

RE-ALIGNMENT SCHEDULE

Item	Date
Port's Submittal of Harbor-wide Issue Resolution/Data Needs	October 5, 2007
Port's Abatement Measures Proposal	October 25, 2007
EPA Review and Comment on Abatement Measures Proposal	November 15, 2007
NMFS/ESA Abatement Measures Consultation	November 2007 – March 2008
Final Approval of Abatement Measures	November 30, 2007
100% Design of Abatement Measures Submitted	March 2008
Agency Completes Review of 100% Abatement Design	April 2008
Harbor-wide RI/FS Data Collection	June 2008
Abatement Measures Implementation	August 2008
Harbor-wide Issue Resolution	December 2008
Harbor-wide Feasibility Study	December 2009
100% CDF Design Submitted	December 2009
CDF Construction Initiated	December 2010 ^a

^a Tentative date based on current understanding of harbor-wide RI/FS and ROD schedule.