## **Time Line for Revision of Computer Monitor Specification**

	April 2002	May 2002	June 2002	July 2002	August 2002	Sept. 2002	Oct. 2002	Nov. 2002	Dec. 2002	Jan. 2003
EPA to distribute first draft of specification to industry and other stakeholders	<b>♦</b> 18									
EPA to meet with industry in San Francisco to discuss first draft of specification	<b>♦</b> 29									
EPA to work with Test Method Development Committee to refine test method		20 🔷	<b>◆</b> 24							
EPA to work with interested manufacturers on non-energy aspects of specification		20 🔷		<b>1</b> 5						
EPA to work with ITI and interested manufacturers on product labeling ideas and other aspects of Partnership Agreement		20 •		<b>1</b> 5						
Prior to EU meeting, EPA to update the draft specification per feedback received to date		<b>♦</b> 20-24								
EPA to meet with EU representatives in Nice, France to present and discuss draft monitor specification		<b>♦</b> 27-31								
EU to send comments to EPA and EPA to review them			01 🔷	<b>1</b> 5						
Industry to meter current models based on refined test method			25 🔷	<b>♦</b> 15						
Final day for industry to submit test data to EPA				<b>♦</b> 15						
EPA to analyze data and prepare draft two of the specification				16 🔷	→ 04					
EPA to confer with TCO during the preparation of draft two				16 🔷	→ 04					
EPA to distribute second draft of specification to industry and other stakeholders					♦ 05					
Industry and EU to send comments to EPA and EPA to review them					06 🔷	→ 09				
EPA to prepare final specification						10 29				
EPA to distribute final specification to industry and other stakeholders						<b>♦</b> 30				
EPA to work with industry to identify potential venues to announce/promote new specification. Prepare announcement, etc.							01 ◆			•
Interested manufacturers sign Partnership Agreement							01 ♦			-
Tentative effective date of specification										<b>♦</b> 01