



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

1595 Wynkoop Street
DENVER, CO 80202-1129
Phone 800-227-8917
<http://www.epa.gov/region08>

2010 MAR 17 AM 9:34

FILED
EPA REGION VIII
HEARING CLERK

MAR 17 2010

Ref: ENF-W

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Wiley McGuire, President
Lance Creek Water and Sewer District
795 V-5 Hilltop Road
Lance Creek, Wyoming 82222

Re: Administrative Order Addendum
Docket No. SDWA-08-2010-0006
PWS ID #WY5600109

Dear Mr. McGuire:

According to paragraph 10 of an Administrative Order (AO) that EPA issued on December 8, 2009, the Lance Creek Water and Sewer District (the District) was required to submit a plan for bringing its public water system into compliance with the total coliform maximum contaminant level (MCL) in 40 C.F.R. § 141.63(a)(2). The District submitted a plan to EPA by letter dated January 16, 2010. The District clarified this plan in a letter dated February 25, 2010.

Today's letter constitutes EPA's written approval of the schedule for compliance as outlined in the two letters mentioned in the preceding paragraph. Pursuant to paragraph 11 of the AO, the deadlines in the schedule that EPA is approving today are now enforceable requirements of the AO.

Please be advised that as required in paragraph 13 of the AO, the District must achieve and maintain compliance with the total coliform MCL by the final date specified in the approved plan, or no later than 6 months after receiving today's letter, whichever is earlier. Please note that EPA expects this approved schedule to be met. If unexpected events occur that are beyond the District's control and that will require the District to request an extension of these deadlines, the District is responsible for notifying EPA well in advance of the deadline dates. EPA will not consider extending these deadlines without a clear justification for their need. The District must provide the following information in any request for an extension: a description of the work that has been completed and the additional work that will not be completed by the deadline dates, the unexpected events that occurred and how the District attempted to foresee or overcome these obstacles, and an explanation that justifies the new proposed deadline dates.

The following schedule lists the actions to be taken that are now enforceable requirements of the December 8, 2009 AO:

ActionDeadline


Finish concept design and submit application for funding to the Wyoming Office of State Lands and Investments Board (SLIB).	March 19, 2010
Obtain SLIB funding approval.	April 8, 2010
Finalize plans for water system improvements.	April 22, 2010
Receive SLIB funding.	May 15, 2010
Obtain Wyoming Department of Environmental Quality (WDEQ) approval for project.	June 22, 2010
Bid and award project.	June 20, 2010
Complete installation of water system improvements including additional chlorination injection site(s).	July 15, 2010
Calibrate, test, and verify water system improvements.	July 30, 2010

Please be advised that the District is required to comply with all provisions of the AO. Penalties for failing to comply are set forth in the Order. Please contact Shawn McCaffrey at (303) 312-6515 if you have any questions concerning this Addendum. If the District is represented by an attorney, its attorney should call Peggy Livingston at the above 800 number, extension 6858, or at (303) 312-6858.

Sincerely,



Darcy O'Connor, Acting Director
Technical Enforcement Program
Office of Compliance, Enforcement,
and Environmental Justice



David Rochlin, Supervisory Attorney
Legal Enforcement Program
Office of Enforcement, Compliance
and Environmental Justice

cc: WY DEQ (via email)
WY DOH (via email)
Tina Artemis, EPA Regional Hearing Clerk
Brad Kant, Operator, Lance Creek Water and Sewer District