



REGION 8

DENVER, CO 80202

October 24, 2024

FILED

Oct 24, 2024

12:55 pm

**U.S. EPA REGION 8
HEARING CLERK**

Ref: 8ECA-W-S

SENT VIA EMAIL
DIGITAL DELIVERY RECEIPT REQUESTED

Parkland USA Corporation
c/o Jake Thomas, Project Manager
Super Pumper/Sinclair #5
Jake.Thomas@parklandusa.com

Subj: Administrative Order Addendum, Parkland USA Corporation regarding Super Pumper/Sinclair #5 Public Water System, PWS ID #WY5600298 Docket # SDWA-08-2024-0029

Dear Mr. Thomas:

This is an Addendum to the Administrative Order (Order) issued to Parkland USA Corporation (Parkland USA) on May 25, 2024. The purpose of this letter is to approve the proposed schedule (Schedule) for coming into consistent compliance with the nitrate maximum contaminant level (MCL) submitted by Parkland USA on September 11, 2024. The Schedule outlines how Parkland USA will correct the significant deficiency. The Schedule is hereby incorporated into the Order pursuant to paragraph 10. Each milestone and deadline specified below is an enforceable provision of the Order.

<u>Milestone</u>	<u>Deadline</u>	<u>Projected Cost</u>
Confirm with well installer regarding pump operating pressure needed for reverse osmosis (RO) System.	Completed	\$0
Confirm with Wyoming DEQ, EPA, and Laramie County regarding necessary permits if any will be required.	Completed	\$500
If permits are required, apply for all necessary permits.	November 27, 2024, added 60 days from September 27, 2024, deadline to submit.	\$500

Subj: Administrative Order Addendum, Parkland USA Corporation regarding Super Pumper/Sinclair #5
Public Water System, PWS ID WY5600298 Docket # SDWA-08-2024-0029

<u>Milestone</u>	<u>Deadline</u>	<u>Projected Cost</u>
	DEQ permits typically take 60 days.	
Quarterly testing for nitrates to be conducted by Jim Franz (water operator).	Completed	\$150
Order new RO system. Once the right system has been identified it will need to be built to order. Time on the system is currently unknown.	October 30, 2024	\$10-15k
Install new RO water filtration system. Installation to be done by Marv's Plumbing. This date may move depending on when the RO system is identified and built to order for filtration system.	November 15, 2024	\$2500-\$4000
Quarterly testing for nitrates to be conducted by Jim Franz. Continued testing will follow in March 2025, and then June 2025.	December 31, 2024	\$150 each
Keep all stakeholders updated throughout deadlines.	Ongoing	N/A

Within 10 calendar days of completing all steps included in the above Schedule, please notify the EPA of the project's completion as required by the Order. The Order also requires Respondent to achieve and maintain compliance with the nitrate MCL by the final date of June 31, 2025, specified in the approved Schedule. The EPA is authorized to seek penalties if these deadlines are not met. If Parkland USA has a reasonable basis to believe it may be unable to meet any deadline in the Schedule, it must notify the EPA well in advance of the Scheduled deadline to request an extension. The EPA may, in its discretion, consider granting an extension.

If you have any questions or to request an informal conference with the EPA, please contact Marlon Bell via email at Bell.marlon@epa.gov, or by phone at (800) 227-8917, extension 6539, or (303) 312-6539. Any questions from the Company's attorney should be directed to Mia Bearley, Senior Regional Counsel, via email at [Bearley.mia@epa.gov](mailto: Bearley.mia@epa.gov) or by phone at (800) 227-8917, extension 6554, or (303) 312-6554.

Sincerely,

Colleen Rathbone, Manager
Water Enforcement Branch
Enforcement and Compliance Assurance Division

*Subj: Administrative Order Addendum, Parkland USA Corporation regarding Super Pumper/Sinclair #5
Public Water System, PWS ID WY5600298 Docket # SDWA-08-2024-0029*

ENCLOSURES

cc: WY DEQ/DOH (via email)
Laramie County Commissioners
EPA Regional Hearing Clerk
Nancy Coen, Compliance & Environment
Jim Franz, Contract Operator
Jake Thomas, Project Manager
Josh Salyards, Contract Operator
Dennis Lewis, WY DEQ District Engineer
Lily Barkau, WY DEQ, Natural Resources Program Manager