



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8, MONTANA OFFICE
FEDERAL BUILDING, 10 W. 15TH STREET, SUITE 3200
HELENA, MONTANA 59626

2012 NOV 13 AM 11:33

Ref: 8MO

NOV 13 2012

FILED
EPA REGION VIII
HEARING CLERK

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Ms. Debra L. Scott
Beaverhead County Clerk and Recorder, Registered Agent
2 South Pacific Street, Ste. #3
Dillon, MT 59725

Re: 3rd Administrative Order Addendum
Docket No. SDWA-08-2010-0004
Beaverhead County Jackson Water and
Sewer District Public Water Supply
PWS ID #MT0002590

Dear Ms. Scott:

This letter is the 3rd Addendum to the Administrative Order, Docket No. SDWS-08-2010-0004 (the Order), issued December 14, 2009, to the Beaverhead County Jackson Water and Sewer District (the District). This letter responds to the October 25, 2012, email from Steve Wonacott on behalf of the District, requesting an extension of the deadline for submitting a final revised Preliminary Engineering Report (PER). The PER is being revised to address compliance with the Arsenic Maximum Contaminant Level (MCL) and the Combined Radium MCL. This letter extends the deadline for submitting the PER from December 31, 2012, to March 31, 2013. The overall project completion deadline remains the same: May 31, 2015.

This letter constitutes the written approval by the EPA of the deadlines as shown in the schedule below. This letter serves to incorporate the following revised schedule into the Order, meaning each deadline in the schedule will be an enforceable part of the Order.

Please note that the EPA expects this approved schedule to be met. If unexpected events occur that are beyond the District's control and that will require the District to request an extension of these deadlines, the District is responsible for notifying the EPA well in advance of the deadline dates. The EPA will not consider extending these deadlines without a clear justification for their need. The District must provide the following information in any request for extensions: a description of the work that has been completed and the additional work that will not be completed by the deadline dates, the unexpected events that occurred, how the District attempted to foresee or overcome these obstacles and an explanation that justifies the new proposed deadline dates.

The following schedule lists the action to be taken, deadline date, and completion date if applicable.




Printed on Recycled Paper

| ACTION | START DATE | FINISH DATE |
|--|----------------|-----------------|
| Prepare draft PER | April 1, 2010 | Completed |
| Radionuclide's monitoring (quarterly) | Sept. 1, 2011 | Ongoing |
| Revise draft PER to incorporate comments from the Montana Department of Environmental Quality (DEQ) and the U.S. Department of Agriculture Rural Development (RD), and issue final PER | Nov. 15, 2011 | Completed |
| Apply for RD funding for revision of PER to address radionuclides | Oct. 1, 2012 | Completed |
| Notification of RD grant award | Nov. 30, 2012 | Dec. 1, 2012 |
| Revise PER* | Dec. 15, 2012* | March 15, 2013* |
| Submit revised PER to RD, DEQ, and EPA | March 1, 2013 | March 15, 2013 |
| Respond to any comments on PER from RD, DEQ, and EPA | March 1, 2013 | March 30, 2013 |
| Apply for funding for final design and preparation of plans and specifications | March 1, 2013 | April 15, 2013 |
| Final design and preparation of plans and specifications/bid documents | June 1, 2013 | Dec. 1, 2013 |
| Apply for construction funding | June 1, 2013 | Dec. 1, 2013 |
| Submit final design to RD, DEQ, and EPA for approval | Dec. 1, 2013 | Dec. 15, 2013 |
| Respond to any comments on design documents from RD, DEQ, and EPA | Dec. 15, 2013 | Feb. 15, 2014 |
| Construction bidding period | May 1, 2014 | June 15, 2014 |
| Award construction contract | July 1, 2014 | July 15, 2014 |
| Construction of treatment system | August 1, 2014 | May 31, 2015 |


* Start and finish dates for revision of PER contingent on RD grant award.

Please be advised that the District is required to comply with all provisions of the Order. Penalties for failing to comply are set forth in the Order. Please contact Sienna Meredith, at 1-800-457-2690 or (406) 457-5026 if you have any questions concerning this Addendum. If the District is represented by an attorney who has questions, please ask the attorney to call Peggy Livingston, Enforcement Attorney, at 1-800-227-8917, extension 6858, or at (303) 312-6858.



James H. Eppers, Supervisory Attorney
Legal Enforcement Program
Office of Enforcement, Compliance,
and Environmental Justice

Sincerely,



Arturo Palomares, Director
Water Technical Enforcement Program
Office of Enforcement, Compliance,
and Environmental Justice