

Muscoy Team Conference Call Notes 18 June 2007 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Matt Litchfield/SBMWD |
| <input type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input type="checkbox"/> Patrick Barbree/URS | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input type="checkbox"/> Tim Gere/URS | <input type="checkbox"/> Loni Adams/DTSC |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Greg Holmes/DTSC |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Rich Coffman/DTSC |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | |

Contract Issues

- After Kim gets the final summary from Roger, she will put together a Draft Letter addressing all the issues. Kit will check with Roger to get a schedule on when he'll be able to provide the different scenario descriptions, and then notify Kim, Tom, and Adam via email.
- Kim will allow the City to do one more "final comments" on the Draft O&F Letter, and then finalize the Letter and declare the system O&F.
- Adam will check with Dennis Bane about providing Kim the total volume calculation for the basin; she needs the initial numbers he used to calculate the two estimates (area and depth) for the entire plume, Newmark and Muscoy. Kim needs this by the deadline on the email.

Construction/Validation/Performance

- Kit reported current construction progress from Matt:
 - Week of 11 June: the City monitored the EPA 108S startup, no issues to report. Manual water levels were taken at 108S (final round).
 - Week of 18 June: will continue to monitor the system.
 - Mark sent the first two weeks of water level data to URS. He will transmit later this week the most recent transducer data.
 - Kit reported that there was no field activity for week of 11 June or any planned for week of 18 June.
 - Mark reported that the sampling was completed at the end of May for semi-annual round and starting to receive results from that. Mark sent results for 108S and 141 to Roger and Adam on 18 June.
 - The Final 18-Month Report is delayed until the comments from the City are addressed.
 - URS is currently working on the Cost & Performance Report, the RA Report, and the Startup Report, with due dates pushed back. Kit will discuss with Adam and report dates to Kim.
 - The City's Well Sites Report was distributed on 7 June.
 - URS is waiting on comments from the City on the de-watering issue. Kim is asking Mark to look at the Technical Memo, review the analysis and based on his professional judgment, provide comments as to whether or not he feels the analysis has flaws or needs to include some other analysis. Discussion about recommendations can be take place after comments from City.
 - Mark sent a letter out a couple weeks ago regarding the situation at 19th Street and doing some sampling of that well. To do this sampling he has to install a new wellhead to gain access. The new wellhead is scheduled to be in later this week, 18 June. He has a tentative arrangement to schedule installation on 20 June. The intention is to run the test week of 25 June and should have preliminary results within a few days.
-

General Discussion

- [No discussion]

Next Conference Call

Monday, 25 June 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Adam Harvey at 916-679-2002, or adam.harvey@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.