



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 8

1595 Wynkoop Street  
DENVER, CO 80202-1129  
Phone 800-227-8917  
<http://www.epa.gov/region08>

2012 FEB 29 AM 9:18

FEB 29 2012

FILED  
EPA REGION VIII  
FRANKLIN OLERK

Ref: 8ENF-W

CERTIFIED MAIL LETTER  
RETURN RECEIPT REQUESTED

Ronnie and Tanya Stuard, Owners  
Bill Cody Ranch  
2604 Yellowstone Hwy.  
Cody, WY 82414

Re: Administrative Order Addendum  
Docket No. SDWA-08-2011-0014  
Bill Cody Ranch Public Water System  
PWS ID # WY5600477

Dear Mr. and Mrs. Stuard:

Pursuant to paragraph 16 of the Administrative Order (Order) issued January 25, 2011, to you as owners of the Bill Cody Ranch public water system (the System), this Addendum to the Order incorporates the revised schedule for completing system modifications as proposed in your letter of November 17, 2011, to EPA. This letter constitutes the written approval by EPA of the schedule as indicated in the chart below.

Please note that EPA expects this approved schedule to be met. While not creating any right to an extension, EPA may in its discretion consider granting an extension to any deadline in the schedule under limited circumstances. If unexpected events occur that are beyond the System's control and that may prompt you to request an extension of these deadlines, the System will be responsible for notifying EPA well in advance of the deadline dates. EPA will not consider extending these deadlines without a clear justification for their need. You must provide the following information in any request for extensions: a description of the work that has been completed and the additional work that may not be completed by the deadline dates, the unexpected events that occurred and how Respondent attempted to foresee or overcome these obstacles, the proposed new deadline dates, and an explanation that justifies the new proposed deadline dates.

Action Start Date Finish Date

<u>Action</u>	<u>Start Date</u>	<u>Finish Date</u>
Replace leaking main cut-off valve.	November 17, 2011	Completed prior to Start Date
Insert curb around cut-off valve to prevent rain/snow melt water infiltration	November 17, 2011	Completed prior to Start Date
Seal spring box with expandable foam and additional duct-tape.	November 17, 2011	May 15, 2012
Construct fencing around a wider area surrounding the spring box.	November 17, 2011	May 15, 2012


Collect water samples for compliance prior to opening for season/as soon as water is turned on for season.	November 17, 2011	May 15, 2012
Disinfect system monthly during operating season	November 17, 2011	May 15, 2012 and monthly thereafter, June through September.
Consult with Wyoming Association of Rural Water Systems prior to opening system on additional steps.	November 17, 2011	May 15, 2012

Consistent with paragraph 17 of the Order, the "Finish Date" deadlines above are now enforceable requirements of the Order.

Furthermore, we remind you that per paragraph 20 of the Order, "[i]f the plan fails to achieve permanent compliance, EPA may order further steps and/or seek penalties for noncompliance." EPA is considering requiring continuous disinfection in the event of a future total coliform maximum contaminant level violation at the System.

Please be advised that you are required to comply with all provisions of the Order. Penalties for failing to comply are set forth in the Order. Please contact Mario Mérida at (303) 312-6297 if you have any questions concerning this Addendum. If you are represented by an attorney, your attorney may call Eduardo Quintana, Enforcement Attorney, at (303) 312-6924.

Sincerely,



Arturo Palomares, Director  
Water Technical Enforcement Program  
Office of Enforcement, Compliance  
and Environmental Justice



Eduardo Quintana, Acting Supervisory Attorney  
Legal Enforcement Program  
Office of Enforcement, Compliance  
and Environmental Justice

cc: Tina Artemis, EPA Regional Hearing Clerk  
Daniel Aklufi, Realty Specialist, Shoshone National Forest  
WY DEQ (via e-mail)  
WY DOH (via e-mail)