

**Remedial Design (RD) Schedule for the Dual Site Groundwater
Operable Unit
Montrose and Del Amo Superfund Sites
November 22, 2010**

Fall 2010

- West of Western Ave. Technical Memo – Covers groundwater (GW) data collected west of Western Ave.
- Footbridge Advisory – Discusses pipeline proposed for placement along the footbridge on Javelin street
- Develop response to vapor intrusion above the containment zone inquiry
- Site-wide quarterly update (via email)

Winter 2010/2011

- Memo – Volatile organic compounds (VOC) Treatment Train Summary for the Pilot Scale Test and VOC Treatment Selection
- Injection Well Advisory – Focuses on injection well testing and development
- Groundwater community meeting
- Injection well installation
- Site-wide quarterly update (via email)

Spring 2011

- Injection well installation (continued)
- Site-wide community meeting – Project managers for each operable unit will discuss the status of their respective projects to give a “big picture” perspective of the site
- Groundwater monitoring event
- An Explanation of Significant Differences will be prepared if the cleanup remedy changes
- Site-wide quarterly update (via email)

Summer 2011

- Final treatment plant and pipeline designs issued by PRPs
- Groundwater community meeting – Public comment/questions concerning the GW design
- Remedial design approval by EPA
- Extraction well installation
- Site-wide quarterly update (via email)