



Newmark/Muscoy Conference Call Notes

17 October 2005 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input type="checkbox"/> Matt Dwyer/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input checked="" type="checkbox"/> Dave Solomona/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Bill Bryden/SBMWD |
| | <input checked="" type="checkbox"/> Mark Eisen/Secor |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Contract Issues

- URS will update the warranty spreadsheet.
- Kim would like a final inspection with attachment A to be developed for the entire SCADA system for Muscoy and Newmark (including all monitoring wells, extraction wells, and treatment systems).

Construction

- El-Co continued their punch list items on 19th Street and Encanto Park.
- Progress was made on 14 October with US Filter, they still have things to do before URS can sign off on Attachment A for 19th Street.
- Starting this week, URS will be working on Attachment A items for Encanto Park and 19th Street. URS is trying to coordinate with SixCENSE to get the probe set up and tied in to SCADA, perform the testing, and also do the training for the city.
- Mike said the Edison schedule is set up for 19 October.
- Dave will forward the Muscoy/Newmark inspection lists to Adam.

Well Construction

- Mike said Darby and Colima wells should be abandoned because unable to collect data. Adam will advise Dennis to proceed with the RFP. Mike will send confirmation email to Kim.

General

- Kim would like a discussion on how to incorporate the requirements of the five-year review into everything that is being done now. She is requesting everyone to review the guidance document beforehand. If anyone has questions about this, please contact Tom Perina.
- URS will update the Muscoy deliverable status list.
- The next technical meeting is tentatively scheduled for 14 December 2005.

Community

- None.

Next Conference Call

Monday, 24 October 2005, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10)

days of this writing.