



Muscoy Team Conference Call Notes

1 May 2006 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | |

Capture Analysis

- City is going to try and rehab EW-108. Kim wants Dennis to look at SOW from City and provide comments.
- Tom requested a copy of the meeting minutes for the technical meeting. Adam will prepare and send out.
- Kim will send CD of MUNI information for plume South of Muscoy to Dennis.
- Kim has not received the WAF. Adam estimates about 2 months of work left in budget.
- Kim requested that URS review SOW for additional work if System not O&F by July. Include costs for 3-months and 6-months extension.

Construction/Validation/Performance

- The current status of the differential pressure transducer 4b 19th Street is still at the manufacturer for evaluation. The status is being determined.
- The Six-Cense probe was reinstalled on Friday 28 April 2006. The probe can be calibrated today. Elco has the box of cables, manual, and hand held keypads for the city.
- The inspection and shakedown occurred 26 April.
- ATSI is scheduled to fix the back plane on Wednesday 3 May. URS/ELCO will coordinate with Dave Solomona/SBMWD for the repairs.
- The spinner logs and zone sampling was completed. Non-PDB samples were collected.
- The passive diffusion bags will be pulled this week.
- URS is working on the draft monthly progress report based on comments from EPA and CH2M Hill.
- URS is waiting for February final data, all outstanding validated data has been received.
- The quarterly groundwater sampling is scheduled for late July.
- The City does not know if MUNI tested the stop switch for Encanto Park.

General Discussion

- The technical meeting was held 27 April, in the classroom.
- Kim requested a copy of the SOW for EW-108 subcontractor for review. Lana will forward when it is completed.
- Kim will speak to EPA CO to determine if the Newmark drawings can be converted to AutoCADD. Dwayne will forward CD with Microstation drawings to Bill.

Next Conference Call

Monday, 8 May 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or

dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.