

Muscoy Team Conference Call Notes

72 May 2007 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input type="checkbox"/> Patrick Barbree/URS | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Tim Gere/URS | <input type="checkbox"/> Loni Adams/DTSC |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Greg Holmes/DTSC |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | |

Contract Issues

- The 18-Month Report will be separate from the Start Up Report. ~~The duration of the start up will be two weeks.~~ The 18-Month Report will is scheduled to be complete by end of May. The Start Up Report will be completed by end of June include two weeks of data.
- The due date for technical work is presently 30 June.
- URS will include a capture analysis in the Startup Report.
- ~~Adam will send~~ Project emails will be sent to Kim ~~data dump of~~ in Lotus Notes format in preparation for close out.
- The dewatering memo will be sent to SBMWD for their information. Recommendations will be sent in a separate letter at a later time.

Construction/Validation/Performance (Kit Veldman)

- URS is waiting to hear from DTSC whether or not they are going to provide comments to Draft Final Cost & Performance Report.
- Comments were due 27 April for the Draft Final RA Report; URS is waiting for comments from the City and EPA.
- The Final City Well Sites Report is due 22 May.
- Comments were due on 3 May for the Draft Well Installation Report for EW-108S and MW-141A; URS is waiting on comments from E2, EPA, and the City. Lana said the City has no comments to report. Kim said EPA has no comments to report. Bob Kemmerle will respond by end of day 7 May whether or not he has comments.
- The Draft 18-Month Semi-Annual Report went out on 4 May, an email went out with track changes PDF and the Word file. Comments are due 11 May from CH2M Hill, EPA, E2, the City, and DTSC.
- Matt Litchfield reported current construction progress:
 - Week of 30 April: completed the grating and the base material placement on site; everything else is complete at the site. Still waiting on DHS permit.

General Discussion

- Kim announced to the City that the Start Up Report would be submitted separately from the 18-Month Report. The 18-Month Report will be completed by end of May and the Start Up Report will be completed by end of June if EW-108S is started up by 18 May. The EPA Startup Report will include two weeks of startup data since historic results indicate this is sufficient and data should be stabilized.
- Kim requested again from SBMWD that she needs a letter requesting extension of the O&F Letter review.
- The City will advise EPA and URS as soon as they get the DHS permit.

Next Conference Call

Monday, 14 May 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Adam Harvey at 916-679-2002, or adam.harvey@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.