

12 July 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:			
	Dwayne Deutscher/URS Dennis Bane/URS Matt Dwyer/URS Adam Harvey/URS Connie Biedel/URS Tom Perina/CH2M Hill		Kim Hoang/EPA Jackie Lane/EPA Stacey Aldstadt/SBMWD Bill Bryden/SBMWD Russell Smith/SBMWD Mark Eisen/SBMWD
	Bob Kemmerle/E2	\boxtimes	Terry Tonn/SBMWD Lana Kennerly /SBMWD

Contract Issues

- Kim is still waiting to hear from Linda and Barbara on the ceiling issue.
- The 116 reports are being worked on.
- Tom will revise the work plan spreadsheet.
- Adam said the boring package bids are due on 14 July.
- Adam will review current budget for Activated Carbon and advise Kim.

General

- Adam said the construction work is continuing and on schedule.
- Adam said Bill would get a copy of certifications on all carbon vessel coating inspections when completed.
- Bill said a conference call is scheduled on 13 July to discuss extraction well motor/pump combinations and lead-time. Bill will keep everyone posted.
- Kim will look into the SAIC issue and keep everyone posted.

Next Conference Call:

Monday, 19 July; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.