



Muscoy Team Conference Call Notes

16 October 2006 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Capture Analysis

- Adam will provide a (draft) drilling schedule and send out to everyone.
- Tom, Roger, and Mark will discuss the design criteria after the conference call today.

Construction/Validation/Performance

- URS received word today that the differential pressure transducer is being shipped from Houston this week.
- URS received an email from Dave Solomona stating that today the new probe was installed and calibrated in the SixCENSE instrument, and it is currently working properly. Adam will confirm with Kim that the warranty on the probe is six months.
- Last week, the field activities continued with sampling of the Muscoy source PDB wells, and the Treatment Plant split samples were completed with the City for monitoring wells 135-139, and also Newmark monitoring wells 10 and 11.
- This week, URS is completing the Source OU LPMP monitoring wells, and expect to be done by 17 or 18 October.
- URS has final data for samples through August and received the new electronic validation report for September.
- Adam bumped the cost and performance due date for comments out by two weeks, making it now due on 31 October, the sixth-month report is bumped out to 7 November, and the RA report is now due on 17 November.
- Lana will check on the status of the well site report and advise Adam.
- Mark will provide EPA their proposed well design and a native electronic version of the specification 1356, which covers the installation of 109, 110, and 111.
- If there are changes to the bid package, URS will point it out to the City for their review. There will be 3 days for EPA, CH2M Hill, and SBMWD to review the extraction well and monitoring well specifications once URS distributes them.

General Discussion

- No discussion.

Next Conference Call

Monday, 23 October 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.