



Muscoy Team Conference Call Notes

20 February 2007 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input type="checkbox"/> Patrick Barbree/URS | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input type="checkbox"/> Tim Gere/URS | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| <input type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Lana Kennerly/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | |

Construction/Validation/Performance (Kit Veldman)

- Comments for the 12-Month February–July 2006 are due 23 February.
- Comments on the Draft Final Cost & Performance Report are due 9 March.
- The vault was installed week of 12 February at MW-141A.
- The soil cuttings from the drilling were disposed of week of 12 February.
- At the extraction well, they mobilized the carbon vessels and began set up for discharge of the development water.
- The well development has started today. Tim Gere said the step test is tentatively scheduled for 26 February and hope to finish developing by 1 March.
- Lab data is back on the development water from the MW; it is below the discharge limits, so plans are to discharge to Lytle Creek. Tim Gere said it was sampled out of the tank.
- Kit has been talking with the vendor and should have a response by next week to the City's email in regard to the SixCENSE probe issue.
- During the step test next week, Mike said they are planning to pull all the Title 22 sampling runs. Mike said Tim is currently aware of this.
- Kit will check with Tim regarding the MW-141A schedule and send an email out to the team.

General Discussion

- No discussion.

Next Conference Call

Monday, 26 February 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.