



Muscoy Team Conference Call Notes

6 February 2006 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Stacey Aldstadt |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input checked="" type="checkbox"/> Robin Ohama/SBMWD |
| <input type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input type="checkbox"/> Nick Reylek/URS | <input checked="" type="checkbox"/> Mark Eisen/Secor |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly/SBMWD |

Construction (Adam Harvey)

- Davis Electric working with manufacturer for probe to see if we can use the existing power source as a permanent power source.
- The monthly performance evaluation inspection will be performed Thursday, 2/16, prior to the monthly meeting in the Classroom.
- Kim will send a letter to SBMWD stating that 19th Street Treatment Plant Attachment A items are complete.
- Plan to sign off the 19th Street Attachment A items at meeting on 2/16.
- URS submitted pre-draft monthly report to Kim for comments before distribution to the review group.
- URS is continuing to review the city's OSAP and O&M plan.
- Monthly Capture Zone Analysis will include a graph of concentrations versus time and will include the most recent lab data received.
- Per Dennis, the contour map will not be updated monthly. It will be updated periodically during the 1-year operation period.
- Final format for CZA has not been determined. URS starting with November and working backwards for revised reports.
- URS plans to go final on GAC vessel report.

Well Construction

- The Colima well replacement is tentatively scheduled for week of 20 February. The contractor is planning a site walk this week or early next week.
- Dennis to set up a meeting for Hydrogeologists on 2/15/06.

General

- Kim requested that the sampling events be updated in the weekly report, in addition to the tracking spreadsheet.
- No conference call scheduled for 20 February, 2006. Rescheduled for Tuesday 21 February.

Next Conference Call

Tuesday, 21 February 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.

