



Newmark/Muscoy Conference Call Notes

25 May 2004 (2:00-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input type="checkbox"/> Russell Smith/SBMWD |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues

- Kim will check on WA069 funding. Dwayne noted that URS has not received a WAF yet.

General

- Kim noted that schedule for the dedication ceremony will be firmed up in July.
- Kim wants to discuss coordination of well and treatment plant schedules at the meeting next week (2 June). Also, remaining permits (NPDES, DHS, Encroachment) will be discussed.

Well Construction Activity:

- Mark asked when the wells would be needed for plant startup. Current schedule is to begin 4 week operational testing of the treatment plant on 1 September. Dwayne noted that the more wells available at that time, the better.

Plant Construction:

- Matt said installation of vessels going smoothly, no issues.
- Boring schedule:
 1. Send bid out by 28 May
 2. Pre bid meeting and site walk on 9 or 10 June
 3. Receive bids on 18 June
 4. Evaluate by 23 June
 5. Receive submittals, due 9 July
 6. Two-week review
 7. Notice to Proceed 23 July
 8. Operational by 60 days after NTP
 9. Complete by 75 days after NTP
- Meeting in San Bernardino, 2 June, 10:30 a.m. -at the 19th Street plant; followed at 1:30 p.m. -classroom Dwayne will provide an agenda of issues to be discussed. There will be no call on 1 June.
 - Bill will call Matt when the encroachment permit is ready.
 - The Encanto Park irrigation/landscaping and surge analysis to be discussed at meeting.
 - URS to provide AutoCad drawings of Encanto Park pumping station to SBMWD to prepare the irrigation/landscaping change order.

Community Issues:

- *(No discussion)*
-

Next Conference Call:

Monday, 7 June; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.