



Muscoy Team Conference Call Notes

21 February 2006 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input type="checkbox"/> Matt Dwyer/URS | <input checked="" type="checkbox"/> Stacey Aldstadt |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input type="checkbox"/> Nick Reylek/URS | <input checked="" type="checkbox"/> Mark Eisen/Secor |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly/SBMWD |

Construction/Performance (Adam Harvey)

- On 17 February, the subcontractor completed the installation of the power supply for the SixCENSE probe. After the 12-hour reset time, they will check that it is working properly, then URS will schedule the shakedown and final inspection at Encanto Park. Adam will coordinate with Dave Solomona to confirm that signals are being received in SCADA before the shakedown and final inspection are scheduled. After the SCADA is confirmed to receive data from the SixCENSE probe, Adam will coordinate with Dave, Mike Lowe, and Mike Worthington for the electrical and final inspection.
- URS coordinated with the drilling subcontractor on a site visit on 15 February. There is no permit required for the Colima well replacement.
- Continuing to evaluate various capture zone scenarios.
- URS received the comments on the monthly report from EPA and will reformat the report based on the outline that we passed out at the meeting on 16 February.
- Dennis will advise Kim when a date can be scheduled to go over latest capture zone information.
- URS is doing monthly treatment plant sampling today, 21 February. Drilling is due to begin 24 February. Before 24 February, Stacey or Bill will send someone from the city go out and inspect where the well is marked to make sure there are no problems with this location.
- Con said the decommissioning permits for Colima and Darby should be available by the end of week, 24 February.
- URS is waiting for validated data from EPA lab for September 2005 through January 2006.
- URS will be finalizing the GAC vessel construction inspection report.
- The monitoring well report is on hold so it can include the Colima well data. URS will put together a list of what information is needed from the city.
- URS included the protocol that is being used for the capture zone analysis on the second page of the weekly validation report.

Well Construction

- (No discussion)

General

- (No discussion)

Next Conference Call

Monday, 27 February 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne.deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10)

days of this writing.