



Muscoy Conference Call Notes

13 March 2006 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input type="checkbox"/> Mark Eisen/Secor | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Lana Kennerly/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | |

Contract Issues

- Kim discussed her email dated 9 March 2006. She discussed MW-136A and noted that leaving this point in or taking it out may be discussed in a report. Roger noted that this had been discussed with the City and it was taken out of the data set.
- Tom spoke with Dennis earlier in the day.
- Kim said that Tom was to help figure out what goes into the monthly reports and what goes into the 6-month report.

Construction/Performance

- The only remaining item in construction is the SixCENSE probe at Encanto Park. The subcontractor is developing a change order cost estimate to install a junction box inside the wall and use the short cable that was provided originally with the probe. Adam communicated with the electrician to be sure a weather rated heavy-duty box is installed. Adam will route the change order for approval when it is ready. Kim noted she will be out of the office tomorrow.
- The Colima replacement wells drilling continued. The bore was advanced to ~710 ft. below ground surface by the end of day 12 March.
- Held a meeting with EPA and CH2M Hill on 8 March to discuss the report format. The November 2005 Monthly Progress Report is under review by EPA and CH2M Hill. The comments on the OSAP and O&M plan were submitted to EPA.
- We are continuing the Colima replacement well drilling this week.
- EPA will send letter to City requesting comments on Draft O&M Manual by 25 May 2006. Bill requested they be sent to Lana with a cc to Bill.
- Next monthly performance inspection is scheduled for 22 March at 9:00 a.m.

Well Construction

- Coordination for design of the Colima monitoring well was discussed. Tom will be informed of well status by URS. Tom will coordinate with Secor, SBMWD, and URS to design the well after e-log data is obtained.
- URS will inform Tom and Bill regarding abandonment efforts.

General

- Next technical meeting is scheduled for 13 April 2006 in San Bernardino. Bob and Adam noted they will be unable to attend.

Next Conference Call

Monday, 20 March 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.