

## Muscoy Team Conference Call Notes 25 June 2007 (1:30 P.M.)

### Conference Call Members Present for Call:

- |  |   |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS            | <input checked="" type="checkbox"/> Kim Hoang/EPA         |
| <input type="checkbox"/> Dennis Bane/URS                 | <input type="checkbox"/> Stacey Aldstadt/SBMWD            |
| <input checked="" type="checkbox"/> Adam Harvey/URS      | <input type="checkbox"/> Robin Ohama/SBMWD                |
| <input checked="" type="checkbox"/> Kit Veldman/URS      | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS  | <input type="checkbox"/> John Perry/SBMWD                 |
| <input type="checkbox"/> Connie Biedel/URS               | <input type="checkbox"/> Lana Kennerly/SBMWD              |
| <input type="checkbox"/> Patrick Barbree/URS             | <input type="checkbox"/> Mike Lowe/SBMWD                  |
| <input checked="" type="checkbox"/> Tim Gere/URS         | <input type="checkbox"/> Loni Adams/DTSC                  |
| <input checked="" type="checkbox"/> Mark Eisen/Secor     | <input type="checkbox"/> Greg Holmes/DTSC                 |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Rich Coffman/DTSC     |
| <input type="checkbox"/> Bob Kemmerle/E2                 |   |

### Contract Issues

- Per Kim, if City accepts O&F letter which will separate the reports from declaring the system O&F, the RA and C&P Reports will only include information in the 18-Month Report. Any references to declaring the system O&F will have to be removed and replaced with language to the effect of “the system met the performance criteria as described in the report”.
- Per Kim, the O&F letter takes precedence over the reports. All reports on hold until the letter is completed and the City agrees to separate O&F determination from the Semi-Annual, C&P and RA reports. EPA would like to use the O&F letter as the vehicle for O&F determination.
- Roger to complete the indicated sections in the draft letter sent by Kim prior to the call. Kim needs details on how and when what decisions were made and actions were taken.

### Construction/Validation/Performance

- Kit reported current construction progress from Matt:
  - Week of 18 June: the City monitored the operation of EW-108S. Began pumping 19<sup>th</sup> Street Well #2.
  - Week of 25 June: will continue to monitor the system and prepare to do spinner test on 19<sup>th</sup> Street Well #2.
- Kit to get updates on spinner tests from City on weekly basis.
- Kit reported that there was no URS field activity for week of 11 June or any planned for week of 25 June.
- Mark reported that the sampling was completed at the end of May for semi-annual round and starting to receive results from that. Mark sent results for EW-108S and MW-141A to Roger and Adam on 18 June.
- The Final 18-Month Report is delayed to respond to comments from the City.
- URS is currently working on the Cost & Performance Report, the RA Report, and the Startup Report, with due dates pushed back.

### General Discussion

- (No discussion)

### Next Conference Call

Monday, 25 June 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

*The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Adam Harvey at 916-679-2002, or [adam.harvey@urscorp.com](mailto:adam.harvey@urscorp.com). The minutes contained herein will stand if not corrected within ten (10) days of this writing.*