



Newmark/Muscoy TEAM Conference Call Notes

12 October 2004 (2:30-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|---|--|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS Corporation | <input type="checkbox"/> Bill Bryden/SBMWD |
| | <input type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input type="checkbox"/> Lana Kennerly /SBMWD |

General

- Matt will document our understanding the city's construction moratorium will not affect the boring construction.
- Encanto Park picnic enclosure completion date is scheduled for 17 November.
- Dwayne to contact Mike for discussion regarding sequence of operations.
- Adam getting GAC vessel response letter out to Kim.
- Terry to send contractor name to Jackie for her information.
- Kim would like an update on all schedules for next week: Wednesday, 20 October, monthly project meeting at the Plant, 10:30 a.m.

Next Conference Call:

Monday, 18 October; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.