



Newmark/Muscoy Conference Call Notes

28 November 2005 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Stacey Aldstadt |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Dave Solomona/SBMWD |
| | <input checked="" type="checkbox"/> Mark Eisen/Secor |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly/SBMWD |

Contract Issues

- Kim will talk to Linda about extending the Period of Performance for WA069.
- Kim told Dennis that the O&M is a plan and not a manual. It will not be as detailed as the one Dennis developed. There is no specific guidance document that this will be done under.
- Dennis will work on the FSP and QAPP comments first and forward to Kim.
- Kim will review the health and safety plan.
- Dennis will send Kim an email on the specifics of finalized documents that need cover letters.
- Dennis will send the Capture Zone Analysis email out again for comments.
- Kim will get the Statement of Work for the new work assignment out in the next couple of weeks.

Construction (Adam Harvey)

- Continuing the Attachment A items. We still have a few gauges to get in place and pressure transducers reinstalled with US Filter.
- Working with contractors to get a schedule together to repair communication problem between RTUs. Nick is working with them today to get a schedule.
- Working on the SixCENSE probe setup to get the longer cable to work.
- Adam is working on getting the license for the software at 19th Street.

Well Construction (Mike Lowe)

- Finished 109C, repairing 112 and rust on 111. Working on the labeling.
- Central Lift has scheduled technicians to come out next week to look at 110, because it is under-performing.

General

- Mike will send Dennis a copy of the video log on Colima.
- Mark will send the Capture Zone Analysis comments back to Dennis within the next two weeks.
- The next meeting is scheduled for 14 December.

Next Conference Call

Monday, 5 December 2005, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.