



Newmark/Muscoy Team Conference Call Notes

28 March 2005 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Sunny Nelson / EPA |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Tim Gere/URS | <input type="checkbox"/> Russell Smith/SBMWD |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Terry Tonn/SBMWD |
| | <input type="checkbox"/> Mike Lowe/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Contract Call

- Per discussions between URS and Carbon Activated on March 25, the acid wash of carbon is being performed under a separate task order through the City, not on URS warranty.
- Acid wash of vessels will probably affect shakedown schedule, need full flow through vessels. URS to bring up on 2:00 PM call.
- Dennis waiting for WAF to redo WP.

Construction [Matt Dwyer]

- The aboveground electrical and SCADA was completed. Shakedown testing to be performed.
- Caustic and acid deliveries arrived at 19th Street Plant Friday and Monday (March 25 and 28)
- Final sign off of the Jack and Bore by City and EPA scheduled for Tuesday, April 5, 2005.

EW-112 and GAC Vessel BAC-T Issue

- Mike Lowe told Mark Eisen that acid wash on vessels is supposed to begin March 29 and finish on Friday, April 1.
- Mark does not know if the City plans to develop EW-112 to address bacteriological problem.
- URS to send an email to Mike Lowe addressing the concerns regarding bacteriological contamination in EW-112 and the GAC vessels, including cost and schedule issues.

General

- Kim requested an updated warranty spreadsheet for meeting on April 5, 2005. Adam to resend spreadsheet to everyone and request that the City update their sections.
- Dwayne to send an updated agenda prior to technical meeting.
- Conference call for April 4, 2005 is cancelled.
- April 5, 9:00 A.M., is scheduled for the next technical meeting in San Bernardino.

Community

- None.

Next Conference Call

Monday, 11 April 2005; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.