
2001
Cleanup Agreement
2002/2003
Begin Round 1 Work Plan
ROUND 1 SAMPLING:
•Fish Tissue
•Sediment
•Bathymetry
Summer 2004
Approved Work Plan and Field Sampling Plan
ROUND 2A SAMPLING:
•Surface sediment
•Subsurface sediment
•Bioassays
Fall 2004
Round 1 Site Characterization Report
ROUND 2A SAMPLING:
•Surface Water
•Groundwater pilot
Winter 2004
ROUND 2 SAMPLING:
•Surface Water
•Step 1 Hydrodynamic Modeling
Spring 2005
ROUND 2B SAMPLING:
•Sediment Cores
Summer 2005
Round 2A Data Results
Step 2 Hydro Model
Fall 2005
Round 2 Data
Prelim. Risk Eval.
•Human Health
•Ecological
ROUND 2 SAMPLING:
•Groundwater
Spring 2006
ROUND 3 SAMPLING:
•Surface Water
Fall 2006
ROUND 3 SAMPLING:
•Sediment
•Surface Water
•Groundwater
Spring 2007
Draft RI/FS Human and Eco Risk Assessment
Winter 2007
RI/FS report complete
2008
PROPOSED PLAN
RECORD OF DECISION