TABLE OF CONTENTS

Section **Page**

TABLE OF CONTENTS i

1.0 INTRODUCTION 1
- 1.1 BACKGROUND 1
- 1.2 PROJECT DESCRIPTION 1

2.0 CONSTRUCTION SUMMARY 4
- 2.1 TASKS COMPLETED 4
- 2.2 PROBLEMS ENCOUNTERED AND RESPECTIVE SOLUTIONS 5
  - 2.2.1 Problems Resulting in Deviations from Plans and Specifications 5
  - 2.2.2 Problems Resolved in Accordance with Plans and Specifications 5
  - 2.2.3 Problems Resulting in Change Orders 6
- 2.3 QUALITY ASSURANCE TEST SUMMARY 6
  - 2.3.1 Compaction Testing 6
  - 2.3.2 Hydrostatic Testing 6
- 2.4 FIELD PERSONNEL 7
  - 2.4.1 URSG 7
  - 2.4.2 Agency 7
  - 2.4.3 Subcontractor 7
- 2.5 COMMUNITY RELATIONS 7
- 2.6 CHANGE ORDER SUMMARY 7
- 2.7 INSPECTOR'S DAILY REPORT SUMMARY 8
- 2.8 CONSTRUCTION PHOTOS 8
- 2.9 FINAL INSPECTION 8
- 2.10 CONCLUSION 8

LIST OF APPENDICES

Appendix A Compaction Test Results
Appendix B Summaries of the URSG Inspector's Daily Reports
Appendix C Construction Photos
Appendix D Record Drawings

LIST OF FIGURES

Figure 1-1 Extraction Wells and Pipeline Route