URS CORPORATION

INSPECTORS DAILY REPORT

Project: I-215 AND BNSF UNDERCROSSING
Contract No.:
Contractor: EL-CO
Crew: 3
Foreman: JOHN WILES
Date: MARCH 1, 2005
Time Start Work: 7:30 AM
Time Stop Work: 4:00 PM
Date Start: DECEMBER 6, 2004
Date: S S M (T) W Th F Weather: Clear (Overcast) Rain Snow Hot Cold Warm Temp. Range 67°
Site Condition: (Clear) Muddy Dusty Other From To

Equipment

Materials Delivered (Quantity and Supplier)

REPORT (including discussions with contractors) EL-CO PAINTED AIR VAC VALVES
Work Performed LOCATED AT STATION NO. 150+20 APPROX. AND 145+30 ON W. 10TH STREET. EL-CO SAWCUT COMPLETE CURB ON SOUTH SIDE OF STREET FOR REMOVAL AND PLACEMENT LATER.

Inspection/tests Performed

Meetings:

Visitors:

Changed Conditions/Delays/Conflicts Encountered

Remarks:

Time

Mileage

Inspector: NICK REYLEK

URS CORPORATION

INSPECTORS DAILY REPORT

Project: I-215 AND BNSF UNDERCROSSING
Contract No.:
Contractor: EL-CO
Crew: 3
Foreman: JOHN WILES
Date: MARCH 2, 2005
Time Start Work: 7:00 AM
Time Stop Work: 4:00 PM
Date Start: DECEMBER 6, 2004
Date: S S M T (W) Th F
Weather: Clear (Overcast) Rain Snow Hot Cold Warm
Temp. Range: 71°
Site Condition: (Clear) Muddy Dusty Other From _____ To _____

Equipment:

Materials Delivered (Quantity and Supplier):

REPORT (Including discussions with contractors)
Work Performed: EL-CO CREW WORKED WITH AAA PAVING PAVING OPERATION ON W. 10TH STREET. EL-CO SET UP TRAFFIC CONTROL.

Inspection/tests Performed:

Meetings:

Visitors:
SUBS: AAA PAVING - PLACED THE FINAL CAP COARSE ON W. 10TH STREET USING HOT ASPHALT MIX.

Changed Conditions/Delays/Condition Encountered:

Remarks:

Time:
Mileage:

Inspector: Nick Reyler

URS CORPORATION

INSPECTORS DAILY REPORT

Project: I-215 AND BNSF UNDERCROSSING
Contract No.:
Contractor: EL-CO
Crew: 1
Foreman: JOHN WILES
Date: MARCH 3, 2005
Time Start Work: 7:30 AM
Time Stop Work: 4:00 pm
Date Start: DECEMBER 6, 2004
Date: S S M T W (Th) F
Weather: (Clear) Overcast Rain Snow Hot Cold Warm
Temp. Range: 73°
Site Condition: (Clear) Muddy Dusty Other From To

Equipment

Materials Delivered (Quantity and Supplier)

REPORT (including discussions with contractors) EL-CO COMPLETED FINAL CLEAN UP OF THE JOBSITE AT N. TEMPLE STREET AND W. 10TH STREET AND THE WEST SIDE N.T. STREET AND W 10TH STREET.

Work Performed

Inspection/tests Performed

Meetings

Visitors

Changed Conditions/Delays/Condition Encountered

Remarks

Time

Mileage

Inspector: NICK REYLEK