USFILTER; 3

URS CORPORATION

INSPECTORS DAILY REPORT

Project: FIFTH STREET PLANT Contract No.: _____ Contractor: EL-CO

Crew: 3 Foreman: JOHN WILES Date: JANUARY 12, 200X5

Time Start Work: 7:30 AM Time Stop Work: 6:30 pm Date Start: MARCH 1, 2004

Days: S M T (W) Th F Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range: 59°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

Equipment: 1-JOHN DEERE BACKHOE Materials Delivered (Quantity and Supplier)

1-185 SULLAIR - AIR COMPRESSOR

1-GENIE BOOM 4X4, 7-60/34

REPORT (Including discussions with contractors) Work Performed: EL-CO COMPLETED THE INSTALLATION OF THE 1" GALVANIZED DRAIN LINE PIPING FOR THE SAMPLE SINKS LOCATED ON THE EAST AND WEST FILTER VESSELS AT FIFTH STREET PLANT.

Inspection Tests Performed:

Meetings: CONSTRUCTION MEETING ONSITE TO OBSERVE AND REVIEW JOBSITE CONDITIONS, WORK ON PRE-INSPECTION CHECK LISTS, SCHEDULE AND FUTURE PUNCH LIST ITEMS.

Visitors: MATT DWYER - URS TERRY JOHN - SBMWD.
ADAM HARVEY - URS
KIT VELDMAN - URS
JOHN WILES - EL-CO
[redacted]
US FILTER - INSTALLING THE CARBON FILTER SAMPLING PORTS AT 50% PORT ON ALL GAC VESSELS AND ADJUSTING THE SS SAMPLE TUBE TO SINKS.

Remarks:

Time:

Mileage:

Inspector: NICK REYLER

USFILTER'.3

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No.: _____ Contractor: EL-CO

Crew: 3 Foreman: JOHN WILES Date: JANUARY 13, 2005

Time Start Work: 7:00 AM Time Stop Work: 6:30 PM Date Start: MARCH 1, 2004

Day: S **S** M T W **Th** F Weather: Clear **Overcast** Rain Snow Hot **Cold** Warm Temp. Range: 62°

Site Conditions: **Clear** Muddy Dusty Other From _____ To _____

Equipment: SAME.

Materials Delivered (Quantity and Supplier): 12- 1" STEEL WELD ON NOZZLES.

REPORT (Including discussions with contractor): EL-CO TIE-IN THE 1" GALVANIZED

Work Performed: DRAIN PIPE INTO THE 8" SPENT BACKWASH HEADER PIPE, WELD ON NOZZLES WERE USED TO MAKE THE TIE-IN AT THE 19TH STREET PLANT.

Inspection Tests Performed:

Meetings:

Visitors: TERRY JONN - SBMWD

USFILTER - STARTED PRESSURE TESTING THE GAC VESSELS REPAIRING LEAKS FIRST BY AIR PRESSURE TESTING THE VESSELS COMPLETED WATER PRESSURE TESTING VESSEL NO. 13A, 13B AND 12A, 12B, AND 11A, 11B, AND 10A, 10B. HOLDING 85PSI OVER 2 HOURS.

Changed Conditions/Delays/Claims Encountered:

Remarks:

Time:

Mileage:

Inspector: NICK REYLEK

US. FILTER: 3

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT | Contract No. | Contractor: EL-CO

Crew: 4 | Foreman: JOHN WILES | Date: JANUARY 14, 2005

Time Start Work: 6:30 AM | Time Stop Work: 4:30 PM | Date Start: MARCH 1, 2004

Date: S S M T W Th (F) | Weather: (Clear) Overcast Rain Snow Hot Cold Warm | Temp. Range: 68°

Site Condition: (Clear) Muddy Dusty Other | From _____ To _____

Equipment: SAME

Materials Delivered (Quantity and Supplier):

REPORT (including discussions with contractors)

Work Performed: EL-CO COMPLETED THE INSTALLATION OF SAMPLE SINKS, THE MODIFIED SAMPLE BASINS AND THE 1" GAL. DRAIN LINE PIPE TIE IN TO THE SPENT BACK WASH PIPING ON THE FILTER VESSELS.

[redacted] EL-CO CONTINUED TO CLEAN UP AND PAINT THE ABOVE GROUND PIPING WITH SPRAY GUN. PAINTED THE ANTI-SPHOON LOOP, 10" BACKFLOW PREVENTER [redacted] ASSEMBLY, BOTH 16" FLOW CONTROL VALVE ASSEMBLIES AND THE 16" FLOW METERS SUSTAINING VALVE ASSEMBLIES AT 19TH STREET PLANT.

Visitors: DENNY DOLE - DAVIS ELECTRIC SUBS; US FILTER - CONTINUING TO PRESSURE TEST THE GAC VESSELS AND HEADER PIPING. COMPLETED PRESSURE TESTING NO. 9A, 9B AND [redacted] 9A, 9B HOLDING 85 PSI FOR OVER 2 HOURS.

Remarks:

Time

Mileage

Inspector: NICK REYLEK

US FILTER: 3
AAA PAVING: 3

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No.: _____ Contractor: EL-CO
Crew: 2 Foreman: JOHN WILES Date: JANUARY 17, 2005
Time Start Work: 7:00 AM Time Stop Work: 6:30 PM Date Start: MARCH 1, 2004
Date: S S (M) T W Th F Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range: 75°
Site Condition: (Clear) Muddy Dusty Other From _____ To _____

Equipment: 1-DUMP TRUCK
1-410 JOHN DEERE BACKHOE [redacted] 1-613B CAT SCRAPER
1-185 SULLAIR AIR COMPRESSOR 1-140G CAT MOTORGRADER
1-7-60/37 GENIE BOOM 4X4 1-545D FORD SKIDLOADER
1-CB-224C CAT STEEL DRUM VIBRATORY ROLLER, 1-WATERTRUCK

REPORT (Including discussions with contractors)
Work Performed: EL-CO REMOVED CONSTRUCTION DEBRIS FROM JOBSITE. EL-CO WORKING ON TOUCH UP PAINTING ON STEEL PIPE STANDS AND WELDS ON FILTER VESSEL PIPING. EL-CO PAVED AROUND THE MAN-HOLE RINGS + COVERS FOR THE SPENT BACK-WASH SYSTEM AT 19TH STREET PLANT.

Inspection/Tests Performed:

Meetings:

Visitors:
SUBS: AAA PAVING - STARTED TO PREPARE JOBSITE FOR THE CMB PLACEMENT IN THE NON-PAVED AREAS AT 19TH STREET PLANT.
[redacted]
US FILTER - CONTINUED TO WORK ON SETTING UP THE PRESSURE TESTING OPERATION FOR THE WEST GAC VESSELS AND HEADER PIPING.

Remarks:

Time
Mileage

Inspector: NICK REYLEK

US FILTER: 3
AAA PAVING: 3

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No. _____ Contractor: EL-CO
Crew: 2 Foreman: JOHN WILES Date: JANUARY 18 2005
Time Start Work: 7:00PM Time Stop Work: 4:30PM Date Start: MARCH 1, 2004
Date: S S M (T) W Th F Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range: 78°
Site Conditions: (Clear) Muddy Dusty Other From _____ To _____

Equipment: SAME
1 - BOBCAT LOADER

Materials Delivered (Quantity and Supplier)

REPORT (including discussions with contractors)
Work Performed: EL-CO REMOVED ON THE WEST SIDE OF THE EXISTING GAC VESSELS ALL THE EXTRA SOIL FROM THE CONSTRUCTION OF THE SOUND WALL, EL-CO STARTED TO STRIP OUT SOIL FOR CMB PLACEMENT ALONG THE SOUND WALL AND CREEPING FIG HEADER BOXES ON THE WEST PROPERTY LINE, AT 19TH STREET PLANT.

Meetings: _____

Visitors: TERRY TOWN - SBMWD

SUBS: AAA PAVING - STARTED PAVEMENT OF CMB IN THE NON-PAVED AREAS AT 19TH STREET PLANT.

U.S. FILTER - CONTINUING TO WORK ON PRESSURE TESTING THE GAC FILTER VESSELS AND HEADER PIPING AT 19TH STREET PLANT.

Remarks: _____

Time
Mileage _____ Inspector: NICK REYLEK

USFILTER : 3
AAA PAVING : 3
AUTOMATED GATES : 8

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No.: Contractor: EL-CO
Crew: 2 Foreman: JOHN WILES Date: JANUARY 19, 2005
Time Start Work: 7:00 AM Time Stop Work: 6:00 PM Date Start: MARCH 1, 2004
Date: S (M) T (W) Th F Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range: 77°
Site Condition: (Clear) Muddy Dusty Other From: To:

Equipment: SAME

Materials Delivered (Quantity and Supplier):

REPORT (Including discussions with contractors)
Work Performed: EL-CO USED JACK HAMMER TO REMOVE EXTRA CONCRETE FROM THE SOUND WALL FENCE POST FOOTINGS ALONG THE WEST AND EAST PROPERTY LINE AT 19TH STREET.

Inspection/Tests Performed:

Meetings:

Visitors: TERRY TONN - SBMWD
MIKE LOWE - SBMWD.
GARY - CLA-VAL - INSTALLED SOLENOID VALVES AT THE 16" PRESSURE SUSTAINING VALVE FOR THE EXISTING SYSTEM ON THE WEST SIDE OF THE CHLORINE CONTROL ROOM AT 19TH STREET PLANT.

SUBS: U.S. FILTER - COMPLETED THE PRESSURE TESTING OF BOTH EAST AND WEST GAC FILTER VESSEL ROWS. STARTED PRESSURE WASHING THE OUTSIDE GAC FILTER VESSELS AND PIPING.

AAA PAVING - CONTINUED TO RAKE AND GRADE THE CMB IN THE NON-PAVED AREAS AT 19TH STREET PLANT.

AUTOMATED GATES - WORKING ON INSTALLING THE WROUGHT IRON FENCE AT THE DRIVEWAY FOR HIGHLAND AVENUE AT 19TH STREET PLANT.

Inspector: NICK REYLEK

U.S. FILTER : 3
AAA PAVING : 3

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No. _____ Contractor: EL-CO
Crew: 2 Foreman: JOHN WILES Date: JANUARY 20, 2005
Time Start Work: 7:00AM Time Stop Work: 6:30PM Date Start: MARCH 1, 2004
Date: S S M T W (Th) F Weather: Clear (Overcast) Rain Snow Hot Cold Warm Temp. Range: 74°
Site Conditions: (Clear) Muddy Dusty Other From _____ To _____

Equipment: SAME

Materials Delivered (Quantity and Supplier)

REPORT (Including discussions with contractors)
Work Performed: EL-CO CONTINUED TO STRIP OUT SOIL AND SLAG DEBRIS FOR CMB PLACEMENT ALONG THE WEST SOUND WALL. EL-CO ASSISTED IN THE PREFINAL PUNCH LIST WITH SBMWD AND E2

Inspection/Tests Performed: AT THE 19TH STREET PLANT AND ENCANTO PARK BOOSTER PUMP STATION.

Meetings:

Visitors: TERRY TOHN - SBMWD
MIKE GARLAND - SBMWD
BOB KEMMARLE - E2
SUBS: AAA PAVING - COMPLETED THE PLACEMENT OF THE CMB IN THE NON-PAVED AREAS AT THE 19TH STREET PLANT.
U.S. FILTER - CONTINUED TO PRESSURE WASH THE OUTSIDE SURFACE ON THE GAC FILTER VESSELS AND PIPING AT 19TH STREET PLANT.

Time
Mileage

Inspector: NICK REYZEK

U.S. FILTER: 3
DAVIS: 3

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No. _____ Contractor: EL-CO
Crew: 2 Foreman: JOHN WILES Date: JANUARY 25, 2005
Time Start Work: 6:30 AM Time Stop Work: 5:30 PM Date Start: MARCH 1, 2004
Date: S S M (T) W Th F Weather: Clear (Overcast) Rain Snow Hot Cold Warm Temp. Range: 74°
Site Condition: (Clear) Muddy Dusty Other From _____ To _____

Equipment: SAME

Equipment	Materials Delivered (Quantity and Supplier)
1-185 SULLAIR COMPRESSOR	
1-7-60/34 GENIE BOOM 4X4	

REPORT (including discussions with contractors)
Work Performed: EL-CO STARTED TO INSTALL THE 1" AIRVAC'S ON THE 8" INFLUENT BRANCH PIPE LINE TO THE VALVE TREE ON THE WEST FILTER VESSEL ROW. EL-CO USING 1" GALVANIZED PIPE TO TIE-IN THE AIRVAC DRAIN LINE INTO THE SPENT BACK WASH TEE ON THE VALVE TREE AT THE 19TH STREET PLANT.

Meetings: _____

Visitors: BOB LANTAIGNE - McCALLS METER SALES + SERVICE
DON BARRON - McCALLS METER SALES + SERVICE.
TERRY TOHN - SBMWD

SUBS: U.S. FILTER - WORKING ON TOUCH UP PAINTING OF THE EXTERIOR VESSEL FINISH AND PIPING ON THE EAST FILTER TRAIN AT 19TH STREET PLANT.
DAVIS - CONTINUING TO WORK ON ABOVE GROUND ELECTRICAL FOR THE CARBON FILTER VESSELS AT 19TH STREET PLANT.

Time: _____
Mileage: _____ Inspector: NICK REYLEK

US FILTER: 3

DAVID OLLIS: 6 - ½ DAY

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No.: _____ Contractor: EL-CO

Crew: 2 Foreman: JOHN WILES Date: JANUARY 26, 2005

Time Start Work: 7:00AM Time Stop Work: 5:30 PM Date Start: MARCH 1, 2004

Date S S M T (W) Th F Weather: Clear Overcast (Rain) Snow Hot Cold Warm Temp. Range: 61°

Site Condition: Clear Muddy Dusty Other From _____ To _____

Equipment: SAME

Materials Delivered (Quantity and Supplier)

REPORT (Including discussions with contractors)

Work Performed: EL-CO CONTINUED TO INSTALL THE 1" AIR VAC VALVES ON THE 8" INFLUENT BRANCH PIPELINE TO THE VALVE TREE ON THE WEST AND EAST FILTER VESSEL TRAIN, CONTINUING TO USE 1" GALVANIZED [redacted] PIPE TO TIE IN THE AIR VAC DRAIN LINE INTO THE SPENT BACKWASH TEE ON THE FILTER VALVE TREE. EL-CO WORKED ON THE REMOVAL OF THE 24" TEST PLATES.

Meetings: BI-WEEKLY CONSTRUCTION MEETING ONSITE, TO OBSERVE JOBSITE CONDITIONS, REVIEW SCHEDULE AND WORK COMPLETED TO DATE. ALSO WORK ON THE PRE-FINAL INSPECTION LIST FOR 19TH STREET PLANT AND ENCANTO PARK.

Visitors: MATT DWYER - URS TERRY TONN - SBMWD.
KIT VELDMAN - URS
BOB KEMMERLE - EZ
KIM HOANG - U.S. EPA.

[redacted] SUBS: US FILTER - PRESSURE WASHED THE EXTERIOR FILTER VESSEL TRAINS, WORKED THE REMOVAL OF THE 24" TEST PLATES FROM FILTER HEADER [redacted] AT THE ABOVE GROUND PIPING CONNECTION AT 19TH STREET PLANT.
DAVID OLLIS LANDSCAPE - STARTED [redacted] TO WORK ON THE CREEPING FIGS ALONG THE SOUND WALL ON THE NORTH AND WEST PROPERTY LINES.

[redacted] Inspector: NICK REYLEK

DAVIS: 3
SCHULER: 1
US FILTER: 3
DAVID OLLIS: 9

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No.: _____ Contractor: EL-CO
Crew: 2 Foreman: JOHN WILES Date: JANUARY 27, 2005
Time Start Work: 6:30 AM Time Stop Work: 6:00 PM Date Start: MARCH 1, 2004
Date: S S M T W (Th) F Weather: Clear (Overcast) Rain Snow Hot Cold Warm Temp. Range: 64°
Site Conditions: (Clear) Muddy Dusty Other From _____ To _____

Equipment: SAME

Materials Delivered (Quantity and Supplier)

REPORT (including discussions with contractors)
Work Performed: EL-CO COMPLETED THE INSTALLATION OF THE 1" AIR VAC'S AND GALVANIZED DRAIN PIPING FOR THE 8" INFLUENT BRANCH PIPELINE TO THE VALVE TREE ON THE WEST AND EAST FILTER VESSELS. AT 19TH STREET PLANT. EL-CO INSTALLED 2" GATE VALVES FOR THE AIR VAC'S LOCATED ON THE BOOSTER PUMP DISCHARGE PIPING AT ENCANTO PARK BOOSTER PUMP STATION, EL-CO CONTINUED TO CLEAN UP AND PAINT ABOVE GROUND PIPING AND VALVES.

Visitors: MATT DWYER - URS
KIT VELDMAN - URS
TERRY TOHN - URS
SUBS: US FILTER - WORKING ON TOUCH UP PAINTING OF THE EXTERIOR VESSEL FINISH AND PIPING ON THE WEST FILTER TRAIN AT 19TH STREET PLANT.
DAVIS - CONTINUING TO WORK ON ABOVEGROUND ELECTRICAL FOR THE CARBON FILTER VESSELS AT 19TH STREET PLANT.
SCHULER - FORMED AND PLACE CONCRETE FOUNDATION PADS FOR THE AUTOMATED GATE MOTORS AND CONTROLS. AT 19TH STREET.
DAVID OLLIS LANDSCAPE - CONTINUED TO WORK ON CREEPING FIG BOXES AROUND THE 19TH STREET PLANT-SOUND WALL.

Inspector: NICK REYLEK

DAVIS: 4
USFILTER: 3

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No. _____ Contractor: EL-CO

Crew: 2 Foreman: JOHN WILES Date: JANUARY 31, 2005

Time Start Work: 6:30 AM Time Stop Work: 5:30 PM Date Start: MARCH 1, 2004

Date: S S (M) T W Th F Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range: 69°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

Equipment: 1 - WATER TRUCK. Materials Delivered (Quantity and Supplier)

1 - 410 JOHN DEERE BACKHOE

REPORT (Including discussions with contractors)

Work Performed: EL-CO CONTINUING TO WORK ON CLEAN UP AND PAINTING OF ABOVE GROUND PIPING. CONTINUED TO SPREAD CMB ALONG THE WEST SOUND WALL FENCE AT 19TH STREET PLANT.

Meetings:

Visitors: TERRY TONN - SBMWD.

SUBS: DAVIS - CONTINUING TO WORK ON ABOVE GROUND ELECTRICAL AT THE GAC VESSELS AND THE 19TH STREET BOOSTER PUMP STATION.

USFILTER - CONTINUING TO WORK ON THE TOUCH UP PAINTING OF THE EXTEROIR COATING ON THE GAC VESSELS AT 19TH STREET PLANT.

Remarks:

Time

Mileage

Inspector: NICK REYLEK

DAVIS: 4
US FILTER: 3
US FILTER: 2

URS CORPORATION

INSPECTORS DAILY REPORT

Project: FIFTH STREET PLANT Contract No. _____ Contractor: EL-CO
Crew: 3 Foreman: JOHN WILES Date: FEBRUARY 1 2005
Time Start Work: 6:30 AM Time Stop Work: 4:30 PM Date Start: MARCH 1, 2004
Date: S S M (T) W Th F Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range: 75°
Site Condition: (Clear) Muddy Dusty Other From _____ To _____

Equipment: SAME

Materials Delivered (Quantity and Supplier)

REPORT (Including discussions with contractors)
Work Performed: EL-CO CONTINUED TO WORK ON CLEAN UP AND PLACEMENT OF CMB ALONG THE WEST SOUND WALL FENCE AT 19TH STREET PLANT.

Inspection/tests Performed:

Meetings: MET TERRY TOWN - SBMWD AT ENCANTO PARK BOOSTER PUMP STETION TO DISCUSS THE CORRECTIONS IN THE METER CABNET BEFORE EDISON CAN MOVE ONSITE TO SUPPLY ELECTRICAL POWER.

Visitors: TERRY TOWN - SBMWD
MIKE LOWIE - SBMWD.

SUBS: DAVIS - COMPLETED SHUT DOWN AND ELECTRICAL TIE IN TO EXISTING SYSTEM FOR POWER TO BOOSTER PUMP NO. 5 AND TO REINSTALL TWO SMALL ELECTRICAL TRANSFORMERS IN THE 19TH STREET BOOSTER PUMP STETION.

US FILTER - COMPLETED THE TOUCH UP PAINTING OF THE EXTERIOR COATING ON THE GAC VESSELS AND HEADER PIPING AT 19TH STREET PLANT. STARTED THE CHLORINATION OPERATION ON THE GAC VESSELS.

Time:
Initials: Inspector: NICK REYLEK

U.S. FILTER

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No.: _____ Contractor: EL-CO

Crew: 2 Foreman: JOHN WILES Date: FEBRUARY 2, 2005

Time Start Work: 7:30AM Time Stop Work: 4:00PM Date Start: MARCH 1, 2004

Date: S (S) M T (W) Th F Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range: 70°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

Equipment: SAME

Materials Delivered (Quantity and Supplier)

REPORT (including discussions with contractors)

Work Performed: EL-CO CONTINUED TO WORK ON THE CLEAN UP AND PLACEMENT OF CMB ALONG THE EAST SOUND WALL FENCE AT 19TH STREET PLANT.

Inspection/tests Performed:

Meetings:

Visitors: MATT DWYER - URS

SUBS: U.S. FILTER - CONTINUING TO PERFORM THE CHLORINATION OPERATION ON THE GAC FILTER VESSELS LOCATED ON EAST SIDE OF JOBSITE AT 19TH STREET PLANT

Remarks:

Time

Mileage

Inspector: NICK REYLEK

US. FILTER: 2

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No.: _____ Contractor: EL-CO

Crew: _____ Foreman: JOHN WILES Date: FEBRUARY 3, 2005

Time Start Work: 7:00 AM Time Stop Work: 3:30 PM Date Start: MARCH 1, 2004

Date: S S M T W (Th) F Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range: 75°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

Equipment: SAME

Materials Delivered (Quantity and Supplier)

REPORT (including discussions with contractors)
Work Performed: EL-CO CREW NOT ONSITE TODAY.

Inspection/tests Performed

Meetings:

Visitors: JERRY TONN - SBMWD.

SUBS: USFILTER - CONTINUING CHLORINATION OPERATIONS OF THE GAC FILTER VESSELS, COMPLETING THE EAST SIDE AND STARTING WITH WEST FILTER VESSEL TRAIN AT 19TH STREET PLANT.

Remarks:

Time

Mileage

Inspector: NICK REYLEK

USFILTER; 2

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No. _____ Contractor EL-CO

Crew: _____ Foreman JOHN WILES Date FEBRUARY 4, 2005

Time Start Work 7:30 AM Time Stop Work 3:00 PM Date Start MARCH 1, 2004

Date S (M) T W Th (F) Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range 72°

Site Conditions: (Clear) Muddy Dusty Other From _____ To _____

Equipment SAME.

Materials Delivered (Quantity and Supplier)

REPORT (including discussions with contractors) EL-CO CREW NOT ONSITE TODAY.

Work Performed

Inspection/Tests Performed

Meetings:

Visitors: BOB KEMMERLE - EZ
MIKE GARLAND - SBMWD
SUBS: US FILTER - COMPLETED THE CHLORINATION OPERATION OF THE GAC FILTER VESSELS ON THE WEST FILTER VESSEL TRAIN AT 19TH STREET PLANT.

Changed Conditions/Delays/Conflicts Encountered

Remarks:

Time

Mileage

Inspector NICK REYLEK

DAVIS: 2
AAA PAVING: 10
ATSI: 3
US FILTER: 1

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO
Crew: 2 Foreman: JOHN WILES Date MARCH 15, 2005
Time Start Work 6:30 AM Time Stop Work 4:30 PM Date Start MARCH 1, 2004
Date S S M (T) W Th F Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range 73°
Site Condition: (Clear) Muddy Dusty Other From _____ To _____

Equipment: 1-WATER TRUCK 1-545D FORD NEWHOLLAND SKID LOADER. 1-910 JOHN DEERE BACKHOE
1-246 CAT LOADER WITH GRINDER AND SWEEPER. 1-TEREX CEDARAPIDS PAVING MACHINE.
1-CB-224D CAT VIBRATORY ROLLER 1-CB-434C CAT VIBRATORY ROLLER

Materials Delivered (Quantity and Supplier): HOT ASPHALT PAVEMENT MIX.

REPORT (including discussions with contractors)
Work Performed: EL-CO MOISTEN BASE MATERIAL AND JOBSITE WITH WATERTRUCK. EL-CO RAISED VALVE CANS AND LIDS TO FINISHGRADE AND PAINTED THE TOP OF ALL VALVE CANS BLUE AT 19TH STREET PLANT.

Inspection/tests Performed:

Meetings:

Visitors: MIKE LOWE - SBMWD

SUBS: DAVIS - CONTINUING TO WORK ON ABOVEGROUND ELECTRICAL AT BOTH ENCANTO PARK BOOSTER PUMP STATION AND 19TH STREET PLANT.

[redacted] AAA PAVING - GRINDED THE EDGES OF THE EXISTING PLANT PAVEMENT AREA AND REGRADED AND RECOMPACTED THE BASE MATERIAL IN THE EXISTING SERVICE YARD AREA. AAA PLACED ASPHALT CAP ON [redacted] THE EXISTING DRIVEWAY AREA AND REPAVED THE SERVICE YARD AREA OF THE EXISTING 19TH STREET PLANT.

ATSI - WORKING ON THE [redacted] SCADA EQUIPMENT AT BOTH 19TH STREET PLANT AND ENCANTO PARK BOOSTER PUMP STATION.

Inspector: NICK REYLEK

US. FILTER - COMPLETED THE LETTERING OF THE FILTER VESSEL HEADER PIPING AND THE GAC VESSELS.

DAVID OLLIS: 6
USFILTER: 1

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO
Crew: _____ Foreman JOHN WILES Date MARCH 18, 2005
Time Start Work 6:30AM Time Stop Work 4:30 PM Date Start MARCH 1, 2004
Date S S M T W Th (F) Weather: Clear (Overcast) Rain Snow Hot Cold Warm Temp. Range 67°
Site Condition: (Clear) Muddy Dusty Other From _____ To _____

Equipment | Materials Delivered (Quantity and Supplier)

REPORT (Including discussions with contractors) EL-CO WORK CREW NOT ON
Work Performed JOBSITE TODAY.

Inspection/tests Performed

Meetings:

Visitors: MIKE WORTHINGTON - URS
MIKE LOWE - SBMWD
TERRY TONN - SBMWD.
SUBS: DAVID OLLIS - COMPLETED THE LANDSCAPE [redacted] WORK AND SET THE IRRIGATION CONTROLS AT ENCANTO PARK BOOSTER PUMP STATION. ALSO REPLACED THE DEAD CREEPING FIGS ALONG THE SOUND WALL WITH NEW PLANTED CREEPING FIGS; [redacted] AT 19TH STREET PLANT.
USFILTER - WORKING ON THE FLOW METERS AT GAC FILTER VESSEL NO. 2 AND 13 [redacted] AT 19TH STREET PLANT. Inspector NICK REYLEK
Mileage

DAVIS: 1

USFILTER: 1

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO

Crew: 1 Foreman JOHN WILES Date JUNE 8, 2005

Time Start Work 7:00AM Time Stop Work 4:00PM Date Start MARCH 1, 2004

Date S S M T (W) Th F Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range 81°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

Equipment | **Materials Delivered (Quantity and Supplier)**

REPORT (Including discussions with contractors)
Work Performed EL-CO COMPLETED THE REMOVAL OF THE INFLUENT AND EFFLUENT SUPPLY LINES FROM THE DIFFERENTIAL PRESSURE TRANSMITTERS AT THE GAC FILTER VESSELS AT THE 19TH STREET PLANT.

Inspection/tests Performed

Meetings:

Visitors: DENNY DOLE - DAVIS ELECTRIC, INC
TERRY TOWN - SBMWD
BOB LANTAIGNE - McCALL'S METER SALES + SERVICE, FOR USFILTER.

Changed Conditions/Delays/Conflicts

SUBS: DAVIS - COMPLETED THE REMOVAL OF THE ELECTRIC POWER SUPPLY AND THE REMOVAL OF THE DRUCK STX 2100 SERIES DIFFERENTIAL PRESSURE TRANSMITTERS FROM THE GAC VESSELS AND WEST HEADER PIPING AT 19TH STREET PLANT.

U.S. FILTER - MADE REPAIRS AND WORK ON THE PROGRAMING AND CALIBRATION ON THE 8" FLOW METER AT GAC FILTER VESSEL PAIR NO. 10 AT THE 19TH STREET PLANT

Time Changes **Inspector** NICK REYLEK