MODERN : 3

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO

Crew: 4 Foreman JOHN WIZES Date JULY 1, 2004

Time Start Work 6:30 AM Time Stop Work 5:00 PM Date Start MARCH 1, 2004

Date S S M T W (Th) F Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range 85°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED A WATERTRUCK TO CONTROL THE DUST ON THE JOBSITE.

Equipment SAME

Materials Delivered (Quantity and Supplier)

REPORT (including discussions with contractors)

Work Performed EL-CO EXCAVATED FOR THE EDISON TRANSFORMER VAULT AND ELECTRICAL CONDUIT TRENCHES AND THE IRRIGATION SYSTEM AT ENCANTO PARK BOOSTER PUMP STATION. EL-CO [redacted] WORKING ON INSTALLING SUPPORTS FOR THE CANAL GATE VALVE AND THE TOP GRATE ON MAN HOLE STRUCTURE NO. 4 AT STATION NO. 4+60 APPRO [redacted] AT 19TH STREET PLANT.

Visitors: TERRY TOHN - SBMWD

SUBS: MODERN - CONTINUED TO WORK ON HOLIDAY SPOTS ON THE INSIDE COATING ON BOTH THE MANWAY HATCHES AND FILTER VESSELS AT 19TH [redacted] STREET PLANT.

Remarks:

Time

Mileage

Inspector NICK REYZEK

MODERN: 3

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No. _____ Contractor: EL-CO

Crew: 4 Foreman: JOHN WILES Date: JULY 2, 2004

Time Start Work: 6:30 AM Time Stop Work: 4:30 PM Date Start: MARCH 1, 2004

Date S S M T W Th (F) Weather: (Clear) Overcast Rain Snow Hot Cold Warm Temp. Range: 86°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED A WATERTRUCK TO CONTROL THE DUST ON THE JOBSITE.

Equipment: SAME

Materials Delivered (Quantity and Supplier)

REPORT (including discussions with contractors)

Work Performed: EL-CO TAPPED AND INSTALLED A 1" SADDLE ON THE 24" DIP INLET SUPPLY LINE FOR THE IRRIGATION SYSTEM. EL-CO ALSO INSTALLED THE IRRIGATION PIPING [redacted] AND CONTROL VALVES FOR LANDSCAPE AT ENCANTO PARK BOOSTER PUMP STATION.

Meetings:

Visitors: JERRY TOHN - SBMWD

SUBS: MODERN - DID ONE MORE COAT OF TOUCH UP PAINTING ON THE HOLIDAY SPOTS BEFORE CLOSING THE MANWAY HATCHES ON THE FILTER [redacted] VESSELS FOR THE WEEKEND AT 19TH STREET PLANT.

Remarks:

Time

Mileage

Inspector: NICK REYLEK

MODERN: 2

DAVIS: 1

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO

Crew: 4 Foreman JOHN WILES Date JULY 6 2004

Time Start Work 6:30 AM Time Stop Work 5:00 PM Date Start MARCH 1, 2004

Date S S M (T) W Th F Weather: (Clear) Overcast Rain Snow Hot Cold (Warm) Temp. Range 95°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED A WATERTRUCK TO CONTROL THE DUST ON THE JOBSITE

Equipment	Materials Delivered (Quantity and Supplier)
1 - WATER TRUCK	
1 - DUMP TRUCK	
2 - 410 JOHN DEERE BACKHOES	

REPORT (including discussions with contractors) EL-CO PLACED THE BASE COURSE

Work Performed OF ASPHALT PAVEMENT AT THE 19TH STREET ENTRY WAY AT THE TREATMENT PLANT.

Inspection/tests Performed

Meetings:

Visitors: TERRY TOWN - SBMWD.

SUBS: MODERN CUSTOM FABRICATION - STARTED THE WORK ON HOLIDAYS IN THE INTERIOR COATINGS IN THE CARBON FILTERS AT 19TH STREET PLANT.

[redacted] DAVIS - WORKING ON LAYOUT FOR UNDERGROUND ELECTRICAL CONDUITS AT ENCANTO PARK BOOSTER PUMP STATION.

Remarks:

Time

Mileage

Inspector NICK REYLEK

MODERN: 2

DAVIS: 1

URS CORPORATION

INSPECTORS DAILY REPORT

Project FITH STREET PLANT Contract No. _____ Contractor EL-CO

Crew: 4 Foreman JOHN WILES Date JULY 7, 2004

Time Start Work 6:30 AM Time Stop Work 4:30 PM Date Start MARCH 1, 2004

Date S S M T (W) Th F Weather: (Clear) Overcast Rain Snow Hot Cold (Warm) Temp. Range 96°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED A WATER TRUCK TO CONTROL THE DUST ON THE JOBSITE.

Equipment	Materials Delivered (Quantity and Supplier)
1 - WATER TRUCK	
2 - 410 JOHN DEERE BACKHOES.	

REPORT (including discussions with contractors) EL-CO WORKING ON TIE-IN TO

Work Performed THE EXISTING 24" STEEL EFFLUENT PIPE LINE FOR THE 16" STEEL PIPING TO INSTALL THE 16" PRESSURE SUSTAINING VALVE AND FLOWMETER.

Inspection/tests Performed _____

Meetings: _____

Visitors: TOM NEELINGS - BAY AREA COATING CONSULTANT
TERRY TOHN - SBMWD.
SUBS: MODERN CUSTOM FABRICATION - CONTINUED THE WORK ON THE HOLIDAYS IN THE INTERIOR [redacted] COATINGS IN THE CARBON FILTER VESSELS AT THE 19TH STREET PLANT.
DAVIS - CONTINUE TO WORK ON UNDER GROUND ELECTRICAL CONDUITS AT ENCANTO PARK BOOSTER [redacted] PUMP STATION.

Time _____

Mileage _____

Inspector NICK REYLEK

MODERN: 2

DAVIS: 1

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO

Crew: 4 Foreman JOHN WILES Date JULY 8, 2004

Time Start Work 6:30 AM Time Stop Work 4:30 PM Date Start MARCH 1, 2004

Date S S M T W (Th) F Weather: Clear (Overcast) Rain Snow Hot Cold (Warm) Temp. Range 95°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED A WATER TRUCK TO CONTROL DUST ON THE JOBSITE.

Equipment	Materials Delivered (Quantity and Supplier)
1 - WATER TRUCK	
2 - 410 JOHN DEERE BACKHOES.	

REPORT (including discussions with contractors) EL-CO EXCAVATED FOR BOTH THE
Work Performed CHLORINE INJECTION VAULT AT STATION NO. 2+85 APPROX. AND THE PRESSURE SUSTAINING VALVE VAULT AT STATION NO. 4+71 APPROX., EL-CO STARTED [redacted] TO PLACE 3/4" BASE ROCK ON THE BOTTOM OF THE PRESSURE SUSTAINING VAULT EXCAVATION AT THE 19TH STREET PLANT.

Meetings: _____

Visitors: TOM NEELINGS - BAY AREA COATING CONSULTANT SERVICES
TERRY TOWN - SBMWD
SUBS: MODERN CUSTOM FABRICATION - CONTINUED TO WORK ON HOLIDAYS IN THE INTERIOR COATING [redacted] ON THE MANWAY HATCHES AND IN THE FILTER VESSELS, AT THE 19TH STREET PLANT.
DAVIS - CONTINUED TO INSTALL THE UNDERGROUND [redacted] ELECTRICAL CONDUITS AT ENCANTO PARK BOOSTER PUMP STATION.

Time _____ Inspector NICK REYLEK

Mileage _____

MODERN: 2

DAVIS: 1

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO

Crew: 6 Foreman JOHN WILES Date JULY 9, 2004

Time Start Work 6:00 AM Time Stop Work 4:30 PM Date Start MARCH 1, 2004

Date S S M T W Th (F) Weather: (Clear) Overcast Rain Snow Hot Cold (Warm) Temp. Range 96°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED A WATER TRUCK TO CONTROL THE DUST ON THE JOBSITE.

Equipment	Materials Delivered (Quantity and Supplier)
1 - WATER TRUCK	2 - CONCRETE VAULT BASES
2 - 410 JOHN DEERE BACKHOES.	

REPORT (including discussions with contractors) EL-CO FINISHED EXCAVATION

Work Performed AND PLACEMENT OF 6" APPROX. 3/4" BASE ROCK AT THE BOTTOM OF THE EXCAVATION, THEN INSTALLED THE CONCRETE VAULT BASE IN THE [redacted] EXCAVATION FOR THE PRESSURE SUSTAINING VALVE VAULT AT STATION NO. 1+71 AND THE CHLORINE INJECTION VAULT AT STATION [redacted] NO. 2+84 AT THE 19TH STREET PLANT.

Visitors: TOM NEELINGS - BAY AREA COATING CONSULTANT SERVICES
TERRY TONN - SBMWD.

SUBS: DAVIS - CONTINUED TO INSTALL UNDER-GROUND ELECTRIC CONDUITS AT ENCANTO PARK [redacted] BOOSTER PUMP STATION.

MODERN CUSTOM FABRICATION - FINISHED WORKING ON HOLIDAYS IN THE INTERIOR COATING ON THE FILTER VESSELS AT 19TH STREET PLANT.

Remarks: _____

Time _____ Inspector NICK REYLEK

Mileage _____

DAVIS: 1

MODERN: 2

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO

Crew: 6 Foreman JOHN WILES Date JULY 13, 2004

Time Start Work 6:00 AM Time Stop Work 6:00 PM Date Start MARCH 1, 2004

Date S S M (T) W Th F Weather: (Clear) Overcast Rain Snow (Hot) Cold Warm Temp. Range 104°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED A WATER TRUCK TO CONTROL DUST ON THE JOBSITE.

Equipment	Materials Delivered (Quantity and Supplier)
1 - WATER TRUCK	1-8'x10' EDISON CONCRETE TRANSFORMER
1 - 410 JOHN DEERE BACKHOE	VAULT BOX, 4-24"x16" DI ECCENTRIC
1 - 410 JOHN DEERE BACKHOE	FLANGE REDUCER, 4-24" FLANGE DIP

REPORT (including discussions with contractors) EL-CO INSTALLED THE 4-24"x16"

Work Performed DI ECCENTRIC FLANGE REDUCERS AND 4-24" FLANGE DIP IN THE PRESSURE SUSTAINING VALVE VAULT FOR THE 30" DIP EFFLUENT PIPELINE AT [redacted] STATION NO. 1+71 APPROX. LOCATED AT THE 19TH STREET PLANT.

Meetings: _____

Visitors: JOHN GRAY - MODERN CUSTOM FABRICATION, INC. - QUALITY CONTROL

SUBS: DAVIS - INSTALLED THE S.C. EDISON TRANSFORMER CONCRETE PAD AND VAULT BOX. CONTINUED TO [redacted] INSTALL UNDERGROUND ELECTRICAL CONDUITS AT ENCANTO PARK BOOSTER PUMP STATION. MODERN CUSTOM FABRICATION - TESTING THE REPAIRED HOLIDAY SPOTS ON THE INTERIOR COATING IN THE [redacted] CARBON FILTER VESSELS AT 19TH STREET PLANT.

Time _____

Mileage _____

Inspector NICK REYLEK

URS CORPORATION

MODERN: 2

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO

Crew: 5 Foreman JOHN WILES Date JULY 14, 2004

Time Start Work 7:00 AM Time Stop Work 6:00 PM Date Start MARCH 1, 2004

Date S S M T (W) Th F Weather: (Clear) Overcast Rain Snow (Hot) Cold Warm Temp. Range 104°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED A WATERTRUCK TO CONTROL THE DUST ON THE JOBSITE.

Equipment	Materials Delivered (Quantity and Supplier)
1 - WATER TRUCK	
1 - AIR COMPRESSOR	
2 - 410 JOHN DEERE BACKHOES	

REPORT (including discussions with contractors) EL-CO GROUTED AROUND THE 30" DIP

Work Performed ON BOTH THE EAST AND WEST ENDS ON THE CONCRETE BY-PASS VAULT AT STATION NO. 1+17 APPROX. LOCATED ON THE INFLUENT PIPELINE. EL-CO COMPLETED THE INSTALLATION OF [redacted] THE 30" FLOWMETER AND D.I. SPOOL IN THE CHLORINE INJECTION VAULT ON THE EFFLUENT PIPELINE AT STATION NO. 2+84.

Meetings: BI-WEEKLY CONSTRUCTION MEETING ONSITE, OBSERVED AND REVIEW OF JOBSITE CONDITIONS AND COMPLETED CONSTRUCTION WORK.

Visitors: JOHN GRAY - MODERN CUSTOM FABRICATION, INC - QUALITY CONTROL.

ADAM HARVEY - URS TERRY TONN - SBMWD

JOHN WILES - EL-CO

[redacted] SUBS: MODERN CUSTOM FABRICATION - TESTING THE REPAIRED HOLIDAY SPOTS ON THE INTERIOR COATING IN THE CARBON FILTER VESSELS

Remarks: EL-CO STARTED LOADING THE NORTH HALF OF THE EFFLUENT DIP WITH CHLORINE AND WATER AT THE 19TH STREET PLANT.

Time _____ Inspector NICK REYLEK

Mileage _____

MODERN : 2

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO

Crew: 5 Foreman JOHN WILES Date JULY 15, 2004

Time Start Work 7:00 AM Time Stop Work 5:30 PM Date Start MARCH 1, 2004

Date S S M T W (Th) F Weather: Clear (Overcast) Rain Snow (Hot) Cold Warm Temp. Range 102°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED WATERTRUCK TO CONTROL DUST ON JOBSITE.

Equipment	Materials Delivered (Quantity and Supplier)
1 - DUMP TRUCK	
1 - WATER TRUCK	
2 - 410 JOHN DEERE BACKHOES	
1 - AIR COMPRESSOR	

REPORT (including discussions with contractors)

Work Performed: EL-CO BACKFILLED AND COMPACTED AROUND THE CONCRETE BY-PASS VAULT AT STATION NO. 1+17 ON THE INFLUENT DIP. EL-CO STARTED THE PRESSURE TEST AND FLUSHING OPERATION ON THE NORTH HALF OF THE EFFLUENT DIP.

Inspection/tests Performed: PRESSURE TEST PASSED ON THE NORTH HALF OF THE EFFLUENT DIP @ 150 PSI FOR OVER 2 HOURS.

Meetings: _____

Visitors: JOHN GRAY WITH MODERN CUSTOM FABRICATION, INC. QUALITY CONTROL.
TERRY TOHN WITH S.B.M.W.D.
RUSSELL SMITH WITH S.B.M.W.D.
[redacted] SUBS: MODERN CUSTOM FABRICATION - REPAIRING AND TESTING MORE HOLIDAYS SPOTS FOUND BY JOHN GRAY ON THE INTERIOR COATINGS ON THE CARBON FILTER VESSELS.

Remarks: _____

Time _____

Mileage _____

Inspector NICK REYLEK

DAVIS: 2
MODERN: 2

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO
Crew: 6 Foreman JOHN WILES Date JULY 16, 2004
Time Start Work 7:00 AM Time Stop Work 5:30 PM Date Start MARCH 1, 2004
Date S S M T W Th (F) Weather: (Clear) (Overcast) Rain Snow (Hot) Cold Warm Temp. Range 103°
Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED A WATER TRUCK TO CONTROL THE DUST ON THE JOBSITE.

Equipment 1 - WATER TRUCK	Materials Delivered (Quantity and Supplier)
2-410 JOHN DEERE BACKHOES	
1-DUMP TRUCK	
2-HAND WACKERS	

REPORT (including discussions with contractors) EL-CO BACKFILLED AND COMPACTED THE
Work Performed ELECTRICAL CONDUIT TRENCHES ON THE WEST HALF OF THE BOOSTER PUMP STATION AT ENCANTO PARK.
EL-CO BACKFILLED AND COMPACTED THE BOTTOM HALF
[redacted] OF BOTH THE PRESSURE SUSTAINING VALVE VAULT AT STATION NO. 1+70 APPROX. AND THE FLOW METER CHLORINE INJECTION POINT VAULT AT STATION NO. 2+85
[redacted] APPROX. LOCATED AT 19TH STREET PLANT.
BACTERIOLOGICAL TEST SAMPLES WERE TAKEN ON THE NORTH HALF OF THE EFFLUENT DIP.

Visitors: JOHN GRAY - MODERN CUSTOM FABRICATION, INC. - QUALITY CONTROL.
TERRY TONN - SBMWD.
SUBS: DAVIS - CONTINUED TO WORK ON UNDERGROUND
[redacted] ELECTRICAL CONDUITS AROUND THE EDISON TRANSFORMER CONCRETE VAULT BOX AT ENCANTO PARK BOOSTER PUMP STATION.
MODERN CUSTOM FABRICATION - FINISHED THE LAST
[redacted] COATS OF COATING MATERIAL ON THE HOLIDAY SPOTS ON THE INTERIOR COATINGS IN THE CARBON FILTER VESSELS AT 19TH
[redacted] STREET PLANT. Inspector NICK REYLEK

MODERN: 2

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT Contract No. _____ Contractor EL-CO

Crew: 4 Foreman JOHN WILES Date JULY 20, 2004

Time Start Work 7:00AM Time Stop Work 4:00PM Date Start MARCH 1, 2004

Date S S M (T) W Th F Weather: (Clear) Overcast Rain Snow (Hot) Cold Warm Temp. Range 106°

Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED A WATER TRUCK TO CONTROL DUST ON THE JOBSITE.

Equipment 1-WATER TRUCK
1-AIR COMPRESSOR
2-410 JOHN DEERE BACKHOES

Materials Delivered (Quantity and Supplier)
1-16" FLANGE CLA-VAL PRESSURE SUSTAINING VALVE.

REPORT (including discussions with contractors) EL-CO INSTALLED 1-16" FLANGE CLA-VAL PRESSURE SUSTAINING VALVE IN THE WEST SIDE HALF OF THE PRESSURE SUSTAINING VALVE VAULT AT STATION NO. H-71 APPROX. ON THE EFFLUENT PIPELINE AT 19TH STREET PLANT.

Work Performed

Inspection/tests Performed BAY AREA COATING - ALSO PERFORMING FINAL TESTING AND INSPECTIONS ON THE INTERIOR COATING IN THE CARBON FILTER VESSELS.

Meetings: MET WITH LARRY WATSON WITH SCHULER ENGINEERING AND JOHN WILES AT EMERYTO PARK BOOSTER PUMP STATION TO DISCUSS THE CONCRETE WORK AND SCHEDULING THE CONCRETE AND MECHANICAL WORK AT THE BOOSTER STATION.

Visitors: TOM NEELINGS - BAY AREA COATING CONSULTANT SERVICES
JOHN GRAY - MODERN CUSTOM FABRICATION, INC. - QUALITY CONTROL.

SUBS: MODERN CUSTOM FABRICATION - PERFORMING [redacted] FINAL TESTING AND INSPECTIONS ON THE INTERIOR COATING IN THE CARBON FILTER VESSELS AT 19TH STREET PLANT.

Remarks: _____

Time _____ Inspector NICK REYLEK

Mileage _____

COAST : 3
MODERN : 2

URS CORPORATION

INSPECTORS DAILY REPORT

Project 19TH STREET PLANT | Contract No. | Contractor EL-CO
Crew: 4 | Foreman JOHN WILES | Date JULY [redacted] 21 2004
Time Start Work 7:00 AM | Time Stop Work 4:30 PM | Date Start MARCH 1, 2004
Date S S M T (W) Th F Weather: (Clear) Overcast Rain Snow (Hot) Cold Warm Temp. Range 106°
Site Condition: (Clear) Muddy Dusty Other From To

EL-CO USED WATERTRUCK TO CONTROL DUST ON JOBSITE.

Equipment 1 - WATER TRUCK
1 - SMALL CEMENT MIXER
2 - 410 JOHNDEERE BACKHOES

Materials Delivered (Quantity and Supplier) 30 BAGS OF PREMIXED CONCRETE 60 LBS. APPROX.

REPORT (including discussions with contractors) EL-CO WORKED ON REMOVING 16" FLANGED
Work Performed D.I. SPOOL FROM EAST SIDE THE PRESSURE SUSTAINING VALVE VAULT AT STATION NO. 1+71 APPROX. ON THE EFFLUENT PIPELINE AT 19TH STREET PLANT. EL-CO ALSO REMOVED THE 8" AND 12" BACKWASH
Inspection/tests Performed OUT PIPING SYSTEM FROM THE CARBON FILTER VESSELS AT 19TH STREET PLANT.

Meetings: MET WITH FRANK - SCHULER ENGINEERING AND JOHN WILES WITH EL-CO AT 19TH STREET PLANT TO DISCUSS FINISHING CONCRETE FILTER PADS AND GROUTING THE CARBON FILTER HEADER PIPING. ALSO SCHEDULING OF WORK

Visitors: TOM NEELINGS - BAY AREA COATING CONSULTANT SERVICES.
JOHN GRAY - MODERN CUSTOM FABRICATION, INC. QUALITY CONTROL
TERRY TOWN - S.B.M.W.D.

SUBS: MODERN CUSTOM FABRICATION - COMPLETED THE FINAL [redacted] TESTING AND INSPECTIONS ON THE INTERIOR COATING IN THE CARBON FILTER VESSELS.
COAST CONSTRUCTION - SETTING FENCE POSTS IN UPRIGHT POSITION IN FOUNDATION BORINGS. ALONG THE NORTH EAST [redacted] SIDE OF PROJECT.

Time
Mileage

Inspector NICK REYLER

BAY AREA COATING - COMPLETED THE FINAL TESTING AND INSPECTIONS ON THE INTERIOR COATING IN THE CARBON FILTER VESSELS. WITH SATISFACTORY RESULTS.

SCHULER: 6
MODERN: 2
COAST: 2

URS CORPORATION

INSPECTORS DAILY REPORT

Project: 19TH STREET PLANT Contract No. _____ Contractor: EL-CO
Crew: 4 Foreman: JOHN WILES Date: JULY 22, 2004
Time Start Work: 6:00 AM Time Stop Work: 4:30 PM Date Start: MARCH 1, 2004
Date S S M T W (Th) F Weather: (Clear) Overcast Rain Snow (Hot) Cold Warm Temp. Range 105°
Site Condition: (Clear) Muddy Dusty Other From _____ To _____

EL-CO USED A WATER TRUCK TO CONTROL THE DUST ON THE JOBSITE.

Equipment	Materials Delivered (Quantity and Supplier)
1 - WATER TRUCK	
1 - AIR COMPRESSOR	
2 - 410 JOHN DEERE BACKHOES.	
1 - 570A - JOHN DEERE MOTOR GRADER.	

REPORT (including discussions with contractors) EL-CO WORKING ON ROUGH GRADING
Work Performed THE PAVEMENT SECTION SUBGRADE ELEVATION FOR THE CONCRETE CATCH BASINS INSTALLATION ON THE SPENT BACKWASH SYSTEM LOCATED BETWEEN
[redacted] THE FILTER VESSEL SLABS AT 19TH STREET PLANT.

Meetings: _____

Visitors: JOHN GRAY - MODERN CUSTOM FABRICATION, INC. - QUALITY CONTROL.
TERRY TOHN - SBMWD.
SUBS: SCHULER - STARTED WORK ON THE FORMS FOR
[redacted] GROUTING THE CONCRETE PIPE SUPPORTS ON THE WEST FILTER VESSEL SLAB.
MODERN - STARTED BOLTING UP THE MANWAY HATCHES ON THE CARBON FILTER VESSELS USING NEW GASKETS ON
[redacted] BOTH ROWS OF FILTERS AT THE 19TH STREET PLANT.
COAST - WORKING ON 5' SPACING AND LEVELING UP THE SOUND WALL FENCE POSTS
[redacted] ALONG THE NORTH EAST Inspector NICK REYLEK
[redacted] SIDE OF THE JOBSITE.