CITY OF SAN BERNARDINO
MUNICIPAL WATER DEPARTMENT

BOARD OF WATER COMMISSIONERS

B. WARREN COCKE
President

Commissioners
JUDITH W. BATTEY
TONI CALLICOTT
NORINE I. MILLER

BERNARD C. KERSEY
General Manager Emeritus
STACEY R. ALDSTADT
General Manager
W. WILLIAM BRYDEN, P.E.
Director of Water Utility
JOHN A. PERRY, P.E.
Director of Water Reclamation
DAVID S. ERICKSON
Director of Administration & Finance
JON K. TURNIPSEED
Safety Program Manager

December 20, 2005

Dr. Kim Chi T. Hoang, Ph.D.
Remedial Project Manager
Superfund Division
United States Environmental Protection Agency, Region IX
75 Hawthorne Street
San Francisco, CA 94105

Mr. Greg Holmes
Unit Chief
Southern California Cleanup Operations
Department of Toxic Substances Control
5796 Corporate Avenue
Cypress, CA 90630

Re: Transmittal of the November 2005 Monthly Progress Report, Newmark Groundwater Contamination Superfund Site Interim Remedial Action

Dear Dr. Hoang and Mr. Holmes:

This letter transmits the monthly progress report for November 2005 for the Newmark Operable Unit Interim Remedial Action.

If you have any questions about this progress report, please contact me by e-mail at Kennerly_La@sbcitywater.org.

300 North "D" Street, San Bernardino, California 92418 P.O. Box 710, 92402 Phone: (909) 384-5141
FACSIMILE NUMBERS: Administration: (909) 384-5215 Engineering: (909) 384-5532 Customer Service: (909) 384-7211
Corporate Yards: (909) 384-5260 Water Reclamation Plant: (909) 384-5258

Sincerely,

CITY OF SAN BERNARDINO
MUNICIPAL WATER DEPARTMENT

Lana Kennerly

Lana Kennerly
Project Coordinator

cc:

Stacey R. Aldstadt, SBMWD
Robin L. Ohama, SBMWD
W. William Bryden, SBMWD
Mike Lowe, SBMWD
Con Arrieta, SBMWD
Russ Randle, Patton Boggs, LLP
Bob Holub, RWQCB
Yen Tran, DHS
Marie Rongone, USEPA (transmittal letter only)
Dwayne Duetcher, URS Corp
Dennis Bane, URS Corp
Adam Harvey, URS Corp
Mark Eisen, SECOR

San Bernardino Municipal Water Department

PROGRESS REPORT
for
Newmark Groundwater Contamination
Superfund Remedial Action:
Newmark OU/Muscoy OU

Monthly Report

Report No. 8
November 2005