
 
March 19, 2024 

 
Ref: 8ENF-W-SD 
 
SENT VIA EMAIL 
DIGITAL DELIVERY RECEIPT REQUESTED 
 
Brush Creek LLC c/o 
Mr. Michael Williams, Vice President,  
Brush Creek Ranch 
mwilliams@brushcreekranch.com 
 
Subj: Administrative Order Addendum, Brush Creek LLC regarding the Brush Creek 

Ranch Public Water System, PWS ID #WY5601644 Docket # SDWA-08-2024-0011 
 
Dear Mr. Willams: 
 
This is an Addendum to the Administrative Order (Order) issued to Brush Creek LLC on 
January 9, 2024. The purpose of this letter is to approve the Respondent’s February 9, 
2024 schedule (Schedule) for coming into consistent compliance with the nitrate maximum 
contaminant level (MCL). The Schedule is hereby incorporated into the Order pursuant to 
paragraph 9. Each milestone and deadline specified below is an enforceable provision of 
the Order.  
 

Milestone Deadline Projected Cost 
Complete investigation of treatment 
options and final design. Notify EPA of 
selected treatment option. 

Completed March 14, 2024 $7,500 

Complete drawings, specifications, and 
engineering design report and submit 
permit application to WDEQ. 

April 1, 2024 $5,500 

Respond to WDEQ comments on the 
permit application (if applicable) 

Within 30 days of receiving 
WDEQ comments. 

TBD (if 
applicable) 

Receive permit from WDEQ and order 
equipment. 

-- N/A 

Begin construction to install treatment 
equipment and appurtenances 

June 17, 2024, or within 30 
days of WDEQ permit 
issuance if not received by 
this date. 

$35,000 
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Milestone Deadline Projected Cost 
Complete construction to install 
treatment equipment and 
appurtenances 

32 days after beginning 
construction  

Notify the EPA of construction 
completion. Complete PWS Inventory 
Change Form and submit to the EPA: 
https://www.epa.gov/region8-
waterops/epa-r8-public-water-system-
inventory-change-form. 

Within 10 calendar days 
after completing all tasks 
included in the Schedule 
 

N/A 

 
Respondent is encouraged to contact the Region 8 Nitrate Rule Manager, Bailey Smith, at 
bailey.smith@epa.gov or 303-312-6940 with any questions concerning acceptable 
treatment technologies in EPA Region 8. EPA may require Respondent to submit an 
updated schedule and plan if necessary, based on the selected treatment option. 
 
Within 10 calendar days of completing all steps included in the above Schedule, please 
notify the EPA of the project’s completion as required by the Order. The Order also 
requires Respondent to achieve and maintain compliance with the nitrate MCL by the 
final date specified in the approved Schedule. The EPA is authorized to seek penalties if 
these deadlines are not met. If Respondent has a reasonable basis to believe it may be 
unable to meet any deadline in the Schedule, it must notify the EPA well in advance of the 
Scheduled deadline to request an extension. The EPA may, in its discretion, consider 
granting an extension.  
 
As a reminder per paragraph 9.b of the Order, within 90 calendar days after receipt of the 
EPA’s approval of the Schedule, Respondent shall begin to provide the EPA with quarterly 
reports on the progress in meeting the deadlines in the Schedule. 
 
If you have any questions or to request an informal conference with the EPA, please 
contact Chris Brown via email at brown.christopher.t@epa.gov or by phone at  
(800) 227-8917, extension 6669, or (303) 312-6669. Any questions from the Respondent’s 
attorney should be directed to Noah Stanton, Assistant Regional Counsel, via email 
at stanton.noah@epa.gov or by phone at (800) 227-8917, extension 6163, or (303) 312-6163. 
 
       Sincerely, 
 
 
 
       Colleen Rathbone, Manager 
       Water Enforcement Branch 
       Enforcement and Compliance Assurance Division 
 
cc:   WY DEQ/DOH (via email) 
  EPA Regional Hearing Clerk (r8_hearing_clerk@epa.gov) 
  Carbon County Commissioners (johnjohnson@carbonwy.com) 

https://www.epa.gov/region8-waterops/epa-r8-public-water-system-inventory-change-form
https://www.epa.gov/region8-waterops/epa-r8-public-water-system-inventory-change-form
https://www.epa.gov/region8-waterops/epa-r8-public-water-system-inventory-change-form
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  EPA Regional Hearing Clerk (r8_hearing_clerk@epa.gov) 
  Niels Vuijsters, Vice-President (niels.vuijsters@brushcreekranch.com) 
  Brad Baillie (brad.baillie@brushcreekranch.com) 
  Richard Kosty (richard.kosty@brushcreekranch.com) 
  Beth White, Owner (via certified mail, return receipt requested) 
  CT Corporation System, Registered Agent (via certified mail, return receipt 

requested) 
  Ben Jordan, Contract Operator (bjordan@forsgren.com) 
  Dennis Lewis, WY DEQ District Engineer (dennis.lewis@wyo.gov) 
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