URS Memorandum

Date:
May 18, 2001

To:
Attendees/Absent

From:
Connie Perkins

Re:
Conference Call Minutes – May 14, 2001, 1:30 p.m.

Attendees:
Stacey Aldstadt – SBMWD
Absent:
Connie Perkins - URS


Dennis Bane - URS

Ellis Williams - SBMWD


Dwayne Deutscher - URS




James Dye - SBMWD


Kim Hoang - EPA


Jackie Lane - EPA


CONTRACT ISSUES

(No discussion)

GENERAL

(No discussion)

NEWMARK LTRA

(No discussion)

NEWMARK RA

· Dwayne will try to get NW to site to resolve transducer failure by May 11-12.

· MW 14 has a contaminant hit.  Kim and James want to know if pumping out of correct zone.

· Add discussion to next agenda

· Contamination is within requirements of interim ROD

· Two issues to discuss:

1. Do we really need to address the problem (cleanup, goals), and

2. Is there a practical course of action?

MUSCOY RD

· JPA will respond to EPA L & S proposal by May 18th

MUSCOY RA

· “G” Street development water is being trucked to Lytle Creek because chloroform was found in water.  Must provide a report to regional board because of a surface discharge.

· Pump test has been running since May 10th, 5:00 p.m.

· Dennis is concerned about rate of drawdown.

· James to check into providing data from well drawdown.

· Schedule:

- Complete by June 8th

- Depending on drawdown, stabilization may shut down after three weeks

- Dennis can be ready by July 12th to recommend well locations

COMMUNITY RELATIONS

· Both Dwayne and James listed the projects they will be bidding.

· Issues:

1. How to get a project with URS/SBMWD

2. How to get a project with from URS/SBMWD sub

3. Some of the issues to be covered are:

- Background

- Funding

- Contracting mechanism


4.
Dwayne and James to develop a one-page handout for each contracting procedure.


5.
Will develop an 11x17 sign-in list with boxes to check with subcontracting interests.

· Meetings:

· June 6 & 7 - Garner and home community meetings

· July 12 - Community meeting

- Pump test results with pico well site analysis

- MW locations

· May 21 & 22 - Project meeting - May 22, 10:30 a.m., contractors meeting

(Current projects and anticipated)

· Send out draft presentation packages by Wed/Thu (5/16-17)

NEXT TELECON:

No Telecon May 21st; Project Meeting

The minutes of this meeting represent the writer’s understanding of the events as discussed.  Should an attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com.  The minutes contained herein will stand if not corrected within ten (10) days of this writing.
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