
From: Andrew Bain/R9/USEPA/US 
To: carolyn.garnes@emcbc.doe.gov, darryl.mcfarland@emcbc.doe.gov, john.jones@emcbc.doe.gov, stephanie.jennings@emcbc.doe.gov, 

lance.martin@emcbc.doe.gov, leann.brock@emcbc.doe.gov, richard.schassburger@emcbc.doe.gov, Loren Henning/R9/USEPA/US@EPA, 
Mary Aycock/R9/USEPA/US@EPA, Shiann-Jang Chern/R9/USEPA/US@EPA, Jennifer Keene/CI/USEPA/US@EPA, Michelle 
Messick/DC/USEPA/US@EPA, Alexander Kramer/R9/USEPA/US@EPA, Angela Commisso/R9/USEPA/US@EPA, Yvonne 
Fong/R9/USEPA/US@EPA, eevans@hgl.com, svaughn@hgl.com, medwards@hgl.com, csmith@hgl.com, dramish@hgl.com 

Date: 12/21/2011 08:46 AM 
Subject: SSFL: ARRA Reports for November 2011 
 
 
 

Hello Lance, Stephie and John:  

This email presents EPA's ARRA Progress Report for November 2011 concerning our Area IV Radiological Study at the Santa Susana Field Lab 
site. This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft 
memo to DOE dated July 27, 2009 entitled:  "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA 
#RW-89-92299001".  

This report consists of the following attachments (attached to this email): 

 1.  EPA Prime Contractor Progress Report for November 2011.   This report contains summary narrative information on ARRA-associated 
work by EPA's prime contractor (HydroGeoLogic or HGL).  

 (See attached file: PSR EP9038 30 November 2011_ Final_19Dec11.pdf) 

2.  EPA Prime Contractor Financial Status Report as of November 31, 2011.   This detailed cost report provides budget and cost information 
on a task and subtask level for ARRA-associated work by EPA's prime contractor.    Definitions for our percentage physical complete used on this 
report have been sent to DOE previously.   Also, please note that Footnote 3 to the HGL Financial Status Report (FSR) states that EPA and HGL 
are in budget negotiations concerning updated cost estimates for existing tasks and for new work that DOE has assigned to EPA.   Therefore, the 
current Variance at Completion (VAC) reported in this FSR may be different than what EPA will ultimately determine. 

     (See attached file: EP9038_DOE Report_ Final_20Nov11.pdf) 

3.  Project Schedules.  The following two project schedules are attached:    

·      Overall Master Project Schedule.    
·      Critical Path Analysis.  

 (See attached file: Final 30Nov11 Master Project Schedule Update_19Dec11.pdf)(See attached file: Final Critical Path_30Nov11Schedule 
Update_19Dec11.pdf) 



4.  ARRA Jobs Data Collection as of November 31, 2011 (See attached file: EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly 
December 2011.pdf) 

5.  Project Metrics Tracking Table as November 31, 2011 

(See attached file: EPA Survey Metrics_Nov 2011.pdf) 

6.  EPA's Cost Summary for November 2011.   This report provides EPA’s official salary, travel and contract costs charged to our Inter-Agency 
Agreement against the project DOE ARRA funding.  As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the 
EPA Cost Summary.   Also, as explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel costs in 
a separate report to Lance Martin.  

(See attached file: 09QL TRS_octnov2011.pdf) 
 
7.  Updated Project Spend Curves as of November 31, 2011. 
(See attached file: SSFL Final Spend Curve_30NOV11 Satus Date_Amend 3_20DEC11.pdf) 

8. Two color-coded progress maps:  EPA's Gamma Scanning survey and soil sampling status as of approximately November 31, 2011.   

(See attached file: SoilSamplingProgressMap_20111130.pdf)(See attached file: GammaScanningProgress_Meeting11X17_2011115.pdf) 

9. Summary for Senior Management as of November 31, 2011. 

Please let me know if you have any comments or questions about this monthly progress report.   

Happy Holidays,  
Andy 
 

 

Andrew Bain  

Remedial Project Manager 

EPA Region 9 

Superfund Division (SFD81) 

San Francisco, CA 94105 

(415) 972-3167 w 
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Contractor

Contract

Task Order

Task Order Title

Task Order Value

Period of Performance of this Report 

Program Source/Treasury Account Symbol

Agency Code

Account Code

Sub-Account Code

Reporting Period

Work Status:  Major Actions Taken                             
- HGL finalized and upload the Geophysical 
Investigation Report to Sharepoint.
-HGL performed gamma scanning activities on 
approximately 4 acres in the Northern Buffer Zone, as 
well as approximately 3 acres for a 5% QC re-
scanning survey in Area IV.
-Vegetation removal activities were performed on 
approximately  3 acres in the Northen Buffer Zone, and 
approximately  3 acres for the 5% QC re-scanning 
survey in Area IV. 
-HGL collected a total of 40 soil samples in Area IV, 
including samples for chemical analyses for DTSC.
 -HGL continued preparation of the Historical Site 
Assement and  Former Employee Interview Summary 
Reports.  
-HGL submitted the Draft Final Deep Borehole FSP 
Addendum to EPA on November 29, 2011.
-HGL continued preparing the Draft Soil Results 
Technical Memorandum for Subarea 5C                         
-HGL  conducted a total of ten teleconferences with 
both labs, and preparation of a modification to the 
laboratory subcontracts.

Work Status:  Major Actions Planned
1) Complete vegetation removal and gamma scanning 
activities in the NBZ .                                                       
2) Finalize and upload the Geophysical Investigation 
Report to Sharepoint.
3) Complete Round 1 soil sampling in Area IV.
4) Submit Draft Final Interview Summary Report.           
5) Submit Draft Historical Site Assessment Report.        
6) Submit Final Master Soil FSP.                                    
7) Submit Draft Final Radiological Trigger Levels Tech 
Memo.                                                                 8) 
Stakeholer Meeting in Mid-December.                            

Period Cumulative
Percent Project Complete 5.98% 69.52%
DOE FTE/Cum. Headcount [Prime + Subs] 139.25 381
HGL Jobs Created (incl. in FTE/Headcount) 0 25

Financial Information Period Cumulative

Obligations ($) $2,432,839.32 $16,144,314.41
Obligations (%) 6.851% 45.462%
Actual Cost ($) $2,125,181.54 $24,686,315.94
Actual Cost (%) 5.98% 69.52%

Technical Assistance Santa Susana Field Laboratory

$35,511,646.15

November 2011

November 1, 2011 through November 30,2011

68-8195

6800

PR-R7-09-10585

Monthly Report for American Recovery and Reinvestment Act of 2009

HydroGeoLogic, Inc

EP-S7-05-05

N/A

N/A

Narrative
A prime contract was awarded to HGL on September 21, 2009.  
Technical activities kicked off on October 1, 2009.  Modification #1 was 
issued on January 4, 2010, and Modification #2 was issued on March 3, 
2010.   An Amendment 3, Revision 2 task order proposal was reviewed 
and approved by EPA on August 18th.

Narrative
Planned activities will be focused on completing gamma scanning  and 
round 1 soil sampling.  Planned activities will also include preparation of 
of the Historical Site Assessment Report, Former Employee Interview 
Summary Report, Groundwater Report, Radiological Trigger Levels 
Tech Memo, Deep Borehole FSP Addendum, and 5C Soil Technical 
Memorandum and 5C Round 2 FSP Addendum.                                        



Vendor Name Rainwater and Associates, LLC
Subcontract Number EPA009AE
Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $45,640.00
% Complete 84.36%
Vendor Name Envicom Corporation 
Subcontract Number EPA009AF
Subcontract Total Amount $349,286.22
Subcontract Invoiced Amount $418,057.12
% Complete 119.69%
Vendor Name Envicom Corporation 
PO Number 2011-00349
PO Total Amount $191,960.00
PO Invoiced Amount $100,883.96
% Complete 52.55%
Vendor Name The Palladino Company, Inc. Radiological services
Subcontract Number EPA009AH
Subcontract Total Amount $4,041,896.58
Subcontract Invoiced Amount $2,864,798.79
% Complete 70.88%
Vendor Name The Palladino Company, Inc. Gamma scanning equipment lease
Subcontract Number N/A
Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.22
% Complete 95.26%
Vendor Name Boart Longyear Company, Inc.
Subcontract Number EP900AM
Subcontract Total Amount $380,200.00
Subcontract Invoiced Amount $30,450.00
% Complete 8.0%
Vendor Name Boart Longyear Company, Inc.
PO Number 2011-00367
PO Total Amount $328,050.00
PO Invoiced Amount $73,100.00
% Complete 22.3%
Vendor Name CRM Construction
Subcontract Number EPA009AK
Subcontract Total Amount $232,600.00
Subcontract Invoiced Amount $232,600.00
% Complete 100.0%
Vendor Name John Minch & Associates
Subcontract Number EPA009AO
Subcontract Total Amount $548,490.00
Subcontract Invoiced Amount $417,465.20
% Complete 76.1%
Vendor Name John Minch & Associates
PO Number 2011-00345
PO Total Amount $352,590.00
PO Invoiced Amount $187,421.30
% Complete 53.2%
Vendor Name Kohl Building Maintenance
Subcontract Number EPA009AO
Subcontract Total Amount $101,820.00
Subcontract Invoiced Amount $58,545.00
% Complete 57.5%
Vendor Name Landscape Development
Subcontract Number EP009AN
Subcontract Total Amount $752,872.60
Subcontract Invoiced Amount $809,102.42
% Complete 107.5%
Vendor Name Landscape Development
PO Number 2011-00350
PO Total Amount $448,244.38
PO Invoiced Amount $308,139.08
% Complete 68.7%

PO CLOSED

Contract Metrics

PO CLOSED

PO CLOSED
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PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
PO Total Amount $1,286.40
PO Invoiced Amount $1,286.40
% Complete 100.0%
Vendor Name Baker Corporation
PO Number 2010-00285
PO Total Amount $82,110.00
PO Invoiced Amount $73,388.00
% Complete 89.4%
Vendor Name Cascade Drilling
PO Number 2010-00544
PO Total Amount $145,250.00
PO Invoiced Amount $37,500.00
% Complete 25.8%
Vendor Name Charlie Cooke
PO Number 2010-00504
PO Total Amount $53,930.10
PO Invoiced Amount $43,686.23
% Complete 81.0%
Vendor Name Diversified Thermal Services
PO Number 2010-00160
PO Total Amount $34,981.00
PO Invoiced Amount $34,981.00
% Complete 100.0%
Vendor Name Enterprise, Inc.
PO Number 2010-00219
PO Total Amount $8,520.67
PO Invoiced Amount $6,181.32
% Complete 72.5%
Vendor Name Enterprise, Inc.
PO Number 2010-00154
PO Total Amount $67,163.68
PO Invoiced Amount $68,266.65
% Complete 101.6%
Vendor Name Enterprise, Inc.
PO Number 2010-00377
PO Total Amount $19,935.98
PO Invoiced Amount $23,060.10
% Complete 115.7%
Vendor Name Enterprise, Inc.
PO Number 2011-00072
PO Total Amount $10,688.00
PO Invoiced Amount $8,800.32
% Complete 82.3%
Vendor Name Enterprise, Inc.
PO Number 2011-00346
PO Total Amount $77,251.57
PO Invoiced Amount $27,859.93
% Complete 36.1%
Vendor Name EWM Group
PO Number 2010-00436
PO Total Amount $1,485.00
PO Invoiced Amount $1,485.00
% Complete 100.0%
Vendor Name Environmental Resource Assoc.
PO Number 2010-00318
PO Total Amount $9,725.00
PO Invoiced Amount $9,725.00
% Complete 100.0%
Vendor Name ESRI
PO Number 2010-00182
PO Total Amount $7,362.98
PO Invoiced Amount $7,362.98
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name ESRI
PO Number 2011-00031
PO Total Amount $7,350.00
PO Invoiced Amount $7,350.00
% Complete 100.0%
Vendor Name K.D. Jones Instrument Corp.
PO Number 2010-00373
PO Total Amount $111,390.00
PO Invoiced Amount $106,985.07
% Complete 96.0%
Vendor Name Kohl Building Maintenance
PO Number 2010-00185
PO Total Amount $7,262.43
PO Invoiced Amount $7,262.43
% Complete 100.0%
Vendor Name m. kobe photography
PO Number 2010-00167
PO Total Amount $2,800.00
PO Invoiced Amount $2,800.00
% Complete 100.0%
Vendor Name Mollenhauer
PO Number 2010-00428
PO Total Amount $2,950.00
PO Invoiced Amount $2,950.00
% Complete 100.0%
Vendor Name Movin' On Livestock
PO Number 2010-00180
PO Total Amount $23,250.00
PO Invoiced Amount $14,400.00
% Complete 61.9%
Vendor Name National Construction Rental
PO Number 2010-00089
PO Total Amount $3,881.00
PO Invoiced Amount $2,621.26
% Complete 67.5%
Vendor Name Native American Monitoring Group
PO Number 2010-00538
PO Total Amount $347,096.00
PO Invoiced Amount $255,764.02
% Complete 73.7%
Vendor Name Native American Monitoring Group
PO Number 2011-00351
PO Total Amount $274,742.50
PO Invoiced Amount $152,047.75
% Complete 55.3%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $3,322.26
% Complete 21.8%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $8,770.00
PO Invoiced Amount $6,581.41
% Complete 75.0%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $110,750.00
PO Invoiced Amount $43,875.00
% Complete 39.6%
Vendor Name Paper Recycling and Shredding Specialists
PO Number 2010-00153
PO Total Amount $600.00
PO Invoiced Amount $180.00
% Complete 30.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name Patrick Tumamait
PO Number 2010-00308
PO Total Amount $153,400.00
PO Invoiced Amount $153,347.50
% Complete 100.0%
Vendor Name Patrick Tumamait
PO Number 2011-00358
PO Total Amount $104,293.00
PO Invoiced Amount $42,200.50
% Complete 40.5%
Vendor Name Radiation Shielding, Inc.
PO Number 2009-00384
PO Total Amount $25,114.65
PO Invoiced Amount $25,114.65
% Complete 100.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2010-332
PO Total Amount $500.00
PO Invoiced Amount $500.00
% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00
PO Invoiced Amount $5,925.00
% Complete 100.0%
Vendor Name Rain for Rent
PO Number 2011-00107
PO Total Amount $45,288.88
PO Invoiced Amount $40,468.56
% Complete 89.4%
Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,134.00
PO Invoiced Amount $1,134.00
% Complete 100.0%
Vendor Name Sandy's Communications
PO Number 2010-00107
PO Total Amount $12,819.75
PO Invoiced Amount $8,932.97
% Complete 69.7%
Vendor Name Safety Dynamics
PO Number 2011-00036
PO Total Amount $10,400.00
PO Invoiced Amount $5,900.00
% Complete 56.7%
Vendor Name Servicon Systems
PO Number 2011-00017
PO Total Amount $38,835.00
PO Invoiced Amount $20,270.66
% Complete 52.2%
Vendor Name Sky Research
PO Number 2010-00242
PO Total Amount $0.00
PO Invoiced Amount $0.00
% Complete N/A
Vendor Name TellCo Environmental
PO Number 2010-00119
PO Total Amount $1,480.00
PO Invoiced Amount $1,480.00
% Complete 100.0%
Vendor Name Gary Tendick
PO Number 2011-00069
PO Total Amount $50,250.00
PO Invoiced Amount $3,950.00
% Complete 7.9%

PO CLOSED

PO CANCELLED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name TestAmerica Labs
PO Number 2010-00306
PO Total Amount $29,600.00
PO Invoiced Amount $25,034.13
% Complete 84.6%
Vendor Name TestAmerica Labs
PO Number 2010-00418
PO Total Amount $1,740.00
PO Invoiced Amount $1,740.00
% Complete 100.0%
Vendor Name TestAmerica Labs
PO Number 2011-00058
PO Total Amount $163,800.00
PO Invoiced Amount $158,580.00
% Complete 96.8%
Vendor Name TestAmerica Labs
PO Number 2011-00103
PO Total Amount $4,674,090.00
PO Invoiced Amount $1,148,067.75
% Complete 24.6%
Vendor Name GEL Laboratories, LLC
PO Number 2011-00209
PO Total Amount $3,420,131.00
PO Invoiced Amount $918,346.00
% Complete 26.9%
` Hadley Watson
PO Number 2011-00107
PO Total Amount $2,500.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Track Equipment
PO Number 2011-00051
PO Total Amount $10,112.18
PO Invoiced Amount $10,110.18
% Complete 100.0%
Vendor Name Troxler Electronic Labs
PO Number 2010-00150
PO Total Amount $13,226.80
PO Invoiced Amount $11,221.49
% Complete 84.8%
Vendor Name Veolia ES Technical Monitoring
PO Number 2011-00018
PO Total Amount $25,425.00
PO Invoiced Amount $22,168.80
% Complete 87.2%
Vendor Name Wells Fargo Financial Leasing
PO Number 2010-00319
PO Total Amount $47,263.98
PO Invoiced Amount $40,174.04
% Complete 85.0%
Vendor Name BL Hall
PO Number 2011-00308
PO Total Amount $2,600.00
PO Invoiced Amount $2,600.00
% Complete 100.0%
Vendor Name Mobile Modular
PO Number 2011-00282
PO Total Amount $1,279.50
PO Invoiced Amount $1,274.00
% Complete 99.6%
Vendor Name West Coast Equipment
PO Number 2010-00147
PO Total Amount $24,060.49
PO Invoiced Amount $24,003.49
% Complete 99.8%

Total Dollars Under Subcontract $16,144,314.41
Total Subcontract Invoiced Amount $7,854,884.91

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Updated Project Schedule

Updated Financial Summary Report A financial summary report is attached.

A project schedule is attached.  



01 Task 1:  Project Planning & Support (46) 10,438,818.53$           8,048,451.65$           8,064,999.53$           2,390,366.88$               77.1% 78.7% 8,218,815.64$           2,220,002.89$           10,268,454.54$         1.02 170,363.99$               

01-46-06 Health & Safety Plan 110,282.45$                         104,405.15$                      104,405.15$                      5,877.30$                              94.7% 95% 104,294.40$                      5,988.05$                          110,393.20$                      1.00 (110.75)$                             

01-46-07 Gamma Scanning Planning Documents 79,528.19$                           79,528.19$                        79,528.19$                        -$                                       100.0% 100% 79,528.19$                        -$                                   79,528.19$                        1.00 -$                                    

01-46-07-01 Gamma Scanning Work Plan 79,528.19$                           79,528.19$                        79,528.19$                        -$                                       100.0% 100% 79,528.19$                        -$                                   79,528.19$                        1.00 -$                                    

01-46-08 Field Sampling Plans 1,448,563.74$                      1,139,629.88$                   1,139,629.88$                   308,933.86$                          78.7% 85.3% 1,235,550.27$                   213,013.47$                      1,352,643.35$                   1.08 95,920.39$                         

01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan 166,633.72$                         161,661.58$                      161,661.58$                      4,972.14$                              97.0% 97% 162,158.79$                      4,474.93$                          166,136.51$                      1.00 497.21$                              
01-46-08-02 Field Sampling Plans for GW, SW & Sediment 287,366.94$                         272,507.29$                      272,507.29$                      14,859.65$                            94.8% 95% 272,507.29$                      14,859.65$                        287,366.94$                      1.00 -$                                    
01-46-08-03 Generic Soil Sampling 994,563.08$                         705,461.01$                      705,461.01$                      289,102.07$                          70.9% 80.5% 800,884.18$                      193,678.90$                      899,139.91$                      1.14 95,423.17$                         

01-46-08-03-01 Generic Soil Sampling FSP 127,746.62$                         124,116.76$                      124,116.76$                      3,629.86$                              97.2% 98% 124,559.74$                      3,186.88$                          127,303.64$                      1.00 442.98$                              
01-46-08-03-02 FSP for Quadrant 1 730,653.56$                         558,454.01$                      558,454.01$                      172,199.55$                          76.4% 88% 640,653.61$                      89,999.95$                        648,453.96$                      1.15 82,199.60$                         
01-46-08-03-03 FSP for Quadrant 2 122,992.09$                         9,719.43$                          9,719.43$                          113,272.66$                          7.9% 18% 22,500.02$                        100,492.07$                      110,211.50$                      2.31 12,780.59$                         
01-46-08-03-04 FSP for Quadrant 3 13,170.81$                           13,170.81$                        13,170.81$                        -$                                       100.0% 100% 13,170.81$                        -$                                   13,170.81$                        1.00 -$                                    

01-46-09 Quality Assurance Project Plans 114,750.14$                         112,453.64$                      112,453.64$                      2,296.50$                              98.0% 98% 112,389.11$                      2,361.03$                          114,814.67$                      1.00 (64.53)$                               
01-46-10 Routine TO Project Management 2,701,859.56$                      2,206,708.82$                   2,206,708.82$                   495,150.74$                          81.7% 79% 2,142,764.65$                   559,094.91$                      2,765,803.73$                   0.97 (63,944.17)$                        
01-46-11 Subcontractor Pool Management 828,204.77$                         658,659.66$                      658,659.66$                      169,545.11$                          79.5% 77% 638,062.57$                      190,142.20$                      848,801.86$                      0.97 (20,597.09)$                        
01-46-12 Attend Meetings 351,404.93$                         239,189.89$                      239,189.89$                      112,215.04$                          68.1% 61.2% 215,069.27$                      136,335.67$                      375,525.56$                      0.90 (24,120.63)$                        

01-46-12-01 Quarterly TO Management Meetings 77,627.24$                           45,054.94$                        45,054.94$                        32,572.30$                            58.0% 42% 32,344.68$                        45,282.56$                        90,337.50$                        0.72 (12,710.26)$                        
01-46-12-02 Technical Meetings on the HSA 16,037.92$                           16,037.92$                        16,037.92$                        -$                                       100.0% 100% 16,037.92$                        -$                                   16,037.92$                        1.00 -$                                    
01-46-12-03 Technical Meetings on the Gamma Scan WP 39,095.81$                           39,095.81$                        39,095.81$                        -$                                       100.0% 100% 39,095.81$                        -$                                   39,095.81$                        1.00 -$                                    
01-46-12-04 Technical Meetings on the Water FSP/QAPP 25,354.30$                           25,354.30$                        25,354.30$                        -$                                       100.0% 100% 25,354.30$                        -$                                   25,354.30$                        1.00 -$                                    
01-46-12-05 Technical Meetings on the Soil FSP/QAPP 47,061.25$                           59,800.49$                        59,800.49$                        (12,739.24)$                           127.1% 100% 47,061.25$                        -$                                   59,800.49$                        0.79 (12,739.24)$                        
01-46-12-06 Technical Meetings During Field Investigation Work 22,893.90$                           22,893.90$                        22,893.90$                        -$                                       100.0% 100% 22,893.90$                        -$                                   22,893.90$                        1.00 -$                                    
01-46-12-07 Technical Mtgs on Investigation Data Reports 2,486.22$                             2,486.22$                          2,486.22$                          -$                                       100.0% 100% 2,486.22$                          -$                                   2,486.22$                          1.00 -$                                    
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings 8,790.60$                             8,790.60$                          8,790.60$                          -$                                       100.0% 100% 8,790.60$                          -$                                   8,790.60$                          1.00 -$                                    
01-46-12-09 Site Access Negotiation Meetings 2,793.96$                             2,793.96$                          2,793.96$                          -$                                       100.0% 100% 2,793.96$                          -$                                   2,793.96$                          1.00 -$                                    
01-46-12-11 General Stakeholder Meetings 109,263.73$                         16,881.75$                        16,881.75$                        92,381.98$                            15.5% 17% 18,210.62$                        91,053.11$                        107,934.86$                      1.08 1,328.87$                           

01-46-13 Review Background Documents 19,577.98$                           19,577.98$                        19,577.98$                        -$                                       100.0% 100% 19,577.98$                        -$                                   19,577.98$                        1.00 -$                                    

01-46-14 Historical Site Assessment 1,660,915.34$                      1,487,586.26$                   1,487,586.26$                   173,329.08$                          89.6% 97.6% 1,621,850.19$                   39,065.15$                        1,526,651.41$                   1.09 134,263.93$                       

01-46-14-01 Scope the EPA HSA 494,359.47$                         443,740.13$                      443,740.13$                      50,619.34$                            89.8% 99.5% 492,082.35$                      2,277.12$                          446,017.25$                      1.11 48,342.22$                         

01-46-14-01-01 Master Document Index 94,229.42$                           94,229.42$                        94,229.42$                        -$                                       100.0% 100% 94,229.42$                        -$                                   94,229.42$                        1.00 -$                                    

01-46-14-01-02 HSA Completeness Review 44,474.64$                           44,474.64$                        44,474.64$                        -$                                       100.0% 100% 44,474.64$                        -$                                   44,474.64$                        1.00 -$                                    

01-46-14-01-03 Stakeholder Working Sessions 91,485.22$                           92,732.08$                        92,732.08$                        (1,246.86)$                             101.4% 100% 91,485.22$                        -$                                   92,732.08$                        0.99 (1,246.86)$                          

01-46-14-01-04 Former Employee Interviews and On-Site Visits 136,572.49$                         84,706.29$                        84,706.29$                        51,866.20$                            62.0% 98% 134,295.37$                      2,277.12$                          86,983.41$                        1.59 49,589.08$                         

01-46-14-01-05 Development of Physical Model of SSFL Site 5,330.78$                             5,330.78$                          5,330.78$                          -$                                       100.0% 100% 5,330.78$                          -$                                   5,330.78$                          1.00 -$                                    

01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues 122,266.92$                         122,266.92$                      122,266.92$                      -$                                       100.0% 100% 122,266.92$                      -$                                   122,266.92$                      1.00 -$                                    

01-46-14-02 Prepare the EPA HSA 1,166,555.87$                      1,043,846.13$                   1,043,846.13$                   122,709.74$                          89.5% 97% 1,129,767.84$                   36,788.03$                        1,080,634.16$                   1.08 85,921.71$                         

01-46-15 Onsite Field Office 2,072,562.62$                      1,338,713.47$                   1,355,261.35$                   733,849.15$                          64.6% 65.7% 1,362,133.63$                   710,428.99$                      2,049,142.46$                   1.01 23,420.16$                         

01-46-15-01 Technical Memorandum 773.40$                                773.40$                             773.40$                             -$                                       100.0% 100% 773.40$                             -$                                   773.40$                             1.00 -$                                    

01-46-15-02 Office Setup 469,835.65$                         469,835.65$                      469,835.65$                      -$                                       100.0% 100% 469,835.65$                      -$                                   469,835.65$                      1.00 -$                                    

01-46-15-03 Operations 1,138,867.71$                      738,586.26$                      755,024.64$                      400,281.45$                          64.9% 66% 747,255.10$                      391,612.61$                      1,130,198.87$                   0.99 8,668.84$                           

01-46-15-04 Health & Safety Operation 357,207.46$                         102,055.95$                      102,165.45$                      255,151.51$                          28.6% 36% 127,980.50$                      229,226.96$                      331,282.91$                      1.25 25,924.55$                         

01-45-15-05 Weekly Maintenance of Project Schedules and Milestones 105,878.40$                         27,462.21$                        27,462.21$                        78,416.19$                            25.9% 15% 16,288.98$                        89,589.42$                        117,051.63$                      0.59 (11,173.23)$                        

01-46-16 Monthly Reports for ARRA of 2009 393,412.58$                         282,942.83$                      282,942.83$                      110,469.75$                          71.9% 70% 276,452.08$                      116,960.50$                      399,903.33$                      0.98 (6,490.75)$                          

01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support 657,756.23$                         379,055.88$                      379,055.88$                      278,700.35$                          57.6% 62.5% 411,143.30$                      246,612.93$                      625,668.81$                      1.08 32,087.42$                         

01-46-17-01 Preparation of Request for Info for Analytical Svces 27,748.26$                           38,758.53$                        38,758.53$                        (11,010.27)$                           139.7% 100% 27,748.26$                        -$                                   38,758.53$                        0.72 (11,010.27)$                        

01-46-17-02 Acquisition of Analytical Laboratory Services 300,825.91$                         223,358.23$                      223,358.23$                      77,467.68$                            74.2% 80% 240,228.17$                      60,597.74$                        283,955.97$                      1.08 16,869.94$                         

01-46-17-03 Laboratory Quality Assurance Program 138,145.06$                         65,833.63$                        65,833.63$                        72,311.43$                            47.7% 48% 66,752.07$                        71,392.99$                        137,226.62$                      1.01 918.44$                              

01-46-17-04 Laboratory  Oversight and Management 191,037.00$                         51,105.49$                        51,105.49$                        139,931.51$                          26.8% 40% 76,414.80$                        114,622.20$                      165,727.69$                      1.50 25,309.31$                         

02 Task 2:  Community Relations (9) 277,265.07$                181,753.62$              183,211.49$              95,511.45$                    65.6% 67.0% 185,868.65$                      91,396.42$                        273,150.04$                      1.01 4,115.03$                           

01-09-01 Technical Support for Public Mtgs 36,481.71$                           19,331.62$                        19,331.62$                        17,150.09$                            53.0% 55% 19,899.11$                        16,582.60$                        35,914.22$                        1.03 567.49$                              

01-09-02 Prepare Draft Fact Sheets 768.87$                                217.42$                             217.42$                             551.45$                                 28.3% 67% 512.58$                             256.29$                             473.71$                             2.36 295.16$                              

01-09-03 Publish Public Notices/Newsletters 37,288.75$                           19,642.35$                        19,642.35$                        17,646.40$                            52.7% 65% 24,187.30$                        13,101.45$                        32,743.80$                        1.23 4,544.95$                           

01-09-04 Maintain Information Repositories 4,510.62$                             1,025.77$                          1,025.77$                          3,484.85$                              22.7% 20% 902.12$                             3,608.50$                          4,634.27$                          0.88 (123.65)$                             

01-09-05 Prepare Presentation Materials 10,058.94$                           5,647.34$                          5,647.34$                          4,411.60$                              56.1% 65% 6,524.72$                          3,534.22$                          9,181.56$                          1.16 877.38$                              

01-09-06 Provide Facilitator 83,353.68$                           52,295.17$                        53,655.84$                        31,058.51$                            62.7% 64% 53,043.25$                        30,310.43$                        82,605.60$                        0.99 748.08$                              

01-09-07 Toll-Free Number - Community Work Group Calls 3,789.28$                             3,596.28$                          3,596.28$                          193.00$                                 94.9% 70% 2,662.74$                          1,126.54$                          4,722.82$                          0.74 (933.54)$                             

01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. 19,262.65$                           12,048.38$                        12,048.38$                        7,214.27$                              62.5% 68% 13,015.30$                        6,247.35$                          18,295.73$                        1.08 966.92$                              

01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda 10,273.75$                           10,873.27$                        10,970.46$                        (599.52)$                                105.8% 68% 6,941.72$                          3,332.03$                          14,205.30$                        0.63 (3,931.55)$                          

01-09-10 Draft Community Involvement Plan 8,948.52$                             8,948.52$                          8,948.52$                          -$                                       100.0% 100% 8,948.52$                          -$                                   8,948.52$                          1.00 -$                                    

01-09-11 Final Community Involvement Plan 6,451.23$                             6,451.23$                          6,451.23$                          -$                                       100.0% 100% 6,451.23$                          -$                                   6,451.23$                          1.00 -$                                    

01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video 5,053.35$                             5,053.35$                          5,053.35$                          -$                                       100.0% 100% 5,053.35$                          -$                                   5,053.35$                          1.00 -$                                    

01-09-13 Assist EPA w/Media Event 28,862.02$                           28,862.02$                        28,862.02$                        -$                                       100.0% 100% 28,862.02$                        -$                                   28,862.02$                        1.00 -$                                    

01-09-14 Maintain Sharepoint Data Management System 17,750.10$                           2,081.19$                          2,081.19$                          15,668.91$                            11.7% 40% 7,100.04$                          10,650.06$                        12,731.25$                        3.41 5,018.85$                           

01-09-15 Inter-Agency Work Group Technical Assistance 4,411.60$                             5,679.71$                          5,679.71$                          (1,268.11)$                             128.7% 40% 1,764.64$                          2,646.96$                          8,326.67$                          0.31 (3,915.07)$                          
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03 Task 3:  Field Investigation (22) 14,347,436.18$              11,957,628.69$            11,970,363.26$            2,389,807.49$                  83.3% 85.4% 12,248,971.14$            2,098,465.04$              14,056,093.73$            1.02 291,342.45$                  

01-22-01 Site Reconnaissance 3,644,453.86$                      3,118,315.21$                   3,118,315.21$                   526,138.65$                          85.6% 84.3% 3,073,860.85$                   570,593.01$                      3,688,908.22$                   0.99 (44,454.36)$                        

01-22-01-01 Natural Resources Assessment 812,279.98$                         637,955.16$                      637,955.16$                      174,324.82$                          78.5% 81% 654,836.86$                      157,443.12$                      795,398.28$                      1.03 16,881.70$                         

01-22-01-02 Cultural Resources Assessment 1,683,000.66$                      1,330,390.80$                   1,330,390.80$                   352,609.86$                          79.0% 76% 1,281,314.49$                   401,686.17$                      1,732,076.97$                   0.96 (49,076.31)$                        

01-22-01-03 Geophysical Survey 1,102,041.15$                      1,114,202.07$                   1,114,202.07$                   (12,160.92)$                           101.1% 100% 1,102,041.15$                   -$                                   1,114,202.07$                   0.99 (12,160.92)$                        

01-22-01-05 Potential Sample Location Identification 38,995.29$                           27,630.40$                        27,630.40$                        11,364.89$                            70.9% 71% 27,531.57$                        11,463.72$                        39,094.12$                        1.00 (98.83)$                               

01-22-01-06 Site Reconnaissance Planning Memo & Report 8,136.78$                             8,136.78$                          8,136.78$                          -$                                       100.0% 100% 8,136.78$                          -$                                   8,136.78$                          1.00 -$                                    

01-22-02 Mobilization/Demobilization 78,364.63$                           19,543.03$                        19,543.03$                        58,821.60$                            24.9% 25% 19,542.91$                        58,821.72$                        78,364.75$                        1.00 (0.12)$                                 

01-22-03 Site Preparation 1,728,344.13$                      1,542,027.64$                   1,542,027.64$                   186,316.49$                          89.2% 99% 1,704,993.23$                   23,350.90$                        1,565,378.54$                   1.11 162,965.59$                       

01-22-04 Environmental Sampling 8,796,990.78$                      7,230,169.87$                   7,242,904.44$                   1,566,820.91$                       82.2% 84.3% 7,414,409.05$                   1,382,581.73$                   8,612,751.60$                   1.02 184,239.18$                       

01-22-04-01 Gamma Scanning 4,859,456.87$                      4,558,711.98$                   4,564,144.01$                   300,744.89$                          93.8% 96% 4,674,530.87$                   184,926.00$                      4,743,637.98$                   1.02 115,818.89$                       

01-22-04-02 Groundwater Sampling 340,732.26$                         345,517.57$                      345,517.57$                      (4,785.31)$                             101.4% 100% 340,732.26$                      -$                                   345,517.57$                      0.99 (4,785.31)$                          

01-22-04-03 Surface & Subsurface Soil Sampling 3,365,428.21$                      2,272,091.96$                   2,279,394.51$                   1,093,336.25$                       67.5% 70% 2,361,908.13$                   1,003,520.08$                   3,275,612.04$                   1.04 89,816.17$                         

01-22-04-05 Surface Water Sampling 24,611.58$                           19,017.41$                        19,017.41$                        5,594.17$                              77.3% 83% 20,331.31$                        4,280.27$                          23,297.68$                        1.07 1,313.90$                           

01-22-04-06 Sediment Sampling 39,448.46$                           34,830.95$                        34,830.95$                        4,617.51$                              88.3% 43% 16,906.48$                        22,541.98$                        57,372.93$                        0.49 (17,924.47)$                        

01-22-04-07 Soil Sampling Reserve 167,313.40$                         -$                                  -$                                  167,313.40$                          0.0% 0% -$                                   167,313.40$                      167,313.40$                      1.00 -$                                    

01-22-05 Field-Generated Waste Characterization and Disposal 99,282.78$                           47,572.94$                        47,572.94$                        51,709.84$                            47.9% 36% 36,165.10$                        63,117.68$                        110,690.62$                      0.76 (11,407.84)$                        

04 Task 4:  Sample Analysis (62) 6,344,554.77$                2,420,588.25$              2,420,588.25$              3,923,966.52$                  38.2% 37.03% 2,349,586.11$                   3,994,968.66$                   6,415,556.91$                   0.97 (71,002.14)$                        

05 Task 5:  Analytical Support & Data Validation (03) 1,519,569.88$                1,086,774.23$              1,086,774.23$              432,795.65$                     71.5% 57.8% 878,957.25$                 640,612.63$                 1,727,386.86$              0.81 (207,816.98)$                 

01-03-01 Analytical Support 4,051.91$                             4,051.91$                          4,051.91$                          -$                                       100.0% 100% 4,051.91$                          -$                                   4,051.91$                          1.00 -$                                    

01-03-02 Data Validation 619,207.30$                         451,932.33$                      451,932.33$                      167,274.97$                          73.0% 40% 248,763.04$                      370,444.26$                      822,376.59$                      0.55 (203,169.29)$                      

01-03-03 Data Management 896,310.67$                         630,789.99$                      630,789.99$                      265,520.68$                          70.4% 70% 626,142.31$                      270,168.36$                      900,958.35$                      0.99 (4,647.68)$                          

06 Task 6:  Data Evaluation (12) 1,375,671.81$                908,568.52$                 908,568.52$                 467,103.29$                     66.0% 62.3% 857,186.50$                      518,485.31$                      1,427,053.83$                   0.94 (51,382.02)$                        

07 Task 7:  Coordination on Assessment of Risks (48) (1.45)$                             (1.45)$                        (1.45)$                               0.00$                               100.0% 100% (1.45)$                                -$                                   (1.45)$                                1.00 0.00$                                  

09 Task 9:  Radiological Study Report (55) 1,185,860.16$                85,995.48$                   85,995.48$                   1,099,864.68$                  7.3% 4.0% 47,214.00$                   1,138,646.16$              1,224,641.64$              0.55 (38,781.48)$                  

01-55-03-01 Phase 1 Report 108.71$                                10,755.58$                        10,755.58$                        (10,646.87)$                           9893.8% 100% 108.71$                             -$                                   10,755.58$                        0.01 (10,646.87)$                        

01-55-06 Gamma Survey Final Report 301,547.81$                         23,168.95$                        23,168.95$                        278,378.86$                          7.7% 8% 22,616.09$                        278,931.72$                      302,100.67$                      0.98 (552.86)$                             

01-55-07 Groundwater, Surface Water, Seep and Sediment Report 201,330.17$                         10,645.04$                        10,645.04$                        190,685.13$                          5.3% 8% 17,088.54$                        184,241.63$                      194,886.67$                      1.61 6,443.50$                           

01-55-08 Soil Data Reports 682,873.47$                         41,425.91$                        41,425.91$                        641,447.56$                          6.1% 1% 7,400.66$                          675,472.81$                      716,898.72$                      0.18 (34,025.25)$                        

01-55-08-01 Round 1 Soil Data Report 551,327.57$                         41,425.91$                        41,425.91$                        509,901.66$                          7.5% 1% 7,400.66$                          543,926.91$                      585,352.82$                      0.18 (34,025.25)$                        

01-55-08-02 Round 2 Soil Data Report 131,545.90$                         -$                                  -$                                  131,545.90$                          0.0% 0 -$                                   131,545.90$                      131,545.90$                      1.00 -$                                    

16 Task 16:  Task Order Closeout (07) 22,471.20$                     -$                             -$                             22,471.20$                       0.0% 0.0% -$                             22,471.20$                        22,471.20$                        1.00 -$                                    

01-07-01 Initiate Task Order Closeout 16,392.08$                           -$                                  -$                                  16,392.08$                            0.0% 0% -$                                   16,392.08$                        16,392.08$                        1.00 -$                                    

01-07-02 Return Documents to EPA 1,875.36$                             -$                                  -$                                  1,875.36$                              0.0% 0% -$                                   1,875.36$                          1,875.36$                          1.00 -$                                    

01-07-03 Task Order Completion Report 4,203.76$                             -$                                  -$                                  4,203.76$                              0.0% 0% -$                                   4,203.76$                          4,203.76$                          1.00 -$                                    

35,511,646.15$           24,689,758.99$         24,720,499.31$         10,821,887.16$             69.5% 69.8% 24,786,597.84$         10,725,048.31$         35,414,807.30$         1.00 96,838.85$                 

1Total obligations represents the cost for all work that has been completed.  This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).
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00  Project A00  Project Award 440 22-Sep-09 A 18-Aug-11 A

Project AwaProject Award 440 22-Sep-09 A 18-Aug-11 A

M-1000 Project Award 0 22-Sep-09 A

M-1010 Amendment No.3 Revision 2 Approval 0 18-Aug-11 A

01  Gamma S01  Gamma Scanning 654 01-Oct-09 A 11-Apr-12 112

01.06  Deve01.06  Develop Health and Safety Plan 633 30-Oct-09 A 11-Apr-12 112

D-1010 Prepare Draft Health and Safety Plan 174 30-Oct-09 A 29-Mar-10 A

D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A

D-2220 EPA Review, Draft Health and Safety Plan 10 10-Feb-10 A 26-Feb-10 A

D-1070 Revise Health and Safety Plan 15 26-Feb-10 A 29-Mar-10 A

F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A

D-1010A Update Health and Safety Plan 64 01-Jul-10 A 20-May-11 A

D-1010A10 Maintain Health and Safety Plan 203 01-Jun-11 A 11-Apr-12 1

01.07.01  Ga01.07.01  Gamma Scanning Work Plan (FSP and QAPP) 259 01-Oct-09 A 30-Jul-10 A

D-1930 Gamma Scanning SAP 152 01-Oct-09 A 05-Apr-10 A

D-1520 Develop Draft SAP 30 01-Oct-09 A 19-Oct-09 A

D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A

D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A 19-Nov-09 A

D-3070 Revise Draft Final SAP 16 19-Nov-09 A 20-Nov-09 A

D-1460 Submit Draft Final SAP to Stakeholders 0 23-Nov-09 A

D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A 08-Dec-09 A

F-3190 Stakeholder Meeting to Discuss Draft Final SAP 1 08-Dec-09 A 08-Dec-09 A

F-3200 Revise Draft Final SAP 10 10-Dec-09 A 19-Feb-10 A

F-3210 Submit Final SAP 0 24-Feb-10 A

D-1930A Update Gamma Scanning SAP 64 01-Jul-10 A 30-Jul-10 A

03.03  Site P03.03  Site Preparation 516 04-Jan-10 A 18-Nov-11 A

S-2160 Site Preparation  (Base Contract, Amendment NO.1 
and NO. 2)

15 04-Jan-10 A 31-May-11 A

C-2160 Subcontractor Procurement (Vegetation Removal) 7 04-Jan-10 A 13-Jan-10 A

C-2420 Mobilization- Site Prep (Vegetation Removal) 68 29-Mar-10 A 30-Jun-10 A

C-2430 Start Site Prep  (Vegetation Removal) 39 01-Jul-10 A 25-Aug-10 A

C-2440 Continue Site Prep  (Vegetation Removal) 40 26-Aug-10 A 22-Nov-10 A

C-2450 Continue Site Prep  (Vegetation Removal) 14 22-Nov-10 A 17-Dec-10 A

C-2460 Continue Site Prep  (Vegetation Removal) 40 20-Dec-10 A 28-Feb-11 A

C-2470 Site Prep  (Vegetation Removal) thru May 2011 54 08-Mar-11 A 31-May-11 A

C-2920 Complete Site Prep  (Vegetation Removal for 
Accessible Areas)

174 01-Jun-11 A 18-Nov-11 A

03.04.01  Ga03.04.01  Gamma Scanning 544 23-Nov-09 A 30-Dec-11 185

C-1920A Gamma Scanning - Mobilization/Begin On-Site Work 157 23-Nov-09 A 30-Jun-10 A

S-1920A Gamma Scanning (Base Contract, Amendment NO.1 
and NO.2)

391 23-Nov-09 A 31-May-11 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012
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P-1000 Subcontractor Procurement (Radiological Services) 45 27-Nov-09 A 19-Jan-10 A

P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A 30-Apr-10 A

P-5100 Major PO (Gamma Scanning Equipment) 40 06-Jan-10 A 30-Jun-10 A

P-2140 Subcontractor Procurement (Pack Animal Services) 25 22-Jan-10 A 31-May-10 A

C-1920B Gamma Scanning - Area 5C 39 01-Jul-10 A 25-Aug-10 A

C-2090 Complete Construction/Integration of Detector 
Systems

0 16-Jul-10 A

C-1010 Gamma Scanning Testing 10 26-Jul-10 A 06-Aug-10 A

C-1920C Gamma Scanning - Area 5B 22 26-Aug-10 A 08-Oct-10 A

C-2110 Complete Gamma Scanning of Background 
Reference Areas

0 26-Aug-10 A

C-1920D Gamma Scanning - Area 5A 20 03-Sep-10 A 01-Oct-10 A

C-1920F Start Gamma Scanning - Area 5D 171 05-Oct-10 A 31-May-11 A

C-1920K Start Gamma Scanning - Area 8 152 01-Nov-10 A 31-May-11 A

C-1920E Gamma Scanning - Area 6 85 31-Jan-11 A 27-May-11 A

C-1920K10 Start Gamma Scanning - BZ West 186 31-Jan-11 A 31-May-11 A

C-1920G Gamma Scanning - Area 3 8 18-Apr-11 A 27-Apr-11 A

C-1920H Start Gamma Scanning - Area 7 49 25-Apr-11 A 31-May-11 A

M-2470 Start Gamma Scanning in NBZ - Area IV 0 12-May-11 A

C-1920K20 Gamma Scanning - Complete all Work 152 01-Jun-11 A 30-Dec-11 0

C-2465 SCE Power Outage - No Field Activities/No Power in 
Bldg 204

1 16-Sep-11 A 16-Sep-11 A

C-1920H10 Complete Gamma Scanning - Area 7 11 01-Jun-11 A 15-Jun-11 A

C-1920F10 Complete Gamma Scanning - Area 5D 42 01-Jun-11 A 29-Jul-11 A

C-1920K30 Complete Gamma Scanning - Area 8 42 01-Jun-11 A 29-Jul-11 A

C-1920K50 Gamma Scanning - Complete Remaining Work in Area
IV, inc. Archiological Sites

31 29-Jul-11 A 18-Nov-11 A

M-2451 All (Accessible) Gamma Scanning Complete - Area IV 0 18-Nov-11 A

C-2463 Gamma Scanning - Complete 25% OF NBZ 77 01-Jun-11 A 14-Sep-11 A

M-2453 Gamma Scanning 25% Complete - NBZ 0 14-Sep-11 A

C-3100 Gamma Scanning - Complete UP TO 50% OF NBZ 22 15-Sep-11 A 18-Nov-11 A

C-3110 Gamma Scanning - Complete UP TO 75% OF NBZ 27 18-Nov-11 A 07-Dec-11 0

M-2455 Gamma Scanning 50% Complete - NBZ 0 18-Nov-11 A

M-2457 Gamma Scanning 75% Complete - NBZ 0 07-Dec-11 0

C-3120 Gamma Scanning - Complete UP TO 100% OF NBZ 17 08-Dec-11 30-Dec-11 0

M-2460 Gamma Scanning 100% Complete -NBZ 0 30-Dec-11 0

02  Water Tes02  Water Testing 666 15-Oct-09 A 11-May-12 90

01.08.02  FS01.08.02  FSP for Groundwater/Surface Water/& Sediment 661 15-Oct-09 A 04-May-12 95

D-3010 Field Sampling Plans Water 187 15-Oct-09 A 15-Mar-11 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Start Gamma Scanning - Area 5D

Start Gamma Scanning - Area 8

mma Scanning - Area 6

Start Gamma Scanning - BZ West

Start Gamma Scanning - Area 7

anning in NBZ - Area IV

Gamma Scanning - Complete all Work

SCE Power Outage - No Field Activities/No Power in Bldg 204

Complete Gamma Scanning - Area 7

Complete Gamma Scanning - Area 5D

Complete Gamma Scanning - Area 8

Gamma Scanning - Complete Remaining Work in Area IV, inc. Archiological Sites

All (Accessible) Gamma Scanning Complete - Area IV

Gamma Scanning - Complete 25% OF NBZ

Gamma Scanning 25% Complete - NBZ

Gamma Scanning - Complete UP TO 50% OF NBZ

Gamma Scanning - Complete UP TO 75% OF NBZ

Gamma Scanning 50% Complete - NBZ

Gamma Scanning 75% Complete - NBZ

Gamma Scanning - Complete UP TO 100% OF NBZ

Gamma Scanning 100% Complete -NBZ

02  Water Testing

01.08.02  FSP for Groundwater/Surface Water/& Sediment

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

S-3010 Field Sampling Plans for GW/SW/ and Sediment (Base
Cpntract, Amendment NO. 1 and NO. 2

418 15-Oct-09 A 31-May-11 A

F-2260 Phase II Sediment FSP Addendum 49 28-Feb-12 04-May-12 0

F-2270 Prepare Draft Phase II Sediment FSP Addendum 10 28-Feb-12 12-Mar-12 0

F-2280 Submit Draft Phase II Sediment FSP Addendum 0 12-Mar-12 0

F-2290 EPA Review Draft Phase II Sediment FSP Addendum 10 13-Mar-12 26-Mar-12 0

F-2300 Incorporate EPA Comments for Phase II Sediment 
FSP Addendum

10 27-Mar-12 09-Apr-12 0

F-2310 Submit Draft Final Phase II Sediment FSP Addendum 0 09-Apr-12 0

F-2320 EPA/Stakeholder Review 13 10-Apr-12 26-Apr-12 0

F-2340 Finalize Ph 2 Sediment FSP Addendum, and Upload to
Sharepoint

6 27-Apr-12 04-May-12 0

D-3010A Start Field Sampling Plans Water 170 15-Oct-09 A 09-Jun-10 A

D-2960 Prepare Draft FSP 30 01-Dec-09 A 27-Jan-10 A

D-3030 Submit Draft FSP 0 27-Jan-10 A

D-3100 EPA Review, Draft FSP 15 28-Jan-10 A 12-Feb-10 A

D-3120 Revise Draft FSP 20 12-Feb-10 A 30-Apr-10 A

D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A

D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A

D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A

F-2230 Revise Draft Final FSP- Phase 1 44 09-Jun-10 A 10-Aug-10 A

F-3150 Final FSP - Phase 1 0 10-Aug-10 A

F-3160 Final QAAP - Water Testing 0 10-Aug-10 A

F-2240 Additional Revisions- Water FSP'S 44 01-Mar-11 A 31-Mar-11 A

D-3280 Prepare Draft Addenda - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A

D-3390 FSP - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A

D-3330 EPA Review Draft Addenda - Water Testing - Phase 2 5 07-Mar-11 A 11-Mar-11 A

D-3290 Submit Draft Addenda - Water Testing - Phase2 0 07-Mar-11 A

D-3340 Revise  Draft Addenda - Water Testing - Phase2 1 14-Mar-11 A 14-Mar-11 A

D-3380 Submit Final Addenda - Water Testing - Phase2 0 15-Mar-11 A

F-3280 Final Addenda - Water Testing - Phase 2 Complete 0 15-Mar-11 A

F-2250 Update Water FSP'S 44 02-May-11 A 31-May-11 A

03.04.02  Gr03.04.02  Groundwater Sampling 314 30-Apr-10 A 23-Sep-11 A

C-2120A Groundwater Sampling - Start Mobilization 44 30-Apr-10 A 30-Jun-10 A

C-2120B Groundwater Sampling - Complete Mobilization 32 01-Jul-10 A 16-Aug-10 A

C-2060 Start Ground Water and Surface Water Sampling and 
Analysis

0 17-Aug-10 A

C-1850 Phase 1 Ground Water Sampling 22 17-Aug-10 A 10-Sep-10 A

C-2610 Phase 1  Tanks for Ground Water Sampling 90 01-Oct-10 A 16-Mar-11 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Field Sampling Plans for GW/SW/ and Sediment (Base Cpntract, Amendment NO. 1 and NO. 2

Phase II Sediment FSP Addendum

Prepare Draft Phase II Sediment FSP Addendum

Submit Draft Phase II Sediment FSP Addendum

EPA Review Draft Phase II Sediment FSP Addendum

Incorporate EPA Comments for Phase II Sediment FSP Addendum

Submit Draft Final Phase II Sediment FSP Addendum

EPA/Stakeholder Review

Finalize Ph 2 Sediment FSP Addendum, and Upload to Sharepoint

Update Water FSP'S

03.04.02  Groundwater Sampling

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1860 Phase 2  Ground Water Sampling 15 16-Mar-11 A 20-Apr-11 A

C-2850 Ground Water Sampling - (Baker Tanks) 15 30-Jun-11 A 23-Sep-11 A

03.04.05  Su03.04.05  Surface Water Sampling 386 31-May-10 A 30-Nov-11 208

C-1790B30 Surface Water Sampling - (Management) 41 01-Jun-11 A 29-Jul-11 A

C-1803 Cultural Survey Complete- SHPO Approval 0 30-Nov-11* 108

C-1790A Surface Water Sampling - Planning and Mobilization 43 31-May-10 A 31-Aug-10 A

C-1790B10 Surface Water Sampling - Management Activities 228 01-Oct-10 A 31-May-11 A

C-2400 Phase 1 - SW/Seeps Sampling (40 Samples) 10 16-Mar-11 A 29-Apr-11 A

C-1790B Surface Water Sampling - Field Activities 113 16-Mar-11 A 31-May-11 A

03.04.06  Se03.04.06  Sediment Sampling 547 31-Mar-10 A 11-May-12 90

C-1800A Sediment Sampling - Planning and Mobilization 86 31-Mar-10 A 31-Aug-10 A

C-1800B30 Sediment Sampling - QAQC/H and S 178 01-Oct-10 A 06-Jun-11 A

C-1900 Phase 1 Sediment Sampling 10 13-Dec-10 A 07-Jan-11 A

C-2480 Sediment Sampling - Analytical Data - Phase 1 100 31-Jan-11 A 31-May-11 A

C-3230 Sediment Sampling  Phase 1- Health & Safety 
Implementation

87 01-Jun-11 A 26-Aug-11 A

C-1910 Phase 2 Sediment Sampling 5 07-May-12 11-May-12 0

03  Soil Testi03  Soil Testing 696 09-Oct-09 A 18-Jun-12 64

01.08.03  Fie01.08.03  Field Sampling Plans for Surface & Subsurface ... 630 23-Nov-09 A 30-Apr-12 99

D-2070 Generic Soil Sampling FSP 20 23-Nov-09 A 04-Oct-10 A

D-2070A Start Generic Soil Sampling FSP 158 23-Nov-09 A 30-Jun-10 A

D-3160 Prepare Draft Soil FSP 45 05-Jan-10 A 09-Feb-10 A

D-3230 Submit Draft Soil FSP 0 15-Feb-10 A

D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A 13-Apr-10 A

D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A

D-2060 Submit Draft Final FSP to Stakeholders 0 07-May-10 A

D-3240 Stakeholder Review Draft Final Soil FSP 15 10-May-10 A 28-May-10 A

D-3270 Stakeholder Meeting to Discuss Draft Final Soil FSP 1 31-May-10 A 31-May-10 A

D-3260 Complete Generic Soil FSP 41 01-Jul-10 A 28-Jul-10 A

D-3400 Incorporate Comments & Revisions Generic Soil FSP 88 02-Aug-10 A 04-Oct-10 A

F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A

D-3420 Additional Revisions Generic Soil FSP 258 01-Feb-11 A 31-May-11 A

D-3430 Additional Revisions Generic Soil FSP 108 01-Jun-11 A 27-Jan-12 24

F-3170 Submit Final Soil FSP 0 04-Oct-10 A

D-4680 FSP - Addendum #1 - Phase 1 218 01-Dec-09 A 06-Oct-10 A

S-4700 FSP Addendums (Base Contract, Amendment No 1 
and No 2)

218 01-Dec-09 A 31-May-11 A

D-4670 Prepare Draft Soil FSP, Addendum #1 207 01-Dec-09 A 17-Sep-10 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Ground Water Sampling - (Baker Tanks)

03.04.05  Surface Water Sampling

Surface Water Sampling - (Management)

Cultural Survey Complete- SHPO Approval

Surface Water Sampling - Management Activities

ng (40 Samples)

Surface Water Sampling - Field Activities

03.04.06  Sediment Sampling

Sediment Sampling - QAQC/H and S

Sediment Sampling - Analytical Data - Phase 1

Sediment Sampling  Phase 1- Health & Safety Implementation

Phase 2 Sediment Sampling

03  Soil Testing

01.08.03  Field Sampling Plans for Surface & Subsurface Soils

Additional Revisions Generic Soil FSP

Additional Revisions Generic Soil FSP

FSP Addendums (Base Contract, Amendment No 1 and No 2)

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-2080 Submit Draft FSP to Stakeholders-Addendum 1 0 17-Sep-10 A

D-3310 Stakeholder Review Draft Soil FSP-Addendum 1 2 20-Sep-10 A 21-Sep-10 A

D-3320 Stakeholder Meeting to Discuss Draft Soil 
FSP-Addendum 1

2 22-Sep-10 A 23-Sep-10 A

D-3300 Revise Draft Final Addendum #1 - Phase 1 8 27-Sep-10 A 06-Oct-10 A

F-3340 Submit Final  Addendum #1 - Phase 1 0 06-Oct-10 A

D-4780 Deep Borehole FSP Addendum 50 03-Oct-11 A 06-Jan-12 41

D-4730 FSP - Addendum  NBZ (Phase 1) 43 03-Jan-12 01-Mar-12 0

D-4690A Start Quadrant 2 FSP Addendum 44 30-Apr-10 A 30-Jun-10 A

D-4690 FSP - Addendums #2, and #3 (5A) 185 30-Apr-10 A 23-Feb-11 A

D-3350 Prepare Draft Soil FSP - Addendum #2 22 18-Oct-10 A 16-Nov-10 A

D-3360 Submit Draft Soil FSP - Addendum #2 to EPA 0 16-Nov-10 A

D-2790 Stakeholder Tech Session to Discuss Draft Soil FSP 0 17-Nov-10 A

D-2780 EPA Review & Revisions, Draft Soil FSP - Addendum 
#2

9 17-Nov-10 A 30-Nov-10 A

D-3370 Revise Draft Soil FSP - Addendum #2 & 3 43 01-Dec-10 A 01-Feb-11 A

D-2090 Submit Final Addendum #2 - Phase 1 0 06-Dec-10 A

D-4790 FSP - Addendum  5C - Round 2 42 28-Nov-11 A 08-Feb-12 18

D-4740 Start FSP - Addendums 4,5,6, & 7 44 30-Apr-10 A 30-Jun-10 A

D-4760 Complete Draft Final FSP - Addendum  For 8-North 34 09-Feb-11 A 28-Mar-11 A

D-4770 Complete Final FSP - Addendum  For 5-D North 31 04-Apr-11 A 16-May-11 A

D-4810 Start Prepare FSP - Addendum  For Subarea 6 31 16-May-11 A 31-May-11 A

D-4750 Complete FSP Addendums - Subareas 7, 5S, and 8S 77 01-Jun-11 A 16-Sep-11 A

D-4820 Complete FSP - Addendum  For Subarea 6 21 01-Jun-11 A 29-Jun-11 A

D-4710 FSP - Addendum  Subarea's3 (Phase 1) 47 14-Jul-11 A 16-Sep-11 A

D-4830 FSP - Present Addendums for Subareas 7, 5DS, 8 
South, and the NBZ at Stakeholder Meeting

0 17-Aug-11 A

D-4789 FSP -  Strategy Development for Round 2 48 19-Sep-11 A 26-Dec-11 50

D-4800 FSP - Addendum  5B - Round 2 41 05-Mar-12 30-Apr-12 0

D-2100 Submit Final Addendum #5A - Phase 1 0 23-Feb-11 A

01.13  Revie01.13  Review Background Documents 566 09-Oct-09 A 31-May-11 A

C-1150A Review Background Documents thru 2nd Qtr 2010 189 09-Oct-09 A 30-Jun-10 A

C-1150 Review Background Documents 566 09-Oct-09 A 30-Sep-10 A

S-1150 Review Background Documents (Base Contract, 
Amendment No 1 and Amendment No. 2)

421 09-Oct-09 A 31-May-11 A

C-1150B Review Background Documents thru 3rd Qtr 2010 64 01-Jul-10 A 30-Jul-10 A

C-1150B10 Review Background Documents thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

3.01  Site Re3.01  Site Reconnaissance 132 29-Mar-10 A 30-Sep-10 A

D-1740A Start Site Recon Planning Memo and Report 68 29-Mar-10 A 30-Jun-10 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Deep Borehole FSP Addendum

FSP - Addendum  NBZ (Phase 1)

FSP - Addendum  5C - Round 2

nal FSP - Addendum  For 5-D North

Start Prepare FSP - Addendum  For Subarea 6

Complete FSP Addendums - Subareas 7, 5S, and 8S

Complete FSP - Addendum  For Subarea 6

FSP - Addendum  Subarea's3 (Phase 1)

FSP - Present Addendums for Subareas 7, 5DS, 8 South, and the NBZ at Stakeholder Meeting

FSP -  Strategy Development for Round 2

FSP - Addendum  5B - Round 2

01.13  Review Background Documents

Review Background Documents (Base Contract, Amendment No 1 and Amendment No. 2)

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

S-1740 Site Recon Planning Memo and Report (Base 
Contract, Amendment No 1 and No 2)

131 29-Mar-10 A 30-Sep-10 A

D-1740B Continue Site Recon Planning Memo and Report 42 03-Aug-10 A 30-Sep-10 A

Potential SaPotential Sample Location Identification 410 29-Mar-10 A 30-Nov-11 197

D-1730 Potential Sample Location Identification 39 29-Mar-10 A 20-May-10 A

D-1790 Update Potential Sample Location Identification 100 29-Mar-10 A 31-May-11 A

D-1960 Complete Potential Sample Location Identification 86 01-Jul-11 A 30-Nov-11 23

03.04.03  Su03.04.03  Surface & Subsurface Sampling 545 30-Apr-10 A 08-Jun-12 70

C-1770A Mobilize - Surface & Subsurface Soil Sampling 43 30-Apr-10 A 30-Jun-10 A

S-1770 Surface & Subsurface Soil Sampling (Base Contract, 
Amendment No. 1 and No.2)

277 30-Apr-10 A 31-May-11 A

C-1770B Preliminary Site Investigation - Surface & Subsurface 
Soil Sampling

65 01-Jul-10 A 15-Oct-10 A

M-2130 Start Soil Sampling 0 12-Oct-10 A

C-2070 Start Surface and Subsurface Soil Sampling 0 12-Oct-10 A

C-2080 Collect Soil Samples Phase 1  - Per FSP Addendum # 
1

11 18-Oct-10 A 17-Jan-11 A

C-2100 Collect Soil Samples - Per FSP Addendum 2, and 3 
(5A)

70 08-Dec-10 A 26-Apr-11 A

C-2880 Collect Soil Samples - Per FSP Addendums for 5DN, 
6, and 8N

87 11-Apr-11 A 31-May-11 A

C-2890 Collect Soil Samples - Per FSP Addendums for 5DS, 
3, 7, and 8S

174 01-Jun-11 A 02-Dec-11 105

C-2140 Collect Soil Samples - Per FSP Addendum for 
Subarea 6

66 01-Aug-11 A 02-Dec-11 96

C-3250 Complete Collection of Soil Samples - Subarea 7 174 01-Sep-11 A 04-Nov-11 A

C-3300 Complete Collection Soil Samples -Subareas 3 and 5D
South

45 03-Oct-11 A 02-Dec-11 115

C-2490 Collect Soil Samples Round 2 - Subarea 5C 22 09-Feb-12 09-Mar-12 18

C-2710 Collect Soil Samples - Per FSP Addendum for NBZ 30 02-Mar-12 12-Apr-12 0

C-2840 Collect Soil Samples Round 2 - Subarea 5B 29 01-May-12 08-Jun-12 0

M-2177 Completion of Round 1 Soil Sampling - Area IV 0 02-Dec-11 118

M-2180 Completion of Round 1 Soil Sampling NBZ 0 12-Apr-12 0

M-2175 Completion of Round 2 Soil Sampling, Subareas 5C 
and 5B

0 08-Jun-12 0

03.04.04  So03.04.04  Soil Boring/Permeability Sampling 60 04-Jan-10 A 31-Mar-10 A

P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A 31-Mar-10 A

03.04.07  So03.04.07  Soil Sampling Reserve 21 02-Apr-12 30-Apr-12 29

C-2930 Soil Sampling Reserve 21 02-Apr-12* 30-Apr-12 29

03.05  Field 03.05  Field Generated Waste Characterization and Disposal 535 24-Apr-10 A 18-Jun-12 64

S-1320 Field Generated Waste Characterization and Disposal 
(Base Contract, Amend No 1 and No 2)

281 24-Apr-10 A 31-May-11 A

P-1440 Subcontractor Procurement (IDW Disposal) 30 24-May-10 A 11-Aug-10 A

D-1320A Field Generated Waste Characterization and Disposal 
thru 2nd Qtr 2010

22 31-May-10 A 30-Jun-10 A

D-1320B Field Generated Waste Characterization and Disposal 
thru 3rd Qtr 2010

64 01-Jul-10 A 31-Aug-10 A

D-1320C Field Generated Waste Characterization and Disposal 
thru 4th Qtr 2010

63 01-Oct-10 A 30-Dec-10 A

D-1320C10 Field Generated Waste Characterization and Disposal 
thru 1st Qtr 2011

1 01-Mar-11 A 31-Mar-11 A

D-1320C20 Field Generated Waste Characterization and Disposal 
thru May 2011

23 02-May-11 A 31-May-11 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Potential Sample Location Identification

Update Potential Sample Location Identification

Complete Potential Sample Location Identification

03.04.03  Surface & Subsurface Sampling

Surface & Subsurface Soil Sampling (Base Contract, Amendment No. 1 and No.2)

Addendum 2, and 3 (5A)

Collect Soil Samples - Per FSP Addendums for 5DN, 6, and 8N

Collect Soil Samples - Per FSP Addendums for 5DS, 3, 7, and 8S

Collect Soil Samples - Per FSP Addendum for Subarea 6

Complete Collection of Soil Samples - Subarea 7

Complete Collection Soil Samples -Subareas 3 and 5D South

Collect Soil Samples Round 2 - Subarea 5C

Collect Soil Samples - Per FSP Addendum for NBZ

Collect Soil Samples Round 2 - Subarea 5B

Completion of Round 1 Soil Sampling - Area IV

Completion of Round 1 Soil Sampling NBZ

Completion of Round 2 Soil Sampling, Subareas 5C and 5B

03.04.07  Soil Sampling Reserve

Soil Sampling Reserve

03.05  Field Generated Waste Characterization and Disposal

Field Generated Waste Characterization and Disposal  (Base Contract, Amend No 1 and No 2)

thru 1st Qtr 2011

Field Generated Waste Characterization and Disposal thru May 2011

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1320C40 Field Generated Waste Characterization and Disposal 
thru June 2011

22 01-Jun-11 A 30-Jun-11 A

D-1320C30 Field Generated Waste Characterization and Disposal 
thru Completion

251 01-Jul-11 A 18-Jun-12 54

04  Quality A04  Quality Assurance Project Plans 453 29-Dec-09 A 10-Jan-12 178

01.09  Quali01.09  Quality Assurance Project Plan 453 29-Dec-09 A 10-Jan-12 178

D-4720 Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A

S-4720 Quality Assurance Project Plan (Base Contract, 
Amendment No 1 and No 2)

365 29-Dec-09 A 31-May-11 A

D-4720A Quality Assurance Project Plan - Implement and 
Update

191 01-Sep-10 A 31-May-11 A

D-4720A10 Maintain Quality Assurance Project Plan 87 01-Jun-11 A 10-Jan-12 67

D-3560 Prepare Draft QAPP 65 30-Dec-09 A 12-Feb-10 A

D-2940 Complete Draft QAAP-Water Testing 28 31-Mar-10 A 12-May-10 A

D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A

D-2950 EPA Review, Draft QAPP- Water Testing 15 17-May-10 A 04-Jun-10 A

D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 A 14-Jun-10 A

D-3620 Stakeholder Review Draft Final QAPP- Water Testing 10 15-Jun-10 A 28-Jun-10 A

D-3680 Revise Draft Final QAPP - Water Testing 5 29-Jun-10 A 10-Aug-10 A

D-3710 Submit Final QAPP - Water Testing 0 10-Aug-10 A

D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A 18-May-10 A

D-2900 EPA Review, Draft QAPP -Soil Testing 15 10-May-10 A 30-Jul-10 A

D-3580 Revise Draft QAPP - Soil Testing 5 28-Jun-10 A 24-Aug-10 A

D-2120 Submit Draft Final QAPP -  Soil Testing 0 24-Aug-10 A

D-3590 Review Draft Final QAPP - Soil Testing 2 25-Aug-10 A 26-Aug-10 A

D-3610 Complete Final QAPP - Soil Testing 2 27-Aug-10 A 30-Aug-10 A

F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A

05  Historica05  Historical Site Assessment 609 05-Oct-09 A 10-Feb-12 155

01.14  HSA01.14  HSA 609 05-Oct-09 A 10-Feb-12 155

S-1570 Historical Site Assessment (Base Contract, 
Amendment No 1 and No 2)

426 05-Oct-09 A 31-May-11 A

D-2580 HSA -7 Tech Memo to EPA 35 01-Jun-11 A 20-Jul-11 A

D-2550 HSA 3/NBZ Tech Memo to EPA 20 01-Jul-11 A 29-Jul-11 A

D-3640 Complete Draft HSA Report Internal Review 80 01-Aug-11 A 30-Nov-11 A

D-3750 EPA Review/Present Tech Memos to Stakeholders 20 21-Jul-11 A 17-Aug-11 A

D-3840 Incorporate Comments/Integrate Tech Memos into 
Draft Report

63 18-Aug-11 A 31-Oct-11 A

D-3760 HSA 6 RTC's to EPA 22 19-Aug-11 A 15-Sep-11 A

D-3759 Cutoff - Receiving Boeing/DOE Documents 0 01-Sep-11 A

D-3770 HSA 7, 3, and NBZ  RTC's to EPA 9 20-Sep-11 A 30-Sep-11 A

D-3820 EPA Review RTC's 10 03-Oct-11 A 24-Oct-11 A

D-3670 Revise Draft HSA Report 12 22-Nov-11 A 07-Dec-11 125

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Field Generated Waste Characterization and Disposal thru June 2011

Field Generated Waste Characterization and Disposal thru Completion

04  Quality Assurance Project Plans

01.09  Quality Assurance Project Plan

Quality Assurance Project Plan (Base Contract, Amendment No 1 and No 2)

Quality Assurance Project Plan - Implement and Update

Maintain Quality Assurance Project Plan

05  Historical Site Assessment

01.14  HSA

Historical Site Assessment (Base Contract, Amendment No 1 and No 2)

HSA -7 Tech Memo to EPA

HSA 3/NBZ Tech Memo to EPA

Complete Draft HSA Report Internal Review

EPA Review/Present Tech Memos to Stakeholders

Incorporate Comments/Integrate Tech Memos into Draft Report

HSA 6 RTC's to EPA

Cutoff - Receiving Boeing/DOE Documents

HSA 7, 3, and NBZ  RTC's to EPA

EPA Review RTC's

Revise Draft HSA Report

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-3850 HGL Internal Review/Complete Draft HSA Report 12 22-Nov-11 A 07-Dec-11 125

M-3860 Submit Draft HSA to EPA 0 07-Dec-11 125

D-3860 EPA Review Draft HSA 11 08-Dec-11 22-Dec-11 125

D-3870 Incorporate EPA Comments on Draft HSA 19 23-Dec-11 18-Jan-12 125

M-2430 Submit Draft Final HSA Report 0 18-Jan-12 125

D-3880 EPA/Stakeholder Review 10 19-Jan-12 01-Feb-12 125

D-3890 Finalize HSA Report, and Upload to Sharepoint 7 02-Feb-12 10-Feb-12 125

D-3690 Prepare the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo 323 01-Dec-09 A 23-May-11 A

D-3690A Start the EPA HSA 124 08-Jan-10 A 30-Jun-10 A

D-3690B Continue the EPA HSA 191 01-Jul-10 A 31-Mar-11 A

D-3830 Complete Draft HSA 14 01-Apr-11 A 27-Apr-11 A

D-2450 HSA -5C to EPA 183 01-Dec-09 A 30-Jul-10 A

D-2470 HSA -5B to EPA 195 01-Dec-09 A 09-Sep-10 A

D-2480 HSA -5A to EPA 205 01-Dec-09 A 21-Oct-10 A

D-2490 HSA -6  1st. Draft 39 02-Aug-10 A 23-Nov-10 A

D-2570 HSA -6 Final Draft to EPA 39 01-Dec-10 A 23-May-11 A

C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A

D-1570A Start Master Document Index 128 05-Oct-09 A 31-Mar-10 A

D-1570B Complete Master Document Index 42 03-Jan-11 A 31-Mar-11 A

D-1600 Former Site Employees Interviews and On-Site Visits 268 19-Oct-09 A 29-Oct-10 A

D-2440A Start Technical Memoranda 152 01-Dec-09 A 30-Jun-10 A

D-2440B Continue Technical Memoranda 64 01-Jul-10 A 30-Sep-10 A

D-2440C Complete Technical Memoranda 15 01-Oct-10 A 31-May-11 A

D-1610 Additional Former Site Employees Interviews and 
On-Site Visits

100 01-Aug-11 A 22-Dec-11 136

D-1580 Final DOE HSA Completeness Review 119 15-Dec-09 A 28-May-10 A

D-1630 Prepare Draft Interview Summary Report 26 01-Sep-11 A 07-Nov-11 A

D-1640 EPA Review Draft Interview Summary Report 11 08-Nov-11 A 30-Nov-11 A

D-1650 Incorporate EPA Comments 35 01-Dec-11* 18-Jan-12 135

D-1769 EPA/Stakeholder Review 40 08-Dec-11* 01-Feb-12 125

D-1670 Submit Draft Final Interview Summary Report 0 18-Jan-12 135

D-1700 Finalize Interview Summary Report, and Upload to 
Sharepoint

7 02-Feb-12 10-Feb-12 125

C-1610A Start Development of a Physical Model of the SSFL 
Site

69 22-Feb-10 A 28-May-10 A

C-1610 Development of a Physical Model of the SSFL Site 220 22-Feb-10 A 30-Dec-10 A

C-1610B Complete Development of a Physical Model of the 
SSFL Site

43 02-Aug-10 A 30-Sep-10 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

HGL Internal Review/Complete Draft HSA Report

Submit Draft HSA to EPA

EPA Review Draft HSA

Incorporate EPA Comments on Draft HSA

Submit Draft Final HSA Report

EPA/Stakeholder Review

Finalize HSA Report, and Upload to Sharepoint

re the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo

6 Final Draft to EPA

Complete Technical Memoranda

Additional Former Site Employees Interviews and On-Site Visits

Prepare Draft Interview Summary Report

EPA Review Draft Interview Summary Report

Incorporate EPA Comments

EPA/Stakeholder Review

Submit Draft Final Interview Summary Report

Finalize Interview Summary Report, and Upload to Sharepoint

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-2510 HSA -5D Tech Memo to EPA 152 23-Aug-10 A 28-Mar-11 A

D-2520 HSA -7 Draft Tech Memo 331 19-Mar-10 A 31-May-11 A

D-2540 HSA-8  Tech Memo to EPA 246 01-Mar-10 A 14-Feb-11 A

06  Field Offi06  Field Office 744 19-Oct-09 A 31-Aug-12 10

01.15  On-S01.15  On-Site Field Office 744 19-Oct-09 A 31-Aug-12 10

C-1640 Office Setup 140 19-Oct-09 A 30-Apr-10 A

S-1650 Field Office Operations (Base Contract, Amendment 
No 1 and No 2)

151 01-Dec-09 A 31-May-11 A

C-1650E10 Field Office Operations thru June 2011 22 01-Jun-11 A 30-Jun-11 A

C-1650F Field Office Operations thru December 2011 130 01-Jul-11 A 30-Dec-11 24

C-1650G Field Office Operations thru Completion 151 03-Jan-12* 31-Jul-12 23

C-1650A Field Office Operations thru 2nd Qtr 2010 151 01-Dec-09 A 30-Jun-10 A

D-2640 Technical Memo, Planning and Managing Field Work 31 04-Jan-10 A 15-Feb-10 A

C-1650B Field Office Operations thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1650C Field Office Operations thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1650D Field Office Operations thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1650D10 Field Office Operations thru May 2011 63 01-Apr-11 A 31-May-11 A

C-2570 Health and Safety Operations 216 01-Aug-11 A 30-Apr-12 69

C-3000 Health and Safety Operations thru December 2011 110 01-Aug-11 A 30-Dec-11 69

C-3010 Health and Safety Operations through April 2012 85 03-Jan-12 30-Apr-12 69

C-2580 Weekly Maintenance of Project Schedules and 
Milestones

219 22-Aug-11 A 21-Jun-12 51

C-1300 Field Office Mobilization 50 22-Feb-10 A 30-Apr-10 A

C-2620 Field Office Demobilization 45 02-Jul-12* 31-Aug-12 10

07  Analytica07  Analytical Lab 699 19-Oct-09 A 29-Jun-12 55

01.11  Subc01.11  Subcontractor Pool Management 699 19-Oct-09 A 29-Jun-12 55

C-1140A Subcontractor Pool Management thru 2nd Qtr 2010 183 19-Oct-09 A 30-Jun-10 A

S-1140 Subcontractor Pool Management (Base Contract, 
Amendment No 1 and No 2)

415 19-Oct-09 A 31-May-11 A

C-1140B Subcontractor Pool Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1140C Subcontractor Pool Management thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1140D Subcontractor Pool Management thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1140E Subcontractor Pool Management thru May 2011 65 01-Apr-11 A 31-May-11 A

C-1140E10 Subcontractor Pool Management thru June 2011 22 01-Jun-11 A 30-Jun-11 A

C-1140F Subcontractor Pool Management thru December 2011 130 01-Jul-11 A 30-Dec-11 25

C-1140G Subcontractor Pool Management thru April 2012 85 03-Jan-12 30-Apr-12 25

C-1140H Subcontractor Pool Management thru Completion 44 01-May-12* 29-Jun-12 25

01.17.01  Pr01.17.01  Preparation of a Request for Information for Ana... 417 18-Jan-10 A 31-Aug-11 A

D-1660 Preparation of a Request for Information for 
Analytical Services

83 18-Jan-10 A 12-May-10 A

D-1660A Receive & Review Responses to Request for 
Information for Analytical Services

85 02-Aug-10 A 23-Dec-10 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

HSA -7 Draft Tech Memo

06  Field Office

01.15  On-Site Field Office

Field Office Operations (Base Contract, Amendment No 1 and No 2)

Field Office Operations thru June 2011

Field Office Operations thru December 2011

Field Office Operations thru Completion

Field Office Operations thru May 2011

Health and Safety Operations

Health and Safety Operations thru December 2011

Health and Safety Operations through April 2012

Weekly Maintenance of Project Schedules and Milestones

Field Office Demobilization

07  Analytical Lab

01.11  Subcontractor Pool Management

Subcontractor Pool Management (Base Contract, Amendment No 1 and No 2)

Subcontractor Pool Management thru May 2011

Subcontractor Pool Management thru June 2011

Subcontractor Pool Management thru December 2011

Subcontractor Pool Management thru April 2012

Subcontractor Pool Management thru Completion

01.17.01  Preparation of a Request for Information for Analytical Services

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1690 Preparation of a Request for Information for 
Analytical Services (Deobligated)

23 01-Aug-11 A 31-Aug-11 A

01.17.02  Ac01.17.02  Acquisition of Analytical Laboratory Services 445 18-Jan-10 A 30-Dec-11 185

D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A 26-Feb-10 A

D-1725 EPA Review, Draft Procurement Package 7 26-Feb-10 A 11-Jun-10 A

D-1745 Revision of Draft Procurement Package 0 20-Apr-10 A 18-Jun-10 A

D-1750 Release Draft RFP 0 18-Jun-10 A

D-1760 Advertisement of Procurement/Laboratory Response 23 30-Jun-10 A 05-Aug-10 A

D-1770 Laboratory Selection 46 19-Aug-10 A 07-Jan-11 A

D-1780 EPA Consent/Subcontract Negotiation 16 10-Jan-11 A 11-Mar-11 A

C-1670 Acquisition of Analytical Laboratory Services - First 
Lab

230 01-Feb-10 A 11-Mar-11 A

C-2670 Start Acquisition of Analytical Laboratory Services - 
2nd Lab

66 01-Mar-11 A 31-May-11 A

C-2900 Complete Acquisition of Analytical Laboratory 
Services - 2nd Lab

42 01-Jun-11 A 29-Jul-11 A

C-3240 Acquisition of Analytical Laboratory Services - 
Additional Work

38 01-Sep-11 A 30-Dec-11 74

01.17.03  La01.17.03  Laboratory Quality Assurance Program 485 02-Aug-10 A 15-Jun-12 65

D-1680 Laboratory Quality Assurance Program thru May 2011 30 02-Aug-10 A 31-May-11 A

D-1800 Laboratory Quality Assurance Program thru 
Completion

272 01-Jun-11 A 15-Jun-12 19

01.17.04  La01.17.04  Laboratory Oversight and Management 215 22-Aug-11 A 15-Jun-12 19

D-1710 Laboratory Oversight and Management 215 22-Aug-11 A 15-Jun-12 19

04.0  Sampl04.0  Sample Analysis 410 01-Dec-10 A 29-Jun-12 55

C-1450A60 Sample Analysis -  Start Water 45 01-Dec-10 A 31-May-11 A

C-1450A Sample Analysis - Start 5C Round 1 34 11-Apr-11 A 31-May-11 A

C-1450A80 Sample Analysis - Complete 5C Round 1 152 01-Jun-11 A 09-Sep-11 A

C-1450A10 Sample Analysis 5B Round 1 35 01-Sep-11 A 17-Jan-12 18

C-1450A90 Sample Analysis - Complete Ph 1Sediment ,and Water 163 01-Sep-11 A 06-Dec-11 20

C-1450A50 Sample Analysis 6 Round 1 54 22-Sep-11 A 09-Dec-11 91

C-1450B10 Sample Analysis 7- Round 1 40 24-Oct-11 A 06-Jan-12 105

C-1450A20 Sample Analysis 5A Round 1 36 01-Nov-11 A 23-Dec-11 120

C-1450A40 Sample Analysis 8N Round 1 52 21-Nov-11 A 31-Jan-12 44

C-1450A70 Sample Analysis 8S Round 1 27 13-Dec-11 18-Jan-12 112

C-1450A30 Sample Analysis 5D-N  Round 1 36 26-Jan-12 15-Mar-12 44

C-1450C70 Sample Analysis Area 3- Round 1 40 17-Feb-12* 12-Apr-12 61

C-1450A100 Sample Analysis 5D-S  Round 1 27 16-Mar-12* 23-Apr-12 44

C-1450B Sample Analysis 5C- Round 2 25 11-Apr-12 15-May-12 18

C-1450C80 Sample Analysis NBZ Priority 1 22 13-Apr-12 14-May-12 0

C-1450C100 Sample Analysis NBZ Priority 2 22 13-Apr-12 14-May-12 0

C-1450A120 Sample Analysis - Complete Ph 2 Sediment 30 14-May-12 22-Jun-12 0

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Preparation of a Request for Information for Analytical Services (Deobligated)

01.17.02  Acquisition of Analytical Laboratory Services

Start Acquisition of Analytical Laboratory Services - 2nd Lab

Complete Acquisition of Analytical Laboratory Services - 2nd Lab

Acquisition of Analytical Laboratory Services - Additional Work

01.17.03  Laboratory Quality Assurance Program

Laboratory Quality Assurance Program thru May 2011

Laboratory Quality Assurance Program thru Completion

01.17.04  Laboratory Oversight and Management

Laboratory Oversight and Management

04.0  Sample Analysis

Sample Analysis -  Start Water

Sample Analysis - Start 5C Round 1

Sample Analysis - Complete 5C Round 1

Sample Analysis 5B Round 1

Sample Analysis - Complete Ph 1Sediment ,and Water

Sample Analysis 6 Round 1

Sample Analysis 7- Round 1

Sample Analysis 5A Round 1

Sample Analysis 8N Round 1

Sample Analysis 8S Round 1

Sample Analysis 5D-N  Round 1

Sample Analysis Area 3- Round 1

Sample Analysis 5D-S  Round 1

Sample Analysis 5C- Round 2

Sample Analysis NBZ Priority 1

Sample Analysis NBZ Priority 2

Sample Analysis - Complete Ph 2 Sediment

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1450B20 Sample Analysis 5B- Round 2 15 11-Jun-12 29-Jun-12 0

08  Commun08  Community Involvement 733 01-Oct-09 A 31-Jul-12 33

02.0 Comm02.0 Community Involvement 733 01-Oct-09 A 31-Jul-12 33

C-1590A Stakeholder Working Sessions thru July 2010 209 12-Oct-09 A 30-Jul-10 A

S-1590 Community Involvement (Base Contract, Amendment 
No 1 and No 2)

209 12-Oct-09 A 31-May-11 A

C-1590B Stakeholder Working Sessions thru 3rd Qtr 2010 252 02-Aug-10 A 30-Sep-10 A

C-1590C Stakeholder Working Sessions thru 4th Qtr 2010 21 01-Dec-10 A 30-Dec-10 A

C-1590D Stakeholder Working Sessions thru 1st Qtr 2011 37 04-Jan-11 A 31-Mar-11 A

C-1590E Stakeholder Working Sessions thru May 2011 65 01-Apr-11 A 31-May-11 A

C-1590E10 Stakeholder Working Sessions (Deobligated) 22 01-Jun-11 A 30-Jun-11 A

D-1220A Technical Support for Public Meetings thru July 2010 134 25-Jan-10 A 30-Jul-10 A

D-1220B Technical Support for Public Meetings thru 3rd Qtr. 
2010

43 02-Aug-10 A 30-Sep-10 A

D-1220C Technical Support for Public Meetings thru 4th Qtr. 
2010

22 01-Nov-10 A 30-Dec-10 A

D-1220D Technical Support for Public Meetings thru 1st Qtr 
2011

64 04-Jan-11 A 31-Mar-11 A

D-1220E Technical Support for Public Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A

D-1220E10 Technical Support for Public Meetings thru June 2011 22 01-Jun-11 A 30-Jun-11 A

D-1220F Technical Support for Public Meetings thru 3rd Qtr 
2011

65 01-Jul-11 A 30-Sep-11 A

D-1220G Technical Support for Public Meetings thru 4th Qtr 
2011

23 30-Nov-11* 30-Dec-11 3

D-1220H Technical Support for Public Meetings thru 
Completion

151 03-Jan-12 31-Jul-12 3

D-1230 Prepare Draft EPA Fact Sheets thru May 2011 332 30-Apr-10 A 31-May-11 A

D-1240 Prepare Draft EPA Fact Sheets thru Completion 175 30-Nov-11* 31-Jul-12 3

D-1190A Publish Public Notices / Newsletters thru 2nd Qtr. 
2010

182 19-Oct-09 A 30-Jun-10 A

D-1190B Publish Public Notices / Newsletters thru 3rd Qtr. 
2010

42 03-Aug-10 A 30-Sep-10 A

D-1190C Publish Public Notices / Newsletters thru 4th Qtr. 2010 63 01-Oct-10 A 30-Dec-10 A

D-1190D Publish Public Notices / Newsletters thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

D-1190E Publish Public Notices / Newsletters thru May 2011 65 01-Apr-11 A 31-May-11 A

D-1190E10 Publish Public Notices / Newsletters thru June 2011 0 01-Jun-11 A 30-Jun-11 A

D-1190F Publish Public Notices / Newsletters thru Completion 282 01-Jul-11 A 31-Jul-12 3

C-2940 Maintain Information Repositories thru May 2011 517 01-Feb-10 A 31-May-11 A

C-2950 Maintain Information Repositories thru Completion 282 01-Jul-11 A 31-Jul-12 3

D-1300 Prepare Presentation Materials thru May 2011 400 30-Apr-10 A 31-May-11 A

D-1310 Prepare Presentation Materials thru Completion 175 30-Nov-11* 31-Jul-12 3

P-1240 Subcontractor Procurement (Meeting Facilitator 
Consultant)

25 12-Oct-09 A 19-Jan-10 A

C-1220A Facilitate Meetings thru July 2010 207 14-Oct-09 A 30-Jul-10 A

C-1220B Facilitate Meetings thru 3rd Qtr 2010 250 02-Aug-10 A 30-Sep-10 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Sample Analysis 5B- Round 2

08  Community Involvement

02.0 Community Involvement

Community Involvement (Base Contract, Amendment No 1 and No 2)

Stakeholder Working Sessions thru May 2011

Stakeholder Working Sessions (Deobligated)

11

Technical Support for Public Meetings thru May 2011

Technical Support for Public Meetings thru June 2011

Technical Support for Public Meetings thru 3rd Qtr 2011

Technical Support for Public Meetings thru 4th Qtr 2011

Technical Support for Public Meetings thru Completion

Prepare Draft EPA Fact Sheets thru May 2011

Prepare Draft EPA Fact Sheets thru Completion

Publish Public Notices / Newsletters thru May 2011

Publish Public Notices / Newsletters thru June 2011

Publish Public Notices / Newsletters thru Completion

Maintain Information Repositories thru May 2011

Maintain Information Repositories thru Completion

Prepare Presentation Materials thru May 2011

Prepare Presentation Materials thru Completion

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1220B10 Facilitate Meetings thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1220B20 Facilitate Meetings thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1220B30 Facilitate Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A

C-1220B50 Facilitate Meetings thru June 2011 22 01-Jun-11 A 30-Jun-11 A

C-1220B40 Facilitate Meetings thru Completion 282 01-Jul-11 A 31-Jul-12 3

C-2960 Provide Toll Free Number thru May 2011 586 23-Nov-09 A 31-May-11 A

C-2970 Provide Toll Free Number thru Completion 304 01-Jun-11 A 31-Jul-12 3

C-2980 Venue for Quarterly Meetings thru May 2011 480 22-Oct-09 A 31-May-11 A

C-2990 Venue for Quarterly Meetings thru July 2012 262 01-Aug-11 A 31-Jul-12 3

D-1250A Print and Mail Meeting Announcements thru July 2010 64 26-Feb-10 A 30-Jul-10 A

D-1250B Print and Mail Meeting Announcements thru 3rd Qtr 
2010

43 02-Aug-10 A 30-Sep-10 A

D-1250C Print and Mail Meeting Announcements thru 4th Qtr 
2010

63 01-Oct-10 A 30-Dec-10 A

D-1250D Print and Mail Meeting Announcements thru 1st Qtr 
2011

63 04-Jan-11 A 31-Mar-11 A

D-1250E Print and Mail Meeting Announcements thru May 2011 65 01-Apr-11 A 31-May-11 A

D-1250E10 Print and Mail Meeting Announcements thru June 
2011

22 01-Jun-11 A 30-Jun-11 A

D-1250F Print and Mail Meeting Announcements thru 3rd Qtr 
2011

65 01-Jul-11 A 30-Sep-11 A

D-1250G Print and Mail Meeting Announcements thru 
Completion

197 03-Oct-11 A 31-Jul-12 3

D-1260 Develop Draft Community Involvement Plan 11 01-Oct-09 A 15-Oct-09 A

D-2270 EPA Review, CIP 15 16-Oct-09 A 27-Jan-10 A

D-1270 Develop Final Community Involvement Plan 21 05-Jan-10 A 02-Feb-10 A

D-1280 Draft Plan to Document EPA's Radiological Studies at
SSFL by Video

239 26-Oct-09 A 30-Sep-10 A

D-1290 Video Documentation 365 27-Aug-10 A 30-Sep-10 A

C-1290 Assist EPA w/ Media Event 496 29-Mar-10 A 30-Jun-10 A

C-1290A Assist EPA w/ Media Events thru July 2010 88 29-Mar-10 A 30-Jul-10 A

C-1290B Assist EPA w/ Media Events thru 3rd Qtr 2010 43 02-Aug-10 A 30-Sep-10 A

C-1290C Assist EPA w/ Media Events thru 4th Qtr 2010 21 01-Dec-10 A 30-Dec-10 A

C-2590 Maintain SharePoint Data Management System 239 01-Sep-11 A 31-Jul-12 3

C-2600 Inter-Agency Work Group Technical Assistance 262 01-Aug-11 A 31-Jul-12 3

09  Access A09  Access Agreements 13 12-Mar-10 A 31-Mar-10 A

3.01  Site Re3.01  Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A

C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A

C-1950 Receive Site Access 0 12-Mar-10 A

M-2450 Start Site Access 0 31-Mar-10 A

10  Environm10  Environmental Compliance/Field Operations 652 01-Oct-09 A 11-Apr-12 112

01.08.01  Ar01.08.01  Areawide SAP/SMP/DMP 612 14-Oct-09 A 24-Feb-12 145

D-1510 Site Management Plan 160 14-Oct-09 A 07-Sep-10 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Facilitate Meetings thru May 2011

Facilitate Meetings thru June 2011

Facilitate Meetings thru Completion

Provide Toll Free Number thru May 2011

Provide Toll Free Number thru Completion

Venue for Quarterly Meetings thru May 2011

Venue for Quarterly Meetings thru July 2012

011

Print and Mail Meeting Announcements thru May 2011

Print and Mail Meeting Announcements thru June 2011

Print and Mail Meeting Announcements thru 3rd Qtr 2011

Print and Mail Meeting Announcements thru Completion

Maintain SharePoint Data Management System

Inter-Agency Work Group Technical Assistance

10  Environmental Compliance/Field Operations

01.08.01  Areawide SAP/SMP/DMP

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline

 

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 30-Nov-11 

Report Date 19-Dec-11

Page 12 of 20



Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1510A Start Site Management Plan 155 14-Oct-09 A 18-May-10 A

D-1500 Develop Draft SMP 30 15-Oct-09 A 03-Dec-09 A

D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A

D-1480 EPA Review, Draft SMP 30 03-Dec-09 A 12-Feb-10 A

D-3090 Revise Draft Final SMP 15 12-Feb-10 A 29-Mar-10 A

D-2500 Stakeholder Review, Draft Final SMP 10 07-Apr-10 A 30-Apr-10 A

D-1490 Submit Draft Final SMP to Stakeholders 0 07-Apr-10 A

D-3220 Stakeholder Meeting to Discuss Draft Final SMP 1 29-Apr-10 A 29-Apr-10 A

F-3230 Revise Final SMP 91 30-Apr-10 A 07-Sep-10 A

F-3240 Submit Final SMP 0 07-Sep-10 A

F-3250 Revisions Areawide Plans 106 01-Feb-11 A 28-Feb-11 A

F-3260 Complete All Revisions Areawide Plans 62 01-Dec-11* 24-Feb-12 4

03.01.01  Na03.01.01  Natural Resources Assessment 652 01-Oct-09 A 11-Apr-12 112

D-1690A Natural Resources Assessment - Mobilization & 
Procurement

192 05-Oct-09 A 30-Jun-10 A

S-1690 Natural Resources Assessment  (Base Contract, 
Amendment No 1 and No 2)

192 05-Oct-09 A 31-May-11 A

D-1690B Natural Resources Assessment -  On-Site Monitoring 
thru 3rd Qtr 2010

64 01-Jul-10 A 30-Sep-10 A

D-1690C Natural Resources Assessment -  On-Site Monitoring 
thru 4th Qtr 2010

63 01-Oct-10 A 30-Dec-10 A

D-1690D Natural Resources Assessment -  On-Site Monitoring 
thru May 2011

128 04-Jan-11 A 31-May-11 A

D-1690D10 Natural Resources Assessment -  On-Site Monitoring 
thru Completion

225 01-Jun-11 A 11-Apr-12 1

C-2320 Complete Biological Survey Field Work 10 05-Oct-09 A 16-Oct-09 A

D-3700 Prepare Draft Biological Survey Report 20 19-Oct-09 A 13-Nov-09 A

D-2930 EPA Review, Biological Survey Report 3 16-Nov-09 A 18-Nov-09 A

D-3720 Meeting to Discuss Preliminary Biological Survey 1 19-Nov-09 A 19-Nov-09 A

D-3730 DOE Completes Final Biological Survey Report 15 20-Nov-09 A 10-Dec-09 A

D-3740 DOE Conducts Wet Season Biological Survey 
(Estimated Dates)

22 11-Dec-09 A 11-Jan-10 A

D-2170 Complete CH1 and CH2 of Biological Assessment 
Report

20 01-Oct-09 A 23-Oct-09 A

D-2150 Submit Preliminary Sections to EPA for Review 0 23-Oct-09 A

D-3790 Complete Draft Biological Assessment Report 11 20-Nov-09 A 04-Dec-09 A

D-2970 Submit Draft Biological Assessment Report to EPA 0 04-Dec-09 A

D-2160 EPA Review of Biological Assessment Report 5 04-Dec-09 A 11-Dec-09 A

D-3800 Submit Biological Assessment to FWS 0 11-Dec-09 A

D-3810 FWS Preliminary Review of BA Report 20 11-Dec-09 A 04-Jan-10 A

D-3780 Revise Biological Assessment Report 21 04-Jan-10 A 12-Feb-10 A

D-3020 Submit Final BA to FWS 15 10-Feb-10 A 10-Feb-10 A

D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A 25-May-10 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Complete All Revisions Areawide Plans

03.01.01  Natural Resources Assessment

Natural Resources Assessment  (Base Contract, Amendment No 1 and No 2)

Natural Resources Assessment -  On-Site Monitoring thru May 2011

Natural Resources Assessment -  On-Site Monitoring thru Completion

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-2240 Biological Opinion 15 18-Feb-10 A 30-Jun-10 A

F-2330 Biological Opinion Completed 0 25-May-10 A

03.01.02  Cu03.01.02  Cultural Resources Assessment 611 01-Dec-09 A 11-Apr-12 112

D-1700A Area IV Cultural Resources Assessment - Planning & 
Procurement

151 01-Dec-09 A 30-Jun-10 A

S-1700 Cultural Resources Assessment (Base Contract, 
Amendment No.1 and No.2)

151 01-Dec-09 A 31-May-11 A

D-1700B Area IV Cultural Resources Assessment -  On-Site 
Monitoring thru 3rd Qtr 2010

64 01-Jul-10 A 30-Sep-10 A

D-1700C Area IV Cultural Resources Assessment -  On-Site 
Monitoring thru 4th Qtr 2010

63 01-Oct-10 A 30-Dec-10 A

D-1700D Area IV Cultural Resources Assessment -  On-Site 
Monitoring thru May 2011

128 04-Jan-11 A 31-May-11 A

D-1700D10 Cultural Resources Assessment -  On-Site Monitoring 
thru Completion

225 01-Jun-11 A 11-Apr-12 1

D-1712 NBZ Cultural Resources Assessment (DOE) 75 01-Dec-09 A 23-Jul-10 A

D-1713 DOE submit Draft NBZ Assessment to Stakeholders 0 01-Sep-10 A

D-1714 Stakeholder Review  Draft Assessment 6 01-Sep-10 A 09-Sep-10 A

D-1716 Prepare Consultation Package 10 07-Sep-10 A 08-Nov-10 A

D-1719 Stakeholder Meeting 2 10-Sep-10 A 13-Sep-10 A

D-1720 DOE Revise NBZ Cultural Resources Assessment 5 14-Sep-10 A 20-Sep-10 A

D-1722 DOE submit Draft Final to Stakeholders 0 20-Sep-10 A

D-1717 SHPO Review of NBZ Cultural Resources Assessment 22 08-Nov-10 A 30-Nov-10 A

D-1721 Stakeholder Meeting 2 09-Nov-10 A 10-Nov-10 A

D-1728 EPA Receive Approval for "No Effects" 0 30-Nov-10 A

11  Reporting11  Reporting 852 29-Sep-09 A 31-Aug-12 10

01.10  Rout01.10  Routine Task Order Project Management 721 19-Oct-09 A 31-Jul-12 33

S-1130 Routine Task Order Project Management-Thru May 
2011

183 19-Oct-09 A 31-May-11 A

C-1130E10 Routine Task Order Project Management-Thru 
December 2011

152 01-Jun-11 A 30-Dec-11 23

C-1130F Routine Task Order Project Management-Thru April 
2012

85 03-Jan-12 30-Apr-12 23

C-1130G Routine Task Order Project Management-Thru 
Completion

66 01-May-12 31-Jul-12 23

01.12  Atten01.12  Attend Meetings 713 29-Sep-09 A 29-Jun-12 55

C-1460A Quarterly Task Order Management Meetings thru 2nd 
Qtr 2010

138 21-Dec-09 A 30-Jun-10 A

S-1460A10 Meetings thru May 2011 371 21-Dec-09 A 31-May-11 A

C-1460B Quarterly Task Order Management Meetings thru 3rd 
Qtr 2010

43 02-Aug-10 A 30-Sep-10 A

C-1460C Quarterly Task Order Management Meetings thru 4th 
Qtr 2010

63 01-Oct-10 A 30-Dec-10 A

C-1460D Quarterly Task Order Management Meetings thru 1st 
Qtr 2011

23 01-Mar-11 A 31-Mar-11 A

C-1460E Quarterly Task Order Management Meetings thru May 
2011

65 01-Apr-11 A 31-May-11 A

C-1460F Quarterly Task Order Management Meetings thru 
December 2011

65 03-Oct-11 A 30-Dec-11 25

C-1460F10 Quarterly Task Order Management Meetings thru April
2012

85 03-Jan-12 30-Apr-12 25

C-1460F20 Quarterly Task Order Management Meetings thru 
Completion

44 01-May-12 29-Jun-12 25

C-1470A Technical Meetings on the HSA thru 2nd Qtr 2010 188 12-Oct-09 A 30-Jun-10 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

03.01.02  Cultural Resources Assessment

Cultural Resources Assessment (Base Contract, Amendment No.1 and No.2)

Area IV Cultural Resources Assessment -  On-Site Monitoring thru May 2011

Cultural Resources Assessment -  On-Site Monitoring thru Completion

11  Reporting

01.10  Routine Task Order Project Management

Routine Task Order Project Management-Thru May 2011

Routine Task Order Project Management-Thru December 2011

Routine Task Order Project Management-Thru April 2012

Routine Task Order Project Management-Thru Completion

01.12  Attend Meetings

Meetings thru May 2011

Qtr 2011

Quarterly Task Order Management Meetings thru May 2011

Quarterly Task Order Management Meetings thru December 2011

Quarterly Task Order Management Meetings thru April 2012

Quarterly Task Order Management Meetings thru Completion

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1480 Technical Meetings on the Gamma Scan Work Plan 202 21-Oct-09 A 30-Jun-10 A

C-1500 Technical Meetings on the Soil FSP/QAPP 228 14-Dec-09 A 04-Apr-11 A

C-1490 Technical Meetings on the Water FSP/QAPP 398 14-Dec-09 A 31-May-11 A

C-1510A Technical Meetings During the Field Investigation 
Work thru 2nd Qtr 2010

310 29-Jan-10 A 30-Jun-10 A

C-1510B Technical Meetings During the Field Investigation 
Work thru 3rd Qtr 2010

64 01-Jul-10 A 30-Sep-10 A

C-1470B Technical Meetings on the HSA thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1470C Technical Meetings on the HSA thru 4th Qtr 2010 63 01-Nov-10 A 30-Dec-10 A

C-1510C Technical Meetings During the Field Investigation 
Work thru 4th Qtr 2010

63 01-Nov-10 A 30-Dec-10 A

C-1510D Technical Meetings During the Field Investigation 
Work thru Jan 2011

266 04-Jan-11 A 31-Jan-11 A

C-3220 Technical Meetings on the Soil FSP/QAPP 
(Deobligated)

22 01-Jun-11 A 30-Jun-11 A

C-2500 Technical Meetings on the Investigation Data Reports 
thru 3rd Qtr 2010

22 01-Sep-10 A 30-Sep-10 A

C-2510 Technical Meetings on the Investigation Data Reports 
thru 4th Qtr 2010

21 01-Dec-10 A 30-Dec-10 A

C-2520 Technical Meetings on the Investigation Data Reports 
thru 1st Qtr 2011

1 01-Mar-11 A 31-Mar-11 A

C-2000 Site Access Negotiation Meetings 115 05-Oct-09 A 12-Mar-10 A

C-1530A Bi-Monthly EPA/DOE Project Managers Meetings thru 
2nd Qtr 2010

197 29-Sep-09 A 30-Jun-10 A

C-1530B Bi-Monthly EPA/DOE Project Managers Meetings thru 
3rd Qtr 2010

64 01-Jul-10 A 30-Sep-10 A

C-1530C Bi-Monthly EPA/DOE Project Managers Meetings thru 
4th Qtr 2010

63 01-Oct-10 A 30-Dec-10 A

C-1530D Bi-Monthly EPA/DOE Project Managers Meetings thru 
1st Qtr 2011

23 01-Mar-11 A 31-Mar-11 A

C-1550A Risk Assessment Coordination Meetings thru 4th Qtr 
2010

21 01-Dec-10 A 30-Dec-10 A

C-1550B Risk Assessment Coordination Meetings thru 1st Qtr 
2011

1 01-Mar-11 A 31-Mar-11 A

C-1552 General Stakeholder Meetings 175 01-Aug-11 A 30-Mar-12 90

D-3410 Stakeholder Tech Session- Subarea 5C Phase 2 1 14-Dec-11 14-Dec-11 48

01.16  Mont01.16  Monthly Reports for ARRA of 2009 748 12-Oct-09 A 30-Aug-12 1

D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 30-Aug-12 1

D-1160A Monthly Reports for ARRA of 2009 thru 2nd Qtr 2010 186 12-Oct-09 A 30-Jun-10 A

D-1160B Monthly Reports for ARRA of 2009 thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

D-1160c Monthly Reports for ARRA of 2009 thru 4th Qtr 2010 63 01-Nov-10 A 30-Dec-10 A

D-1160D Monthly Reports for ARRA of 2009 thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

D-1160E Monthly Reports for ARRA of 2009 thru May 2011 65 01-Apr-11 A 31-May-11 A

D-1160E10 Monthly Reports for ARRA of 2009 thru June 2011 22 01-Jun-11 A 30-Jun-11 A

D-1160F Monthly Reports for ARRA of 2009 thru December 31 
2011

130 01-Jul-11 A 30-Dec-11 1

D-1160G Monthly Reports for ARRA of 2009 thru April 30 2012 85 03-Jan-12 30-Apr-12 1

D-1160H Monthly Reports for ARRA of 2009 thru Completion 88 01-May-12 30-Aug-12 1

03.01.03  Ge03.01.03  Geophysical Survey 386 31-May-10 A 30-Nov-11 A

C-1710 Start Geophysical Survey 108 31-May-10 A 31-May-11 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Technical Meetings on the Water FSP/QAPP

Technical Meetings on the Soil FSP/QAPP (Deobligated)

thru 1st Qtr 2011

1st Qtr 2011

2011

General Stakeholder Meetings

Stakeholder Tech Session- Subarea 5C Phase 2

01.16  Monthly Reports for ARRA o

Monthly Reports for ARRA of 2009

Monthly Reports for ARRA of 2009 thru May 2011

Monthly Reports for ARRA of 2009 thru June 2011

Monthly Reports for ARRA of 2009 thru December 31 2011

Monthly Reports for ARRA of 2009 thru April 30 2012

Monthly Reports for ARRA of 2009 

03.01.03  Geophysical Survey

Start Geophysical Survey

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2910 Complete Geophysical Survey and Report 108 01-Jun-11 A 30-Nov-11 A

C-3160 Prepare Draft Geophysical  Report 13 01-Jun-11 A 16-Sep-11 A

C-3170 EPA Review Draft Geophysical  Report 5 19-Sep-11 A 04-Oct-11 A

C-3180 Revise Draft Geophysical  Report 8 05-Oct-11 A 28-Oct-11 A

M-3110 Submit Draft Final Geophysical Report 0 28-Oct-11 A

M-3120 Submit Final Geophysical Report, and Upload to 
Sharepoint

0 28-Oct-11 A

C-3320 EPA/Stakeholder Review 8 31-Oct-11 A 18-Nov-11 A

C-3321 Finalize Geophysical Report, & Upload to Sharepoint 0 30-Nov-11 A 30-Nov-11 A

05.01  Analy05.01  Analytical Support 322 26-Feb-10 A 31-May-11 A

S-1330 Analytical Support (Base Contract, Amendment No 1 
and No 2)

322 26-Feb-10 A 31-May-11 A

05.02  Data 05.02  Data Validation 412 13-Dec-10 A 13-Jul-12 45

C-2860 Data Validation thru May 2011 119 13-Dec-10 A 31-May-11 A

C-2630 Data Validation - 5C Phase 1 34 05-Aug-11 A 21-Dec-11 50

C-2730 Data Validation - 5B Phase 1 52 21-Nov-11 A 02-Mar-12 0

C-2810 Data Validation - Subarea 6 Phase 1 30 28-Nov-11 A 10-Jan-12 84

C-2750 Data Validation - 5A Phase 1 34 05-Dec-11* 19-Jan-12 116

C-3150 Data Validation - Subarea 7 Phase 1 30 19-Dec-11 27-Jan-12 120

C-2790 Data Validation - 8S Phase 1 30 29-Dec-11 08-Feb-12 112

C-2770 Data Validation - 8N Phase 1 30 11-Jan-12 21-Feb-12 102

C-3060 Data Validation - 5D-N 30 24-Feb-12 05-Apr-12 71

C-3200 Data Validation - Subarea 3 30 23-Mar-12 03-May-12 61

C-3090 Data Validation - 5D-S 30 03-Apr-12 14-May-12 44

C-3040 Data Validation - NBZ 30 15-May-12 25-Jun-12 0

C-3260 Data Validation Complete - Groundwater Analysis 0 06-Dec-11* 122

C-3270 Data Validation Complete - Sediment Analysis 0 03-Jan-12* 0

C-3020 Data Validation - Phase II Sediment 35 14-May-12 29-Jun-12 0

C-2650 Data Validation - 5C Phase 2 30 25-Apr-12 05-Jun-12 28

C-2830 Data Validation - 5B Phase 2 30 04-Jun-12 13-Jul-12 0

05.03  Data 05.03  Data Management 604 01-Mar-10 A 29-Jun-12 45

C-1350 Data Management 604 01-Mar-10 A 29-Jun-12 45

C-1350A Data Management thru 2nd Qtr 2010 88 01-Mar-10 A 30-Jun-10 A

C-1350B Data Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1350C Data Management thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1350D Data Management thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1350E Data Management thru May 2011 23 01-Apr-11 A 31-May-11 A

C-1350E10 Data Management thru June 2011 22 01-Jun-11 A 30-Jun-11 A

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Complete Geophysical Survey and Report

Prepare Draft Geophysical  Report

EPA Review Draft Geophysical  Report

Revise Draft Geophysical  Report

Submit Draft Final Geophysical Report

Submit Final Geophysical Report, and Upload to Sharepoint

EPA/Stakeholder Review

Finalize Geophysical Report, & Upload to Sharepoint

05.01  Analytical Support

Analytical Support (Base Contract, Amendment No 1 and No 2)

05.02  Data Validation

Data Validation thru May 2011

Data Validation - 5C Phase 1

Data Validation - 5B Phase 1

Data Validation - Subarea 6 Phase 1

Data Validation - 5A Phase 1

Data Validation - Subarea 7 Phase 1

Data Validation - 8S Phase 1

Data Validation - 8N Phase 1

Data Validation - 5D-N

Data Validation - Subarea 3

Data Validation - 5D-S

Data Validation - NBZ

Data Validation Complete - Groundwater Analysis

Data Validation Complete - Sediment Analysis

Data Validation - Phase II Sediment

Data Validation - 5C Phase 2

Data Validation - 5B Phase 2

05.03  Data Management

Data Management

Data Management thru May 2011

Data Management thru June 2011

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1350F Data Management thru 3rd Qtr 2011 65 01-Jul-11 A 30-Sep-11 A

C-1350G Data Management thru Completion 175 03-Oct-11 A 29-Jun-12 45

06.0  Data E06.0  Data Evaluation 768 25-Jan-10 A 27-Jul-12 35

S-2640 Data Evaluation  (Base Contract, Amendment No 1 
and No 2)

346 25-Jan-10 A 31-May-11 A

C-2640 Data Evaluation - 5C Round 1 15 15-Dec-11 04-Jan-12 50

C-2800 Data Evaluation - Subarea 6 Round 1 20 28-Dec-11 24-Jan-12 84

C-2740 Data Evaluation - 5A Round 1 15 13-Jan-12 02-Feb-12 116

C-3140 Data Evaluation - Subarea 7 Round 1 20 16-Jan-12 10-Feb-12 120

C-2780 Data Evaluation - 8S Round 1 20 26-Jan-12 22-Feb-12 112

C-2760 Data Evaluation - 8N Round 1 20 08-Feb-12 06-Mar-12 102

C-2720 Data Evaluation - 5B Round 1 15 27-Feb-12 16-Mar-12 4

C-3070 Data Evaluation - 5D- N Round 1 20 23-Mar-12 19-Apr-12 71

C-3210 Data Evaluation - Subarea 3 20 20-Apr-12 17-May-12 61

C-3080 Data Evaluation - 5D- S Round 1 20 01-May-12 28-May-12 44

C-2660 Data Evaluation - 5C Round 2 20 23-May-12 19-Jun-12 28

C-3050 Data Evaluation - NBZ 20 26-Jun-12 23-Jul-12 0

C-2820 Data Evaluation - 5B Round 2 20 02-Jul-12 27-Jul-12 0

C-3130 Data Evaluation of Gamma Scanning Data for FSP 
Addendum - NBZ

20 19-Dec-11 13-Jan-12 24

C-3030 Data Evaluation - Phase 2 Sediment 20 11-Jun-12 06-Jul-12 0

C-1430A Data Evaluation thru 2nd Qtr 2010 113 25-Jan-10 A 30-Jun-10 A

C-1430B Data Evaluation thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1430C Data Evaluation thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1430D Data Evaluation thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1430E Data Evaluation thru May 2011 65 01-Apr-11 A 31-May-11 A

C-1430E10 Data Evaluation thru June 2011 22 01-Jun-11 A 30-Jun-11 A

07.0  Coord07.0  Coordination on Assessment of Risks 242 22-Mar-10 A 31-May-11 A

D-1440A Coordination on Assessment of Risks thru 2nd Qtr 
2010

73 22-Mar-10 A 30-Jun-10 A

S-1440 Coordination on Assessment of Risks (Base Contract,
Amendment No 1 and No 2)

73 22-Mar-10 A 31-May-11 A

D-1440B Coordination on Assessment of Risks thru 3rd Qtr 
2010

43 02-Aug-10 A 30-Sep-10 A

D-1440C Coordination on Assessment of Risks thru 4th Qtr 
2010

21 01-Dec-10 A 30-Dec-10 A

D-1440 Coordination on Assessment of Risks  thru May 2011 1 01-Mar-11 A 31-May-11 A

09.03.01  Ph09.03.01  Phase 1 Report - Technical Memo 167 06-Dec-10 A 29-Jul-11 A

D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10 A 31-May-11 A

D-1900 Phase 1 Report- Technical Memo - Before Amend. 3 
Approval

42 01-Jun-11 A 29-Jul-11 A

9.06  Gamm9.06  Gamma Survey Final Report 109 26-Sep-11 A 26-Jun-12 28

D-1810 Gamma Survey Final Report 40 26-Sep-11 A 26-Jun-12 28

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Data Management thru 3rd Qtr 2011

Data Management thru Completion

06.0  Data Evaluation

Data Evaluation  (Base Contract, Amendment No 1 and No 2)

Data Evaluation - 5C Round 1

Data Evaluation - Subarea 6 Round 1

Data Evaluation - 5A Round 1

Data Evaluation - Subarea 7 Round 1

Data Evaluation - 8S Round 1

Data Evaluation - 8N Round 1

Data Evaluation - 5B Round 1

Data Evaluation - 5D- N Round 1

Data Evaluation - Subarea 3

Data Evaluation - 5D- S Round 1

Data Evaluation - 5C Round 2

Data Evaluation - NBZ

Data Evaluation - 5B Round 2

Data Evaluation of Gamma Scanning Data for FSP Addendum - NBZ

Data Evaluation - Phase 2 Sediment

Data Evaluation thru May 2011

Data Evaluation thru June 2011

07.0  Coordination on Assessment of Risks

Coordination on Assessment of Risks (Base Contract, Amendment No 1 and No 2)

Coordination on Assessment of Risks  thru May 2011

09.03.01  Phase 1 Report - Technical Memo

Phase 1 Report- Technical Memo

Phase 1 Report- Technical Memo - Before Amend. 3 Approval

9.06  Gamma Survey Final Report

Gamma Survey Final Report

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1820 Prepare Draft Gamma Survey Report 48 26-Sep-11 A 03-Apr-12 28

D-1830 EPA/HGL Review Gamma Survey Report 20 04-Apr-12 01-May-12 28

D-1840 Revise Gamma Survey Report 40 02-May-12 26-Jun-12 28

D-4030 Submit Draft Final Gamma Scanning Report 0 26-Jun-12 28

9.07  Groun9.07  Groundwater, Surface Water, Seep, and Sediment R... 240 26-Sep-11 A 31-Aug-12 0

D-1970 Groundwater Report 41 26-Sep-11 A 03-Feb-12 130

D-4430 Prepare Draft  GW  Report 20 26-Sep-11 A 02-Feb-12 90

D-4440 Submit Draft GW Report  to EPA 0 02-Feb-12 90

D-4450 EPA Review Draft GW Report 12 03-Feb-12 20-Feb-12 90

D-4460 Revise Draft GW Report 9 21-Feb-12 02-Mar-12 90

M-2300 Submit Draft Final GW Report 0 02-Mar-12 90

D-4560 EPA/Stakeholder Review 10 05-Mar-12 16-Mar-12 90

D-4580 EPA Submit Stakeholder Comments to HGL 0 16-Mar-12 90

D-4590 Finalize GW Report, and Upload to Sharepoint 10 19-Mar-12 30-Mar-12 90

D-1980 Phase 1 Sediment Tech Memo 68 04-Jan-12 06-Apr-12 0

D-4470 Prepare Draft Sediment Phase 1 TM Report 29 04-Jan-12 13-Feb-12 0

D-4480 EPA Review Draft Sediment Phase 1  TM Report 10 14-Feb-12 27-Feb-12 0

D-4550 Revise Draft Sediment Phase 1 TM Report 10 28-Feb-12 12-Mar-12 20

M-4560 Submit Draft Final Sediment Phase 1 TM Report 0 12-Mar-12 20

D-4620 EPA/Stakeholder Review 10 13-Mar-12 26-Mar-12 20

D-4630 Finalize Sediment Phase 1 TM, and Upload to 
Sharepoint

9 27-Mar-12 06-Apr-12 20

D-1990 Phase 1 and II Sediment/Surface Water Report 26 28-Jun-12 02-Aug-12 21

D-4510 Prepare Phase 1 &  2 SW and Sediment Draft Report 12 28-Jun-12 13-Jul-12 0

D-4520 Submit Draft SW and Sediment Report to EPA 0 16-Jul-12 0

D-4530 EPA Review Phase 1 & 2 Draft SW & Sediment Report 9 17-Jul-12 27-Jul-12 0

D-4540 Revise Draft SW & Sediment Report 11 30-Jul-12 13-Aug-12 0

M-2310 Submit  Draft Final  Ph 1 & 2 SW & Sediment Report 0 13-Aug-12 0

D-4600 EPA/Stakeholder Review 9 14-Aug-12 24-Aug-12 0

D-4610 Finalize Ph 1 & 2 SW & Sediment Report, and Upload 
to Sharepoint

5 27-Aug-12 31-Aug-12 0

9.08  Soil Da9.08  Soil Data Reports 220 12-Sep-11 A 24-Aug-12 0

D-1849 QC Borehole logs - Phase 1 Data Reports 164 12-Sep-11 A 26-Jun-12 43

D-1850 Phase 1 Data Report for Subarea 5C 25 24-Oct-11 A 17-Feb-12 18

D-1841 Prepare Draft Phase 1 Data Report for 5C 10 24-Oct-11 A 13-Jan-12 36

D-1843 EPA Review  Draft Phase 1 Data Report for 5C 5 16-Jan-12 20-Jan-12 115

D-1845 Complete Draft Final Phase 1 Data Report for 5C 5 23-Jan-12 27-Jan-12 115

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

Prepare Draft Gamma Survey Report

EPA/HGL Review Gamma Survey Report

Revise Gamma Survey Report

Submit Draft Final Gamma Scanning Report

9.07  Groundwater, Surface Water

Groundwater Report

Prepare Draft  GW  Report

Submit Draft GW Report  to EPA

EPA Review Draft GW Report

Revise Draft GW Report

Submit Draft Final GW Report

EPA/Stakeholder Review

EPA Submit Stakeholder Comments to HGL

Finalize GW Report, and Upload to Sharepoint

Phase 1 Sediment Tech Memo

Prepare Draft Sediment Phase 1 TM Report

EPA Review Draft Sediment Phase 1  TM Report

Revise Draft Sediment Phase 1 TM Report

Submit Draft Final Sediment Phase 1 TM Report

EPA/Stakeholder Review

Finalize Sediment Phase 1 TM, and Upload to Sharepoint

Phase 1 and II Sediment/Surface Water Report

Prepare Phase 1 &  2 SW and Sediment Draft Report

Submit Draft SW and Sediment Report to EPA

EPA Review Phase 1 & 2 Draft SW & Sediment Report

Revise Draft SW & Sediment Report

Submit  Draft Final  Ph 1 & 2 SW & Sediment Repo

EPA/Stakeholder Review

Finalize Ph 1 & 2 SW & Sediment R

9.08  Soil Data Reports

QC Borehole logs - Phase 1 Data Reports

Phase 1 Data Report for Subarea 5C

Prepare Draft Phase 1 Data Report for 5C

EPA Review  Draft Phase 1 Data Report for 5C

Complete Draft Final Phase 1 Data Report for 5C

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1855 EPA/Stakeholder Review Phase 1 Data Report for 5C 10 30-Jan-12 10-Feb-12 115

D-1905 Finalize and Upload to Sharepoint Phase 1 Data 
Report for 5C

5 13-Feb-12 17-Feb-12 115

D-1864 Phase 1 Data Report for Subarea 6 69 25-Jan-12 30-Apr-12 84

D-1852 Phase 1 Data Report for Subarea 5B 46 27-Feb-12* 30-Apr-12 4

D-1865 Prepare Draft Phase 1 Data Report for 6 39 25-Jan-12 19-Mar-12 97

D-1856 Prepare Draft Phase 1 Data Report for 5B 16 27-Feb-12 19-Mar-12 97

D-1858 EPA Review  Draft Phase 1 Data Report for 5B 0 20-Mar-12 20-Mar-12 97

D-1867 EPA Review  Draft Phase 1 Data Report for 6 0 20-Mar-12 20-Mar-12 97

D-1861 Complete Draft Final Phase 1 Data Report for 5B 17 20-Mar-12 11-Apr-12 97

D-1869 Complete Draft Final Phase 1 Data Report for 6 17 20-Mar-12 11-Apr-12 97

D-1940 Phase 1 Data Report for Subareas 8S 20 09-Feb-12 07-Mar-12 122

D-1860 Phase 1 Data Report for Subarea 5A 20 17-Feb-12 15-Mar-12 116

D-1866 Phase 1 Data Report for Subarea 7 20 05-Mar-12 30-Mar-12 105

D-1870 Phase 1 Data Report for Subarea 8N 20 08-Mar-12 04-Apr-12 102

D-1862 Phase 1 Data Report for Subarea 5D-N 20 06-Apr-12 03-May-12 81

D-1880 Phase 1 Data Report for Subarea 3 20 04-May-12 31-May-12 61

D-1872 Phase 1 Data Report for Subarea 5D-S 20 15-May-12 11-Jun-12 54

D-1920 Phase 1 Data Report for NBZ 24 24-Jul-12 24-Aug-12 0

D-1876 Prepare Draft Phase 1 Data Report for 5A 10 03-Feb-12 16-Feb-12 126

D-1875 Prepare Draft Phase 1 Data Report for 7 10 13-Feb-12 24-Feb-12 120

D-1868 HGL/EPA Review  Draft Phase 1 Data Report for 5A 5 17-Feb-12 23-Feb-12 126

D-1895 Prepare Draft Phase 1 Data Report for 8 South 10 23-Feb-12 07-Mar-12 112

D-1871 Complete Phase 1 Data Report for 5A 5 24-Feb-12 01-Mar-12 126

D-1877 HGL/EPA Review  Draft Phase 1 Data Report for 7 5 27-Feb-12 02-Mar-12 120

D-1879 Complete Phase 1 Data Report for 7 5 05-Mar-12 09-Mar-12 120

D-1886 Prepare Draft Phase 1 Data Report for 8N 10 07-Mar-12 20-Mar-12 103

D-1897 HGL/EPA Review  Draft Phase 1 Data Report for 8 
South

5 08-Mar-12 14-Mar-12 112

D-1919 Complete Phase 1 Data Report for 8 South 5 15-Mar-12 21-Mar-12 112

D-1888 HGL/EPA Review  Draft Phase 1 Data Report for 8N 5 21-Mar-12 27-Mar-12 103

D-1889 Complete Phase 1 Data Report for 8N 5 28-Mar-12 03-Apr-12 103

D-1896 Prepare Draft Phase 1 Data Report for 5N 10 20-Apr-12 03-May-12 71

D-1898 HGL/EPA Review  Draft Phase 1 Data Report for 5N 5 04-May-12 10-May-12 71

D-1899 Complete Phase 1 Data Report for 5N 5 11-May-12 17-May-12 71

D-1885 Prepare Draft Phase 1 Data Report for 5DS 10 29-May-12 11-Jun-12 44

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

EPA/Stakeholder Review Phase 1 Data Report for 5C

Finalize and Upload to Sharepoint Phase 1 Data Report for 5C

Phase 1 Data Report for Subarea 6

Phase 1 Data Report for Subarea 5B

Prepare Draft Phase 1 Data Report for 6

Prepare Draft Phase 1 Data Report for 5B

EPA Review  Draft Phase 1 Data Report for 5B

EPA Review  Draft Phase 1 Data Report for 6

Complete Draft Final Phase 1 Data Report for 5B

Complete Draft Final Phase 1 Data Report for 6

Phase 1 Data Report for Subareas 8S

Phase 1 Data Report for Subarea 5A

Phase 1 Data Report for Subarea 7

Phase 1 Data Report for Subarea 8N

Phase 1 Data Report for Subarea 5D-N

Phase 1 Data Report for Subarea 3

Phase 1 Data Report for Subarea 5D-S

Phase 1 Data Report for NBZ

Prepare Draft Phase 1 Data Report for 5A

Prepare Draft Phase 1 Data Report for 7

HGL/EPA Review  Draft Phase 1 Data Report for 5A

Prepare Draft Phase 1 Data Report for 8 South

Complete Phase 1 Data Report for 5A

HGL/EPA Review  Draft Phase 1 Data Report for 7

Complete Phase 1 Data Report for 7

Prepare Draft Phase 1 Data Report for 8N

HGL/EPA Review  Draft Phase 1 Data Report for 8 South

Complete Phase 1 Data Report for 8 South

HGL/EPA Review  Draft Phase 1 Data Report for 8N

Complete Phase 1 Data Report for 8N

Prepare Draft Phase 1 Data Report for 5N

HGL/EPA Review  Draft Phase 1 Data Report for 5N

Complete Phase 1 Data Report for 5N

Prepare Draft Phase 1 Data Report for 5DS

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1887 HGL/EPA Review  Draft Phase 1 Data Report for 5DS 5 12-Jun-12 18-Jun-12 44

D-1909 Complete Phase 1 Data Report for 5DS 5 19-Jun-12 25-Jun-12 44

D-2000 Prepare Draft Phase 1 Data Report for NBZ 10 24-Jul-12 06-Aug-12 0

D-2010 HGL/EPA Review  Draft Phase 1 Data Report for NBZ 5 07-Aug-12 13-Aug-12 0

D-2030 Complete Phase 1 Data Report for NBZ 9 14-Aug-12 24-Aug-12 0

D-1910 Phase 2 Data Report for Subarea 5C 20 20-Jun-12 17-Jul-12 28

D-1950 Phase 2 Data Report for Subarea 5B 20 30-Jul-12 24-Aug-12 0

D-2040 Prepare Draft Phase 2 Data Report for 5C 10 20-Jun-12 03-Jul-12 28

D-2050 HGL/EPA Review  Draft Phase 2 Data Report for 5C 5 04-Jul-12 10-Jul-12 28

D-2110 Complete Phase 2 Data Report for 5C 5 11-Jul-12 17-Jul-12 28

D-2140 Prepare Draft Phase 2 Data Report for 5B 10 30-Jul-12 10-Aug-12 0

D-2180 HGL/EPA Review  Draft Phase 2 Data Report for 5B 5 13-Aug-12 17-Aug-12 0

D-2190 Complete Phase 2 Data Report for 5B 5 20-Aug-12 24-Aug-12 0

M-1400 All Soil Data Reports Complete 0 24-Aug-12 0

Additional SAdditional Scope 40 12-Sep-11 A 12-Dec-11 15

X-2210 Radiological Trigger Level Task Memo 40 12-Sep-11 A 12-Dec-11 15

12  Project C12  Project Close-Out 33 31-Jul-12 14-Sep-12 0

16.01  Initia16.01  Initiate Task Order Closeout 13 31-Jul-12 17-Aug-12 0

C-2700 Close Office 0 31-Jul-12* 0

C-1370 Initiate Task Order Closeout 10 06-Aug-12 17-Aug-12 0

16.02  Retur16.02  Return Documents to EPA 10 20-Aug-12 31-Aug-12 0

D-1380 Return Docs to EPA 10 20-Aug-12 31-Aug-12 0

16.03  Task 16.03  Task Order Completion Report 20 20-Aug-12 14-Sep-12 0

D-1390 Task Order Completion Report 10 20-Aug-12 31-Aug-12 0

D-2320 Publish Task Order Completion Report 0 31-Aug-12 0

M-2290 Complete Project Closeout Activities 0 31-Aug-12 0

D-2330 Prepare Final Invoice 10 03-Sep-12 14-Sep-12 0

M-3000 Project Complete 0 14-Sep-12* 0

Q3 Q4 Q1 Q2 Q3 Q4

2011 2012

HGL/EPA Review  Draft Phase 1 Data Report for 5DS

Complete Phase 1 Data Report for 5DS

Prepare Draft Phase 1 Data Report for NBZ

HGL/EPA Review  Draft Phase 1 Data Report for N

Complete Phase 1 Data Report for NBZ

Phase 2 Data Report for Subarea 5C

Phase 2 Data Report for Subarea 5B

Prepare Draft Phase 2 Data Report for 5C

HGL/EPA Review  Draft Phase 2 Data Report for 5C

Complete Phase 2 Data Report for 5C

Prepare Draft Phase 2 Data Report for 5B

HGL/EPA Review  Draft Phase 2 Data Report fo

Complete Phase 2 Data Report for 5B

All Soil Data Reports Complete

Additional Scope

Radiological Trigger Level Task Memo

12  Project Close-Out

16.01  Initiate Task Order Closeout

Close Office

Initiate Task Order Closeout

16.02  Return Documents to EPA

Return Docs to EPA

16.03  Task Order Com

Task Order Completion Report

Publish Task Order Completion R

Complete Project Closeout Activit

Prepare Final Invoice

Project Complete

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Total
Float

Current Start Current 
Finish

Baseline 
Finish

C-1920K40 Complete Gamma Scanning - NBZ 
Priority 1

0 01-Jun-11 A 14-Dec-11 30-Dec-11

C-3110 Gamma Scanning - Complete UP 
TO 75% OF NBZ

0 18-Nov-11 A 07-Dec-11 11-Nov-11

M-2457 Gamma Scanning 75% Complete - 
NBZ

0 07-Dec-11 11-Nov-11

C-3120 Gamma Scanning - Complete UP 
TO 100% OF NBZ

0 08-Dec-11 30-Dec-11 30-Dec-11

M-2460 Gamma Scanning 100% Complete 
-NBZ

0 30-Dec-11 30-Dec-11

D-4730 FSP - Addendum  NBZ (Phase 1) 0 03-Jan-12 01-Mar-12 01-Mar-12

C-2710 Collect Soil Samples - Per FSP 
Addendum for NBZ

0 02-Mar-12 12-Apr-12 12-Apr-12

C-1450C80 Sample Analysis NBZ Priority 1 0 13-Apr-12 14-May-12 14-May-12

C-1450C100Sample Analysis NBZ Priority 2 0 13-Apr-12 14-May-12 14-May-12

C-3040 Data Validation - NBZ 0 15-May-12 25-Jun-12 25-Jun-12

C-3050 Data Evaluation - NBZ 0 26-Jun-12 23-Jul-12 23-Jul-12

D-1920 Phase 1 Data Report for NBZ 0 24-Jul-12 24-Aug-12 24-Aug-12

D-2000 Prepare Draft Phase 1 Data Report 
for NBZ

0 24-Jul-12 06-Aug-12 06-Aug-12

C-2700 Close Office 0 31-Jul-12* 31-Jul-12

C-1370 Initiate Task Order Closeout 0 06-Aug-12 17-Aug-12 17-Aug-12

D-2010 HGL/EPA Review  Draft Phase 1 
Data Report for NBZ

0 07-Aug-12 13-Aug-12 13-Aug-12

D-2030 Complete Phase 1 Data Report for 
NBZ

0 14-Aug-12 24-Aug-12 24-Aug-12

D-1380 Return Docs to EPA 0 20-Aug-12 31-Aug-12 31-Aug-12

D-1390 Task Order Completion Report 0 20-Aug-12 31-Aug-12 31-Aug-12

M-1400 All Soil Data Reports Complete 0 24-Aug-12 24-Aug-12

M-2290 Complete Project Closeout 
Activities

0 31-Aug-12 31-Aug-12

D-2320 Publish Task Order Completion 
Report

0 31-Aug-12 31-Aug-12

D-2330 Prepare Final Invoice 0 03-Sep-12 14-Sep-12 14-Sep-12

M-3000 Project Complete 0 14-Sep-12* 14-Sep-12

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
2011 2012

Complete Gamma Scanning - NBZ Priority 1
14-Dec-11

Gamma Scanning - Complete UP TO 75% OF NBZ
07-Dec-11

Gamma Scanning 75% Complete - NBZ
07-Dec-11

ec-11
Gamma Scanning - Complete UP TO 100% OF NBZ
30-Dec-11

Gamma Scanning 100% Complete -NBZ
30-Dec-11

03-Jan-12
FSP - Addendum  NBZ (Phase 1)
01-Mar-12

02-Mar-12
Collect Soil Samples - Per FSP Addendum for NBZ
12-Apr-12

13-Apr-12
Sample Analysis NBZ Priority 1
14-May-12

13-Apr-12
Sample Analysis NBZ Priority 2
14-May-12

15-May-12
Data Validation - NBZ
25-Jun-12

26-Jun-12
Data Evaluation - NBZ
23-Jul-12

24-Jul-12
Phase 1 Data Report for NBZ
24-Aug-12

24-Jul-12
Prepare Draft Phase 1 Data Report for NBZ
06-Aug-12

Close Office
31-Jul-12*

06-Aug-12
Initiate Task Order Closeout
17-Aug-12

07-Aug-12
HGL/EPA Review  Draft Phase 1 Data Report for 
13-Aug-12

14-Aug-12
Complete Phase 1 Data Report for NBZ
24-Aug-12

20-Aug-12
Return Docs to EPA
31-Aug-12

20-Aug-12
Task Order Completion Report
31-Aug-12

All Soil Data Reports Complete
24-Aug-12

Complete Project Closeout Activ
31-Aug-12

Publish Task Order Completion 
31-Aug-12

03-Sep-12
Prepare Final Invoi
14-Sep-12

Project Complete
14-Sep-12*

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY
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US EPA Region 9

Revision Date- September 2011
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Activity ID Activity Name Total
Float

Current Start Current 
Finish

Baseline 
Finish

C-3270 Data Validation Complete - 
Sediment Analysis

0 03-Jan-12*

D-1980 Phase 1 Sediment Tech Memo 0 04-Jan-12 06-Apr-12 07-Nov-11

F-2260 Phase II Sediment FSP Addendum 0 28-Feb-12 04-May-12 05-Dec-11

C-1910 Phase 2 Sediment Sampling 0 07-May-12 11-May-12 12-Dec-11

C-1450A120Sample Analysis - Complete Ph 2 
Sediment

0 14-May-12 22-Jun-12

C-3020 Data Validation - Phase II Sediment 0 14-May-12 29-Jun-12 13-Feb-12

C-3030 Data Evaluation - Phase 2 Sediment 0 11-Jun-12 06-Jul-12 27-Feb-12

D-4510 Prepare Phase 1 &  2 SW and 
Sediment Draft Report

0 28-Jun-12 13-Jul-12 05-Mar-12

D-4520 Submit Draft SW and Sediment 
Report to EPA

0 16-Jul-12 05-Mar-12

D-4530 EPA Review Phase 1 & 2 Draft SW &
Sediment Report

0 17-Jul-12 27-Jul-12 12-Mar-12

D-4540 Revise Draft SW & Sediment Report 0 30-Jul-12 13-Aug-12 26-Mar-12

M-2310 Submit  Draft Final  Ph 1 & 2 SW & 
Sediment Report

0 13-Aug-12 26-Mar-12

D-4600 EPA/Stakeholder Review 0 14-Aug-12 24-Aug-12

D-4610 Finalize Ph 1 & 2 SW & Sediment 
Report, and Upload to Sharepoint

0 27-Aug-12 31-Aug-12

C-2730 Data Validation - 5B Phase 1 0 21-Nov-11 A 02-Mar-12 09-Nov-11

D-4800 FSP - Addendum  5B - Round 2 0 05-Mar-12 30-Apr-12 21-Feb-12

C-2840 Collect Soil Samples Round 2 - 
Subarea 5B

0 01-May-12 08-Jun-12 09-Apr-12

C-2830 Data Validation - 5B Phase 2 0 04-Jun-12 13-Jul-12 13-Jul-12

C-1450B20 Sample Analysis 5B- Round 2 0 11-Jun-12 29-Jun-12 29-Jun-12

C-2820 Data Evaluation - 5B Round 2 0 02-Jul-12 27-Jul-12 27-Jul-12

D-2140 Prepare Draft Phase 2 Data Report 
for 5B

0 30-Jul-12 10-Aug-12 10-Aug-12

D-2180 HGL/EPA Review  Draft Phase 2 
Data Report for 5B

0 13-Aug-12 17-Aug-12 17-Aug-12

D-2190 Complete Phase 2 Data Report for 
5B

0 20-Aug-12 24-Aug-12 24-Aug-12

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
2011 2012

Data Validation Complete - Sediment Analysis
03-Jan-12*

04-Jan-12
Phase 1 Sediment Tech Memo
06-Apr-12

28-Feb-12
Phase II Sediment FSP Addendum
04-May-12

07-May-12
Phase 2 Sediment Sampling
11-May-12

14-May-12
Sample Analysis - Complete Ph 2 Sediment
22-Jun-12

14-May-12
Data Validation - Phase II Sediment
29-Jun-12

11-Jun-12
Data Evaluation - Phase 2 Sediment
06-Jul-12

28-Jun-12
Prepare Phase 1 &  2 SW and Sediment Draft Report
13-Jul-12

Submit Draft SW and Sediment Report to EPA
16-Jul-12

17-Jul-12
EPA Review Phase 1 & 2 Draft SW & Sediment Report
27-Jul-12

30-Jul-12
Revise Draft SW & Sediment Report
13-Aug-12

Submit  Draft Final  Ph 1 & 2 SW & Sediment Rep
13-Aug-12

14-Aug-12
EPA/Stakeholder Review
24-Aug-12

27-Aug-12
Finalize Ph 1 & 2 SW & Sedimen
31-Aug-12

Data Validation - 5B Phase 1
02-Mar-12

05-Mar-12
FSP - Addendum  5B - Round 2
30-Apr-12

01-May-12
Collect Soil Samples Round 2 - Subarea 5B
08-Jun-12

04-Jun-12
Data Validation - 5B Phase 2
13-Jul-12

11-Jun-12
Sample Analysis 5B- Round 2
29-Jun-12

02-Jul-12
Data Evaluation - 5B Round 2
27-Jul-12

30-Jul-12
Prepare Draft Phase 2 Data Report for 5B
10-Aug-12

13-Aug-12
HGL/EPA Review  Draft Phase 2 Data Report 
17-Aug-12

20-Aug-12
Complete Phase 2 Data Report for 5B
24-Aug-12

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH

US EPA Region 9

Revision Date- September 2011

Status Date: 30-Nov-11
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Sit N

Actuals as of:

S t S Fi ld L b t C l ti N b f J b F i

EM Recovery Act Data Call
Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY

0

November 30, 2011

Site Name 

EM Recovery Act Job Report 
Month

DO NOT ENTER ANY 
INFORMATION IN GREEN 
SHADED AREA. 

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Subcontractor

Small Business 
Subcontractor

Large Business 
Subcontractor

Small Business 
Subcontractor Vendor Vendor

Headcount *
Provide current 
and previous 

month actuals

Total 
Cumulative 

Headcount**

1 1 Cumulative Cumulative 3 3 Cumulative Cumulative 5 Cumulative Cumulative Current Month

Vendors Unique to EM 
(Monthly FTEs and 

Cumulative Headcount)

Total FTEs 

Monthly FTEs and Cumulative Headcount

2,020

Santa Susana Field Laboratory Cumulative Number of Job Fairs 

Total 
Cumulative 
Headcount 

November 30, 2011 Cumulative Number of 
Applications Received 

Include cumulative number of 
applications received for 
contractor jobs

ARRA Site Organization

Adjust number of rows as needed 
and include name of each prime 

contractor

0

FTEs 1 FTEs 1
Cumulative 
Headcount 2

Cumulative 
Headcount 2 FTEs 3 FTEs 3

Cumulative 
Headcount 4

Cumulative 
Headcount 4 FTEs 5

Cumulative 
Headcount 6

FTEs Cumulative 
Headcount

Current Month 
Actual 381

HydroGeoLogic 0 28.81 0 136 91.84 18.60 177 68 0 0 139.25 381 Previous Month 
Actual 379

Totals 0 29 0 136 92 19 177 68 0 0 139.25 381

1 Monthly Prime Contractor FTEs

2 Monthly Prime Contractor Cumulative 
Headcount

3 Monthly Subcontractor FTEs

4 Monthly Subcontractor Cumulative 
Headcount

5 Monthly Vendor FTEs

6  Monthly Vendor Cumulative 
Headcount

Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work 
associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity. 

Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act 
project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's  monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the 
monthly standard hours defined by the subcontractor.

Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act 
project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions 
funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.

Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

* The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between 
part-time and full-time, or the length of the job.

** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly December 2011



A

Round Soil of 0 0 0 0 0 0 0 0 0 0 0

ETEC EPA Radiological Survey Metrics
11/30/2011

2011
 To D

20112010
Metric Cum ate Jan Feb Mar pr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 333 113 25 30 29 39 15 15 15 13 13 13 13 13
Gamma Scanning actual (acres) 271 113 15 22 5 15 25 25 8 19 13 7 4
Round 1 Soil Samples plan (# of samples) 2,518 365 300 157 320 120 130 341 225 130 170 150 110 17
Round 1 Soil Samples actual (# of samples) 2421 365 158 237 123 245 223 185 291 143 287 124 40
Round 2 Soil Samples plan (# of samples) 0 0 0 0 0 0 0 0 0 0 54 81 159
Round 2 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sedimen
sampling-events plan

t 
226 106 0 40 50 30 0 40 0 0 0 40 0 0

Groundwater, surface water, & sedimen
sampling-events actual

t 
281 106 0 0 148 27 0 0 0 0 0 0 0

2012 2012
Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 0 0 0 0 0 0 0 0 0 0 0 0 0
Gamma Scanning actual (acres) 0
Round 1 Soil Samples plan (# of sample 1  Samples plan (#  samples)s) 0 0 0 0 0 0 0 0 0 0 0 0 00 0
Round 1 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples plan (# of samples) 0 137 40 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples actual (# of samples) 0
Groundwater, surface water, & sedimen
sampling-events plan

t 
0 0 0 0 0 0 0 0 0 0 0 0 0

Groundwater, surface water, & sedimen
sampling-events actual

t 
0 0 0 0 0 0 0 0 0 0 0 0 0
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Itemized Cost Summary

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 10/01/2011 THROUGH 11/30/2011

CRP# 152413  FC = TRS  ORG = 09K0XQL

REGIONAL TRAVEL COSTS ...........................................................................................................................................$5,368.31

OTHER

REGIONAL PAYROLL COSTS (NOCONTRACT) ...........................................................................................................................................$51,769.83

RESPONSE ACTION CONTRACT (RAC)

HYDROGELOGIC INC (EPS70505) ...........................................................................................................................................$1,373,389.16

Total Site Costs: $1,430,527.30
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Regional Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 10/01/2011 THROUGH 11/30/2011

CRP# 152413  FC = TRS  ORG = 09K0XQL

Treasury    

Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              

2,578.3611/14/2011AMP1100320RZRG9AYCOCK, MARY T.

$2,578.36

1,085.8511/18/2011AMP1100360RZO4IBAIN, ANDREW W.

$1,085.85

973.0111/14/2011AMP1100320RZNL6DEMPSEY, GREGG D.

$973.01

731.0911/18/2011AMP1100361109K10D88STRALKA, DANIEL J.

$731.09

Total Regional Travel Costs $5,368.31
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Headquarters Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 10/01/2011 THROUGH 11/30/2011

CRP# 152413  FC = TRS  ORG = 09K0XQL

Treasury    

Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 10/01/2011 THROUGH 11/30/2011

CRP# 152413  FC = TRS  ORG = 09K0XQL

Contractor Name: REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Total Costs: $51,769.83

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s):

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

OTHER

1209SV0001 36,325.9511/23/201111/23/2011 36,325.95OCT 2011

1209SV0002 15,443.8812/16/201112/13/2011 15,443.88NOV 2011

$51,769.83Total:
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 10/01/2011 THROUGH 11/30/2011

CRP# 152413  FC = TRS  ORG = 09K0XQL

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Total Costs: $1,373,389.16

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s): COOPER, CRAIG

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

RESPONSE ACTION CONTRACT (RAC)

09/30/201109/01/2011

AVC110043 1,373,389.1611/15/201110/15/2011 1,373,389.1638-025

$1,373,389.16Total:



TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE

$4 375 000

$5,000,000

$35 000 000

$40,000,000 

SSFL SPEND ESTIMATE
AS OF 30 NOVEMBER 11
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through November 2011, 
and Projected Monthly Estimates for Future Periods.

Cu
m
ul
at
iv
e 
Co

st

M
on

th
ly
 C
os
t

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12

Monthly Actuals $180,858 $236,722 $292,225 $398,864 $620,798 $1,064,733 $712,229 $638,867 $711,978 $871,884 $861,657 $1,084,068 $1,054,435 $925,571 $1,121,760 $1,007,238 $1,135,492 $1,463,006 $1,221,513 $1,538,351 $1,309,869 $1,396,486 $1,411,749 $1,421,421 $1,396,143 $2,145,994

Monthly Estimates 89,222$       122,127$     204,237$     223,085$     523,230$     941,942$     633,385$     928,323$     840,635$     1,103,998$  1,215,655$  914,029$     1,091,460$  882,785$     961,468$     1,663,202$  1,084,195$  1,220,075$  1,492,034$  1,589,614$  1,612,231$  1,631,508$  1,704,018$  1,577,167$  1,402,684$  1,447,476$  1,782,340$  1,448,741$  1,459,957$  1,714,435$  1,498,681$  $1,609,967 1,269,181$  688,556$     483,473$     54,813$       

Cumulative Actual Cost 180,858$     417,580$     709,806$     1,108,669$  1,729,468$  2,794,201$  3,506,430$  4,145,296$  4,857,274$  5,729,158$  6,590,816$  7,674,883$  8,729,318$  9,654,890$  10,776,650$ $11,783,888 $12,919,380 $14,382,386 $15,603,899 $17,142,250 $18,452,119 $19,848,605 $21,260,354 $22,681,775 $24,077,918 $26,223,912

Projected Cumulative Cost $26,223,912 $28,006,251 $29,454,992 $30,914,949 $32,629,384 $34,128,065 35,738,033$ 35,878,033$ 36,018,033$ 36,148,033$ 36,202,846$ $36,202,846

Page 1 of 3



EPA SPENDING CURVE 
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through November 2011, and 
Projected Monthly Estimates for Future Periods.
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the Department of Treasury to use 
DOE ARRA funds for salary and 
travel costs in Fiscal Year 2011.

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12

Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000 $53,000 $60,000 $83,000 $78,000 $78,000 -$28,000 $79,062 $35,194 $5,742 $168,996 $45,442 $52,475 $93,518 $55,967 $60,030 $48,032 $36,326 $20,812

Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $110,000 $100,000 $100,000 $100,000 $70,000 $100,000 $130,000 $140,000 $140,000 $140,000 $140,000 $140,000 $130,000 $54,813

Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000 $915,062 $950,256 $955,998 $1,124,995 $1,170,436 $1,222,911 $1,316,429 $1,372,396 $1,432,426 $1,480,458 $1,516,784 $1,537,596

Projected Cumulative Cost $1,537,596 $1,607,596 $1,707,596 $1,837,596 $1,977,596 $2,117,596 $2,257,596 $2,397,596 $2,537,596 $2,667,596 $2,722,409 $2,722,409
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HGL Spending Curve
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through November 2011, 
and Projected Monthly Estimates for Future Periods.
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12

Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,229 $576,867 $658,978 $811,884 $778,657 $1,006,068 $976,435 $953,571 $1,042,698 $972,044 $1,129,750 $1,294,009 $1,176,072 $1,485,876 $1,216,351 $1,340,519 $1,351,719 $1,373,389 $1,359,817 $2,125,182

Monthly Estimates $84,222 $107,127 $174,237 $183,085 $468,230 $866,942 $553,385 $868,323 $775,635 $1,033,998 $1,135,655 $839,029 $1,021,460 $817,785 $901,468 $1,553,202 $1,004,195 $1,130,075 $1,392,034 $1,489,614 $1,512,231 $1,531,508 $1,594,018 $1,477,167 $1,302,684 $1,347,476 $1,712,340 $1,348,741 $1,329,957 $1,574,435 $1,358,681 $1,469,967 $1,129,181 $548,556 $353,473

Cumulative Actual Cost $160,858 $347,580 $594,806 $951,669 $1,514,468 $2,422,201 $3,056,430 $3,633,296 $4,292,274 $5,104,158 $5,882,816 $6,888,883 $7,865,318 $8,818,890 $9,861,588 $10,833,632 $11,963,382 $13,257,391 $14,433,463 $15,919,339 $17,135,690 $18,476,209 $19,827,928 $21,201,317 $22,561,134 $24,686,316

Projected Cumulative Cost $24,686,316 $26,398,655 $27,747,396 $29,077,353 $30,651,788 $32,010,469 $33,480,437 $34,609,618 $35,158,174 $35,511,646 $35,511,646 $35,511,646
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HGL—Gamma Scanning, Santa Susana 
Field Laboratory Site Ventura County, California

U.S. EPA Region 9

Gamma Scanning Progress
Santa Susana Field Laboratory
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HGL— Soil Sampling, Santa Susana 
Field Laboratory Site Ventura County, California

U.S. EPA Region 9

Round 1 Soil Sampling Progress
Santa Susana Field Laboratory
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Overview Status 
EPA Radiological Study 
Santa Susana Field Lab 
Area IV and Northern Undeveloped Land 
Reporting Period November 1 – 29, 2011 

December 20, 2011 

Major Action  
% 

Complete  
Present Status  

Environmental Compliance  100%  
All compliance planning is complete.  EPA implementing compliance 
monitoring and reporting requirements until project completion.  

Historic Site Assessment  99% 

Tech Memos on all Subareas have been issued to Stakeholders.   After 
responding to all Stakeholder comments on each Tech Memo, a 
comprehensive HSA final report anticipated to be issued by 2/10/12, which 
will include a summary of the Former Worker Interviews.   

Former Worker Interviews  99% 
All joint EPA/DOE, EPA-only and DOE-only interviews completed.   Final 
reports by both Agencies are being coordinated and are underway.     

Geophysical Survey  100%  
Geophysical surveys within all subareas in Area IV are complete.   EPA 
issued the final report on 11/23/11. 

Gamma Scanning  98%  

100% of Area IV has been scanned. The remaining areas cannot be 
scanned due to biological or cultural access restrictions. It is anticipated 
that scanning  in the NBZ will be complete by 12/31/11.    Report due 
5/31/12.  See attached map. 

Vegetation Trimming 99% 
Vegetation trimming in all of Area IV is complete.  It is anticipated that 
vegetation clearance in the NBZ will be complete by 12/9/11.      

Groundwater, Surface water and Sediment Sampling 95% 
Data validation completed for both rounds of groundwater sampling (186) 
and all surface water (38) and sediment data (42).  Final GW report is due 
3/30/12 and the Surface Water and Sediment report is due 8/31/12. 

Lab Procurement 100%  Now shipping 120 samples per week to GEL. 

Soil Sampling 65% 
2,421 Round 1 soil samples have been collected to date.  Round 1 Soil 
sampling is complete in Area IV.   

Data Packages and Lab Results 26%  
Total samples submitted: 2,498.  Total samples analyzed: 1,776.   Total 
samples data validated: 369     

On-going Stakeholder Technical Work Group meetings  On-going  
Technical Stakeholder meetings are held approximately every 6 weeks.   
Work observation tours are provided to the general public 2 times per 
month.    Next Stakeholder meeting is planned for December 14.  
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