
 

April 21, 2020 
 
Ref: 8ENF-W-SD 
 
CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 
 
Brush Creek, LLC 
CT Corporation System, Registered Agent 
1908 Thomas Avenue 
Cheyenne, Wyoming  82001-3527 
 
 Re:   Administrative Order Addendum, Brush Creek, LLC, Respondent 
  Brush Creek Ranch Public Water System, PWS ID # WY5601644  
  Docket Numbers: SDWA-08-2020-0014 and SDWA-08-2020-0017 
 
Dear Sir/Madam: 
 
This is an Addendum to the Administrative Orders (Orders) issued to Brush Creek, LLC (the Company) 
on January 9, 2020, and January 14, 2020. The purpose of this letter is to approve the Company’s March 
23, 2020, schedule (Schedule) for coming into consistent compliance with the nitrate maximum 
contaminant level (MCL). The Schedule is hereby incorporated into the Order pursuant to paragraph 9  
of the Orders. Each milestone and deadline specified below is an enforceable provision of the Order.  
 
                         Milestone        Deadline Date    
       
Submit plan and schedule to EPA Region 8. March 23, 2020 (completed) 
Submit EDR and specifications to Wyoming 
DEQ for test wells. Submit water well permit 
applications to Wyoming SEO. 

March 25, 2020 (reported as completed on 
April 10, 2020) 

Receive permit to construct from Wyoming 
DEQ and well permit from Wyoming SEO for 
well drilling, construction, and testing. 

April 30, 2020 

Project start – drill and test well(s). Submit 
water quality samples for laboratory analysis as 
soon as each well is drilled. 

May 5, 2020 

Submit permit to construct application for well 
connection to Wyoming DEQ. Forward 
radionuclide water quality results upon receipt 
from the laboratory. 

May 22, 2020 
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Receive permit to construct for connection of 
well to water system 

July 15, 2020 

Project start – well connections. July 30, 2020 
Project completion and EPA notification. September 30, 2020 
    
Within 10 calendar days of completing all steps included in the above Schedule, please notify the EPA 
in writing of the project’s completion as required by the Orders. The Orders also require the Company to 
achieve and maintain compliance with the nitrate MCL by the final date specified in the approved 
Schedule. The EPA is authorized to seek penalties if these deadlines are not met. If Brush Creek, LLC 
has a reasonable basis to believe it may be unable to meet any deadline in the Schedule, it shall notify 
the EPA well in advance of the Scheduled deadline to request an extension. The EPA may, in its 
discretion, consider granting an extension. 
 
As a reminder, you are required to provide the EPA with quarterly progress reports beginning on July 
10, 2020, and notify the public quarterly by completing public notice (PN) until the nitrate MCL 
violations are resolved. A copy of the completed PN shall be submitted to the EPA each quarter.   
 
If you have any questions concerning this Addendum, please contact Steven Latino via email at 
latino.steven@epa.gov or by phone at (800) 227-8917, extension 6440, or (303) 312-6440. Any legal 
questions from the Company’s attorney should be directed to Mia Bearley, Senior Assistant Regional 
Counsel, via email at Bearley.Mia@epa.gov or by phone at (800) 227-8917, extension 6554, or  
(303) 312-6554. 
 
        Sincerely, 
 
 
         
               
        Colleen Rathbone, Chief    
        Water Enforcement Branch 
        Enforcement and Compliance Assurance Division 
 
 
cc: WY DEQ/DOH (via email)  
 Carbon County Commissioners  

Melissa Haniewicz, EPA Regional Hearing Clerk 
Chad Lybrook, Director of Operations  
Travis Walker, Operator  
Mike Williams, Vice President  
Kyle Wilson  
Christopher Brown w/ WY DEQ, UIC Program  
Ben J. Jordan, Weston Engineering, Inc.  
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