
From: Andrew Bain/R9/USEPA/US 
To: "Garnes, Carolyn" <carolyn.garnes@emcbc.doe.gov>, "Smith, Chuck" <csmith@hgl.com>, "McFarland, Darryl" 

<darryl.mcfarland@emcbc.doe.gov>, "Ramish, Danny" <dramish@hgl.com>, eevans@hgl.com, Evelyn Michael/CI/USEPA/US@EPA, Jennifer 
Keene/CI/USEPA/US@EPA, "Jones, John" <john.jones@emcbc.doe.gov>, "Martin, Lance" <lance.martin@emcbc.doe.gov>, "Brock, LeAnn" 
<leann.brock@emcbc.doe.gov>, Loren Henning/R9/USEPA/US@EPA, Mary Aycock/R9/USEPA/US@EPA, "Edwards, Michael" 
<medwards@hgl.com>, Michelle Messick/DC/USEPA/US@EPA, "Schassburger, Richard" <richard.schassburger@emcbc.doe.gov>, 
stephanie.jennings@emcbc.doe.gov, "Vaughn, Steven" <svaughn@hgl.com> 

Date: 09/21/2011 04:13 PM 
Subject: SSFL - EPA's ARRA Progress Report for August 2011 
 
 

Hello Lance, Stephie and John:  

This email presents EPA's ARRA Progress Report for August 2011 concerning our Area IV Radiological Study at the Santa Susana Field Lab site. 
This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft memo to 
DOE dated July 27, 2009 entitled:  "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA #RW-89-
92299001".      

This report consists of the following attachments (attached to this email), except the *Financial Status Report, which we're still modifying and will 
send tomorrow:  

 1.  EPA Prime Contractor Progress Report for August 2011.   This report contains summary narrative information on ARRA-associated work 
by EPA's prime contractor (HydroGeoLogic or HGL) during August 2011.    

*2.  EPA Prime Contractor Financial Status Report as of August 31, 2011.   This detailed cost report provides budget and cost information on 
a task and subtask level for ARRA-associated work by EPA's prime contractor.    Definitions for our percentage physical complete used on this 
report have been sent to DOE previously.   Also, please note that Footnote 3 to the HGL Financial Status Report (FSR) states that EPA and HGL 
are in budget negotiations concerning updated cost estimates for existing tasks and for new work that DOE has assigned to EPA.   Therefore, the 
current Variance at Completion (VAC) reported in this FSR may be different than what EPA will ultimately determine.      

3.  EPA's Cost Summary for August 2011.   This report provides EPA’s official salary, travel and contract costs charged to our Inter-Agency 
Agreement against the project DOE ARRA funding.  As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the 
EPA Cost Summary.   Also, as explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel costs in 
a separate report to Lance Martin.    

5.  Project Schedules.  The following two project schedules are attached:    
·        Overall Master Project Schedule.    
·        Critical Path Analysis.    

6.  ARRA Jobs Data Collection as of August 31, 2011  



7.  Updated Project Spend Curves as of August 31, 2011  

8.  Project Metrics Tracking Table as August 31, 2011  
 
9. Summary for Senior Management as of September 21, 2011(in Word format)  
 
10. Two color-coded progress maps:  EPA's Gamma Scanning survey and soil sampling status as of approximately August 31, 2011.    

Please let me know if you have any comments or questions about this monthly progress report.    

Sincerely,  
Andy 

 
Andrew Bain  
Remedial Project Manager 
EPA Region 9 
Superfund Division (SFD81) 
San Francisco, CA 94105 
(415) 972-3167 w 
(415) 972-3528 f 
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Contractor
Contract
Task Order
Task Order Title
Task Order Value
Period of Performance of this Report 
Program Source/Treasury Account Symbol
Agency Code
Account Code
Sub-Account Code

Reporting Period
Work Status:  Major Actions Taken                              
- HGL reviewed geophysical survey data to identify 
anomalies in Subareas 3, 7, and 5D-South, and 
continued to prepare the Geophysical Report.
-HGL performed gamma scanning activities on 19 
acres in Subareas 5D-North and South, 8-South, and 
the Northern Buffer Zone.
-Vegetation removal activities were performed on 
approximately 9 acres in Subarea 5D-South and the 
Northen Buffer Zone. 
-HGL Collected a total of 142 soil samples, including 
samples for chemical analyses for DTSC,  in Subareas 
5D-North and 6.
 -HGL completed the draft final combined HSA 
7/3/NBZ TM, and presented it at the Stakeholders 
Meetings on August 17th.
-HGL completed the FSP Addendums for Subareas 7, 
3, 5D-South, and 8-South.
-HGL established weekly teleconferences  with TAL 
and GEL to facilitate communication and coordination 
of sample shipments, technical issues, and data 
package receipt.  A total of nine teleconferences were 
conducted during August.

Work Status:  Major Actions Planned
1) Continue vegetation removal, gamma scanning, and 

Technical Assistance Santa Susana Field Laboratory
$35,511,646.15

August 2011

August 1, 2011 through August 31,2011
68-8195
6800

PR-R7-09-10585

Monthly Report for American Recovery and Reinvestment Act of 2009
HydroGeoLogic, Inc
EP-S7-05-05

N/A
N/A

Narrative
A prime contract was awarded to HGL on September 21, 2009.  
Technical activities kicked off on October 1, 2009.  Modification #1 was 
issued on January 4, 2010, and Modification #2 was issued on March 3, 
2010.   An Amendment 3, Revision 2 task order proposal was reviewed 
and approved by EPA on August 18th.
                                                                                                                    

Weekly conference calls were held to discuss different technical aspects 
of the project including work coordination with Boeing, gamma scanning, 
soil sampling, and groundwater sampling. 
                                                                                                                    

HSA activities continued during this reporting period.  HGL continued to 
prepare comment responses for the HSA-5D and 6 Technical Memos, 
completed preparation of the combined HSA 7/3/NBZ Technical Memo, 
and completed preparation of the Round 1 draft final FSPs for Subareas 
7/3/5D-South/8-South.
                                                                                                                    

Data management continued on collected soil samples.

Evaluation activities were conducted on geophysical and gamma 
scanning data.                                                                                              

Narrative
Planned activities will be focused on gamma scanning,  and soil 

soil sampling activities in Area IV and the NBZ .             
2) Submit the Draft Geophysical Surveying Report to 
EPA.
3) Complete soil sampling in Subarea 6.
4) Begnin soil sampling in Subarea 7.
5) Submit Preliminary Draft Interview Summary Report. 

Period Cumulative
Percent Project Complete 3.81% 55.84%
DOE FTE/Cum. Headcount [Prime + Subs] 100.05 377
HGL Jobs Created (incl. in FTE/Headcount) 0 25

Financial Information Period Cumulative
Obligations ($) $173,659.84 $13,468,576.02
Obligations (%) 0.489% 37.927%
Actual Cost ($) $1,351,719.44 $19,827,928.66
Actual Cost (%) 3.81% 55.84%

Vendor Name Rainwater and Associates, LLC
Subcontract Number EPA009AE
Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $40,380.00
% Complete 74.64%
Vendor Name Envicom Corporation 
Subcontract Number EPA009AF
Subcontract Total Amount $349,286.22
Subcontract Invoiced Amount $418,057.12
% Complete 119.69%
Vendor Name Envicom Corporation 
PO Number 2011-00349
PO Total Amount $191,960.00
PO Invoiced Amount $34,179.03

Contract Metrics

sampling.  Planned activities will also include response to and 
incorporation of comments on the combined Technical Memo for 
Subarea's  7, 3, and the NBZ, as well as completion of the Soil Sampling 
Maps for Subarea's 5D-South, 8-South, 3, and 7.                                       

PO CLOSED



% Complete 17.81%
Vendor Name The Palladino Company, Inc. Radiological services
Subcontract Number EPA009AH
Subcontract Total Amount $3,705,534.28
Subcontract Invoiced Amount $2,089,926.90
% Complete 56.40%
Vendor Name The Palladino Company, Inc. Gamma scanning equipment lease
Subcontract Number N/A
Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.22
% Complete 95.26%
Vendor Name Boart Longyear Company, Inc.
Subcontract Number EP900AM
Subcontract Total Amount $380,200.00
Subcontract Invoiced Amount $30,450.00
% Complete 8.0%
Vendor Name Boart Longyear Company, Inc.
PO Number 2011-00367
PO Total Amount $328,050.00
PO Invoiced Amount $30,450.00
% Complete 9.3%
Vendor Name CRM Construction
Subcontract Number EPA009AK
Subcontract Total Amount $232,600.00
Subcontract Invoiced Amount $232,600.00
% Complete 100.0%
Vendor Name John Minch & Associates
Subcontract Number EPA009AO
Subcontract Total Amount $548,490.00
Subcontract Invoiced Amount $417,465.20
% Complete 76.1%
Vendor Name John Minch & Associates
PO Number 2011-00345
PO Total Amount $352,590.00
PO Invoiced Amount $56,406.30
% Complete 16.0%
Vendor Name Kohl Building Maintenance
Subcontract Number EPA009AO
Subcontract Total Amount $101,820.00
Subcontract Invoiced Amount $58,545.00
% Complete 57.5%
Vendor Name Landscape Development
S b t t N b EP009AN

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

Subcontract Number EP009AN
Subcontract Total Amount $752,872.60
Subcontract Invoiced Amount $809,102.42
% Complete 107.5%
Vendor Name Landscape Development
PO Number 2011-00350
PO Total Amount $448,244.38
PO Invoiced Amount $92,056.50
% Complete 20.5%
Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
PO Total Amount $1,286.40
PO Invoiced Amount $1,286.40
% Complete 100.0%
Vendor Name Baker Corporation
PO Number 2010-00285
PO Total Amount $82,110.00
PO Invoiced Amount $70,252.00
% Complete 85.6%
Vendor Name Cascade Drilling
PO Number 2010-00544
PO Total Amount $145,250.00
PO Invoiced Amount $1,500.00
% Complete 1.0%
Vendor Name Charlie Cooke
PO Number 2010-00504
PO Total Amount $53,930.10
PO Invoiced Amount $43,686.23
% Complete 81.0%
Vendor Name Diversified Thermal Services
PO Number 2010-00160
PO Total Amount $34,981.00
PO Invoiced Amount $34,981.00
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name Enterprise, Inc.
PO Number 2010-00219
PO Total Amount $8,520.67
PO Invoiced Amount $5,879.13
% Complete 69.0%
Vendor Name Enterprise, Inc.
PO Number 2010-00154
PO Total Amount $67,163.68
PO Invoiced Amount $55,246.10
% Complete 82.3%
Vendor Name Enterprise, Inc.
PO Number 2010-00377
PO Total Amount $19,935.98
PO Invoiced Amount $14,157.02
% Complete 71.0%
Vendor Name Enterprise, Inc.
PO Number 2011-00072
PO Total Amount $10,688.00
PO Invoiced Amount $10,097.94
% Complete 94.5%
Vendor Name EWM Group
PO Number 2010-00436
PO Total Amount $1,485.00
PO Invoiced Amount $1,485.00
% Complete 100.0%
Vendor Name Environmental Resource Assoc.
PO Number 2010-00318
PO Total Amount $9,725.00
PO Invoiced Amount $9,725.00
% Complete 100.0%
Vendor Name ESRI
PO Number 2010-00182
PO Total Amount $7,362.98
PO Invoiced Amount $7,362.98
% Complete 100.0%
Vendor Name ESRI
PO Number 2011-00031
PO Total Amount $7,350.00
PO Invoiced Amount $7,350.00
% Complete 100.0%
Vendor Name K.D. Jones Instrument Corp.
PO Number 2010-00373
PO T t l A t $111 390 00

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO Total Amount $111,390.00
PO Invoiced Amount $103,463.10
% Complete 92.9%
Vendor Name Kohl Building Maintenance
PO Number 2010-00185
PO Total Amount $7,262.43
PO Invoiced Amount $7,262.43
% Complete 100.0%
Vendor Name m. kobe photography
PO Number 2010-00167
PO Total Amount $2,800.00
PO Invoiced Amount $2,800.00
% Complete 100.0%
Vendor Name Mollenhauer
PO Number 2010-00428
PO Total Amount $2,950.00
PO Invoiced Amount $2,950.00
% Complete 100.0%
Vendor Name Movin' On Livestock
PO Number 2010-00180
PO Total Amount $23,250.00
PO Invoiced Amount $14,400.00
% Complete 61.9%
Vendor Name National Construction Rental
PO Number 2010-00089
PO Total Amount $3,881.00
PO Invoiced Amount $2,621.26
% Complete 67.5%
Vendor Name Native American Monitoring Group
PO Number 2010-00538
PO Total Amount $347,096.00
PO Invoiced Amount $255,764.02
% Complete 73.7%
Vendor Name Native American Monitoring Group

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



PO Number 2011-00351
PO Total Amount $274,742.50
PO Invoiced Amount $48,328.25
% Complete 17.6%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $2,556.14
% Complete 16.8%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $7,980.00
PO Invoiced Amount $4,149.90
% Complete 52.0%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $68,750.00
PO Invoiced Amount $39,000.00
% Complete 56.7%
Vendor Name Paper Recycling and Shredding Specialists
PO Number 2010-00153
PO Total Amount $600.00
PO Invoiced Amount $120.00
% Complete 20.0%
Vendor Name Patrick Tumamait
PO Number 2010-00308
PO Total Amount $153,400.00
PO Invoiced Amount $130,081.50
% Complete 84.8%
Vendor Name Patrick Tumamait
PO Number 2011-00358
PO Total Amount $104,293.00
PO Invoiced Amount $13,002.00
% Complete 12.5%
Vendor Name Radiation Shielding, Inc.
PO Number 2009-00384
PO Total Amount $25,114.65
PO Invoiced Amount $25,114.65
% Complete 100.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2010-332
PO Total Amount $500.00
PO I i d A t $500 00

PO CLOSED

PO CLOSED

PO CLOSED

PO Invoiced Amount $500.00
% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00
PO Invoiced Amount $5,925.00
% Complete 100.0%
Vendor Name Rain for Rent
PO Number 2011-00107
PO Total Amount $45,288.88
PO Invoiced Amount $33,967.88
% Complete 75.0%
Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,134.00
PO Invoiced Amount $1,134.00
% Complete 100.0%
Vendor Name Sandy's Communications
PO Number 2010-00107
PO Total Amount $10,536.00
PO Invoiced Amount $5,844.47
% Complete 55.5%
Vendor Name Safety Dynamics
PO Number 2011-00036
PO Total Amount $10,400.00
PO Invoiced Amount $5,200.00
% Complete 50.0%
Vendor Name Servicon Systems
PO Number 2011-00017
PO Total Amount $21,000.00
PO Invoiced Amount $14,007.41
% Complete 66.7%
Vendor Name Sky Research
PO Number 2010-00242

PO CLOSED

PO CLOSED



PO Total Amount $0.00
PO Invoiced Amount $0.00
% Complete N/A
Vendor Name TellCo Environmental
PO Number 2010-00119
PO Total Amount $1,480.00
PO Invoiced Amount $1,480.00
% Complete 100.0%
Vendor Name Gary Tendick
PO Number 2011-00069
PO Total Amount $50,250.00
PO Invoiced Amount $600.00
% Complete 1.2%
Vendor Name TestAmerica Labs
PO Number 2010-00306
PO Total Amount $29,600.00
PO Invoiced Amount $25,034.13
% Complete 84.6%
Vendor Name TestAmerica Labs
PO Number 2010-00418
PO Total Amount $1,740.00
PO Invoiced Amount $1,740.00
% Complete 100.0%
Vendor Name TestAmerica Labs
PO Number 2011-00058
PO Total Amount $163,800.00
PO Invoiced Amount $155,100.00
% Complete 94.7%
Vendor Name TestAmerica Labs
PO Number 2011-00103
PO Total Amount $4,674,090.00
PO Invoiced Amount $418,310.00
% Complete 8.9%
Vendor Name GEL Laboratories, LLC
PO Number 2011-00209
PO Total Amount $1,168,522.00
PO Invoiced Amount $0.00
% Complete 0.0%
` Hadley Watson
PO Number 2011-00107
PO Total Amount $2,500.00
PO Invoiced Amount $0.00
% Complete 0 0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CANCELLED

% Complete 0.0%
Vendor Name Track Equipment
PO Number 2011-00051
PO Total Amount $10,112.18
PO Invoiced Amount $9,350.00
% Complete 92.5%
Vendor Name Troxler Electronic Labs
PO Number 2010-00150
PO Total Amount $10,181.40
PO Invoiced Amount $10,003.49
% Complete 98.3%
Vendor Name Veolia ES Technical Monitoring
PO Number 2011-00018
PO Total Amount $25,425.00
PO Invoiced Amount $22,168.80
% Complete 87.2%
Vendor Name Wells Fargo Financial Leasing
PO Number 2010-00319
PO Total Amount $37,880.21
PO Invoiced Amount $34,775.71
% Complete 91.8%
Vendor Name West Coast Equipment
PO Number 2010-00147
PO Total Amount $24,060.49
PO Invoiced Amount $24,060.49
% Complete 100.0%
Total Dollars Under Subcontract $13,468,576.02
Total Subcontract Invoiced Amount $4,794,243.44

Updated Project Schedule

Updated Financial Summary Report A financial summary report is attached.

A project schedule is attached.  

PO CLOSED

PO CLOSED



01 Task 1:  Project Planning & Support (46) 10,438,818.53$           7,207,692.89$              7,208,087.96$              2,494,111.24$               69.0% 69.5% 7,256,677.21$              3,182,141.32$              10,389,834.21$            1.01 48,984.32$                         

01-46-06 Health & Safety Plan 110,282.45$                         104,405.15$                      104,405.15$                      5,877.30$                              94.7% 95% 104,294.40$                      5,988.05$                          110,393.20$                      1.00 (110.75)$                             
01-46-07 Gamma Scanning Planning Documents 79,528.19$                           79,528.19$                        79,528.19$                        -$                                       100.0% 100% 79,528.19$                        -$                                   79,528.19$                        1.00 -$                                    

01-46-07-01 Gamma Scanning Work Plan 79,528.19$                           79,528.19$                        79,528.19$                        -$                                       100.0% 100% 79,528.19$                        -$                                   79,528.19$                        1.00 -$                                    
01-46-08 Field Sampling Plans 1,448,563.74$                      1,086,269.63$                   1,086,269.63$                   362,294.11$                          75.0% 30.0% 434,168.87$                      346,713.05$                      1,432,982.68$                   0.40 15,581.06$                         

01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan 166,633.72$                         161,661.58$                      161,661.58$                      4,972.14$                              97.0% 97% 161,661.58$                      4,972.14$                          166,633.72$                      1.00 -$                                    
01 46 08 02 Fi ld S li Pl f GW SW & S di t 287 366 94$ 272 507 29$ 272 507 29$ 14 859 65$ 94 8% 95% 272 507 29$ 14 859 65$ 287 366 94$ 1 00 $

3ESTIMATE TO COMPLETE
(ETC)

3ESTIMATE AT 
COMPLETION

(EAC) 

3COST PERFORMANCE 
INDEX 
(CPI)

3VARIANCE AT 
COMPLETION

(VAC)

SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report
August 2011 Reporting Period

September 22, 2011

TASK / SUBTASK 
NUMBER DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET BUDGETARY PERCENT 

COMPLETE
3PHYSICAL PERCENT 

COMPLETE

3EARNED VALUE
(EV)

01-46-08-02 Field Sampling Plans for GW, SW & Sediment 287,366.94$                         272,507.29$                      272,507.29$                     14,859.65$                           94.8% 95% 272,507.29$                     14,859.65$                        287,366.94$                     1.00 -$                                   
01-46-08-03 Generic Soil Sampling 994,563.08$                         652,100.76$                      652,100.76$                      342,462.32$                          65.6% 66.8% 663,931.82$                      326,881.26$                      978,982.02$                      1.02 15,581.06$                         

01-46-08-03-01 Generic Soil Sampling FSP 127,746.62$                         122,075.91$                      122,075.91$                      5,670.71$                              95.6% 97% 123,763.03$                      3,983.60$                          126,059.51$                      1.01 1,687.11$                           
01-46-08-03-02 FSP for Quadrant 1 730,653.56$                         515,297.76$                      515,297.76$                      215,355.80$                          70.5% 72% 526,997.98$                      203,655.58$                      718,953.34$                      1.02 11,700.22$                         
01-46-08-03-03 FSP for Quadrant 2 122,992.09$                         1,556.28$                          1,556.28$                          121,435.81$                          1.3% 3% -$                                   119,242.09$                      120,798.37$                      0.00 2,193.72$                           
01-46-08-03-04 FSP for Quadrant 3 13,170.81$                           13,170.81$                        13,170.81$                        -$                                       100.0% 100% 13,170.81$                        -$                                   13,170.81$                        1.00 -$                                    

01-46-09 Quality Assurance Project Plans 114,750.14$                         112,453.64$                      112,453.64$                      2,296.50$                              98.0% 98% 112,389.11$                      2,361.03$                          114,814.67$                      1.00 (64.53)$                               
01-46-10 Routine TO Project Management 2,701,859.56$                      1,956,400.45$                   1,956,400.45$                   745,459.11$                          72.4% 72% 1,956,399.68$                   745,459.88$                      2,701,860.33$                   1.00 (0.77)$                                 
01-46-11 Subcontractor Pool Management 828,204.77$                         574,681.73$                      574,681.73$                      253,523.04$                          69.4% 69% 574,681.84$                      253,522.93$                      828,204.66$                      1.00 0.11$                                  
01-46-12 Attend Meetings 351,404.93$                         213,793.27$                      213,793.27$                      28,347.93$                            60.8% 60.5% 212,432.89$                      38,813.62$                        252,606.89$                      0.99 (10,465.69)$                        

01-46-12-01 Quarterly TO Management Meetings 77,627.24$                           36,540.07$                        36,540.07$                        41,087.17$                            47.1% 50% 38,813.62$                        38,813.62$                        75,353.69$                        1.06 2,273.55$                           
01-46-12-02 Technical Meetings on the HSA 16,037.92$                           16,037.92$                        16,037.92$                        -$                                       100.0% 100% 16,037.92$                        -$                                   16,037.92$                        1.00 -$                                    
01-46-12-03 Technical Meetings on the Gamma Scan WP 39,095.81$                           39,095.81$                        39,095.81$                        -$                                       100.0% 100% 39,095.81$                        -$                                   39,095.81$                        1.00 -$                                    
01-46-12-04 Technical Meetings on the Water FSP/QAPP 25,354.30$                           25,354.30$                        25,354.30$                        -$                                       100.0% 100% 25,354.30$                        -$                                   25,354.30$                        1.00 -$                                    
01-46-12-05 Technical Meetings on the Soil FSP/QAPP 47,061.25$                           59,800.49$                        59,800.49$                        (12,739.24)$                           127.1% 100% 47,061.25$                        -$                                   59,800.49$                        0.79 (12,739.24)$                        
01-46-12-06 Technical Meetings During Field Investigation Work 22,893.90$                           22,893.90$                        22,893.90$                        -$                                       100.0% 100% 22,893.90$                        -$                                   22,893.90$                        1.00 -$                                    
01-46-12-07 Technical Mtgs on Investigation Data Reports 2,486.22$                             2,486.22$                          2,486.22$                          -$                                       100.0% 100% 2,486.22$                          -$                                   2,486.22$                          1.00 -$                                    
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings 8,790.60$                             8,790.60$                          8,790.60$                          -$                                       100.0% 100% 8,790.60$                          -$                                   8,790.60$                          1.00 -$                                    
01-46-12-09 Site Access Negotiation Meetings 2,793.96$                             2,793.96$                          2,793.96$                          -$                                       100.0% 100% 2,793.96$                          -$                                   2,793.96$                          1.00 -$                                    
01-46-12-11 General Stakeholder Meetings 109,263.73$                         6,638.90$                          6,638.90$                          8% 9,105.31$                          100,158.42$                      106,797.32$                      1.37 2,466.41$                           

01-46-13 Review Background Documents 19,577.98$                           19,577.98$                        19,577.98$                        -$                                       100.0% 100% 19,577.98$                        -$                                   19,577.98$                        1.00 -$                                    
01-46-14 Historical Site Assessment 1,660,915.34$                      1,394,902.40$                   1,394,902.40$                   266,012.94$                          84.0% 83.8% 1,392,126.99$                   268,788.35$                      1,663,690.75$                   1.00 (2,775.41)$                          

01-46-14-01 Scope the EPA HSA 494 359 47$ 426 924 35$ 426 924 35$ 67 435 12$ 86 4% 85 8% 424 148 27$ 70 211 20$ 497 135 55$ 0 99 (2 776 08)$01 46 14 01 Scope the EPA HSA 494,359.47$                         426,924.35$                      426,924.35$                     67,435.12$                           86.4% 85.8% 424,148.27$                     70,211.20$                        497,135.55$                     0.99 (2,776.08)$                         
01-46-14-01-01 Master Document Index 94,229.42$                           94,229.42$                        94,229.42$                        -$                                       100.0% 100% 94,229.42$                        -$                                   94,229.42$                        1.00 -$                                    
01-46-14-01-02 HSA Completeness Review 44,474.64$                           44,474.64$                        44,474.64$                        -$                                       100.0% 100% 44,474.64$                        -$                                   44,474.64$                        1.00 -$                                    
01-46-14-01-03 Stakeholder Working Sessions 91,485.22$                           92,732.08$                        92,732.08$                        (1,246.86)$                             101.4% 100% 91,485.22$                        -$                                   92,732.08$                        0.99 (1,246.86)$                          
01-46-14-01-04 Former Employee Interviews and On-Site Visits 136,572.49$                         67,890.51$                        67,890.51$                        68,681.98$                            49.7% 49% 66,361.29$                        70,211.20$                        138,101.71$                      0.98 (1,529.22)$                          
01-46-14-01-05 Development of Physical Model of SSFL Site 5,330.78$                             5,330.78$                          5,330.78$                          -$                                       100.0% 100% 5,330.78$                          -$                                   5,330.78$                          1.00 -$                                    
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues 122,266.92$                         122,266.92$                      122,266.92$                      -$                                       100.0% 100% 122,266.92$                      -$                                   122,266.92$                      1.00 -$                                    

01-46-14-02 Prepare the EPA HSA 1,166,555.87$                      967,978.05$                      967,978.05$                      198,577.82$                          83.0% 83% 967,978.72$                      198,577.15$                      1,166,555.20$                   1.00 0.67$                                  
01-46-15 Onsite Field Office 2,072,562.62$                      1,071,009.18$                   1,071,009.18$                   538,467.58$                          51.7% 53.3% 1,105,552.12$                   1,105,236.54$                   1,609,476.52$                   1.03 0.24$                                  

01-46-15-01 Technical Memorandum 773.40$                                773.40$                             773.40$                             -$                                       100.0% 100% 773.40$                             -$                                   773.40$                             1.00 -$                                    
01-46-15-02 Office Setup 469,835.65$                         469,835.65$                      469,835.65$                      -$                                       100.0% 100% 469,835.65$                      -$                                   469,835.65$                      1.00 -$                                    
01-46-15-03 Operations 1,138,867.71$                      600,400.13$                      600,400.13$                      538,467.58$                          52.7% 53% 600,400.37$                      538,467.34$                      1,138,867.47$                   1.00 0.24$                                  
01-46-15-04 Health & Safety Operation 357,207.46$                         13,366.65$                        13,761.72$                        4% 13,367.02$                        343,840.44$                      357,207.09$                      0.97 0.37$                                  
01-45-15-05 Weekly Maintenance of Project Schedules and Milestones 105,878.40$                         1,985.22$                          1,985.22$                          20% 21,175.68$                        84,702.72$                        86,687.94$                        10.67 19,190.46$                         

01-46-16 Monthly Reports for ARRA of 2009 393,412.58$                         255,246.64$                      255,246.64$                      138,165.94$                          64.9% 65% 255,186.54$                      138,226.04$                      393,472.68$                      1.00 (60.10)$                               
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support 657,756.23$                         313,052.44$                      313,052.44$                      153,666.79$                     47.6% 52.1% 342,656.77$                      315,099.46$                      475,322.30$                      1.09 (8,603.07)$                          

01-46-17-01 Preparation of Request for Info for Analytical Svces 27,748.26$                           38,758.53$                        38,758.53$                        (11,010.27)$                           139.7% 100% 27,748.26$                        -$                                   38,758.53$                        0.72 (11,010.27)$                        
01-46-17-02 Acquisition of Analytical Laboratory Services 300,825.91$                         216,107.38$                      216,107.38$                      84,718.53$                            71.8% 75% 224,227.65$                      76,598.27$                        292,705.65$                      1.04 8,120.26$                           
01-46-17-03 Laboratory Quality Assurance Program 138,145.06$                         58,186.53$                        58,186.53$                        79,958.53$                            42.1% 38% 52,473.47$                        85,671.59$                        143,858.12$                      0.90 (5,713.06)$                          
01-46-17-04 Laboratory  Oversight and Management 191,037.00$                         4,381.42$                          4,381.42$                          20% 38,207.40$                        152,829.60$                      157,211.02$                      33,825.98$                         

02 Task 2:  Community Relations (9) 277,265.07$                166,199.00$                      166,199.00$                      90,198.71$                    59.9% 62.2% 172,404.53$                      104,860.54$                      271,059.54$                      1.04 6,205.53$                           

01-09-01 Technical Support for Public Mtgs 36,481.71$                           19,331.62$                        19,331.62$                       17,150.09$                           53.0% 55% 19,899.11$                       16,582.60$                        35,914.22$                       1.03 567.49$                             
01-09-02 Prepare Draft Fact Sheets 768.87$                                217.42$                             217.42$                             551.45$                                 28.3% 67% 512.58$                             256.29$                             473.71$                             2.36 295.16$                              
01-09-03 Publish Public Notices/Newsletters 37,288.75$                           19,642.35$                        19,642.35$                        17,646.40$                            52.7% 65% 24,187.30$                        13,101.45$                        32,743.80$                        1.23 4,544.95$                           
01-09-04 Maintain Information Repositories 4,510.62$                             1,003.86$                          1,003.86$                          3,506.76$                              22.3% 10% 451.06$                             4,059.56$                          5,063.42$                          0.45 (552.80)$                             
01-09-05 Prepare Presentation Materials 10,058.94$                           5,647.34$                          5,647.34$                          4,411.60$                              56.1% 65% 6,524.72$                          3,534.22$                          9,181.56$                          1.16 877.38$                              
01-09-06 Provide Facilitator 83,353.68$                           46,228.88$                        46,228.88$                        37,124.80$                            55.5% 55% 45,465.64$                        37,888.04$                        84,116.92$                        0.98 (763.24)$                             
01-09-07 Toll-Free Number - Community Work Group Calls 3,789.28$                             3,375.70$                          3,375.70$                          413.58$                                 89.1% 65% 2,457.91$                          1,331.37$                          4,707.07$                          0.73 (917.79)$                             
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. 19,262.65$                           10,234.14$                        10,234.14$                        9,028.51$                              53.1% 65% 12,494.69$                        6,767.96$                          17,002.10$                        1.22 2,260.55$                           
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda 10,273.75$                           9,908.23$                          9,908.23$                          365.52$                                 96.4% 65% 6,664.05$                          3,609.70$                          13,517.93$                        0.67 (3,244.18)$                          
01-09-10 Draft Community Involvement Plan 8,948.52$                             8,948.52$                          8,948.52$                          -$                                       100.0% 100% 8,948.52$                          -$                                   8,948.52$                          1.00 -$                                    
01-09-11 Final Community Involvement Plan 6,451.23$                             6,451.23$                          6,451.23$                          -$                                       100.0% 100% 6,451.23$                          -$                                   6,451.23$                          1.00 -$                                    
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video 5,053.35$                             5,053.35$                          5,053.35$                          -$                                       100.0% 100% 5,053.35$                          -$                                   5,053.35$                          1.00 -$                                    
01-09-13 Assist EPA w/Media Event 28,862.02$                           28,862.02$                        28,862.02$                        -$                                       100.0% 100% 28,862.02$                        -$                                   28,862.02$                        1.00 -$                                    
01-09-14 Maintain Sharepoint Data Management System 17,750.10$                           -$                                  20% 3,550.02$                          14,200.08$                        14,200.08$                        3,550.02$                           
01-09-15 Inter-Agency Work Group Technical Assistance 4,411.60$                             1,294.34$                          1,294.34$                          20% 882.32$                             3,529.28$                          4,823.62$                          (412.02)$                             
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03 Task 3:  Field Investigation (22) 14,347,436.18$              10,275,047.85$                 10,275,047.85$                 3,905,074.93$                  71.6% 71.5% 10,254,391.99$            3,925,730.79$                   14,200,778.64$                 1.00 (20,655.86)$                        

01-22-01 Site Reconnaissance 3,644,453.86$                      2,666,217.38$                   2,666,217.38$                   978,236.48$                          73.2% 73.1% 2,665,553.11$                   978,900.75$                      3,645,118.13$                   1.00 (664.27)$                             
01-22-01-01 Natural Resources Assessment 812,279.98$                         560,371.09$                      560,371.09$                      251,908.89$                          69.0% 69% 560,370.99$                      251,908.99$                      812,280.08$                      1.00 (0.10)$                                 
01-22-01-02 Cultural Resources Assessment 1,683,000.66$                      1,040,303.11$                   1,040,303.11$                   642,697.55$                          61.8% 62% 1,040,302.79$                   642,697.87$                      1,683,000.98$                   1.00 (0.32)$                                 
01-22-01-03 Geophysical Survey 1,102,041.15$                      1,029,776.00$                   1,029,776.00$                   72,265.15$                            93.4% 93% 1,029,210.98$                   72,830.17$                        1,102,606.17$                   1.00 (565.02)$                             
01-22-01-05 Potential Sample Location Identification 38,995.29$                           27,630.40$                        27,630.40$                        11,364.89$                            70.9% 71% 27,531.57$                        11,463.72$                        39,094.12$                        1.00 (98.83)$                               
01-22-01-06 Site Reconnaissance Planning Memo & Report 8,136.78$                             8,136.78$                          8,136.78$                          -$                                       100.0% 100% 8,136.78$                          -$                                   8,136.78$                          1.00 -$                                    

01-22-02 Mobilization/Demobilization 78,364.63$                           19,543.03$                        19,543.03$                        58,821.60$                            24.9% 25% 19,542.91$                        58,821.72$                        78,364.75$                        1.00 (0.12)$                                 
01-22-03 Site Preparation 1,728,344.13$                      1,261,325.82$                   1,261,325.82$                   467,018.31$                          73.0% 73% 1,261,326.09$                   467,018.04$                      1,728,343.86$                   1.00 0.27$                                  
01-22-04 Environmental Sampling 8,629,677.38$                      6,327,961.62$                   6,495,275.02$                   2,340,880.92$                       73.3% 72.7% 6,271,804.78$                   2,588,303.68$                   8,646,669.06$                   0.97 (16,991.68)$                        

01-22-04-01 Gamma Scanning 4,859,456.87$                      3,961,245.06$                   3,961,245.06$                   898,211.81$                          81.5% 82% 3,961,244.89$                   898,211.98$                      4,859,457.04$                   1.00 (0.17)$                                 
01-22-04-02 Groundwater Sampling 340,732.26$                         335,110.92$                      335,110.92$                      5,621.34$                              98.4% 99% 338,602.68$                      2,129.58$                          337,240.50$                      1.01 3,491.76$                           
01-22-04-03 Surface & Subsurface Soil Sampling 3,365,428.21$                      1,938,592.12$                   1,938,592.12$                   1,426,836.09$                       57.6% 58% 1,938,199.65$                   1,427,228.56$                   3,365,820.68$                   1.00 (392.47)$                             
01-22-04-05 Surface Water Sampling 24,611.58$                           19,017.41$                        19,017.41$                        5,594.17$                              77.3% 72% 17,656.13$                        6,955.45$                          25,972.86$                        0.93 (1,361.28)$                          
01-22-04-06 Sediment Sampling 39,448.46$                           34,830.95$                        34,830.95$                        4,617.51$                              88.3% 41% 16,101.41$                        23,347.05$                        58,178.00$                        0.46 (18,729.54)$                        
01-22-04-07 Soil Sampling Reserve 167,313.40$                         -$                                  167,313.40$                      167,313.40$                          0.0% 0% -$                                   167,313.40$                      167,313.40$                      0.00 -$                                    

01-22-05 Field-Generated Waste Characterization and Disposal 99,282.78$                           39,165.16$                        39,165.16$                        60,117.62$                            39.4% 36% 36,165.10$                        63,117.68$                        102,282.84$                      0.92 (3,000.06)$                          

04 Task 4:  Sample Analysis (62) 6,344,554.77$                720,856.70$                 720,856.70$                      5,623,698.07$                  11.4% 11.34% 719,329.65$                      5,625,225.12$                   6,346,081.82$                   1.00 (1,527.05)$                          

05 Task 5:  Analytical Support & Data Validation (03) 1,519,569.88$                745,737.39$                      745,737.39$                 773,832.49$                     49.1% 49.1% 745,737.90$                      773,832.08$                      1,519,569.47$                   1.00 0.41$                                  

01-03-01 Analytical Support 4,051.91$                             4,051.91$                          4,051.91$                          -$                                       100.0% 100% 4,051.91$                          -$                                   4,051.91$                          1.00 -$                                    
01-03-02 Data Validation 619,207.30$                         196,593.61$                      196,593.61$                      422,613.69$                          31.7% 32% 196,594.10$                      422,613.20$                      619,206.81$                      1.00 0.49$                                  
01-03-03 Data Management 896,310.67$                         545,091.87$                      545,091.87$                      351,218.80$                          60.8% 61% 545,091.80$                      351,218.87$                      896,310.74$                      1.00 (0.07)$                                 

06 Task 6:  Data Evaluation (12) 1,375,671.81$                701,640.70$                 701,640.70$                      674,031.11$                     51.0% 51.0% 701,640.90$                      674,030.91$                      1,375,671.61$                   1.00 0.20$                                  

07 Task 7:  Coordination on Assessment of Risks (48) (1.45)$                             (1.45)$                        (1.45)$                               0.00$                               100.0% 100% (1.45)$                                -$                                   1.00 (1.45)$                                 

09 Task 9:  Radiological Study Report (55) 1,185,860.16$                10,755.58$                   10,755.58$                   1,175,104.58$                  0.9% 0.0% 108.71$                        1,185,751.45$              1,196,507.03$              0.01 (10,646.87)$                  

01-55-03-01 Phase 1 Report 108.71$                                10,755.58$                        10,755.58$                        (10,646.87)$                           9893.8% 100% 108.71$                             -$                                   10,755.58$                        0.01 (10,646.87)$                        
01-55-06 Gamma Survey Final Report 301,547.81$                         -$                                  -$                                  301,547.81$                          0.0% 0% -$                                   301,547.81$                      301,547.81$                      1.00 -$                                    
01-55-07 Groundwater, Surface Water, Seep and Sediment Report 201,330.17$                         -$                                  -$                                  201,330.17$                          0.0% 0% -$                                   201,330.17$                      201,330.17$                      1.00 -$                                    
01-55-08 Soil Data Reports 682,873.47$                         -$                                  -$                                  682,873.47$                          0.0% 0% -$                                   551,327.57$                      1.00
01-55-08-01 Round 1 Soil Data Report 551,327.57$                         -$                                  -$                                  551,327.57$                          0.0% 0% -$                                   131,545.90$                      551,327.57$                      1.00 -$                                    
01-55-08-02 Round 2 Soil Data Report 131,545.90$                         -$                                  -$                                  131,545.90$                          0.0% 0 -$                                   22,471.20$                        131,545.90$                      1.00 -$                                    

16 Task 16: Task Order Closeout (07) 22,471.20$ -$ -$ 22,471.20$ 0.0% 0.0% -$ 22,471.20$ 22,471.20$ 1.00 -$16 Task 16:  Task Order Closeout (07) 22,471.20$                     $                             $                            22,471.20$                      0.0% 0.0% $                            22,471.20$                        22,471.20$                       1.00 $                                   

01-07-01 Initiate Task Order Closeout 16,392.08$                           -$                                  -$                                  16,392.08$                            0.0% 0% -$                                   16,392.08$                        16,392.08$                        1.00 -$                                    
01-07-02 Return Documents to EPA 1,875.36$                             -$                                  -$                                  1,875.36$                              0.0% 0% -$                                   1,875.36$                          1,875.36$                          1.00 -$                                    
01-07-03 Task Order Completion Report 4,203.76$                             -$                                  -$                                  4,203.76$                              0.0% 0% -$                                   4,203.76$                          4,203.76$                          1.00 -$                                    

35,511,646.15$           19,827,928.66$         19,828,323.73$         14,758,522.33$             55.8% 55.9% 19,850,289.44$         15,661,356.80$         35,489,286.91$         1.00 22,360.69$                 

1Total obligations represents the cost for all work that has been completed.  This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).

TOTALS:
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Itemized Cost Summary

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 8/1/2011 THROUGH 8/3/12011

CRP# 150673  FC = TRS  ORG = 09K0XQL

REGIONAL TRAVEL COSTS ...........................................................................................................................................$8,895.84

OTHER

REGIONAL PAYROLL COSTS (NOCONTRACT) ...........................................................................................................................................$51,133.88

RESPONSE ACTION CONTRACT (RAC)

HYDROGELOGIC INC (EPS70505) ...........................................................................................................................................$1,216,351.16

Total Site Costs: $1,276,380.88
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Regional Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 8/1/2011 THROUGH 8/3/12011

CRP# 150673  FC = TRS  ORG = 09K0XQL

Treasury    

Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              

3,088.0908/05/2011ACHA112150RREOFAYCOCK, MARY T.

1,164.0908/17/2011ACHA112270RU4AQ

$4,252.18

675.3808/04/2011ACHA112140RQQ28CHERN, SHIANN-JANG

674.9408/31/2011ACHA112410RU655

$1,350.32

929.4308/31/2011ACHA112410RSMUSCOOPER, CRAIG F.

$929.43

738.0208/11/2011ACHA112210RU0B0DEMPSEY, GREGG D.

915.9908/24/2011ACHA112340RVB1F

$1,654.01

709.9008/19/2011ACHA112290RSJVNMOUTOUX, NICOLE GACS

$709.90

Total Regional Travel Costs $8,895.84
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Headquarters Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 8/1/2011 THROUGH 8/3/12011

CRP# 150673  FC = TRS  ORG = 09K0XQL

Treasury    

Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 8/1/2011 THROUGH 8/3/12011

CRP# 150673  FC = TRS  ORG = 09K0XQL

Contractor Name: REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Total Costs: $51,133.88

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s):

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

OTHER

JV0911J029 51,133.8808/22/201108/22/2011 51,133.88AUG 2011

$51,133.88Total:
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 8/1/2011 THROUGH 8/3/12011

CRP# 150673  FC = TRS  ORG = 09K0XQL

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Total Costs: $1,216,351.16

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s):

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

RESPONSE ACTION CONTRACT (RAC)

06/30/201106/01/2011

11A65 1,216,351.1608/11/201107/15/2011 1,216,351.1638-022

$1,216,351.16Total:



���������	
 �����������
� ��������

�������

����� ������ �����
�����

00  Project A00  Project Award ��� �������� �� !"�����!!��

Project AwaProject Award ��� �������� �� !"�����!!��

#�!��� $��%�����&��' � �������� ��

#�!�!� �
��'
������()�*������������������ � !"�����!!��

01  Gamma S01  Gamma Scanning +�) �!������ �� )��
���!! !",

01.06  Deve01.06  Develop Health and Safety Plan !-� )������� �� � �#���!���


�!�!� $�������
��.��/��������'���.����$��� !-� )������� �� � �#���!���


�!��� ��0
���
��.��/��������'���.����$��� � � ���0�!���


����� 1$��*����&2�
��.��/��������'���.����$��� !� !����0�!��� �+���0�!���


�!�-� *������/��������'���.����$��� !, �+���0�!��� � �#���!���

��!!-� ��0
���������/��������'���.����$��� � � �#���!���

01.07.01  Ga01.07.01  Gamma Scanning Work Plan (FSP and QAPP) �, �!������ �� )��3���!���


�! )� 4�

�������������$ !,� �!������ �� �,�����!���


�!,�� 
�������
��.����$ )� �!������ �� ! ������ ��


�!�)� ��0
���
��.����$����1$� � ! ������ ��


�!�,� 1$��*����&2�
��.����������$ !, ! ������ �� ! ������ ��


�)�-� *������
��.����������$ !+ ! ������ �� �������� ��


�!�+� ��0
���
��.����������$�������5����'��� � �)������ ��


���+� ���5����'���*����&2�
��.����������$ - �)������ �� �"�
���� ��

��)! � ���5����'���#����������
�������
��.����������$ ! �"�
���� �� �"�
���� ��

��)��� *������
��.����������$ !� !��
���� �� ! ���0�!���

��)�!� ��0
�����������$ � �����0�!���


�! )�� 6�'����4�

�������������$ +� �!�3���!��� )��3���!���

7) 7� 7! 7� 7) 7�
��!! ��!�

����$��%�����&��'

$��%�����&��'

�
��'
������()�*������������������

�!��4�

����������

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 1 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

03.03  Site P03.03  Site Preparation ,!+ ���3���!��� !,�
���!! �

���!+� �����$������������;8����:�������2��
��'
������(!���'�
��(��<

!, ���3���!��� )!�#���!!��

:�� �� :�
�����������$�����;=����������*�
����< !-� �!�3���!!�� !,�
���!! �

03.04.01  Ga03.04.01  Gamma Scanning ,�� �)������ �� )��
���!! !",

��! ��� 4�

�����������;8����:�������2��
��'
������(!���'�
��(�<

) ! �)������ �� )!�#���!!��

:�! ��>�� 4�

�������������:�
����������9��5 !,� �!�3���!!�� )��
���!! �

:�! ��/!� :�
������4�

������������������- !! �!�3���!!�� !,�3���!!��

:�! ���!� :�
������4�

������������������,
 �� �!�3���!!�� � �3���!!��

:�! ��>)� :�
������4�

������������������" �� �!�3���!!�� � �3���!!��

:�! ��>,� 4�

�������������:�
������*�
�������9��5���������	= )! !+�3���!!�� )������!! !!�

#���,! ����;�������0��<�4�

�����������:�
��������� ����	= � )������!! !!�

:�! ��>�� :�
������4�

��������������8?�$��������! !,� �!�3���!!�� )��
���!! �

:�! ��3 4�

��������������8?�$��������� !� �+�3���!!�� )��
���!! �

:���+) 4�

�������������:�
�������,@�����8? -- �!�3���!!�� !+�����!! �

#���,) 4�

������������,@�:�
���������8? � !+�����!! �

:�)!�� 4�

�������������:�
������6$����,�@�����8? �� ! �����!! !"�����!! �

#���,, 4�

�����������,�@�:�
���������8? � !"�����!! �

:�)!!� 4�

�������������:�
������6$����-,@�����8? !" ! �����!! !!�����!! �

#���,- 4�

�����������-,@�:�
���������8? � !!�����!! �

:�)!�� 4�

�������������:�
������6$����!��@�����8? ), !������!! )��
���!! �

#���+� 4�

�����������!��@�:�
��������8? � )��
���!! �

02  Water Te02  Water Testing ,,- !,������ �� !��
���!! !  

01.08.02  FS01.08.02  FSP for Groundwater/Surface Water/& Sediment �!" !,������ �� )!�#���!!��

7) 7� 7! 7� 7) 7�
��!! ��!�

�)(�)�������$����������

�����$������������;8����:�������2��
��'
������(!���'���(��<

:�
�����������$�����;=����������*�
����<

�)(��(�!��4�

����������

4�

�����������;8����:�������2��
��'
������(!���'���(�<

4�

�������������:�
����������9��5

:�
������4�

������������������-

:�
������4�

������������������,


:�
������4�

������������������"

4�

�������������:�
������*�
�������9��5���������	=

����;�������0��<�4�

�����������:�
��������� ����	=

:�
������4�

��������������8?�$��������!

4�

��������������8?�$���������

4�

�������������:�
�������,@�����8?

4�

������������,@�:�
���������8?

4�

�������������:�
������6$����,�@�����8?

4�

�����������,�@�:�
���������8?

4�

�������������:�
������6$����-,@�����8?

4�

�����������-,@�:�
���������8?

4�

�������������:�
������6$����!��@�����8?

4�

�����������!��@�:�
��������8?

����9������������

�!(�"(������$�.���4����'&����A���.����9����AB���'�
���

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 2 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

��)�!� ����'���
������$�����.���49A�9A���'���'�
����;8����
:�������2��
��'
������(�!���'���(��

�!" !,������ �� )!�#���!!��

03.04.02  Gr03.04.02  Groundwater Sampling )!� )������!��� �������!! �,"

:��!��� 4����'&�������
��������������#�0���C����� �� )������!��� )��3���!���

:��!��8 4����'&�������
��������:�
������#�0���C����� )� �!�3���!��� !+�����!���

:���+� ������4����'�9�������'����.����9�������
��������'�
��������

� !-�����!���

:�!",� $�����!�4����'�9�������
����� �� !-�����!��� !������!���

:��+!� $�����!�����5��.���4����'�9�������
�����  � �!�����!��� !+�#���!!��

:�!"+� $��������4����'�9�������
����� !, !+�#���!!�� �������!!��

:��",� 4����'�9�������
��������;8�5������5�< !, )��3���!!�� �������!! ���

03.04.05  Su03.04.05  Surface Water Sampling )+, )!�#���!��� )!�����!! �� 

:�!- �� ���.����9�������
��������$����������'�#�0���C����� �) )!�#���!��� )!�����!���

:�!- �8!� ���.����9�������
��������#�����
�������������� ��" �!�����!��� )!�#���!!��

:����� $�����!����9A��������
������;�����
����< !� !+�#���!!�� � �����!!��

:�!- �8 ���.����9�������
������������'����������� !!) !+�#���!!�� )!�#���!!��

:�!- �8)� ���.����9�������
��������;#�����
���< �! �!�3���!!�� � �3���!!��

:�!- �8�� :�
���������.����9�������
��������;�����������B�*��
$��'A
����������
�����<

!! !-�����!!D )!�����!! !�)

03.04.06  Se03.04.06  Sediment Sampling �)" )!�#���!��� !��
���!! !  

:�!"��� ��'�
������
��������$����������'�#�0���C����� "+ )!�#���!��� )!�����!���

:�!"��8)� ��'�
������
��������7�7:A/���'�� !-" �!�����!��� �+�3���!!��

:�! �� $�����!���'�
������
����� !� !)�
���!��� �-�3���!!��

:���"� ��'�
������
�������������������
������$�����! !�� )!�3���!!�� )!�#���!!��

:�)�)� ��'�
������
�������$�����!�������	= "- �!�3���!!�� )������!! !-�

:�! !� $���������'�
������
����� , �+�
���!!D !��
���!! !! 

7) 7� 7! 7� 7) 7�
��!! ��!�

����'���
������$�����.���49A�9A���'���'�
����;8����:�������2��
��'
������(�!���'���(��

�)(��(����4����'&�������
�����

'�9�������
�����

��'�9�������
�����

4����'�9�������
��������;8�5������5�<

�)(��(�,�����.����9�������
�����

���.����9�������
��������#�����
��������������

�9A��������
������;�����
����<

���.����9�������
������������'�����������

���.����9�������
��������;#�����
���<

:�
���������.����9�������
��������;�����������B�*��$��'A
����������
�����<

�)(��(�+����'�
������
�����

��'�
������
��������7�7:A/���'��

��'�
������
�������������������
������$�����!

��'�
������
�������$�����!�������	=

$���������'�
������
�����

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 3 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

03  Soil Test03  Soil Testing + + � ������ �� !"�3���!� +�

01.08.03  Fie01.08.03  Field Sampling Plans for Surface & Subsurface S... ," �)������ �� ���#���!� !��


���-� 4��������������
��������$ �� �)������ �� �������!���


�)��� 	�����������:�

�����B�*���������4��������������$ "" �������!��� �������!���

��)!"� ������7��$��������������� � )������!���


�)��� �''��������*���������4��������������$ �," �!���0�!!�� )!�#���!!��

��)!-� ��0
����������������$ � �������!���

���-�� ��$��''��'�
��;8����:�������2��
��'
�������!���'���
�<

�!" �!�
���� �� )!�#���!!��


��-,� :�
��������$��''��'�
������0������-2�,�2���'�"� -- �!�3���!!�� !+�����!! !!-


��"�� :�
��������$����''��'�
��������0�����+ �! �!�3���!!�� � �3���!!��


��-!� ��$����''��'�
����0����E�)�;$�����!< �- !��3���!!�� !+�����!! !! 


��")� ��$���$��������''��'�
��.�����0������-2�,
�2�"������2�
��'������8?�������5����'���#������

� !-�����!!��


��- � ��$����''��'�
��,:���*���'�� �� �!�����!! ! �3���!� !+


��-)� ��$����''��'�
���8?�;$�����!< �� ���3���!� �!�#���!� �


��"�� ��$����''��'�
��,8���*���'�� �� �)�3���!� ���#���!� )�

01.13  Revie01.13  Review Background Documents ��! � ������ �� )!�#���!!��

��!!,� *����&�8��5�����'�
���
�����;8����:�������2�
�
��'
�������!���'��
��'
������(��<

��! � ������ �� )!�#���!!��

3.01  Site Re3.01  Site Reconnaissance !)! � �#���!��� )������!���

��!-�� �����*�����$��������#�
����'�*������;8����:�������2�
�
��'
�������!���'�����<

!)! � �#���!��� )������!���

Potential SaPotential Sample Location Identification �!� � �#���!��� )!�����!! �! 


�!-)� $�����������
����F��������	'����.������� ) � �#���!��� ���#���!���


�!- � 6�'����$�����������
����F��������	'����.������� !�� � �#���!��� )!�#���!!��


�! +� :�
������$�����������
����F��������	'����.������� "+ �!�3���!!�� )!�����!! ��

7) 7� 7! 7� 7) 7�
��!! ��!�

�)��������������

�!(�"(�)������'���
������$�����.������.����B���0���.���������

�''��������*���������4��������������$

��$��''��'�
��;8����:�������2��
��'
�������!���'�����<

:�
��������$��''��'�
������0������-2�,�2���'�"�

:�
��������$����''��'�
��������0�����+

��$����''��'�
����0����E�)�;$�����!<

��$���$��������''��'�
��.�����0������-2�,
�2�"������2���'������8?�������5����'���#������

��$����''��'�
��,:���*���'��

��$����''��'�
���8?�;$�����!<

��$����''��'�
��,8���*���'��

�!(!)��*����&�8��5�����'�
���
����

*����&�8��5�����'�
���
�����;8����:�������2��
��'
�������!���'��
��'
������(��<

$�����������
����F��������	'����.�������

6�'����$�����������
����F��������	'����.�������

:�
������$�����������
����F��������	'����.�������

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 4 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

03.04.03  Su03.04.03  Surface & Subsurface Sampling ,!+ )������!��� )������!�   

��!--� ���.����B���0���.�����������
������;8����:�������2�
�
��'
������(�!���'���(�<

�-- )������!��� )!�#���!!��

:��" � :��������������
�������$�����$��''��'�
��.���,
�2�)2�-2�
��'�"�

!-� �!�3���!!�� �)�
���!! + 

:��!�� :��������������
�������$�����$��''��'�
�.�����0�����+ ++ �!�����!!�� )������!! !)"

:��� � :��������������
�����*���'�������0�����,: �� !)���0�!� !)�#���!� !+

:��-!� :��������������
�������$�����$��''��'�
�.����8? )� ���#���!� !������!� �

:��"�� :��������������
�����*���'�������0�����,8 � !��#���!� ! �����!� )�

#��!-- :�
���������.�*���'�!��������
�������������	= � �)�
���!! !!�

#��!"� :�
���������.�*���'�!��������
�������8? � )������!� !�

#��!-, :�
���������.�*���'����������
�����2���0������,:���'�
,8

� )������!� � 

03.04.04  So03.04.04  Soil Boring/Permeability Sampling +� ���3���!��� )!�#���!���

$�!��� ��0�����������$������
����;
�������< +� ���3���!��� )!�#���!���

03.04.07  So03.04.07  Soil Sampling Reserve �! �������!� )������!� !�

:�� )� �������
������*������ �! �������!�D )������!� !�

03.05  Field 03.05  Field Generated Waste Characterization and Disposal ,)� �������!��� !"�3���!� +�

��!)�� ����'�4�������'�9�����:���������C��������'�
���������
;8����:�������2��
��'����!���'�����<

�"! �������!��� )!�#���!!��


�!)��:�� ����'�4�������'�9�����:���������C��������'�
�������������
3������!!

�� �!�3���!!�� )��3���!!��


�!)��:)� ����'�4�������'�9�����:���������C��������'�
�������������
:�
�������

�,! �!�3���!!�� !"�3���!� ,�

04  Quality A04  Quality Assurance Project Plans �,) � �
���� �� )������!! �,�

01.09  Quali01.09  Quality Assurance Project Plan �,) � �
���� �� )������!! �,�

���-�� 7�����������������$��%����$����;8����:�������2�
�
��'
�������!���'�����<

)+, � �
���� �� )!�#���!!��


��-���!� #��������7�����������������$��%����$��� "- �!�3���!!�� )������!! !) 

05  Historica05  Historical Site Assessment ,- �,������ �� )��
���!! !",

7) 7� 7! 7� 7) 7�
��!! ��!�

�)(��(�)�����.����B���0���.������
�����

���.����B���0���.�����������
������;8����:�������2��
��'
������(�!���'���(�<

:��������������
�������$�����$��''��'�
��.���,
�2�)2�-2���'�"�

:��������������
�������$�����$��''��'�
�.�����0�����+

:��������������
�����*���'�������0�����,:

:��������������
�������$�����$��''��'�
�.����8?

:��������������
�����*���'�������0�����,8

:�
���������.�*���'�!��������
�������������	=

:�
���������.�*���'�!��������
�������8?

:�
���������.�*���'����������
�����2���0������,:���'�,8

�)(��(�-���������
������*������

�������
������*������

�)(�,������'�4�������'�9�����:���������C��������'

����'�4�������'�9�����:���������C��������'�
���������;8����:�������2��
��'����!���'�����<

����'�4�������'�9�����:���������C��������'�
�������������3������!!

����'�4�������'�9�����:���������C��������'�
�����

����7�����������������$��%����$����

�!(� ��7�����������������$��%����$���

7�����������������$��%����$����;8����:�������2��
��'
�������!���'�����<

#��������7�����������������$��%����$���

�,��/���������������������
���

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 5 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

01.14  HSA01.14  HSA ,- �,������ �� )��
���!! !",

��!,-� /���������������������
����;8����:�������2��
��'
������
!���'�����<

��+ �,������ �� )!�#���!!��


��,"� /����-������#�
�����1$� ), �!�3���!!�� ���3���!!��


��,,� /���)A�8?������#�
�����1$� �� �!�3���!!�� � �3���!!��


�)+�� :�
������
��.��/�� "� �!�����!!�� !"�����!! !,,


�)-,� 1$��*����&A$������������#�
���������5����'��� �� �!�3���!!�� !-�����!!��


�)"�� 	�����������:�

����A	��������������#�
��������
��.��
*�����

+) !"�����!!�� !������!! �! 


�)-+� /���+�*�:E�����1$� �� ! �����!!�� ! �����!! !",


�)-, :���..�8�����A
�1�
���
���� � �!�����!!D �


�)--� /���-2�)2���'��8?��*�:E�����1$�  �������!! )������!! !",


�)"�� 1$��*����&�*�:E� !� �)�����!! !������!! !",


�)+-� *������
��.��/�� �) �"�����!! �"�
���!! !,,


�)",� /4F�	��������*����&A:�
������
��.��/�� " �"�����!! �-�
���!! !,,

#�)"+� ��0
���
��.��/������1$� � �-�
���!! !,,


�)"+� 1$��*����&�
��.��/�� " �"�
���!! ! �
���!! !,,


�)"-� 	�����������1$��:�

��������
��.��/��  ���
���!! )��
���!! !,,

#���)� ��0
���
��.��������/���*����� � )��
���!! !,,


�!+!� �''�����������
��������1
��������	�������&����'���������
=�����

!�� �!�����!!�� !+�
���!! !+,


�!+)� $�������
��.��	�������&���

����*����� �+ )!�����!! �,�����!! !+,


�!+�� 1$��*����&�
��.��	�������&���

����*����� �� �+�����!! �������!! !+,


�!+,� 	�����������1$��:�

���� )� �)�����!! !+�
���!! !+,


�!+-� ��0
���
��.��������	�������&���

����*����� � !+�
���!! !+,

06  Field Offi06  Field Office -�! ! ������ �� )!�3���!� ))

7) 7� 7! 7� 7) 7�
��!! ��!�

�!(!���/��

/���������������������
����;8����:�������2��
��'
�������!���'�����<

/����-������#�
�����1$�

/���)A�8?������#�
�����1$�

:�
������
��.��/��

1$��*����&A$������������#�
���������5����'���

	�����������:�

����A	��������������#�
��������
��.��*�����

/���+�*�:E�����1$�

:���..�8�����A
�1�
���
����

/���-2�)2���'��8?��*�:E�����1$�

1$��*����&�*�:E�

*������
��.��/��

/4F�	��������*����&A:�
������
��.��/��

��0
���
��.��/������1$�

1$��*����&�
��.��/��

	�����������1$��:�

��������
��.��/��

��0
���
��.��������/���*�����

�''�����������
��������1
��������	�������&����'���������=�����

$�������
��.��	�������&���

����*�����

1$��*����&�
��.��	�������&���

����*�����

	�����������1$��:�

����

��0
���
��.��������	�������&���

����*�����

�+������'��..���

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 6 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

01.15  On-S01.15  On-Site Field Office -�! ! ������ �� )!�3���!� ))

:�!+�� �..��������� !�� ! ������ �� )������!���

��!+,� ����'��..���������������;8����:�������2��
��'
�������!�
��'�����<

!,! �!�
���� �� )!�#���!!��

:�!+,�1!� ����'��..��������������������3������!! �� �!�3���!!�� )��3���!!��

:�!+,�� ����'��..��������������������
���
0�����!! !)� �!�3���!!�� )��
���!! ��

:�!+,�4 ����'��..��������������������:�
������� !,! �)�3���!�D )!�3���!� �)

:��,-� /��������'���.�������������� �!+ �!�����!!�� )������!� + 

:��,"� 9��5���#������������.�$��%��������'�������'�#��������� �! �������!!�� �!�3���!� ,!

07  Analytica07  Analytical Lab +  ! ������ �� � �3���!� ,,

01.11  Subc01.11  Subcontractor Pool Management +  ! ������ �� � �3���!� ,,

��!!�� ��0�����������$����#�����
����;8����:�������2�
�
��'
�������!���'�����<

�!, ! ������ �� )!�#���!!��

:�!!��1!� ��0�����������$����#�����
���������3������!! �� �!�3���!!�� )��3���!!��

:�!!��� ��0�����������$����#�����
���������
���
0�����!! !)� �!�3���!!�� )��
���!! �,

:�!!��4 ��0�����������$����#�����
�����������������!� ", �)�3���!� )������!� �,

:�!!��/ ��0�����������$����#�����
���������:�
������� �� �!�#���!�D � �3���!� �,

01.17.01  Pr01.17.01  Preparation of a Request for Information for Analy... �!- !"�3���!��� )!�����!!��


�!++� $������������.���*�G�����.���	�.��
������.��������������
��������

") !"�3���!��� !��#���!���


�!++�� *�������B�*����&�*������������*�G�����.���	�.��
������
.����������������������

", �������!��� �)�
���!���


�!+ � $������������.���*�G�����.���	�.��
������.��������������
���������;
��0������'<

�) �!�����!!�� )!�����!!��

01.17.02  Ac01.17.02  Acquisition of Analytical Laboratory Services ��+ !"�3���!��� �,�����!! �))


�!-!, $�������
��.��$������
����$��5��� )� !"�3���!��� �+���0�!���


�!-�, 1$��*����&2�
��.��$������
����$��5��� - �+���0�!��� !!�3���!���


�!-�, *���������.�
��.��$������
����$��5��� � �������!��� !"�3���!���

7) 7� 7! 7� 7) 7�
��!! ��!�

�!(!,��������������'��..���

����'��..���������������;8����:�������2��
��'
�������!���'�����<

����'��..��������������������3������!!

����'��..��������������������
���
0�����!!

����'��..��������������������:�
����

/��������'���.��������������

9��5���#������������.�$��%��������'�������'�#���

�-�������������F�0

�!(!!����0�����������$����#�����
���

��0�����������$����#�����
����;8����:�������2��
��'
�������!���'�����<

��0�����������$����#�����
���������3������!!

��0�����������$����#�����
���������
���
0�����!!

��0�����������$����#�����
�����������������!�

��0�����������$����#�����
���������:�
������

�!(!-(�!��$������������.���*�G�����.���	�.��
������.����������������������

���.����������������������

$������������.���*�G�����.���	�.��
������.�����������������������;
��0������'<

�!(!-(������G����������.������������F�0����������������

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 7 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����


�!-,� *�������
��.��*�$ � !"�3���!���


�!-+� �'�������
�����.�$������
���AF�0��������*������� �) )��3���!��� �,�����!���


�!--� F�0����������������� �+ ! �����!��� �-�3���!!��


�!-"� 1$��:������A��0�������������������� !+ !��3���!!�� !!�#���!!��

:�!+-� ��G����������.������������F�0�������������������������F�0 �)� �!���0�!��� !!�#���!!��

:��+-� ��������G����������.������������F�0���������������������'�
F�0

++ �!�#���!!�� )!�#���!!��

:�� �� :�
��������G����������.������������F�0�������������������
��'�F�0

�� �!�3���!!�� � �3���!!��

:�)��� ��G����������.������������F�0��������������������''��������
9��5

) �!�����!!D �,�����!! !��

01.17.03  La01.17.03  Laboratory Quality Assurance Program �", �������!��� !,�3���!� +,


�!+"� F�0��������7�����������������$�����
������#�����!! )� �������!��� )!�#���!!��


�!"�� F�0��������7�����������������$�����
������:�
������� �-� �!�3���!!�� !,�3���!� �

01.17.04  La01.17.04  Laboratory Oversight and Management �!, �������!!�� !,�3���!� �


�!-!� F�0��������������������'�#�����
��� �!, �������!!�� !,�3���!� �

04.0  Sampl04.0  Sample Analysis ) � �!�
���!��� �-�3���!� +!

:�!�,��+� ��
����������������� �����9���� �, �!�
���!��� )!�#���!!��

:�!�,�� ��
���������������������,:�*���'�! )� !!�����!!�� )!�#���!!��

:�!�,��"� ��
���������������:�
������,:�*���'�! !,� �!�3���!!�� � �����!! !+

:�!�,�� � ��
���������������:�
��������'�
������'�9���� !+) �!�����!!D !+�����!� � 

:�!�,��!� ��
�������������,8�*���'�! ), !������!!D �"�����!! )�

:�!�,��,� ��
�������������+�*���'�! ), ! �����!! �������!! !)"

:�!�,���� ��
�������������"��*���'�! �� )!�����!!D �,�����!! !�"

:�!�,��!!� ��
��������������������		���'������			����.����9���� �� �!�����!! )������!! !�)

:�!�,�8!� ��
�������������-��*���'�! �� !,�����!!D !��
���!! !! 

7) 7� 7! 7� 7) 7�
��!! ��!�

�����������

0�������������������������F�0

��������G����������.������������F�0���������������������'�F�0

:�
��������G����������.������������F�0���������������������'�F�0

��G����������.������������F�0��������������������''��������9��5

�!(!-(�)��F�0��������7�����������������$�����


F�0��������7�����������������$�����
������#�����!!

F�0��������7�����������������$�����
������:�
����

�!(!-(����F�0��������������������'�#�����
���

F�0��������������������'�#�����
���

��(�����
������������

��
����������������������9����

��
���������������������,:�*���'�!

��
���������������:�
������,:�*���'�!

��
���������������:�
��������'�
������'�9����

��
�������������,8�*���'�!

��
�������������+�*���'�!

��
�������������"��*���'�!

��
��������������������		���'������			����.����9����

��
�������������-��*���'�!

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 8 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

:�!�,��)� ��
�������������,
����*���'�! )� !+�����!!D �-�
���!! !�"

:�!�,���� ��
�������������,��*���'�! �, !)�
���!!D !+�3���!� !��

:�!�,�:-� ��
������������������)��*���'�! !� �+�
���!! �+�3���!� + 

:�!�,��!�� ��
�������������,
����*���'�! �� �"�
���!!D ���3���!� !�"

:�!�,��-� ��
�������������"��*���'�! �� �)�3���!� )��3���!� !��

:�!�,�:"� ��
��������������8?�$��������! �� !)�����!� !��#���!� �

:�!�,�:!�� ��
��������������8?�$��������� �� !)�����!� !��#���!� �

:�!�,�8 ��
�������������,:��*���'�� �, !)�����!� !-�#���!� !+

:�!�,�8�� ��
�������������,8��*���'�� !, !"�#���!� �-�3���!� !+

08  Commun08  Community Involvement -�+ !������� �� )!�3���!� ))

02.0 Comm02.0 Community Involvement -�+ !������� �� )!�3���!� ))

��!, � :�

������	������
����;8����:�������2��
��'
�������!�
��'�����<

�� !������� �� )!�#���!!��

:�!, �1!� ���5����'���9��5�������������;
��0������'< �� �!�3���!!�� )��3���!!��


�!���1!� ������������������.���$�0����#�������������3������!! �� �!�3���!!�� )��3���!!��


�!���� ������������������.���$�0����#�������������)�'�7�����!! +, �!�3���!!�� )������!! )


�!���4 ������������������.���$�0����#�����������������7�����!! +, �)�����!! )��
���!! )


�!���/ ������������������.���$�0����#�������������:�
������� !,! �)�3���!� )!�3���!� )


�!��� $�������
��.��1$�������������������:�
������� �) �!�����!!D )!�3���!� )


�!! �1!� $�0�����$�0������������A���&��������������3������!! � �!�3���!!�� )��3���!!��


�!! �� $�0�����$�0������������A���&��������������:�
������� �"� �!�3���!!�� )!�3���!� )

:�� ,� #��������	�.��
������*�����������������:�
������� �"� �!�3���!!�� )!�3���!� )


�!)!� $�������$������������#��������������:�
������� �) �!�����!!D )!�3���!� )

:�!���8,� �����������#�������������3������!! �� �!�3���!!�� )��3���!!��

7) 7� 7! 7� 7) 7�
��!! ��!�

��
�������������,
����*���'�!

��
�������������,��*���'�!

��
������������������)��*���'�!

��
�������������,
����*���'�!

��
�������������"��*���'�!

��
��������������8?�$��������!

��
��������������8?�$���������

��
�������������,:��*���'��

��
�������������,8��*���'��

�"��:�

������	������
���

��(��:�

������	������
���

:�

������	������
����;8����:�������2��
��'
�������!���'�����<

���5����'���9��5�������������;
��0������'<

������������������.���$�0����#�������������3������!!

������������������.���$�0����#�������������)�'�7�����!!

������������������.���$�0����#�����������������7�����!!

������������������.���$�0����#������

$�������
��.��1$�������������������

$�0�����$�0������������A���&��������������3������!!

$�0�����$�0������������A���&���������

#��������	�.��
������*��������������

$�������$������������#��������������

�����������#�������������3������!!

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 9 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

:�!���8�� �����������#�������������:�
������� �"� �!�3���!!�� )!�3���!� )

:�� -� $����'��������������
0��������:�
������� )�� �!�3���!!�� )!�3���!� )

:��  � =�����.���7���������#�������������3������!� �+� �!�����!!�� )!�3���!� )


�!�,�1!� $�������'�#����#���������������
����������3������!! �� �!�3���!!�� )��3���!!��


�!�,�� $�������'�#����#���������������
����������)�'�7�����!! +, �!�3���!!�� )������!! )


�!�,�4 $�������'�#����#���������������
����������:�
������� �!- �)�����!! )!�3���!� )

:��, � #�������������$�����
����#�����
���������
 �) �!�����!!D )!�3���!� )

:��+�� 	������������9��5�4������������������������� �+� �!�����!!�� )!�3���!� )

09  Access A09  Access Agreements !) !��#���!��� )!�#���!���

3.01  Site Re3.01  Site Reconnaissance !) !��#���!��� )!�#���!���

:�!++� �0�����������������
���� � !��#���!��� !��#���!���

:�! ,� *������������������ � !��#���!���

#���,� ����������������� � )!�#���!���

10  Environm10  Environmental Compliance/Field Operations +,� �,������ �� !!�����!� !!�

01.08.01  Ar01.08.01  Areawide SAP/SMP/DMP , ! !������� �� �+�3���!� !++


�!,!�� �����������#�����
����$��� !,, !������� �� !"�#���!���


�!,�� 
�������
��.���#$ )� !,������ �� �)�
���� ��


�!�-� ��0
���
��.���#$����1$� � �)�
���� ��


�!�"� 1$��*����&2�
��.���#$ )� �)�
���� �� !����0�!���


�)� � *������
��.���������#$ !, !����0�!��� � �#���!���


��,�� ���5����'���*����&2�
��.���������#$ !� �-�����!��� )������!���


�!� � ��0
���
��.���������#$�������5����'��� � �-�����!���


�)��� ���5����'���#����������
�������
��.���������#$ ! � �����!��� � �����!���

7) 7� 7! 7� 7) 7�
��!! ��!�

�����������#�������������:�
�������

$����'��������������
0��������:�
�

=�����.���7���������#�������������3�

$�������'�#����#���������������
����������3������!!

$�������'�#����#���������������
����������)�'�7�����!!

$�������'�#����#���������������
�

#�������������$�����
����#�����


	������������9��5�4���������������

!���1������
������:�
�������A����'�����������

�!(�"(�!������&�'����$A�#$A
#$

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 10 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

��)�)� *�������������#$  ! )������!��� �-�����!���

��)��� ��0
����������#$ � �-�����!���

��)�,� *�������������&�'��$���� !�+ �!���0�!!�� �"���0�!!��

��)�+� :�
����������*�������������&�'��$���� !�+ �!�����!!D �+�3���!� �,


�!,!� �����#�����
����$��� !+� !������� �� �-�����!���

03.01.01  Na03.01.01  Natural Resources Assessment +,� �,������ �� !!�����!� !!�

��!+ � ��������*���������������
�����;8����:�������2�
�
��'
�������!���'�����<

! � �,������ �� )!�#���!!��


�!+ �
!� ��������*���������������
���������������#���������������
:�
�������

��, �!�3���!!�� !!�����!� !

03.01.02  Cu03.01.02  Cultural Resources Assessment +!! �!�
���� �� !!�����!� !!�

��!-�� :��������*���������������
����;8����:�������2�
�
��'
������(!���'���(�<

!,! �!�
���� �� )!�#���!!��


�!-��
!� :��������*���������������
���������������#���������������
:�
�������

��, �!�3���!!�� !!�����!� !

03.01.03  Ge03.01.03  Geophysical Survey !�" )!�#���!��� )!�#���!!��

:�!-!� ������4����������������� !�" )!�#���!��� )!�#���!!��

11  Reporting11  Reporting "�) !������� �� )������!� !!

01.10  Rout01.10  Routine Task Order Project Management -�! ! ������ �� )!�3���!� ))

��!!)� *����������5���'���$��%����#�����
���������#�����!! !") ! ������ �� )!�#���!!��

:�!!)�1!� *����������5���'���$��%����#�����
���������
���
0���
��!!

!,� �!�3���!!�� )��
���!! �)

:�!!)�� *����������5���'���$��%����#�����
�����������������!� ", �)�3���!� )������!� �)

:�!!)�4 *����������5���'���$��%����#�����
���������:�
������� ++ �!�#���!� )!�3���!� �)

01.12  Atten01.12  Attend Meetings +,� �!�
���� �� � �3���!� ,,

��!�+��!� #�������������#�����!! )-! �!�
���� �� )!�#���!!��

:�!�+�� 7������������5���'���#�����
����#�������������

���
0�����!!

"- �!�����!!D )��
���!! �,

:�!�+��!� 7������������5���'���#�����
����#�������������������
��!�

", �)�3���!� )������!� �,

7) 7� 7! 7� 7) 7�
��!! ��!�

:�
����������*�������������&�'��$����

�)(�!(�!����������*���������������
���

��������*���������������
�����;8����:�������2��
��'
�������!���'�����<

��������*���������������
���������������#���������������:�
�������

�)(�!(����:��������*���������������
���

:��������*���������������
����;8����:�������2��
��'
������(!���'���(�<

:��������*���������������
���������������#���������������:�
�������

�)(�!(�)��4�����������������

������4�����������������

!!��*��������

�!(!���*����������5���'���$��%����#

*����������5���'���$��%����#�����
���������#�����!!

*����������5���'���$��%����#�����
���������
���
0�����!!

*����������5���'���$��%����#�����
�����������������!�

*����������5���'���$��%����#�����

�!(!��������'�#�������

#�������������#�����!!

7������������5���'���#�����
����#�������������
���
0�����!!

7������������5���'���#�����
����#���������������������!�

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 11 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

:�!�+���� 7������������5���'���#�����
����#�������������
:�
�������

�� �!�#���!� � �3���!� �,

:�!,,� 4����������5����'���#������� !-, �!�����!!�� )��#���!�  �


�)�!� ���5����'�������������������0�����,:�$������ ! �-�3���!� �-�3���!� !+

01.14  HSA01.14  HSA ��� �����0�!��� )��
���!���

:�!+!�� ������
������
�����.���$��������#�'����.��������F����� + �����0�!��� �"�#���!���

:�!+!� 
������
�����.���$��������#�'����.��������F����� ��� �����0�!��� )��
���!���

:�!+!�8 :�
������
������
�����.���$��������#�'����.��������F�
����

�) �������!��� )������!���

01.16  Mont01.16  Monthly Reports for ARRA of 2009 -�" !������� �� )������!� !!


�!!+� #�������*�������.����**���.���� +!- !������� �� �������!� !�,


�!!+�1!� #�������*�������.����**���.���� ������3������!! �� �!�3���!!�� )��3���!!��


�!!+�� #�������*�������.����**���.���� ������
���
0���)!���!! !)� �!�3���!!�� )��
���!! !


�!!+�4 #�������*�������.����**���.���� ������������)����!� ", �)�3���!� )������!� !


�!!+�/ #�������*�������.����**���.���� ������:�
������� "" �!�#���!� )������!� !

03.01.03  Ge03.01.03  Geophysical Survey !�" �!�3���!!�� )������!! ���

:�� !� :�
������4��������������������'�*����� !�" �!�3���!!�� )������!! ���

:�)!+� $�������
��.��4������������*����� !) �!�3���!!�� !+�����!! ���

:�)!-� 1$��*����&�
��.��4������������*����� , ! �����!! �)�����!! ���

:�)!"� *������
��.��4������������*����� , �+�����!! )������!! ���

#�)!!� ��0
���
��.��������4�����������*����� � )������!! ���

05.01  Analy05.01  Analytical Support )�� �+���0�!��� )!�#���!!��

��!))� �������������������;8����:�������2��
��'
�������!���'�
����<

)�� �+���0�!��� )!�#���!!��

05.02  Data 05.02  Data Validation ) " !)�
���!��� �,�3���!� , 

:��"+� 
����=���'�������� ���#�����!! !! !)�
���!��� )!�#���!!��

7) 7� 7! 7� 7) 7�
��!! ��!�

7������������5���'���#�����
����#�����������

4����������5����'���#�������

���5����'�������������������0�����,:�$������

�!(!+��#�������*�������.�

#�������*�������.����**���.���� 

#�������*�������.����**���.���� ������3������!!

#�������*�������.����**���.���� ������
���
0���)!���!!

#�������*�������.����**���.���� ������������)����!�

#�������*�������.����**�

�)(�!(�)��4�����������������

:�
������4��������������������'�*�����

$�������
��.��4������������*�����

1$��*����&�
��.��4������������*�����

*������
��.��4������������*�����

��0
���
��.��������4�����������*�����

�,(�!��������������������

�������������������;8����:�������2��
��'
�������!���'�����<

�,(����
����=���'�����


����=���'�������� ���#�����!!

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 12 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

:��+)� 
����=���'��������,:�$�����! )� �,�����!!�� )������!! !+

:��-)� 
����=���'��������,8�$�����! )� �������!! !"�����!! )�

:��"!� 
����=���'����������0�����+�$�����! )� �!�����!! !��
���!! !,�

:��--� 
����=���'��������"��$�����! )� �-�����!! !+�
���!! !� 

:�)!,� 
����=���'����������0�����-�$�����! )� �������!! ���3���!� !) 

:�)�+� 
����=���'��������,
�� )� �-�
���!! !-�3���!� !�"

:�)��� 
����=���'����������0�����) )� ! �
���!! �-�3���!� !)�

:��-,� 
����=���'��������,��$�����! )� �!�
���!! �+���0�!� !��

:�)� � 
����=���'��������,
�� )� ���3���!� !����0�!� !�"

:��- � 
����=���'��������"��$�����! )� !��3���!� �����0�!� !��

:�)��� 
����=���'���������8? )� !,�#���!� �,�3���!� �

:�)! � 
����=���'�������������		���'������			����.����9���� !- �!�
���!! �)�
���!! !�)

:�)��� 
����=���'��������$�����		���'�
��� ), �-�#���!� !��#���!� � 

05.03  Data 05.03  Data Management +�� �!�#���!��� � �3���!� �,

:�!),� 
����#�����
��� +�� �!�#���!��� � �3���!� �,

:�!),�1!� 
����#�����
���������3������!! �� �!�3���!!�� )��3���!!��

:�!),�� 
����#�����
���������)�'�7�����!! +, �!�3���!!�� )������!! �,

:�!),�4 
����#�����
���������:�
������� ! , �)�����!! � �3���!� �,

06.0  Data E06.0  Data Evaluation )�+ �,�3���!��� �)�3���!� ) 

���+�� 
����1�����������;8����:�������2��
��'
�������!���'���
�<

)�+ �,�3���!��� )!�#���!!��

:��+�� 
����1������������,:�*���'�! !, �+�����!! !������!! !+

:��-�� 
����1������������,8�*���'�! !, !������!! ���
���!! )�

:��"�� 
����1��������������0�����+�*���'�! �� � �����!! �+�
���!! !,�

7) 7� 7! 7� 7) 7�
��!! ��!�


����=���'��������,:�$�����!


����=���'��������,8 �$�����!


����=���'����������0�����+�$�����!


����=���'��������"��$�����!


����=���'����������0�����-�$�����!


����=���'��������,
��


����=���'����������0�����)


����=���'��������,��$�����!


����=���'��������,
��


����=���'��������"��$�����!


����=���'���������8?


����=���'�������������		���'������			����.����9����


����=���'��������$�����		���'�
���

�,(�)��
����#�����
���


����#�����
���


����#�����
���������3������!!


����#�����
���������)�'�7�����!!


����#�����
���������:�
�������

�+(���
����1���������


����1�����������;8����:�������2��
��'
�������!���'�����<


����1������������,:�*���'�!


����1������������,8�*���'�!


����1��������������0�����+�*���'�!

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 13 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

:��-+� 
����1������������"��*���'�! �� �,�
���!! )��
���!! !� 

:�)!�� 
����1��������������0�����-�*���'�! �� ���
���!! !+�3���!� !) 

:�)�-� 
����1������������,
����*���'�! �� ���3���!� )!�3���!� !�"

:�)�!� 
����1��������������0�����) �� !+�3���!� !����0�!� !)�

:��-�� 
����1������������,��*���'�! !, )!�3���!� �����0�!� !��

:�)�"� 
����1������������,
����*���'�! �� �!���0�!� �"���0�!� !�"

:��-"� 
����1������������"��*���'�! �� �-���0�!� �,�#���!� !��

:��++� 
����1������������,:�*���'�� �� �,�#���!� �!�3���!� �+

:��"�� 
����1������������,8�*���'�� �� �"�3���!� �,�3���!� !+

:�)�,� 
����1�������������8? �� �+�3���!� �)�3���!� �

:�)!)� 4�

�����������
����.�����$��''��'�
����8? �� ! �
���!! !)�3���!� ��

:�)�)� 
����1������������$���������'�
��� �� �!�#���!� �"�#���!� � 

07.0  Coord07.0  Coordination on Assessment of Risks -) ���#���!��� )!�#���!!��

��!��� :���'�����������������
�����.�*��5��;8����:�������2�
�
��'
�������!���'�����<

-) ���#���!��� )!�#���!!��

09.03.01  Ph09.03.01  Phase 1 Report - Technical Memo !+- �+�
���!��� � �3���!!��


�!" � $�����!�*�����������������#�
� !)" �+�
���!��� )!�#���!!��


�! �� $�����!�*�����������������#�
����8�.�����
��'(�)�
��������

�� �!�3���!!�� � �3���!!��

9.06  Gamm9.06  Gamma Survey Final Report !� ���3���!� )!�#���!� �+


�!"!� 4�

���������������*����� �� ���3���!� �����0�!� �-


�!"�� $�������
��.��4�

���������*����� �" �)�3���!� �"�#���!� �+


�!")� 1$�A/4F�*����&�4�

���������*����� �� � �#���!� �,�����!� �+


�!"�� *������4�

���������*����� �� �+�����!� )!�#���!� �+


���)� ��0
���
��.��������4�

�����������*����� � )!�#���!� �+

7) 7� 7! 7� 7) 7�
��!! ��!�


����1������������"��*���'�!


����1��������������0�����-�*���'�!


����1������������,
����*� ��'�!


����1��������������0�����)


����1������������,��*���'�!


����1������������,
����*���'�!


����1������������"��*���'�!


����1������������,:�*���'��


����1������������,8�*���'��


����1�������������8?

4�

�����������
����.�����$��''��'�
����8?


����1������������$���������'�
���

�-(���:���'�����������������
�����.�*��5�

:���'�����������������
�����.�*��5��;8����:�������2��
��'
�������!���'�����<

� (�)(�!��$�����!�*������������������#�
�

$�����!�*�����������������#�
�

$�����!�*�����������������#�
����8�.�����
��'(�)���������

 (�+��4�

���������������*�����

4�

���������������*�����

$�������
��.��4�

���������*�����

1$�A/4F�*����&�4�

���������*�����

*������4�

���������*�����

��0
���
��.��������4�

�����������*�����

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 14 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

9.07  Groun9.07  Groundwater, Surface Water, Seep, and Sediment Rep... �!) �!�����!! �,�3���!� � 


�! -� 4����'&�����*����� �� �!�����!!D �"�����!! ���


�! "� $�����!���'�
���A���.����9����������#�
� �" �!�����!!D �-�����!! !! 


����� �����		���'������			����.����9����A��'�
���������#�
� ), �-�
���!! !)���0�!� !�)


�!  � $�����!���'�		���'�
���A���.����9�����*����� �+ �!�#���!� �,�3���!� � 

9.08  Soil Da9.08  Soil Data Reports ��, !-�����!! �������!� �


�!",� $�����!�
����*������.�����0�����,: �, !-�����!! !"�����!! !+


�!",� $�����!�
����*������.�����0�����,8 �� �,�
���!! )��
���!! )�


�!"-� $�����!�
����*������.�����0�����"� �� �)�3���!� )��3���!� !� 


�!"+� $�����!�
����*������.�����0�����,� �� �+�#���!� �������!� !��


�!"+� $�����!�
����*������.�����0�����+ �� �-�
���!! �)�3���!� !,�


�!"+� $�����!�
����*������.�����0�����,
�� �� !"�3���!� !����0�!� !)"


�!""� $�����!�
����*������.�����0�����) �� )��3���!� �����0�!� !)�


�!"++ $�����!�
����*������.�����0�����- �� �-���0�!� �,�#���!� !��


�!"-� $�����!�
����*������.�����0�����,
�� �� !,���0�!� !)�#���!� !!"


�! �� $�����!�
����*������.�����0������"� �� �!���0�!� ! �#���!� !!�


�! �� $�����!�
����*������.����8? �� ���3���!� �������!� �


�! !� $�������
����*������.�����0�����,: �� ���3���!� ! �3���!� �+


�! ,� $�������
����*������.�����0�����,8 �� ���3���!� ! �3���!� �+

#�!��� ���������
����*�������:�
����� � �������!� �

12  Project C12  Project Close-Out )) )!�3���!� !������!� �

16.01  Initia16.01  Initiate Task Order Closeout !) )!�3���!� !-�����!� �

:��-�� :������..��� � )!�3���!�D �

7) 7� 7! 7� 7) 7�
��!! ��!�

 (�-��4����'&����2����.����9����2�����2���'���

4����'&�����*�����

$�����!���'�
���A���.����9����������#�
�

�����		���'������			����.����9����A��'�
���������#�
�

$�����!���'�		���'�
���A���.����9�����*�����

 (�"�������
����*������

$�����!�
����*������.�����0�����,:

$�����!�
����*������.�����0�����,8

$�����!�
����*������.�����0�����"�

$�����!�
����*������.�����0�����,�

$�����!�
����*������.�����0�����+

$�����!�
����*������.�����0�����,
��

$�����!�
����*������.�����0�����)

$�����!�
����*������.�����0�����-

$�����!�
����*������.�����0�����,
��

$�����!�
����*������.�����0������"�

$�����!�
����*������.����8

$�������
����*������.�����0����

$�������
����*������.�����0����

���������
����*�������:�
��

!���$��%����:�������

!+(�!��	�����������5���'���:���

:������..���

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 15 of 16



���������	
 �����������
� ��������

�������

����� ������ �����
�����

:�!)-� 	�����������5���'���:������� !� �+�����!� !-�����!� �

16.02  Retur16.02  Return Documents to EPA !� �������!� )!�����!� �


�!)"� *������
�������1$� !� �������!� )!�����!� �

16.03  Task 16.03  Task Order Completion Report �� �������!� !������!� �


�!) � ���5���'���:�
��������*����� !� �������!� )!�����!� �


��)�� $�0��������5���'���:�
��������*����� � )!�����!� �

#��� � :�
������$��%����:������������������ � )!�����!� �


��))� $�������������	������ !� �)�����!� !������!� �

#�)��� $��%����:�
����� � !������!�D �

7) 7� 7! 7� 7) 7�
��!! ��!�

	�����������5���'���:�������

!+(����*������
���
����

*������
�������1$�

!+(�)�����5���'���:

���5���'���:�
��������*

$�0��������5���'���:�
�

:�
������$��%����:�����

$�������������	�����

$��%����:�
�����

���������8�������
#���������8�������
�������9��5
*�
�������9��5
:��������*�
�������9��5
#��������
��

���

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Aug-11 

Report Date 20-Sep-11

Page 16 of 16



Activity ID Activity Name Total
Float

Start Finish

C-2920 Complete Site Prep  
(Vegetation Removal)

0 01-Jun-11 A 15-Dec-11

C-2463 Gamma Scanning - Complete 
25% OF NBZ

0 01-Jun-11 A 16-Sep-11

M-2453 Gamma Scanning 25% 
Complete - NBZ

0 16-Sep-11

C-3100 Gamma Scanning - Complete 
UP TO 50% OF NBZ

0 19-Sep-11 18-Oct-11

M-2455 Gamma Scanning 50% 
Complete - NBZ

0 18-Oct-11

C-3110 Gamma Scanning - Complete 
UP TO 75% OF NBZ

0 19-Oct-11 11-Nov-11

M-2457 Gamma Scanning 75% 
Complete - NBZ

0 11-Nov-11

C-3120 Gamma Scanning - Complete 
UP TO 100% OF NBZ

0 14-Nov-11 30-Dec-11

M-2460 Gamma Scanning 100% 
Complete -NBZ

0 30-Dec-11

D-4730 FSP - Addendum  NBZ (Phase
1)

0 02-Jan-12 01-Mar-12

C-2710 Collect Soil Samples - Per 
FSP Addendum for NBZ

0 02-Mar-12 12-Apr-12

C-1450C80 Sample Analysis NBZ Priority 
1

0 13-Apr-12 14-May-12

C-1450C100Sample Analysis NBZ Priority 
2

0 13-Apr-12 14-May-12

C-3040 Data Validation - NBZ 0 15-May-12 25-Jun-12

C-3050 Data Evaluation - NBZ 0 26-Jun-12 23-Jul-12

D-2000 Prepare Draft Phase 1 Data 
Report for NBZ

0 24-Jul-12 06-Aug-12

C-1370 Initiate Task Order Closeout 0 06-Aug-12 17-Aug-12

D-2010 HGL/EPA Review  Draft 
Phase 1 Data Report for NBZ

0 07-Aug-12 13-Aug-12

D-2030 Complete Phase 1 Data 
Report for NBZ

0 14-Aug-12 24-Aug-12

D-1380 Return Docs to EPA 0 20-Aug-12 31-Aug-12

D-1390 Task Order Completion Report 0 20-Aug-12 31-Aug-12

M-1400 All Soil Data Reports Complete 0 24-Aug-12

M-2290 Complete Project Closeout 
Activities

0 31-Aug-12

D-2320 Publish Task Order 
Completion Report

0 31-Aug-12

D-2330 Prepare Final Invoice 0 03-Sep-12 14-Sep-12

M-3000 Project Complete 0 14-Sep-12*

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
2012

Complete Site Prep  (Vegetation Removal)
15-Dec-11

Gamma Scanning - Complete 25% OF NBZ
16-Sep-11

Gamma Scanning 25% Complete - NBZ
16-Sep-11

19-Sep-11
Gamma Scanning - Complete UP TO 50% OF NBZ
18-Oct-11

Gamma Scanning 50% Complete - NBZ
18-Oct-11

19-Oct-11
Gamma Scanning - Complete UP TO 75% OF NBZ
11-Nov-11

Gamma Scanning 75% Complete - NBZ
11-Nov-11

14-Nov-11
Gamma Scanning - Complete UP TO 100% OF NBZ
30-Dec-11

Gamma Scanning 100% Complete -NBZ
30-Dec-11

02-Jan-12
FSP - Addendum  NBZ (Phase 1)
01-Mar-12

02-Mar-12
Collect Soil Samples - Per FSP Addendum for NBZ
12-Apr-12

13-Apr-12
Sample Analysis NBZ Priority 1
14-May-12

13-Apr-12
Sample Analysis NBZ Priority 2
14-May-12

15-May-12
Data Validation - NBZ
25-Jun-12

26-Jun-12
Data Evaluation - NBZ
23-Jul-12

24-Jul-12
Prepare Draft Phase 1 Data Report for NBZ
06-Aug-12

06-Aug-12
Initiate Task Order Closeout
17-Aug-12

07-Aug-12
HGL/EPA Review  Draft Phase 1 Data Report for NBZ
13-Aug-12

14-Aug-12
Complete Phase 1 Data Report for NBZ
24-Aug-12

20-Aug-12
Return Docs to EPA
31-Aug-12

20-Aug-12
Task Order Completion Report
31-Aug-12

All Soil Data Reports Complete
24-Aug-12

Complete Project Closeout Activities
31-Aug-12

Publish Task Order Completion Report
31-Aug-12

03-Sep-12
Prepare Final Invoice
14-Sep-12

Project Complete
14-Sep-12*

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH

US EPA Region 9

Revision Date- September 2011

Status Date: 31-Aug-11

Report Date:20-Sep-11
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Sit N

EM Recovery Act Data Call
Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY

0

August 31, 2011Actuals as of:

S t S Fi ld L b t C l ti N b f J b F iSite Name 

EM Recovery Act Job Report 
Month

DO NOT ENTER ANY 
INFORMATION IN GREEN 
SHADED AREA. 

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Subcontractor

Small Business 
Subcontractor

Large Business 
Subcontractor

Small Business 
Subcontractor Vendor Vendor

Headcount *
Provide current 
and previous 
month actuals

Total 
Cumulative 

Headcount**

1 1 Cumulative Cumulative 3 3 Cumulative Cumulative 5 Cumulative Cumulative Current Month

ARRA Site Organization

Adjust number of rows as needed 
and include name of each prime 

contractor

0

2,011

Santa Susana Field Laboratory Cumulative Number of Job Fairs 

Total 
Cumulative 
Headcount 

August 31, 2011 Cumulative Number of 
Applications Received 

Include cumulative number of 
applications received for 
contractor jobs

Vendors Unique to EM 
(Monthly FTEs and 

Cumulative Headcount)

Total FTEs 

Monthly FTEs and Cumulative Headcount

FTEs 1 FTEs 1
Cumulative 
Headcount 2

Cumulative 
Headcount 2 FTEs 3 FTEs 3

Cumulative 
Headcount 4

Cumulative 
Headcount 4 FTEs 5

Cumulative 
Headcount 6

FTEs Cumulative 
Headcount

Current Month 
Actual 377

HydroGeoLogic 0 35.98 0 133 28.42 35.65 177 67 0 0 100.05 377 Previous Month 
Actual 301

Totals 0 36 0 133 28 36 177 67 0 0 100.05 377

1 Monthly Prime Contractor FTEs

2 Monthly Prime Contractor Cumulative 
Headcount

3 Monthly Subcontractor FTEs

4 Monthly Subcontractor Cumulative 
Headcount

5 Monthly Vendor FTEs

6  Monthly Vendor Cumulative 
Headcount

Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

* The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between 
part-time and full-time, or the length of the job.

** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals

Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work 
associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity. 

Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act 
project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's  monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the 
monthly standard hours defined by the subcontractor.

Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act 
project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions 
funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly September 2011 - Final



TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through August 2011, and 
Projected Monthly Estimates for Future Periods.
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Monthly Actuals $180,858 $236,722 $292,225 $398,864 $620,798 $1,064,733 $712,229 $638,867 $711,978 $871,884 $861,657 $1,084,068 $1,054,435 $925,571 $1,121,760 $1,007,238 $1,135,492 $1,463,006 $1,221,513 $1,538,351 $1,309,869 $1,396,486 $1,411,749

Monthly Estimates 89,222$       122,127$     204,237$     223,085$     523,230$     941,942$     633,385$     928,323$     840,635$     1,103,998$  1,215,655$  914,029$     1,091,460$  882,785$     829,307$     1,663,202$  1,084,195$  1,220,075$  1,492,034$  1,589,614$  1,612,231$  1,631,508$  1,704,018$  1,577,167$  1,453,817$  1,435,712$  1,587,026$  1,831,199$  1,749,745$  2,223,390$  1,864,466$  $1,931,576 869,853$     287,347$     132,421$     29,983$       

Cumulative Actual Cost 180,858$     417,580$     709,806$     1,108,669$  1,729,468$  2,794,201$  3,506,430$  4,145,296$  4,857,274$  5,729,158$  6,590,816$  7,674,883$  8,729,318$  9,654,890$  10,776,650$ $11,783,888 $12,919,380 $14,382,386 $15,603,899 $17,142,250 $18,452,119 $19,848,605 $21,260,354

Projected Cumulative Cost $21,260,354 $22,837,521 $24,291,338 $25,727,050 $27,314,076 $29,145,274 $30,895,020 $33,118,410 $34,982,876 36,914,451$ 37,004,451$ 37,064,451$ 37,114,451$ 37,144,434$ $37,144,434
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EPA SPENDING CURVE 
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SSFL SPEND ESTIMATE
AS OF 31 AUGUST 11
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through August 2011, and 
Projected Monthly Estimates for Future Periods.
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the Department of Treasury to use 
DOE ARRA funds for salary and 
travel costs in Fiscal Year 2011.

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12

Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000 $53,000 $60,000 $83,000 $78,000 $78,000 -$28,000 $79,062 $35,194 $5,742 $168,996 $45,442 $52,475 $93,518 $55,967 $60,030

Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $110,000 $100,000 $100,000 $100,000 $110,000 $120,000 $120,000 $140,000 $140,000 $130,000 $90,000 $60,000 $50,000 $29,983

Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000 $915,062 $950,256 $955,998 $1,124,995 $1,170,436 $1,222,911 $1,316,429 $1,372,396 $1,432,426

Projected Cumulative Cost $1,432,426 $1,532,426 $1,632,426 $1,732,426 $1,842,426 $1,962,426 $2,082,426 $2,222,426 $2,362,426 $2,492,426 $2,582,426 $2,642,426 $2,692,426 $2,722,409 $2,722,409
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HGL Spending Curve
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through August 2011, and 
Projected Monthly Estimates for Future Periods.
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12

Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,229 $576,867 $658,978 $811,884 $778,657 $1,006,068 $976,435 $953,571 $1,042,698 $972,044 $1,129,750 $1,294,009 $1,176,072 $1,485,876 $1,216,351 $1,340,519 $1,351,719

Monthly Estimates $84,222 $107,127 $174,237 $183,085 $468,230 $866,942 $553,385 $868,323 $775,635 $1,033,998 $1,135,655 $839,029 $1,021,460 $817,785 $769,307 $1,553,202 $1,004,195 $1,130,075 $1,392,034 $1,489,614 $1,512,231 $1,531,508 $1,594,018 $1,477,167 $1,353,817 $1,335,712 $1,477,026 $1,711,199 $1,629,745 $2,083,390 $1,724,466 $1,801,576 $779,853 $227,347 $82,421

Cumulative Actual Cost $160,858 $347,580 $594,806 $951,669 $1,514,468 $2,422,201 $3,056,430 $3,633,296 $4,292,274 $5,104,158 $5,882,816 $6,888,883 $7,865,318 $8,818,890 $9,861,588 $10,833,632 $11,963,382 $13,257,391 $14,433,463 $15,919,339 $17,135,690 $18,476,209 $19,827,928

Projected Cumulative Cost $19,827,928 $21,305,095 $22,658,912 $23,994,624 $25,471,650 $27,182,849 $28,812,594 $30,895,985 $32,620,450 $34,422,026 $35,201,878 $35,429,225 $35,511,646 $35,511,646 $35,511,646
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ETEC EPA Radiological Survey Metrics
8/30/2011

2011 2011
Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 281 113 25 30 29 39 15 15 15 13 13 13 13 13
Gamma Scanning actual (acres) 247 113 15 22 5 15 25 25 8 19
Round 1 Soil Samples plan (# of samples) 1,977 384 300 157 320 120 130 341 225 130 170 150 110 90
Round 1 Soil Samples actual (# of samples) 1984 384 157 237 122 259 222 184 277 142
Round 2 Soil Samples plan (# of samples) 0 0 0 0 0 0 0 0 0 0 54 81 159
Round 2 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment 
sampling-events plan 226 106 0 40 50 30 0 40 0 0 0 40 0 0
Groundwater, surface water, & sediment 
sampling-events actual 281 106 0 0 148 27 0 0 0 0

2012 2012
Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 0 0 0 0 0 0 0 0 0 0 0 0 0
Gamma Scanning actual (acres) 0
Round 1 Soil Samples plan (# of samples) 0 100 110 93 70 0 0 0 0 0 0 0 0

2010

Round 1 Soil Samples plan (# of samples) 0 100 110 93 70 0 0 0 0 0 0 0 0
Round 1 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples plan (# of samples) 0 137 40 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples actual (# of samples) 0
Groundwater, surface water, & sediment 
sampling-events plan 0 0 0 0 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment 
sampling-events actual 0 0 0 0 0 0 0 0 0 0 0 0 0



 

Overview Status 
EPA Radiological Study 
Santa Susana Field Lab 
Area IV and Northern Undeveloped Land 
September 21, 2011 

Major Action  
% 

Complete  
Present Status  

Environmental Compliance  95%  
All compliance planning is complete.  EPA implementing compliance 
monitoring and reporting requirements until project completion.  

Historic Site Assessment  95% 
Tech Memos on all Subareas have been issued to Stakeholders.   After 
responding to all Stakeholder comments on each Tech Memo, a 
comprehensive HSA final report anticipated to be issued 12/31/11.   

Former Worker Interviews  97% 
All joint EPA/DOE, EPA-only and DOE-only interviews completed.   Final 
reports by both Agencies are being coordinated and are underway.     

Geophysical Survey  95%  
Geophysical surveys within all subareas in Area IV are complete.   EPA is 
reviewing the draft report through the end of September.  A final report will 
be issued shortly thereafter. 

Gamma Scanning  66%  
96.7% of Area IV has been scanned. The remaining areas cannot be 
scanned due to biological or cultural access restrictions. Currently 
scanning in NBZ 25.4% complete as of 9/14/11.    See attached map. 

Vegetation Trimming 68% 
Vegetation trimming in all of Area IV is complete and work is currently in 
the NBZ.  Pace increased due to flat area of the NBZ and additional crew.      

Groundwater, Surface water and Sediment Sampling 90% 
Both rounds of groundwater data and all surface water and sediment data 
are undergoing internal data validation.   40 Phase 1 groundwater samples 
validated to date.  

Lab Procurement 100%  Now shipping 20 samples per day to GEL. 

Soil Sampling 32% 
985 soil samples have been collected to date.  Soil sampling in Subarea 6 
is 86% complete while Subarea 7 is 24% complete.   

Data Packages and Lab Results 6%  
Total samples submitted: 1580.  Total samples analyzed: 896.   Total 
samples data validated: 0     

On-going Stakeholder Technical Work Group meetings  On-going  
Technical Stakeholder meetings are held approximately every 6 weeks.   
Work observation tours are provided to the general public 2 times per 
month.    Next Stakeholder meeting is September 28.  
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