
"Garnes, Carolyn" <carolyn.garnes@emcbc.doe.gov>, "Smith, Chuck" <csmith@hgl.com>, "McFarland, Darryl" 
<darryl.mcfarland@emcbc.doe.gov>, "Ramish, Danny" <dramish@hgl.com>, eevans@hgl.com, 
Evelyn Michael/CI/USEPA/US@EPA, Jennifer Keene/CI/USEPA/US@EPA, "Jones, John" 
<john.jones@emcbc.doe.gov>, "Martin, Lance" <lance.martin@emcbc.doe.gov>, Loren 
Henning/R9/USEPA/US@EPA, "Edwards, Michael" <medwards@hgl.com>, Michelle 
Messick/DC/USEPA/US@EPA, "Schassburger, Richard" <richard.schassburger@emcbc.doe.gov>, 
stephanie.jennings@emcbc.doe.gov, "Vaughn, Steven" <svaughn@hgl.com>, Mary 
Aycock/R9/USEPA/US@EPA, Andrew Bain/R9/USEPA/US@EPA, "Brock, LeAnn" 
<leann.brock@emcbc.doe.gov>, Jennifer Keene/CI/USEPA/US@EPA 

 
 
 

Lance, Stephie and John:  

This email presents EPA's ARRA Progress Report for July 2011 concerning our Area IV 
Radiological Study at the Santa Susana Field Lab site. This report is pursuant to the 
EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content 
follows EPA's draft memo to DOE dated July 27, 2009 entitled:  "Santa Susana Inter-
Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA #RW-89-
92299001".      

This report consists of the following attachments (attached to this email):  

 1.  EPA Prime Contractor Progress Report for July 2011.   This report contains 
summary narrative information on ARRA-associated work by EPA's prime contractor 
(HydroGeoLogic or HGL) during June 2011.    

2.  EPA Prime Contractor Financial Status Report as of July, 31 2011.   This 
detailed cost report provides budget and cost information on a task and subtask level for 
ARRA-associated work by EPA's prime contractor.    Definitions for our % physical 
complete used on this report have been sent to DOE previously.   Also, please note that 
Footnote 3 to the HGL Financial Status Report (FSR) states that EPA and HGL are in 
budget negotiations concerning updated cost estimates for existing tasks and for new 
work that DOE has assigned to EPA.   Therefore, the current Variance at Completion 
(VAC) reported in this FSR may be less than what EPA will ultimately determine.      

3.  EPA's Cost Summary for July 2011.   This report provides EPA’s official salary, 
travel and contract costs charged to our Inter-Agency Agreement against the project 
DOE ARRA funding.  As you know, there is an approximate 60-day delay for costs in 
the HGL FSR to appear in the EPA Cost Summary.   Also, as explained in previous 
monthly reports, EPA is providing back-up information regarding our labor and travel 
costs in a separate report to Lance Martin.    

5.  Project Schedules.  The following two project schedules are attached:   
Overall Master Project Schedule.   
Critical Path Analysis.    

6.  ARRA Jobs Data Collection as of July 31, 2011  

7.  Updated Project Spend Curves as of July 31, 2011  



8.  Project Metrics Tracking Table as July 31, 2011  
 
9. Summary for Senior Management as of August 22, 2011(in Word format)  
 
10. Four color-coded progress maps:  EPA's Gamma Scanning survey, HSA tech 
memos, soil sampling and geophysical survey status as of approximately July 31, 
2011.    

Please let me know if you have any comments or questions about this monthly progress 
report.    
Sincerely,  
Andy 

 

Senior Management Overview as of 22 Aug 2011.docx   
 
 

============================= 
Craig Cooper 
Superfund Project Manager 
U.S. EPA Region 9 
(415) 947-4148 (ph) 
(415) 947-3520 (fax) 
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Update_16aug11.pdf  SSFL_Draft Final 
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EPA Survey Metrics_July 2011.pdf  

SSFL _draft Spend 

Curve_31July11update_Total$18AUG11.pdf  

GammaScanningProgress_11X17_20110728_Priority_v2.pdf  

Geophysical_Progess_20110818.pdf  HSA_ProgressMap_20110818.pdf  

SoilSamplingProgressMap_20110818.pdf   



 

EPA Cost Summary for July 2011.pdf   



Contractor

Contract

Task Order

Task Order Title

Task Order Value

Period of Performance of this Report 

Program Source/Treasury Account Symbol

Agency Code

Account Code

Sub-Account Code

Reporting Period

Work Status:  Major Actions Taken                              
Geophysical surveying activities were were completed 
in Subareas 3, 7 and the NBZ. An annotated
Geophysical Report outline was prepared and 
submitted to EPA for approval, and preparation
of the report began.                                                          
HGL performed gamma scanning activities on 8 acres 
in Subareas 5D-North and South, 8-North and
South, and 7 and the Northern Buffer Zone.                    
Vegetation removal activities were performed on 
approximately 14 acres in Subareas 5D-South, 8-
South, and the Northen Buffer Zone.                                
Collection of suface soil samples, including samples for 
chemical analyses for DTSC, continued in Subareas 
5D-North and 6. This includes 152 surface, 18 
drainage, and 49 subsurface samples collected in 
Subarea 6. Also, 58 subsurface samples were 
collected in Subarea 5D-North.                                        
HGL delivered the draft combined HSA 7/3/NBZ TM to 
EPA for review on July 20th.                                         
HGL conducted a subcontract kick off meeting with 
GEL in Charleston, SC, on July 12th, and performed a 
laboratory audit at GEL on July 13 and 14.                      

Work Status:  Major Actions Planned
1) Continue vegetation removal, gamma scanning, and 
soil sampling activities in Area IV and the NBZ .              
2) Continue preparation of the Geophysical Surveying 
Report.                                                                              
3) The combined HSA 7/3/NBZ Technical 
Memorandum is planned for presentation at the 
Stakeholders Meeting on August 17th.                             

Period Cumulative
Percent Project Complete 3.77% 52.03%
DOE FTE/Cum. Headcount [Prime + Subs] 80.35 301
HGL Jobs Created (incl. in FTE/Headcount) 0 25

Financial Information Period Cumulative
Obligations ($) $10,166.30 $13,294,916.18
Obligations (%) 0.029% 37.438%
Actual Cost ($) $1,340,518.74 $18,476,209.22
Actual Cost (%) 3.77% 52.03%

July 1, 2011 through July 31,2011

68-8195

6800

Technical Assistance Santa Susana Field Laboratory

$35,511,646.90

N/A

N/A

Narrative
A prime contract was awarded to HGL on September 21, 2009.  
Technical activities kicked off on October 1, 2009.  Modification #1 was 
issued on January 4, 2010, and Modification #2 was issued on March 3, 
2010.   An Amendment 3, Revision 2 task order proposal was submitted 
to EPA on July 8th.                                                                                     
Weekly conference calls were held to discuss different technical 
aspects of the project including work coordination with Boeing, gamma 
scanning, soil sampling, and groundwater sampling.                                 
HSA activities continued during this reporting period.  HGL continued to 
prepare comment responses for the HSA-5D and 6 Technical Memos, 
continued preparation of the combined HSA 7/3/NBZ Technical Memos, 
and preparation of the Round 1 FSPs for Subareas 7/3/5D-South/8-
South.                                                                                                          
Data management and evaluation activities were conducted on 
geophysical and gamma scanning data.                                                     

Narrative
Planned activities will be focused on gamma scanning,  and soil 
sampling.  Planned activities will also include completion of the 
combined Technical Memo for Subarea's  7, 3, and the NBZ, as well as 
preparation of the Soil Sampling Maps for Subarea's 5D-South, 8-
South, 3, and 7 for the next stakeholder meeting on August 17, 2011 .     
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Vendor Name Rainwater and Associates, LLC
Subcontract Number EPA009AE
Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $40,380.00
% Complete 74.64%
Vendor Name Envicom Corporation 
Subcontract Number EPA009AF
Subcontract Total Amount $349,286.22
Subcontract Invoiced Amount $418,057.12
% Complete 119.69%
Vendor Name The Palladino Company, Inc. Radiological services
Subcontract Number EPA009AH
Subcontract Total Amount $3,039,044.00
Subcontract Invoiced Amount $4,082,228.88
% Complete 134.33%
Vendor Name The Palladino Company, Inc. Gamma scanning equipment lease
Subcontract Number N/A
Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.22
% Complete 95.26%
Vendor Name Boart Longyear Company, Inc.
Subcontract Number EP900AM
Subcontract Total Amount $380,200.00
Subcontract Invoiced Amount $260,039.22
% Complete 68.4%
Vendor Name CRM Construction
Subcontract Number EPA009AK
Subcontract Total Amount $232,600.00
Subcontract Invoiced Amount $232,600.00
% Complete 100.0%
Vendor Name John Minch & Associates
Subcontract Number EPA009AO
Subcontract Total Amount $548,490.00
Subcontract Invoiced Amount $417,465.20
% Complete 76.1%
Vendor Name Kohl Building Maintenance
Subcontract Number EPA009AO
Subcontract Total Amount $101,820.00
Subcontract Invoiced Amount $58,545.00
% Complete 57.5%
Vendor Name Landscape Development
Subcontract Number EP009AN
Subcontract Total Amount $752,872.60
Subcontract Invoiced Amount $809,102.42
% Complete 107.5%
Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
PO Total Amount $1,286.40
PO Invoiced Amount $1,286.40
% Complete 100.0%
Vendor Name Baker Corporation
PO Number 2010-00285
PO Total Amount $82,110.00
PO Invoiced Amount $64,820.00
% Complete 78.9%
Vendor Name Cascade Drilling
PO Number 2010-00544
PO Total Amount $145,250.00
PO Invoiced Amount $1,500.00
% Complete 1.0%
Vendor Name Charlie Cooke
PO Number 2010-00504
PO Total Amount $53,930.10
PO Invoiced Amount $43,686.23
% Complete 81.0%

Contract Metrics

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name Diversified Thermal Services
PO Number 2010-00160
PO Total Amount $34,981.00
PO Invoiced Amount $34,981.00
% Complete 100.0%
Vendor Name Enterprise, Inc.
PO Number 2010-00219
PO Total Amount $8,520.67
PO Invoiced Amount $5,449.73
% Complete 64.0%
Vendor Name Enterprise, Inc.
PO Number 2010-00154
PO Total Amount $67,163.68
PO Invoiced Amount $55,628.05
% Complete 82.8%
Vendor Name Enterprise, Inc.
PO Number 2010-00377
PO Total Amount $19,935.98
PO Invoiced Amount $12,987.90
% Complete 65.1%
Vendor Name Enterprise, Inc.
PO Number 2011-00072
PO Total Amount $10,688.00
PO Invoiced Amount $10,097.94
% Complete 94.5%
Vendor Name EWM Group
PO Number 2010-00436
PO Total Amount $1,485.00
PO Invoiced Amount $1,485.00
% Complete 100.0%
Vendor Name Environmental Resource Assoc.
PO Number 2010-00318
PO Total Amount $9,725.00
PO Invoiced Amount $9,725.00
% Complete 100.0%
Vendor Name ESRI
PO Number 2010-00182
PO Total Amount $7,362.98
PO Invoiced Amount $7,362.98
% Complete 100.0%
Vendor Name ESRI
PO Number 2011-00031
PO Total Amount $7,350.00
PO Invoiced Amount $7,350.00
% Complete 100.0%
Vendor Name K.D. Jones Instrument Corp.
PO Number 2010-00373
PO Total Amount $111,390.00
PO Invoiced Amount $85,487.10
% Complete 76.7%
Vendor Name Kohl Building Maintenance
PO Number 2010-00185
PO Total Amount $7,262.43
PO Invoiced Amount $7,262.43
% Complete 100.0%
Vendor Name m. kobe photography
PO Number 2010-00167
PO Total Amount $2,800.00
PO Invoiced Amount $2,800.00
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name Mollenhauer
PO Number 2010-00428
PO Total Amount $2,950.00
PO Invoiced Amount $2,950.00
% Complete 100.0%
Vendor Name Movin' On Livestock
PO Number 2010-00180
PO Total Amount $23,250.00
PO Invoiced Amount $14,400.00
% Complete 61.9%
Vendor Name National Construction Rental
PO Number 2010-00089
PO Total Amount $3,881.00
PO Invoiced Amount $2,621.26
% Complete 67.5%
Vendor Name Native American Monitoring Group
PO Number 2010-00538
PO Total Amount $273,447.00
PO Invoiced Amount $207,435.27
% Complete 75.9%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $2,556.14
% Complete 16.8%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $7,980.00
PO Invoiced Amount $4,149.90
% Complete 52.0%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $68,750.00
PO Invoiced Amount $39,000.00
% Complete 56.7%
Vendor Name Paper Recycling and Shredding Specialists
PO Number 2010-00153
PO Total Amount $600.00
PO Invoiced Amount $120.00
% Complete 20.0%
Vendor Name Patrick Tumamait
PO Number 2010-00308
PO Total Amount $153,400.00
PO Invoiced Amount $130,081.50
% Complete 84.8%
Vendor Name Radiation Shielding, Inc.
PO Number 2009-00384
PO Total Amount $25,114.65
PO Invoiced Amount $25,114.65
% Complete 100.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2010-332
PO Total Amount $500.00
PO Invoiced Amount $500.00
% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00
PO Invoiced Amount $5,925.00
% Complete 100.0%
Vendor Name Rain for Rent
PO Number 2011-00107
PO Total Amount $45,288.88
PO Invoiced Amount $33,967.88
% Complete 75.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,134.00
PO Invoiced Amount $1,134.00
% Complete 100.0%
Vendor Name Sandy's Communications
PO Number 2010-00107
PO Total Amount $10,536.00
PO Invoiced Amount $5,844.47
% Complete 55.5%
Vendor Name Safety Dynamics
PO Number 2011-00036
PO Total Amount $10,400.00
PO Invoiced Amount $5,200.00
% Complete 50.0%
Vendor Name Servicon Systems
PO Number 2011-00017
PO Total Amount $21,000.00
PO Invoiced Amount $12,257.41
% Complete 58.4%
Vendor Name Sky Research
PO Number 2010-00242
PO Total Amount $0.00
PO Invoiced Amount $0.00
% Complete N/A
Vendor Name TellCo Environmental
PO Number 2010-00119
PO Total Amount $1,480.00
PO Invoiced Amount $1,480.00
% Complete 100.0%
Vendor Name Gary Tendick
PO Number 2011-00069
PO Total Amount $50,250.00
PO Invoiced Amount $600.00
% Complete 1.2%
Vendor Name TestAmerica Labs
PO Number 2010-00306
PO Total Amount $29,600.00
PO Invoiced Amount $25,034.13
% Complete 84.6%
Vendor Name TestAmerica Labs
PO Number 2010-00418
PO Total Amount $1,740.00
PO Invoiced Amount $1,740.00
% Complete 100.0%
Vendor Name TestAmerica Labs
PO Number 2011-00058
PO Total Amount $163,800.00
PO Invoiced Amount $155,100.00
% Complete 94.7%
Vendor Name TestAmerica Labs
PO Number 2011-00103
PO Total Amount $4,674,090.00
PO Invoiced Amount $418,310.00
% Complete 8.9%
Vendor Name GEL Laboratories, LLC
PO Number 2011-00209
PO Total Amount $1,168,522.00
PO Invoiced Amount $0.00
% Complete 0.0%

PO CLOSED

PO CLOSED

PO CANCELLED

PO CLOSED

PO CLOSED

PO CLOSED



` Hadley Watson
PO Number 2011-00107
PO Total Amount $2,500.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Track Equipment
PO Number 2011-00051
PO Total Amount $10,112.18
PO Invoiced Amount $9,350.00
% Complete 92.5%
Vendor Name Troxler Electronic Labs
PO Number 2010-00150
PO Total Amount $10,181.40
PO Invoiced Amount $9,394.49
% Complete 92.3%
Vendor Name Veolia ES Technical Monitoring
PO Number 2011-00018
PO Total Amount $25,425.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Wells Fargo Financial Leasing
PO Number 2010-00319
PO Total Amount $37,880.21
PO Invoiced Amount $31,647.79
% Complete 83.5%
Vendor Name West Coast Equipment
PO Number 2010-00147
PO Total Amount $24,060.49
PO Invoiced Amount $24,060.49
% Complete 100.0%
Total Dollars Under Subcontract $13,294,916.18
Total Subcontract Invoiced Amount $8,220,287.20

Updated Project Schedule

Updated Financial Summary Report

PO CLOSED

A financial summary report is attached.

A project schedule is attached.  

PO CLOSED

PO CLOSED



01 Task 1:  Project Planning & Support (46) 5,043,635.31$             6,881,318.24$           6,882,082.58$           (1,837,682.93)$             136.4% 68% 3,435,539.03$              1,598,485.17$              8,480,567.75$              0.50 (3,436,932.44)$              

01-46-06 Health & Safety Plan 55,722.03$                           104,405.15$                      104,405.15$                      (48,683.12)$                           187.4% 95% 52,935.93$                        2,786.10$                          107,191.25$                      0.51 (51,469.22)$                        

01-46-07 Gamma Scanning Planning Documents 60,868.36$                           79,528.19$                        79,528.19$                        (18,659.83)$                           130.7% 95% 57,824.94$                        3,043.42$                          82,571.61$                        0.73 (21,703.25)$                        

01-46-07-01 Gamma Scanning Work Plan 60,868.36$                           79,528.19$                        79,528.19$                        (18,659.83)$                           130.7% 95% 57,824.94$                        3,043.42$                          82,571.61$                        0.73 (21,703.25)$                        

01-46-08 Field Sampling Plans 692,435.62$                         1,057,393.29$                   1,057,393.29$                   (364,957.67)$                         152.7% 57% 393,689.45$                      317,643.31$                      1,375,036.60$                   0.37 (682,600.98)$                      

01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan 108,605.04$                         161,661.58$                      161,661.58$                      (53,056.54)$                           148.9% 95% 103,174.79$                      5,430.25$                          167,091.83$                      0.64 (58,486.79)$                        
01-46-08-02 Field Sampling Plans for GW, SW & Sediment 117,892.98$                         272,507.29$                      272,507.29$                      (154,614.31)$                         231.1% 90% 106,103.68$                      30,686.44$                        303,193.73$                      0.39 (185,300.75)$                      
01-46-08-03 Generic Soil Sampling 465,937.60$                         623,224.42$                      623,224.42$                      (157,286.82)$                         133.8% 40% 184,410.98$                      281,526.62$                      904,751.04$                      0.30 (438,813.44)$                      

01-46-08-03-01 Generic Soil Sampling FSP 80,520.08$                           122,075.91$                      122,075.91$                      (41,555.83)$                           151.6% 95% 76,494.08$                        4,026.00$                          126,101.91$                      0.63 (45,581.83)$                        
01-46-08-03-02 FSP for Quadrant 1 96,354.38$                           486,421.42$                      486,421.42$                      (390,067.04)$                         504.8% 95% 91,536.66$                        4,817.72$                          491,239.14$                      0.19 (394,884.76)$                      
01-46-08-03-03 FSP for Quadrant 2 96,354.38$                           1,556.28$                          1,556.28$                          94,798.10$                            1.6% 2% 1,927.09$                          94,427.29$                        95,983.57$                        1.24 370.81$                              
01-46-08-03-04 FSP for Quadrant 3 96,354.38$                           13,170.81$                        13,170.81$                        83,183.57$                            13.7% 15% 14,453.16$                        81,901.22$                        95,072.03$                        1.10 1,282.35$                           
01-46-08-03-05 FSP for Quadrant 4 96,354.38$                           -$                                  -$                                  96,354.38$                            0.0% 0% -$                                   96,354.38$                        96,354.38$                        1.00 -$                                    

01-46-09 Quality Assurance Project Plans 81,309.14$                           101,244.26$                      101,244.26$                      (19,935.12)$                           124.5% 95% 77,243.68$                        4,065.46$                          105,309.72$                      0.76 (24,000.58)$                        
01-46-10 Routine TO Project Management 1,190,225.12$                      1,846,557.82$                   1,846,557.82$                   (656,332.70)$                         155.1% 58% 690,330.57$                      504,943.99$                      2,351,501.81$                   0.37 (1,161,276.69)$                   
01-46-11 Subcontractor Pool Management 355,177.70$                         544,857.31$                      544,857.31$                      (189,679.61)$                         153.4% 92% 326,763.48$                      28,414.22$                        573,271.53$                      0.60 (218,093.83)$                      
01-46-12 Attend Meetings 506,777.13$                         213,793.27$                      213,793.27$                      292,983.86$                          42.2% 56% 285,951.69$                      221,413.58$                      435,206.85$                      1.34 71,570.28$                         

01-46-12-01 Quarterly TO Management Meetings 68,450.31$                           36,540.07$                        36,540.07$                        31,910.24$                            53.4% 58% 39,701.18$                        29,022.93$                        65,563.00$                        1.09 2,887.31$                           
01-46-12-02 Technical Meetings on the HSA 38,501.75$                           16,037.92$                        16,037.92$                        22,463.83$                            41.7% 80% 30,801.40$                        7,700.35$                          23,738.27$                        1.92 14,763.48$                         
01-46-12-03 Technical Meetings on the Gamma Scan WP 42,932.43$                           39,095.81$                        39,095.81$                        3,836.62$                              91.1% 100% 42,932.43$                        -$                                   39,095.81$                        1.10 3,836.62$                           
01-46-12-04 Technical Meetings on the Water FSP/QAPP 37,379.80$                           25,354.30$                        25,354.30$                        12,025.50$                            67.8% 100% 37,379.80$                        -$                                   25,354.30$                        1.47 12,025.50$                         
01-46-12-05 Technical Meetings on the Soil FSP/QAPP 37,379.80$                           59,800.49$                        59,800.49$                        (22,420.69)$                           160.0% 100% 37,379.80$                        -$                                   59,800.49$                        0.63 (22,420.69)$                        
01-46-12-06 Technical Meetings During Field Investigation Work 96,073.26$                           22,893.90$                        22,893.90$                        73,179.36$                            23.8% 30% 28,821.98$                        67,251.28$                        90,145.18$                        1.26 5,928.08$                           
01-46-12-07 Technical Mtgs on Investigation Data Reports 74,759.60$                           2,486.22$                          2,486.22$                          72,273.38$                            3.3% 5% 3,737.98$                          71,021.62$                        73,507.84$                        1.50 1,251.76$                           
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings 78,584.76$                           8,790.60$                          8,790.60$                          69,794.16$                            11.2% 58% 45,579.16$                        33,319.94$                        42,110.54$                        5.18 36,474.22$                         
01-46-12-09 Site Access Negotiation Meetings 19,617.96$                           2,793.96$                          2,793.96$                          16,824.00$                            14.2% 100% 19,617.96$                        -$                                   2,793.96$                          7.02 16,824.00$                         
01-46-12-10 Risk Assessment Coordination Meetings 13,097.46$                           -$                                  -$                                  13,097.46$                            0.0% 0% -$                                   13,097.46$                        13,097.46$                        1.00 -$                                    

01-46-13 Review Background Documents 21,031.20$                           19,577.98$                        19,577.98$                        1,453.22$                              93.1% 100% 21,031.20$                        -$                                   19,577.98$                        1.07 1,453.22$                           

01-46-14 Historical Site Assessment 662,980.65$                         1,334,888.42$                   1,334,888.42$                   (671,907.77)$                         201.3% 93% 618,942.26$                      46,083.24$                        1,380,971.66$                   0.46 (717,991.01)$                      
01-46-14-01 Scope the EPA HSA 434,723.95$                         419,702.33$                      419,702.33$                     15,021.62$                           96.5% 97% 424,924.06$                     11,844.74$                        431,547.07$                     1.01 3,176.88$                          

01-46-14-01-01 Master Document Index 115,908.05$                         94,229.42$                        94,229.42$                        21,678.63$                            81.3% 95% 110,112.65$                      5,795.40$                          100,024.82$                      1.17 15,883.23$                         

01-46-14-01-02 HSA Completeness Review 45,101.19$                           44,474.64$                        44,474.64$                        626.55$                                 98.6% 100% 45,101.19$                        -$                                   44,474.64$                        1.01 626.55$                              

01-46-14-01-03 Stakeholder Working Sessions 80,089.71$                           92,732.08$                        92,732.08$                        (12,642.37)$                           115.8% 95% 76,085.22$                        4,004.49$                          96,736.57$                        0.82 (16,646.86)$                        

01-46-14-01-04 Former Employee Interviews and On-Site Visits 40,896.96$                           60,668.49$                        60,668.49$                        (19,771.53)$                           148.3% 100% 40,896.96$                        2,044.85$                          62,713.34$                        0.67 (21,816.38)$                        

01-46-14-01-05 Development of Physical Model of SSFL Site 82,280.80$                           5,330.78$                          5,330.78$                          76,950.02$                            6.5% 100% 82,280.80$                        -$                                   5,330.78$                          15.44 76,950.02$                         

01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues 60,516.04$                           122,266.92$                      122,266.92$                      (61,750.88)$                           202.0% 100% 60,516.04$                        -$                                   122,266.92$                      0.49 (61,750.88)$                        

01-46-14-01-08 Annotated Outline to the EPA HSA 9,931.20$                             -$                                  -$                                  9,931.20$                              0.0% 100% 9,931.20$                          -$                                   -$                                   1.00 9,931.20$                           

01-46-14-02 Prepare the EPA HSA 228,256.70$                         915,186.09$                      915,186.09$                      (686,929.39)$                         400.9% 85% 194,018.20$                      34,238.51$                        949,424.60$                      0.21 (721,167.90)$                      
01-46-15 Onsite Field Office 932,731.25$                         1,027,889.63$                   1,028,653.97$                  (95,158.38)$                          110.2% 64% 602,511.76$                     292,562.87$                      1,321,216.84$                   0.59 (388,485.59)$                     

01-46-15-01 Technical Memorandum 10,045.20$                           773.40$                             773.40$                             9,271.80$                              7.7% 100% 10,045.20$                        -$                                   773.40$                             12.99 9,271.80$                           

01-46-15-02 Office Setup 136,449.17$                         469,835.65$                      469,835.65$                      (333,386.48)$                         344.3% 100% 136,449.17$                      18,878.07$                        488,713.72$                      0.29 (352,264.55)$                      

01-46-15-03 Operations 786,236.88$                         557,280.58$                      558,044.92$                      228,956.30$                          70.9% 58% 456,017.39$                      273,684.80$                      831,729.72$                      0.82 (45,492.84)$                        

01-46-16 Monthly Reports for ARRA of 2009 366,485.60$                         255,246.64$                      255,246.64$                      111,238.96$                          69.6% 58% 212,561.65$                      155,389.89$                      410,636.53$                      0.83 (44,150.93)$                        

01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support 117,891.51$                         295,936.28$                      295,936.28$                      (178,044.77)$                    251.0% 81% 95,752.42$                        22,139.09$                        318,075.37$                      0.32 (200,183.86)$                      

01-46-17-01 Preparation of Request for Info for Analytical Svces 45,339.46$                           27,748.26$                        27,748.26$                        17,591.20$                            61.2% 100% 45,339.46$                        -$                                   27,748.26$                        1.63 17,591.20$                         

01-46-17-02 Acquisition of Analytical Laboratory Services 38,894.80$                           215,055.22$                      215,055.22$                      (176,160.42)$                         552.9% 95% 36,950.06$                        1,944.74$                          216,999.96$                      0.17 (178,105.16)$                      

01-46-17-03 Laboratory Quality Assurance Program 33,657.25$                           53,132.80$                        53,132.80$                        (19,475.55)$                           157.9% 40% 13,462.90$                        20,194.35$                        73,327.15$                        0.25 (39,669.90)$                        

02 Task 2:  Community Relations (9) 421,192.92$                162,926.52$              162,926.52$              258,266.40$                  38.7% 61% 259,634.13$                      162,902.45$                      325,828.97$                      1.59 95,363.95$                         

01-09-01 Technical Support for Public Mtgs 130,165.65$                         19,083.47$                        19,083.47$                        111,082.18$                          14.7% 58% 75,496.08$                        55,190.24$                        74,273.71$                        3.96 55,891.94$                         

01-09-02 Prepare Draft Fact Sheets 7,444.74$                             217.42$                             217.42$                             7,227.32$                              2.9% 3% 223.34$                             7,221.40$                          7,438.82$                          1.03 5.92$                                  

01-09-03 Publish Public Notices/Newsletters 58,885.12$                           19,973.22$                        19,973.22$                        38,911.90$                            33.9% 58% 34,153.37$                        24,967.29$                        44,940.51$                        1.71 13,944.61$                         

01-09-04 Maintain Information Repositories 13,662.72$                           1,003.86$                          1,003.86$                          12,658.86$                            7.3% 3% 409.88$                             13,252.84$                        14,256.70$                        0.41 (593.98)$                             

01-09-05 Prepare Presentation Materials 6,285.60$                             5,647.34$                          5,647.34$                          638.26$                                 89.8% 58% 3,645.65$                          2,665.09$                          8,312.43$                          0.65 (2,026.83)$                          

01-09-06 Provide Facilitator 86,567.52$                           46,091.02$                        46,091.02$                        40,476.50$                            53.2% 58% 50,209.16$                        36,704.63$                        82,795.65$                        1.09 3,771.87$                           

01-09-07 Toll-Free Number - Community Work Group Calls 853.92$                                3,182.69$                          3,182.69$                          (2,328.77)$                             372.7% 58% 495.27$                             362.06$                             3,544.75$                          0.16 (2,690.83)$                          

01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. 19,001.00$                           10,096.28$                        10,096.28$                        8,904.72$                              53.1% 58% 11,020.58$                        8,056.42$                          18,152.70$                        1.09 848.30$                              

01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda 34,156.80$                           8,316.10$                          8,316.10$                          25,840.70$                            24.3% 58% 19,810.94$                        14,482.48$                        22,798.58$                        2.38 11,358.22$                         

01-09-10 Draft Community Involvement Plan 28,331.49$                           8,948.52$                          8,948.52$                          19,382.97$                            31.6% 100% 28,331.49$                        -$                                   8,948.52$                          3.17 19,382.97$                         

01-09-11 Final Community Involvement Plan 9,748.39$                             6,451.23$                          6,451.23$                          3,297.16$                              66.2% 100% 9,748.39$                          -$                                   6,451.23$                          1.51 3,297.16$                           

01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video 12,280.56$                           5,053.35$                          5,053.35$                          7,227.21$                              41.1% 100% 12,280.56$                        -$                                   5,053.35$                          2.43 7,227.21$                           

01-09-13 Assist EPA w/Media Event 13,809.41$                           28,862.02$                        28,862.02$                        (15,052.61)$                           209.0% 100% 13,809.41$                        -$                                   28,862.02$                        0.48 (15,052.61)$                        

03 Task 3:  Field Investigation (22) 6,328,223.60$                9,497,193.55$              9,497,193.55$              (3,168,969.95)$                 150.1% 62% 3,800,479.11$                   4,095,868.97$                   13,593,062.52$                 0.40 (7,264,838.92)$                   

01-22-01 Site Reconnaissance 238,703.45$                         2,416,121.14$                   2,416,121.14$                   (2,177,417.69)$                      1012.2% 75% 178,195.42$                      1,193,617.62$                   3,609,738.76$                   0.07 (3,371,035.31)$                   

SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report

July 2011 Reporting Period
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01-22-01-01 Natural Resources Assessment 142,894.53$                         520,686.45$                      520,686.45$                      (377,791.92)$                         364.4% 73% 104,313.01$                      446,550.60$                      967,237.05$                      0.20 (824,342.52)$                      

01-22-01-02 Cultural Resources Assessment 24,791.83$                           896,843.45$                      896,843.45$                      (872,051.62)$                         3617.5% 73% 18,098.04$                        395,131.07$                      1,291,974.52$                   0.02 (1,267,182.69)$                   

01-22-01-03 Geophysical Survey 39,103.20$                           962,904.80$                      962,904.80$                      (923,801.60)$                         2462.5% 95% 37,148.04$                        338,658.40$                      1,301,563.20$                   0.04 (1,262,460.00)$                   

01-22-01-04 Off-Site Well Survey 10,966.55$                           -$                                  -$                                  10,966.55$                            0.0% 0% -$                                   10,966.55$                        10,966.55$                        1.00 -$                                    

01-22-01-05 Potential Sample Location Identification 9,244.00$                             27,549.66$                        27,549.66$                        (18,305.66)$                           298.0% 75% 6,933.00$                          2,311.00$                          29,860.66$                        0.25 (20,616.66)$                        

01-22-01-06 Site Reconnaissance Planning Memo & Report 11,703.34$                           8,136.78$                          8,136.78$                          3,566.56$                              69.5% 100% 11,703.34$                        -$                                   8,136.78$                          1.44 3,566.56$                           

01-22-02 Mobilization/Demobilization 10,520.80$                           19,543.03$                        19,543.03$                        (9,022.23)$                             185.8% 100% 10,520.80$                        -$                                   19,543.03$                        0.54 (9,022.23)$                          

01-22-03 Site Preparation 212,725.00$                         1,137,820.94$                   1,137,820.94$                   (925,095.94)$                         534.9% 61% 129,324.70$                      661,553.40$                      1,799,374.34$                   0.11 (1,586,649.34)$                   

01-22-04 Environmental Sampling 5,749,665.35$                      5,916,018.41$                   5,916,018.41$                   (166,353.06)$                         102.9% 63% 3,464,946.84$                   2,141,580.30$                   8,057,598.71$                   0.59 (2,307,933.36)$                   

01-22-04-01 Gamma Scanning 2,957,313.96$                      3,780,438.41$                   3,780,438.41$                   (823,124.45)$                         127.8% 64% 1,892,680.93$                   916,767.33$                      4,697,205.74$                   0.50 (1,739,891.78)$                   

01-22-04-02 Groundwater Sampling 81,011.48$                           327,751.57$                      327,751.57$                      (246,740.09)$                         404.6% 100% 81,011.48$                        -$                                   327,751.57$                      0.25 (246,740.09)$                      

01-22-04-03 Surface & Subsurface Soil Sampling 2,644,436.47$                      1,754,627.07$                   1,754,627.07$                   889,809.40$                          66.4% 55% 1,454,440.06$                   1,189,996.41$                   2,944,623.48$                   0.83 (300,187.01)$                      

01-22-04-04 Soil Boring/Permeability Sampling 18,488.00$                           -$                                  -$                                  18,488.00$                            0.0% 0% -$                                   18,488.00$                        18,488.00$                        1.00 -$                                    

01-22-04-05 Surface Water Sampling 31,516.62$                           19,017.41$                        19,017.41$                        12,499.21$                            60.3% 90% 28,364.96$                        7,879.16$                          26,896.57$                        1.49 4,620.06$                           

01-22-04-06 Sediment Sampling 16,898.82$                           34,183.95$                        34,183.95$                        (17,285.13)$                           202.3% 50% 8,449.41$                          8,449.41$                          42,633.36$                        0.25 (25,734.54)$                        

01-22-05 Field-Generated Waste Characterization and Disposal 116,609.00$                         7,690.03$                          7,690.03$                          108,918.97$                          6.6% 15% 17,491.35$                        99,117.65$                        106,807.68$                      2.27 9,801.32$                           

04 Task 4:  Sample Analysis (62) 16,319,517.15$              646,578.50$                 -$                             15,672,938.65$                4.0% 5% 815,975.86$                      15,503,541.29$                 16,150,119.79$                 1.00 169,397.36$                       

05 Task 5:  Analytical Support & Data Validation (03) 1,722,213.32$                643,500.64$                 643,500.64$                 1,078,712.68$                  37.4% 16% 276,590.47$                      1,445,622.85$                   2,089,123.49$                   0.43 (366,910.17)$                      

01-03-01 Analytical Support 447,385.12$                         4,051.91$                          4,051.91$                          443,333.21$                          0.9% 5% 22,369.26$                        425,015.86$                      429,067.77$                      5.52 18,317.35$                         

01-03-02 Data Validation 742,910.40$                         116,202.25$                      116,202.25$                      626,708.15$                          15.6% 2% 14,858.21$                        728,052.19$                      844,254.44$                      0.13 (101,344.04)$                      

01-03-03 Data Management 531,917.80$                         523,246.48$                      523,246.48$                      8,671.32$                              98.4% 45% 239,363.01$                      292,554.79$                      815,801.27$                      0.46 (283,883.47)$                      

06 Task 6:  Data Evaluation (12) 2,742,707.97$                634,099.12$                 634,670.87$                 2,108,608.85$                  23.1% 20% 548,541.59$                      2,194,166.38$                   2,828,265.50$                   0.86 (85,557.53)$                        

07 Task 7:  Coordination on Assessment of Risks (48) 12,492.00$                     (1.45)$                        (0.14)$                        12,493.45$                       0.0% 0% -$                                   12,492.00$                        12,490.55$                        0.00 1.45$                                  

09 Task 9:  Radiological Study Report (55) 2,899,193.43$                10,594.10$                   10,594.10$                   2,888,599.33$                  0.4% 0% -$                                   620,250.02$                      630,844.12$                      0.00 2,268,349.31$                    

01-55-01 Interim Gamma Scanning Reports 753,476.36$                         -$                                  -$                                 753,476.36$                         0.0% 0% -$                                   620,250.02$                      620,250.02$                     1.00 133,226.34$                      
01-55-01-01 Quadrant 1 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    

01-55-01-02 Quadrant 2 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    

01-55-01-03 Quadrant 3 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    

01-55-01-04 Quadrant 4 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   55,142.75$                        55,142.75$                        1.00 133,226.34$                       
01-55-02 Interim Soil Sampling Reports 667,673.52$                         -$                                  -$                                 667,673.52$                         0.0% 0% -$                                   -$                                   -$                                  1.00 667,673.52$                      

01-55-02-01 Quadrant 1 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   -$                                   -$                                   1.00 166,918.38$                       

01-55-02-02 Quadrant 2 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   -$                                   -$                                   1.00 166,918.38$                       

01-55-02-03 Quadrant 3 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   -$                                   -$                                   1.00 166,918.38$                       

01-55-02-04 Quadrant 4 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   -$                                   -$                                   1.00 166,918.38$                       

01-55-03 Interim Groundwater, Surface Water, Seep & Sediment Rpts. 1,181,084.44$                      10,594.10$                        10,594.10$                        1,170,490.34$                       0.9% 0% -$                                   -$                                   10,594.10$                        0.00 1,170,490.34$                    

01-55-03-01 Phase 1 Report 295,271.11$                         10,594.10$                        10,594.10$                        284,677.01$                          3.6% 0% -$                                   -$                                   10,594.10$                        0.00 284,677.01$                       

01-55-03-02 Phase 2 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 295,271.11$                       

01-55-03-03 Phase 3 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 295,271.11$                       

01-55-03-04 Phase 4 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 295,271.11$                       

01-55-04 Comprehensive Radiological Sampling Report 296,959.11$                         -$                                  -$                                  296,959.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 296,959.11$                       

16 Task 16:  Task Order Closeout (07) 22,471.20$                     -$                             -$                             22,471.20$                       0.0% 0% -$                                   -$                                   -$                                   1.00 22,471.20$                         

01-07-01 Initiate Task Order Closeout 16,392.08$                           -$                                  -$                                  16,392.08$                            0.0% 0% -$                                   -$                                   -$                                   1.00 16,392.08$                         

01-07-02 Return Documents to EPA 1,875.36$                             -$                                  -$                                  1,875.36$                              0.0% 0% -$                                   -$                                   -$                                   1.00 1,875.36$                           

01-07-03 Task Order Completion Report 4,203.76$                             -$                                  -$                                  4,203.76$                              0.0% 0% -$                                   -$                                   -$                                   1.00 4,203.76$                           

35,511,646.90$           18,476,209.22$         17,830,968.12$         17,035,437.68$             52.0% 9,136,760.20$              25,633,329.13$            44,110,302.69$            0.51 (8,598,655.79)$              

1Total obligations represents the cost for all work that has been completed.  This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).

2The EPA is currently revising the project budgets associated with individual tasks to address changes in the original cost assumptions.  The financial forecasts are not accurate in this month's financial status report.

TOTALS:
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Itemized Cost Summary

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 7/1/2011 THROUGH 7/31/2011

CRP# 149956  FC = TRS  ORG = 09K0XQL

REGIONAL TRAVEL COSTS ...........................................................................................................................................$7,915.82

OTHER

REGIONAL PAYROLL COSTS (NOCONTRACT) ...........................................................................................................................................$48,051.10

RESPONSE ACTION CONTRACT (RAC)

HYDROGELOGIC INC (EPS70505) ...........................................................................................................................................$1,485,876.89

Total Site Costs: $1,541,843.81
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Regional Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 7/1/2011 THROUGH 7/31/2011

CRP# 149956  FC = TRS  ORG = 09K0XQL

Treasury    

Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              

4,049.4107/11/2011ACHA111880RMVZBAYCOCK, MARY T.

1,690.5107/18/2011ACHA111950RPGAJ

$5,739.92

740.7807/12/2011ACHA111890RQGSBBAIN, ANDREW W.

$740.78

802.6207/18/2011ACHA111950RQJOPCOOPER, CRAIG F.

$802.62

632.5007/05/2011ACHA111810RQ400FALLER, SCOTT H.

$632.50

Total Regional Travel Costs $7,915.82
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Headquarters Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 7/1/2011 THROUGH 7/31/2011

CRP# 149956  FC = TRS  ORG = 09K0XQL

Treasury    

Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 7/1/2011 THROUGH 7/31/2011

CRP# 149956  FC = TRS  ORG = 09K0XQL

Contractor Name: REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Total Costs: $48,051.10

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s):

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

OTHER

JV0911L025 48,051.1007/26/20110.00JV0911L025

$48,051.10Total:
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 7/1/2011 THROUGH 7/31/2011

CRP# 149956  FC = TRS  ORG = 09K0XQL

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Total Costs: $1,485,876.89

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Treasury Schedule Site   

Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date

38                    05/01/2011             05/31/2011

Project Officer(s): COOPER, CRAIG

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

RESPONSE ACTION CONTRACT (RAC)

05/31/201105/01/2011

11965 1,485,876.8907/13/201106/15/2011 1,485,876.8938-021

$1,485,876.89Total:



Activity ID Activity Name Original
Duration

Start Finish Total
Float

00  Project A00  Project Award 0 22-Sep-09 A 22-Sep-09 A

Project AwaProject Award 0 22-Sep-09 A 22-Sep-09 A

M-1000 Project Award 0 22-Sep-09 A

01  Gamma S01  Gamma Scanning 549 01-Oct-09 A 16-Nov-11 -119

01.06  Deve01.06  Develop Health and Safety Plan 174 30-Oct-09 A 29-Mar-10 A

D-1010 Prepare Draft Health and Safety 
Plan

174 30-Oct-09 A 29-Mar-10 A

D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A

D-2220 EPA Review, Draft Health and 
Safety Plan

10 10-Feb-10 A 26-Feb-10 A

D-1070 Revise Health and Safety Plan 15 26-Feb-10 A 29-Mar-10 A

F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A

01.07.01  Ga01.07.01  Gamma Scanning Work Plan (F... 152 01-Oct-09 A 05-Apr-10 A

D-1930 Gamma Scanning SAP 152 01-Oct-09 A 05-Apr-10 A

D-1520 Develop Draft SAP 30 01-Oct-09 A 19-Oct-09 A

D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A

D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A 19-Nov-09 A

D-3070 Revise Draft Final SAP 16 19-Nov-09 A 20-Nov-09 A

D-1460 Submit Draft Final SAP to 
Stakeholders

0 23-Nov-09 A

D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A 08-Dec-09 A

F-3190 Stakeholder Meeting to Discuss 
Draft Final SAP

1 08-Dec-09 A 08-Dec-09 A

F-3200 Revise Draft Final SAP 10 10-Dec-09 A 19-Feb-10 A

F-3210 Submit Final SAP 0 24-Feb-10 A

03.03  Site P03.03  Site Preparation 307 04-Jan-10 A 02-Nov-11 -149

C-2160 Subcontractor Procurement 
(Vegetation Removal)

15 04-Jan-10 A 13-Jan-10 A

C-1310 Site Preparation (Vegetation 
Removal)

232 29-Mar-10 A 02-Nov-11 -149

03.04.01  Ga03.04.01  Gamma Scanning 512 23-Nov-09 A 16-Nov-11 -119

C-1920 Gamma Scanning 491 23-Nov-09 A 16-Nov-11 -149

P-1000 Subcontractor Procurement 
(Radiological Services)

45 27-Nov-09 A 19-Jan-10 A

P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A 30-Apr-10 A

P-5100 Major PO (Gamma Scanning 
Equipment)

40 06-Jan-10 A 30-Jun-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

Project Award

ect Award

ect Award

01  Gamma Scanning

01.06  Develop Health and Safety Plan

Prepare Draft Health and Safety Plan

Submit Draft Health and Safety Plan

EPA Review, Draft Health and Safety Plan

Revise Health and Safety Plan

Submit Final Health and Safety Plan

01.07.01  Gamma Scanning Work Plan (FSP and QAPP)

Gamma Scanning SAP

Develop Draft SAP

Submit Draft SAP to EPA

EPA Review, Draft Final SAP

Revise Draft Final SAP

Submit Draft Final SAP to Stakeholders

Stakeholder Review, Draft Final SAP

Stakeholder Meeting to Discuss Draft Final SAP

Revise Draft Final SAP

Submit Final SAP

03.03  Site Preparation

Subcontractor Procurement (Vegetation Removal)

Site Preparation (Vegetation Removal)

03.04.01  Gamma Scanning

Gamma Scanning

Subcontractor Procurement (Radiological Services)

Major PO (Metal Fabrication)

Major PO (Gamma Scanning Equipment)

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

P-2140 Subcontractor Procurement (Pack 
Animal Services)

25 22-Jan-10 A 31-May-10 A

C-2090 Complete Construction/Integration of
Detector Systems

0 16-Jul-10 A

C-1010 Gamma Scanning Testing 10 26-Jul-10 A 06-Aug-10 A

C-2110 Complete Gamma Scanning of 
Background Reference Areas

0 26-Aug-10 A

M-2470 Start Gamma Scanning in NBZ - 
Area IV

0 06-Jun-11 A

M-2460 Gamma Scanning Complete 0 16-Nov-11 -119

02  Water Tes02  Water Testing 526 15-Oct-09 A 28-Oct-11 23

01.08.02  FS01.08.02  FSP for Groundwater/Surface ... 364 15-Oct-09 A 31-May-11 A

D-3010 Field Sampling Plans Water 187 15-Oct-09 A 15-Mar-11 A

D-2960 Prepare Draft FSP 30 01-Dec-09 A 27-Jan-10 A

D-3030 Submit Draft FSP 0 27-Jan-10 A

D-3100 EPA Review, Draft FSP 15 28-Jan-10 A 12-Feb-10 A

D-3120 Revise Draft FSP 20 12-Feb-10 A 30-Apr-10 A

D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A

D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A

D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A

F-2230 Revise Draft Final FSP- Phase 1 44 09-Jun-10 A 10-Aug-10 A

F-3150 Final FSP - Phase 1 0 10-Aug-10 A

F-3160 Final QAAP - Water Testing 0 10-Aug-10 A

F-2240 Additional Revisions- Water FSP'S 44 01-Mar-11 A 31-Mar-11 A

D-3280 Prepare Draft Addenda - Water 
Testing - Phase2

4 01-Mar-11 A 04-Mar-11 A

D-3390 FSP - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A

D-3330 EPA Review Draft Addenda - Water 
Testing - Phase 2

5 07-Mar-11 A 11-Mar-11 A

D-3290 Submit Draft Addenda - Water 
Testing - Phase2

0 07-Mar-11 A

D-3340 Revise  Draft Addenda - Water 
Testing - Phase2

1 14-Mar-11 A 14-Mar-11 A

D-3380 Submit Final Addenda - Water 
Testing - Phase2

0 15-Mar-11 A

F-3280 Final Addenda - Water Testing - 
Phase 2 Complete

0 15-Mar-11 A

F-2250 Update Water FSP'S 44 02-May-11 A 31-May-11 A

03.04.02  Gr03.04.02  Groundwater Sampling 338 30-Apr-10 A 25-Aug-11 -9

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

Subcontractor Procurement (Pack Animal Services)

Complete Construction/Integration of Detector Systems

Gamma Scanning Testing

Complete Gamma Scanning of Background Reference Areas

Start Gamma Scanning in NBZ - Area IV

Gamma Scanning Complete

02  Water Testing

01.08.02  FSP for Groundwater/Surface Water/& Sediment

Field Sampling Plans Water

Prepare Draft FSP

Submit Draft FSP

EPA Review, Draft FSP

Revise Draft FSP

Submit Draft Final to Stakeholders

Stakeholder Review, Draft Final FSP

Draft Final QAAP- Water Testing

Revise Draft Final FSP- Phase 1

Final FSP - Phase 1

Final QAAP - Water Testing

Additional Revisions- Water FSP'S

Prepare Draft Addenda - Water Testing - Phase2

FSP - Water Testing - Phase2

EPA Review Draft Addenda - Water Testing - Phase 2

Submit Draft Addenda - Water Testing - Phase2

Revise  Draft Addenda - Water Testing - Phase2

Submit Final Addenda - Water Testing - Phase2

Final Addenda - Water Testing - Phase 2 Complete

Update Water FSP'S

03.04.02  Groundwater Sampling

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2120 Groundwater Sampling & Analysis 235 30-Apr-10 A 22-Aug-11 -7

C-2060 Start Ground Water and Surface 
Water Sampling and Analysis

0 17-Aug-10 A

C-1850 Phase 1 Ground Water Sampling 22 17-Aug-10 A 10-Sep-10 A

C-1860 Phase 2  Ground Water Sampling 15 16-Mar-11 A 20-Apr-11 A

M-2150 Complete Groundwater and Surface 
Water Sampling and Analysis

0 25-Aug-11 -9

03.04.05  Su03.04.05  Surface Water Sampling 315 31-May-10 A 29-Jul-11 A

C-1790 Surface Water Sampling 315 31-May-10 A 29-Jul-11 A

C-2400 Phase 1 - SW/Seeps Sampling (40 
Samples)

10 16-Mar-11 A 29-Apr-11 A

03.04.06  Se03.04.06  Sediment Sampling 407 31-Mar-10 A 28-Oct-11 -96

C-1800 Sediment Sampling 356 31-Mar-10 A 28-Oct-11 -173

C-1900 Phase 1 Sediment Sampling 10 13-Dec-10 A 07-Jan-11 A

C-1910 Phase 2 Sediment Sampling 22 29-Sep-11 28-Oct-11 -96

03  Soil Test03  Soil Testing 661 09-Oct-09 A 29-Mar-12 -106

01.08.03  Fie01.08.03  Field Sampling Plans for Surfac... 604 23-Nov-09 A 21-Feb-12 -149

D-2070 Generic Soil Sampling FSP 20 23-Nov-09 A 04-Oct-10 A

D-3160 Prepare Draft Soil FSP 45 05-Jan-10 A 09-Feb-10 A

D-3230 Submit Draft Soil FSP 0 15-Feb-10 A

D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A 13-Apr-10 A

D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A

D-2060 Submit Draft Final FSP to 
Stakeholders

0 07-May-10 A

D-3240 Stakeholder Review Draft Final Soil 
FSP

15 10-May-10 A 28-May-10 A

D-3270 Stakeholder Meeting to Discuss 
Draft Final Soil FSP

1 31-May-10 A 31-May-10 A

D-3260 Complete Generic Soil FSP 41 01-Jul-10 A 28-Jul-10 A

D-3400 Incorporate Comments & Revisions 
Generic Soil FSP

88 02-Aug-10 A 04-Oct-10 A

F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A

F-3170 Submit Final Soil FSP 0 04-Oct-10 A

D-4680 FSP - Addendum #1 - Phase 1 218 01-Dec-09 A 06-Oct-10 A

D-4670 Prepare Draft Soil FSP, Addendum 
#1

207 01-Dec-09 A 17-Sep-10 A

D-2080 Submit Draft FSP to 
Stakeholders-Addendum 1

0 17-Sep-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

Groundwater Sampling & Analysis

Start Ground Water and Surface Water Sampling and Analysis

Phase 1 Ground Water Sampling

Phase 2  Ground Water Sampling

Complete Groundwater and Surface Water Sampling and Analysis

03.04.05  Surface Water Sampling

Surface Water Sampling

Phase 1 - SW/Seeps Sampling (40 Samples)

03.04.06  Sediment Sampling

Sediment Sampling

Phase 1 Sediment Sampling

Phase 2 Sediment Sampling

03  Soil Testing

01.08.03  Field Sampling Plans for Surface & Subsurfa

Generic Soil Sampling FSP

Prepare Draft Soil FSP

Submit Draft Soil FSP

EPA Review, Draft Soil FSP

Revise Draft Soil FSP

Submit Draft Final FSP to Stakeholders

Stakeholder Review Draft Final Soil FSP

Stakeholder Meeting to Discuss Draft Final Soil FSP

Complete Generic Soil FSP

Incorporate Comments & Revisions Generic Soil FSP

Final QAAP - Soil Testing

Submit Final Soil FSP

FSP - Addendum #1 - Phase 1

Prepare Draft Soil FSP, Addendum #1

Submit Draft FSP to Stakeholders-Addendum 1

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-3310 Stakeholder Review Draft Soil 
FSP-Addendum 1

2 20-Sep-10 A 21-Sep-10 A

D-3320 Stakeholder Meeting to Discuss 
Draft Soil FSP-Addendum 1

2 22-Sep-10 A 23-Sep-10 A

D-3300 Revise Draft Final Addendum #1 - 
Phase 1

8 27-Sep-10 A 06-Oct-10 A

F-3340 Submit Final  Addendum #1 - Phase
1

0 06-Oct-10 A

D-3410 Stakeholder Tech 
Session-Addendum 1 Phase 2

1 17-Nov-11 17-Nov-11 -106

D-4690 FSP - Addendums #2, and #3 (5A) 185 30-Apr-10 A 23-Feb-11 A

D-3350 Prepare Draft Soil FSP - Addendum 
#2

22 18-Oct-10 A 16-Nov-10 A

D-3360 Submit Draft Soil FSP - Addendum 
#2 to EPA

0 16-Nov-10 A

D-2790 Stakeholder Tech Session to 
Discuss Draft Soil FSP

0 17-Nov-10 A

D-2780 EPA Review & Revisions, Draft Soil 
FSP - Addendum #2

9 17-Nov-10 A 30-Nov-10 A

D-3370 Revise Draft Soil FSP - Addendum 
#2 & 3

43 01-Dec-10 A 01-Feb-11 A

D-2090 Submit Final Addendum #2 - Phase 
1

0 06-Dec-10 A

D-2100 Submit Final Addendum #5A - 
Phase 1

0 23-Feb-11 A

D-4700 FSP - Addendums Subarea's 5D, 6, 
7, and 8 (Phase 1)

308 30-Apr-10 A 26-Sep-11 -173

D-4710 FSP - Addendums  Subarea's 3 and 
NBZ (Phase 1)

77 07-Nov-11 21-Feb-12 -149

01.13  Revie01.13  Review Background Documents 566 09-Oct-09 A 30-Sep-10 A

C-1150 Review Background Documents 566 09-Oct-09 A 30-Sep-10 A

3.01  Site Re3.01  Site Reconnaissance 236 29-Mar-10 A 25-Aug-11 -9

D-1740 Site Recon Planning Memo and 
Report

236 29-Mar-10 A 25-Aug-11 -9

Potential SaPotential Sample Location Identification 39 29-Mar-10 A 20-May-10 A

D-1730 Potential Sample Location 
Identification

39 29-Mar-10 A 20-May-10 A

03.04.03  Su03.04.03  Surface & Subsurface Sampling 491 30-Apr-10 A 26-Mar-12 -173

C-1770 Surface and Subsurface Soil 
Sampling

443 30-Apr-10 A 26-Mar-12 -173

M-2130 Start Soil Sampling 0 12-Oct-10 A

C-2070 Start Surface and Subsurface Soil 
Sampling

0 12-Oct-10 A

C-2080 Collect Soil Samples Phase 1  - Per 
FSP Addendum # 1

11 18-Oct-10 A 17-Jan-11 A

C-2490 Collect Soil Samples Round 2 - 
Subarea 5C

10 25-Nov-11 08-Dec-11 -106

C-2100 Collect Soil Samples - Per FSP 
Addendum 2, and 3 (5A)

70 08-Dec-10 A 26-Apr-11 A

C-2130 Collect Soil Samples - Per FSP 
Addendums for 5D, 6, 7, and 8

87 11-Apr-11 A 07-Nov-11 -173

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

Stakeholder Review Draft Soil FSP-Addendum 1

Stakeholder Meeting to Discuss Draft Soil FSP-Addendum 1

Revise Draft Final Addendum #1 - Phase 1

Submit Final  Addendum #1 - Phase 1

Stakeholder Tech Session-Addendum 1 Phase 2

FSP - Addendums #2, and #3 (5A)

Prepare Draft Soil FSP - Addendum #2

Submit Draft Soil FSP - Addendum #2 to EPA

Stakeholder Tech Session to Discuss Draft Soil FSP

EPA Review & Revisions, Draft Soil FSP - Addendum #2

Revise Draft Soil FSP - Addendum #2 & 3

Submit Final Addendum #2 - Phase 1

Submit Final Addendum #5A - Phase 1

FSP - Addendums Subarea's 5D, 6, 7, and 8 (Phase 1)

FSP - Addendums  Subarea's 3 and NBZ (Phase 1)

01.13  Review Background Documents

Review Background Documents

3.01  Site Reconnaissance

Site Recon Planning Memo and Report

Potential Sample Location Identification

Potential Sample Location Identification

03.04.03  Surface & Subsurface Sampling

Surface and Subsurface Soil Sampling

Start Soil Sampling

Start Surface and Subsurface Soil Sampling

Collect Soil Samples Phase 1  - Per FSP Addendum # 1

Collect Soil Samples Round 2 - Subarea 5C

Collect Soil Samples - Per FSP Addendum 2, and 3 (5A)

Collect Soil Samples - Per FSP Addendums for 5D, 6, 7, and 8

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2140 Collect Soil Samples - Per FSP 
Addendums for 3 and NBZ

100 08-Nov-11 26-Mar-12 -173

M-2180 Complete Collection of Soil Samples 0 26-Mar-12 -173

03.05  Field 03.05  Field Generated Waste Characteriz... 500 24-May-10 A 29-Mar-12 -106

P-1440 Subcontractor Procurement (IDW 
Disposal)

30 24-May-10 A 11-Aug-10 A

D-1320 Field Generated Waste 
Characterization and Disposal

495 31-May-10 A 29-Mar-12 -106

04  Quality A04  Quality Assurance Project Plans 174 29-Dec-09 A 30-Aug-10 A

01.09  Quali01.09  Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A

D-4720 Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A

D-3560 Prepare Draft QAPP 65 30-Dec-09 A 12-Feb-10 A

D-2940 Complete Draft QAAP-Water Testi... 28 31-Mar-10 A 12-May-10 A

D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A

D-2950 EPA Review, Draft QAPP- Water 
Testing

15 17-May-10 A 04-Jun-10 A

D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 A 14-Jun-10 A

D-3620 Stakeholder Review Draft Final 
QAPP- Water Testing

10 15-Jun-10 A 28-Jun-10 A

D-3680 Revise Draft Final QAPP - Water 
Testing

5 29-Jun-10 A 10-Aug-10 A

D-3710 Submit Final QAPP - Water Testing 0 10-Aug-10 A

D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A 18-May-10 A

D-2900 EPA Review, Draft QAPP -Soil 
Testing

15 10-May-10 A 30-Jul-10 A

D-3580 Revise Draft QAPP - Soil Testing 5 28-Jun-10 A 24-Aug-10 A

D-2120 Submit Draft Final QAPP -  Soil 
Testing

0 24-Aug-10 A

D-3590 Review Draft Final QAPP - Soil 
Testing

2 25-Aug-10 A 26-Aug-10 A

D-3610 Complete Final QAPP - Soil Testing 2 27-Aug-10 A 30-Aug-10 A

F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A

05  Historica05  Historical Site Assessment 621 05-Oct-09 A 31-Jan-12 -64

01.14  HSA01.14  HSA 621 05-Oct-09 A 31-Jan-12 -64

C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A

D-1570 Master Document Index 257 05-Oct-09 A 26-Aug-11 -24

C-1590 Stakeholder Working Sessions 616 12-Oct-09 A 31-Jan-12 -64

D-1600 Former Site Employees Interviews 
and On-Site Visits

268 19-Oct-09 A 29-Oct-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

Collect Soil Samples - Per FSP Addendums fo

Complete Collection of Soil Samples

03.05  Field Generated Waste Characterizatio

Subcontractor Procurement (IDW Disposal)

Field Generated Waste Characterization and 

04  Quality Assurance Project Plans

01.09  Quality Assurance Project Plan

Quality Assurance Project Plan

Prepare Draft QAPP

Complete Draft QAAP-Water Testing

Submit Draft QAPP - Water Testing

EPA Review, Draft QAPP- Water Testing

Revise Draft QAPP - Water Testing

Stakeholder Review Draft Final QAPP- Water Testing

Revise Draft Final QAPP - Water Testing

Submit Final QAPP - Water Testing

Prepare Draft QAAP -Soil Testing

EPA Review, Draft QAPP -Soil Testing

Revise Draft QAPP - Soil Testing

Submit Draft Final QAPP -  Soil Testing

Review Draft Final QAPP - Soil Testing

Complete Final QAPP - Soil Testing

Submit Final QAPP - Soil Testing

05  Historical Site Assessment

01.14  HSA

PA HSA Kick Off Meeting

Master Document Index

Stakeholder Working Sessions

Former Site Employees Interviews and On-Site Visits

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-2440 Technical Memoranda 252 01-Dec-09 A 22-Jul-11 A

D-2420 Submit Final Memorandum 0 19-Sep-11 -40

D-1580 Final DOE HSA Completeness 
Review

119 15-Dec-09 A 28-May-10 A

D-2910 EPA Review, HSA Annotated 
Outline

20 19-Sep-11 14-Oct-11 -58

D-3690 Prepare the EPA HSA - 5C, 5B, 5A, 
and 6 Tech Memo

323 01-Dec-09 A 23-May-11 A

D-2450 HSA -5C to EPA 183 01-Dec-09 A 30-Jul-10 A

D-2470 HSA -5B to EPA 195 01-Dec-09 A 09-Sep-10 A

D-2480 HSA -5A to EPA 205 01-Dec-09 A 21-Oct-10 A

D-2490 HSA -6  1st. Draft 39 02-Aug-10 A 23-Nov-10 A

D-2570 HSA -6 Final Draft to EPA 39 01-Dec-10 A 23-May-11 A

D-2540 HSA-8  Tech Memo to EPA 246 01-Mar-10 A 14-Feb-11 A

D-2520 HSA -7 Tech Memo to EPA 331 19-Mar-10 A 20-Jul-11 A

D-2510 HSA -5D Tech Memo to EPA 152 23-Aug-10 A 28-Mar-11 A

D-2550 HSA 3/NBZ Tech Memo to EPA 13 27-Jun-11 A 20-Jul-11 A

06  Field Offi06  Field Office 526 19-Oct-09 A 29-Jun-12 -152

01.15  On-S01.15  On-Site Field Office 526 19-Oct-09 A 29-Jun-12 -152

C-1640 Office Setup 140 19-Oct-09 A 30-Apr-10 A

C-1650 Field Office Operations 495 01-Dec-09 A 29-Jun-12 -152

D-2640 Technical Memo, Planning and 
Managing Field Work

31 04-Jan-10 A 15-Feb-10 A

C-1300 Field Office Mobilization 50 22-Feb-10 A 30-Apr-10 A

07  Analytica07  Analytical Lab 631 19-Oct-09 A 09-Jul-12 -158

01.11  Subc01.11  Subcontractor Pool Management 631 19-Oct-09 A 09-Jul-12 -158

C-1140 Subcontractor Pool Management 554 19-Oct-09 A 09-Jul-12 -158

D-1150 Monthly Laboratory Management 
and Performance Report

206 01-Aug-11* 14-May-12 -138

01.17.01  Pr01.17.01  Preparation of a Request for Inf... 83 18-Jan-10 A 12-May-10 A

D-1660 Preparation of a Request for 
Information for Analytical Services

83 18-Jan-10 A 12-May-10 A

01.17.02  Ac01.17.02  Acquisition of Analytical Labora... 256 18-Jan-10 A 29-Jun-11 A

D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A 26-Feb-10 A

C-1670 Acquisition of Analytical Laboratory 
Services - First Lab

230 01-Feb-10 A 11-Mar-11 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

Technical Memoranda

Submit Final Memorandum

Final DOE HSA Completeness Review

EPA Review, HSA Annotated Outline

Prepare the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo

HSA -5C to EPA

HSA -5B to EPA

HSA -5A to EPA

HSA -6  1st. Draft

HSA -6 Final Draft to EPA

HSA-8  Tech Memo to EPA

HSA -7 Tech Memo to EPA

HSA -5D Tech Memo to EPA

HSA 3/NBZ Tech Memo to EPA

06  Field Office

01.15  On-Site Field 

Office Setup

Field Office Operation

Technical Memo, Planning and Managing Field Work

Field Office Mobilization

07  Analytical Lab

01.11  Subcontrac

Subcontractor Poo

Monthly Laboratory Management 

01.17.01  Preparation of a Request for Information for Analytical Services

Preparation of a Request for Information for Analytical Services

01.17.02  Acquisition of Analytical Laboratory Services

Prepare Draft Procurement Package

Acquisition of Analytical Laboratory Services - First Lab

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1725 EPA Review, Draft Procurement 
Package

7 26-Feb-10 A 11-Jun-10 A

D-1745 Revision of Draft Procurement 
Package

0 20-Apr-10 A 18-Jun-10 A

D-1750 Release Draft RFP 0 18-Jun-10 A

D-1760 Advertisement of 
Procurement/Laboratory Response

23 30-Jun-10 A 05-Aug-10 A

D-1770 Laboratory Selection 46 19-Aug-10 A 07-Jan-11 A

D-1780 EPA Consent/Subcontract 
Negotiation

16 10-Jan-11 A 11-Mar-11 A

C-2670 Acquisition of Analytical Laboratory 
Services - 2nd Lab

66 01-Mar-11 A 29-Jun-11 A

01.17.03  La01.17.03  Laboratory Quality Assurance P... 30 02-Aug-10 A 30-Aug-11 11

D-1680 Laboratory Quality Assurance 
Program

30 02-Aug-10 A 30-Aug-11 11

04.0  Sampl04.0  Sample Analysis 284 14-Mar-11 A 14-May-12 -173

C-1450 Sample Analysis 284 14-Mar-11 A 14-May-12 -173

C-1450A Sample Analysis 5C- Round 1 74 11-Apr-11 A 31-Aug-11 -106

C-1450B Sample Analysis 5C- Round 2 35 16-Dec-11 02-Feb-12 -106

08  Commun08  Community Involvement 623 01-Oct-09 A 29-Jun-12 -152

02.0 Commu02.0 Community Involvement 623 01-Oct-09 A 29-Jun-12 -152

D-1190 Publish Public Notices / Newsletters 511 19-Oct-09 A 31-May-12 -131

D-1220 Technical Support for Public 
Meetings

541 25-Jan-10 A 29-Jun-12 -152

D-1180 Prepare Draft EPA Fact Sheets 332 30-Apr-10 A 16-Aug-11 76

D-2020 Publish EPA Fact Sheets 409 30-Apr-10 A 23-Nov-11 5

P-1240 Subcontractor Procurement 
(Meeting Facilitator Consultant)

25 12-Oct-09 A 19-Jan-10 A

C-1220 Facilitate Meetings 486 14-Oct-09 A 29-Jun-12 -152

C-1200 Maintain Information Repositories 517 01-Feb-10 A 29-Jun-12 -152

D-1210 Prepare Presentation Materials 400 30-Apr-10 A 29-Jun-12 -152

C-1230 Provide Toll Free Number 586 23-Nov-09 A 29-Jun-12 -152

C-1240 Venue for Quarterly Meetings 480 22-Oct-09 A 29-Jun-12 -152

D-1250 Print and Mail Meeting 
Announcements

424 30-Apr-10 A 31-May-12 -131

D-1260 Develop Draft Community 
Involvement Plan

11 01-Oct-09 A 15-Oct-09 A

D-2270 EPA Review, CIP 15 16-Oct-09 A 27-Jan-10 A

D-1270 Develop Final Community 
Involvement Plan

21 05-Jan-10 A 02-Feb-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

EPA Review, Draft Procurement Package

Revision of Draft Procurement Package

Release Draft RFP

Advertisement of Procurement/Laboratory Response

Laboratory Selection

EPA Consent/Subcontract Negotiation

Acquisition of Analytical Laboratory Services - 2nd Lab

01.17.03  Laboratory Quality Assurance Program

Laboratory Quality Assurance Program

04.0  Sample Analysis

Sample Analysis

Sample Analysis 5C- Round 1

Sample Analysis 5C- Round 2

08  Community Involv

02.0 Community Invo

Publish Public Notices / New

Technical Support for

Prepare Draft EPA Fact Sheets

Publish EPA Fact Sheets

Subcontractor Procurement (Meeting Facilitator Consultant)

Facilitate Meetings

Maintain Information 

Prepare Presentation

Provide Toll Free Num

Venue for Quarterly M

Print and Mail Meeting Annou

Develop Draft Community Involvement Plan

EPA Review, CIP

Develop Final Community Involvement Plan

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1290 Assist EPA w/ Media Event 496 29-Mar-10 A 30-Jun-10 A

09  Access A09  Access Agreements 13 12-Mar-10 A 31-Mar-10 A

3.01  Site Re3.01  Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A

C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A

C-1950 Receive Site Access 0 12-Mar-10 A

M-2450 Start Site Access 0 31-Mar-10 A

10  Environm10  Environmental Compliance/Field Op... 320 01-Oct-09 A 26-Mar-12 -83

01.08.01  Ar01.08.01  Areawide SAP/SMP/DMP 177 14-Oct-09 A 07-Sep-10 A

D-1510 Site Management Plan 160 14-Oct-09 A 07-Sep-10 A

D-1500 Develop Draft SMP 30 15-Oct-09 A 03-Dec-09 A

D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A

D-1480 EPA Review, Draft SMP 30 03-Dec-09 A 12-Feb-10 A

D-3090 Revise Draft Final SMP 15 12-Feb-10 A 29-Mar-10 A

D-2500 Stakeholder Review, Draft Final 
SMP

10 07-Apr-10 A 30-Apr-10 A

D-1490 Submit Draft Final SMP to 
Stakeholders

0 07-Apr-10 A

D-3220 Stakeholder Meeting to Discuss 
Draft Final SMP

1 29-Apr-10 A 29-Apr-10 A

F-3230 Revise Final SMP 91 30-Apr-10 A 07-Sep-10 A

F-3240 Submit Final SMP 0 07-Sep-10 A

03.01.01  Na03.01.01  Natural Resources Assessment 234 01-Oct-09 A 26-Mar-12 -83

D-1690 Natural Resources Assessment 234 05-Oct-09 A 26-Mar-12 -83

D-2170 Complete CH1 and CH2 of 
Biological Assessment Report

20 01-Oct-09 A 23-Oct-09 A

C-2320 Complete Biological Survey Field 
Work

10 05-Oct-09 A 16-Oct-09 A

D-3700 Prepare Draft Biological Survey 
Report

20 19-Oct-09 A 13-Nov-09 A

D-2150 Submit Preliminary Sections to EPA 
for Review

0 23-Oct-09 A

D-2930 EPA Review, Biological Survey 
Report

3 16-Nov-09 A 18-Nov-09 A

D-3720 Meeting to Discuss Preliminary 
Biological Survey

1 19-Nov-09 A 19-Nov-09 A

D-3790 Complete Draft Biological 
Assessment Report

11 20-Nov-09 A 04-Dec-09 A

D-3730 DOE Completes Final Biological 
Survey Report

15 20-Nov-09 A 10-Dec-09 A

D-2970 Submit Draft Biological Assessment 
Report to EPA

0 04-Dec-09 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

Assist EPA w/ Media Event

09  Access Agreements

3.01  Site Reconnaissance

Obtain Access Agreements

Receive Site Access

Start Site Access

10  Environmental Compliance/Field Operatio

01.08.01  Areawide SAP/SMP/DMP

Site Management Plan

Develop Draft SMP

Submit Draft SMP to EPA

EPA Review, Draft SMP

Revise Draft Final SMP

Stakeholder Review, Draft Final SMP

Submit Draft Final SMP to Stakeholders

Stakeholder Meeting to Discuss Draft Final SMP

Revise Final SMP

Submit Final SMP

03.01.01  Natural Resources Assessment

Natural Resources Assessment

Complete CH1 and CH2 of Biological Assessment Report

Complete Biological Survey Field Work

Prepare Draft Biological Survey Report

Submit Preliminary Sections to EPA for Review

EPA Review, Biological Survey Report

Meeting to Discuss Preliminary Biological Survey

Complete Draft Biological Assessment Report

DOE Completes Final Biological Survey Report

Submit Draft Biological Assessment Report to EPA

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-2160 EPA Review of Biological 
Assessment Report

5 04-Dec-09 A 11-Dec-09 A

D-3800 Submit Biological Assessment to 
FWS

0 11-Dec-09 A

D-3810 FWS Preliminary Review of BA 
Report

20 11-Dec-09 A 04-Jan-10 A

D-3740 DOE Conducts Wet Season 
Biological Survey (Estimated Dates)

22 11-Dec-09 A 11-Jan-10 A

D-3780 Revise Biological Assessment 
Report

21 04-Jan-10 A 12-Feb-10 A

D-3020 Submit Final BA to FWS 15 10-Feb-10 A 10-Feb-10 A

D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A 25-May-10 A

F-2330 Biological Opinion Completed 0 25-May-10 A

03.01.02  Cu03.01.02  Cultural Resources Assessment 279 01-Dec-09 A 26-Mar-12 -103

D-1700 Area IV Cultural Resources 
Assessment

163 01-Dec-09 A 26-Mar-12 -103

D-1712 NBZ Cultural Resources 
Assessment (DOE)

75 01-Dec-09 A 23-Jul-10 A

D-1713 DOE submit Draft NBZ Assessment 
to Stakeholders

0 01-Sep-10 A

D-1714 Stakeholder Review  Draft 
Assessment

6 01-Sep-10 A 09-Sep-10 A

D-1716 Prepare Consultation Package 10 07-Sep-10 A 08-Nov-10 A

D-1719 Stakeholder Meeting 2 10-Sep-10 A 13-Sep-10 A

D-1720 DOE Revise NBZ Cultural 
Resources Assessment

5 14-Sep-10 A 20-Sep-10 A

D-1722 DOE submit Draft Final to 
Stakeholders

0 20-Sep-10 A

D-1717 SHPO Review of NBZ Cultural 
Resources Assessment

22 08-Nov-10 A 30-Nov-10 A

D-1721 Stakeholder Meeting 2 09-Nov-10 A 10-Nov-10 A

D-1728 EPA Receive Approval for "No 
Effects"

0 30-Nov-10 A

03.01.03  Ge03.01.03  Geophysical Survey 108 31-May-10 A 05-Aug-11 -84

C-1710 Geophysical Survey 108 31-May-10 A 05-Aug-11 -84

11  Reporting11  Reporting 776 29-Sep-09 A 09-Jul-12 -158

01.10  Rout01.10  Routine Task Order Project Manag... 554 19-Oct-09 A 29-Jun-12 -152

C-1130 Routine Task Order Project 
Management

554 19-Oct-09 A 29-Jun-12 -152

01.12  Atten01.12  Attend Meetings 713 29-Sep-09 A 09-Jul-12 -158

C-1460 Quarterly Task Order Management 
Meetings

551 21-Dec-09 A 29-Jun-12 -152

C-1470 Technical Meetings on the HSA 387 12-Oct-09 A 23-Jan-12 -38

C-1480 Technical Meetings on the Gamma 
Scan Work Plan

202 21-Oct-09 A 30-Jun-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

EPA Review of Biological Assessment Report

Submit Biological Assessment to FWS

FWS Preliminary Review of BA Report

DOE Conducts Wet Season Biological Survey (Estimated Dates)

Revise Biological Assessment Report

Submit Final BA to FWS

Prepare Biological Opinion (FWS)

Biological Opinion Completed

03.01.02  Cultural Resources Assessment

Area IV Cultural Resources Assessment

NBZ Cultural Resources Assessment (DOE)

DOE submit Draft NBZ Assessment to Stakeholders

Stakeholder Review  Draft Assessment

Prepare Consultation Package

Stakeholder Meeting

DOE Revise NBZ Cultural Resources Assessment

DOE submit Draft Final to Stakeholders

SHPO Review of NBZ Cultural Resources Assessment

Stakeholder Meeting

EPA Receive Approval for "No Effects"

03.01.03  Geophysical Survey

Geophysical Survey

11  Reporting

01.10  Routine Task 

Routine Task Order P

01.12  Attend Mee

Quarterly Task Order

Technical Meetings on the HSA

Technical Meetings on the Gamma Scan Work Plan

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

 

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Current vs. Baseline

Revision Date June 2010

Status Date 31-Jul-11 

Report Date 16-Aug-11

Page 9 of 12



Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1500 Technical Meetings on the Soil 
FSP/QAPP

228 14-Dec-09 A 29-Oct-10 A

C-1490 Technical Meetings on the Water 
FSP/QAPP

398 14-Dec-09 A 30-Aug-11 -53

C-1510 Technical Meetings During the Field 
Investigation Work

310 29-Jan-10 A 09-Mar-12 -92

C-1520 Technical Meetings on the 
Investigation Data Reports Required
for the Task Order

240 01-Jun-11 A 29-Jun-12 -152

C-1530 Bi-Monthly EPA/DOE Project 
Managers Meetings

180 29-Sep-09 A 09-Jul-12 -158

C-2000 Site Access Negotiation Meetings 115 05-Oct-09 A 12-Mar-10 A

C-1550 Risk Assessment Coordination 
Meetings

171 01-Aug-11 26-Mar-12 -83

01.14  HSA01.14  HSA 220 22-Feb-10 A 30-Dec-10 A

C-1610 Development of a Physical Model of 
the SSFL Site

220 22-Feb-10 A 30-Dec-10 A

01.16  Mont01.16  Monthly Reports for ARRA of 2009 617 12-Oct-09 A 29-Jun-12 -152

D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 29-Jun-12 -152

D-1100 Monthly TO Progress Reports 450 30-Oct-09 A 29-Jun-12 -152

05.01  Analy05.01  Analytical Support 275 26-Feb-10 A 29-Jun-12 -172

C-1330 Analytical Support 275 26-Feb-10 A 29-Jun-12 -172

05.02  Data 05.02  Data Validation 357 13-Dec-10 A 28-May-12 -173

C-1340 Data Validation 357 13-Dec-10 A 28-May-12 -173

C-2630 Data Validation - 5C Phase 1 30 11-Aug-11 21-Sep-11 -106

C-2650 Data Validation - 5C Phase 2 15 03-Feb-12 23-Feb-12 -106

05.03  Data 05.03  Data Management 400 01-Mar-10 A 29-Jun-12 -152

C-1350 Data Management 400 01-Mar-10 A 29-Jun-12 -152

06.0  Data E06.0  Data Evaluation 645 25-Jan-10 A 11-Jun-12 -173

C-1430 Data Evaluation 645 25-Jan-10 A 11-Jun-12 -173

C-2640 Data Evaluation - 5C Round 1 10 08-Sep-11 21-Sep-11 -106

C-2660 Data Evaluation - 5C Round 2 10 24-Feb-12 08-Mar-12 -106

07.0  Coord07.0  Coordination on Assessment of Risks 500 22-Mar-10 A 26-Mar-12 -83

D-1440 Coordination on Assessment of 
Risks

500 22-Mar-10 A 26-Mar-12 -83

09.03.01  Ph09.03.01  Phase 1 Report - Technical Memo 225 06-Dec-10 A 19-Oct-11 -34

D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10 A 19-Oct-11 -34

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

Technical Meetings on the Soil FSP/QAPP

Technical Meetings on the Water FSP/QAPP

Technical Meetings During the Field Investigation W

Technical Meetings o

Bi-Monthly EPA/DO

Site Access Negotiation Meetings

Risk Assessment Coordination Meetings

01.14  HSA

Development of a Physical Model of the SSFL Site

01.16  Monthly Repo

Monthly Reports for A

Monthly TO Progress

05.01  Analytical Sup

Analytical Support

05.02  Data Validation

Data Validation

Data Validation - 5C Phase 1

Data Validation - 5C Phase 2

05.03  Data Managem

Data Management

06.0  Data Evaluation

Data Evaluation

Data Evaluation - 5C Round 1

Data Evaluation - 5C Round 2

07.0  Coordination on Assessment of Risks

Coordination on Assessment of Risks

09.03.01  Phase 1 Report - Technical Memo

Phase 1 Report- Technical Memo

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-4470 Prepare Draft SW and Sediment 
Phase 1 TM Report

16 08-Aug-11* 29-Aug-11 -18

D-4480 EPA Review Draft SW and Sediment
Phase 1 TM Report

10 29-Aug-11 09-Sep-11 -18

D-4550 Revise Draft SW and Sediment 
Phase 1 TM Report

12 12-Sep-11 27-Sep-11 -18

D-4560 Submit Final SW & Sediment Phase 
1 TM Report

0 19-Oct-11 -34

9.05  Geoph9.05  Geophysical Investigation Report 23 25-Jul-11 A 30-Sep-11 23

D-3080 Geophysical Investigation Report 23 25-Jul-11 A 30-Sep-11 23

9.06  Gamm9.06  Gamma Survey Final Report 40 17-Nov-11 11-Jan-12 -50

D-1810 Gamma Survey Final Report 40 17-Nov-11 11-Jan-12 -50

D-1820 Prepare Draft Gamma Survey 
Report

20 17-Nov-11 14-Dec-11 -50

D-1830 EPA/HGL Review Gamma Survey 
Report

10 15-Dec-11 28-Dec-11 -50

D-1840 Complete Gamma Survey Report 10 29-Dec-11 11-Jan-12 -50

D-4030 Submit Gamma Survey Final Report 
to Stakeholders

0 11-Jan-12 -50

9.07  Groun9.07  Groundwater, Surface Water, Seep, ... 190 27-Jun-11 A 20-Apr-12 -102

D-1900 Groundwater, Surface Water, Seep, 
and Sediment Report

190 27-Jun-11 A 20-Apr-12 -102

D-4430 Prepare Draft  GW  Report 34 27-Jun-11 A 02-Sep-11 3

D-4440 Submit Draft GW Report  to EPA 0 02-Sep-11 3

D-4450 EPA Review Draft GW Report 6 05-Sep-11 12-Sep-11 3

D-4460 Revise Draft GW Report 34 13-Sep-11 28-Oct-11 3

D-2300 Submit Final GW Report 0 28-Oct-11 3

D-1892 Surface Water and Sediment Final 
Report

44 18-Jan-12 19-Mar-12 -98

D-4510 Prepare SW and Sediment Draft 
Report

20 18-Jan-12 14-Feb-12 -98

D-4530 EPA Review Draft SW & Sediment 
Report

10 14-Feb-12 27-Feb-12 -98

D-4520 Submit Draft SW and Sediment 
Report to EPA

0 14-Feb-12 -98

D-4540 Revise Draft SW & Sediment Report 15 28-Feb-12 19-Mar-12 -98

D-2310 Submit  Final SW & Sediment 
Report

0 19-Mar-12 -98

9.08  Soil Da9.08  Soil Data Reports 203 22-Sep-11 02-Jul-12 -173

D-1850 Phase 1 Data Reports for Subarea 
5C

25 22-Sep-11 26-Oct-11 -106

D-1852 Phase 1 Data Reports for Subarea 
5B

20 08-Nov-11 05-Dec-11 -28

D-1860 Phase 1 Data Reports for Subarea 
5A

20 16-Dec-11 12-Jan-12 -56

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

Prepare Draft SW and Sediment Phase 1 TM Report

EPA Review Draft SW and Sediment Phase 1 TM Report

Revise Draft SW and Sediment Phase 1 TM Report

Submit Final SW & Sediment Phase 1 TM Report

9.05  Geophysical Investigation Report

Geophysical Investigation Report

9.06  Gamma Survey Final Report

Gamma Survey Final Report

Prepare Draft Gamma Survey Report

EPA/HGL Review Gamma Survey Report

Complete Gamma Survey Report

Submit Gamma Survey Final Report to Stakeholders

9.07  Groundwater, Surface Water, See

Groundwater, Surface Water, Seep, and

Prepare Draft  GW  Report

Submit Draft GW Report  to EPA

EPA Review Draft GW Report

Revise Draft GW Report

Submit Final GW Report

Surface Water and Sediment Final Report

Prepare SW and Sediment Draft Report

EPA Review Draft SW & Sediment Report

Submit Draft SW and Sediment Report to EPA

Revise Draft SW & Sediment Report

Submit  Final SW & Sediment Report

9.08  Soil Data Repo

Phase 1 Data Reports for Subarea 5C

Phase 1 Data Reports for Subarea 5B

Phase 1 Data Reports for Subarea 5A

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1910 Phase 2 Data Reports for Subarea 
5C

15 09-Mar-12 29-Mar-12 -106

D-1870 Phase 1 Data Reports for Subarea's 
8N and 8S

103 12-Jan-12 04-Jun-12 -158

D-1862 Phase 1 Data Reports for Subarea's 
5D-N and 5D-S

81 13-Feb-12 04-Jun-12 -158

D-1864 Phase 1 Data Reports for Subarea 6 20 23-Mar-12 19-Apr-12 -145

D-1866 Phase 1 Data Reports for Subarea 7 20 20-Apr-12 17-May-12 -146

D-1880 Phase 1 Data Reports for Subarea 
3/NBZ

40 08-May-12 02-Jul-12 -173

M-1400 All Reports Complete 0 02-Jul-12 -173

12  Project C12  Project Close-Out 20 03-Jul-12 30-Jul-12 -173

16.01  Initia16.01  Initiate Task Order Closeout 10 03-Jul-12 16-Jul-12 -173

C-1370 Initiate Task Order Closeout 10 03-Jul-12 16-Jul-12 -173

16.02  Retur16.02  Return Documents to EPA 10 17-Jul-12 30-Jul-12 -173

D-1380 Return Docs to EPA 10 17-Jul-12 30-Jul-12 -173

16.03  Task 16.03  Task Order Completion Report 10 17-Jul-12 30-Jul-12 -173

D-1390 Task Order Completion Report 10 17-Jul-12 30-Jul-12 -173

D-2320 Publish Task Order Completion 
Report

0 30-Jul-12 -173

M-2290 Complete Project Closeout Activities 0 30-Jul-12 -173

M-3000 Project Complete 0 30-Jul-12 -173

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2010 2011 2012

Phase 2 Data Reports for Subarea 5C

Phase 1 Data Reports for S

Phase 1 Data Reports for S

Phase 1 Data Reports for Subarea 6

Phase 1 Data Reports for Subar

Phase 1 Data Repor

All Reports Complet

12  Project C

16.01  Initiate Ta

Initiate Task Ord

16.02  Retur

Return Docs 

16.03  Task 

Task Order C

Publish Task

Complete Pro

Project Comp

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Total
Float

Start Finish Late Finish

D-4700 FSP - Addendums Subarea's 5D, 6, 
7, and 8 (Phase 1)

-173 30-Apr-10 A 26-Sep-11 25-Jan-11

C-2130 Collect Soil Samples - Per FSP 
Addendums for 5D, 6, 7, and 8

-173 11-Apr-11 A 07-Nov-11 08-Mar-11

C-2140 Collect Soil Samples - Per FSP 
Addendums for 3 and NBZ

-173 08-Nov-11 26-Mar-12 27-Jul-11

C-1450 Sample Analysis -173 14-Mar-11 A 14-May-12 14-Sep-11

C-1340 Data Validation -173 13-Dec-10 A 28-May-12 28-Sep-11

C-1430 Data Evaluation -173 25-Jan-10 A 11-Jun-12 12-Oct-11

D-1880 Phase 1 Data Reports for Subarea 
3/NBZ

-173 08-May-12 02-Jul-12 02-Nov-11

M-1400 All Reports Complete -173 02-Jul-12 02-Nov-11

C-1370 Initiate Task Order Closeout -173 03-Jul-12 16-Jul-12 16-Nov-11

M-2290 Complete Project Closeout Activities -173 30-Jul-12 30-Nov-11

D-1380 Return Docs to EPA -173 17-Jul-12 30-Jul-12 30-Nov-11

D-1390 Task Order Completion Report -173 17-Jul-12 30-Jul-12 30-Nov-11

D-2320 Publish Task Order Completion 
Report

-173 30-Jul-12 30-Nov-11

M-3000 Project Complete -173 30-Jul-12 30-Nov-11

D-1870 Phase 1 Data Reports for Subarea's 
8N and 8S

-158 12-Jan-12 04-Jun-12 26-Oct-11

D-1862 Phase 1 Data Reports for Subarea's 
5D-N and 5D-S

-158 13-Feb-12 04-Jun-12 26-Oct-11

C-1310 Site Preparation (Vegetation 
Removal)

-149 29-Mar-10 A 02-Nov-11 06-Apr-11

C-1920 Gamma Scanning -149 23-Nov-09 A 16-Nov-11 20-Apr-11

D-4710 FSP - Addendums  Subarea's 3 and 
NBZ (Phase 1)

-149 07-Nov-11 21-Feb-12 27-Jul-11

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
011 2012
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Sit N

EM Recovery Act Data Call
Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY

0

July 31, 2011Actuals as of:

S t S Fi ld L b t C l ti N b f J b F iSite Name 

EM Recovery Act Job Report 
Month

DO NOT ENTER ANY 
INFORMATION IN GREEN 
SHADED AREA. 

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Subcontractor

Small Business 
Subcontractor

Large Business 
Subcontractor

Small Business 
Subcontractor Vendor Vendor

Headcount *
Provide current 
and previous 

month actuals

Total 
Cumulative 

Headcount**

1 1 Cumulative Cumulative 3 3 Cumulative Cumulative 5 Cumulative Cumulative Current Month

ARRA Site Organization

Adjust number of rows as needed 
and include name of each prime 

contractor

0

1,929

Santa Susana Field Laboratory Cumulative Number of Job Fairs 

Total 
Cumulative 
Headcount 

July 31, 2011 Cumulative Number of 
Applications Received 

Include cumulative number of 
applications received for 
contractor jobs

Vendors Unique to EM 
(Monthly FTEs and 

Cumulative Headcount)

Total FTEs 

Monthly FTEs and Cumulative Headcount

FTEs 1 FTEs 1
Cumulative 
Headcount 2

Cumulative 
Headcount 2 FTEs 3 FTEs 3

Cumulative 
Headcount 4

Cumulative 
Headcount 4 FTEs 5

Cumulative 
Headcount 6

FTEs Cumulative 
Headcount

Current Month 
Actual 301

HydroGeoLogic 0 29.3876 0 133 17.06 33.90 104 64 0 0 80.35 301 Previous Month 
Actual 296

Totals 0 29 0 133 17 34 104 64 0 0 80.3476 301

1 Monthly Prime Contractor FTEs

2 Monthly Prime Contractor Cumulative 
Headcount

3 Monthly Subcontractor FTEs

4 Monthly Subcontractor Cumulative 
Headcount

5 Monthly Vendor FTEs

6  Monthly Vendor Cumulative 
Headcount

Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

* The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between 
part-time and full-time, or the length of the job.

** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals

Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work 
associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity. 

Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act 
project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's  monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the 
monthly standard hours defined by the subcontractor.

Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act 
project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions 
funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly August 2011



TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE

$4,375,000
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12

Monthly Actuals $180,858 $236,722 $292,225 $398,864 $620,798 $1,064,733 $712,229 $638,867 $711,978 $871,884 $861,657 $1,084,068 $1,054,435 $925,571 $1,121,760 $1,007,238 $1,135,492 $1,463,006 $1,221,513 $1,538,351 $1,309,869 $1,396,486

Monthly Estimates 89,222$       122,127$     204,237$     223,085$     523,230$     941,942$     633,385$     928,323$     840,635$     1,103,998$  1,215,655$  914,029$     1,091,460$  882,785$     829,307$     1,663,202$  1,084,195$  1,220,075$  1,492,034$  1,589,614$  1,524,508$  1,385,102$  1,572,267$  1,778,308$  1,912,948$  1,784,124$  2,142,772$  2,467,771$  2,230,255$  1,737,316$  1,190,587$  $1,135,947 368,351$     64,806$       

Cumulative Actual Cost 180,858$     417,580$     709,806$     1,108,669$  1,729,468$  2,794,201$  3,506,430$  4,145,296$  4,857,274$  5,729,158$  6,590,816$  7,674,883$  8,729,318$  9,654,890$  10,776,650$  $11,783,888 $12,919,380 $14,382,386 $15,603,899 $17,142,250 $18,452,119 $19,848,605

Projected Cumulative Cost $19,848,605 $21,420,871 $23,199,179 $25,112,127 $26,896,251 $29,039,023 $31,506,794 $33,737,049 $35,474,365 $36,664,952 37,800,899$  38,169,250$  38,234,056$  

Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative CostProjected Monthly Estimates for Future Periods.
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EPA SPENDING CURVE 

$315,000

$350,000

$3,150,000
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SSFL SPEND ESTIMATE
AS OF 31 JULY 11
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative CostPrevious Monthly Estimates through July 2011, and 
ProjectedMonthly Estimates for Future Periods.
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the Department of Treasury to use 
DOE ARRA funds for salary and 
travel costs in Fiscal Year 2011.

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12

Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000 $53,000 $60,000 $83,000 $78,000 $78,000 -$28,000 $79,062 $35,194 $5,742 $168,996 $45,442 $52,475 $93,518 $55,967

Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $110,000 $120,000 $130,000 $120,000 $140,000 $160,000 $150,000 $120,000 $100,000 $80,000 $80,000 $40,013

Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000 $915,062 $950,256 $955,998 $1,124,995 $1,170,436 $1,222,911 $1,316,429 $1,372,396

Projected Cumulative Cost $1,372,396 $1,482,396 $1,602,396 $1,732,396 $1,852,396 $1,992,396 $2,152,396 $2,302,396 $2,422,396 $2,522,396 $2,602,396 $2,682,396 $2,722,409

Projected Monthly Estimates for Future Periods.
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HGL Spending Curve
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through July 2011, and 
Projected Monthly Estimates for Future Periods.Cu
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12

Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,229 $576,867 $658,978 $811,884 $778,657 $1,006,068 $976,435 $953,571 $1,042,698 $972,044 $1,129,750 $1,294,009 $1,176,072 $1,485,876 $1,216,351 $1,340,519

Monthly Estimates $84,222 $107,127 $174,237 $183,085 $468,230 $866,942 $553,385 $868,323 $775,635 $1,033,998 $1,135,655 $839,029 $1,021,460 $817,785 $769,307 $1,553,202 $1,004,195 $1,130,075 $1,392,034 $1,489,614 $1,424,508 $1,285,102 $1,462,267 $1,658,308 $1,782,948 $1,664,124 $2,002,772 $2,307,771 $2,080,255 $1,617,316 $1,090,587 $1,055,947 $288,351 $24,793

Cumulative Actual Cost $160,858 $347,580 $594,806 $951,669 $1,514,468 $2,422,201 $3,056,430 $3,633,296 $4,292,274 $5,104,158 $5,882,816 $6,888,883 $7,865,318 $8,818,890 $9,861,588 $10,833,632 $11,963,382 $13,257,391 $14,433,463 $15,919,339 $17,135,690 $18,476,209

Projected Cumulative Cost $18,476,209 $19,938,475 $21,596,783 $23,379,731 $25,043,855 $27,046,627 $29,354,398 $31,434,653 $33,051,969 $34,142,556 $35,198,503 $35,486,854 $35,511,647

M
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ETEC EPA Radiological Survey Metrics
7/31/2011

2011 2011
Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 281 113 25 30 29 39 15 15 15 13 13 13 13 13
Gamma Scanning actual (acres) 228 113 15 22 5 15 25 25 8
Round 1 Soil Samples plan (# of samples) 1,977 384 300 157 320 120 130 341 225 130 170 150 110 90
Round 1 Soil Samples actual (# of samples) 1842 384 157 237 122 259 222 184 277
Round 2 Soil Samples plan (# of samples) 0 0 0 0 0 0 0 0 0 0 54 81 159
Round 2 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment 
sampling-events plan 226 106 0 40 50 30 0 40 0 0 0 40 0 0
Groundwater, surface water, & sediment 
sampling-events actual 281 106 0 0 148 27 0 0 0

2012 2012
Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 0 0 0 0 0 0 0 0 0 0 0 0 0
Gamma Scanning actual (acres) 0
Round 1 Soil Samples plan (# of samples) 0 100 110 93 70 0 0 0 0 0 0 0 0
Round 1 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples plan (# of samples) 0 137 40 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples actual (# of samples) 0
Groundwater, surface water, & sediment 
sampling-events plan 0 0 0 0 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment 
sampling-events actual 0 0 0 0 0 0 0 0 0 0 0 0 0

2010





Overview Status 
EPA Radiological Study 
Santa Susana Field Lab 
Area IV and Northern Undeveloped Land 

August 22, 2011 

Major Action  
% 

Complete  
Present Status  

Environmental Compliance  95%  
All compliance planning is complete.  EPA implementing compliance 
monitoring and reporting requirements until project completion.  

Historic Site Assessment  90% 
Tech Memos on all Subareas have been issued to Stakeholders.   After 
responding to all Stakeholder comments on each Tech Memo, a 
comprehensive HSA final report will be issued.   

Former Worker Interviews  95% 
All joint EPA/DOE, EPA-only and DOE-only interviews completed.   Final 
reports by both Agencies are being coordinate and are underway.     

Geophysical Survey  95%  
Geophysical surveys within all subareas in Area IV are complete.   
Approximately 2 acres remain in the NBZ.   A final report will be issued 
after all survey work is complete. 

Gamma Scanning  60%  
Substantially completed surveys in all of Area IV.   Currently scanning in 
NBZ.    See attached map. 

Vegetation Trimming 65% 
Vegetation trimming in all of Area IV is complete and work is currently in 
the NBZ.       

Groundwater, Surface water and Sediment Sampling 85% 
Both rounds of groundwater data and all surface water and sediment data 
is currently undergoing internal data validation.        

Lab Procurement 100%  Contract has been awarded to second lab, GEL Labs.   

Soil Sampling 25% 
1,701 rad samples have been collected to date.  Currently sampling 
Subarea 6 .   

Data Packages and Lab Results 5%  
Total samples submitted: 1519.  Total samples analyzed: 509.   Total 
samples data validated: 0     

On-going Stakeholder Technical Work Group meetings  On-going  
Technical Stakeholder meetings are held approximately every 6 weeks.   
Work observation tours are provided to the general public 2 times per 
month.    Next Interagency Work Group meeting is September 8.  
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HGL—Gamma Scanning, Santa Susana 
Field Laboratory Site Ventura County, California

Project: EP9038

Source: CIRGIS 2007, HGL 2010

U.S. EPA Region 9

Gamma Scanning Progress
Santa Susana Field Laboratory

Gamma Scanning Coverage
Subarea

Priority Area 1
Priority Area 2
Priority Area 3
Subarea 3
Subarea 5A
Subarea 5B
Subarea 5C
Subarea 5D-North
Subarea 5D-South
Subarea 6
Subarea 7
Subarea 8-North
Subarea 8-South

Filepath: \\gst-srv-01\Gmap\Santa_Susana\EP9038\GammaScanning\Coverage\GammaScanningProgress_11X17_20110728_Priority.mxd 

Notes:
- The totals listed in the table include overlap.
- The totals listed on the map exclude overlap.

0 1000 2000500

Scale In Feet
Edited By: PL 8/4/2011 

Type of Scanning Week Total
Equipment ( 22July11 thru 28July11) To Date
ERGS 1.46 154.89
WMGS 0 24.87
MMGS 0 55.06
TMGS 1.37 23.21
STGS 0.87 0.87
Acreage Totals
Including Overlaps: 258.90
Excluding Overlaps: 219.6
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HGL—HSA, Santa Susana 
Field Laboratory Site Ventura County, California

U.S. EPA Region 9

Historical Site Assessment Progress Map
Santa Susana Field Laboratory
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Source:HGL 2010, CIRGIS 2007
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HGL— Soil Sampling, Santa Susana 
Field Laboratory Site Ventura County, California

U.S. EPA Region 9

Round 1 Soil Sampling Progress
Santa Susana Field Laboratory

0 500 1000250

Scale In Feet

Round 1 Status

Completed

Scheduled/ In Progress

Planned

Y:\Santa_Susana\EP9038\Soil_Sampling\SoilSamplingProgressMap\
SoilSamplingProgressMap_20110818.mxd
8/19/2011  sdrallos-kopecky
Source:HGL 2010, CIRGIS 2007
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Geophysical Progress
Santa Susana Field Laboratory
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Updated as of August 18,  2011

Geophysical Target Areas Completed: 133.95 Acres

Completed
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