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Hello John, Stephie and Lance:

This email presents EPA's ARRA Progress Report for July 2012 concerning our Area IV Radiological
Study at the Santa Susana Field Lab site. This report is pursuant to the EPA/DOE Inter-Agency
Agreement on the Santa Susana Field Lab site and its content follows EPA's draft memo to DOE dated
July 27, 2009 entitled: "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on
ARRA Funds, IA #RW-89-92299001".

This report consists of the following attachments (attached to this email):

1. EPA Prime Contractor Progress Report . This report contains summary narrative information on
ARRA-associated work by EPA's prime contractor (HydroGeolLogic or HGL).

2. EPA Prime Contractor Financial Status Report as of July 30, 2012. This detailed cost report
provides budget and cost information on a task and subtask level for ARRA-associated work by EPA's
prime contractor. Definitions for our percentage physical complete used on this report have been sent to
DOE previously.

3. Project Schedules . The two project schedules are attached

4. ARRA Jobs Data Collection

5. EPA's Cost Summary. This report provides EPA’s official salary, travel and contract costs charged to
our Inter-Agency Agreement against the project DOE ARRA funding. As you know, there is an
approximate 60-day delay for costs in the HGL FSR to appear in the EPA Cost Summary. Also, as
explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel
costs in a separate report to Lance Martin.

6. Updated Project Spend Curves

Please let me know if you have any comments or questions about this monthly progress report. The



Summary for Senior Management will be forthcoming mid-week.

Thanks,
Andy

Andrew Bain

Remedial Project Manager
EPA Region 9

Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w

(415) 972-3528 f
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All,
Please find attached the Senior Management Overview to accompany our ARRA monthly report for July .
Please let me know if you have questions.

Thanks,
Andy

Andrew Bain

Remedial Project Manager
EPA Region 9

Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w

(415) 972-3528 f

X

Senior Management Overview_July2012.pdf



Monthly Report for American Recovery and Reinvestment Act of 2009

Contractor HydroGeoLogic, Inc
Contract EP-S7-05-05
Task Order PR-R7-09-10585
Task Order Title Technical Assistance Santa Susana Field Laboratory
Task Order Value $35,511,646.15
Period of Performance of this Report July 1, 2012 through July 31,2012
Program Source/Treasury Account Symbol 68-8195
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period July 2012
Work Status: Major Actions Taken Narrative
* Finalized and uploaded the Groundwater Reportto |A prime contract was awarded to HGL on September 21, 2009.
SharePoint on July 17th. Technical activities kicked off on October 1, 2009. Modification #1 was
» Submitted the Draft Final Gamma Scan Survey issued on January 4, 2010, and Modification #2 was issued on March 3,
Report on July 12th. 2010. An Amendment 3, Revision 2 task order proposal was reviewed
* Finalized and Uploaded the Round 2 Soil FSP and approved by EPA on August 18th.
Addendum for Subarea 7 to SharePoint on July 6th,
and upload the Round 2 Soil FSP Addendum for U.S. Environmental Protection (EPA) Region 9 requested, on January
Subarea 8 to SharePoint on July 17th. 27, 2012, that HydroGeoLogic (HGL) provide a comprehensive
* Finalized and Upload the Subarea 7 Round 1 Soil evaluation (Amendment 4) of the budget and cost to complete the

Results Tech Memo to Sharepoint on July 19th, and  ongoing Area IV radiological study at the Santa Susana Field Laboratory
the Subarea 8 Round 1 Soil Results Tech Memo to (SSFL) site being completed under Task Order (TO) 0038. The

Sharepoint on July 17th. evaluation and cost estimate was completed and submitted to EPA on

» Submitted the Draft Subarea 5A Round 1 Soil February 27, 2012. A negotiation call was held on March 15, 2012 , and
Results Tech Memo and the Draft Round 2 Soil FSP  |the revised estimate to complete was submitted to EPA on March 23,
Addendum on July 3rd., and 3 for 5A. 2012.

 Submitted the Draft Subarea 3 Round 1 Soil Results ' The Amendment 4 task order proposal was reviewed and approved by
Tech Memo on July 6th. EPA on June 8th. The period of performance has been extended to

* HGL completed all Round 2 Soil Sampling. December 31, 2012.

e HGL conducted 3 teleconferences with GEL during
this reporting period.

Work Status: Major Actions Planned Narrative

1) Submit the Draft Phase | & Il Surface Water and Planned activities will be focused on completing preparation of of the
Sediment Report. Final Historical Site Assessment and Former Employee Interview

2) Finalize and Upload the Gamma Scan Survey Summary Reports, Phase 1 & Phase 2 Surface Water and Sediment
Report to SharePoint. Report, Gamma Scan Survey Report,Round 1 Soil Technical

3) Finalize and Upload the Round 2 Soil FSP Memorandums, and Round 2 FSP Addendums and Soil Technical

Addendums for Subarea’s 5D and 5A to SharePoint. 'Memorandums. Planned activities will also include field office
4) Finalize and Upload the Subarea's 5D, 5A, and 3 demobolization as well as ongoing sample analysis, data validation, and

Round 1 Soil Results Tech Memos to Sharepoint. data evaluation.

5) Submit the Draft NBZ Round 1 Soil Results Tech

Memao.

6) Submit the Draft Subarea 5C Round 2 Soil Results

Tech Memo.

7) Submit the Draft Deep Borehole Soil Results Tech

Memao.

I ———————————

Period Cumulative

Percent Project Complete 1.30% 92.71%

DOE FTE/Cum. Headcount [Prime + Subs] 29.26 396

HGL Jobs Created (incl. in FTE/Headcount) 0 25
Financial Information Period Cumulative

Subcontractor Obligations ($) -$581,533.79 $15,150,879.89

Subcontractor Obligations (%) -1.638% 42.66%

Actual Cost ($) $463,028.18 $32,922,729.81

Actual Cost (%) 1.30% 92.71%
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Contract Metrics

Vendor Name

Rainwater and Associates, LLC

Subcontract Number

2009-00388

Subcontract Total Amount $46,900.00 PO CLOSED
Subcontract Invoiced Amount $46,900.00

% Complete 100.00%

Vendor Name Envicom Corporation

Subcontract Number EPAO09AF

Subcontract Total Amount $418,057.12 PO CLOSED
Subcontract Invoiced Amount $418,057.12

% Complete 100.00%

Vendor Name Envicom Corporation

PO Number 2011-00349

PO Total Amount $191,960.00 PO CLOSED
PO Invoiced Amount $215,019.48

% Complete 112.01%

Vendor Name Cole Equipment Inc.

PO Number 2011-00247

PO Total Amount $5,013.99 PO CLOSED
PO Invoiced Amount $4,555.03

% Complete 90.85%

Vendor Name Envicom Corporation

PO Number 2012-00205

PO Total Amount $49,920.00

PO Invoiced Amount $53,179.92

% Complete 106.53%

Vendor Name

The Palladino Company, Inc.

Radiological services

Subcontract Number

EPAOO9AH

Subcontract Total Amount

$2,256,058.74

Subcontract Invoiced Amount

$3,734,337.15

% Complete

165.52%

Vendor Name

The Palladino Company, Inc.

Gamma Scanning Equipment

Subcontract Number

N/A

Subcontract Total Amount $788,103.50
Subcontract Invoiced Amount $763,078.93
% Complete 96.82%

Vendor Name

Boart Longyear Company, Inc.

Subcontract Number

2010-00222

Subcontract Total Amount $380,200.00 PO CLOSED
Subcontract Invoiced Amount $260,039.22

% Complete 68.4%

Vendor Name Boart Longyear Company, Inc.

PO Number 2011-00367

PO Total Amount $328,050.00 PO CLOSED
PO Invoiced Amount $182,242.00

% Complete 55.6%

Vendor Name Boart Longyear Company, Inc.

PO Number 2012-00206

PO Total Amount $165,960.00 PO CLOSED
PO Invoiced Amount $36,500.00

% Complete 22.0%

Vendor Name CRM Construction

Subcontract Number 2010-00063

Subcontract Total Amount $230,551.00 PO CLOSED
Subcontract Invoiced Amount $232,600.00

% Complete 100.9%
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Vendor Name

John Minch & Associates

Subcontract Number

2010-00152

Subcontract Total Amount $417,465.20 PO CLOSED
Subcontract Invoiced Amount $417,465.20

% Complete 100.0%

Vendor Name John Minch & Associates

PO Number 2011-00345

PO Total Amount $285,088.80 PO CLOSED
PO Invoiced Amount $285,088.80

% Complete 100.0%

Vendor Name John Minch & Associates

PO Number 2012-00204

PO Total Amount $45,800.00

PO Invoiced Amount $29,118.10

% Complete 63.6%

Vendor Name Landscape Development

Subcontract Number 2010-00177

Subcontract Total Amount $809,102.42 PO CLOSED
Subcontract Invoiced Amount $809,102.42

% Complete 100.0%

Vendor Name Landscape Development

PO Number 2011-00350

PO Total Amount $448,244.38 PO CLOSED
PO Invoiced Amount $324,607.62

% Complete 72.4%

Vendor Name Landscape Development

PO Number 2012-00190

PO Total Amount $22,704.60 PO CLOSED
PO Invoiced Amount $22,704.60

% Complete 100.0%

Vendor Name Advanced Geotechnical Services

PO Number 2010-00196

PO Total Amount $1,286.40 PO CLOSED
PO Invoiced Amount $1,286.40

% Complete 100.0%

Vendor Name Baker Corporation

PO Number 2010-00285

PO Total Amount $82,110.00 PO CLOSED
PO Invoiced Amount $73,388.00

% Complete 89.4%

Vendor Name Cascade Dirilling

PO Number 2010-00544

PO Total Amount $145,250.00 PO CLOSED
PO Invoiced Amount $37,500.00

% Complete 25.8%

Vendor Name Charlie Cooke

PO Number 2010-00504

PO Total Amount $47,987.10 PO CLOSED
PO Invoiced Amount $39,349.73

% Complete 82.0%

Vendor Name Diversified Thermal Services

PO Number 2010-00160

PO Total Amount $34,981.00 PO CLOSED
PO Invoiced Amount $34,981.00

% Complete 100.0%
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Vendor Name

Enterprise, Inc.

PO Number 2010-00219

PO Total Amount $8,520.67 PO CLOSED
PO Invoiced Amount $5,879.13

% Complete 72.5%

Vendor Name Enterprise, Inc.

PO Number 2010-00154

PO Total Amount $67,163.68 PO CLOSED
PO Invoiced Amount $59,246.10

% Complete 101.6%

Vendor Name Enterprise, Inc.

PO Number 2010-00377

PO Total Amount $19,935.98 PO CLOSED
PO Invoiced Amount $14,157.02

% Complete 115.7%

Vendor Name Enterprise, Inc.

PO Number 2011-00072

PO Total Amount $10,688.00 PO CLOSED
PO Invoiced Amount $10,097.94

% Complete 82.3%

VVendor Name Enterprise, Inc.

PO Number 2011-00346

PO Total Amount $77,251.57

PO Invoiced Amount $57,634.77

% Complete 74.6%

Vendor Name EWM Group

PO Number 2010-00436

PO Total Amount $1,485.00 PO CLOSED
PO Invoiced Amount $1,485.00

% Complete 100.0%

Vendor Name Environmental Resource Assoc.

PO Number 2010-00318

PO Total Amount $9,725.00 PO CLOSED
PO Invoiced Amount $9,725.00

% Complete 100.0%

Vendor Name ESRI

PO Number 2010-00182

PO Total Amount $7,362.98 PO CLOSED
PO Invoiced Amount $7,362.98

% Complete 100.0%

Vendor Name ESRI

PO Number 2011-00031

PO Total Amount $7,350.00 PO CLOSED
PO Invoiced Amount $7,350.00

% Complete 100.0%

Vendor Name K.D. Jones Instrument Corp.

PO Number 2010-00373

PO Total Amount $111,390.00 PO CLOSED
PO Invoiced Amount $106,985.07

% Complete 96.0%

Vendor Name Kohl Building Maintenance

PO Number 2010-00185

PO Total Amount $7,262.43 PO CLOSED
PO Invoiced Amount $7,262.43

% Complete 100.0%

Vendor Name m. kobe photography

PO Number 2010-00167

PO Total Amount $2,800.00 PO CLOSED
PO Invoiced Amount $2,800.00

% Complete 100.0%
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Vendor Name

Mollenhauer

PO Number 2010-00428

PO Total Amount $2,950.00 PO CLOSED
PO Invoiced Amount $2,950.00

% Complete 100.0%

Vendor Name Movin' On Livestock

PO Number 2010-00180

PO Total Amount $23,250.00 PO CLOSED
PO Invoiced Amount $14,400.00

% Complete 61.9%

Vendor Name National Construction Rental

PO Number 2010-00089

PO Total Amount $5,118.26

PO Invoiced Amount $4,074.22

% Complete 79.6%

Vendor Name Native American Monitoring Group

PO Number 2010-00538

PO Total Amount $272,775.00 PO CLOSED
PO Invoiced Amount $207,435.27

% Complete 76.0%

Vendor Name Native American Monitoring Group

PO Number 2011-00351

PO Total Amount $230,476.75 PO CLOSED
PO Invoiced Amount $230,476.75

% Complete 100.0%

Vendor Name Native American Monitoring Group

PO Number 2012-00207

PO Total Amount $42,000.00 PO CLOSED
PO Invoiced Amount $23,839.00

% Complete 56.8%

Vendor Name Nestle Waters

PO Number 2010-00114

PO Total Amount $15,205.74

PO Invoiced Amount $4,338.82

% Complete 28.5%

Vendor Name O. H. Casey

PO Number 2010-00113

PO Total Amount $9,335.06 PO CLOSED
PO Invoiced Amount $9,302.82

% Complete 99.7%

Vendor Name Pacific Coast Locators

PO Number 2010-00230

PO Total Amount $65,475.00

PO Invoiced Amount $53,325.00

% Complete 81.4%

Vendor Name Paper Recycling and Shredding Specialists

PO Number 2010-00153

PO Total Amount $600.00

PO Invoiced Amount $300.00

% Complete 50.0%

Vendor Name Patrick Tumamait

PO Number 2010-00308

PO Total Amount $153,200.00 PO CLOSED
PO Invoiced Amount $130,081.50

% Complete 130081.5%

Vendor Name Patrick Tumamait

PO Number 2011-00358

PO Total Amount $104,293.00 PO CLOSED
PO Invoiced Amount $46,181.00

% Complete 44.3%
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Vendor Name

Radiation Shielding, Inc.

PO Number 2009-00384

PO Total Amount $25,114.65 PO CLOSED
PO Invoiced Amount $25,114.65

% Complete 100.0%

Vendor Name Radiation Shielding, Inc.

PO Number 2010-00332

PO Total Amount $500.00 PO CLOSED
PO Invoiced Amount $500.00

% Complete 100.0%

Vendor Name Radiation Solutions, Inc.

PO Number 2010-00136

PO Total Amount $5,925.00 PO CLOSED
PO Invoiced Amount $5,925.00

% Complete 100.0%

Vendor Name Rain for Rent

PO Number 2011-00107

PO Total Amount $45,288.88 PO CLOSED
PO Invoiced Amount $40,468.56

% Complete 89.4%

Vendor Name Ryan's Express

PO Number 2010-00168

PO Total Amount $1,134.00 PO CLOSED
PO Invoiced Amount $1,134.00

% Complete 100.0%

Vendor Name Sandy's Communications

PO Number 2010-00107

PO Total Amount $12,819.75

PO Invoiced Amount $10,922.85

% Complete 85.2%

Vendor Name Safety Dynamics

PO Number 2011-00036

PO Total Amount $10,400.00 PO CLOSED
PO Invoiced Amount $5,900.00

% Complete 56.7%

Vendor Name Servicon Systems

PO Number 2011-00017

PO Total Amount $38,835.00

PO Invoiced Amount $35,123.99

% Complete 90.4%

Vendor Name Sky Research

PO Number 2010-00242

PO Total Amount $0.00 PO CANCELLED
PO Invoiced Amount $0.00

% Complete N/A

Vendor Name TellCo Environmental

PO Number 2010-00119

PO Total Amount $1,480.00 PO CLOSED
PO Invoiced Amount $1,480.00

% Complete 100.0%

Vendor Name Gary Tendick

PO Number 2011-00069

PO Total Amount $50,250.00 PO CLOSED
PO Invoiced Amount $4,550.00

% Complete 9.1%

Vendor Name TestAmerica Labs

PO Number 2010-00306

PO Total Amount $25,034.13 PO CLOSED
PO Invoiced Amount $25,034.13

% Complete 100.0%

Page 6 of 8




Vendor Name

TestAmerica Labs

PO Number 2010-00418

PO Total Amount $1,740.00 PO CLOSED
PO Invoiced Amount $1,740.00

% Complete 100.0%

Vendor Name TestAmerica Labs

PO Number 2011-00058

PO Total Amount $155,240.00 PO CLOSED
PO Invoiced Amount $149,880.00

% Complete 96.5%

Vendor Name TestAmerica Labs

PO Number 2011-00103

PO Total Amount $2,280,087.05

PO Invoiced Amount $1,721,757.00

% Complete 75.5%

Vendor Name GEL Laboratories, LLC

PO Number 2011-00261

PO Total Amount $3,420,131.00

PO Invoiced Amount $2,685,426.60

% Complete 78.5%

i Hadley Watson

PO Number 2011-00209

PO Total Amount $0.00 PO CLOSED
PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Track Equipment

PO Number 2011-00051

PO Total Amount $10,087.18 PO CLOSED
PO Invoiced Amount $9,350.00

% Complete 92.7%

Vendor Name Troxler Electronic Labs

PO Number 2010-00150

PO Total Amount $13,226.80 PO CLOSED
PO Invoiced Amount $11,830.49

% Complete 89.4%

Vendor Name Veolia ES Technical Monitoring

PO Number 2011-00018

PO Total Amount $25,425.00

PO Invoiced Amount $22,922.06

% Complete 90.2%

Vendor Name Wells Fargo Financial Leasing

PO Number 2010-00319

PO Total Amount $47,263.98 PO CLOSED
PO Invoiced Amount $39,915.24

% Complete 84.5%

Vendor Name BL Hall

PO Number 2011-00308

PO Total Amount $2,600.00 PO CLOSED
PO Invoiced Amount $2,600.00

% Complete 100.0%

Vendor Name Mobile Modular

PO Number 2011-00282

PO Total Amount $1,279.50 PO CLOSED
PO Invoiced Amount $1,404.50

% Complete 109.8%

Vendor Name Validata

PO Number 2011-00444

PO Total Amount $375,191.00

PO Invoiced Amount $415,168.50

% Complete 110.7%
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Vendor Name

West Coast Equipment

PO Number 2010-00147
PO Total Amount $24,707.82

PO Invoiced Amount $24,117.49

% Complete 97.6%

PO CLOSED

Total Dollars Under Subcontract

$15,150,879.89

Total Subcontract Invoiced Amount

Updated Project Schedule

$14,388,190.88

A project schedule is attached.

Updated Financial Summary Report

A financial summary report is attached.
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SSFL Area IV Radiological Characterization Study

Monthly Financial Status Report
July 2012 Reporting Period
August 20, 2012

3 3 3,
TASK [ SUBTASK DESCRIPTION BUDGET INVOICED TO DATE 'TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | SPHYSICAL PERCENT TSRS L Sl 1O Soily S ggr\TAlng:E(?NT oS PRR;&RMANCE C\IISEI:LNE?rlleANT
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
01 Task 1: Project Planning & Support (46) $ 10,572,415.24 | $ 9,883,896.37 | $ 9,904,084.79 | $ 688,517.54 93.5% 93.4% $ 9,871,864.53 | $ 700,549.38 | $ 10,584,445.75 1.00 $ (12,030.51)
01-46-06 Health & Safety Plan $ 104,405.15 | $ 104,405.15 | $ 104,405.15 | $ - 100.0% 100% $ 104,405.15 | $ - $ 104,405.15 1.00 $ -
01-46-07 Gamma Scanning Planning Documents $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 [ $ - $ 79,528.19 1.00 $ -
01-46-07-01 Gamma Scanning Work Plan $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-08 Field Sampling Plans $ 1,358,901.88 | $ 1,317,318.81 | $ 1,317,318.81 | $ 41,583.07 96.9% 99.0% $ 1,345,803.23 | $ 13,098.65 | $ 1,330,417.46 1.02 $ 28,484.42
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 161,661.58 | $ 161,661.58 | $ 161,661.58 | $ - 100.0% 100% $ 161,661.58 | $ - $ 161,661.58 1.00 $ -
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 287,318.45 [ $ 282,44737( $ 282,44737( $ 4,871.08 98.3% 100% $ 287,31845 [ $ - $ 282,447.37 1.02 $ 4,871.08
01-46-08-03 Generic Soil Sampling $ 909,921.85 | $ 873,209.86 | $ 873,209.86 | $ 36,711.99 96.0% 98.6% $ 896,823.20 | $ 13,098.65 | $ 886,308.51 1.03 $ 23,613.34
01-46-08-03-01 Generic Soil Sampling FSP $ 132,130.92 | $ 131,580.32 | $ 131,580.32 | $ 550.60 99.6% 100% $ 132,130.92 | $ - $ 131,580.32 1.00 $ 550.60
01-46-08-03-02 FSP for Quadrant 1 $ 576,134.87 [ $ 576,020.24 | $ 576,020.24 | $ 114.63 100.0% 100% $ 576,134.87 [ $ - $ 576,020.24 1.00 $ 114.63
01-46-08-03-03 FSP for Quadrant 2 $ 188,485.25 | $ 152,438.49 [ $ 152,438.49 [ $ 36,046.76 80.9% 93% $ 175,386.60 | $ 13,098.65 | $ 165,537.14 1.15 $ 22,948.11
01-46-08-03-04 FSP for Quadrant 3 $ 13,170.81 | $ 13,170.81 | $ 13,170.81 | $ - 100.0% 100% $ 13,170.81 | $ - $ 13,170.81 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 135,247.44 [ $ 135,290.21 | $ 135,290.21 | $ (42.77) 100.0% 100% $ 135,247.32 [ $ 012($ 135,290.33 1.00 $ (42.89)
01-46-10 Routine TO Project Management $ 2,896,931.28 | $ 2,695,828.49 | $ 2,697,440.74 | $ 201,102.79 93.1% 93% $ 2,682,645.37 | $ 214,285.91 | $ 2,910,114.40 0.99 $ (13,183.12),
01-46-11 Subcontractor Pool Management $ 828,210.76 | $ 773,157.32( $ 773,157.32( $ 55,053.44 93.4% 93% $ 768,547.36 | $ 59,663.40 | $ 832,820.72 0.99 $ (4,609.96)|
01-46-12 Attend Meetings $ 329,664.62 | $ 298,006.48 | $ 298,006.48 | $ 31,658.14 90.4% 82.9% $ 273,246.04 [ $ 56,418.58 | $ 354,425.06 0.92 $ (24,760.44)
01-46-12-01 Quarterly TO Management Meetings $ 67,377.30 | $ 52,054.84 | $ 52,054.84 | $ 15,322.46 77.3% 58% $ 39,30343 | $ 28,073.88 | $ 80,128.72 0.76 $ (12,751.42),
01-46-12-02 Technical Meetings on the HSA $ 16,037.92 | $ 16,037.92 | $ 16,037.92 | $ - 100.0% 100% $ 16,037.92 | $ - $ 16,037.92 1.00 $ -
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 39,095.81 | $ 39,095.81 | $ 39,095.81 | $ - 100.0% 100% $ 39,095.81 | $ - $ 39,095.81 1.00 $ -
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 25,354.30 | $ 25,354.30 [ $ 25,354.30 [ $ - 100.0% 100% $ 25,354.30 [ $ - $ 25,354.30 1.00 $ -
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 59,800.49 | $ 59,800.49 | $ 59,800.49 | $ - 100.0% 100% $ 59,800.49 | $ - $ 59,800.49 1.00 $ -
01-46-12-06 Technical Meetings During Field Investigation Work $ 22,893.90 | $ 22,893.90 | $ 22,893.90 | $ - 100.0% 100% $ 22,893.90 | $ - $ 22,893.90 1.00 $ -
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 2,486.22 | $ 2,486.22 | $ 2,486.22 | $ - 100.0% 100% $ 2,486.22 | $ - $ 2,486.22 1.00 $ -
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 8,790.60 | $ 8,790.60 | $ 8,790.60 | $ - 100.0% 100% $ 8,790.60 | $ - $ 8,790.60 1.00 $ -
01-46-12-09 Site Access Negotiation Meetings $ 2,793.96 | $ 2,793.96 | $ 2,793.96 | $ - 100.0% 100% $ 2,793.96 | $ - $ 2,793.96 1.00 $ -
01-46-12-11 General Stakeholder Meetings $ 85,034.12 | $ 68,698.44 | $ 68,698.44 | $ 16,335.68 80.8% 67% $ 56,689.41 | $ 28,344.71 | $ 97,043.15 0.83 $ (12,009.03),
01-46-13 Review Background Documents $ 19,577.98 | $ 19,577.98 | $ 19,577.98 | $ - 100.0% 100% $ 19,577.98 | $ - $ 19,577.98 1.00 $ -
01-46-14 Historical Site Assessment $ 1,545,929.15 | $ 1,536,035.84 | $ 1,536,035.84 | $ 9,893.31 99.4% 99.8% $ 1,542,550.07 | $ 3,379.09 | $ 1,539,414.93 1.00 $ 6,514.22
01-46-14-01 Scope the EPA HSA $ 444,070.80 | $ 444,071.00 | $ 444,071.00 | $ (0.20) 100.0% 100.0% $ 444,070.89 | $ (0.09)| $ 444,070.91 1.00 $ (0.11)
01-46-14-01-01 Master Document Index $ 94,229.42 | $ 94,229.42 | $ 94,229.42 | $ - 100.0% 100% $ 94,229.42 | $ - $ 94,229.42 1.00 $ -
01-46-14-01-02 HSA Completeness Review $ 44,474.64 | $ 44,474.64 | $ 44,474.64 | $ - 100.0% 100% $ 44,474.64 | $ - $ 44,474.64 1.00 $ -
01-46-14-01-03 Stakeholder Working Sessions $ 92,732.08 | $ 92,732.08 | $ 92,732.08 | $ - 100.0% 100% $ 92,732.08 | $ - $ 92,732.08 1.00 $ -
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 85,036.96 | $ 85,037.16 | $ 85,037.16 | $ (0.20) 100.0% 100% $ 85,037.05 | $ (0.09)| $ 85,037.07 1.00 $ (0.11)
01-46-14-01-05 Development of Physical Model of SSFL Site $ 5,330.78 | $ 5,330.78 | $ 5,330.78 | $ (0.00) 100.0% 100% $ 5,330.78 | $ - $ 5,330.78 1.00 $ (0.00)
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 122,266.92 | $ 122,266.92 | $ 122,266.92 | $ - 100.0% 100% $ 122,266.92 | $ - $ 122,266.92 1.00 $ -
01-46-14-02 Prepare the EPA HSA $ 1,101,858.35 | $ 1,091,964.84 | $ 1,091,964.84 | $ 9,893.51 99.1% 100% $ 1,098,479.18 | $ 3,379.18 | $ 1,095,344.02 1.01 $ 6,514.33
01-46-15 Onsite Field Office $ 2,167,856.81 | $ 1,995,275.79 | $ 2,001,921.38 | $ 172,581.02 92.0% 90.9% $ 1,969,659.46 | $ 198,197.35 | $ 2,193,473.14 0.98 $ (25,616.33),
01-46-15-01 Technical Memorandum $ 77340 | $ 773.40 | $ 773.40 | $ - 100.0% 100% $ 773.40 | $ - $ 773.40 1.00 $ -
01-46-15-02 Office Setup $ 469,835.65 | $ 469,835.65 | $ 469,835.65 | $ - 100.0% 100% $ 469,835.65 | $ - $ 469,835.65 1.00 $ -
01-46-15-03 Operations $ 1,176,963.10 | $ 1,082,048.31 | $ 1,085,389.05 | $ 94,914.79 91.9% 90% $ 1,055,098.10 | $ 121,865.00 | $ 1,203,913.31 0.97 $ (26,950.21),
01-46-15-04 Health & Safety Operation $ 384,738.25 | $ 346,427.20 | $ 349,732.05 | $ 38,311.05 90.0% 95% $ 364,502.63 | $ 20,235.63 | $ 366,662.83 1.04 $ 18,075.43
01-45-15-05 Weekly Maintenance of Project Schedules and Milestones $ 135,546.41 | $ 96,191.23 [ $ 96,191.23 [ $ 39,355.18 71.0% 59% $ 79,449.69 | $ 56,096.72 | $ 152,287.95 0.83 $ (16,741.54),
01-46-16 Monthly Reports for ARRA of 2009 $ 412,573.87 | $ 365,536.37 | $ 365,536.37 | $ 47,037.50 88.6% 86% $ 353,318.25 | $ 59,255.62 | $ 424,791.99 0.97 $ (12,218.12),
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 693,586.78 [ $ 563,935.74 [ $ 575,866.32 [ $ 129,651.04 81.3% 86.1% $ 597,336.12 [ $ 96,250.66 | $ 660,186.40 1.04 $ 33,400.38
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 27,748.26 | $ 27,748.26 | $ 27,748.26 | $ - 100.0% 100% $ 27,748.26 | $ - $ 27,748.26 1.00 $ -
01-46-17-02 Acquisition of Analytical Laboratory Services $ 300,960.27 | $ 229,119.25 | $ 229,119.25 | $ 71,841.02 76.1% 85% $ 256,363.06 | $ 44,597.21 | $ 273,716.46 1.12 $ 27,243.81
01-46-17-03 Laboratory Quality Assurance Program $ 138,212.70 | $ 112,151.57 | $ 124,082.15 | $ 26,061.13 81.1% 84% $ 116,781.32 | $ 21,431.38 | $ 133,582.95 0.94 $ 4,629.75
01-46-17-04 Laboratory Oversight and Management $ 226,665.55 | $ 194,916.66 | $ 194,916.66 | $ 31,748.89 86.0% 87% $ 196,443.48 | $ 30,222.07 | $ 225,138.73 1.01 $ 1,526.82
02 Task 2: Community Relations (9) $ 277,621.08 | $ 217,589.90 | $ 217,589.90 | $ 60,031.18 78.4% 81.8% $ 227,179.98 | $ 50,441.10 | $ 268,031.00 1.04 $ 9,590.08
01-09-01 Technical Support for Public Mtgs $ 31,463.52 | $ 34,235.71 | $ 34,235.71 | $ (2,772.19) 108.8% 86% $ 27,173.04 | $ 4,290.48 | $ 38,526.19 0.79 $ (7,062.67))
01-09-02 Prepare Draft Fact Sheets $ 768.87 | $ 21742 | $ 21742 | $ 551.45 28.3% 83% $ 640.73 | $ 128.15 | $ 345.57 2.95 $ 423.31
01-09-03 Publish Public Notices/Newsletters $ 32,325.70 | $ 19,835.36 | $ 19,835.36 | $ 12,490.34 61.4% 68% $ 21,841.69 | $ 10,484.01 | $ 30,319.37 1.10 $ 2,006.33
01-09-04 Maintain Information Repositories $ 4,514.56 | $ 1,427.99 | $ 1,427.99 | $ 3,086.57 31.6% 40% $ 1,805.82 | $ 2,708.74 | $ 4,136.73 1.26 $ 377.83
01-09-05 Prepare Presentation Materials $ 10,058.94 | $ 13,182.19 | $ 13,182.19 | $ (3,123.25), 131.0% 65% $ 6,524.72 | $ 3,534.22 | $ 16,716.41 0.49 $ (6,657.47))
01-09-06 Provide Facilitator $ 83,353.68 | $ 53,794.11 | $ 53,794.11 | $ 29,559.57 64.5% 86% $ 71,987.27 | $ 11,366.41 | $ 65,160.52 1.34 $ 18,193.16
01-09-07 Toll-Free Number - Community Work Group Calls $ 3,816.86 | $ 3,596.28 | $ 3,596.28 | $ 220.58 94.2% 70% $ 2,682.12 | $ 1,134.74 | $ 4,731.02 0.75 $ (914.16)
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,281.60 | $ 11,717.98 | $ 11,717.98 | $ 7,563.62 60.8% 73% $ 14,070.36 | $ 521124 $ 16,929.22 1.20 $ 2,352.38
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 15,933.51 | $ 11,135.90 | $ 11,135.90 | $ 4,797.61 69.9% 73% $ 11,627.16 | $ 4,306.35 | $ 15,442.25 1.04 $ 491.26
01-09-10 Draft Community Involvement Plan $ 8,948.52 | $ 8,948.52 | $ 8,948.52 | $ - 100.0% 100% $ 8,948.52 | $ - $ 8,948.52 1.00 $ -
01-09-11 Final Community Involvement Plan $ 6,451.23 | $ 6,451.23 | $ 6,451.23 | $ - 100.0% 100% $ 6,451.23 | $ - $ 6,451.23 1.00 $ -
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 5,053.35 | $ 5,053.35 | $ 5,053.35 | $ - 100.0% 100% $ 5,053.35 | $ - $ 5,053.35 1.00 $ -
01-09-13 Assist EPA w/Media Event $ 28,862.02 | $ 28,862.02 | $ 28,862.02 | $ - 100.0% 100% $ 28,862.02 | $ - $ 28,862.02 1.00 $ -
01-09-14 Maintain Sharepoint Data Management System $ 12,396.10 | $ 9,702.26 | $ 9,702.26 | $ 2,693.84 78.3% 80% $ 9,916.88 | $ 2,479.22 | $ 12,181.48 1.02 $ 214.62
01-09-15 Inter-Agency Work Group Technical Assistance $ 14,392.62 | $ 9,429.58 | $ 9,429.58 | $ 4,963.04 65.5% 67% $ 9,595.08 | $ 4,797.54 | $ 14,227.12 1.02 $ 165.50




SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report
July 2012 Reporting Period

August 20,

2012

SESTIMATE AT

®COST PERFORMANCE

SVARIANCE AT

3 3 3,
TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPCGETARY PERCENT | “PHYSICAL PERCENT EARNED YALUIE [ESLHATE 10 CIIFLEE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
03 Task 3: Field Investigation (22) $ 14,088,246.76 | $ 13,689,482.59 | $ 13,733,705.03 | $ 398,764.17 97.2% 98.7% $ 13,898,988.92 | $ 189,257.84 | $ 13,878,740.43 1.01 $ 209,506.33
01-22-01 Site Reconnaissance $ 3,606,864.23 | $ 3,531,756.87 | $ 3,560,974.00 | $ 75,107.36 97.9% 98.8% $ 3,562,672.93 | $ 44,191.30 | $ 3,575,948.17 1.00 $ 30,916.06
01-22-01-01 Natural Resources Assessment $ 812,392.70 | $ 794,718.90 | $ 823,936.03 | $ 17,673.80 97.8% 98% $ 795,052.13 | $ 17,340.57 | $ 812,059.47 0.96 $ 333.23
01-22-01-02 Cultural Resources Assessment $ 1,642,939.93 | $ 1,585,497.37 | $ 1,585,497.37 | $ 57,442.56 96.5% 98% $ 1,616,089.31 | $ 26,850.62 | $ 1,612,347.99 1.02 $ 30,591.94
01-22-01-03 Geophysical Survey $ 1,115,764.42 | $ 1,115,773.42 | $ 1,115,773.42 | $ (9.00) 100.0% 100% $ 1,115,764.42 | $ - $ 1,115,773.42 1.00 $ (9.00)
01-22-01-05 Potential Sample Location Identification $ 27,630.40 | $ 27,630.40 | $ 27,630.40 | $ - 100.0% 100% $ 27,630.29 | $ 011 ($ 27,630.51 1.00 $ (0.11)
01-22-01-06 Site Reconnaissance Planning Memo & Report $ 8,136.78 | $ 8,136.78 | $ 8,136.78 | $ - 100.0% 100% $ 8,136.78 | $ - $ 8,136.78 1.00 $ -
01-22-02 Mobilization/Demobilization $ 131,111.99 | $ 35,939.00 | $ 35,939.00 | $ 95,172.99 27.4% 40% $ 52,455.85 | $ 78,656.14 | $ 114,595.14 1.46 $ 16,516.85
01-22-03 Site Preparation $ 1,561,184.60 | $ 1,585,683.12 | $ 1,585,683.12 | $ (24,498.52) 101.6% 100% $ 1,561,184.60 | $ - $ 1,585,683.12 0.98 $ (24,498.52)
01-22-04 Environmental Sampling $ 8,689,817.75 | $ 8,476,763.80 | $ 8,491,769.12 | $ 213,053.95 97.5% 100.0% $ 8,686,510.37 | $ 3,307.38 | $ 8,480,071.18 1.02 $ 209,746.57
01-22-04-01 Gamma Scanning $ 4,902,757.75 | $ 4,904,272.02 | $ 4,904,272.02 | $ (1,514.27) 100.0% 100% $ 4,902,757.75 | $ - $ 4,904,272.02 1.00 $ (1,514.27)
01-22-04-02 Groundwater Sampling $ 345,517.57 | $ 345,517.57 | $ 345,517.57 | $ - 100.0% 100% $ 345,517.57 | $ - $ 345,517.57 1.00 $ -
01-22-04-03 Surface & Subsurface Soil Sampling $ 3,374,667.21 | $ 3,161,076.70 | $ 3,176,082.02 | $ 213,590.51 93.7% 100% $ 3,374,667.21 | $ - $ 3,161,076.70 1.06 $ 213,590.51
01-22-04-05 Surface Water Sampling $ 19,017.41 | $ 19,017.41 | $ 19,017.41 | $ - 100.0% 83% $ 15,710.03 | $ 3,307.38 | $ 22,324.79 0.83 $ (3,307.38)
01-22-04-06 Sediment Sampling $ 47,857.81 | $ 46,880.10 | $ 46,880.10 | $ 977.71 98.0% 100% $ 47,857.81 | $ - $ 46,880.10 1.02 $ 977.71
01-22-04-07 Soil Sampling Reserve $ - $ - $ - $ - #DIV/0! 0% $ - $ - $ - 1.00 $ -
01-22-05 Field-Generated Waste Characterization and Disposal $ 99,268.19 | $ 59,339.80 | $ 59,339.80 | $ 39,928.39 59.8% 36% $ 36,165.16 | $ 63,103.03 | $ 122,442.83 0.61 $ (23,174.64)
04 Task 4: Sample Analysis (62) $ 5,836,047.91 | $ 4,929,207.67 | $ 4,929,207.67 | $ 906,840.24 84.5% 94.04% $ 5,488,203.99 | $ 347,843.92 | $ 5,277,051.59 1.11 $ 558,996.32
05 Task 5: Analytical Support & Data Validation (03) $ 2,219,206.81 | $ 2,217,553.35 | $ 2,217,553.35 | $ 1,653.46 99.9% 94.56% $ 2,098,464.17 | $ 120,742.64 | $ 2,338,295.99 0.95 $ (119,089.18)
01-03-01 Analytical Support $ 4,051.91 | $ 4,051.91 | $ 4,051.91 | $ (0.00) 100.0% 100% $ 4,051.91 | $ - $ 4,051.91 1.00 $ (0.00)
01-03-02 Data Validation $ 1,237,235.11 | $ 1,316,767.69 | $ 1,316,767.69 | $ (79,532.58) 106.4% 95% $ 1,170,898.33 | $ 66,336.78 | $ 1,383,104.47 0.89 $ (145,869.36),
01-03-03 Data Management $ 977,919.79 | $ 896,733.75 | $ 896,733.75 | $ 81,186.04 91.7% 94% $ 923,513.93 | $ 54,405.86 | $ 951,139.61 1.03 $ 26,780.18
06 Task 6: Data Evaluation (12) $ 1,375,681.06 | $ 1,220,505.59 | $ 1,226,355.16 | $ 155,175.47 88.7% 89.9% $ 1,237,412.33 | $ 138,268.73 | $ 1,358,774.32 1.01 $ 16,906.74
07 Task 7: Coordination on Assessment of Risks (48) $ (1.45)| $ (1.45)| $ (1.45) $ 0.00 100.0% 100% $ (1.45)| $ - $ (1.45) 1.00 $ 0.00
09 Task 9: Radiological Study Report (55) $ 1,119,958.80 | $ 764,532.90 | $ 787,255.52 | $ 355,425.90 68.3% 61.4% $ 688,015.07 | $ 431,943.73 | $ 1,196,476.63 0.87 $ (76,517.83)
01-55-03-01 Phase 1 Report $ 10,755.58 | $ 10,755.58 | $ 10,755.58 | $ - 100.0% 100% $ 10,755.58 | $ - $ 10,755.58 1.00 $ -
01-55-06 Gamma Survey Final Report $ 301,502.11 | $ 360,842.50 | $ 383,260.80 | $ (59,340.39) 119.7% 100% $ 301,502.11 | $ - $ 360,842.50 0.79 $ (59,340.39)
01-55-07 Groundwater, Surface Water, Seep and Sediment Report $ 130,538.53 | $ 81,041.03 | $ 81,041.03 | $ 49,497.50 62.1% 57% $ 74,502.49 | $ 56,036.04 | $ 137,077.07 0.92 $ (6,538.54)
01-55-08 Soil Data Reports $ 677,162.58 | $ 311,893.79 | $ 312,198.11 | $ 365,268.79 46.1% 98% $ 301,254.88 | $ 375,907.69 | $ 687,801.48 0.96 $ (10,638.91)
01-55-08-01 Round 1 Soil Data Report $ 286,839.78 | $ 281,157.10 | $ 281,461.42 | $ 5,682.68 98.0% 98% $ 282,296.35 | $ 454343 | $ 285,700.53 1.00 $ 1,139.25
01-55-08-02 Round 2 Soil Data Report $ 390,322.80 | $ 30,736.69 | $ 30,736.69 | $ 359,586.11 7.9% 5% $ 18,958.54 | $ 371,364.26 | $ 402,100.95 0.62 $ (11,778.15)
16 Task 16: Task Order Closeout (07) $ 22,471.20 | $ - $ - $ 22,471.20 0.0% 0.0% $ - $ 22,471.20 | $ 22,471.20 1.00 $ -
01-07-01 Initiate Task Order Closeout $ 16,392.08 | $ - $ - $ 16,392.08 0.0% 0% $ - $ 16,392.08 | $ 16,392.08 1.00 $ -
01-07-02 Return Documents to EPA $ 1,875.36 | $ - $ - $ 1,875.36 0.0% 0% $ - $ 1,875.36 | $ 1,875.36 1.00 $ -
01-07-03 Task Order Completion Report $ 4,203.76 | $ - $ - $ 4,203.76 0.0% 0% $ - $ 4,203.76 | $ 4,203.76 1.00 $ -
TOTALS:| $ 35,511,647.41 | $ 32,922,729.81 | $ 33,015,749.97 | $ 2,588,879.16 92.7% 94.4% $ 33,510,127.54 | $ 2,001,518.54 | $ 34,924,285.46 1.01 $ 587,361.95

Total obligations represents the cost for all work that has been completed. This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).




Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Q3 Y o1
00 Project Award 0 08-Jun-12 A 08-Jun-12 A 00 Project Award ‘ ‘ ‘ ‘
Project Award 0 08-Jun-12 A 08-Jun-12 A ¥ Project Award
M-1030 Amendment No.4 Approval 0 08-Jun-12 A 3 Amendmeint No.4 Approyal
03 Soil Testing 164 16-Jan-12 A 17-Sep-12 03 Soil Testing
01.08.03 Field Sampling Plans for Surface & Subsurface ... 136 16-Jan-12 A 17-Sep-12 01.08.03 Field Sampling Plans for Surface & Subsurface Soils
D-4840 FSP - Addendum Subarea 6 - Round 2 48 16-Jan-12 A 04-Jun-12 A ng’é?é?-ﬁAﬁdcfjféﬁf’d um subarea b Round 2
D-4850 FSP - Addendum Subarea 7 - Round 2 29 26-Mar-12A  19-Jul-12 A — FsPl Addendum Subarea 7 - Round 2
D-4860 FSP - Addendum Subarea 8 - Round 2 75 26-Mar-12 A 17-Jul-12 A —— FSP- Addéndum Subareé 8 - Round 2
D-4880 FSP - Addendum Subarea 5D - Round 2 61 27-Apr-12 A 10-Aug-12 | FSP - Adc;iendum Subaréa 5D - Round 2
D-4900 g:omplete Draft FSP Addendum Subarea 5D - Round 5 15-May-12 A 29-Jun-12 A [ | -omplete DrafiFSP Addendum! Subarea 5D - Round 2
D-4890 FSP - Addendum Subarea 5A - Round 2 38 15-May-12 A 17-Sep-12 IFSPAddendumSubareaSARound2 ”””””””””””””””””””””
03.04.03 Surface & Subsurface Sampling 32 30-Apr-12 A 13-Jul-12 A ¥ 03.04.¢8 Surface & Subsurface Sampling
C-3410 Collect Round 2 Soil Samples - Per FSP Addendum 0 30-Apr-12 A 12-Jun-12 A M - lect Round 2 Soil S ples - Per FSPAddendum for Subarea 8
for Subarea 8 : : :
P—y Summary o < Baseline Milestone Revision Date July 2012
B Actual Work . . . . Status Date 31-Jul-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 19-Aug-12
2 # Milestone Level 3 Detailed Schedule page 1 of 14
V=V Task Baseline .
=1 Activity Baseline Amendment No. 4 Baseline




Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Q3 Q4 o1
C-3400 Collect Round 2 Soil Samples - Per FSP Addendum 12| 14-May-12 A 26-Jun-12 A Collect Round BSoil Samples - Per FSP Addendum for Subarea? ‘
for Subarea 7 1 3 3 3
C-3630 Complete Soil Samples Round 2 - Subarea 5C 3/ 05-Jun-12 A 07-Jun-12 A u Complete éoil Samples Rund 2 - Subareai 5C
O : !
C-3510 Collect Round 2 Soil Samples - Per FSP Addendum 15 11-Jun-12A  09-Jul-12 A - WEEEENNESR ot fund 2 Soil Samples - Per FSP Addendum for Subareasd |
for Subarea 5D /— | : :
C-3650 Complete Soil Samples Round 2 - Subarea 5B 5/14-Jun-12 A 20-Jun-12 A o Complete Soil Sanfples Round 2 - Siubarea 5B
— :
C-3520 Collect Round 2 Soil Samples - Per FSP Addendum 4/ 10-Jul-12 A 13-Jul-12 A B ieclRound 2 Soil Saﬁples - Per ESP Addendum for Subarea 5A
for Subarea 5A O ! | 3
M-2175 Completion of Round 2 Soil Sampling 0 13-Jul-12 A ion of Round 2 iSoiI Sampling
03.05 Field Generated Waste Characterization and Disposal 44 02-Jul-12 A 31-Aug-12 1 y 03.05 Field Generated Waste Characterization and Disposal
D-1320C50  Field Generated Waste Characterization and Disposal 44 02-Jul-12 A 31-Aug-12* | ———1 el Generated Waste Characterization and Disposal thru Completion
thru Completion | ] ! ! !
05 Historical Site Assessment 96 24-Feb-12 A 14-Sep-12 05 His;torical Site Asse;essment
01.14 HSA 96 24-Feb-12 A 14-Sep-12 01.14 §HSA
D-3960 Complete & Distribute HSA Report 15 01-Jun-12 A 14-Sep-12 | complete & Distribute HSA Report
I : :
D-1740 Boeing Decsion on Release of Final HSA/Interview 0 29-Jun-12 A 3 Boeing Decsidh on Release of Final HSA/Inter\j/ieW Summary R“eports
Summary Reports ! ! ! !
D-1700 Finalize and Distribute Interview Summary Report 96 24-Feb-12 A 14-Sep-12
P—y Summary < < Baseline Milestone Revision Date July 2012

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study
Level 3 Detailed Schedule

Amendment No. 4 Baseline

Status Date 31-Jul-12
Report Date 19-Aug-12

Page 2 of 14




Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Q3 04 o1
06 Field Office 288 01-Jun-12 A 21-Dec-12 5 v 06 Field Office
01.15 On-Site Field Office 288 01-Jun-12 A 21-Dec-12 5 01.15 On-Site Field§ Off
C-1650G10 Field Office Operations thru Completion 151 01-Jun-12 A 28-Sep-12 | iFieId Office Opérations thru Cdmpletion
C-3670 Health and Safety Operations through Completion 85/01-Jun-12 A 28-Sep-12 : iHeaIth and Safe;ty Operations tPj]rough Completion
C-3680 Weekly Maintenance of Project Schedules and 219 01-Jun-12 A 21-Dec-12 ~  sSEE— IWeekly Mamtenance of
Milestones thru Completion ' :
C-3710 Field Office Demobilization thru Completion 42 01-Aug-12* 28-Sep-12 0 _| %Field Office Derjnobilization thrlil Completion
07 Analytical Lab 344 30-Apr-12 A 28-Dec-12 07 Analytical Lab
01.11 Subcontractor Pool Management 84 01-Jun-12 A 28-Dec-12 01.11 Subcontractd
C-1140H10 Subcontractor Pool Management thru Completion 84 01-Jun-12 A 28-Dec-12 : Subcontractor Pjool
01.17.03 Laboratory Quality Assurance Program 272 01-Jun-12 A 31-Oct-12 e ——— (01.17.03 Laboratory Quality Assurance Program
D-2250 Laborato_ry Quality Assurance Program thru 272/01-Jun-12 A 31-Oct-12 ] Laboratory Qdality Assurance Program thru dom|
Completion : : ‘ |: | ;
01.17.04 Laboratory Oversight and Management 215 01-Jun-12 A 04-Sep-12 56 —l— =¥ 01.17.04 Laboratory Oversight and Management
D-2300 Laboratory Oversight and Management thru 215 01-Jun-12 A 04-Sep-12 : Laboratory bversight and Management thrlj Completion

Completion

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Revision Date July 2012

Status Date 31-Jul-12

Report Date

Page 3 of 14
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Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Q3 I Q4 Q1
04.0 Sample Analysis 58 30-Apr-12 A 29-Aug-12 85 '04.0 Sample Analysis ! ‘
C-1450B20  Sample Analysis 5B- Round 2 48 30-Apr-12 A 20-Jul-12A [ salple Analysis sB.ROUNG 2|
C-1450B Sample Analysis 5C- Round 2 25 14-May-12 A 04-Jun-12 A
C-1450A120 | Sample Analysis - Complete Ph 2 Sediment 19/01-Jun-12 A 29-Aug-12 85 iSam ple Analysiis - Complete Ph 2 Sediment
C-3420 Sample Analysis Subarea 7 Round 2 14 02-Jul-12 A 03-Aug-12 29 Sample Analﬂlsis Subarea 7 Round 2
C-3540 Sample Analysis Subarea 5D Round 2 36 02-Jul-12 A 21-Aug-12 0 Sarﬁ ple Analysis Sﬂbarea 5D Rouna 2
' | ! ! !
C-3550 Sample Analysis Subarea 5A Round 2 36 02-Jul-12 A 21-Aug-12 of AN SampIeAnaIyS|sSUbarea A Round 2 T
| ] ! : :
C-3430 Sample Analysis Subarea 8 Round 2 1/20-Jul-12 A 20-Aug-12 8 Saﬁ ple Analysis Sdbarea 8 Round 2
08 Community Involvement 501 01-Aug-11 A 21-Nov-12 08 §Community Involvement
02.0 Community Involvement 501 01-Aug-11 A 21-Nov-12 02.9 Community Involvement
D-1220H10 Technical Support for Public Meetings thru 131 01-Jun-12 A 31-Oct-12 ] Technical Sudport for Public Meetings thru Cc;mp
Completion : | 3 3
D-1240  Prepare Draft EPA Fact Sheets thru Completion 65 01-Aug-12*  31-Oct-12 (7] [ N | brepare Draft EPA Fact Sheets thru Completion
i ] : !
D-1190F Publish Public Notices / Newsletters thru Completion 65 01-Aug-12* 31-Oct-12 15 : | ' Publish Publié Notices / Newsletters thru Corﬁple'
| I ! : :
P—y Summary o < Baseline Milestone Revision Date July 2012
EEEER Actual Work . . . . Status Date 31-Jul-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 19-Aug-12
* ® Milestone Level 3 Detailed Schedule Page 4 of 14
g
V=V Task Baseline .
1 Activity Baseline Amendment No. 4 Baseline




Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Q3 Y o1
C-3720 Maintain Information Repositories thru Completion 282 01-Jun-12 A 15-Nov-12 : Maintéin Information Repositories thrl,fl Co
D-1310 Prepare Presentation Materials thru Completion 108 01-May-12 A 31-Oct-12 : Prepare Prese%ntation Materials thru Completidjn
C-1220B60 | Facilitate Meetings thru Completion 65 01-Aug-12* 31-Oct-12 :: Facilitate Meet:ings thru Completion
C-3730 Provide Toll Free Number thru Completion 42 01-Aug-12* 28-Sep-12 38 o :ProwdeToIIFreeNumberthruComplenon ””””””””””””””””
C-3740 Venue for Quarterly Meetings thru Completion 80 01-Aug-12* 21-Nov-12 —| Veﬁue for Quarterly Meetings thru Corr
D-1250G10 | Print anq Mail Meeting Announcements thru 65 01-Aug-12* 31-Oct-12 ! Print and MailiMeeting Announcements thru dom
Completion | : :
C-3750 Maintain.SharePoint Data Management System thru 239 01-Jun-12 A 15-Nov-12 ' Maintajtin SharePoint DataManagemen%t Sy
Completion ] 1 :
C-2600 Inter-Agency Work Group Technical Assistance 262 01-Aug-11 A 28-Sep-12 : ilnter-Agency Wbrk Group Techinical Assistance
10 Environmental Compliance/Field Operations 225 01-Jun-12 A 30-Nov-12 v 10 Environmental Comp”ancﬁ/':ie
03.01.01 Natural Resources Assessment 225 01-Jun-12 A 31-Aug-12 03.01.01 Natural Resources Assessment
D-1690D20 | Natural Resogrces Assessment - On-Site Monitoring 225/01-Jun-12 A 31-Aug-12 3 Natural Resodrces Assessmeﬁt - On-Site Moﬁitoring thru Completion
thru Completion | : : :
03.01.02 Cultural Resources Assessment 225 01-Jun-12 A 30-Nov-12 7 03.01.02 Cultural Resources ASS(
D-1700D20 | Cultural Resources Assessment - On-Site Monitoring 225/01-Jun-12 A 30-Nov-12 ' Cultural Resources Assessmeﬁt }
thru Completion } !

p—y Summary <o < Baseline Milestone
I Actual Work

C—1 Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study

I Critical Remaining Work .
. ® Milestone Level 3 Detailed Schedule
V=V Task Baseline

=1 Activity Baseline Amendment No. 4 Baseline

Revision Date July 2012
Status Date 31-Jul-12
Report Date 19-Aug-12

Page 5 of 14




Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Q3 04 o1
11 Reporting 339 26-Sep-11 A 28-Dec-12 11 ¥ 11 Reporting
01.10 Routine Task Order Project Management 138 01-Jun-12 A 28-Dec-12 01.10 Routine Task
C-1130G10 Routine Task Order Project Management-Thru 138 01-Jun-12 A 28-Dec-12 ] Routine Task Oﬁder
Completion ' !
01.12 Attend Meetings 101 01-Jun-12 A 21-Nov-12 01.12 Attend Meetings
C-1460F20 8uart(|erlty Task Order Management Meetings thru 101/ 02-Jul-12 A 21-Nov-12 0 : | Quérterly Task Order Management iMee
ompletion ! : :
C-3660 General Stakeholder Meetings thru Completion 101 01-Jun-12 A 21-Nov-12 IGeneralStakehoIderMeetmgsthruCor
01.16 Monthly Reports for ARRA of 2009 143 01-Jun-12 A 21-Dec-12 01.16 Monthly Repbrts
D-1160H10 |Monthly Reports for ARRA of 2009 thru Completion 143 01-Jun-12 A 21-Dec-12 : Monthly Reports foﬂ« AR
05.02 Data Validation 267 28-May-12 A 18-Sep-12 05.02 Data Validation
C-3700 Data Validation thru Completion 224 01-Jun-12 A 18-Sep-12 ' Datai validation thru Completion
C-3040 Data Validation - NBZ 25 28-May-12 A 29-Jun-12A 202 2 R
C-3020 Data Validation - Phase Il Sediment 29 02-Jul-12 A 18-Sep-12 l Data§ Validation - Phaise Il Sediment
C-2650 Data Validation - 5C Phase 2 43 28-May-12 A 11-Jun-12 A M .2 validation - 5C Phike 2
P—y Summary o < Baseline Milestone Revision Date July 2012
B Actual Work : . . L Status Date 31-Jul-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
B Critical Remaining Work . | 3 Detailed Schedul Report Date 19-Aug-12
. \ |
L 4 @ Milestone eve €taile chedule Page 6 of 14
V—V Task Baseline .
=1 Activity Baseline Amendment No. 4 Baseline




Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Q3 Q4 Q1
C-2830 Data Validation - 5B Phase 2 30 28-May-12 A 14-Aug-12 22 Data V:%tlidation -5B Ph;ase 2 ! !
C-3350 Data Validation - Subarea 6 Phase 2 36 02-Jul-12 A 10-Sep-12 32 | : ! Data Valiidation - Subare?jnl 6 Phase 2
C-3440 Data Validation - Subarea 7 Phase 2 42 160ul-12A  29-Aug-12 af e ———— | Vaidation-Subaea7Phase2 |
C-3570 Data Validation - Subarea 5D Phase 2 49 16-Jul-12 A 10-Sep-12 0 | | Data Validation - Subarea 5D Phase 2
C-3450 Data Validation - Subarea 8 Phase 2 49 23-Jul-12 A 10-Sep-12 4 ! Data Valiidation - Subareaﬁa 8 Phase 2
C-3580 Data Validation - Subarea 5A Phase 2 40 23-Jul-12 A 10-Sep-12 0 Data Validation - Subarea 5A Phase 2
05.03 Data Management 175 01-Jun-12 A 28-Sep-12 05.03 Data Management
C-1350G10 Data Management thru Completion 175/01-Jun-12 A 28-Sep-12 33— :DataManagementthruCom plenon 777777777777777777777777777777777777777
06.0 Data Evaluation 173 09-Apr-12A  21-Nov-12 31 06.0 Data Evaluation
C-3210 Data Evaluation - Subarea 3 20 09-Apr-12 A 06-Jun-12 A Data Evalu%a\tion - Subare
C-3050 Data Evaluation - NBZ 35 28-May-12 A 02-Aug-12 30 Data Evaluation - NBZ
C-2660 Data Evaluation - 5C Round 2 48 28-May-12 A 22-Aug-12 77 : Dat?a Evaluation - SC Round 2
C2820  Data Evaluation - 58 Round 2 43 28-May-12A  25-Sep-12 o [EEEEE— ——— DaaEvalaton-58 Round2
P— Summary < < Baseline Milestone Revision Date July 2012

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Status Date 31-Jul-12
Report Date 19-Aug-12
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Activity ID Activity Name Original | Start Finish Total 2012 2013

Duration Float Q4 Q1
C-3460 Data Evaluation - Subarea 7 Round 2 20 16-Aug-12 13-Sep-12 21 '—' Data E\j/aluation - Subar%’ea 7 Round 2
C-3360 Data Evaluation - Subarea 6 Round 2 10 27-Aug-12 10-Sep-12 32 — Data Evajluation - Subareja 6 Round 2
C-3470 Data Evaluation - Subarea 8 Round 2 20 27-Aug-12 24-Sep-12 4 e D%ta Evaluation - 35ubarea 8 Rour;d 2
C-3610 Data Evaluation - Subarea 5A Round 2 20| 27-Aug-12 24-Sep-12 0 — Djata Evaluation - Subarea 5A ROijd 2
C-3600 Data Evaluation - Subarea 5D Round 2 22 30-Aug-12 01-Oct-12 oo  F _| DataEvaluati(;n Subarea 5DJ Rou nd2 7777777777777777777777777777777777
C-3030 Data Evaluation - Phase 2 Sediment 40 31-Jul-12 25-Sep-12 72 : ' Djata Evaluation - Phase 2 Sediment
C-1430H10 Data Evaluation thru Completion 122 01-Jun-12 A 21-Nov-12 | Datia Evaluation thru Completion

7 9.06 GammaSurvey Final Reﬁ)ort

9.06 Gamma Survey Final Report 156 26-Sep-11 A 31-Aug-12

D-1810 Gamma Survey Final Report 40 26-Sep-11 A 31-Aug-12 GammaSurveiy Final Report

D-1830 EPA/HGL Review Gamma Survey Report 13 03-Apr-12 A 06-Jun-12 A ;EPA/HGLReV|ew Gamma Bu rvey ﬁéip;é’rit 77777777777777777777777777777777777777777777777777777777777777777777777777777

D-1840 Revise Gamma Survey Report 10 07-Jun-12 A 12-Jul-12 A I - cvise Bamma Survey Fieport

[ ] '

D-4030 Submit Draft Final Gamma Scanning Report 0 12-Jul-12 A % Submitpraft Final Gamrﬁa Scanning Réport

D-4031 EPA/Stakeholder Review Gamma Survey Report 23 13-Jul-12 A 16-Aug-12 57
P—y Summary o < Baseline Milestone Revision Date July 2012
BN Actual Work . . . o Status Date 31-Jul-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 19-Aug-12
* @ Milestone Level 3 Detailed Schedule Page 8 of 14

g
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=1 Activity Baseline Amendment No. 4 Baseline




Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Q3 Q4 o1
D-4041 Finalize and Upload Gamma Survey Report to 11 17-Aug-12 31-Aug-12 57 " Finalize and Upload Gamma Survey Report to. SharePoint !
SharePoint J : ! ! 3
9.07 Groundwater, Surface Water, Seep, and Sediment R... 263 09-May-12A  05-Oct-12 S ————————————Qaa 9.07 Groundwater, Surface Water, Seep, and Sediment Report
D-2310 Complete Groundwater Report 41/01-Jun-12 A 23-Jul-12 A
D-4560 EPA/Stakeholder Review 11/09-May-12 A 05-Jun-12 A - EPA/StakeHoIder Review
] |
D-4580 EPA Submit Stakeholder Comments to HGL 0 05-Jun-12 A 3 EPA Submit Stakeholder gdmments to HGL
D-4590 Finalize GW Report, and Upload to Sharepoint 16 06-Jun-12 A 23-Jul-12 A I 0oz GW Report, and Upload to Sharepoint
l :’ :
D-1990 Phase 1 and Il Sediment/Surface Water Report 38 16-Jul-12A  05-Oct-12 ssf 0 2wy 1 | ce1and Il Sediment/Surface Water Report |
! | : :
D-4510 Prepare Phase 1 & 2 SW and Sediment Draft Report 30 16-Jul-12 A 24-Aug-12 53 | Prepare Phase 1 & 2 SW and Sediment Draft Report
i ] . " \ .
D-4520 Submit Draft SW and Sediment Report to EPA 0 24-Aug-12 53 o ® Submit Draft SW and Sediment Réport to EPA
D-4530 EPA Review Phase 1 & 2 Draft SW & Sediment Report 9/ 27-Aug-12 07-Sep-12 53 C— EpA Review Phase 1 & 2 Draft SW & Sediment Report
 I— ! ! !
D-4540 Revise Draft SW & Sediment Report 5 10-Sep-12 14-Sep-12 53 B Revise Draft SW & Sediment Report
M-2310 Submit Draft Final Ph 1 & 2 SW & Sediment Report 0 14-Sep-12 s3] 8 4 ®sSubmit DraftFinal Ph'1&2SW & Sediment Report
D-4600 EPA/Stakeholder Review 10 17-Sep-12 28-Sep-12 53 C— Epa/stakeholder Review
I— ! !
P—Y Summary o < Baseline Milestone Revision Date July 2012

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Status Date 31-Jul-12
Report Date 19-Aug-12
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Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Q3 Y o1
D-4610 Finalize Ph_l & 2 SW & Sediment Report, and Upload 5 01-Oct-12 05-Oct-12 53 | Finalize Ph 1 & 2 SW & Sediment Report, and Upload to Shérep
to Sharepoint a 3 3 3
9.08 Soil Data Reports 223 20-Jan-12 A 12-Dec-12 ,9.08 Soil Data Reports !
D-1864 Phase 1 Data Report for Subarea 6 37 20-Jan-12 A 08-Jun-12 A ; Phase 1 Data Report for Jibarea 6
D-1911 Finalize and Upload to SharePoint Phase 1 Data 0 30-May-12A  08-Jun-12 A M . alize and Upload to SfrePoint Phase 1 Data Report for6
Report for 6 — 3 3 3
D-1860 Phase 1 Data Report for Subarea 5A 20 27-Apr-12 A 17-Aug-12 | Phasé 1 Data Report *or Subarea 5A
D-1876 Prepare Draft Phase 1 Data Report for 5A 10 27-Apr-12 A 06-Jul-12 A _| Prepare Dfft Phase 1 DataiReport for BA
D-1868 HGL/EPA Review Draft Phase 1 Data Report for 5A 10 09-Jul-12 A 24-Jul-12 A R o Review braft Phase 1 data Report for SA
D-1871 Complete Phase 1 Data Report for 5A 0 25-Jul-12 A 17-Aug-12 80 Complete Phase 1 Data Report for 5A
D-1866 Phase 1 Data Report for Subarea 7 41 02-Apr-12 A 27-Jun-12A | Phase 1 Data R portforSubarea7 ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
D-1880 Phase 1 Data Report for Subarea 3 33/07-May-12 A 17-Aug-12 80 | Phase 1 Data Report for Subarea 3
D-1877 HGL/EPA Review Draft Phase 1 Data Report for 7 4 31-May-12 A 05-Jun-12 A ; HGL/EPA R%eview Draft Phse 1 Data Reporjt for 7
D-1879 Complete Phase 1 Data Report for 7 21 06-Jun-12 A 27-Jun-12 A I 3
(3:0mp|ete Phas@ 1 Data Report f?r 7
D-1851 Prepare Draft Phase 1 Data Report for Subarea 3 23| 07-May-12 A 06-Jul-12 A _| Prepare Dt Phase 1 DataiReport for Subérea 3
P—y Summary o < Baseline Milestone Revision Date July 2012
BN Actual Work . . . o Status Date 31-Jul-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 19-Aug-12
2 # Milestone Level 3 Detailed Schedule page 10 of 14
V=V Task Baseline .
=1 Activity Baseline Amendment No. 4 Baseline




Activity ID Activity Name Original Start Finish Total 2012 2013
Duration Float Q3 Q4 o1

D-1853 EPA Review Draft Phase 1 Data Report for Subarea 3 10 09-Jul-12 A 24-Jul-12 A ERA Review DraftPhase 1 Data Report for Subarea 3

for Subarea 3

D-1915 Complete Draft Final Phase 1 Data Report for 5 25-Jul-12 A 27-Jul-12 A B K omplete Draft Final Phase 1 Data Report for Stibarea 3
Subarea 3 (| | 3 3
D-1863 EPA Review Draft Final Phase 1 Data Report for 11 30-Jul-12 A 13-Aug-12 80 EPA Review Draft Final Phase 1 Data Report for Subarea 3
Subarea 3 : : : :
D-1925 Complete Draft Final Phase 1 Data Report for 4 14-Aug-12 17-Aug-12 80 O Complete Draft Final Phase 1 Data Report for Subarea 3
Subarea 3 ! ! ! !
D-1935 Finalize & Upload to SharePoint -Phase 1 Data Report 0 20-Aug-12 20-Aug-12 80 ' Finalize & Upload to SharePoint -Phase 1 Data Report for Subarea 3

D-1870 Phase 1 Data Report for Subarea 8N 42 02-Apr-12 A 17-Jul-12 A ‘ Phasf 1 Data Report fgr Subarea 8N '

D-1940 Phase 1 Data Report for Subareas 8S 41 02-Apr-12A  17-Jul-12 A ] Phasfl 1 Data Report for Subareas 8.

D-1889 Complete Phase 1 Data Report for 8N 18 28-May-12 A 17-Jul-12 A ‘ Comllete Phase 1 Data Report for 8N!
| ‘ |

D-1919 Complete Phase 1 Data Report for 8 South 18| 28-May-12 A 17-Jul-12 A ‘ Comlete Phase 1 Dat§a Report for 8 éouth

D-1862 Phase 1 Data Report for Subarea 5D-N 20 24-Apr-12 A 10-Aug-12 85

D-1872 Phase 1 Data Report for Subarea 5D-S 20| 24-Apr-12 A 10-Aug-12 Phase 1 bata Report for éubarea 5D-S
l ! |
D-1896 Prepare Draft Phase 1 Data Report for 5N 10 24-Apr-12 A 29-Jun-12 A  — iprepare Draft Mhase 1 Data Reﬁort for 5N
I |
D-1885 Prepare Draft Phase 1 Data Report for 5DS 10 24-Apr-12 A 29-Jun-12 A (M b epare Draft fihase 1 Data Report for 5DS
I !
P—y Summary o < Baseline Milestone Revision Date July 2012
B Actual Work : : . . Status Date 31-Jul-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 19-Aug-12
2 # Milestone Level 3 Detailed Schedule bace 11 of 14
g
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Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Q3 Q4 o1
D-1898 HGL/EPA Review Draft Phase 1 Data Report for 5N 9 02-Jul-12 A 24-Jul-12 A HE L/EPA Review Draft Phase 1 Data Report for 5N !
D-1887 HGL/EPA Review Draft Phase 1 Data Report for 5DS 9/ 02-Jul-12 A 24-Jul-12 A HBL/EPA Review Draft Phase 1 Data Report for 5DS
D-1920 Phase 1 Data Report for NBZ 41 06-Jul-12 A 07-Sep-12 ————————— phase1DataReportforNBZ
} i i
D-1899 Complete Phase 1 Data Report for 5N 20 25-Jul-12 A 10-Aug-12 Completé Phase 1 Data ﬁ?eport for 5N
D-1909 Complete Phase 1 Data Report for 5DS 20 25-Jul-12 A 10-Aug-12 Complete Phase 1 Data Report for 5DS
D-2000 Prepare Draft Phase 1 Data Report for NBZ 6 31-Jul-12 07-Aug-12 Prepare Draft Phase 1 Data Report for NBZ
D-2010 HGL/EPA Review Draft Phase 1 Data Report for NBZ 6 08-Aug-12 15-Aug-12 C3 | \GL/EPA Review Draft Phase 1 Data Report for NBZ |
D-2030 Complete Phase 1 Data Report for NBZ 16 16-Aug-12 07-Sep-12 ~ E—— complete Phase 1 DataReport forNBz
—— ; ;
D-1910 Phase 2 Data Report for Subarea 5C 24 11-Jun-12 A 12-Sep-12 I bhase 2 Data Report forf Subarea 5C
D-2040 Prepare Draft Phase 2 Data Report for 5C 22 01-Aug-12* 30-Aug-12 63 ————— 1 |
— 3 Prepare Draft F?hase 2 Data Reiport for 5C
D-2050 HGL/EPA Review Draft Phase 2 Data Report for 5C 5 31-Aug-12 07-Sep-12 63 = | GL/EPA Review Draft Phase 2 Data Report for 5C
I— ! ! !
D-2110 Complete Phase 2 Draft Final Data Report for 5C 3/10-Sep-12 12-Sep-12 63 B Complete Phase 2 Draft Final Data Report for 5C
[ | | |
D-2140 Prepare Draft Phase 2 Data Report for 5B 24 06-Aug-12* 07-Sep-12 ssf K —— Prepare DraftPhase 2Data Reportfor SB 77777777777777777777777777777777777777777777

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Amendment No. 4 Baseline

Revision Date July 2012
Status Date 31-Jul-12
Report Date 19-Aug-12
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Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Q3 Q4 o1
D-1950 Phase 2 Data Report for Subarea 5B 32 10-Aug-12* 25-Sep-12 3 | ' ‘ | ! F?hase 2 Data Report for Subared 5B
D-2180 HGL/EPA Review Draft Phase 2 Data Report for 5B 6 10-Sep-12 17-Sep-12 58 B iGLEPA Review Draft Phase 2 Data Report for 58
D-2190 Complete Phase 2 Draft Final Data Report for 5B 2 18-Sep-12 19-Sep-12 58 | | ] 0 Complete Phase 2 Draft Final Data Report for 58 |
D-2020 Phase 2 Data Report for Subarea 6 54 11-Jun-12 A 24-Oct-12 Prjlase 2 Data Redort for Subarea 6
D-2230 Phase 2 Data Report for Subarea 8 60 25-Jun-12 A 27-Sep-12 1| 02020 HI—— I,,,,,,I, Phase 2 DataReportforSubareaS 777777777777777777777777777777777777 77777
D-2210 Phase 2 Data Report for Subarea 7 35| 13-Aug-12* 01-Oct-12 | I bhase 2 Data jReport for Subajtrea 7
D-2260 Phase 2 Data Report for Subarea 5D 41 04-Sep-12* 30-Oct-12 — Phase 2 Data Fj?eport for Subarea 5D
D-2290 Final Soils Report 61 17-Sep-12 12-Dec-12 |_| Final Soils Report |
D-2280 Phase 2 Data Report for Subarea 5A 26 25-Sep-12*  30-Oct-12 IS bhase 2 Data Report for Subarea 5A §
—— : : :
M-1400 All Soil Data Reports Complete 0 12-Dec-12 ol ¥ % All Soil Data Reports Comp
Additional Scope 75 02-May-12 A 22-Aug-12 Additional Scope |
D-2130 Lookup Table Recommendations TM 75 02-May-12 A 22-Aug-12 | Lookup Table Recommendations TM
. | | T
12 Project Close-Out 73 28-Sep-12 15-Jan-13 0 | | v ‘ ‘ v 12 Projec
p—y Summary o < Baseline Milestone Revision Date July 2012
BN Actual Work _ _ _ o Status Date 31-Jul-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
B Critical Remaining Work L | 3 Detailed Schedul Report Date 13-Aug-12
2 & Milestone eve etaile cheadule Page 13 of 14
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2013

\Z

Y

Q3 Q4 Q1
: 16.01 Initiate Task Order Clos;

7777777777777777777777777777777777777777777777777777777777777777777777777777

&Close Office

7777777777777777777777777777777777777777777777777777777777777777777777777777

Activity ID Activity Name Original | Start Finish Total 2012

Duration Float
16.01 Initiate Task Order Closeout 48 28-Sep-12 07-Dec-12 0

C-2700 Close Office 0 28-Sep-12* of
C-1370 Initiate Task Order Closeout 10| 26-Nov-12 07-Dec-12 0
16.02 Return Documents to EPA 10 10-Dec-12 21-Dec-12 0
D-1380 Return Docs to EPA 10 10-Dec-12 21-Dec-12 0
16.03 Task Order Completion Report 25 10-Dec-12 15-Jan-13 0

D-1390 Task Order Completion Report 10 10-Dec-12 21-Dec-12 of
D-2320 Publish Task Order Completion Report 0 21-Dec-12 0
M-2290 Complete Project Closeout Activities 0 31-Dec-12 0
D-2330 Prepare Final Invoice 10 02-Jan-13 15-Jan-13 0
M-3000 Project Complete 0 15-Jan-13* 0

—
—

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

Initiate Task Order Closeout

¥==¥ 16.02 Return Documer|

— Return Docs to EPA3

V vV
I:I_ Task OrderCompIe;tion

& Publish Task Order Cof

& Complete Project

— Prepar?e Fi

3 Project Co

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
* @ Milestone

V—V Task Baseline

<o < Baseline Milestone

Santa Susana Field Laboratory Area IV Radiological Characterization Study
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Status Date 31-Jul-12

Report Date 19-Aug-12
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15-Jan-13*

Activity ID [Activity Name Total | Start Finish Baseline Finish 2012 2013
Float Aug Sep Oct Nov Dec Jan ‘eb
C-3540  Sample Analysis Subarea 5D 0 02-Jul-12 A 21-Aug-12 21-Sep-12 e Sample Analysis Subarea 5D Round 2
Round 2 21-Aug-12
C-3550  Sample Analysis Subarea 5A 0 02-Jul-12 A 21-Aug-12  21-Aug-12 e Sample Analysis Spibarea 5A Round 2 ‘
Round 2 ‘
C-3570  Data Validation - Subarea 5D 0 16-Jul-12 A | 10-Sep-12  04-Oct-12 Data Validation - Subarea 5D Phase 2
Phase 2 10-Sep-12 ‘
C-3580  Data Validation - Subarea 5A 0 23-Jul-12 A 10-Sep-12  04-Sep-12 Data Validation - Subarea 5A Phase 2 \
Phase 2 10-Sep-12 ‘
C-3610  Data Evaluation - Subarea 5A 0 27-Aug-12  24-Sep-12 18-Sep-12 ata Bvaluation - Subarea 5A Round 2
Round 2 27-Aug-12 24-Sep}-12 ‘
C-3600  Data Evaluation - Subarea 5D 0 30-Aug-12  01-Oct12 18-Oct12 | 1 I -Data Evaluation - Subarea 5D Round 2~ } ”””””””””””””””””””””””””””””””””””””””
Round 2 30-Aug-12 01-Oct-12
D-2260 | Phase 2 Data Report for 0 04-Sep-12* |30-Oct-12 | 18-Oct-12 —J’hase 2 Data Report for SLLbarea 5D
Subarea 5D 04-Sep-12* 30-Oct-12 ‘
D-2290  Final Soils Report 0 17-Sep-12  12-Dec-12 14-Dec-12 -—— Final Soils Repat
17-Sep-12 12-Dec-12
D-2280 Phase 2 Data Report for 0 25-Sep-12* |30-Oct-12 |18-Oct-12 - e Phase 2 Data Repor
Subarea 5A 25-Sep-12* 30-Oct-12
C-1370 Initiate Task Order Closeout 0 26-Nov-12 07-Dec-12 07-Dec-12
26-Nov-12
D-1380  Return Docs to EPA 0 10-Dec-12  21-Dec-12 21-Dec-12 | Docs toEPA
D-1390  Task Order Completion Report 0 10-Dec-12  21-Dec-12 21-Dec-12 ask Order Completion Report
M-1400  All Soil Data Reports 0 12-Dec-12 | 14-Dec-12 ‘ oil Qata Reports Complete
Complete
D-2320  Publish Task Order 0 21-Dec-12 21-Dec-12 ‘ Task Order Completion Report
Completion Report ‘
M-2290  Complete Project Closeout 0 31-Dec-12 31-Dec-12 Complete Project Closeout Act
Activities ‘ 31-Dec-12
D-2330 Prepare Final Invoice 0 02-Jan-13 15-Jan-13 |15-dan-13 | 1 -mmmm  Prepare Final Iny
02-Jan-13 5-Jan-13
M-3000  Project Complete 0 15-Jan-13* 15-Jan-13 ‘ roject Complete

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH

US EPA Region 9

Revised Schedule- July 2012
Status Date: 31-Jul-12
Report Date:19-Aug-12
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N EM Recovery Act Data Call
Q:t’ Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY Actuals as of: July 31, 2012
Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0
. Include cumulative number of
I'\E/IM It?hecovery Act Job Report July 31, 2012 iun::g:tti'gﬁs'\l;g;iggf applications received for 2,022
on PP contractor jobs
DO NOT ENTER ANY Vendors Unique to EM
INFORMATION IN GREEN Monthly FTEs and Cumulative Headcount (Monthly FTEs and
SHADED AREA. Cumulative Headcount)
Total
Total FTEs Cumulative
Headcount
Headcount *
ARRA Site Organization | Large Eusmess Small Bu3|ness Large 5u5|ness Small 3u3|ness Large Business | Small Business | Large Business | Small Business Provide current Total_
Prime Prime Prime Prime Vendor Vendor and previous Cumulative
Subcontractor | Subcontractor | Subcontractor | Subcontractor
Adjust number of rows as needed Contractor Contractor Contractor Contractor month actuals Headcount**
and include name of each prime
contractor Cumulative | Cumulati Cumulative | Cumulati Cumulati Cumulati h
umulative umulative umulative umulative umulative umulative Current Montl
! ! : : ° FTEs 396
FTEs FTEs Headcount®> | Headcount FTEs FTEs Headcount * | Headcount * FTEs Headcount ® Headcount Actual
. Previous Month
HydroGeoLogic 0 16.42 0 136 11.32 1.52 177 83 0 0 29.26 396 Actual 396
Totals 0 16 0 136 11 2 177 83 0 0 29.26 396 * The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between
: part-ime and full-time, or the length of the job.
* Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals
* Monthly Prime Contractor FTEs Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

2 Monthly Prime Contractor Cumulative ~ Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the

3
Monthly Subcontractor FTEs monthly standard hours defined by the subcontractor.

4 Monthly Subcontractor Cumulative Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act
Headcount project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions
® Monthly Vendor FTEs funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.
6 Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work
Monthly Vendor Cumulative
Headcount associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly August 2012
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Itemized Cost Summary
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 07/01/2012 TO 07/31/2012
CRP# 157196 FC =TRS ORG = 09KOXQL

REGIONAL TRAVEL COSTS ..ottt e e e e e e e e e eeeens $5,976.42

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ociiiiiiiieeieieeeeeeeeeee $24,128.47

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPST70505) ....covviiiiiiiiiiiiiiiiiiiiiiieeeee e $986,140.44

Total Site Costs: $1,016,245.33
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Regional Travel Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 07/01/2012 TO 07/31/2012
CRP# 157196 FC =TRS ORG = 09KOXQL

Treasury
Travel Treasury Schedule
Traveler/Vendor Name Number Schedule Date Travel Costs
AYCOCK, MARY T. 0SKP4X AVC120138 07/02/2012 3,413.59
0OSM37T AVC120150 07/19/2012 1,457.90
$4,871.49
BAIN, ANDREW W. 0SKVQG AVC120146  07/13/2012 916.96
0SKVQG AMP120134 07/13/2012 155.55
0SOEB7 AMP120138 07/19/2012 24.42
0SOEB7 AVC120150 07/19/2012 8.00
$1,104.93
Total Regional Travel Costs $5,976.42
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

OTHER

Contractor Name:

COST FROM 07/01/2012 TO 07/31/2012
CRP# 157196 FC =TRS ORG = 09KOXQL

REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Project Officer(s):

Dates of Service: From: To:

Summary of Service:

Total Costs: $24,128.47

Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
JUN ADJ 05/01/2012 0.00 1209SV0009 05/31/2012 -53,322.14
JUN ADJ 06/01/2012 0.00 1209SV0010 06/30/2012 37,865.98
1209SVv0011 07/30/2012 39,584.63 1209SV0011 07/30/2012 39,584.63

Total: $24,128.47
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 07/01/2012 TO 07/31/2012
CRP# 157196 FC =TRS ORG = 09KOXQL

RESPONSE ACTION CONTRACT (RAQC)

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Project Officer(s): AYCOCK, MARY

Dates of Service: From: To:

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Total Costs: $986,140.44

Voucher Voucher Voucher Treasury Schedule Site

Number Date Amount Number and Date Amount

38-033 06/15/2012 986,140.44 AVC120147 07/16/2012 986,140.44
Total: $986,140.44
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TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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=5 Previous Monthly Estimates through July 2012, and ) ) g
E Projected Monthly Estimates for Future Periods. = Monthly Actuals = Monthly Estimates —— Cumulative Actual Cost —— Projected Cumulative Cost £
3 =
o
Feb-11) May-11] Jun-11 Jul-11] Aug-11] Sep-11] Oct-11 Nov-11 Jan-13]
Monthly Actuals $620,798] _$1,064,733 $871,884 $925,571 $1,135,492] $1,463,006 $1,538,351 $1,309,869 $1,396,486] $1,411,749] $1,421421] $1,396,143] $2,145,994
Monthly Estimates $ 89222 $ 122,127 $ 204,237 $ 523230 [$ 041,942 |$ 633385 |$ 928,323 |$ 840,635 | $ 1,103,998 | $ 1,215,655 | $ 914,029 $ 882,785 961,468 | $ 1,663,202 | $ 1,084,195 | $ 1,220,075 | $ 1,492,034 | $ 1,589,614 | $ 1,612,231 | $ 1,631,508 | $ 1,704,018 | $ 1,577,167 | $ 1,402,684 | $ 1,447,476 | S 1,782,340 | $ 1,369,759 | $ 1,234,171 | $ 1,201,811 | $ 1,202,720 | $1,362,921 | $ 1,223,224 | $ 774,000 | $ 717,001 | $ 586,000 | $ 539,000 | $ 443,001 | $ 363,877 | $ -
Cumulative Actual Cost $ 180,858 [$ 417,580 [ $ 709,806 | $ 1,108,669 | $ 1,729,468 | $ 2,794,201 | $ 3,506,430 | $ 4,145,296 | $ 4,857,274 | $ 5729,158 | $ 6,590,816 | $ 7,674,883 | $ 8,729,318 [ $ 9,654,890 | $ 10,776,650 | $11,783,888| $12,919,380| $14,382,386| $15,603,899] $17,142,250| $18,452,119| $19,848,605| $21,260,354| $22,681,775| $24,077,918| $26,223,912| $27,182,300| $28,211,377| $30,700,598[ $31, 19] $32,683,690] $33,732,708] $34,375,235( $34,868,368
Projected Cumulative Cost [ [ | | [ | | [ | $34,868,368] $35585,368] $36,171,369] $ 36,171,369 | $36,614,369] $36,078,247| $36,978,247
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EPA SPENDING CURVE

$3,500,000 $350,000
ASOF 31JULY 12
$3,150,000 $315,000
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NOTE! Approximately $800,000 ARRA
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K Previous Monthly Estimates through July 2012, and o st ‘ ected i z
F Projected Monthly Estimates for Future Periods. = Monthly Actuals = Monthly Estimates —— Cumulative Actual Cost —— Projected Cumulative Cost £
3 s
0ct-09] Nov-09] Dec-09 Jan-10] Feb-10) Mar-10] Apr-10] May-10] Jun-10) Jul-10] ‘Aug-10] Sep-10] oct-10] Nov-10] Dec-10 Jan-11] Feb-11] Mar-11] Apr-11] May-11 Jun-11] Jul-11] Sep-11 Oct-11] Nov-11] Dec-11]
Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000] $53,000 $60,000 $83,000 $78,000] $78,000 -$28,000 $79,062! $35,194| $5,742 $168,996 $45,442 $52,475 $93,518 $55,967| $60,030) $48,032] $36,326 $20,812] $51,934| $52,826! $52,021 $53,106! $62,878| $40,874]
Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $110,000 $100,000 $100,000 $100,000 $70,000] $100,000 $100,000] $100,000 $70,000 $70,000 $100,000 $50,000 $30,000 $30,000
[ [
Cumulative Actual Cost $20,000| $70,000]  $115,000  $157,000]  $215,000]  $372,000]  $450,000]  $512,000]  $565,000]  $625,000]  $708,000(  $786,000]  $864,000]  $836,000 $915,062 $950,256/ $955,998| $1,124.995| $1170,436] $1,222011] $1,316429| $1,372,306] $1,432,426| $1,480,458| $1,516,784] $1,537,596 $1,601,855| $1,653,789] $1706,616] $1,758,637 $1.a11,74q $1,874,621]  $1,915496] $1,945,600
Projected Cumulative Cost [ [ [ [ [ [ [ $1,045,600] _$1,975,600 _$2,005,600] _$2,005,600] _$2,005,600] _$2.005,600 _$2,005,600
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HGL Spending Curve
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'.‘a Previous Monthly Estimates through July 2012, and
E Projected Monthly Estimates for Future Periods. Cumulative Actual Cost
S
o
Nov-09) Dec-09 Jan-10) Feb-10/ Mar-10) Apr-10| May-10} Jun-10] Jul-10] Aug-10] Sep-10) Jan-11) Feb-11 Mar-11 Apr-11] May-11| Jun-11 Jul-11f Aug-11| Nov-11
Monthly Actuals $186,722  $247,225| _ $356,864]  $562,798|  $907,733| _ $634,229]  $576,867  $658,978]  $811,884]  $778,657| $1,006,068] _ $976.435 $1,042,698] _ $972,044] $1,129,750] $1,294,009] $1,176,072] 1,485,876 $1,216,351] $1,340,519 $1,351,719 $2,125,182

Monthly Estimates

$107,127

$183,085]

$553,385]

$868,323

$775,635]

$1,033,998

$1,135,655

Cumulative Actual Cost

$901,468,

$1,553,202,

$1,004,195| $1,130,075] $1,392,034

$1,531,508 $1,594,018] $1,477,167

$724,000] $687,001] $556,000]

$1,347,476] $1,712,340] $1,269,759| $1,134,171] $1,101,811 $1,132,720] $1,292,921

Projected Cumulative Cost

$160,858] $347,580]

$951,669

[$3.056.430)

$3,633,296| $4,292,274|

$5,104,158| $5,882,816

$6,888,883| $7,865,318] $8,818,890]

$9,861,588| $10,833,632| $11,963,382| $13257,391| $14,433463| $15919,339

$19,827,928| $21,201,317,

$24,686,316| $25,580,444,

$28,993,983| $29,804,582| $30,871,946| $31,858,087| $32,922,767

$32,922,767,

$33,609,768] $34,165,768] $34,704,768] $35,147,769| $35,511,647]
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Overview Status

EPA Radiological Study

Santa Susana Field Lab

Area IV and Northern Undeveloped Land
Reporting Period July 1—- 31, 2012
August 23, 2012

. . %
Major Action Complete Present Status
Environmental Compliance 100% All cpmpllance pIanmr}g is complete. EPA.|mpI.ement|ng co.mpllance
monitoring and reporting requirements until project completion.
Tech Memos on all Subareas have been issued to Stakeholders. After
responding to all Stakeholder comments on each Tech Memo, a
Historic Site Assessment 99% comprehensive HSA final report anticipated to be issued, which will include
° a summary of the Former Worker Interviews. Delivery of the Final HSA
Report is on hold pending resolution and pending guidance on treatment of
export control information contained in the documents.
All joint EPA/DOE, EPA-only and DOE-only interviews completed. Final
Former Worker Interviews 100% reports by both Agencies are being coordinated and are underway. The
Final Interview Summary report will be submitted as part of the Final HSA.
. Geophysical surveys within all subareas in Area IV are complete. EPA
0,
Geophysical Survey 100% issued the final report on 11/23/11.
Gamma Scannin 99% Gamma scanning in Area IV and the NBZ was completed on January 13,
9 ° 2012. The Gamma Scanning Report will be completed on 8/31/12.
Vegetation Trimming 100% Vegetation trimming in all of Area IV and the NBZ is complete as of
11/23/11.
Data validation completed for both rounds of groundwater sampling (186)
and all surface water (38), and round 1 sediment data (42). Round 2
Groundwater, Surface water and Sediment Sampling 97% sediment samples were collected in May 2012. The Final GW report was
submitted in July 2012. The Final Surface Water and Sediment report is
due 8/31/12.
All samples have been shipped to the laboratory. Analysis for all Round 1
Lab Procurement 100% samples is complete. It is anticipated that analysis of Round 2 soil samples
will be complete by August 31, 2012.
Soil Sampling 100% All Round 1 and 2 soil samples, have been collected.
Groundwater: 186 collected, analyzed, and validated.
Data Packages and Lab Results 91% Soil: 3,691 collected, 3,480 analyzed, 3,380 validated.
Technical Stakeholder Group meetings 99% The final work observation tour provided to the general public was held on

July 18.  The final Stakeholder meeting is planned for August 28.
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