From: Craig Cooper/R9/USEPA/US

To: "Garnes, Carolyn" <carolyn.garnes@emcbc.doe.gov>, "Smith, Chuck" <csmith@hgl.com>, "McFarland, Darryl" <darryl.mcfarland@emchbc.doe.gov>,
"Ramish, Danny" <dramish@hgl.com>, eevans@hgl.com, Evelyn Michael/CI/USEPA/US@EPA, "Martin, Lance" <lance.martin@emchc.doe.gov>, Loren
Henning/R9/USEPA/US@EPA, Mary Aycock/RO/USEPA/US@EPA, "Edwards, Michael" <medwards@hgl.com>, Michelle Messick/DC/USEPA/US@EPA,
"Schassburger, Richard" <richard.schassburger@emcbc.doe.gov>, stephanie.jennings@emcbc.doe.gov, "Vaughn, Steven" <svaughn@hgl.com>, "Jones,
John" <john.jones@emcbc.doe.gov>, Jennifer Keene/CI/USEPA/US@EPA

Date: 04/21/2011 06:53 PM

Subject: EPA's SSFL ARRA Monthly Report for March 2011

Lance, Stephie and John:

This email presents EPA's official ARRA Progress Report for March 2011 concerning our Area IV Radiological Study at
the Santa Susana Field Lab site. This report is pursuant to our Inter-Agency Agreement on the Santa Susana Field Lab
site and its content follows EPA's draft memo to DOE dated July 27, 2009 entitled: "Santa Susana Inter-Agency
Agreement with DOE; Cost Report Coordination on ARRA Funds, 1A #RW-89-92299001". This report consists of the
following attachments (attached to this email):

1. EPA Prime Contractor Progress Report for March 2011. This report contains summary narrative information on
ARRA-associated work by EPA's prime contractor (HydroGeoLogic or HGL) during March 2011.

2. EPA Prime Contractor Financial Status Report as of March 31, 2011. This detailed cost report provides budget
and cost information on a task and subtask level for ARRA-associated work by EPA's prime contractor. Definitions for
our % physical complete used on this report have been sent to DOE previously. Also, please note that Footnote 3 to the
HGL Financial Status Report (FSR) states that EPA and HGL are in budget negotiations concerning updated cost
estimates for existing tasks and for new work that DOE has assigned to EPA. Therefore, the current Variance at
Completion (VAC) reported in this FSR may be less than what EPA will ultimately determine.

3. EPA's Cost Summary for March 2011. This report provides EPA’s official salary, travel and contract costs charged
to our Inter-Agency Agreement against the project DOE ARRA funding. As you know, there is an approximate 60-day
delay for costs in the HGL FSR to appear in the EPA Cost Summary. EPA has recently completed an overall
reconciliation of both our HGL contractor invoices and our salary/travel costs. | will be in contact with Lance about the
results of EPA's analysis so adjustments to our IA drawdowns can be made in coordination with DOE. Note that EPA's
labor and travel costs significantly exceeded the planning prediction for March 2011. As explained in previous monthly
reports, EPA is catching up on our accounting and posting of labor/travel costs.



4. Project Schedules.
- Overall Updated Project Schedule
- Critical Path Analysis.

5. ARRA Jobs Data Collection as of March 31, 2011

6. Updated Project Spend Curves as of March 31, 2011

7. Project Metrics Tracking Table as March 31, 2011 (in Excel format)

8. One-page senior management overview summary (in Word format) as of April 21, 2011.
Please let me know if you have any comments or questions about this monthly progress report.
Sincerely,

Craig

Craig Cooper

Superfund Project Manager
U.S. EPA Region 9

(415) 947-4148 (ph)

(415) 947-3520 (fax)

TRRTNERDERTEE




Monthly Report for American Recovery and Reinvestment Act of 2009

Contractor HydroGeolLogic, Inc

Contract EP-S7-05-05

Task Order PR-R7-09-10585

Task Order Title Technical Assistance Santa Susana Field Laboratory
Task Order Value $35,511,646.90

Period of Performance of this Report

March 1, 2011 through March 31, 2011

Geophysical surveying activities were performed in
Subareas 5D North, 6, and 8-North.

HGL performed gamma scanning activities on 5.61
acres in Subarea 6. Gamma scanning activities were
halted for 18 days because soil moisture exceeded
15%.

Vegetation removal activities were performed on
approximately 10 acres in Subareas 7 and 8-North.
Collection of suface soil samples, including samples
for chemical analyses for DTSC, continued in March
A total of 160 samples were collected in Subareas 5A
and 5B. These included 33 surface soil samples and
127 subsurface soil samples.

Phase Il groundwater sampling was initiated. 70
groundwater samples were collected.

Program Source/Treasury Account Symbol 68-8195
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period March 2011
Work Status: Major Actions Taken Narrative

A prime contract was awarded to HGL on September 21, 2009.
Technical activities kicked off on October 1, 2009. Modification #1
was issued on January 4, 2010.

Weekly conference calls were held to discuss different technical
aspects of the project including work coordination with Boeing, gamma
scanning, soil sampling, and groundwater sampling.

HSA activities continued during this reporting period. The draft HSA-
5D Technical Memo was updated and submitted to EPA on March 28,
2011.

Data management and evaluation activities were conducted on
geophysical and gamma scanning data.

A subcontract with TestAmerica - Saint Louis for analytical laboratory
services was signed on March 11, 2011.

Work Status: Major Actions Planned

1) Continue vegetation removal, geophysical
surveying, gamma scanning, and soil sampling
activities in Area IV.

2) The Phase Il groundwater monitoring event will
continue.

Narrative
Planned activities will be focused on gamma scanning, geophysical
surveying, and soil sampling.

Period Cumulative
|Percent Project Complete 3.64% 37.33%
|DOE FTE/Cum. Headcount [Prime + Subs] 62.14 291
|HGL Jobs Created (incl. in FTE/Headcount) 0 25




Financial Information Period Cumulative
Obligations ($) $279,011.40 $11,231,011.48
Obligations (%) 0.786% 31.626%
Actual Cost ($) $1,294,009.74 $13,257,390.94
Actual Cost (%) 3.64% 37.33%

Contract Metrics

Vendor Name

Rainwater and Associates, LLC

Subcontract Number

EPAOQ9AE

Subcontract Total Amount $48,840.00
Subcontract Invoiced Amount $31,340.00

% Complete 64.17%

Vendor Name Envicom Corporation
Subcontract Number EPAO09AF
Subcontract Total Amount $349,286.22
Subcontract Invoiced Amount $283,445.05

% Complete 81.15%

Vendor Name

The Palladino Company, Inc.

Radiological services

Subcontract Number

EPAOO09AH

Subcontract Total Amount

$3,039,044.00

Subcontract Invoiced Amount

$1,271,671.36

% Complete

41.84%

Vendor Name

The Palladino Company, Inc.

Gamma scanning equipment lease

Subcontract Number

N/A

Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.11
% Complete 95.26%

Vendor Name

Boart Longyear Company, Inc.

Subcontract Number

EP900AM

Subcontract Total Amount $380,200.00

Subcontract Invoiced Amount $86,850.00

% Complete 22.8%

Vendor Name CRM Construction

Subcontract Number EPAO09AK

Subcontract Total Amount $232,600.00 PO CLOSED
Subcontract Invoiced Amount $232,600.00

% Complete 100.0%

Vendor Name John Minch & Associates
Subcontract Number EPAO09AO

Subcontract Total Amount $270,390.00

Subcontract Invoiced Amount $233,658.60

% Complete 86.4%

Vendor Name Kohl Building Maintenance
Subcontract Number EPAO09AO

Subcontract Total Amount $101,820.00

Subcontract Invoiced Amount $58,545.00

% Complete 57.5%

Vendor Name Landscape Development
Subcontract Number EPO09AN

Subcontract Total Amount $505,817.40

Subcontract Invoiced Amount $451,143.69

% Complete 89.2%

Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
|PO Total Amount $1,286.40 PO CLOSED
|PO Invoiced Amount $1,286.40
|1% Complete 100.0%




|[Vendor Name

Baker Corporation

|PO Number 2010-00285
|PO Total Amount $82,110.00
PO Invoiced Amount $37,660.00

% Complete 45.9%
Vendor Name Cascade Drmng
PO Number 2010-00544
|PO Total Amount $145,250.00
PO Invoiced Amount $36,000.00

% Complete 24.8%
Vendor Name Charlie Cooke
PO Number 2010-00504
|PO Total Amount $38,001.60
PO Invoiced Amount $16,490.68

% Complete 43.4%

Vendor Name

Diversified Thermal Services

PO Number

2010-00160

|PO Total Amount $34,981.00 PO CLOSED
PO Invoiced Amount $34,981.00

% Complete 100.0%

Vendor Name Enterprise, Inc.

PO Number 2010-00219
|PO Total Amount $8,520.67

PO Invoiced Amount $8,248.83

% Complete 96.8%

Vendor Name Enterprise, Inc.

PO Number 2010-00154
|PO Total Amount $67,163.68

PO Invoiced Amount $30,919.28

% Complete 46.0%

Vendor Name Enterprise, Inc.

PO Number 2010-00377
|PO Total Amount $19,935.98

PO Invoiced Amount $16,979.14

% Complete 85.2%

Vendor Name Enterprise, Inc.

PO Number 2011-00072
|PO Total Amount $10,688.00

PO Invoiced Amount $4,401.25

% Complete 41.2%

Vendor Name EWM Group

PO Number 2010-00436
|PO Total Amount $1,485.00 PO CLOSED
PO Invoiced Amount $1,485.00

% Complete 100.0%

Vendor Name Environmental Resource Assoc.

PO Number 2010-00318
|PO Total Amount $9,725.00 PO CLOSED
PO Invoiced Amount $9,725.00

% Complete 100.0%

Vendor Name ESRI

PO Number 2010-00182
|PO Total Amount $7,362.98 PO CLOSED
PO Invoiced Amount $7,362.98

% Complete 100.0%

Vendor Name ESRI

PO Number 2011-00031
|PO Total Amount $7,350.00 PO CLOSED
PO Invoiced Amount $7,350.00

% Complete 100.0%

Vendor Name K.D. Jones Instrument Corp.

PO Number 2010-00373
|PO Total Amount $68,790.00

PO Invoiced Amount $67,070.00

% Complete 97.5%

Vendor Name Kohl Building Maintenance

PO Number 2010-00185
|PO Total Amount $7,262.43 PO CLOSED
|PO Invoiced Amount $7,262.43
|1% Complete 100.0%




|[Vendor Name

m. kobe photography

|PO Number
|PO Total Amount 2210-00167

PO Invoiced A e

e mount $2,800.00 PO CLOSED
Vendor Name ot

yendor Tar Mollenhauer
|PO Total Amount ;010-00428

PO Invoiced 562000

IRy Amount $2,950.00 PO CLOSED
Vendor Name o

vendor tlar Movin' On Livestock
|PO Total Amount $23.250.00.

PO Invoiced Amount P

% Complote $11,850.00

Vendor Name N

yendor flan National Construction Rental
|PO Total Amount 565100

PO Invoiced Amount o

% Complete e

Vendor Name Raies

vendor tlar Native American Monitori
|PO Total Amount 526.575.00 S

PO Invoiced Amount PR

% Complote $80,856.26

Vendor Name et

yendor flan Nestle Waters
|PO Total Amount S15006.74

PO Invoiced Amount SLBo2.05

% Complots $1,892.93

Vendor Name o

PO Number 1000013
|PO Total Amount §7050.00

PO Invoiced Amount e

% Complete oo

Vendor Name S

yendor flan Pacific Coast Locators
|PO Total Amount 56575000,

PO Invoiced Amount a0

% Complete A

Vendor Name e

vendor tlar Paper Recycling and S i iali
- Faper Recy g hredding Specialists
PO Invoiced Amount 20000°

% Complete 1050

Vendor Name S

yendor flan Patrick Tumamait
|PO Total Amount $74.598.00.

PO Invoiced Amount Sororo

% Complete by

Vendor Name it

vendor Nar Radiation Shielding, Inc.
|PO Total Amount 2209-00384

PO Invoiced A S ires

N mount $25,114.65 PO CLOSED
Vendor Name Fadat

yendor flan Radiation Shielding, Inc.
|PO Total Amount 2230-332

PO Invoiced .00

R Amount $500.00 PO CLOSED
Vendor Name ——

vendor Nar Radiation Solutions, Inc.
|PO Total Amount ;010-00136

PO Invoiced oo 00

N Amount $5,925.00 PO CLOSED
Vendor Name ah

yendor flan Rain for Rent
|PO Total Amount 845,936 88
[PO Invoiced Amount 2279600
|54 Complote $2,735.00

6.0%




|[Vendor Name

Ryan's Express

|PO Number 2010-00168
|PO Total Amount $1,134.00 PO CLOSED
PO Invoiced Amount $1,134.00
% Complete 100.0%
Vendor Name Sandy's Communications
PO Number 2010-00107
|PO Total Amount $10,536.00
PO Invoiced Amount $3,126.75
% Complete 29.7%
Vendor Name Safety Dynamics
PO Number 2011-00036
|PO Total Amount $10,400.00
PO Invoiced Amount $5,200.00
% Complete 50.0%
Vendor Name Servicon Systems
PO Number 2011-00017
|PO Total Amount $21,000.00
PO Invoiced Amount $4,375.00
% Complete 20.8%
Vendor Name Sky Research
PO Number 2010-00242
|PO Total Amount $0.00 PO CANCELLED
PO Invoiced Amount $0.00
% Complete N/A
Vendor Name TellCo Environmental
PO Number 2010-00119
|PO Total Amount $1,480.00 PO CLOSED
PO Invoiced Amount $1,480.00
% Complete 100.0%
Vendor Name Gary Tendick
PO Number 2011-00069
|PO Total Amount $50,250.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name TestAmerica Labs
PO Number 2010-00306
|PO Total Amount $29,600.00
PO Invoiced Amount $25,034.13
% Complete 84.6%
Vendor Name TestAmerica Labs
PO Number 2010-00418
|PO Total Amount $1,740.00 PO CLOSED
PO Invoiced Amount $1,740.00
% Complete 100.0%
Vendor Name TestAmerica Labs
PO Number 2011-00058
|PO Total Amount $155,240.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name TestAmerica Labs
PO Number 2011-00103
|PO Total Amount $4,674,090.00
PO Invoiced Amount $111,600.00
% Complete 2.4%
Vendor Name Track Equipment
PO Number 2011-00051
|PO Total Amount $10,112.18
PO Invoiced Amount $9,350.00
% Complete 92.5%
Vendor Name Troxler Electronic Labs
PO Number 2010-00150
|PO Total Amount $10,181.40
PO Invoiced Amount $6,941.69
% Complete 68.2%

Vendor Name

Veolia ES Technical Monitoring

PO Number 2011-00018
|PO Total Amount $25,425.00
[PO Invoiced Amount $0.00
|[% Complete 0.0%




Vendor Name

Wells Fargo Financial Leasing

PO Number

2010-00319

||
(i
|PO Total Amount
(i
I

$37,880.21
PO Invoiced Amount $19,049.83
% Complete 50.3%




|[Vendor Name

West Coast Equipment

|PO Number 2010-00147

|PO Total Amount $24,060.49
PO Invoiced Amount $24,060.49
% Complete 100.0%

PO CLOSED

Total Dollars Under Subcontract

$11,231,011.48

Total Subcontract Invoiced Amount

$3,776,391.31

Updated Project Schedule

A project schedule is attached.

Updated Financial Summary Report

A financial summary report is attached.




SSFL Area IV Radiological Characterization Study

Monthly Financial Status Report
"March 2011 Reporting Period

April 20, 2011
3 3 3,
TASK [ SUBTASK DESCRIPTION BUDGET INVOICED TO DATE *TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | SPHYSICAL PERCENT TSRS L Ul 1O Soills S ggr\TAlng:E(?NT oS PRR;&RMANCE C\IISEI:LNE?rlleANT
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)

01 Task 1: Project Planning & Support (46) $ 5,043,635.31 | $ 5,694,062.53 | $ 5,707,905.11 | $ (650,427.22) 112.9% 60% $ 3,632,931.37 | $ 1,927,894.93 | $ 7,635,800.04 0.64 $ (2,592,164.73)
01-46-06 Health & Safety Plan $ 55,722.03 | $ 92,393.21 | $ 92,393.21 | $ (36,671.18), 165.8% 95% $ 52,935.93 | $ 557220 | $ 97,965.41 0.57 $ (42,243.38),
01-46-07 Gamma Scanning Planning Documents $ 60,868.36 | $ 79,528.19 [ $ 79,528.19 | $ (18,659.83), 130.7% 95% $ 57,824.94 [ $ 3,04342 | $ 82,571.61 0.73 $ (21,703.25),
01-46-07-01 Gamma Scanning Work Plan $ 60,868.36 | $ 79,528.19 | $ 79,528.19 | $ (18,659.83), 130.7% 95% $ 57,824.94 | $ 3,04342 | $ 82,571.61 0.73 $ (21,703.25),
01-46-08 Field Sampling Plans $ 692,435.62 | $ 940,987.81 | $ 940,987.81 | $ (248,552.19) 135.9% 50% $ 393,689.45 | $ 361,346.44 | $ 1,302,334.25 0.42 $ (609,898.63)
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 108,605.04 | $ 161,661.58 | $ 161,661.58 | $ (53,056.54) 148.9% 95% $ 103,174.79 [ $ 5430.25 | $ 167,091.83 0.64 $ (58,486.79),
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 117,892.98 | $ 272,341.85( $ 272,341.85( $ (154,448.87) 231.0% 90% $ 106,103.68 | $ 30,686.44 | $ 303,028.29 0.39 $ (185,135.31)
01-46-08-03 Generic Soil Sampling $ 465,937.60 | $ 506,984.38 | $ 506,984.38 | $ (41,046.78), 108.8% 30% $ 184,410.98 | $ 325,229.75 [ $ 832,214.13 0.36 $ (366,276.53)
01-46-08-03-01 Generic Soil Sampling FSP $ 80,520.08 | $ 111,481.95( $ 111,481.95( $ (30,961.87), 138.5% 95% $ 76,494.08 | $ 12,078.01 | $ 123,559.96 0.69 $ (43,039.88),
01-46-08-03-02 FSP for Quadrant 1 $ 96,354.38 | $ 380,775.34 [ $ 380,775.34 [ $ (284,420.96) 395.2% 95% $ 91,536.66 | $ 24,088.60 | $ 404,863.94 0.24 $ (308,509.56)
01-46-08-03-03 FSP for Quadrant 2 $ 96,354.38 | $ 1,556.28 | $ 1,556.28 | $ 94,798.10 1.6% 2% $ 1,927.09 | $ 96,354.38 | $ 97,910.66 1.24 $ (1,556.28)|
01-46-08-03-04 FSP for Quadrant 3 $ 96,354.38 | $ 13,170.81 | $ 13,170.81 | $ 83,183.57 13.7% 15% $ 14,453.16 [ $ 96,354.38 | $ 109,525.19 1.10 $ (13,170.81),

01-46-08-03-05 FSP for Quadrant 4 $ 96,354.38 | $ - $ - $ 96,354.38 0.0% 0% $ - $ 96,354.38 | $ 96,354.38 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 81,309.14 [ $ 95,000.70 | $ 95,000.70 | $ (13,691.56), 116.8% 95% $ 77,243.68 | $ 12,196.37 | $ 107,197.07 0.81 $ (25,887.93),
01-46-10 Routine TO Project Management $ 1,190,225.12 | $ 1,409,845.52 | $ 1,409,845.52 | $ (219,620.40) 118.5% 67% $ 793,483.41 [ $ 573,071.35 [ $ 1,982,916.87 0.56 $ (792,691.75)
01-46-11 Subcontractor Pool Management $ 355,177.70 [ $ 465,107.92 | $ 465,107.92 | $ (109,930.22) 131.0% 92% $ 326,763.48 | $ 78,139.09 | $ 543,247.01 0.70 $ (188,069.31)
01-46-12 Attend Meetings $ 506,777.13 [ $ 189,496.92 | $ 189,496.92 | $ 317,280.21 37.4% 49% $ 298,694.73 [ $ 256,817.34 [ $ 446,314.26 1.58 $ 60,462.87
01-46-12-01 Quarterly TO Management Meetings $ 68,450.31 | $ 36,315.53 | $ 36,315.53 | $ 32,134.78 53.1% 67% $ 45,633.54 | $ 34,225.16 | $ 70,540.69 1.26 $ (2,090.38)|
01-46-12-02 Technical Meetings on the HSA $ 38,501.75 | $ 16,037.92 | $ 16,037.92 | $ 22,463.83 41.7% 80% $ 30,801.40 [ $ 12,833.92 | $ 28,871.84 1.92 $ 9,629.91
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 42,932.43 | $ 36,736.03 [ $ 36,736.03 [ $ 6,196.40 85.6% 100% $ 42,932.43 | $ - $ 36,736.03 1.17 $ 6,196.40
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 37,379.80 | $ 25,354.30 [ $ 25,354.30 [ $ 12,025.50 67.8% 100% $ 37,379.80 | $ - $ 25,354.30 1.47 $ 12,025.50
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 37,379.80 | $ 38,088.46 | $ 38,088.46 | $ (708.66) 101.9% 100% $ 37,379.80 | $ - $ 38,088.46 0.98 $ (708.66)
01-46-12-06 Technical Meetings During Field Investigation Work $ 96,073.26 | $ 22,893.90 | $ 22,893.90 | $ 73,179.36 23.8% 30% $ 28,821.98 | $ 84,064.10 [ $ 106,958.00 1.26 $ (10,884.74),
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 74,759.60 | $ 2,486.22 | $ 2,486.22 | $ 72,273.38 3.3% 5% $ 3,737.98 | $ 74,759.60 | $ 77,245.82 1.50 $ (2,486.22)
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 78,584.76 | $ 8,790.60 | $ 8,790.60 | $ 69,794.16 11.2% 67% $ 52,380.84 | $ 37,837.11 | $ 46,627.71 5.96 $ 31,957.05
01-46-12-09 Site Access Negotiation Meetings $ 19,617.96 [ $ 2,793.96 | $ 2,793.96 | $ 16,824.00 14.2% 100% $ 19,617.96 [ $ - $ 2,793.96 7.02 $ 16,824.00

01-46-12-10 Risk Assessment Coordination Meetings $ 13,097.46 | $ - $ - $ 13,097.46 0.0% 0% $ - $ 13,097.46 | $ 13,097.46 1.00 $ -
01-46-13 Review Background Documents $ 21,031.20 [ $ 19,577.98 | $ 19,577.98 | $ 1,453.22 93.1% 100% $ 21,031.20 | $ - $ 19,577.98 1.07 $ 1,453.22
01-46-14 Historical Site Assessment $ 662,980.65 | $ 1,091,491.61 | $ 1,091,491.61 | $ (428,510.96) 164.6% 82% $ 607,529.42 | $ 119,474.64 | $ 1,210,966.25 0.56 $ (547,985.60)
01-46-14-01 Scope the EPA HSA $ 434,723.95 | $ 413,034.10 | $ 413,034.10 | $ 21,689.85 95.0% 91% $ 424,924.06 | $ 39,584.80 [ $ 452,618.90 1.03 $ (17,894.95),
01-46-14-01-01 Master Document Index $ 115,908.05 | $ 94,229.42 | $ 94,229.42 | $ 21,678.63 81.3% 95% $ 110,112.65 | $ 11,590.81 | $ 105,820.23 1.17 $ 10,087.83
01-46-14-01-02 HSA Completeness Review $ 45,101.19 | $ 44,474.64 | $ 44,474.64 | $ 626.55 98.6% 100% $ 45,101.19 | $ - $ 44,474.64 1.01 $ 626.55
01-46-14-01-03 Stakeholder Working Sessions $ 80,089.71 | $ 86,679.87 [ $ 86,679.87 [ $ (6,590.16), 108.2% 95% $ 76,085.22 | $ 16,017.94 [ $ 102,697.81 0.88 $ (22,608.10),
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 40,896.96 | $ 60,052.47 | $ 60,052.47 | $ (19,155.51), 146.8% 100% $ 40,896.96 | $ 2,04485|$ 62,097.32 0.68 $ (21,200.36),
01-46-14-01-05 Development of Physical Model of SSFL Site $ 82,280.80 | $ 5,330.78 | $ 5,330.78 | $ 76,950.02 6.5% 100% $ 82,280.80 | $ - $ 5,330.78 15.44 $ 76,950.02
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 60,516.04 | $ 122,266.92 | $ 122,266.92 | $ (61,750.88), 202.0% 100% $ 60,516.04 | $ - $ 122,266.92 0.49 $ (61,750.88)

01-46-14-01-08 Annotated Outline to the EPA HSA $ 9,931.20 | $ - $ - $ 9,931.20 0.0% 100% $ 9,931.20 | $ 9,931.20 | $ 9,931.20 1.00 $ -
01-46-14-02 Prepare the EPA HSA $ 228,256.70 | $ 678,457.51 | $ 678,457.51 | $ (450,200.81) 297.2% 80% $ 182,605.36 | $ 79,889.85 | $ 758,347.36 0.27 $ (530,090.66)
01-46-15 Onsite Field Office $ 932,731.25 [ $ 856,249.90 | $ 870,092.48 | $ 76,481.35 91.8% 59% $ 670,652.29 | $ 292,562.87 | $ 1,162,655.35 0.77 $ (229,924.10)
01-46-15-01 Technical Memorandum $ 10,045.20 | $ 773.40 [ $ 773.40 [ $ 9,271.80 7.7% 100% $ 10,045.20 | $ - $ 773.40 12.99 $ 9,271.80
01-46-15-02 Office Setup $ 136,449.17 | $ 469,835.65 | $ 469,835.65 | $ (333,386.48) 344.3% 100% $ 136,449.17 | $ 18,878.07 | $ 488,713.72 0.29 $ (352,264.55)
01-46-15-03 Operations $ 786,236.88 | $ 385,640.85 | $ 399,483.43 | $ 400,596.03 49.0% 67% $ 524,157.92 | $ 273,684.80 | $ 673,168.23 1.31 $ 113,068.65
01-46-16 Monthly Reports for ARRA of 2009 $ 366,485.60 | $ 217,521.42 | $ 217,521.42 | $ 148,964.18 59.4% 67% $ 244,323.73 | $ 176,456.03 | $ 393,977.45 1.12 $ (27,491.85),
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 117,891.51 | $ 236,861.35 | $ 236,861.35 | $ (118,969.84) 200.9% 58% $ 88,759.09 | $ 49,215.17 | $ 286,076.52 0.37 $ (168,185.01)
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 45,339.46 | $ 27,748.26 | $ 27,748.26 | $ 17,591.20 61.2% 100% $ 45,339.46 | $ - $ 27,748.26 1.63 $ 17,591.20
01-46-17-02 Acquisition of Analytical Laboratory Services $ 38,894.80 | $ 195,178.40 | $ 195,178.40 | $ (156,283.60) 501.8% 90% $ 35,005.32 | $ 15,557.92 | $ 210,736.32 0.18 $ (171,841.52)
01-46-17-03 Laboratory Quality Assurance Program $ 33,657.25 | $ 13,934.69 | $ 13,934.69 | $ 19,722.56 41.4% 25% $ 8,41431 | $ 33,657.25 | $ 47,591.94 0.60 $ (13,934.69),
02 Task 2: Community Relations (9) $ 421,192.92 | $ 142,748.95 | $ 142,748.95 | $ 278,443.97 33.9% 46% $ 288,746.81 | $ 227,244.25 | $ 369,993.20 2.02 $ 51,199.72
01-09-01 Technical Support for Public Mtgs $ 130,165.65 | $ 15,915.65 | $ 15,915.65 | $ 114,250.00 12.2% 67% $ 86,777.10 [ $ 78,099.39 | $ 94,015.04 5.45 $ 36,150.61
01-09-02 Prepare Draft Fact Sheets $ 744474 | $ 21742 | $ 21742 | $ 7,227.32 2.9% 3% $ 22334 | $ 7,221.40 | $ 7,438.82 1.03 $ 5.92
01-09-03 Publish Public Notices/Newsletters $ 58,885.12 | $ 19,476.91 | $ 19,476.91 | $ 39,408.21 33.1% 67% $ 39,256.75 | $ 50,052.35 | $ 69,529.26 2.02 $ (10,644.14),
01-09-04 Maintain Information Repositories $ 13,662.72 | $ 470.38 | $ 470.38 | $ 13,192.34 3.4% 3% $ 409.88 | $ 13,252.84 | $ 13,723.22 0.87 $ (60.50),
01-09-05 Prepare Presentation Materials $ 6,285.60 | $ 5,647.34 | $ 5,647.34 | $ 638.26 89.8% 67% $ 4,190.40 | $ 2,793.60 | $ 8,440.94 0.74 $ (2,155.34))
01-09-06 Provide Facilitator $ 86,567.52 | $ 35,804.84 | $ 35,804.84 | $ 50,762.68 41.4% 67% $ 57,711.68 | $ 49,467.15 | $ 85,271.99 1.61 $ 1,295.53
01-09-07 Toll-Free Number - Community Work Group Calls $ 853.92 | $ 1,804.06 | $ 1,804.06 | $ (950.14) 211.3% 67% $ 569.28 | $ 411.15| $ 2,215.21 0.32 $ (1,361.29)|
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,001.00 | $ 9,051.30 | $ 9,051.30 | $ 9,949.70 47.6% 67% $ 12,667.33 | $ 9,500.50 | $ 18,551.80 1.40 $ 449.20
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 34,156.80 | $ 5,045.93 | $ 5,045.93 | $ 29,110.87 14.8% 67% $ 22,771.20 | $ 16,445.87 | $ 21,491.80 451 $ 12,665.00
01-09-10 Draft Community Involvement Plan $ 28,331.49 | $ 8,948.52 | $ 8,948.52 | $ 19,382.97 31.6% 100% $ 28,331.49 | $ - $ 8,948.52 3.17 $ 19,382.97
01-09-11 Final Community Involvement Plan $ 9,748.39 | $ 6,451.23 | $ 6,451.23 | $ 3,297.16 66.2% 100% $ 9,748.39 | $ - $ 6,451.23 1.51 $ 3,297.16
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 12,280.56 | $ 5,053.35 | $ 5,053.35 | $ 7,227.21 41.1% 100% $ 12,280.56 | $ - $ 5,053.35 2.43 $ 7,227.21
01-09-13 Assist EPA w/Media Event $ 13,809.41 | $ 28,862.02 | $ 28,862.02 | $ (15,052.61), 209.0% 100% $ 13,809.41 | $ - $ 28,862.02 0.48 $ (15,052.61),
03 Task 3: Field Investigation (22) $ 6,328,223.60 | $ 6,485,258.52 | $ 6,488,850.77 | $ (157,034.92) 102.5% 24% $ 2,983,190.70 | $ 6,335,733.93 [ $ 12,824,584.70 0.46 $ (6,496,361.10)
01-22-01 Site Reconnaissance $ 238,703.45 | $ 1,524,425.62 | $ 1,524,425.62 | $ (1,285,722.17) 638.6% 31% $ 159,094.24 | $ 1,207,941.53 | $ 2,732,367.15 0.10 $ (2,493,663.70)




SESTIMATE AT

*COST PERFORMANCE

SVARIANCE AT

TASKS [/ USAST DESCRIPTION BUDGET INVOICED TO DATE 2TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | °PHYSICAL PERCENT ’EARNED VALUE ’ESTIMATE TO COMPLETE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)

01-22-01-01 Natural Resources Assessment $ 142,894.53 | $ 362,884.21 | $ 362,884.21 | $ (219,989.68), 254.0% 67% $ 95,263.02 | $ 446,550.60 | $ 809,434.81 0.26 $ (666,540.28),
01-22-01-02 Cultural Resources Assessment $ 24,791.83 | $ 505,681.87 | $ 505,681.87 | $ (480,890.04), 2039.7% 67% $ 16,527.89 | $ 395,131.07 | $ 900,812.94 0.03 $ (876,021.11),
01-22-01-03 Geophysical Survey $ 39,103.20 | $ 621,464.94 | $ 621,464.94 | $ (582,361.74), 1589.3% 82% $ 32,178.00 | $ 338,658.40 | $ 960,123.34 0.05 $ (921,020.14),

01-22-01-04 Off-Site Well Survey $ 10,966.55 | $ - $ - $ 10,966.55 0.0% 0% $ - $ 10,966.55 | $ 10,966.55 1.00 $ -
01-22-01-05 Potential Sample Location Identification $ 9,244.00 | $ 26,257.82 | $ 26,257.82 | $ (17,013.82) 284.1% 75% $ 6,933.00 | $ 7,857.40 | $ 34,115.22 0.26 $ (24,871.22)
01-22-01-06 Site Reconnaissance Planning Memo & Report $ 11,703.34 | $ 8,136.78 | $ 8,136.78 | $ 3,566.56 69.5% 70% $ 8,192.34 | $ 8,777.51 | $ 16,914.29 1.01 $ (5,210.95)|
01-22-02 Mobilization/Demobilization $ 10,520.80 | $ 19,543.03 | $ 19,543.03 | $ (9,022.23) 185.8% 100% $ 10,520.80 | $ - $ 19,543.03 0.54 $ (9,022.23),
01-22-03 Site Preparation $ 212,725.00 | $ 666,983.10 | $ 666,983.10 | $ (454,258.10), 313.5% 44% $ 94,200.67 | $ 661,553.40 | $ 1,328,536.50 0.14 $ (1,115,811.50)
01-22-04 Environmental Sampling $ 5,749,665.35 | $ 4,267,735.29 | $ 4,271,327.54 | $ 1,481,930.06 74.2% 24% $ 2,707,714.08 | $ 4,350,796.09 | $ 8,622,123.63 0.63 $ (2,872,458.28)
01-22-04-01 Gamma Scanning $ 2,957,313.96 | $ 2,911,343.60 | $ 2,912,454.19 | $ 45,970.36 98.4% 54% $ 1,596,949.54 | $ 1,685,668.96 | $ 4,598,123.15 0.55 $ (1,640,809.19)
01-22-04-02 Groundwater Sampling $ 81,011.48 | $ 235,909.53 | $ 235,909.53 | $ (154,898.05), 291.2% 90% $ 72,910.33 | $ 40,505.74 | $ 276,415.27 0.31 $ (195,403.79),
01-22-04-03 Surface & Subsurface Soil Sampling $ 2,644,436.47 | $ 1,087,236.93 | $ 1,089,718.59 | $ 1,557,199.54 41.1% 38% $ 1,005,767.34 | $ 2,562,458.94 | $ 3,652,177.53 0.92 $ (1,007,741.06)

01-22-04-04 Soil Boring/Permeability Sampling $ 18,488.00 | $ - $ - $ 18,488.00 0.0% 0% $ - $ 18,488.00 | $ 18,488.00 1.00 $ -
01-22-04-05 Surface Water Sampling $ 31,516.62 | $ 12,744.15 | $ 12,744.15| $ 18,772.47 40.4% 75% $ 23,637.47 | $ 29,310.46 | $ 42,054.61 1.85 $ (10,537.99)
01-22-04-06 Sediment Sampling $ 16,898.82 | $ 20,501.08 | $ 20,501.08 | $ (3,602.26) 121.3% 50% $ 8,449.41 | $ 14,364.00 | $ 34,865.08 0.41 $ (17,966.26)
01-22-05 Field-Generated Waste Characterization and Disposal $ 116,609.00 | $ 6,571.48 | $ 6,571.48 | $ 110,037.52 5.6% 10% $ 11,660.90 | $ 115,442.91 | $ 122,014.39 1.77 $ (5,405.39)
04 Task 4: Sample Analysis (62) $ 16,319,517.15 | $ 147,869.89 | $ - $ 16,171,647.26 0.9% 1% $ 163,195.17 | $ 16,319,517.15 | $ 16,467,387.04 1.00 $ (147,869.89),
05 Task 5: Analytical Support & Data Validation (03) $ 1,722,213.32 | $ 457,21191 | $ 457,21191 | $ 1,265,001.41 26.5% 5% $ 231,927.12 | $ 1,642,425.65 | $ 2,099,637.56 0.51 $ (377,424.24)
01-03-01 Analytical Support $ 447,385.12 | $ 2,329.55 | $ 2,329.55 | $ 445,055.57 0.5% 5% $ 22,369.26 | $ 447,385.12 | $ 449,714.67 9.60 $ (2,329.55)
01-03-02 Data Validation $ 742,910.40 | $ 1,787.76 | $ 1,787.76 | $ 741,122.64 0.2% 1% $ 7,429.10 | $ 742,910.40 | $ 744,698.16 4.16 $ (1,787.76)
01-03-03 Data Management $ 531,917.80 | $ 453,094.60 | $ 453,094.60 | $ 78,823.20 85.2% 38% $ 202,128.76 | $ 452,130.13 | $ 905,224.73 0.45 $ (373,306.93),
06 Task 6: Data Evaluation (12) $ 2,742,707.97 | $ 330,132.34 | $ 330,132.34 | $ 2,412,575.63 12.0% 12% $ 329,124.96 | $ 2,619,286.11 | $ 2,949,418.45 1.00 $ (206,710.48),
07 Task 7: Coordination on Assessment of Risks (48) $ 12,492.00 | $ (1.45)| $ (0.14)( s 12,493.45 0.0% 0% $ - s 12,492.00 | $ 12,490.55 0.00 $ 1.45
09 Task 9: Radiological Study Report (55) $ 2,899,19343 | $ 108.71 | $ 108.71 | $ 2,899,084.72 0.0% 0% $ - $ 620,250.02 | $ 620,358.73 0.00 $ 2,278,834.70
01-55-01 Interim Gamma Scanning Reports $ 753,476.36 | $ - $ - $ 753,476.36 0.0% 0% $ - $ 620,250.02 | $ 620,250.02 1.00 $ 133,226.34

01-55-01-01 Quadrant 1 Gamma Scanning Report $ 188,369.09 | $ - $ - $ 188,369.09 0.0% 0% $ - $ 188,369.09 | $ 188,369.09 1.00 $ -

01-55-01-02 Quadrant 2 Gamma Scanning Report $ 188,369.09 | $ - $ - $ 188,369.09 0.0% 0% $ - $ 188,369.09 | $ 188,369.09 1.00 $ -

01-55-01-03 Quadrant 3 Gamma Scanning Report $ 188,369.09 | $ - $ - $ 188,369.09 0.0% 0% $ - $ 188,369.09 | $ 188,369.09 1.00 $ -
01-55-01-04 Quadrant 4 Gamma Scanning Report $ 188,369.09 | $ - $ - $ 188,369.09 0.0% 0% $ - $ 55,142.75 | $ 55,142.75 1.00 $ 133,226.34
01-55-02 Interim Soil Sampling Reports $ 667,673.52 | $ - $ - $ 667,673.52 0.0% 0% $ - $ - $ - 1.00 $ 667,673.52
01-55-02-01 Quadrant 1 Soil Sampling Report $ 166,918.38 | $ - $ - $ 166,918.38 0.0% 0% $ - $ - $ - 1.00 $ 166,918.38
01-55-02-02 Quadrant 2 Soil Sampling Report $ 166,918.38 | $ - $ - $ 166,918.38 0.0% 0% $ - $ - $ - 1.00 $ 166,918.38
01-55-02-03 Quadrant 3 Soil Sampling Report $ 166,918.38 | $ - $ - $ 166,918.38 0.0% 0% $ - $ - $ - 1.00 $ 166,918.38
01-55-02-04 Quadrant 4 Soil Sampling Report $ 166,918.38 | $ - $ - $ 166,918.38 0.0% 0% $ - $ - $ - 1.00 $ 166,918.38
01-55-03 Interim Groundwater, Surface Water, Seep & Sediment Rpts. $ 1,181,084.44 | $ 108.71 | $ 108.71 | $ 1,180,975.73 0.0% 0% $ - $ - $ 108.71 0.00 $ 1,180,975.73
01-55-03-01 Phase 1 Report $ 29527111 | $ 108.71 | $ 108.71 | $ 295,162.40 0.0% 0% $ - $ - $ 108.71 0.00 $ 295,162.40
01-55-03-02 Phase 2 Report $ 29527111 | $ - $ - $ 295,271.11 0.0% 0% $ - $ - $ - 1.00 $ 295,271.11
01-55-03-03 Phase 3 Report $ 29527111 | $ - $ - $ 295,271.11 0.0% 0% $ - $ - $ - 1.00 $ 295,271.11
01-55-03-04 Phase 4 Report $ 29527111 | $ - $ - $ 295,271.11 0.0% 0% $ - $ - $ - 1.00 $ 295,271.11
01-55-04 Comprehensive Radiological Sampling Report $ 296,959.11 | $ - $ - $ 296,959.11 0.0% 0% $ - $ - $ - 1.00 $ 296,959.11
16 Task 16: Task Order Closeout (07) $ 22,471.20 | $ - $ - $ 22,471.20 0.0% 0% $ - $ - $ - 1.00 $ 22,471.20
01-07-01 Initiate Task Order Closeout $ 16,392.08 | $ - $ - $ 16,392.08 0.0% 0% $ - $ - $ - 1.00 $ 16,392.08
01-07-02 Return Documents to EPA $ 1,875.36 | $ - $ - $ 1,875.36 0.0% 0% $ - $ - $ - 1.00 $ 1,875.36
01-07-03 Task Order Completion Report $ 4,203.76 | $ - $ - $ 4,203.76 0.0% 0% $ - $ - $ - 1.00 $ 4,203.76
TOTALS:| $ 35,511,646.90 | $ 13,257,391.40 | $ 13,126,957.65 | $ 22,254,255.50 37.3% 14% $ 7,629,116.13 | $ 29,704,844.03 | $ 42,979,670.27 0.58 $ (7,468,023.37)

“The cost reporting period extends from Febuary 1, 2011 to February 28, 2011.

2Total obligations represents the cost for all work that has been completed. This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).

%The EPA is currently revising the project budgets associated with individual tasks to address changes in the original cost assumptions. The financial forecasts are not accurate in this month's financial status report.
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Itemized Cost Summary Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 3/1/2011 THROUGH 3/3/12011 (DRAFT)
CRP# 147014 FC = TRS ORG = 09KOXQL

REGIONAL TRAVEL COSTS ..ottt e e e e e e e e e eeeens $7,302.19

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ociiiiiiiieeieieeeeeeeeeee $161,694.07

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPST70505) ....covviiiiiiiiiiiiiiiiiiiiiiieeeee e $972,044.11

Total Site Costs: $1,141,040.37




Report Date: 04/08/2011 Page 1 of 1
Report Time: 09:06 AM

Regional Payroll Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 3/1/2011 THROUGH 3/3/12011 (DRAFT)
CRP# 147014 FC = TRS ORG = 09KOXQL

Fiscal Pay Office Payroll Payroll Site CRP
Employee Name Year Period Code Hours Costs Project Number
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Headquarters Payroll Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 3/1/2011 THROUGH 3/3/12011 (DRAFT)
CRP# 147014 FC = TRS ORG = 09KOXQL

Fiscal Pay Office Payroll Payroll Site CRP
Employee Name Year Period Code Hours Costs Project Number
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Regional Travel Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 3/1/2011 THROUGH 3/3/12011 (DRAFT)
CRP# 147014 FC = TRS ORG = 09KOXQL

Treasury
Travel Fund Schedule Site CRP
Traveler/Vendor Name Number Code Date Travel Costs Project Number
AYCOCK, MARY T. ORCXUE TRS 03/09/2011 3,212.05 09QLOX00 147014
ENVIRONMENTAL PROTECTION ORDVED TRS 03/15/2011 1,379.32 09QLOX00 147014
SPECIALIST
OR1HGR TRS 03/22/2011 -369.00 09QLOXO00 147014
$4,222.37
BANK ONE OR9L83 TRS 03/04/2011 15.00 09QLJUOO 147014
$15.00
COOPER, CRAIG F. ORAG6RF TRS 03/24/2011 1,266.39 09QLOX00 147014
ENVIRONMENTAL ENGINEER
$1,266.39
DEMPSEY, GREGG D. ORESDT TRS 03/11/2011 981.62 09QLOX00 147014
SUPV ENVIRONMENTAL
SCIENTIST
$981.62
TAYLOR, ANDREW ORBZ30 TRS 03/16/2011 43.50 09QLOX00 147014
CASE DEVELOPER
$43.50
TRAVEL CORRECTION OR7MV2 TRS 03/29/2011 773.31 09QLOX00 147014
$773.31

Total Regional Travel Costs $7,302.19
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Headquarters Travel Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL
COSTS FROM 3/1/2011 THROUGH 3/3/12011 (DRAFT)
CRP# 147014 FC =TRS ORG = 09K0OXQL

Treasury
Travel Fund Schedule Site CRP
Traveler/Vendor Name Number Code Date Travel Costs Project Number




Report Date: 04/08/2011
Report Time: 09:06 AM

OTHER

Contractor Name:

Section 3 - Page 1 of 1

Contract Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL
COSTS FROM 3/1/2011 THROUGH 3/3/12011 (DRAFT)

REGIONAL PAYROLL COSTS

CRP# 147014 FC = TRS ORG = 09KOXQL

EPA Contract Number: NOCONTRACT

Project Officer(s):

Dates of Service: From: To:

Summary of Service:

Total Costs: $161,694.07

Voucher Voucher Voucher Fund Schedule Site Site CRP
Number Date Amount Code Date Amount  Project Number
PRIOR PAYROLI 02/16/2011 -34,210.32 TRS 02/16/2011 -34,210.32 09QLOX00 147014
0911J014 03/08/2011 195,904.39 TRS 03/08/2011 40,894.45 09QLOX00 147014
0911J014 03/08/2011 195,904.39 TRS 03/08/2011  155,009.94 09QLOX00 147014

Total: $161,694.07
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Contract Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 3/1/2011 THROUGH 3/3/12011 (DRAFT)
CRP# 147014 FC = TRS ORG = 09KOXQL

RESPONSE ACTION CONTRACT (RAQC)

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Project Officer(s): COOPER, CRAIG

Dates of Service: From: 01/01/2011 To: 01/31/2011

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Total Costs: $972,044.11

Voucher Voucher Voucher Fund Schedule Site Site CRP
Number Date Amount Code Date Amount  Project Number
38-17 02/15/2011 972,044.11 TRS 03/18/2011  972,044.11 09QLRIOO 147014

Total: $972,044.11



Activity ID Activity Name Original | Start Finish Total| BL1 Finish | 2010 2011 | 2012
Duration | Float Q4 | o1 Q2 Q3 Q4 o1 Q2 03 Q4 | Q1 Q2
00 Project Award 0 22-Sep-09 A 22-Sep-09 A 22-Sep-09 0 PrOJEft Awawf ‘ ‘ ‘ : ‘ ‘ ‘ ‘ ‘ ‘ : ‘ ‘ : ‘ : ‘ ‘ :
Project Award 0 22-Sep-09 A 22-Sep-09 A 22-Sep-09 roject Ajward | | | | | | | | | | | | | | | | | |
M-1000 Project Award 0 22-Sep-09 A roject Ajward
01 Gamma Scanning 516 01-Oct-09 A  30-Sep-11 -95 05-Jul-11 01 G%mma SQjanning
01.06 Develop Health and Safety Plan 174 30-Oct09 A  29-Mar-10 A 29-Mar-10 101-0‘5 jDevebP iHea'th aj"d Safetfy Plan
D-1010 Prepare Draft Health and Safety Plan 174 30-Oct-09 A | 29-Mar-10 A 29-Mar-10
D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A 09-Feb-10 3 Subjmit Drafé Health jand Safejtty Plan
D-2220 EPA Review, Draft Health and Safety Plan 10 10-Feb-10 A  26-Feb-10 A 26-Feb-10 E EPA R(—%,-view, D?raﬂ Healéh and Siafety Plaﬁn
D-1070 Revise Health and Safety Plan 15 26-Feb-10 A | 29-Mar-10 A 29-Mar-10 = Revise! Health and Safety Plan
F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A 29-Mar-10 8 Submlt Final Health and Safety Plan
01.07.01 Gamma Scanning Work Plan (FSP and... 152 01-Oct09 A 05-Apr-10 A 24-Feb-10 ! |
D-1930 Gamma Scanning SAP 152 01-Oct-09 A | 05-Apr-10 A 24-Feb-10 n Gamma Scannlng SAP : : : : : : : :
D-1520 Develop Draft SAP 30 01-Oct-09 A 19-Oct-09 A 19-Oct-09 E Develop Draft SAP | |
D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A 19-Oct-09 3 S;ubmit Dr;aft SAP to EPA
D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A | 19-Nov-09 A 19-Nov-09 = éPA Review, Draff? Final SjAP
D-3070 Revise Draft Final SAP 16 19-Nov-09 A | 20-Nov-09 A 20-Nov-09
D-1460 Submit Draft Final SAP to Stakeholders 0 23-Nov-09 A 23-Nov-09
D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A 08-Dec-09 A 08-Dec-09
F-3190 gtakeholder Meeting to Discuss Draft Final 1 08-Dec-09 A  08-Dec-09 A 08-Dec-09 | Stakeholder Meetln to D|scuss Draft Final SAP
AP :
F-3200 Revise Draft Final SAP 10 10-Dec-09 A  19-Feb-10 A 19-Feb-10 = Rewse Draft Flnal SAP
F-3210 Submit Final SAP 0 24-Feb-10 A 24-Feb-10
03.03 Site Preparation 307 04-Jan-10 A 20-May-11 -95 05-Apr-11 & = v 013.03 Sitje Prepa%ation
C-2160 Subcontractor Procurement (Vegetation 15 04-Jan-10 A 13-Jan-10 A 13-Jan-10 E Sul?ncontrac?tor Proclirrement% Negetafion Ren‘jloval) : : : : : : : : :
Removal) L ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
C-1310 Site Preparation (Vegetation Removal) 232 29-Mar-10 A 20-May-11 -95 05-Apr-11 — Sjite Prepjaration ij/egetatitj)n Remojval)
03.04.01 Gamma Scanning 479 23-Nov-09 A 30-Sep-11 -95 05-Jul-11 v 03-04-%)1 Gamfma Scanning
C-1920 Gamma Scanning 423 23-Nov-09 A | 30-Sep-11 -95 05-Jul-11 : Gam aScanmng
P-1000 Subcontractor Procurement (Radiological 45 27-Nov-09 A | 19-Jan-10 A 19-Jan-10 5 Subcontractor Procurement (Radlolog|cal Serwces)
Services) : : : : : : : : : : : : : : : : :
P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A | 30-Apr-10 A 30-Apr-10 — Major PO (Metal Fabrlcatron) |
P-5100 Major PO (Gamma Scanning Equipment) 40 06-Jan-10 A 30-Jun-10 A 30-Jun-10 — Mamr PO (Gamma Scannlng Equrpment)

V=V Task Baseline

[ Activity Baseline

<o < Milestone Baseline
I Actual Work

[ Remaining Work
I Critical Remaining Work
* @ Milestone

P— Summary
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Activity ID Activity Name Original | Start Finish | Total| BL1 Finish | 2010 | 2011 | 2012
Duration Float Q4 | o1 Q2 | Q3 | Q4 | o1 Q2 03 Q4 | Q1 Q2
P-2140 Subcontractor Procurement (Pack Animal 25 22-Jan-10 A 31-May-10 A 31-May-10 : | Subcontractor Procu rement (Papk Animal Serviqes) : : : : : : : : : : : : : :
Services) : : : : : : ‘
C-2090 Complete Construction/Integration of 0 16-Jul-10 A 16-Jul-10 3 Complete Construcuon/lntegranon of Detector Syste ms
Detector Systems : : : : : : :
C-1010 Gamma Scanning Testing 10 26-Jul-10 A | 06-Aug-10 A 06-Aug-10 § § § § § § § E Gam]ma Scanning Te$ﬁng
C-2110 Complete Gamma Scanning of Background 0 26-Aug-10 A 06-Aug-10 <> * iCompIe:te Gamn%la Scanhing of Backgroufld Refe:rence Afeas
Reference Areas : ; : : : : : : : : : : : : : : : : :
M-2470 Start Gamma Scanning in NBZ - Area IV 0 23-May-11 -66 * Start Gal}*nma Sc?nning in§ NBZ - Area v
M-2460 Gamma Scanning Complete 0 30-Sep-11 -95 05-Jul-11 ? Gammia Scanding Complete
02 Water Testing 569 15-Oct09 A  28-Dec-11 20 22-Aug-11 . : . : : . : : . : : . : . : . : : . 1 1 1 1 v 02 Water Testlng
01.08.02 FSP for Groundwater/Surface Water/& ... 364 15-0ct09 A  27-Apr-11 154 02-Mar-11 : : : : : : : : : : : : : : = ¥, 01.08.02 FSP for Grourjdwater/$urface Water/& Sedimet
D-3010 Field Sampling Plans Water 187 15-Oct-09 A | 15-Mar-11 A 28-Feb-11 — Fifid Sampling Plans Watef
D-2960 Prepare Draft FSP 30 01-Dec-09 A  27-Jan-10 A 27-Jan-10 | 5 Prepare Draft FSP
D-3030 Submit Draft FSP 0 27-Jan-10 A 27-Jan-10 3 Submit:Draft FSP
D-3100 EPA Review, Draft FSP 15 28-Jan-10 A | 12-Feb-10 A 12-Feb-10 E EPA Review, Dratft FSP
D-3120 Revise Draft FSP 20 12-Feb-10 A | 30-Apr-10 A 30-Apr-10 | | 5 Rewse Draft FSP
D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A 16-Apr-10 3 Subm|t Draft Final to Stakeholders :
D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A 08-Jun-10 j E Stakeholder Rewew Draft FmaI FSP |
D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A 12-May-10 3 Draft Final QAAP Water Testlng
F-2230 Revise Draft Final FSP- Phase 1 44 09-Jun-10A | 10-Aug-10 A 28-Jul-10 E' Revlse Draft Final F$P- Phase 1
F-3150 Final FSP - Phase 1 0 10-Aug-10 A 28-Jul-10 <> * F|nal FSP - Phase 1
F-3160 Final QAAP - Water Testing 0 10-Aug-10 A 28-Jul-10 o * Finajl QAAP |- Water }Testingj
F-2240 Additional Revisions- Water FSP'S 44/01-Mar-11 A | 27-Apr-11 154 28-Jul-10 e —1 j j j j j EEEEEN1: Additional Revisions- Water FSP'S
D-3280 Prepare Draft Addenda - Water Testing - 4 01-Mar-11 A  04-Mar-11 A 12-Jan-11 re Draft/Addenda - Watef Testing - Phase2
Phase2 1 ‘ j ! '
D-3390 FSP - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A 04-Feb-11
D-3330 EPA Review Draft Addenda - Water Testing - 5 07-Mar-11 A 11-Mar-11 A 26-Jan-11 — B Ep Reviev‘:/ Draft Aﬁdenda r Water Testing -iPhase 2
Phase 2 : : : : : : : :
D-3290 Submit Draft Addenda - Water Testing - 0 07-Mar-11 A 12-Jan-11 o ® Subfhit DraftiAdden dz%l - Wateir Testing - Phasejz
Phase P 1 P : 1
D-3340 Revise Draft Addenda - Water Testing - 1 14-Mar-11 A 14-Mar-11 A 02-Feb-11 EI I Revise Dréﬁ Adderhda - Wéter Testing - Pha;sez
Phase2 , : ; | | | 3
D-3380 Submit Final Addenda - Water Testing - 0 15-Mar-11 A 02-Feb-11 bmit Finjal Addedda - Wajner Testihg - Pha$e2
Phase2 :
F-3280 Final Addenda - Water Testing - Phase 2 0 15-Mar-11 A 02-Mar-11
Complete | | | | | | | | | | | | | | |
03.01.04 Off-Site Well Survey 41 31-Mar-11  26-May-11 56 28-Feb-11 § § § § § § § § § § § j j — ‘—f—' 3.01.0% Off-Sitje Well Suwey
C-1720 Off-Site Well Survey 41/31-Mar-11* | 26-May-11 56 28-Feb-11 j j j j j j j j j j j j j : i ‘ [off-SitejWell Sutvey
V=V Task Baseline Revision Date June 2010
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Activity ID Activity Name Original | Start Finish | Total| BL1 Finish 2010 2011 | 2012
Duration Float Q4 o1 | Q2 | Q3 | Q4 o1 Q2 | 03 | Q4 | Q1 Q2
03.04.02 Groundwater Sampling 256 30-Apr-10A  17-Jun-11 44 15-Apr-11 3 3 ‘ ¥ 03.04.02 Groundwater Sampling ‘ : ‘ ‘ ‘
C-2120 Groundwater Sampling & Analysis 235 30-Apr-10 A 17-Jun-11 44 31-Mar-11 ; Groundwaler Sampling & Analysis |
C-2060 Start Ground Water and Surface Water 0 17-Aug-10 A 3 Stan Ground Watar and Surface Water Samp ing and Analysis
Sampling and Analysis : :
C-1850 Phase 1 Ground Water Sampling 22/17-Aug-10 A | 10-Sep-10 A 16-Sep-10 5 Phase 1 Ground Water Sampling ‘ ‘ ‘ ‘ ‘
C-1860 Phase 2 Ground Water Sampling 15 16-Mar-11 A | 20-Apr-11 41 31-Mar-11 (S phase 2 (Ground{Water Sampling |
C-1890 Well Installation (As Needed) 22 31-Mar-11  29-Apr-11 79 15-Apr-11 § § f —— well Installation (As Needed)
03.04.05 Surface Water Sampling 407 31-May-10A  28-Dec-11 -93 22-Aug-11 i i v 03.04.05 Surface Water Samping
C-1790 Surface Water Sampling 315 31-May-10 A  12-Oct-11 99 22-Aug-11 ; ; S - éﬂéf’é&é’\/\ié’t&é’a}h}ihh’g """"""""""""""""
C-2400 Phase 1 - SW/Seeps Sampling (40 Samples) 10 16-Mar-11 A  29-Apr-11 -83 24-Nov-10 = L Phase 1 - SW/Seeps Sampling (40 Samples)
C-2410 Phase 2 - SW/Seeps Sampling 10 20-Sep-11 | 12-Oct-11 -93  24-Mar-11 j j = j j j j j B phgse 2 - SW/Seeps Sampling
M-2150 Complete Groundwater and Surface Water 0 28-Dec-11 -93 15-Apr-11 o * Compléte Grouhdwater iand Surface Wat:er Sal
Sampling and Analysis : : : : : : : : : : : : : : :
03.04.06 Sediment Sampling 407 31-Mar-10 A 28-Oct-11 95 17-Aug-11 § § " " v. 03-04-96 Sediment Sampling | 3 3 3
C-1800 Sediment Sampling 356 31-Mar-10 A 28-Oct-11 -99 17-Aug-11 S d|ment Sampling
C-1900 Phase 1 Sediment Sampling 10 13-Dec-10 A  07-Jan-11 A 02-Dec-10 ——, W ppage 1 Sediment Shmpling!
C-1910 Phase 2 Sediment Sampling 22 29-Sep-11  28-Oct-11 -95 31-Mar-11 — j j j j j _ Phase 2 Sediment Sampnng
03 Soil Testing 661 09-Oct-09 A  30-Dec-11 22 16-Dec-11 v 03 SOII Testm@ § § §
01.08.03 Field Sampling Plans for Surface & Su... 604 23-Nov-09 A 14-Oct-11 -92 01-Aug-11 Y v 01.508.03 Eield Sampling Pljans for $un‘ace &Subsuﬁface Soi!s
D-2070 Generic Soil Sampling FSP 20 23-Nov-09 A | 04-Oct-10 A 15-Jul-10 ﬁGenencSoﬂSamphngFSP ”””””””””””
D-3160 Prepare Draft Soil FSP 45/05-Jan-10 A | 09-Feb-10 A 09-Feb-10 | = Prepare Draft Soil FSP
D-3230 Submit Draft Soil FSP 0 15-Feb-10 A 15-Feb-10 g Subm|t Draft Soil PSP
D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10A  13-Apr-10 A 13-Apr-10 § E EPA Rewew Draft 50|| FSP
D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A 07-May-10 § E Rewse Draft 50|| FSP
D-2060 Submit Draft Final FSP to Stakeholders 0 07-May-10 A 07-May-10 § §
D-3240 Stakeholder Review Draft Final Soil FSP 15 10-May-10 A | 28-May-10 A 28-May-10 § § [ Stakeh blder Rejview Draﬁ Final $oi| FSP}
D-3270 Stakeholder Meeting to Discuss Draft Final 1 31-May-10 A 31-May-10 A 31-May-10 I Stakeﬁolder Méeting toiDiscussi Draft Fihal Soil FSP
Soil FSP | 3 :
D-3260 Complete Generic Soil FSP 41 01-Jul-10 A 28-Jul-10 A 28-Jul-10 § § i Complete Genenc Soil FSP
D-3400 Incorporate Comments & Revisions Generic 35 02-Aug-10 A | 04-Oct-10 A ‘— |”00f90f3le Comments & ReV|$|0”S Generlc SpilFSP |
Soil FSP 3 ‘ 3 ‘ ‘ : ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A 30-Aug-10 ‘ ‘ 3 Final QAAP Son Testlng
F-3170 Submit Final Soil FSP 0 04-Oct-10 A 30-Aug-10 Q 3’ Submjt Final $oil FSP
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Activity ID Activity Name Original | Start Finish | Total| BL1 Finish | 2010 | 2011 | 2012
Duration Float Q4 o1 Q2 Q3 Q4 | o1 Q2 03 Q4 | Q1 Q2
D-4680 FSP - Addendum #1 - Phase 1 218 01-Dec-09 A 06-Oct-10 A 04-Oct-10 3 FSP - Addendum #1 - Phase 1 : ‘ ‘ ‘ ‘ ‘ ‘ ‘ : ‘ ‘ ‘
D-4670 Prepare Draft Soil FSP, Addendum #1 193 01-Dec-09 A |17-Sep-10 A 30-Aug-10 § — Prepare Draft Soil FSP Addendum #1 § § § § § § § § § § § § §
D-2080 Submit Draft FSP to 0 17-Sep-10 A 30-Aug-10 * Submn Draft FSP to Stakeholders Addendum 1
Stakeholders-Addendum 1
D-3310 Stakeholder Review Draft Soil 2 20-Sep-10 A 21-Sep-10 A 10-Sep-10 ‘takeholder Review Draft Soil FSP-Addentum 1
FSP-Addendum 1 ; ; : : :
D-3320 Stakeholder Meeting to Discuss Draft Soil 2/ 22-Sep-10 A 23-Sep-10 A 13-Sep-10 1 1 Stakehoider Medting to Discuss Ijraft Soil: FSP-A dendum: 1
FSP-Addendum 1 ' ' ' ' ' '
D-3300 Revise Draft Final Addendum #1 - Phase 1 13 27-Sep-10 A | 06-Oct-10 A 04-Oct-10 —™ Revise Draft Final Addendum #1 - Phase 1
F-3340 Submit Final Addendum #1 - Phase 1 0 06-Oct-10 A 04-Oct-10 Subrit Final | Addendum #1 - Phase 1
D-3410 Stakeholder Tech Session-Addendum 1 104-Oct11  04-Oct11 -84 § § § § § § § § § § § § § § § § § § § § il Stakeholder Tech Session-Addendum {1 Phase;2
Phase 2 | | | | | | | | | | | | | | | | | | | | | | | | | |
D-4690 FSP - Addendums #2, and #3 (5A) 185 30-Apr-10 A 23-Feb-11 A 17-Jan-11 Jdendums #2, and #3 (5A)
D-3350 Prepare Draft Soil FSP - Addendum #2 22 18-Oct10A  16-Nov-10 A 22-Nov-10 j j j j j j j j j j I—:, Prepare Draft Sou FSP - Addend m #2
D-3360 Submit Draft Soil FSP - Addendum #2 to 0 16-Nov-10 A 22-Nov-10 j j j j j j j j j j j j 00 Submlt Draft Soil FSP Addendu n #2 to EPA
EPA : : : : : : : : : : : : r r :
D-2790 Stakeholder Tech Session to Discuss Draft 0 17-Nov-10 A 14-Dec-10 ; ; ; 4 § ° Stakeholde]r Tech $ession o Discuss Draft $oil FSP; ; ; ; ; ; ; ; ; ; ;
D-2780 EPA Review & Revisions, Draft Soil FSP - 9 17-Nov-10 A 30-Nov-10 A 14-Dec-10 b EPA Revie\f/v & Re\l:isions, Qraft SoiliFSP - A:ddendur:n #2
Addendum #2
D-3370 Revise Draft Soil FSP - Addendum #2 & 3 4 01-Dec-10A 0L-Feb-11A 06-Jan-11 | ? Revise Draft $oil F - Addendum #2 & 3
D-2090 Submit Final Addendum #2 - Phase 1 0 06-Dec-10 A 17-Jan-11 ’ o Submlt Flnal Addgndum #2 Phase 1
D-2100 Submit Final Addendum #5A - Phase 1 0 23-Feb-11 A ] § ] ‘ ‘ ‘ ‘ ‘ ‘ § § § 0§Submn Final Addendum #SA Phase 1 § § § § § § § § § §
D-4700 FSP - Addendums Subarea’s 5D, 6, 7, and 8 308 30-Apr-10A  13-Jul-11 -80 11-Apr-11 § § § § § L S S R FSP Addendums subareas 5D, 6, 7 and 8 (Phase 1) ‘ ‘
(Phase 1) : : : : : : : : : : : : : j j : : : : :
D-4710 FSP - Addendum Subarea's 3/NBZ (Phase 55 01-Aug-11  14-Oct-11 95 01-Aug-11 f— : : — FS‘P Addendum SubareasSlNBZ (Phase 1)
1) : : ' ]
01.13 Review Background Documents 566 09-Oct-09 A 30-Sep-10 A 16-Dec-11 : : ‘ ‘ ‘ : : : : : r 0113 Pe\aau_aapknmnnd nnrllmams
C-1150 Review Background Documents 566 09-Oct-09 A  30-Sep-10 A 16-Dec-11 1 Review Ba:r:kgroun:d Docurﬁnents
3.01 Site Reconnaissance 236 29-Mar-10 A 26-May-11 56 28-Feb-11 01 Site Reconjnaissante
D-1740 Site Recon Planning Memo and Report 236 29-Mar-10 A 26-May-11 56 28-Feb-11 ite Re@:on Planhing Melfno and Report
Potential Sample Location Identification 39 29-Mar-10 A 20-May-10 A 20-May-10
D-1730 Potential Sample Location Identification 39 29-Mar-10 A 20-May-10 A 20-May-10
03.04.03 Surface & Subsurface Sampling 443 30-Apr-10A  07-Dec-11 -90 05-Sep-11 ' ™V 03.04.03 Sufface & Subsurface Samjiling
C-1770 Surface and Subsurface Soil Sampling 443 30-Apr-10 A 02-Nov-11 -99 05-Sep-11 — Suﬂa¢e and Subsuﬂade Soil S:amplingi
M-2130 Start Soil Sampling 0 12-Oct-10 A # Stait Soil Sampling
C-2070 Start Surface and Subsurface Soil Sampling 0 12-Oct-10 A 300 Stah Surfade and Subsun‘acé Soil Sémpling
C-2080 Collect Soil Samples Phase 1 - Per FSP 11 18-Oct10 A | 17-Jan-11 A 17-Jan-11 ,—— Collect sorl Samples Phase 1 -PerFsP Addendum #1
Addendum # 1 : : : : :
V=V Task Baseline Revision Date June 2010
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Activity ID Activity Name Original | Start Finish | Total| BL1 Finish | 2010 | 2011 | 2012
Duration Float Q2 | o1 Q2 Q3 Q4 Q1 Q2 [ Q3 [ Q4 [ Q1 [ Q2
C-2100 Collect Soil Samples - Per FSP Addendum 2, 70 08-Dec-10 A  26-Apr-11 -23 11-Apr-11 : : : : : : : : : Collect SO|I Samples Per FSP Addendum 2, and 3 (5A) :
and 3 (5A) : j j
C-2130 Collect Soil Samples - Per FSP Addendums 102 11-Apr-11  31-Aug-11 -80 04-Jul-11 E Collect Soil Samples Per FSP Addendums for 5D 6,7, and 8 | ‘
for 5D, 6, 7, and 8
C-2140 Collect Soil Samples - Per FSP Addendum 55 22-Sep-11  07-Dec-11 -95  29-Aug-11 §|:,§ — Collect Soil Samples Per FSP Addendum for} 3/NBz
for 3/NBZ : ' :
M-2180 Complete Collection of Soil Samples 0 07-Dec-11 -90 05-Sep-11 ’ Complete Collectlon of Soil Samples
03.04.04 Soil Boring/Permeability Sampling 337 04-Jan-10 A 29-Jun-11 109 30-Sep-10 - - - M 03 04. Q4 Soil Bo””glpermeab"“y Samp"”g
P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A 31-Mar-10 A 31-Mar-10 i
C-1780 Soil Boring / Permeability Sampling 65 31-Mar-11*  29-Jun-11 109 30-Sep-10 —— —————————— Soil Bdring / Pefmeability Sampling
03.05 Field Generated Waste Characterization a... 500 24-May-10 A 30-Dec-11 -43 05-Sep-11 v ¥ 03.05 Field Ge:neratediWaste q;haracterizatio
P-1440 Subcontractor Procurement (IDW Disposal) 30 24-May-10 A 11-Aug-10 A 11-Aug-10
D-1320 Field Generated Waste Characterization and 495 31-May-10 A | 30-Dec-11 -43 05-Sep-11 Field Generated Waste Ch aracterlzatlon and
Disposal
04 Quality Assurance Project Plans 174 29-Dec-09 A 30-Aug-10 A 30-Aug-10
01.09 Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A 30-Aug-10 3
D-4720 Quality Assurance Project Plan 174 29-Dec-09 A  30-Aug-10 A 15-Jul-10
D-3560 Prepare Draft QAPP 65 30-Dec-09 A  12-Feb-10 A 12-Feb-10
D-2940 Complete Draft QAAP-Water Testing 28 31-Mar-10 A 12-May-10 A 12-May-10
D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A 12-May-10 ‘ § ‘ b4 5udmit Draﬁt QAPP fr Water Testing ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ § ‘ ‘
D-2950 EPA Review, Draft QAPP- Water Testing 15 17-May-10 A | 04-Jun-10 A 04-Jun-10 B £pA Review, Draft QAPP- Water Testing
D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 A 14-Jun-10 A 14-Jun-10 E Rdvise Dra:ft QAPP?- WateriTesting
D-3620 Stakeholder Review Draft Final QAPP- Water 10 15-Jun-10 A 28-Jun-10 A 28-Jun-10 E Stakeh blder Re:view Draﬁ Final QAPP— Water Testing
Testing :
D-3680 Revise Draft Final QAPP - Water Testing 5 29-Jun-10 A | 10-Aug-10 A 28-Jul-10 E”Revise Draft Final QAPP Water Testing
D-3710 Submit Final QAPP - Water Testing 0 10-Aug-10 A 28-Jul-10 0 * Submn Flnal QAPP Water Tesung
D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A | 18-May-10 A 18-May-10 = Prepare Draﬁ QAAP -Sail T‘estmg
D-2900 EPA Review, Draft QAPP -Soil Testing 15 10-May-10 A ' 30-Jul-10 A 30-Jul-10 = EPA ReVIeW Draft QAPP -Soil Testlng
D-3580 Revise Draft QAPP - Soil Testing 528-Jun-10 A 24-Aug-10 A 06-Aug-10 E Rewse Draft QAPP 50||‘ Testing
D-2120 Submit Draft Final QAPP - Soil Testing 0 24-Aug-10 A 06-Aug-10 S e Subm|t Draft F|nal QAPP:- Soil Testing
D-3590 Review Draft Final QAPP - Soil Testing 225-Aug-10 A | 26-Aug-10 A 13-Aug-10 o! §Revie Draft Final QAPE’ - Soil Testing § §
D-3610 Complete Final QAPP - Soil Testing 2 27-Aug-10 A | 30-Aug-10 A 30-Aug-10 —3 Complete Final QAPP 1 Soil Testing § §
F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A 30-Aug-10 & submit Final QAPP - Sbil Testing
05 Historical Site Assessment 469 05-Oct09 A 29-Jul-11 67 12-Apr-11 V.05 Historical Site Assegsment |
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Activity ID Activity Name Original | Start Finish | Total| BL1 Finish 2010 2011 | 2012
Duration Float Q4 o1 Q2 Q3 Q4 o1 Q2 03 | Q4 | Q1 Q2
01.14 HSA 469 05-Oct09 A  29-Jul-11 67 12-Apr-11 : : : : : : : : : : : : : : : ' ' 1 ¥ 01.14 HSA ‘ ‘ ‘ ‘ ‘
C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A 05-Oct-09 ® EPA HSA Kick Off Meeting | ; ; ; ; ; ; ; ; § ; ; i i i i i i i i i i i
D-1570 Master Document Index 257 05-Oct09 A | 27-Apr-11 61 30-Sep-10 ] \11ster Document Index:
D-1620 Annotated Outline to the EPA HSA 30 01-Apr-11* 12-May-11 1 15-Oct-10 |:|
D-1600 Former Site Employees Interviews and 226 19-Oct-09 A 29-Oct-10 A 31-Aug-10
On-Site Visits
D-2440 Technical Memoranda 252 01-Dec-09 A 20-Apr-11 -25 19-Nov-10
D-2420 Submit Final Memorandum 0 29-Jul-11 -5 08-Dec-10 # SubmitiFinal Mémorandlm
D-1580 Final DOE HSA Completeness Review 119 15-Dec-09 A | 28-May-10 A 28-May-10 § | [ ' ina| DOE HSA Completeness Review
D-2910 EPA Review, HSA Annotated Outline 20 20-May-11  16-Jun-11 1 19-Nov-10 e i E=— EPA Review, HSA Annotated Outline
D-2630 Submit Final HSA Annotated Outline 0 16-Jun-11 1 19-Nov-10 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ # submit Firlal HSA Annotatéd Outling
D-3690 Prepare the EPA HSA - 5C, 5B, 5A, and 6 323 01-Dec-09 A  06-Apr-11 37 12-Apr-11 —:L| Prdpare the EPAH$A _5(:, SB, 5A,and6Tech Memo
Tech Memo | | | | | | | | | | | | | | | | | | | | | |
D-2450 HSA -5C to EPA 183 01-Dec-09 A 30-Jul-10 A 30-Jul-10 ; ; ; ; ; ; ; ; ; ; ;
D-2470 HSA -5B to EPA 195 01-Dec-09 A | 09-Sep-10 A 06-Aug-10
D-2480 HSA -5A to EPA 205 01-Dec-09 A | 21-Oct-10 A 13-Aug-10
D-2490 HSA-6 1st. Draft 39 02-Aug-10 A | 23-Nov-10 A 08-Sep-10
D-2570 HSA -6 Final Draft to EPA 39 01-Dec-10 A | 02-May-11 29 | | | | I HSA -6
D-2540 HSA-8 Tech Memo to EPA 23/01-Mar-10 A 14-Feb-11 A 19-Nov-10 § § § N HSA-8 Tgbh Memo to EPA
D-2520 HSA -7 Tech Memo to EPA 36 20-Mar-10A | 23-May-11 -90 | 30-Sep-10 j j j j : : : : : : : : : : HSA -7 Tech Memo to EPA
D-2510 HSA -5D Tech Memo to EPA 29 23-Aug-10 A  28-Mar-11 A 17-Sep-10 j j j j j j j j | | 15 A, -5D Tech Memo to/EPA
D-2550 HSA 3/NBZ Tech Memo to EPA 48/ 24-May-11 | 29-Jul-11 -90| 29-Oct-10 j j j j j j j j j j — j j j j N HSA 3/NBZ Tech Memoai to EPA
06 Field Office 526 19-Oct09 A  12-Mar-12 -73 01-Nov-11 ; : ; ‘ : ; ‘ : ; ‘ : ; : ; ‘ ; ‘ : ; ‘ : Y
01.15 On-Site Field Office 526 19-Oct09 A  12-Mar-12 73 01-Nov-11 : : : : : : : : : : : : : : : : : : : : : = 1 1 ™=V 01.15 On-Site Field;Office
C-1640 Office Setup 140 19-Oct-09 A  30-Apr-10 A 30-Apr-10 [ Office Setup
C-1650 Field Office Operations 495 01-Dec-09 A  12-Mar-12 73 01-Nov-11 Field Office;Operatidns
D-2640 Technical Memo, Planning and Managing 31 04-Jan-10 A  15-Feb-10 A 15-Feb-10 [EESEENE Tcchnical Memo, Planning and Managing Field Work
Field Work ' : : : | | |
C-1300 Field Office Mobilization 50 22-Feb-10 A  30-Apr-10 A 30-Apr-10
07 Analytical Lab 557 19-Oct09 A  17-May-12 -121 23-Mar-12 : : : : : : : : : : : : : : : : : : : : : : : : : ; T 07 Anal
01.11 Subcontractor Pool Management 557 19-Oct09 A  17-May-12 -121 23-Mar-12 : : ‘ ‘ ‘ . . . : : : ‘ ‘ : : : : : : ‘ ‘ ‘ ‘ ‘ ‘ : p— 013_11 g
C-1140 Subcontractor Pool Management 554 19-Oct09 A  17-May-12 2121 23-Mar-12 e — — SLflbcont
V=V Task Baseline Revision Date June 2010
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Activity ID Activity Name Original | Start Finish | Total| BL1 Finish 2011 | 2012
Duration Float 03 Q4 Q1 | Q2
D-1150 Monthly Laboratory Management and 196 02-May-11*  31-Jan-12 -65 16-Dec-11 ' Monthly Laboratory Management and
Performance Report : : : : :
01.17.01 Preparation of a Request for Informati... 83 18-Jan-10 A 12-May-10 A 12-May-10
D-1660 Preparation of a Request for Information for 83 18-Jan-10 A 12-May-10 A 12-May-10
Analytical Services : : : : : : :
01.17.02 Acquisition of Analytical Laboratory S... 256 18Jan-10A  31-May-11 130 10-Nov-10 v 01.17.02 Acquisition of Analytical Laboratory Sefvices
D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A | 26-Feb-10 A 26-Feb-10
C-1670 Acquisition of Analytical Laboratory Services 230 01-Feb-10A 11-Mar-11 A 10-Nov-10 uisition bf Analytical Lab@)ratory $ervices 1 First Lafb
- First Lab : : ' : ' '
D-1725 EPA Review, Draft Procurement Package 7 26-Feb-10 A 11-Jun-10 A 11-Jun-10 — EPA Review, Draft Procurement Package
D-1745 Revision of Draft Procurement Package 0 20-Apr-10 A 18-Jun-10 A 18-Jun-10 E Revrsron of Draft Procu remem Package
D-1750 Release Draft RFP 0 18-Jun-10 A 18-Jun-10 3 Release Draft RFP
D-1760 Advertisement of Procurement/Laboratory 23 30-Jun-10 A 05-Aug-10 A 02-Aug-10 = Advemsemem of Procurement/Laboratory Response
Response
D-1770 Laboratory Selection 46 19-Aug-10 A | 07-Jan-11 A 06-Oct-10 F Laboratory Selectior]
D-1780 EPA Consent/Subcontract Negotiation 16 10-Jan-11 A 11-Mar-11 A 10-Nov-10 Consenl/Subcomract Negotlano
C-2670 Acquisition of Analytical Laboratory Services 66 01-Mar-11 A  31-May-11 130
-2nd Lab
01.17.03 Laboratory Quality Assurance Program 30 02-Aug-10 A 29-Apr-11 97 17-Nov-10
D-1680 Laboratory Quality Assurance Program 30 02-Aug-10 A 29-Apr-11 97 17-Nov-10
04.0 Sample Analysis 226 14-Mar-11 A  31-Jan-12 99 16-Dec-11 ‘ ‘ ‘ ‘ v 04.0 $ample 'f\nalysi8§
C-1450 Sample Analysis 226 14-Mar-11 A 31-Jan-12 -99 16-Dec-11 Sample Analysrs
C-1450A  Sample Analysis 5C- Round 1 46 14-Apr-11*  16-Jun-11 61 E——— Sample Aalysis 5C- Round 1
C-1450B  Sample Analysis 5C- Round 2 35/15-Nov-11  02-Jan-12 -84 B Sample Analysis 5C- Round 2|
08 Community Involvement 623 01-Oct09 A  29-Feb-12 65 28-Feb-12 08 Community Involvement
02.0 Community Involvement 623 01-Oct09 A  29-Feb-12 -65 28-Feb-12 02.0 Cpmmuniw Involvement
C-1590 Stakeholder Working Sessions 616 12-Oct-09 A  17-Feb-12 -77 28-Feb-12 : Stakeholder Wor |ng Sessmn
D-1190 Publish Public Notices / Newsletters 511 19-Oct-09 A 29-Feb-12 -65 11-Oct-11 ' Publish Public Notices / Newq
D-1220 Technical Support for Public Meetings 541 25-Jan-10 A | 29-Feb-12 65 28-Feb-12 | Technical Support for Public
D-1180 Prepare Draft EPA Fact Sheets 332 30-Apr-10 A | 16-Aug-11 76 16-Aug-11 ] Prepare Diaft EPAiFact Sheets
D-2020 Publish EPA Fact Sheets 409 30-Apr-10 A | 23-Nov-11 5 23-Nov-11 ‘ ] Publish EPA Fact Sheets
P-1240 Subcontractor Procurement (Meeting 25 12-Oct09 A 19-Jan-10 A 19-Jan-10 — Subcontractor Procurement (Meetlng Facilitator Consultan
Facilitator Consultant) : : : : ;
C-1220 Facilitate Meetings 486 14-Oct-09 A 29-Feb-12 -65 01-Sep-11 ' Facilkéte Meetings
C-1200 Maintain Information Repositories 517 01-Feb-10 A 29-Feb-12 -65 01-Feb-12 ' Maintafin Inforrhaﬁon Répositc
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Activity ID Activity Name Original | Start Finish Total| BL1 Finish | 2010 | 2011 | 2012
Duration | Float Q4 | Q1 | Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 | Q2
D-1210 Prepare Presentation Materials 400 30-Apr-10 A 29-Feb-12 -65 10-Nov-11 : : : : ! Preparie Preseptation Materia
C-1230 Provide Toll Free Number 586 23-Nov-09 A  29-Feb-12 -65 28-Feb-12 Providée Toll Fréee Numbjer
C-1240 Venue for Quarterly Meetings 480 22-Oct-09 A 29-Feb-12 -65 01-Sep-11 Venue or Quarterly Meetlngs
D-1250 Print and Mail Meeting Announcements 424 30-Apr-10 A | 29-Feb-12 -65 22-Dec-11 Print ajnd Mail Meeting /;\nnou
D-1260 Develop Draft Community Involvement Plan 11 01-Oct-09 A 15-Oct-09 A 15-Oct-09 5 De?velop Drjaft Community Ir;volvemjent Plani
D-2270 EPA Review, CIP 15 16-Oct09 A  27-Jan-10 A 27-Jan-10 — EPA Rewew CIP
D-1270 Develop Final Community Involvement Plan 21 05-Jan-10 A 02-Feb-10 A 02-Feb-10 Final: Commu‘nny Invo‘lvemem‘PIan
C-1290 Assist EPA w/ Media Event 496 29-Mar-10 A 30-Jun-10 A 28-Feb-12 ] Assist EPA w/ Medla Event
09 Access Agreements 13 12-Mar-10 A 31-Mar-10 A 31-Mar-10 % 09 Access Agreements

3.01 Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A 31-Mar-10 % 3.01 $|te Recqnnalssance
C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A 12-Mar-10 | Obt;ain Access Agreemems
C-1950 Receive Site Access 0 12-Mar-10 A 3 Ret?:eive Site Accessi
M-2450 Start Site Access 0 31-Mar-10 A 3 Start Slte Aceess

10 Environmental Compliance/Field Operations =~ 320 01-Oct09 A  30-Nov-11 0 29-Oct-10 ! ' 10 E”""O”me%“a' Co”ép"a”w/jﬁe'd Opiera‘ionsi

01.08.01 Areawide SAP/SMP/DMP 177 14-Oct-09 A 07-Sep-10 A 09-Jul-10 ¥ 01. 08 01 AreaW|de SAP/SMP/DMP
D-1510 Site Management Plan 160 14-Oct-09 A | 07-Sep-10 A 18-May-10 ﬁ Site Management Plan ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
D-1500 Develop Draft SMP 30 15-Oct-09 A 03-Dec-09 A 03-Dec-09 E Develop Draft SMP
D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A 03-Dec-09 3 Submit Draft SMP to EPA
D-1480 EPA Review, Draft SMP 30 03-Dec-09 A  12-Feb-10 A 12-Feb-10 E EPA ReV|eW Draft SMP
D-3090 Revise Draft Final SMP 15 12-Feb-10 A 29-Mar-10 A 29-Mar-10 E Revise! Draft Fmal SMP
D-2500 Stakeholder Review, Draft Final SMP 10 07-Apr-10 A 30-Apr-10 A 30-Apr-10 = Stakeholder Rewew Draﬁ Flnal SMP
D-1490 Submit Draft Final SMP to Stakeholders 0 07-Apr-10 A 07-Apr-10 2 Subr}nit Draft %Final SMP to Stajkehmdejrs
D-3220 gﬁgeholder Meeting to Discuss Draft Final 1 29-Apr-10 A 29-Apr-10 A 29-Apr-10 | Stakeholder Meetlng to DISCUS Draft Flnal SMP
F-3230 Revise Final SMP 90 30-Apr-10A | 07-Sep-10 A 09-Jul-10 5 Rewse Final SMP
F-3240 Submit Final SMP 0 07-Sep-10 A 09-Jul-10 S ’ Submlt Final SMP

03.01.01 Natural Resources Assessment 234 01-Oct-09 A 30-Nov-11 0 28-Jul-10 5 . 03.01.01 Natun%al Resoiurces A$jsessme§m
D-1690 Natural Resources Assessment 234 05-Oct-09 A 30-Nov-11 0 28-Jul-10 Natural Resourjbes Assjessmentj
D-2170 Complete CH1 and CH2 of Biological 20 01-Oct09 A  23-Oct-09 A 23-Oct-09 Complete CH1 and CH2 of Blologlcal Assessment Repon R e

Assessment Report ;

C-2320 Complete Biological Survey Field Work 10 05-Oct-09 A 16-Oct-09 A 16-Oct-09

= Cdmplete Biological SurveyiFieId Work
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Activity ID Activity Name Original | Start Finish | Total| BL1 Finish | 2010 | 2011 | 2012
Duration Float Q4 | o1 | Q2 Q3 Q4 | o1 Q2 03 Q4 | Q1 Q2
D-3700 Prepare Draft Biological Survey Report 20 19-Oct-09 A 13-Nov-09 A 13-Nov-09 Prepare Draft Biological Sutvey Report : : : : : : : : : :
D-2150 Submit Preliminary Sections to EPA for 0 23-Oct-09 A 23-Oct-09 & Submit Preliminary Sections to EPA for Réview | ; ; ; ; ; ; ; ; ; ; ; ;
Review : : : : : : : : : : : :
D-2930 EPA Review, Biological Survey Report 3 16-Nov-09 A  18-Nov-09 A 18-Nov-09 | EPA Review, Biological Survey Report
D-3720 Meeting to Discuss Preliminary Biological 1 19-Nov-09 A 19-Nov-09 A 19-Nov-09 |
Survey
D-3790 Complete Draft Biological Assessment 11 20-Nov-09 A  04-Dec-09 A 04-Dec-09
Report ' ' ' ' ' '
D-3730 DOE Completes Final Biological Survey 15 20-Nov-09 A 10-Dec-09 A 10-Dec-09 E DOE Complétes Finjal Biologiical Sur\f/ey Repdrt
Report ] ; ; : : :
D-2970 Submit Draft Biological Assessment Report 0 04-Dec-09 A 04-Dec-09 & Submit Draft Biological Assessment Réport to EPA
to EPA ! ! ! ! ! !
D-2160 EPA Review of Biological Assessment 5 04-Dec-09 A  11-Dec-09 A 11-Dec-09 /M EPA Review of Biological Assessment Report
Report : : ' : | |
D-3800 Submit Biological Assessment to FWS 0 11-Dec-09 A 11-Dec-09 3Subm|tBlolog|caIAssessmenttoFWS
D-3810 FWS Preliminary Review of BA Report 20 11-Dec09 A  04-Jan-10 A 04-Jan-10 | [EEEER s Preiminary Review of BA Report
D-3740 DOE Conducts Wet Season Biological 22 11-Dec-09 A | 11-Jan-10 A 11-Jan-10 BN DOE Condcts Wet}Season! Biological Survey (Estimated Dates)
Survey (Estimated Dates) : : : : : : : :
D-3780 Revise Biological Assessment Report 21 04-Jan-10 A 12-Feb-10 A 12-Feb-10 i i [ Revise Biological Assessment Repart §
D-3020 Submit Final BA to FWS 15 10-Feb-10 A  10-Feb-10 A 10-Feb-10 ! | submit Final BA to FWS
D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A 25-May-10 A 25-May-10 : ‘Bic;itigical Opinian (FWS)
F-2330 Biological Opinion Completed 0 25-May-10 A 25-May-10 3 :Biologic:al Opinidn Complbted
03.01.02 Cultural Resources Assessment 279 01-Dec-09 A  30-Nov-11 -21 27-Sep-10 : Y 03.01.02 Cultural Resgurces Assessment
D-1700 Area IV Cultural Resources Assessment 163 01-Dec-09 A  30-Nov-11 -21 16-Jul-10 : : : : : | Area IV Cultural Resources Assessment
D-1712 NBZ Cultural Resources Assessment (DOE) 75 01-Dec-09 A 23-Jul-10 A 23-Jul-10 S,  \57 Cultural Resources Assessment (DOE)
D-1713 DOE submit Draft NBZ Assessment to 0 01-Sep-10 A 23-Jul-10 I ‘ v B 70 : ? DOE s:,ubmit leaﬂ NBZiAssessment to S:takehol:ders
Stakeholders ; ; 3 | | | !
D-1714 Stakeholder Review Draft Assessment 6 01-Sep-10 A 09-Sep-10 A 02-Aug-10 EI - Stalf(eholderiReviewi Draft Assessmeht
D-1716 Prepare Consultation Package 10 07-Sep-10 A | 08-Nov-10 A 25-Aug-10 [ | NS prepare Consultation Package
D-1719 Stakeholder Meeting 2 10-Sep-10 A 13-Sep-10 A 11-Aug-10 1 L Sta:keholde:r Meeting
D-1720 DOE Revise NBZ Cultural Resources 5 14-Sep-10 A 20-Sep-10 A 18-Aug-10 u DOE Rev}ise NBZ? Cultural Resourc:es Asséssmen‘
Assessment . . . ' '
D-1722 DOE submit Draft Final to Stakeholders 0 20-Sep-10 A 18-Aug-10 E sub:mit Drafﬁ Final to Stakehdlders
D-1717 SHPO Review of NBZ Cultural Resources 22 08-Nov-10 A | 30-Nov-10 A 27-Sep-10 { EEEEE SHPO Review of NBZ Cultural Resources Assegsment | j
Assessment 3 3 | : : ; : |
D-1721 Stakeholder Meeting 2 09-Nov-10 A | 10-Nov-10 A 27-Aug-10 . § i 1 stakeholder Meeting § §
D-1728 EPA Receive Approval for "No Effects" 0 30-Nov-10 A 27-Sep-10 ‘ EPA Receive /—\fpprovalifor "No [Effects"
03.01.03 Geophysical Survey 108 31-May-10 A 24-Jun-11 =71 29-Oct-10 ¥ 03.01.03 Geophysical Sgrvey
C-1710 Geophysical Survey 108 31-May-10 A  24-Jun-11 7129-0ct10 | S G e0physical Survey

] 1Geophys}ica| Sur\f/ey
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Activity ID Activity Name Original | Start Finish | Total[ BL1 Finish 2010 2011 2012
Duration Float Q4 o1 Q2 Q3 Q4 o1 Q2 03 Q4 Q1 | Q2
11 Reporting 776 29-Sep-09 A  17-May-12 -121 23-Mar-12 ¥V 1T Repi
01.10 Routine Task Order Project Management 554 19-Oct-09 A  30-Mar-12 -88 30-Dec-11 h— : : : : : : : : : : : : : : : : : : : : : : ; ; ¥ 01.10 Routine Task
C-1130 Routine Task Order Project Management 554 19-Oct-09 A  30-Mar-12 -88 30-Dec-11 — Routiné Task drder [=
01.12 Attend Meetings 623 29-Sep-09 A 17-May-12 -121 23-Mar-12
C-1460 Quarterly Task Order Management Meetings 551 21-Dec-09 A  29-Feb-12 -65 07-Feb-12
C-1470 Technical Meetings on the HSA 387 12-Oct09 A | 08-Nov-11 16 12-Apr-11 — ‘ ‘ ‘ ‘ ‘ —1 Technical Meetings oh the HSA
C-1480 Technical Meetings on the Gamma Scan 202 21-Oct09 A | 30-Jun-10 A 28-Jan-10 * Technlbal Meeﬂngs on Ihe Gamma Scan Work Plan
Work Plan :
C-1500 Technical Meetings on the Soil FSP/QAPP 171 14-Dec-09 A  29-Oct-10 A 15-Jul-10 * Technlcal Meetings on the Soil FSP/QA bP
C-1490 Technical Meetings on the Water FSP/QAPP 171 14-Dec-09 A  29-Apr-11 152 30-Jun-10 Techni(::al Meeﬁngs on t:he Wate§r FSP/QAPP
C-1510 Technical Meetings During the Field 310 29-Jan-10 A 30-Dec-11 -43 15-Mar-11 TechnlcaIMeenngsDunngth id'[ri\}é'é{{géi
Investigation Work | | : |
C-1520 Technical Meetings on the Investigation Data 236 31-Mar-11* 24-Feb-12 -62 14-Oct-11 3Technica| Meetirﬁgs on the Inve
Reports Required for the Task Order : : : :
C-1530 Bi-Monthly EPA/DOE Project Managers 180 29-Sep-09 A  17-May-12 -121 23-Mar-12 T T ] Bieront
Meetings : : : : : : : : : : :
C-2000 Site Access Negotiation Meetings 115 05-Oct-09 A | 12-Mar-10 A 12-Mar-10 [ St Access; Neg otiation Meetings ‘ ‘ ‘ ‘ ‘ ‘ ‘
C-1550 Risk Assessment Coordination Meetings 236 31-Mar-11  24-Feb-12 62 23-May-11 e | Risk Assessmerit Coordination
01.14 HSA 220 22-Feb-10A  30-Dec-10 A 30-Dec-10 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ 01.14 HSA ‘ ‘ ‘ ‘ ‘ ‘
C-1610 Development of a Physical Model of the 220 22-Feb-10 A 30-Dec-10 A 30-Dec-10 — Development of a Phygical Model of the| SSFL Site
SSFL Site A 1 1 P 1 P P P 1 1 1
01.16 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 30-Mar-12 -87 29-Feb-12
D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A  30-Mar-12 -87 29-Feb-12
D-1100 Monthly TO Progress Reports 450 30-Oct-09 A  30-Mar-12 -87 29-Feb-12
05.01 Analytical Support 275 26-Feb-10A  13-Feb-12 74 30-Dec-11 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ; ‘
C-1330 Analytical Support 275 26-Feb-10 A  13-Feb-12 -74 30-Dec-11 — Adalwical $uppon
05.02 Data Validation 400 13-Dec-10 A 14-Feb-12 -99 06-Jan-12 v 05 02 Data Val|dat|on
C-1340 Data Validation 400 13-Dec-10 A  14-Feb-12 -99 06-Jan-12 — Data Val|dat|on
C-2630 Data Validation - 5C Phase 1 34/ 19-May-11  06-Jul-11 61 _ Data’ Valldatlon 5C Phase 1
C-2650 Data Validation - 5C Phase 2 15 03-Jan-12  23-Jan-12 -84 L Data Valldatlon :5C Phase 2
05.03 Data Management 400 01-Mar-10 A  24-Feb-12 62 16-Dec-11 = v §05-03 Qata '\Aan}agemer\t
C-1350 Data Management 400 01-Mar-10 A 24-Feb-12 -62 16-Dec-11 iData Ménag emént
06.0 Data Evaluation 645 25-Jan-10 A  27-Feb-12 99 16-Dec-11 V. 06.0 Data Evaluation
C-1430 Data Evaluation 645 25-Jan-10 A  27-Feb-12 -99 16-Dec-11 i Data Evaluatior]
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Activity ID Activity Name Original | Start Finish | Total| BL1 Finish | 2010 2011 | 2012
Duration Float Q4 | o1 Q2 Q3 Q4 o1 Q2 ‘ 03 | Q4 | Q1 | Q2
C-2640 Data Evaluation - 5C Round 1 10 22-Jun-11  06-Jul-11 61 ‘ ‘ ‘ ‘ : ‘ ‘ : ‘ ‘ ‘ 3 3 A Data Evaluatipn - 5C Round 1 3 3 3 3 3
C-2660 Data Evaluation - 5C Round 2 10 24-Jan-12  06-Feb-12 -84 § § § ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ § i i i i i i BB Dataj Evaluation - 5C Round 2
07.0 Coordination on Assessment of Risks 500 22-Mar-10 A 24-Feb-12 -62 23-Mar-12 ‘ ‘ ‘ ‘ ‘ ‘ ‘ : : : : ‘ ‘ ‘ : : : : : : 07.0 Cdordination on Assessn|
D-1440 Coordination on Assessment of Risks 500 22-Mar-10 A | 24-Feb-12 62 23-Mar-12 ] Coordindtion on Assesd
09.03.01 Phase 1 Report - Technical Memo 210 06-Dec-10 A 28-Sep-11 -95 12-Jul-11
D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10 A  12-Sep-11 -95 12-Jul-11
D-4430 Prepare Draft GW Tech Memo 40 06-Dec-10 A | 08-Jul-11 -95 22-Apr-11 Prepare Draft GW Téch Menio
D-4440 Submit Draft GW Tech Memo to EPA 0 08-Jul-11 -95 22-Apr-11 o | § { ® Submit Draft GW Tech Memo| to EPA
D-4450 EPA Review, Draft 6 11-Ju-1l  18-Jul-ll -95| 13-May-11 B EpA Review, Draft
D-4460 Revise Draft GW Tech Memo 4/19u-11  22-Jul-11 -95 10-Jun-11 B Revise Draft GW {Tech Mémo
D-2300 Submit Draft Final GW Tech Memo to 0 22-Jul-11 95 10-Jun-11 | e o . $ubmit Dlraftrlr:man‘l GW Tefch Memb to Stakeholder$
Stakeholders ; 3 | | | | !
D-4470 Stakeholder Review Draft Final 6 25-Jul-11 01-Aug-11 -95 08-Jul-11 == @ StakeHolder Review Draft Final| ; ; ; ; ;
D-4480 Stakeholder Meeting to Discuss Draft Final 2 02-Aug-11 03-Aug-11 -95 12-Jul-11 i ' Stakeholder Meeting td Discus$ Draft Final GW iTech Mémo
GW Tech Memo | 3 3 | | | |
D-1892 Sediment/SW/Seeps Phase 1 Tech Memo 40 04-Aug-11  28-Sep-11 -95 ; I Sediment/SW/$eeps Phase 1 Tech Mero
9.05 Geophysical Investigation Report 47 273un-11 31-Aug-11 44 19-Nov-10 ——Y 9.05 Geophysical Invejtigation Report |
D-3080 Geophysical Investigation Report 47 27-Jun-11 31-Aug-11 44 19-Nov-10
9.06 Gamma Survey Final Report 40 03-Oct-11 25-Nov-11 -17 13-Oct-11 V v §9-05 Gamma Slf«lfvey Fifi‘al Repoirt
D-1810 Gamma Survey Final Report 40 03-Oct-11 25-Nov-11 -17 24-Feb-11 NN | Gamma Survey Final Report
D-1820 Prepare Draft Gamma Survey Report 20 03-Oct-11 28-Oct-11 -17 19-May-11 /B | prepare Draft Gamma Survey Report
D-1830 EPA/HGL Review Gamma Survey Report 10 31-Oct-11 11-Nov-11 17 11-Aug-11 B Epp/HGL Review Gamma Survey Report
D-1840 Complete Gamma Survey Report 10 14-Nov-11  25-Nov-11 -17 13-Oct-11 ‘B Complete Gamma Survey Report
D-4030 Submit Gamma Survey Final Report to 0 25-Nov-11 -17 13-Oct-11 ’%Submit Gamma Survey Final Repon to Stakeholdérs
Stakeholders ; | | | | ;
9.07 Groundwater, Surface Water, Seep, and Se... 42 16-Jan-12 13-Mar-12 -95 31-Oct-11 #: ; 9'0;7 Grour?dwater, iSun‘a
D-1900 Groundwater, Surface Water, Seep, and 40 16-Jan-12  09-Mar-12 95 27-Oct-11 ;| I Grodndwater, Surface Wat
Sediment Report : : ; | | | |
D-4510 Prepare Draft 20 16-Jan-12  10-Feb-12 -95  04-Aug-11 B prepare Draft
D-4520 Submit Draft to EPA 0 10-Feb-12 -95 04-Aug-11 ; e | ® Submit Draftto EPA
D-4530 EPA Review, Draft 10 13-Feb-12  24-Feb-12 -95| 25-Aug-11 § = § Bl ‘EpA Review, Draft
D-4540 Revise Draft 5 27-Feb-12  02-Mar-12 -95 06-Oct-11 | 00— B Revisé Draft
D-2310 Submit Draft Final to Stakeholders 0 02-Mar-12 -95 06-Oct-11 <> ‘ Submit Draft Einal to S':(akehc
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Activity ID Activity Name Original | Start Finish Total| BL1 Finish | 2010 2011 | 2012
Duration | Float Q4 | o1 Q2 Q3 Q4 o1 Q2 03 | Q4 | Q1 Q2
D-4550 Stakeholder Review Draft Final 5 05-Mar-12 09-Mar-12 -95 27-Oct-11 : : : : : : : : : : : : : : : : : : : L] StakeholderlReview Draft H
D-4560 Stakeholder Meeting to Discuss Draft Final 2/ 12-Mar-12 13-Mar-12* -95 31-Oct-11 [ Stakeholder Meetmg to Di
9.08 Soil Data Reports 183 07-Jul-11 19-Mar-12 -99 23-Mar-12 ‘ :
D-1850 Phase 1 Data Reports for Subarea 5C 20 07-Jul-11 03-Aug-11 -61 06-May-11 L 1 _ Phasej 1 DataiReportsifor Subajlrea 5C
D-1852 Phase 1 Data Reports for Subarea 5B 20 06-Sep-11  03-Oct-11 -84 _ Phasej 1 DatalREPorts for Subajrea 5B
D-1860 Phase 1 Data Reports for Subarea 5A 20 14-Sep-11 11-Oct-11 -67 05-Aug-11 |:| — Phajse 1 Daita Reports for Sujbarea SA
D-1910 Phase 2 Data Reports for Subarea 5C 15 07-Feb-12 27-Feb-12 -84 :
D-1870 g’gase 1 Data Reports for Subarea's 8N and 83 05-Oct11  27-Jan-12 -67 04-Nov-11 5 Phase 1 Data Repons for Subareas 8
D-1862 Phase 1 Data Reports for Subarea's 5D-N 62 31-Oct-11 24-Jan-12 -64 _ Phase l Data Repons for Subarea s 50
and 5D-S ;
D-1864 Phase 1 Data Reports for Subarea 6 15 01-Dec-11 21-Dec-11 -59 _ Phase 1 Data Repons for Subarea 6
D-1866 Phase 1 Data Reports for Subarea 7 20 21-Dec-11 17-Jan-12 -59 : : ‘ ‘ | Phase 1 Data Re ports for $ubarea 7
D-1880 Phase 1 Data Reports for Subarea 3/NBZ 40 24-Jan-12 19-Mar-12 -99 03-Feb-12 ; ; ; ; ; ; | ; ; ; ; ; ; ; ; ; ; d Phase 1 Data Re ports fq
M-1400 All Reports Complete 0 19-Mar-12 -99 23-Mar-12 | | | | ’0 AII Reports Complete
12 Project Close-Out 21 20-Mar-12  17-Apr-12 99 17-Apr-12 ‘% 1% PrOlEClC|os
16.01 Initiate Task Order Closeout 10 20Mar12  02-Apr2 99 13-Apr-12 ¥ 15.01 Initiate
C-1370 Initiate Task Order Closeout 10 20-Mar-12 02-Apr-12 -99 13-Apr-12
16.02 Return Documents to EPA 10 03-Apr-12 16-Apr-12 -99 13-Apr-12 : ‘ |
D-1380 Return Docs to EPA 10 03-Apr-12 16-Apr-12 -99 13-Apr-12 5 R(jeturn Donj:s to H
16.03 Task Order Completion Report 11 03-Apr-12 17-Apr-12 -99 17-Apr-12 Vg 1(15.03 Tasjk Ord
D-1390 Task Order Completion Report 10 03-Apr-12 16-Apr-12 -99 17-Apr-12 l‘:l T%lsk Ordejr Com
D-2320 Publish Task Order Completion Report 0 16-Apr-12 -99 17-Apr-12 % PLinsh Taﬁsk Or
M-2290 Complete Project Closeout Activities 0 16-Apr-12 -99 17-Apr-12 $ Complete Prolec
M-3000 Project Complete 0 17-Apr-12 -99 17-Apr-12 3 P;rojectCo;mplet
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Surface Water Sampling and
Analysis

Activity ID [ Activity Name Total [ Start Finish Late 2011 2012
Float Finish Feb Mar Apr May Jun
C-1450 Sample Analysis -99 14-Mar-11 A 31-Jan-12  14-Sep-11
C1340  Data Validation -99 13-Dec-10 A 14-Feb-12 28-Sep-11 i i
L L

C-1430 Data Evaluation -99 25-Jan-10 A 27-Feb-12 11-Oct-11 ‘ ‘
D-1880 Phase 1 Data Reports for -99 24-Jan-12 19-Mar-12  01-Nov-11 =

Subarea 3/NBZ
M-1400 All Reports Complete -99 19-Mar-12  01-Nov-11 ‘ ‘ re

| | _

C-1370 Initiate Task Order Closeout -99 20-Mar-12  02-Apr-12 | 15-Nov-11 ‘ ‘ e I
M-2290 Complete Project Closeout -99 16-Apr-12  29-Nov-11 i 2

Activities
D-1380 Return Docs to EPA -99 03-Apr-12 16-Apr-12 | 29-Nov-11 ‘ ‘ ]
D-1390 Task Order Completion Report -99 03-Apr-12 16-Apr-12  29-Nov-11 ‘ ‘ -
D-2320 Publish Task Order -99 16-Apr-12  29-Nov-11 =3

Completion Report
M-3000  Project Complete 99 17-Apr-12  30-Nov-11 ‘ ‘ o~
C-1310 Site Preparation (Vegetation -95 29-Mar-10 A | 20-May-11 07-Jan-11 { ‘ ‘

Removal) T T
C-1800B20 Sediment Sampling - Phase 2 -95 04-Aug-11 28-Sep-11  17-May-11 ‘ ‘ ]

lenda

D-1892 Sediment/SW/Seeps Phase 1 -95 04-Aug-11 28-Sep-11  17-May-11 ‘ ‘ L 1

Tech Memo
C-1920 Gamma Scanning -95 23-Nov-09 A 30-Sep-11 19-May-11 T T =
D-4710 FSP - Addendum Subarea's -95 01-Aug-11 14-Oct-11  02-Jun-11 ‘ ‘ a’ ]

3/NBZ (Phase 1)
C-1910 Phase 2 Sediment Sampling -95 29-Sep-11 28-Oct-11  16-Jun-11 ‘ ‘ =t ]
C-2140 Collect Soil Samples - Per -95 22-Sep-11 07-Dec-11  27-Jul11 ‘ ‘ 1

FSP Addendum for 3/NBZ
D-1900 Groundwater, Surface Water, -95 16-Jan-12 09-Mar-12 | 28-Oct-11 ‘ ‘ =T 1

Seep, and Sediment Report
D-4560 Stakeholder Meeting to -95 12-Mar-12 13-Mar-12* 01-Nov-11 ‘ ‘

Discuss Draft Final ‘ ‘
C2410  Phase 2 - SW/Seeps Sampling  -93 29-Sep-11  12-Oct-11 | 02-Jun-11 ! ! L
M-2150 Complete Groundwater and -93 28-Dec-11  19-Aug-11 ‘ ‘

Mkl 1 0 i Pl
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SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL
CHARACTERIZATION STUDY

CRITICAL PATH ANALYSIS

US EPA Region 9

Revised Schedule- May 2010
Status Date: 31-Mar-11
Report Date:19-Apr-11
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@ EM Recovery Act Data Call
Q:k’ Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY Actuals as of: March 31, 2011
Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0
: Include cumulative number of
EM Recovery Act Job Report March 31, 2011 Cum_ulat_lve Numb_er of applications received for 1,883
Month Applications Received .
contractor jobs
DO NOT ENTER ANY Vendors Unique to EM
INFORMATION IN GREEN Monthly FTEs and Cumulative Headcount (Monthly FTEs and
SHADED AREA. Cumulative Headcount)
Total
Total FTEs Cumulative
Headcount Headcount *
i izati i i i i . . . . i Total
ARRA Site Organization | Large I?usmess Small 3usmess Large I?usmess Small 3usmess Large Business | Small Business | Large Business | Small Business Provide current ]
Prime Prime Prime Prime Vendor Vendor and previous Cumulative
Subcontractor | Subcontractor | Subcontractor | Subcontractor
Adjust number of rows as needed Contractor Contractor Contractor Contractor month actuals Headcount**
and include name of each prime
contractor Cumulative | Cumulative Cumulative | Cumulative Cumulative C lati Ci t Month
umulative urrent Mon
FTEs® FTEs® FTEs® FTEs® FTEs® FTEs 291
Headcount > | Headcount 2 Headcount * | Headcount * Headcount ® Headcount Actual
HydroGeoLogic 0 42.09 0 130 15.30 18.69 102 59 0 0 76.08023 291 ircet‘::lus Month 283
Totals 0 42 0 130 15 19 102 59 0 0 76.08023 291 * The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between
part-time and full-time, or the length of the job.
*x Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals
1 Monthly Prime Contractor FTEs Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

2 Monthly Prime Contractor Cumulative ~ Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTESs reported by the prime contractor's subcontractors. Each subcontractor's monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the

3
Monthly Subcontractor FTEs monthly standard hours defined by the subcontractor.

4 Monthly Subcontractor Cumulative Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act
el nrninnt

Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions
° Monthly Vendor FTEs funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.
¢ Monthly Vendor Cumulative Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work
Headcount associated with provision of any equipment that is unigue to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly April 2011
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TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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SSFL SPEND ESTIMATE
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Previous Monthly Estimates through March 2011, and g
Projected Monthly Estimates for Future Periods. mmmm Monthly Actuals mmm Monthly Estimates == Cumulative Actual Cost Projected Cumulative Cost
Oct-09| Nov-09 Deco_sl Jan-10| Feb-10) Mar-10 Apr-10| May-10 Jun-10| Juk-10| Aug-10 Sep-10| Oct-10} Nov-10 Dec-10| Jan-11] Feb-11] Mar-11] Apr-11] May-11] Jun-11] Juk-11] Aug-11 Sep-11] Oct-11] Nov-11] Dec-11] Jan-12| Feb-12| Mar-12| Apr-12| May-12|
Monthly Actuals $180,858 $236,722 $292,225 $398,864 $620,798| $1,064,733 $712,229 $638,867 $711,978 $871,884 $861,657| $1,084,068| $1,054,435 $925,571| $1,121,760( $1,007,238| $1,135,492| $1,463,006
Monthly Estimates $ 89222 |$ 122,127 |$ 204,237 [$ 223,085[$ 523230 |$ 941,942 |$ 633,385 |$ 928,323 [$ 840,635 [$ 1,103,998 | $ 1,215,655 | $ 914,029 | $ 1,091,460 [ $ 882,785 [$ 829,307 | $ 1,663,202 | $ 1,084,195 | $ 1,220,075 | $ 1,492,034 | $ 1,503,756 | $ 1,449,899 | $ 1,528,979 | $ 2,232,351 | $ 2,267,327 | $ 2,345,965 | $ 2,605,257 | $ 2,637,592 | $ 2,845,399 | $ 2,201,878 | $ 705,358 | $ 35,874
Cumulative Actual Cost $ 180,858 |$ 417,580 |$ 709,806 | $ 1,108,669 [ $ 1,729,468 | $ 2,794,201 | $ 3,506,430 | $ 4,145,296 | $ 4,857,274 | $ 5,729,158 | $ 6,590,816 | $ 7,674,883 | $ 8,729,318 | $ 9,654,890 [ $ 10,776,650 | $11,783,888| $12,919,380| $14,382,386
Projected Cumulative Cost $14,382,386| $15,874,419| $17,378,176| $18,828,075 $20,357,054| $22,589,405| $24,856,732| $27,202,696| $29,807,953| $32,445,545| $35,290,945| $37,492,823| $38,198,181) $38,234.0%|$38,234.056
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EPA SPENDING CURVE
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SSFL SPEND ESTIMATE
AS OF 31March11
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3 Previous Monthly Estimates through March 2011, and L>’.
Projected Monthly Estimates for Future Periods. == Monthly Actuals = Monthly Estimates === Cumulative Actual Cost Projected Cumulative Cost =
5
=
Oct-09) Dec-09) Mar-10) Apr-10| May-10) Jun-10 Jul-10] Aug-10 Sep-10) Oct-10| Nov-10| Dec-10| Jan-11] Feb-11] Mar-11] Apr-11] May-11] Jun-11] Jul-11, Aug-11] Sep-11] Oct-11] Nov-11} Dec-11] Jan-12| Feb-12) Mar-12) May-12|
Monthly Actuals $20,000 $45,000 $157,000 $78,000 $62,000 $53,000 $60,000 $83,000 $78,000 $78,000 -$28,000 $79,062 $35,194 $5,742 $168,996
Monthly Estimates 5,000 30,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $110,000 $140,000 $150,000 $160,000 $170,000 $180,000 $190,000 $150,000 $33,000
Cumulative Actual Cost $20,000 $115,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000 $915,062 $950,256 $955,998 $1,124,995
Projected Cumulative Cost $1,124,995| $1,224.995] $1,324,995] $1.424,995] $1534,995| $1.674,995| $1,824,995| $1,984,995] $2,154,995| $2,334,995| $2,524,995| $2,674,995 $2,707,995 $2,722,409)
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HGL Spending Curve
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SSFL SPEND FORECAST
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E Previous Monthly Estimates through March 2011, and E
3 Projected Monthly Estimates for Future Periods. €
mmm Monthly Actuals mmm Monthly Estimates == Cumulative Actual Cost = Projected Cumulative Cost g
Oct-09| Nov-09| Dec-09) Jan-10| Feb-10 Mar-10) Apr-10| May-10) Jun-10 Jul-10 Aug-10 Sep-10) Oct-10| Nov-10} Dec-10) Jan-11] Feb-11] Mar-11| Apr-11 May-11] Jun-11) Jul-11] Aug-11] Sep-11] Oct-11 Nov-11 Dec-11 Jan-12| Feb-12 Mar-12 Apr-12 May-12|
Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,229 $576,867 $658,978 $811,884 $778,657| $1,006,068 $976,435 $953,571| $1,042,698 $972,044| $1,129,750| $1,294,009
Monthly Estimates $84,222 $107,127 $174,237 $183,085 $468,230 $866,942 $553,385 $868,323 $775,635| $1,033,998| $1,135,655 $839,029| $1,021,460 $817,785 $769,307 $1,553,202 $1,004,195| $1,130,075| $1,392,034| $1,403,756] $1,349,899| $1,418,979| $2,092,351| $2,117,327| $2,185,965| $2,435,257| $2,457,592| $2,655,399| $2,051,878 $672,358 $21,460
ICumulative Actual Cost $160,858 $347,580] $594,806 $951,669| $1,514,468| $2,422,201| $3,056,430| $3,633,296| $4,292,274| $5,104,158| $5,882,816 $6,888,883| $7,865,318| $8,818,890 $9,861,588| $10,833,632| $11,963,382| $13,257,391
Projected Cumulative Cost $13,257,391| $14,649,425| $16,053,181] $17,403,081 $18,822,0§| $20,914,411] $23,031,737| $25,217,702| $27,652,959] $30,110,551| $32,765,950] $35,511,647| $ 35,511,647
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ETEC EPA Radiological Survey Metrics

3/31/2011

2011 2010|2011

Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 197] 113 25 30 29 39 30 35 35 35 36 0 0 0
Gamma Scanning actual (acres) 155] 113 15 22 5

Round 1 Soil Samples plan (# of samples) 1,161] 384 300 157 320 120 130 341 300 224 120 40 110 0
Round 1 Soil Samples actual (# of samples) 900] 384] 157 237 122

Round 2 Soil Samples plan (# of samples) 0 0 0 0 0 0 495 265 580 669 579 454 554
Round 2 Soil Samples actual (# of samples) 0 0 0 0

Groundwater, surface water, & sediment

sampling-events plan 196] 106 0 40 50 30 0 40 0 0 0 40 0 0
Groundwater, surface water, & sediment

sampling-events actual 254] 106 0 0 148

2012 2012

Metric Cum To Date |[Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 0 0 0 0 0 0 0 0 0 0 0 0 0
Gamma Scanning actual (acres) 0

Round 1 Soil Samples plan (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0 0
Round 1 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples plan (# of samples) 0] 713 653 525 411 412 390 300 0 0 0 0 0
Round 2 Soil Samples actual (# of samples) 0 0

Groundwater, surface water, & sediment

sampling-events plan 0 0 0 0 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment

sampling-events actual 0 0 0 0 0 0 0 0 0 0 0 0 0

Estimated value before completion of the month






Overview Status

EPA Radiological Study

Santa Susana Field Lab

Area IV and Northern Undeveloped Land
April 21, 2011

Major Action

%
Complete

Present Status

Environmental Compliance

95%

All compliance planning is complete. EPA implementing compliance
monitoring and reporting requirements until project completion.

Historic Site Assessment

65%

Tech Memos on Subareas 5C, 5B, 5A, 8, and 5D have been issued to
Stakeholders. Tech Memo for Subarea 6 due out June 1. A total of 8
HSA Tech Memos are planned.

Former Worker Interviews

90%

All original Joint EPA/DOE, EPA-only and DOE-only interviews completed.
Referral interviews have been completed except for one Final reports by
both Agencies are underway.

Geophysical Survey

60%

Geophysical surveys within Subareas 5C, 5B, 5A,, 8, 5D, and 6 are
complete. Work is onging in Subarea 7. A total of 65 acres has been
surveyed out of 108 acres area targeted.

Gamma Scanning

40%

Completed area subareas 5C, 5B. 5A, 8 and 5D. Scanning in Subarea 6
is almost complete. and scanning has commenced in Subarea 7.
Approximately 161 acres total (out of 408 accessible acres) surveyed to
date.

Vegetation Trimming

50%

Approximately 187 acres (out of 372 vegetated acres) have been managed
to date. Currently, all vegetation has been cut in Subareas 5C, 5B, 5A, 5D,
8-North., and 6. Vegetation management in Subarea 7 currently on-going.

Groundwater, Surface water and Sediment Sampling

75%

Round two groundwater testing is complete. First round sediment sample
collection is complete. Surface water sample collection is complete .

Lab Procurement

95%

Contract awarded to primary lab, Test America-St Louis (TASL). Award to
secondary lab is pending and anticipated in May.

Soil Sampling

25%

First round rad and chemical co-located sampling in Subarea 5C and 5B
complete. 1,200 rad samples have been collected to date. Sampling in 5A
is almost complete and will transition to Subarea 8 next week.

Data Packages and Lab Results

0%

First round groundwater data undergoing EPA internal review. Data
packages for first round sediment samples are anticipated shortly from
TASL.

On-going Stakeholder Technical Work Group meetings

On-going

Technical Stakeholder meetings are held approximately every 6 weeks.
Work observation tours are provided to the general public 2 times per
month. Issued E-Newletter in February 2011. Next Work Group meeting
is May 3.
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