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To: john.jones@emcbc.doe.gov, stephanie.jennings@emcbc.doe.gov, 
lance.martin@emcbc.doe.gov, leann.brock@emcbc.doe.gov, 
richard.schassburger@emcbc.doe.gov, carolyn.garnes@emcbc.doe.gov, 

Hello John, Stephie and Lance:  

This email presents EPA's ARRA Progress Report for May 2012 concerning our Area IV Radiological 
Study at the Santa Susana Field Lab site. This report is pursuant to the EPA/DOE Inter-Agency 
Agreement on the Santa Susana Field Lab site and its content follows EPA's draft memo to DOE dated 
July 27, 2009 entitled:  "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on 
ARRA Funds, IA #RW-89-92299001". 

This report consists of the following attachments  (attached to this email): 

 1111....  EPA Prime Contractor Progress ReportEPA Prime Contractor Progress ReportEPA Prime Contractor Progress ReportEPA Prime Contractor Progress Report ....         This report contains summary narrative information on  
ARRA-associated work by EPA's prime contractor (HydroGeoLogic or HGL). 

 2222....     EPA Prime Contractor Financial Status Report as ofEPA Prime Contractor Financial Status Report as ofEPA Prime Contractor Financial Status Report as ofEPA Prime Contractor Financial Status Report as of     MayMayMayMay    31313131,,,,    2012201220122012....         This detailed cost report 
provides budget and cost information on a task and subtask level for ARRA-associated work by    EPA's 
prime contractor.    Definitions for our percentage physical complete used on this report have been sent to  
DOE previously.   

3333....     Project SchedulesProject SchedulesProject SchedulesProject Schedules .  .  .  .  The two project schedules are attached          

4444....  ARRA Jobs Data CollectionARRA Jobs Data CollectionARRA Jobs Data CollectionARRA Jobs Data Collection   

5555.  .  .  .  EPAEPAEPAEPA''''s Cost Summarys Cost Summarys Cost Summarys Cost Summary ....      This report provides EPA’s official salary , travel and contract costs charged to 
our Inter-Agency Agreement against the project DOE ARRA funding.  As you know, there is an 
approximate 60-day delay for costs in the HGL FSR to appear in the EPA Cost Summary.   Also, as 
explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel 
costs in a separate report to Lance Martin. 

6666.  .  .  .  Updated Project Spend CurvesUpdated Project Spend CurvesUpdated Project Spend CurvesUpdated Project Spend Curves
 
7777....    Summary for Senior ManagementSummary for Senior ManagementSummary for Senior ManagementSummary for Senior Management  

Please let me know if you have any comments or questions about this monthly progress report .   

Regards,
Andy

Andrew Bain 
Remedial Project Manager
EPA Region 9
Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w
(415) 972-3528 f
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Contractor

Contract

Task Order

Task Order Title

Task Order Value

Period of Performance of this Report 

Program Source/Treasury Account Symbol

Agency Code

Account Code

Sub-Account Code

Reporting Period

Work Status:  Major Actions Taken                             
• Submitted the Draft Final Groundwater Report on 
May 15th.
• Uploaded the Phase 1 Sediment Tech Memo to 
SharePoint on May 3rd.
• Uploaded the Phase 2 Sediment FSP Addendum to 
SharePoint on May 3rd.
• Submitted the Draft Final Round 1 Soil Results 
Technical Memorandum for Subarea 6 on May 10th, 
and uploaded the Round 2  FSP Addendum for 
Subarea 6 to SharePoint on May 4th.
• Uploaded the Round 1 Soil Results Technical 
Memorandum  for Subarea 5B to SharePoint on May 
24th.                                                                                
• Submitted the Draft Round 1 Soil Results Technical 
Memorandum and the Draft Round 2  FSP Addendum 
for Subarea 7 on May 22nd.                                            
• HGL collected 98 Round 2 soil samples and 2 
drainage samples in subarea 7, and 99 Round 2 soil 
samples in subarea 8.                                                     
• HGL completed the Phase 2 Sediment Sampling in 
Area IV. 
•  HGL conducted 5 teleconferences with GEL during 
this reporting period.                                                       
•  A Stakeholder Meeting was held on May 30th.           
•  HGL Assisted EPA in the SSFL Open House 
scheduled for May 17, 2012, with effort to include 
preparation of graphics, logistics, and acting as on-site 
liason between the hotel, EPA, and the other agency 
participants.                          

N/A

N/A

Narrative
A prime contract was awarded to HGL on September 21, 2009.  
Technical activities kicked off on October 1, 2009.  Modification #1 was 
issued on January 4, 2010, and Modification #2 was issued on March 3, 
2010.   An Amendment 3, Revision 2 task order proposal was reviewed 
and approved by EPA on August 18th.  

U.S. Environmental Protection (EPA) Region 9 requested, on January 
27, 2012, that HydroGeoLogic (HGL) provide a comprehensive 
evaluation (Amendment 4) of the budget and cost to complete the 
ongoing Area IV radiological study at the Santa Susana Field Laboratory 
(SSFL) site being completed under Task Order (TO) 0038.  The 
evaluation and cost estimate was completed and submitted to EPA on 
February 27, 2012.  A negotiation call was held on March 15, 2012 , and 
the revised estimate to complete was submitted to EPA on March 23, 
2012.

PR-R7-09-10585

Monthly Report for American Recovery and Reinvestment Act of 2009

HydroGeoLogic, Inc

EP-S7-05-05

Technical Assistance Santa Susana Field Laboratory

$35,511,646.15

May 2012

May 1, 2012 through May 31,2012

68-8195

6800
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Work Status:  Major Actions Planned
1) Finalize and upload the Groundwater Report to 
SharePoint.                                                                     
2) Submit the Draft Final Gamma Scan Survey Report. 
3) Submit the Draft Lookup Table Recommendations 
Task Memo.
4) Submit the Draft Round 2 Draft Final Soil FSP 
Addendums for Subarea’s 7 and 8.                                 
5) Submit the Draft Final Subarea's 7 and 8 Round 1 
Soil Results Tech Memo.                                                
6) Submit the Draft Subarea's 5D, 5A, and 3 Round 1 
Soil Results Tech Memos and the Draft Soil FSP 
Addendums.                                                                    
7) Upload the Subarea 6 Round 1 Soil Results Tech 
Memo to SharePoint.
8) Complete Round 2 Soil Sampling in Subarea's 7 
and 8, and start Round 2 Soil Sampling in Subarea's 
5A & 5D. 

Period Cumulative
Percent Project Complete 2.78% 89.71%
DOE FTE/Cum. Headcount [Prime + Subs] 47.64 396
HGL Jobs Created (incl. in FTE/Headcount) 0 25

Financial Information Period Cumulative

Subcontractor Obligations ($) $320,756.06 $14,259,589.30
Subcontractor Obligations (%) 0.903% 40.15%
Actual Cost ($) $986,140.44 $31,858,049.50
Actual Cost (%) 2.78% 89.71%

Vendor Name Rainwater and Associates, LLC
Subcontract Number EPA009AE
Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $46,900.00
% Complete 86.69%
Vendor Name Envicom Corporation 
Subcontract Number EPA009AF
Subcontract Total Amount $349,286.22
Subcontract Invoiced Amount $418,057.12
% Complete 119.69%
Vendor Name Envicom Corporation 
PO Number 2011-00349
PO Total Amount $191,960.00
PO Invoiced Amount $215,019.48
% Complete 112.01%
Vendor Name The Palladino Company, Inc. Radiological services
Subcontract Number EPA009AH
Subcontract Total Amount $4,167,307.10
Subcontract Invoiced Amount $3,937,850.62
% Complete 94.49%
Vendor Name The Palladino Company, Inc. Gamma scanning equipment lease
Subcontract Number N/A
Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.22
% Complete 95.26%

PO CLOSED

Contract Metrics

Narrative
Planned activities will be focused on completing preparation of of the 
Final  Historical Site Assessment and Former Employee Interview 
Summary Reports, Groundwater Report, Gamma Scan Survey 
Report,Round 1 Soil Technical Memorandums, and Round 2 FSP 
Addendums.   Planned activities will also include Round 2 Soil Sampling 
in Subarea's 7 , 8, 5a and 5d. Planned activities will also include 
continued sample analysis, data validation, and data evaluation.              

PO CLOSED
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Vendor Name Boart Longyear Company, Inc.
Subcontract Number EP900AM
Subcontract Total Amount $380,200.00
Subcontract Invoiced Amount $30,450.00
% Complete 8.0%
Vendor Name Boart Longyear Company, Inc.
PO Number 2011-00367
PO Total Amount $328,050.00
PO Invoiced Amount $182,242.00
% Complete 55.6%
Vendor Name CRM Construction
Subcontract Number EPA009AK
Subcontract Total Amount $232,600.00
Subcontract Invoiced Amount $232,600.00
% Complete 100.0%
Vendor Name John Minch & Associates
Subcontract Number EPA009AO
Subcontract Total Amount $548,490.00
Subcontract Invoiced Amount $417,465.20
% Complete 76.1%
Vendor Name John Minch & Associates
PO Number 2011-00345
PO Total Amount $352,590.00
PO Invoiced Amount $285,088.80
% Complete 80.9%
Vendor Name Kohl Building Maintenance
Subcontract Number EPA009AO
Subcontract Total Amount $101,820.00
Subcontract Invoiced Amount $58,545.00
% Complete 57.5%
Vendor Name Landscape Development
Subcontract Number EP009AN
Subcontract Total Amount $752,872.60
Subcontract Invoiced Amount $809,102.42
% Complete 107.5%
Vendor Name Landscape Development
PO Number 2011-00350
PO Total Amount $448,244.38
PO Invoiced Amount $324,607.62
% Complete 72.4%
Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
PO Total Amount $1,286.40
PO Invoiced Amount $1,286.40
% Complete 100.0%
Vendor Name Baker Corporation
PO Number 2010-00285
PO Total Amount $82,110.00
PO Invoiced Amount $73,388.00
% Complete 89.4%
Vendor Name Cascade Drilling
PO Number 2010-00544
PO Total Amount $145,250.00
PO Invoiced Amount $37,500.00
% Complete 25.8%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name Charlie Cooke
PO Number 2010-00504
PO Total Amount $53,930.10
PO Invoiced Amount $43,686.23
% Complete 81.0%
Vendor Name Diversified Thermal Services
PO Number 2010-00160
PO Total Amount $34,981.00
PO Invoiced Amount $34,981.00
% Complete 100.0%
Vendor Name Enterprise, Inc.
PO Number 2010-00219
PO Total Amount $8,520.67
PO Invoiced Amount $6,181.32
% Complete 72.5%
Vendor Name Enterprise, Inc.
PO Number 2010-00154
PO Total Amount $67,163.68
PO Invoiced Amount $68,266.65
% Complete 101.6%
Vendor Name Enterprise, Inc.
PO Number 2010-00377
PO Total Amount $19,935.98
PO Invoiced Amount $23,060.10
% Complete 115.7%
Vendor Name Enterprise, Inc.
PO Number 2011-00072
PO Total Amount $10,688.00
PO Invoiced Amount $8,800.32
% Complete 82.3%
Vendor Name Enterprise, Inc.
PO Number 2011-00346
PO Total Amount $77,251.57
PO Invoiced Amount $50,153.57
% Complete 64.9%
Vendor Name EWM Group
PO Number 2010-00436
PO Total Amount $1,485.00
PO Invoiced Amount $1,485.00
% Complete 100.0%
Vendor Name Environmental Resource Assoc.
PO Number 2010-00318
PO Total Amount $9,725.00
PO Invoiced Amount $9,725.00
% Complete 100.0%
Vendor Name ESRI
PO Number 2010-00182
PO Total Amount $7,362.98
PO Invoiced Amount $7,362.98
% Complete 100.0%
Vendor Name ESRI
PO Number 2011-00031
PO Total Amount $7,350.00
PO Invoiced Amount $7,350.00
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name K.D. Jones Instrument Corp.
PO Number 2010-00373
PO Total Amount $111,390.00
PO Invoiced Amount $106,985.07
% Complete 96.0%
Vendor Name Kohl Building Maintenance
PO Number 2010-00185
PO Total Amount $7,262.43
PO Invoiced Amount $7,262.43
% Complete 100.0%
Vendor Name m. kobe photography
PO Number 2010-00167
PO Total Amount $2,800.00
PO Invoiced Amount $2,800.00
% Complete 100.0%
Vendor Name Mollenhauer
PO Number 2010-00428
PO Total Amount $2,950.00
PO Invoiced Amount $2,950.00
% Complete 100.0%
Vendor Name Movin' On Livestock
PO Number 2010-00180
PO Total Amount $23,250.00
PO Invoiced Amount $14,400.00
% Complete 61.9%
Vendor Name National Construction Rental
PO Number 2010-00089
PO Total Amount $5,118.26
PO Invoiced Amount $2,621.26
% Complete 51.2%
Vendor Name Native American Monitoring Group
PO Number 2010-00538
PO Total Amount $347,096.00
PO Invoiced Amount $255,764.02
% Complete 73.7%
Vendor Name Native American Monitoring Group
PO Number 2011-00351
PO Total Amount $274,742.50
PO Invoiced Amount $230,476.75
% Complete 83.9%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $4,070.92
% Complete 26.8%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $9,335.06
PO Invoiced Amount $8,924.94
% Complete 95.6%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $110,750.00
PO Invoiced Amount $50,100.00
% Complete 45.2%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name Paper Recycling and Shredding Specialists
PO Number 2010-00153
PO Total Amount $600.00
PO Invoiced Amount $300.00
% Complete 50.0%
Vendor Name Patrick Tumamait
PO Number 2010-00308
PO Total Amount $153,400.00
PO Invoiced Amount $153,347.50
% Complete 100.0%
Vendor Name Patrick Tumamait
PO Number 2011-00358
PO Total Amount $104,293.00
PO Invoiced Amount $46,181.00
% Complete 44.3%
Vendor Name Radiation Shielding, Inc.
PO Number 2009-00384
PO Total Amount $25,114.65
PO Invoiced Amount $25,114.65
% Complete 100.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2010-332
PO Total Amount $500.00
PO Invoiced Amount $500.00
% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00
PO Invoiced Amount $5,925.00
% Complete 100.0%
Vendor Name Rain for Rent
PO Number 2011-00107
PO Total Amount $45,288.88
PO Invoiced Amount $40,468.56
% Complete 89.4%
Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,134.00
PO Invoiced Amount $1,134.00
% Complete 100.0%
Vendor Name Sandy's Communications
PO Number 2010-00107
PO Total Amount $12,819.75
PO Invoiced Amount $10,922.85
% Complete 85.2%
Vendor Name Safety Dynamics
PO Number 2011-00036
PO Total Amount $10,400.00
PO Invoiced Amount $9,052.35
% Complete 87.0%
Vendor Name Servicon Systems
PO Number 2011-00017
PO Total Amount $38,835.00
PO Invoiced Amount $31,456.01
% Complete 81.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name Sky Research
PO Number 2010-00242
PO Total Amount $0.00
PO Invoiced Amount $0.00
% Complete N/A
Vendor Name TellCo Environmental
PO Number 2010-00119
PO Total Amount $1,480.00
PO Invoiced Amount $1,480.00
% Complete 100.0%
Vendor Name Gary Tendick
PO Number 2011-00069
PO Total Amount $50,250.00
PO Invoiced Amount $3,950.00
% Complete 7.9%
Vendor Name TestAmerica Labs
PO Number 2010-00306
PO Total Amount $29,600.00
PO Invoiced Amount $25,034.13
% Complete 84.6%
Vendor Name TestAmerica Labs
PO Number 2010-00418
PO Total Amount $1,740.00
PO Invoiced Amount $1,740.00
% Complete 100.0%
Vendor Name TestAmerica Labs
PO Number 2011-00058
PO Total Amount $163,800.00
PO Invoiced Amount $158,580.00
% Complete 96.8%
Vendor Name TestAmerica Labs
PO Number 2011-00103
PO Total Amount $2,280,087.05
PO Invoiced Amount $1,721,757.00
% Complete 75.5%
Vendor Name GEL Laboratories, LLC
PO Number 2011-00209
PO Total Amount $3,420,131.00
PO Invoiced Amount $2,556,655.60
% Complete 74.8%
` Hadley Watson
PO Number 2011-00107
PO Total Amount $2,500.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Track Equipment
PO Number 2011-00051
PO Total Amount $10,112.18
PO Invoiced Amount $10,110.18
% Complete 100.0%
Vendor Name Troxler Electronic Labs
PO Number 2010-00150
PO Total Amount $13,226.80
PO Invoiced Amount $11,830.49
% Complete 89.4%

PO CLOSED

PO CANCELLED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name Veolia ES Technical Monitoring
PO Number 2011-00018
PO Total Amount $25,425.00
PO Invoiced Amount $22,929.06
% Complete 90.2%
Vendor Name Wells Fargo Financial Leasing
PO Number 2010-00319
PO Total Amount $47,263.98
PO Invoiced Amount $40,174.04
% Complete 85.0%
Vendor Name BL Hall
PO Number 2011-00308
PO Total Amount $2,600.00
PO Invoiced Amount $2,600.00
% Complete 100.0%
Vendor Name Mobile Modular
PO Number 2011-00282
PO Total Amount $1,279.50
PO Invoiced Amount $1,274.00
% Complete 99.6%
Vendor Name Validata
PO Number 2011-00444
PO Total Amount $375,191.00
PO Invoiced Amount $415,168.50
% Complete 110.7%
Vendor Name West Coast Equipment
PO Number 2010-00147
PO Total Amount $24,060.49
PO Invoiced Amount $24,003.49
% Complete 99.8%
Vendor Name EDI
PO Number 2012-00052
PO Total Amount $3,000.00
PO Invoiced Amount $0.00
% Complete 0.0%

Total Dollars Under Subcontract $14,259,589.30
Total Subcontract Invoiced Amount $11,894,428.92

Updated Project Schedule

Updated Financial Summary Report

PO CLOSED

A financial summary report is attached.

A project schedule is attached.  

PO CLOSED

PO CLOSED

PO CLOSED
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01 Task 1:  Project Planning & Support (46) 10,438,818.53$           9,535,623.58$           9,541,222.62$           903,194.95$                  91.3% 92.7% 9,681,233.02$           757,585.51$              10,293,209.09$         1.01 145,609.44$               

01-46-06 Health & Safety Plan 110,282.45$                         104,405.15$                      104,405.15$                      5,877.30$                              94.7% 95% 104,294.40$                      5,988.05$                          110,393.20$                      1.00 (110.75)$                             

01-46-07 Gamma Scanning Planning Documents 79,528.19$                           79,528.19$                        79,528.19$                        -$                                       100.0% 100% 79,528.19$                        -$                                   79,528.19$                        1.00 -$                                    

01-46-07-01 Gamma Scanning Work Plan 79,528.19$                           79,528.19$                        79,528.19$                        -$                                       100.0% 100% 79,528.19$                        -$                                   79,528.19$                        1.00 -$                                    

01-46-08 Field Sampling Plans 1,448,563.74$                      1,259,949.99$                   1,259,949.99$                   188,613.75$                          87.0% 99.3% 1,437,970.90$                   10,592.84$                        1,270,542.83$                   1.14 178,020.91$                       

01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan 166,633.72$                         161,661.58$                      161,661.58$                      4,972.14$                              97.0% 99% 165,639.29$                      994.43$                             162,656.01$                      1.02 3,977.71$                           
01-46-08-02 Field Sampling Plans for GW, SW & Sediment 287,366.94$                         280,989.55$                      280,989.55$                      6,377.39$                              97.8% 100% 287,366.94$                      -$                                   280,989.55$                      1.02 6,377.39$                           
01-46-08-03 Generic Soil Sampling 994,563.08$                         817,298.86$                      817,298.86$                      177,264.22$                          82.2% 99.0% 984,964.67$                      9,598.41$                          826,897.27$                      1.21 167,665.81$                       

01-46-08-03-01 Generic Soil Sampling FSP 127,746.62$                         131,580.32$                      131,580.32$                      (3,833.70)$                             103.0% 100% 127,746.62$                      -$                                   131,580.32$                      0.97 (3,833.70)$                          
01-46-08-03-02 FSP for Quadrant 1 730,653.56$                         576,020.24$                      576,020.24$                      154,633.32$                          78.8% 100% 730,653.56$                      -$                                   576,020.24$                      1.27 154,633.32$                       
01-46-08-03-03 FSP for Quadrant 2 122,992.09$                         96,527.49$                        96,527.49$                        26,464.60$                            78.5% 92% 113,393.68$                      9,598.41$                          106,125.90$                      1.17 16,866.19$                         
01-46-08-03-04 FSP for Quadrant 3 13,170.81$                           13,170.81$                        13,170.81$                        -$                                       100.0% 100% 13,170.81$                        -$                                   13,170.81$                        1.00 -$                                    

01-46-09 Quality Assurance Project Plans 114,750.14$                         135,290.21$                      135,290.21$                      (20,540.07)$                           117.9% 100% 114,750.14$                      -$                                   135,290.21$                      0.85 (20,540.07)$                        
01-46-10 Routine TO Project Management 2,701,859.56$                      2,598,613.03$                   2,598,613.03$                   103,246.53$                          96.2% 93% 2,515,494.59$                   186,364.97$                      2,784,978.00$                   0.97 (83,118.44)$                        
01-46-11 Subcontractor Pool Management 828,204.77$                         754,688.25$                      754,688.25$                      73,516.52$                            91.1% 92% 764,824.04$                      63,380.73$                        818,068.98$                      1.01 10,135.79$                         
01-46-12 Attend Meetings 351,404.93$                         290,105.40$                      290,105.40$                      61,299.53$                            82.6% 83.8% 294,380.69$                      57,024.24$                        347,129.64$                      1.01 4,275.29$                           

01-46-12-01 Quarterly TO Management Meetings 77,627.24$                           45,054.94$                        45,054.94$                        32,572.30$                            58.0% 50% 38,813.62$                        38,813.62$                        83,868.56$                        0.86 (6,241.32)$                          
01-46-12-02 Technical Meetings on the HSA 16,037.92$                           16,037.92$                        16,037.92$                        -$                                       100.0% 100% 16,037.92$                        -$                                   16,037.92$                        1.00 -$                                    
01-46-12-03 Technical Meetings on the Gamma Scan WP 39,095.81$                           39,095.81$                        39,095.81$                        -$                                       100.0% 100% 39,095.81$                        -$                                   39,095.81$                        1.00 -$                                    
01-46-12-04 Technical Meetings on the Water FSP/QAPP 25,354.30$                           25,354.30$                        25,354.30$                        -$                                       100.0% 100% 25,354.30$                        -$                                   25,354.30$                        1.00 -$                                    
01-46-12-05 Technical Meetings on the Soil FSP/QAPP 47,061.25$                           59,800.49$                        59,800.49$                        (12,739.24)$                           127.1% 100% 47,061.25$                        -$                                   59,800.49$                        0.79 (12,739.24)$                        
01-46-12-06 Technical Meetings During Field Investigation Work 22,893.90$                           22,893.90$                        22,893.90$                        -$                                       100.0% 100% 22,893.90$                        -$                                   22,893.90$                        1.00 -$                                    
01-46-12-07 Technical Mtgs on Investigation Data Reports 2,486.22$                             2,486.22$                          2,486.22$                          -$                                       100.0% 100% 2,486.22$                          -$                                   2,486.22$                          1.00 -$                                    
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings 8,790.60$                             8,790.60$                          8,790.60$                          -$                                       100.0% 100% 8,790.60$                          -$                                   8,790.60$                          1.00 -$                                    
01-46-12-09 Site Access Negotiation Meetings 2,793.96$                             2,793.96$                          2,793.96$                          -$                                       100.0% 100% 2,793.96$                          -$                                   2,793.96$                          1.00 -$                                    
01-46-12-11 General Stakeholder Meetings 109,263.73$                         67,797.26$                        67,797.26$                        41,466.47$                            62.0% 83% 91,053.11$                        18,210.62$                        86,007.88$                        1.34 23,255.85$                         

01-46-13 Review Background Documents 19,577.98$                           19,577.98$                        19,577.98$                        -$                                       100.0% 100% 19,577.98$                        -$                                   19,577.98$                        1.00 -$                                    

01-46-14 Historical Site Assessment 1,660,915.34$                      1,531,342.30$                   1,531,342.30$                   129,573.04$                          92.2% 97.8% 1,624,127.31$                   36,788.03$                        1,568,130.33$                   1.06 92,785.01$                         

01-46-14-01 Scope the EPA HSA 494,359.47$                         444,071.00$                      444,071.00$                      50,288.47$                            89.8% 100.0% 494,359.47$                      -$                                   444,071.00$                      1.11 50,288.47$                         

01-46-14-01-01 Master Document Index 94,229.42$                           94,229.42$                        94,229.42$                        -$                                       100.0% 100% 94,229.42$                        -$                                   94,229.42$                        1.00 -$                                    

01-46-14-01-02 HSA Completeness Review 44,474.64$                           44,474.64$                        44,474.64$                        -$                                       100.0% 100% 44,474.64$                        -$                                   44,474.64$                        1.00 -$                                    

01-46-14-01-03 Stakeholder Working Sessions 91,485.22$                           92,732.08$                        92,732.08$                        (1,246.86)$                             101.4% 100% 91,485.22$                        -$                                   92,732.08$                        0.99 (1,246.86)$                          

01-46-14-01-04 Former Employee Interviews and On-Site Visits 136,572.49$                         85,037.16$                        85,037.16$                        51,535.33$                            62.3% 100% 136,572.49$                      -$                                   85,037.16$                        1.61 51,535.33$                         

01-46-14-01-05 Development of Physical Model of SSFL Site 5,330.78$                             5,330.78$                          5,330.78$                          -$                                       100.0% 100% 5,330.78$                          -$                                   5,330.78$                          1.00 -$                                    

01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues 122,266.92$                         122,266.92$                      122,266.92$                      -$                                       100.0% 100% 122,266.92$                      -$                                   122,266.92$                      1.00 -$                                    

01-46-14-02 Prepare the EPA HSA 1,166,555.87$                      1,087,271.30$                   1,087,271.30$                   79,284.57$                            93.2% 97% 1,129,767.84$                   36,788.03$                        1,124,059.33$                   1.04 42,496.54$                         

01-46-15 Onsite Field Office 2,072,562.62$                      1,905,288.95$                   1,910,887.99$                   167,273.67$                          91.9% 89.1% 1,846,780.94$                   225,781.68$                      2,131,070.63$                   0.97 (58,508.01)$                        

01-46-15-01 Technical Memorandum 773.40$                                773.40$                             773.40$                             -$                                       100.0% 100% 773.40$                             -$                                   773.40$                             1.00 -$                                    

01-46-15-02 Office Setup 469,835.65$                         469,835.65$                      469,835.65$                      -$                                       100.0% 100% 469,835.65$                      -$                                   469,835.65$                      1.00 -$                                    

01-46-15-03 Operations 1,138,867.71$                      1,067,245.80$                   1,072,844.84$                   71,621.91$                            93.7% 87% 992,012.98$                      146,854.73$                      1,214,100.53$                   0.92 (75,232.82)$                        

01-46-15-04 Health & Safety Operation 357,207.46$                         286,493.91$                      286,493.91$                      70,713.55$                            80.2% 89% 319,002.97$                      38,204.49$                        324,698.40$                      1.11 32,509.06$                         

01-45-15-05 Weekly Maintenance of Project Schedules and Milestones 105,878.40$                         80,940.19$                        80,940.19$                        24,938.21$                            76.4% 62% 65,155.94$                        40,722.46$                        121,662.65$                      0.80 (15,784.25)$                        

01-46-16 Monthly Reports for ARRA of 2009 393,412.58$                         349,464.43$                      349,464.43$                      43,948.15$                            88.8% 86% 340,248.72$                      53,163.86$                        402,628.29$                      0.97 (9,215.71)$                          

01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support 657,756.23$                         507,369.70$                      507,369.70$                      150,386.53$                          77.1% 82.0% 539,255.12$                      118,501.11$                      625,870.81$                      1.06 31,885.42$                         

01-46-17-01 Preparation of Request for Info for Analytical Svces 27,748.26$                           27,748.26$                        27,748.26$                        -$                                       100.0% 100% 27,748.26$                        -$                                   27,748.26$                        1.00 -$                                    

01-46-17-02 Acquisition of Analytical Laboratory Services 300,825.91$                         229,119.25$                      229,119.25$                      71,706.66$                            76.2% 85% 256,228.70$                      44,597.21$                        273,716.46$                      1.12 27,109.45$                         

01-46-17-03 Laboratory Quality Assurance Program 138,145.06$                         91,962.63$                        91,962.63$                        46,182.43$                            66.6% 74% 102,448.56$                      35,696.50$                        127,659.13$                      1.11 10,485.93$                         

01-46-17-04 Laboratory  Oversight and Management 191,037.00$                         158,539.56$                      158,539.56$                      32,497.44$                            83.0% 80% 152,829.60$                      38,207.40$                        196,746.96$                      0.96 (5,709.96)$                          

02 Task 2:  Community Relations (9) 277,265.07$                217,022.74$              217,022.74$              60,242.33$                    78.3% 81.4% 225,761.85$                      51,503.22$                        268,525.96$                      1.04 8,739.11$                           

01-09-01 Technical Support for Public Mtgs 36,481.71$                           33,983.39$                        33,983.39$                        2,498.32$                              93.2% 82% 29,848.67$                        6,633.04$                          40,616.43$                        0.88 (4,134.72)$                          

01-09-02 Prepare Draft Fact Sheets 768.87$                                217.42$                             217.42$                             551.45$                                 28.3% 83% 640.73$                             128.15$                             345.57$                             2.95 423.31$                              

01-09-03 Publish Public Notices/Newsletters 37,288.75$                           19,835.36$                        19,835.36$                        17,453.39$                            53.2% 68% 25,195.10$                        12,093.65$                        31,929.01$                        1.27 5,359.74$                           

01-09-04 Maintain Information Repositories 4,510.62$                             1,427.99$                          1,427.99$                          3,082.63$                              31.7% 40% 1,804.25$                          2,706.37$                          4,134.36$                          1.26 376.26$                              

01-09-05 Prepare Presentation Materials 10,058.94$                           13,182.19$                        13,182.19$                        (3,123.25)$                             131.0% 68% 6,796.58$                          3,262.36$                          16,444.55$                        0.52 (6,385.61)$                          

01-09-06 Provide Facilitator 83,353.68$                           53,794.11$                        53,794.11$                        29,559.57$                            64.5% 86% 71,987.27$                        11,366.41$                        65,160.52$                        1.34 18,193.16$                         

01-09-07 Toll-Free Number - Community Work Group Calls 3,789.28$                             3,596.28$                          3,596.28$                          193.00$                                 94.9% 70% 2,662.74$                          1,126.54$                          4,722.82$                          0.74 (933.54)$                             

01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. 19,262.65$                           11,717.98$                        11,717.98$                        7,544.67$                              60.8% 73% 14,056.53$                        5,206.12$                          16,924.10$                        1.20 2,338.55$                           

01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda 10,273.75$                           11,135.90$                        11,135.90$                        (862.15)$                                108.4% 73% 7,497.06$                          2,776.69$                          13,912.59$                        0.67 (3,638.84)$                          

01-09-10 Draft Community Involvement Plan 8,948.52$                             8,948.52$                          8,948.52$                          -$                                       100.0% 100% 8,948.52$                          -$                                   8,948.52$                          1.00 -$                                    

01-09-11 Final Community Involvement Plan 6,451.23$                             6,451.23$                          6,451.23$                          -$                                       100.0% 100% 6,451.23$                          -$                                   6,451.23$                          1.00 -$                                    

01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video 5,053.35$                             5,053.35$                          5,053.35$                          -$                                       100.0% 100% 5,053.35$                          -$                                   5,053.35$                          1.00 -$                                    

01-09-13 Assist EPA w/Media Event 28,862.02$                           28,862.02$                        28,862.02$                        -$                                       100.0% 100% 28,862.02$                        -$                                   28,862.02$                        1.00 -$                                    

01-09-14 Maintain Sharepoint Data Management System 17,750.10$                           9,387.42$                          9,387.42$                          8,362.68$                              52.9% 73% 13,016.74$                        4,733.36$                          14,120.78$                        1.39 3,629.32$                           

01-09-15 Inter-Agency Work Group Technical Assistance 4,411.60$                             9,429.58$                          9,429.58$                          (5,017.98)$                             213.7% 67% 2,941.07$                          1,470.53$                          10,900.11$                        0.31 (6,488.51)$                          
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03 Task 3:  Field Investigation (22) 14,347,436.18$              13,328,088.80$            13,326,088.98$            1,019,347.38$                  92.9% 95.3% 13,670,894.18$            676,542.00$                 14,004,630.80$            1.03 342,805.38$                  

01-22-01 Site Reconnaissance 3,644,453.86$                      3,445,669.85$                   3,445,669.85$                   198,784.01$                          94.5% 96.6% 3,521,164.28$                   123,289.58$                      3,568,959.43$                   1.02 75,494.43$                         

01-22-01-01 Natural Resources Assessment 812,279.98$                         766,312.79$                      766,312.79$                      45,967.19$                            94.3% 96% 780,791.36$                      31,488.62$                        797,801.41$                      1.02 14,478.57$                         

01-22-01-02 Cultural Resources Assessment 1,683,000.66$                      1,527,816.46$                   1,527,816.46$                   155,184.20$                          90.8% 95% 1,602,663.43$                   80,337.23$                        1,608,153.69$                   1.05 74,846.97$                         

01-22-01-03 Geophysical Survey 1,102,041.15$                      1,115,773.42$                   1,115,773.42$                   (13,732.27)$                           101.2% 100% 1,102,041.15$                   -$                                   1,115,773.42$                   0.99 (13,732.27)$                        

01-22-01-05 Potential Sample Location Identification 38,995.29$                           27,630.40$                        27,630.40$                        11,364.89$                            70.9% 71% 27,531.57$                        11,463.72$                        39,094.12$                        1.00 (98.83)$                               

01-22-01-06 Site Reconnaissance Planning Memo & Report 8,136.78$                             8,136.78$                          8,136.78$                          -$                                       100.0% 100% 8,136.78$                          -$                                   8,136.78$                          1.00 -$                                    

01-22-02 Mobilization/Demobilization 78,364.63$                           35,939.00$                        35,939.00$                        42,425.63$                            45.9% 40% 31,307.25$                        47,057.38$                        82,996.38$                        0.87 (4,631.75)$                          

01-22-03 Site Preparation 1,728,344.13$                      1,585,683.12$                   1,585,683.12$                   142,661.01$                          91.7% 100% 1,728,344.13$                   -$                                   1,585,683.12$                   1.09 142,661.01$                       

01-22-04 Environmental Sampling 8,796,990.78$                      8,207,436.82$                   8,205,437.00$                   589,553.96$                          93.3% 95.0% 8,353,913.41$                   443,077.37$                      8,650,514.19$                   1.02 146,476.59$                       

01-22-04-01 Gamma Scanning 4,859,456.87$                      4,906,413.22$                   4,904,272.02$                   (46,956.35)$                           101.0% 100% 4,859,456.87$                   -$                                   4,906,413.22$                   0.99 (46,956.35)$                        

01-22-04-02 Groundwater Sampling 340,732.26$                         345,517.57$                      345,517.57$                      (4,785.31)$                             101.4% 100% 340,732.26$                      -$                                   345,517.57$                      0.99 (4,785.31)$                          

01-22-04-03 Surface & Subsurface Soil Sampling 3,365,428.21$                      2,889,608.52$                   2,889,749.90$                   475,819.69$                          85.9% 92% 3,093,944.52$                   271,483.69$                      3,161,092.21$                   1.07 204,336.00$                       

01-22-04-05 Surface Water Sampling 24,611.58$                           19,017.41$                        19,017.41$                        5,594.17$                              77.3% 83% 20,331.31$                        4,280.27$                          23,297.68$                        1.07 1,313.90$                           

01-22-04-06 Sediment Sampling 39,448.46$                           46,880.10$                        46,880.10$                        (7,431.64)$                             118.8% 100% 39,448.46$                        -$                                   46,880.10$                        0.84 (7,431.64)$                          

01-22-04-07 Soil Sampling Reserve 167,313.40$                         -$                                  -$                                  167,313.40$                          0.0% 0% -$                                   167,313.40$                      167,313.40$                      1.00 -$                                    

01-22-05 Field-Generated Waste Characterization and Disposal 99,282.78$                           53,360.01$                        53,360.01$                        45,922.77$                            53.7% 36% 36,165.10$                        63,117.68$                        116,477.69$                      0.68 (17,194.91)$                        

04 Task 4:  Sample Analysis (62) 6,344,554.77$                4,790,147.87$              4,790,147.87$              1,554,406.90$                  75.5% 87.95% 5,579,846.84$                   764,707.93$                      5,554,855.80$                   1.16 789,698.97$                       

05 Task 5:  Analytical Support & Data Validation (03) 1,519,569.88$                2,161,160.15$              2,161,160.15$              (641,590.27)$                    142.2% 87.92% 1,335,935.94$              183,633.94$                 2,344,794.09$              0.62 (825,224.21)$                 

01-03-01 Analytical Support 4,051.91$                             4,051.91$                          4,051.91$                          -$                                       100.0% 100% 4,051.91$                          -$                                   4,051.91$                          1.00 -$                                    

01-03-02 Data Validation 619,207.30$                         1,295,130.82$                   1,295,130.82$                   (675,923.52)$                         209.2% 88% 543,640.70$                      75,566.60$                        1,370,697.42$                   0.42 (751,490.12)$                      

01-03-03 Data Management 896,310.67$                         861,977.42$                      861,977.42$                      34,333.25$                            96.2% 88% 788,243.33$                      108,067.34$                      970,044.76$                      0.91 (73,734.09)$                        

06 Task 6:  Data Evaluation (12) 1,375,671.81$                1,163,600.38$              1,163,600.38$              212,071.43$                     84.6% 88.7% 1,220,126.22$                   155,545.59$                      1,319,145.97$                   1.05 56,525.84$                         

07 Task 7:  Coordination on Assessment of Risks (48) (1.45)$                             (1.45)$                        (1.45)$                               0.00$                               100.0% 100% (1.45)$                                -$                                   (1.45)$                                1.00 0.00$                                  

09 Task 9:  Radiological Study Report (55) 1,185,860.16$                662,444.73$                 662,444.73$                 523,415.43$                     55.9% 48.5% 575,374.56$                 610,485.60$                 1,272,930.33$              0.87 (87,070.17)$                  

01-55-03-01 Phase 1 Report 108.71$                                10,755.58$                        10,755.58$                        (10,646.87)$                           9893.8% 100% 108.71$                             -$                                   10,755.58$                        0.01 (10,646.87)$                        

01-55-06 Gamma Survey Final Report 301,547.81$                         317,947.06$                      317,947.06$                      (16,399.25)$                           105.4% 92% 277,423.99$                      24,123.82$                        342,070.88$                      0.87 (40,523.07)$                        

01-55-07 Groundwater, Surface Water, Seep and Sediment Report 201,330.17$                         77,342.60$                        77,342.60$                        123,987.57$                          38.4% 29% 57,732.31$                        143,597.86$                      220,940.46$                      0.75 (19,610.29)$                        

01-55-08 Soil Data Reports 682,873.47$                         256,399.49$                      256,399.49$                      426,473.98$                          37.5% 44% 240,109.55$                      442,763.92$                      699,163.41$                      0.94 (16,289.94)$                        

01-55-08-01 Round 1 Soil Data Report 551,327.57$                         256,399.49$                      256,399.49$                      294,928.08$                          46.5% 44% 240,109.55$                      311,218.02$                      567,617.51$                      0.94 (16,289.94)$                        

01-55-08-02 Round 2 Soil Data Report 131,545.90$                         -$                                  -$                                  131,545.90$                          0.0% 0 -$                                   131,545.90$                      131,545.90$                      1.00 -$                                    

16 Task 16:  Task Order Closeout (07) 22,471.20$                     -$                             -$                             22,471.20$                       0.0% 0.0% -$                             22,471.20$                        22,471.20$                        1.00 -$                                    

01-07-01 Initiate Task Order Closeout 16,392.08$                           -$                                  -$                                  16,392.08$                            0.0% 0% -$                                   16,392.08$                        16,392.08$                        1.00 -$                                    

01-07-02 Return Documents to EPA 1,875.36$                             -$                                  -$                                  1,875.36$                              0.0% 0% -$                                   1,875.36$                          1,875.36$                          1.00 -$                                    

01-07-03 Task Order Completion Report 4,203.76$                             -$                                  -$                                  4,203.76$                              0.0% 0% -$                                   4,203.76$                          4,203.76$                          1.00 -$                                    

35,511,646.15$           31,858,049.50$         31,861,686.02$         3,653,596.65$               89.7% 90.9% 32,289,171.15$         3,222,475.00$           35,080,561.80$         1.01 431,084.35$               

1Total obligations represents the cost for all work that has been completed.  This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).
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00  Project A00  Project Award 679 22-Sep-09 A 15-Jun-12 152

Project AwaProject Award 679 22-Sep-09 A 15-Jun-12 152

M-1000 Project Award 0 22-Sep-09 A

M-1010 Amendment No.3 Revision 2 Approval 0 18-Aug-11 A

M-1020 Amendment No.4 - Submit Evaluation & Cost 
Estimate

0 27-Feb-12 A

M-1030 Amendment No.4  Approval 0 15-Jun-12* 0

01  Gamma S01  Gamma Scanning 654 01-Oct-09 A 30-Mar-12 A

01.06  Deve01.06  Develop Health and Safety Plan 633 30-Oct-09 A 30-Mar-12 A

D-1010 Prepare Draft Health and Safety Plan 174 30-Oct-09 A 29-Mar-10 A

D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A

D-2220 EPA Review, Draft Health and Safety Plan 10 10-Feb-10 A 26-Feb-10 A

D-1070 Revise Health and Safety Plan 15 26-Feb-10 A 29-Mar-10 A

F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A

D-1010A Update Health and Safety Plan 64 01-Jul-10 A 20-May-11 A

D-1010A10 Maintain Health and Safety Plan 203 01-Jun-11 A 30-Mar-12 A

01.07.01  Ga01.07.01  Gamma Scanning Work Plan (FSP and QAPP) 259 01-Oct-09 A 30-Jul-10 A

D-1930 Gamma Scanning SAP 152 01-Oct-09 A 05-Apr-10 A

D-1520 Develop Draft SAP 30 01-Oct-09 A 19-Oct-09 A

D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A

D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A 19-Nov-09 A

D-3070 Revise Draft Final SAP 16 19-Nov-09 A 20-Nov-09 A

D-1460 Submit Draft Final SAP to Stakeholders 0 23-Nov-09 A

D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A 08-Dec-09 A

F-3190 Stakeholder Meeting to Discuss Draft Final SAP 1 08-Dec-09 A 08-Dec-09 A

F-3200 Revise Draft Final SAP 10 10-Dec-09 A 19-Feb-10 A

F-3210 Submit Final SAP 0 24-Feb-10 A

D-1930A Update Gamma Scanning SAP 64 01-Jul-10 A 30-Jul-10 A

03.03  Site P03.03  Site Preparation 516 04-Jan-10 A 18-Nov-11 A

S-2160 Site Preparation  (Base Contract, Amendment NO.1 
and NO. 2)

15 04-Jan-10 A 31-May-11 A

C-2160 Subcontractor Procurement (Vegetation Removal) 7 04-Jan-10 A 13-Jan-10 A

C-2420 Mobilization- Site Prep (Vegetation Removal) 68 29-Mar-10 A 30-Jun-10 A

C-2430 Start Site Prep  (Vegetation Removal) 39 01-Jul-10 A 25-Aug-10 A

C-2440 Continue Site Prep  (Vegetation Removal) 40 26-Aug-10 A 22-Nov-10 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

00  Project Award

Project Award
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Site Preparation  (Base Contract, Amendment NO.1 and NO. 2)
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C-2450 Continue Site Prep  (Vegetation Removal) 14 22-Nov-10 A 17-Dec-10 A

C-2460 Continue Site Prep  (Vegetation Removal) 40 20-Dec-10 A 28-Feb-11 A

C-2470 Site Prep  (Vegetation Removal) thru May 2011 54 08-Mar-11 A 31-May-11 A

C-2920 Complete Site Prep  (Vegetation Removal for 
Accessible Areas)

174 01-Jun-11 A 18-Nov-11 A

03.04.01  Ga03.04.01  Gamma Scanning 554 23-Nov-09 A 29-Feb-12 A

C-1920A Gamma Scanning - Mobilization/Begin On-Site Work 157 23-Nov-09 A 30-Jun-10 A

S-1920A Gamma Scanning (Base Contract, Amendment NO.1 
and NO.2)

391 23-Nov-09 A 31-May-11 A

P-1000 Subcontractor Procurement (Radiological Services) 45 27-Nov-09 A 19-Jan-10 A

P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A 30-Apr-10 A

P-5100 Major PO (Gamma Scanning Equipment) 40 06-Jan-10 A 30-Jun-10 A

P-2140 Subcontractor Procurement (Pack Animal Services) 25 22-Jan-10 A 31-May-10 A

C-1920B Gamma Scanning - Area 5C 39 01-Jul-10 A 25-Aug-10 A

C-2090 Complete Construction/Integration of Detector 
Systems

0 16-Jul-10 A

C-1010 Gamma Scanning Testing 10 26-Jul-10 A 06-Aug-10 A

C-1920C Gamma Scanning - Area 5B 22 26-Aug-10 A 08-Oct-10 A

C-2110 Complete Gamma Scanning of Background 
Reference Areas

0 26-Aug-10 A

C-1920D Gamma Scanning - Area 5A 20 03-Sep-10 A 01-Oct-10 A

C-1920F Start Gamma Scanning - Area 5D 171 05-Oct-10 A 31-May-11 A

C-1920K Start Gamma Scanning - Area 8 152 01-Nov-10 A 31-May-11 A

C-1920E Gamma Scanning - Area 6 85 31-Jan-11 A 27-May-11 A

C-1920K10 Start Gamma Scanning - BZ West 186 31-Jan-11 A 31-May-11 A

C-1920G Gamma Scanning - Area 3 8 18-Apr-11 A 27-Apr-11 A

C-1920H Start Gamma Scanning - Area 7 49 25-Apr-11 A 31-May-11 A

M-2470 Start Gamma Scanning in NBZ - Area IV 0 12-May-11 A

C-1920K20 Gamma Scanning - Complete all Work inc. 5% QC 
Survey

152 01-Jun-11 A 13-Jan-12 A

C-1921 Gamma Scanning - Demobilization 34 13-Jan-12 A 29-Feb-12 A

C-2465 SCE Power Outage - No Field Activities/No Power in 
Bldg 204

1 16-Sep-11 A 16-Sep-11 A

C-1920H10 Complete Gamma Scanning - Area 7 11 01-Jun-11 A 15-Jun-11 A

C-1920F10 Complete Gamma Scanning - Area 5D 42 01-Jun-11 A 29-Jul-11 A

C-1920K30 Complete Gamma Scanning - Area 8 42 01-Jun-11 A 29-Jul-11 A

C-1920K50 Gamma Scanning - Complete Remaining Work in 
Area IV, inc. Archiological Sites

31 29-Jul-11 A 18-Nov-11 A

M-2451 All (Accessible) Gamma Scanning Complete - Area IV 0 18-Nov-11 A

C-2463 Gamma Scanning - Complete 25% OF NBZ 77 01-Jun-11 A 14-Sep-11 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Site Prep  (Vegetation Removal) thru May 2011

Complete Site Prep  (Vegetation Removal for Accessible Areas)

03.04.01  Gamma Scanning

Gamma Scanning (Base Contract, Amendment NO.1 and NO.2)

Start Gamma Scanning - Area 5D

Start Gamma Scanning - Area 8

mma Scanning - Area 6

Start Gamma Scanning - BZ West

Start Gamma Scanning - Area 7

Scanning in NBZ - Area IV

Gamma Scanning - Complete all Work inc. 5% QC Survey

Gamma Scanning - Demobilization

SCE Power Outage - No Field Activities/No Power in Bldg 204

Complete Gamma Scanning - Area 7

Complete Gamma Scanning - Area 5D

Complete Gamma Scanning - Area 8

Gamma Scanning - Complete Remaining Work in Area IV, inc. Archiological Sites

All (Accessible) Gamma Scanning Complete - Area IV

Gamma Scanning - Complete 25% OF NBZ

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

M-2453 Gamma Scanning 25% Complete - NBZ 0 14-Sep-11 A

C-3100 Gamma Scanning - Complete UP TO 50% OF NBZ 22 15-Sep-11 A 18-Nov-11 A

C-3110 Gamma Scanning - Complete UP TO 95% OF NBZ 27 18-Nov-11 A 23-Dec-11 A

M-2455 Gamma Scanning 50% Complete - NBZ 0 18-Nov-11 A

M-2457 Gamma Scanning 95% Complete - NBZ 0 23-Dec-11 A

C-3330 Gamma Scanning - No Field Activity - Site Closed 10 24-Dec-11 A 31-Dec-11 A

C-3120 Gamma Scanning - Complete Minor Areas in 
Drainages of NBZ

10 02-Jan-12 A 13-Jan-12 A

M-2460 Gamma Scanning 100% Complete -NBZ 0 13-Jan-12 A

02  Water Te02  Water Testing 678 15-Oct-09 A 18-May-12 A

01.08.02  FS01.08.02  FSP for Groundwater/Surface Water/& Sediment 678 15-Oct-09 A 02-May-12 A

D-3010 Field Sampling Plans Water 187 15-Oct-09 A 15-Mar-11 A

S-3010 Field Sampling Plans for GW/SW/ and Sediment 
(Base Cpntract, Amendment NO. 1 and NO. 2

418 15-Oct-09 A 31-May-11 A

F-2260 Phase II Sediment FSP Addendum 66 28-Feb-12 A 02-May-12 A

F-2270 Prepare Draft Phase II Sediment FSP Addendum 34 28-Feb-12 A 12-Mar-12 A

F-2280 Submit Draft Phase II Sediment FSP Addendum 0 12-Mar-12 A

F-2290 EPA Review Draft Phase II Sediment FSP Addendum 10 13-Mar-12 A 21-Mar-12 A

F-2300 Incorporate EPA Comments for Phase II Sediment 
FSP Addendum

10 13-Mar-12 A 22-Mar-12 A

F-2310 Submit Draft Final Phase II Sediment FSP Addendum 0 22-Mar-12 A

F-2320 EPA/Stakeholder Review 27 23-Mar-12 A 18-Apr-12 A

F-2340 Finalize Ph 2 Sediment FSP Addendum, and Upload 
to Sharepoint

7 19-Apr-12 A 02-May-12 A

D-3010A Start Field Sampling Plans Water 170 15-Oct-09 A 09-Jun-10 A

D-2960 Prepare Draft FSP 30 01-Dec-09 A 27-Jan-10 A

D-3030 Submit Draft FSP 0 27-Jan-10 A

D-3100 EPA Review, Draft FSP 15 28-Jan-10 A 12-Feb-10 A

D-3120 Revise Draft FSP 20 12-Feb-10 A 30-Apr-10 A

D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A

D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A

D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A

F-2230 Revise Draft Final FSP- Phase 1 44 09-Jun-10 A 10-Aug-10 A

F-3150 Final FSP - Phase 1 0 10-Aug-10 A

F-3160 Final QAAP - Water Testing 0 10-Aug-10 A

F-2240 Additional Revisions- Water FSP'S 44 01-Mar-11 A 31-Mar-11 A

D-3280 Prepare Draft Addenda - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Gamma Scanning 25% Complete - NBZ

Gamma Scanning - Complete UP TO 50% OF NBZ

Gamma Scanning - Complete UP TO 95% OF NBZ

Gamma Scanning 50% Complete - NBZ

Gamma Scanning 95% Complete - NBZ

Gamma Scanning - No Field Activity - Site Closed

Gamma Scanning - Complete Minor Areas in Drainages of NBZ

Gamma Scanning 100% Complete -NBZ

02  Water Testing

01.08.02  FSP for Groundwater/Surface Water/& Sediment

Field Sampling Plans for GW/SW/ and Sediment (Base Cpntract, Amendment NO. 1 and NO. 2

Phase II Sediment FSP Addendum

Prepare Draft Phase II Sediment FSP Addendum

Submit Draft Phase II Sediment FSP Addendum

EPA Review Draft Phase II Sediment FSP Addendum

Incorporate EPA Comments for Phase II Sediment FSP Addendum

Submit Draft Final Phase II Sediment FSP Addendum

EPA/Stakeholder Review

Finalize Ph 2 Sediment FSP Addendum, and Upload to Sharepoint

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-3390 FSP - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A

D-3330 EPA Review Draft Addenda - Water Testing - Phase 2 5 07-Mar-11 A 11-Mar-11 A

D-3290 Submit Draft Addenda - Water Testing - Phase2 0 07-Mar-11 A

D-3340 Revise  Draft Addenda - Water Testing - Phase2 1 14-Mar-11 A 14-Mar-11 A

D-3380 Submit Final Addenda - Water Testing - Phase2 0 15-Mar-11 A

F-3280 Final Addenda - Water Testing - Phase 2 Complete 0 15-Mar-11 A

F-2250 Update Water FSP'S 44 02-May-11 A 31-May-11 A

03.04.02  Gr03.04.02  Groundwater Sampling 314 30-Apr-10 A 23-Sep-11 A

C-2120A Groundwater Sampling - Start Mobilization 44 30-Apr-10 A 30-Jun-10 A

C-2120B Groundwater Sampling - Complete Mobilization 32 01-Jul-10 A 16-Aug-10 A

C-2060 Start Ground Water and Surface Water Sampling and 
Analysis

0 17-Aug-10 A

C-1850 Phase 1 Ground Water Sampling 22 17-Aug-10 A 10-Sep-10 A

C-2610 Phase 1  Tanks for Ground Water Sampling 90 01-Oct-10 A 16-Mar-11 A

C-1860 Phase 2  Ground Water Sampling 15 16-Mar-11 A 20-Apr-11 A

C-2850 Ground Water Sampling - (Baker Tanks) 15 30-Jun-11 A 23-Sep-11 A

03.04.05  Su03.04.05  Surface Water Sampling 365 31-May-10 A 31-Oct-11 A

C-1790B30 Surface Water Sampling - (Management) 41 01-Jun-11 A 29-Jul-11 A

C-1790A Surface Water Sampling - Planning and Mobilization 43 31-May-10 A 31-Aug-10 A

C-1790B10 Surface Water Sampling - Management Activities 228 01-Oct-10 A 31-May-11 A

C-2400 Phase 1 - SW/Seeps Sampling (40 Samples) 10 16-Mar-11 A 29-Apr-11 A

C-1790B Surface Water Sampling - Field Activities 113 16-Mar-11 A 31-May-11 A

C-1803 Cultural Survey Complete- SHPO Approval 0 31-Oct-11 A

03.04.06  Se03.04.06  Sediment Sampling 552 31-Mar-10 A 18-May-12 A

C-1800A Sediment Sampling - Planning and Mobilization 86 31-Mar-10 A 31-Aug-10 A

C-1800B30 Sediment Sampling - QAQC/H and S 178 01-Oct-10 A 06-Jun-11 A

C-1900 Phase 1 Sediment Sampling 10 13-Dec-10 A 07-Jan-11 A

C-2480 Sediment Sampling - Analytical Data - Phase 1 100 31-Jan-11 A 31-May-11 A

C-3230 Sediment Sampling  Phase 1- Health & Safety 
Implementation

87 01-Jun-11 A 26-Aug-11 A

C-3380 GPS Coordinates for two Phase 1 Locations. 5 03-Jan-12 A 27-Jan-12 A

C-1910 Phase 2 Sediment Sampling 5 14-May-12 A 18-May-12 A

03  Soil Test03  Soil Testing 726 09-Oct-09 A 31-Aug-12 97

01.08.03  Fie01.08.03  Field Sampling Plans for Surface & Subsurface ... 602 23-Nov-09 A 23-Apr-12 A

D-2070 Generic Soil Sampling FSP 20 23-Nov-09 A 04-Oct-10 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Update Water FSP'S

03.04.02  Groundwater Sampling

ng

Ground Water Sampling - (Baker Tanks)

03.04.05  Surface Water Sampling

Surface Water Sampling - (Management)

Surface Water Sampling - Management Activities

mpling (40 Samples)

Surface Water Sampling - Field Activities

Cultural Survey Complete- SHPO Approval

03.04.06  Sediment Sampling

Sediment Sampling - QAQC/H and S

Sediment Sampling - Analytical Data - Phase 1

Sediment Sampling  Phase 1- Health & Safety Implementation

GPS Coordinates for two Phase 1 Locations.

Phase 2 Sediment Sampling

03  Soil Testing

01.08.03  Field Sampling Plans for Surface & Subsurface Soils

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-2070A Start Generic Soil Sampling FSP 158 23-Nov-09 A 30-Jun-10 A

D-3160 Prepare Draft Soil FSP 45 05-Jan-10 A 09-Feb-10 A

D-3230 Submit Draft Soil FSP 0 15-Feb-10 A

D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A 13-Apr-10 A

D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A

D-2060 Submit Draft Final FSP to Stakeholders 0 07-May-10 A

D-3240 Stakeholder Review Draft Final Soil FSP 15 10-May-10 A 28-May-10 A

D-3270 Stakeholder Meeting to Discuss Draft Final Soil FSP 1 31-May-10 A 31-May-10 A

D-3260 Complete Generic Soil FSP 41 01-Jul-10 A 28-Jul-10 A

D-3400 Incorporate Comments & Revisions Generic Soil FSP 88 02-Aug-10 A 04-Oct-10 A

F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A

D-3420 Additional Revisions Generic Soil FSP 258 01-Feb-11 A 31-May-11 A

D-3430 Additional Revisions Generic Soil FSP 108 01-Jun-11 A 05-Mar-12 A

F-3170 Submit Final Soil FSP 0 04-Oct-10 A

D-4680 FSP - Addendum #1 - Phase 1 218 01-Dec-09 A 06-Oct-10 A

S-4700 FSP Addendums (Base Contract, Amendment No 1 
and No 2)

218 01-Dec-09 A 31-May-11 A

D-4670 Prepare Draft Soil FSP, Addendum #1 207 01-Dec-09 A 17-Sep-10 A

D-2080 Submit Draft FSP to Stakeholders-Addendum 1 0 17-Sep-10 A

D-3310 Stakeholder Review Draft Soil FSP-Addendum 1 2 20-Sep-10 A 21-Sep-10 A

D-3320 Stakeholder Meeting to Discuss Draft Soil 
FSP-Addendum 1

2 22-Sep-10 A 23-Sep-10 A

D-3300 Revise Draft Final Addendum #1 - Phase 1 8 27-Sep-10 A 06-Oct-10 A

F-3340 Submit Final  Addendum #1 - Phase 1 0 06-Oct-10 A

D-4780 Deep Borehole FSP Addendum 50 03-Oct-11 A 13-Jan-12 A

D-4730 FSP - Addendum  NBZ (Phase 1) 34 16-Jan-12 A 30-Mar-12 A

D-4690A Start Quadrant 2 FSP Addendum 44 30-Apr-10 A 30-Jun-10 A

D-4690 FSP - Addendums #2, and #3 (5A) 185 30-Apr-10 A 23-Feb-11 A

D-3350 Prepare Draft Soil FSP - Addendum #2 22 18-Oct-10 A 16-Nov-10 A

D-3360 Submit Draft Soil FSP - Addendum #2 to EPA 0 16-Nov-10 A

D-2790 Stakeholder Tech Session to Discuss Draft Soil FSP 0 17-Nov-10 A

D-2780 EPA Review & Revisions, Draft Soil FSP - Addendum 
#2

9 17-Nov-10 A 30-Nov-10 A

D-3370 Revise Draft Soil FSP - Addendum #2 & 3 43 01-Dec-10 A 01-Feb-11 A

D-2090 Submit Final Addendum #2 - Phase 1 0 06-Dec-10 A

D-4790 FSP - Addendum  5C - Round 2 65 28-Nov-11 A 23-Mar-12 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Additional Revisions Generic Soil FSP

Additional Revisions Generic Soil FSP

FSP Addendums (Base Contract, Amendment No 1 and No 2)

Deep Borehole FSP Addendum

FSP - Addendum  NBZ (Phase 1)

FSP - Addendum  5C - Round 2

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-4740 Start FSP - Addendums 4,5,6, & 7 44 30-Apr-10 A 30-Jun-10 A

D-4760 Complete Draft Final FSP - Addendum  For 8-North 34 09-Feb-11 A 28-Mar-11 A

D-4770 Complete Final FSP - Addendum  For 5-D North 31 04-Apr-11 A 16-May-11 A

D-4810 Start Prepare FSP - Addendum  For Subarea 6 31 16-May-11 A 31-May-11 A

D-4750 Complete FSP Addendums - Subareas 7, 5S, and 8S 77 01-Jun-11 A 16-Sep-11 A

D-4820 Complete FSP - Addendum  For Subarea 6 21 01-Jun-11 A 29-Jun-11 A

D-4710 FSP - Addendum  Subarea's3 (Phase 1) 47 14-Jul-11 A 16-Sep-11 A

D-4830 FSP - Present Addendums for Subareas 7, 5DS, 8 
South, and the NBZ at Stakeholder Meeting

0 17-Aug-11 A

D-4789 FSP -  Strategy Development for Round 2 48 19-Sep-11 A 16-Jan-12 A

D-4800 FSP - Addendum  5B - Round 2 48 16-Jan-12 A 23-Apr-12 A

D-2100 Submit Final Addendum #5A - Phase 1 0 23-Feb-11 A

01.13  Revie01.13  Review Background Documents 566 09-Oct-09 A 31-May-11 A

C-1150A Review Background Documents thru 2nd Qtr 2010 189 09-Oct-09 A 30-Jun-10 A

C-1150 Review Background Documents 566 09-Oct-09 A 30-Sep-10 A

S-1150 Review Background Documents (Base Contract, 
Amendment No 1 and Amendment No. 2)

421 09-Oct-09 A 31-May-11 A

C-1150B Review Background Documents thru 3rd Qtr 2010 64 01-Jul-10 A 30-Jul-10 A

C-1150B10 Review Background Documents thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

3.01  Site Re3.01  Site Reconnaissance 132 29-Mar-10 A 30-Sep-10 A

D-1740A Start Site Recon Planning Memo and Report 68 29-Mar-10 A 30-Jun-10 A

S-1740 Site Recon Planning Memo and Report (Base 
Contract, Amendment No 1 and No 2)

131 29-Mar-10 A 30-Sep-10 A

D-1740B Continue Site Recon Planning Memo and Report 42 03-Aug-10 A 30-Sep-10 A

Potential SaPotential Sample Location Identification 410 29-Mar-10 A 01-Mar-12 A

D-1730 Potential Sample Location Identification 39 29-Mar-10 A 20-May-10 A

D-1790 Update Potential Sample Location Identification 100 29-Mar-10 A 31-May-11 A

D-1960 Complete Potential Sample Location Identification 86 01-Jul-11 A 01-Mar-12 A

03.04.03  Su03.04.03  Surface & Subsurface Sampling 553 30-Apr-10 A 20-Jun-12 148

C-1770A Mobilize - Surface & Subsurface Soil Sampling 43 30-Apr-10 A 30-Jun-10 A

S-1770 Surface & Subsurface Soil Sampling (Base Contract, 
Amendment No. 1 and No.2)

277 30-Apr-10 A 31-May-11 A

C-1770B Preliminary Site Investigation - Surface & Subsurface
Soil Sampling

65 01-Jul-10 A 15-Oct-10 A

M-2130 Start Soil Sampling 0 12-Oct-10 A

C-2070 Start Surface and Subsurface Soil Sampling 0 12-Oct-10 A

C-2080 Collect Soil Samples Phase 1  - Per FSP Addendum # 
1

11 18-Oct-10 A 17-Jan-11 A

C-2100 Collect Soil Samples - Per FSP Addendum 2, and 3 
(5A)

70 08-Dec-10 A 26-Apr-11 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

th

Final FSP - Addendum  For 5-D North

Start Prepare FSP - Addendum  For Subarea 6

Complete FSP Addendums - Subareas 7, 5S, and 8S

Complete FSP - Addendum  For Subarea 6

FSP - Addendum  Subarea's3 (Phase 1)

FSP - Present Addendums for Subareas 7, 5DS, 8 South, and the NBZ at Stakeholder Meeting

FSP -  Strategy Development for Round 2

FSP - Addendum  5B - Round 2

01.13  Review Background Documents

Review Background Documents (Base Contract, Amendment No 1 and Amendment No. 2)

011

Potential Sample Location Identification

Update Potential Sample Location Identification

Complete Potential Sample Location Identification

03.04.03  Surface & Subsurface Sampling

Surface & Subsurface Soil Sampling (Base Contract, Amendment No. 1 and No.2)

FSP Addendum 2, and 3 (5A)

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2880 Collect Soil Samples - Per FSP Addendums for 5DN, 
6, and 8N

87 11-Apr-11 A 31-May-11 A

C-2890 Collect Soil Samples - Per FSP Addendums for 5DS, 
3, 7, and 8S

174 01-Jun-11 A 02-Dec-11 A

C-2140 Collect Soil Samples - Per FSP Addendum for 
Subarea 6

66 01-Aug-11 A 02-Dec-11 A

C-3250 Complete Collection of Soil Samples - Subarea 7 174 01-Sep-11 A 04-Nov-11 A

C-3300 Complete Collection Soil Samples -Subareas 3 and 
5D South

45 03-Oct-11 A 02-Dec-11 A

C-3370 Ship Area IV Soil Samples 174 03-Jan-12 A 31-Jan-12 A

C-3390 QC, and Borehole Sampling 174 01-Feb-12 A 29-Feb-12 A

C-2490 Start Collect Soil Samples Round 2 - Subarea 5C 35 05-Mar-12 A 02-Apr-12 A

C-2840 Start Collect Soil Samples Round 2 - Subarea 5B 29 07-Mar-12 A 02-Apr-12 A

C-2710 Collect Soil Samples @ NBZ East - Per FSP 
Addendum for Round 1

24 12-Mar-12 A 12-Apr-12 A

C-3620 Environmental Resource Delay -Owl  -to Round 2 
Subarea 5C

10 02-Apr-12 A 04-Jun-12 -18

C-3640 Environmental Resources Delay- LBV Bird- to Round 
2 Subarea 5B

10 02-Apr-12 A 13-Jun-12 -27

C-3480 Collect Soil Samples @ NBZ West - "Gnatcatcher 
Delay"

20 12-Apr-12 A 18-Apr-12 A

C-3490 Collect Soil Samples @ NBZ West - Per FSP 
Addendum for Round 1

15 19-Apr-12 A 24-Apr-12 A

C-3630 Complete Soil Samples Round 2 - Subarea 5C 3 05-Jun-12 07-Jun-12 -18

C-3650 Complete Soil Samples Round 2 - Subarea 5B 5 14-Jun-12* 20-Jun-12 -27

M-2177 Completion of Round 1 Soil Sampling - Area IV 0 02-Dec-11 A

M-2180 Completion of Round 1 Soil Sampling NBZ 0 24-Apr-12 A

M-2175 Completion of Round 2 Soil Sampling, Subareas 5C 
and 5B

0 20-Jun-12 -27

03.04.04  So03.04.04  Soil Boring/Permeability Sampling 60 04-Jan-10 A 31-Mar-10 A

P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A 31-Mar-10 A

03.04.07  So03.04.07  Soil Sampling Reserve 42 31-May-12 30-Jul-12 -75

C-2930 Soil Sampling Reserve 42 31-May-12* 30-Jul-12 -75

03.05  Field 03.05  Field Generated Waste Characterization and Disposal 535 24-Apr-10 A 31-Aug-12 97

S-1320 Field Generated Waste Characterization and Disposal
 (Base Contract, Amend No 1 and No 2)

281 24-Apr-10 A 31-May-11 A

P-1440 Subcontractor Procurement (IDW Disposal) 30 24-May-10 A 11-Aug-10 A

D-1320A Field Generated Waste Characterization and Disposal
thru 2nd Qtr 2010

22 31-May-10 A 30-Jun-10 A

D-1320B Field Generated Waste Characterization and Disposal
thru 3rd Qtr 2010

64 01-Jul-10 A 31-Aug-10 A

D-1320C Field Generated Waste Characterization and Disposal
thru 4th Qtr 2010

63 01-Oct-10 A 30-Dec-10 A

D-1320C10 Field Generated Waste Characterization and Disposal
thru 1st Qtr 2011

1 01-Mar-11 A 31-Mar-11 A

D-1320C20 Field Generated Waste Characterization and Disposal
thru May 2011

23 02-May-11 A 31-May-11 A

D-1320C40 Field Generated Waste Characterization and Disposal
thru June 2011

22 01-Jun-11 A 30-Jun-11 A

D-1320C30 Field Generated Waste Characterization and Disposal
thru Completion

251 01-Jul-11 A 31-Aug-12 -11

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Collect Soil Samples - Per FSP Addendums for 5DN, 6, and 8N

Collect Soil Samples - Per FSP Addendums for 5DS, 3, 7, and 8S

Collect Soil Samples - Per FSP Addendum for Subarea 6

Complete Collection of Soil Samples - Subarea 7

Complete Collection Soil Samples -Subareas 3 and 5D South

Ship Area IV Soil Samples

QC, and Borehole Sampling

Start Collect Soil Samples Round 2 - Subarea 5C

Start Collect Soil Samples Round 2 - Subarea 5B

Collect Soil Samples @ NBZ East - Per FSP Addendum for Round 1

Environmental Resource Delay -Owl  -to Round 2 Subarea 5C

Environmental Resources Delay- LBV Bird- to Round 2 Subarea 5B

Collect Soil Samples @ NBZ West - "Gnatcatcher Delay"

Collect Soil Samples @ NBZ West - Per FSP Addendum for Round 1

Complete Soil Samples Round 2 - Subarea 5C

Complete Soil Samples Round 2 - Subarea 5B

Completion of Round 1 Soil Sampling - Area IV

Completion of Round 1 Soil Sampling NBZ

Completion of Round 2 Soil Sampling, Subareas 5C and 5B

03.04.07  Soil Sampling Reserve

Soil Sampling Reserve

03.05  Field Generated Waste Characterization and Disposal

Field Generated Waste Characterization and Disposal  (Base Contract, Amend No 1 and No 2)

isposal thru 1st Qtr 2011

Field Generated Waste Characterization and Disposal thru May 2011

Field Generated Waste Characterization and Disposal thru June 2011

Field Generated Waste Characterization and Disposal thru Completion

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Additional SAdditional Scope 141 16-Jan-12 A 31-Jul-12 -70

D-4840 FSP - Addendum  Subarea 6 - Round 2 48 16-Jan-12 A 05-Jun-12 -41

D-4850 FSP - Addendum  Subarea 7 - Round 2 29 26-Mar-12 A 05-Jul-12 -63

D-4860 FSP - Addendum  Subarea 8 - Round 2 33 26-Mar-12 A 09-Jul-12 -67

D-4880 FSP - Addendum  Subarea 5D - Round 2 61 27-Apr-12 A 20-Jul-12 -63

D-4900 Complete Draft FSP Addendum  Subarea 5D - Round 
2

5 15-May-12 A 06-Jun-12 -83

D-4890 FSP - Addendum  Subarea 5A - Round 2 38 15-May-12 A 25-Jul-12 -88

D-4870 FSP - Addendum  Subarea 3 - Round 2 31 11-Jun-12* 24-Jul-12 -71

C-3340 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 6

26 26-Mar-12 A 24-Apr-12 A

C-3410 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 8

0 30-Apr-12 A 12-Jun-12 -72

C-3400 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 7

12 14-May-12 A 26-Jun-12 -82

C-3510 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 5D

15 11-Jun-12* 29-Jun-12 -85

C-3520 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 5A

22 25-Jun-12* 25-Jul-12 -88

C-3500 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 3

15 11-Jul-12* 31-Jul-12 -76

04  Quality A04  Quality Assurance Project Plans 453 29-Dec-09 A 30-Mar-12 A

01.09  Quali01.09  Quality Assurance Project Plan 453 29-Dec-09 A 30-Mar-12 A

D-4720 Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A

S-4720 Quality Assurance Project Plan (Base Contract, 
Amendment No 1 and No 2)

365 29-Dec-09 A 31-May-11 A

D-4720A Quality Assurance Project Plan - Implement and 
Update

191 01-Sep-10 A 31-May-11 A

D-4720A10 Maintain Quality Assurance Project Plan 87 01-Jun-11 A 30-Mar-12 A

D-3560 Prepare Draft QAPP 65 30-Dec-09 A 12-Feb-10 A

D-2940 Complete Draft QAAP-Water Testing 28 31-Mar-10 A 12-May-10 A

D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A

D-2950 EPA Review, Draft QAPP- Water Testing 15 17-May-10 A 04-Jun-10 A

D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 A 14-Jun-10 A

D-3620 Stakeholder Review Draft Final QAPP- Water Testing 10 15-Jun-10 A 28-Jun-10 A

D-3680 Revise Draft Final QAPP - Water Testing 5 29-Jun-10 A 10-Aug-10 A

D-3710 Submit Final QAPP - Water Testing 0 10-Aug-10 A

D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A 18-May-10 A

D-2900 EPA Review, Draft QAPP -Soil Testing 15 10-May-10 A 30-Jul-10 A

D-3580 Revise Draft QAPP - Soil Testing 5 28-Jun-10 A 24-Aug-10 A

D-2120 Submit Draft Final QAPP -  Soil Testing 0 24-Aug-10 A

D-3590 Review Draft Final QAPP - Soil Testing 2 25-Aug-10 A 26-Aug-10 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Additional Scope

FSP - Addendum  Subarea 6 - Round 2

FSP - Addendum  Subarea 7 - Round 2

FSP - Addendum  Subarea 8 - Round 2

FSP - Addendum  Subarea 5D - Round 2

Complete Draft FSP Addendum  Subarea 5D - Round 2

FSP - Addendum  Subarea 5A - Round 2

FSP - Addendum  Subarea 3 - Round 2

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 6

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 8

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 7

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 5D

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 5A

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 3

04  Quality Assurance Project Plans

01.09  Quality Assurance Project Plan

Quality Assurance Project Plan (Base Contract, Amendment No 1 and No 2)

Quality Assurance Project Plan - Implement and Update

Maintain Quality Assurance Project Plan

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-3610 Complete Final QAPP - Soil Testing 2 27-Aug-10 A 30-Aug-10 A

F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A

05  Historica05  Historical Site Assessment 740 05-Oct-09 A 16-Jul-12 131

01.14  HSA01.14  HSA 740 05-Oct-09 A 16-Jul-12 131

S-1570 Historical Site Assessment (Base Contract, 
Amendment No 1 and No 2)

426 05-Oct-09 A 31-May-11 A

D-2580 HSA -7 Tech Memo to EPA 35 01-Jun-11 A 20-Jul-11 A

D-2550 HSA 3/NBZ Tech Memo to EPA 20 01-Jul-11 A 29-Jul-11 A

D-3640 Complete Draft HSA Report Internal Review 80 01-Aug-11 A 30-Nov-11 A

D-3750 EPA Review/Present Tech Memos to Stakeholders 20 21-Jul-11 A 17-Aug-11 A

D-3840 Incorporate Comments/Integrate Tech Memos into 
Draft Report

63 18-Aug-11 A 31-Oct-11 A

D-3760 HSA 6 RTC's to EPA 22 19-Aug-11 A 15-Sep-11 A

D-3759 Cutoff - Receiving Boeing/DOE Documents 0 01-Sep-11 A

D-3770 HSA 7, 3, and NBZ  RTC's to EPA 9 20-Sep-11 A 30-Sep-11 A

D-3820 EPA Review RTC's 10 03-Oct-11 A 24-Oct-11 A

D-3670 Revise Draft HSA Report 12 22-Nov-11 A 08-Dec-11 A

D-3850 HGL Internal Review/Complete Draft HSA Report 12 22-Nov-11 A 08-Dec-11 A

M-3860 Submit Draft HSA to EPA 0 07-Dec-11 A

D-3860 EPA Review Draft HSA 11 08-Dec-11 A 31-Jan-12 A

D-3870 Incorporate EPA Comments on Draft HSA 18 26-Dec-11 A 01-Feb-12 A

M-2430 Submit Draft Final HSA Report 0 01-Feb-12 A

D-3880 EPA/Stakeholder Review 16 02-Feb-12 A 23-Feb-12 A

D-3900 Address Mailing Issues with Stakeholders 5 03-Feb-12 A 27-Feb-12 A

D-3890 Finalize and Distribute HSA Report 101 24-Feb-12 A 16-Jul-12 3

D-3910 Complete Responses to Comments 0 27-Feb-12 A

D-3920 EPA Request- Update Index to Export Controlled 
Doc's.

0 27-Mar-12 A

D-3950 EPA Request- Add Specific Page Numbers(Pages 
needing Export Review)

0 27-Mar-12 A

D-3930 EPA 2nd Request  - Update Index to Export 
Controlled Doc's.

0 05-Apr-12 A

D-3940 EPA Request  - Estimate of Doc Storage Volume 
Requirements

0 12-Apr-12 A

D-3690 Prepare the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo 323 01-Dec-09 A 23-May-11 A

D-3690A Start the EPA HSA 124 08-Jan-10 A 30-Jun-10 A

D-3690B Continue the EPA HSA 191 01-Jul-10 A 31-Mar-11 A

D-3830 Complete Draft HSA 14 01-Apr-11 A 27-Apr-11 A

D-2450 HSA -5C to EPA 183 01-Dec-09 A 30-Jul-10 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

05  Historical Site Assessment

01.14  HSA

Historical Site Assessment (Base Contract, Amendment No 1 and No 2)

HSA -7 Tech Memo to EPA

HSA 3/NBZ Tech Memo to EPA

Complete Draft HSA Report Internal Review

EPA Review/Present Tech Memos to Stakeholders

Incorporate Comments/Integrate Tech Memos into Draft Report

HSA 6 RTC's to EPA

Cutoff - Receiving Boeing/DOE Documents

HSA 7, 3, and NBZ  RTC's to EPA

EPA Review RTC's

Revise Draft HSA Report

HGL Internal Review/Complete Draft HSA Report

Submit Draft HSA to EPA

EPA Review Draft HSA

Incorporate EPA Comments on Draft HSA

Submit Draft Final HSA Report

EPA/Stakeholder Review

Address Mailing Issues with Stakeholders

Finalize and Distribute HSA Report

Complete Responses to Comments

EPA Request- Update Index to Export Controlled Doc's.

EPA Request- Add Specific Page Numbers(Pages needing Export Review)

EPA 2nd Request  - Update Index to Export Controlled Doc's.

EPA Request  - Estimate of Doc Storage Volume Requirements

are the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-2470 HSA -5B to EPA 195 01-Dec-09 A 09-Sep-10 A

D-2480 HSA -5A to EPA 205 01-Dec-09 A 21-Oct-10 A

D-2490 HSA -6  1st. Draft 39 02-Aug-10 A 23-Nov-10 A

D-2570 HSA -6 Final Draft to EPA 39 01-Dec-10 A 23-May-11 A

C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A

D-1570A Start Master Document Index 128 05-Oct-09 A 31-Mar-10 A

D-1570B Complete Master Document Index 42 03-Jan-11 A 31-Mar-11 A

D-1740 Boeing Decsion on Release of Final HSA/Interview 
Summary Reports

0 29-Jun-12* 3

D-1600 Former Site Employees Interviews and On-Site Visits 268 19-Oct-09 A 29-Oct-10 A

D-2440A Start Technical Memoranda 152 01-Dec-09 A 30-Jun-10 A

D-2440B Continue Technical Memoranda 64 01-Jul-10 A 30-Sep-10 A

D-2440C Complete Technical Memoranda 15 01-Oct-10 A 31-May-11 A

D-1610 Additional Former Site Employees Interviews and 
On-Site Visits

100 01-Aug-11 A 31-Jan-12 A

D-1580 Final DOE HSA Completeness Review 119 15-Dec-09 A 28-May-10 A

D-1630 Prepare Draft Interview Summary Report 26 01-Sep-11 A 07-Nov-11 A

D-1640 EPA Review Draft Interview Summary Report 11 08-Nov-11 A 30-Nov-11 A

D-1650 Incorporate EPA Comments 23 02-Jan-12 A 01-Feb-12 A

D-1769 EPA/Stakeholder Review 23 02-Jan-12 A 09-Mar-12 A

D-1670 Submit Draft Final Interview Summary Report 0 01-Feb-12 A

D-1700 Finalize and Distribute Interview Summary Report 96 24-Feb-12 A 09-Jul-12 8

C-1610A Start Development of a Physical Model of the SSFL 
Site

69 22-Feb-10 A 28-May-10 A

C-1610 Development of a Physical Model of the SSFL Site 220 22-Feb-10 A 30-Dec-10 A

C-1610B Complete Development of a Physical Model of the 
SSFL Site

43 02-Aug-10 A 30-Sep-10 A

D-2510 HSA -5D Tech Memo to EPA 152 23-Aug-10 A 28-Mar-11 A

D-2520 HSA -7 Draft Tech Memo 331 19-Mar-10 A 31-May-11 A

D-2540 HSA-8  Tech Memo to EPA 246 01-Mar-10 A 14-Feb-11 A

06  Field Offi06  Field Office 757 19-Oct-09 A 21-Dec-12 20

01.15  On-S01.15  On-Site Field Office 757 19-Oct-09 A 21-Dec-12 20

C-1640 Office Setup 140 19-Oct-09 A 30-Apr-10 A

S-1650 Field Office Operations (Base Contract, Amendment 
No 1 and No 2)

151 01-Dec-09 A 31-May-11 A

C-1650E10 Field Office Operations thru June 2011 22 01-Jun-11 A 30-Jun-11 A

C-1650F Field Office Operations thru December 2011 130 01-Jul-11 A 30-Dec-11 A

C-1650G Field Office Operations thru Completion 151 03-Jan-12 A 28-Sep-12 -42

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

-6 Final Draft to EPA

Boeing Decsion on Release of Final HSA/Interview Summary Reports

Complete Technical Memoranda

Additional Former Site Employees Interviews and On-Site Visits

Prepare Draft Interview Summary Report

EPA Review Draft Interview Summary Report

Incorporate EPA Comments

EPA/Stakeholder Review

Submit Draft Final Interview Summary Report

Finalize and Distribute Interview Summary Report

HSA -7 Draft Tech Memo

06  Field Office

01.15  On-Site Field Office

Field Office Operations (Base Contract, Amendment No 1 and No 2)

Field Office Operations thru June 2011

Field Office Operations thru December 2011

Field Office Operations thru Completion

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1650A Field Office Operations thru 2nd Qtr 2010 151 01-Dec-09 A 30-Jun-10 A

D-2640 Technical Memo, Planning and Managing Field Work 31 04-Jan-10 A 15-Feb-10 A

C-1650B Field Office Operations thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1650C Field Office Operations thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1650D Field Office Operations thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1650D10 Field Office Operations thru May 2011 63 01-Apr-11 A 31-May-11 A

C-2570 Health and Safety Operations 216 01-Aug-11 A 31-Jul-12 -7

C-3000 Health and Safety Operations thru December 2011 110 01-Aug-11 A 30-Dec-11 A

C-3010 Health and Safety Operations through Field Sampling 85 03-Jan-12 A 30-Jul-12 -7

C-2580 Weekly Maintenance of Project Schedules and 
Milestones

219 22-Aug-11 A 21-Dec-12 -88

C-1300 Field Office Mobilization 50 22-Feb-10 A 30-Apr-10 A

C-2620 Field Office Demobilization 147 01-Mar-12 A 28-Sep-12 -42

07  Analytica07  Analytical Lab 761 19-Oct-09 A 27-Sep-12 79

01.11  Subc01.11  Subcontractor Pool Management 761 19-Oct-09 A 27-Sep-12 79

C-1140A Subcontractor Pool Management thru 2nd Qtr 2010 183 19-Oct-09 A 30-Jun-10 A

S-1140 Subcontractor Pool Management (Base Contract, 
Amendment No 1 and No 2)

415 19-Oct-09 A 31-May-11 A

C-1140B Subcontractor Pool Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1140C Subcontractor Pool Management thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1140D Subcontractor Pool Management thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1140E Subcontractor Pool Management thru May 2011 65 01-Apr-11 A 31-May-11 A

C-1140E10 Subcontractor Pool Management thru June 2011 22 01-Jun-11 A 30-Jun-11 A

C-1140F Subcontractor Pool Management thru December 
2011

130 01-Jul-11 A 30-Dec-11 A

C-1140G Subcontractor Pool Management thru April 2012 85 03-Jan-12 A 30-Apr-12 A

C-1140H Subcontractor Pool Management thru Completion 84 01-May-12 A 27-Sep-12 -49

01.17.01  Pr01.17.01  Preparation of a Request for Information for Ana... 417 18-Jan-10 A 31-Aug-11 A

D-1660 Preparation of a Request for Information for 
Analytical Services

83 18-Jan-10 A 12-May-10 A

D-1660A Receive & Review Responses to Request for 
Information for Analytical Services

85 02-Aug-10 A 23-Dec-10 A

D-1690 Preparation of a Request for Information for 
Analytical Services (Deobligated)

23 01-Aug-11 A 31-Aug-11 A

01.17.02  Ac01.17.02  Acquisition of Analytical Laboratory Services 445 18-Jan-10 A 27-Jun-12 143

D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A 26-Feb-10 A

D-1725 EPA Review, Draft Procurement Package 7 26-Feb-10 A 11-Jun-10 A

D-1745 Revision of Draft Procurement Package 0 20-Apr-10 A 18-Jun-10 A

D-1750 Release Draft RFP 0 18-Jun-10 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Field Office Operations thru May 2011

Health and Safety Operations

Health and Safety Operations thru December 2011

Health and Safety Operations through Field Sampling

Weekly Maintenance of Project Schedul

Field Office Demobilization

07  Analytical Lab

01.11  Subcontractor Pool Management

Subcontractor Pool Management (Base Contract, Amendment No 1 and No 2)

2011

Subcontractor Pool Management thru May 2011

Subcontractor Pool Management thru June 2011

Subcontractor Pool Management thru December 2011

Subcontractor Pool Management thru April 2012

Subcontractor Pool Management thru Completion

01.17.01  Preparation of a Request for Information for Analytical Services

Preparation of a Request for Information for Analytical Services (Deobligated)

01.17.02  Acquisition of Analytical Laboratory Services

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1760 Advertisement of Procurement/Laboratory Response 23 30-Jun-10 A 05-Aug-10 A

D-1770 Laboratory Selection 46 19-Aug-10 A 07-Jan-11 A

D-1780 EPA Consent/Subcontract Negotiation 16 10-Jan-11 A 11-Mar-11 A

C-1670 Acquisition of Analytical Laboratory Services - First 
Lab

230 01-Feb-10 A 11-Mar-11 A

C-2670 Start Acquisition of Analytical Laboratory Services - 
2nd Lab

66 01-Mar-11 A 31-May-11 A

C-2900 Complete Acquisition of Analytical Laboratory 
Services - 2nd Lab

42 01-Jun-11 A 29-Jul-11 A

C-3240 Acquisition of Analytical Laboratory Services - Audits 38 01-Sep-11 A 27-Jun-12 -51

01.17.03  La01.17.03  Laboratory Quality Assurance Program 485 02-Aug-10 A 31-Aug-12 97

D-1680 Laboratory Quality Assurance Program thru May 2011 30 02-Aug-10 A 31-May-11 A

D-1800 Laboratory Quality Assurance Program thru 
Completion

272 01-Jun-11 A 31-Aug-12 -31

01.17.04  La01.17.04  Laboratory Oversight and Management 215 22-Aug-11 A 31-Aug-12 -50

D-1710 Laboratory Oversight and Management 215 22-Aug-11 A 31-Aug-12 -50

04.0  Sampl04.0  Sample Analysis 454 01-Dec-10 A 31-Aug-12 97

C-1450A60 Sample Analysis -  Start Water 45 01-Dec-10 A 31-May-11 A

C-1450A Sample Analysis - Start 5C Round 1 34 11-Apr-11 A 31-May-11 A

C-1450A80 Sample Analysis - Complete 5C Round 1 152 01-Jun-11 A 09-Sep-11 A

C-1450A10 Sample Analysis 5B Round 1 35 01-Sep-11 A 13-Jan-12 A

C-1450A90 Sample Analysis - Complete Ph 1Sediment ,and 
Water

163 01-Sep-11 A 06-Jan-12 A

C-1450A50 Sample Analysis 6 Round 1 54 22-Sep-11 A 20-Jan-12 A

C-1450A20 Sample Analysis 5A Round 1 36 01-Nov-11 A 29-Feb-12 A

C-1450B10 Sample Analysis 7- Round 1 40 31-Jan-12 A 10-Feb-12 A

C-1450A40 Sample Analysis 8N Round 1 52 31-Jan-12 A 02-Mar-12 A

C-1450A30 Sample Analysis 5D-N  Round 1 9 29-Feb-12 A 12-Mar-12 A

C-1450A70 Sample Analysis 8S Round 1 50 29-Feb-12 A 12-Mar-12 A

C-1450A100 Sample Analysis 5D-S  Round 1 9 29-Feb-12 A 12-Mar-12 A

C-1450C70 Sample Analysis Area 3- Round 1 27 02-Apr-12 A 04-Apr-12 A

C-1450C80 Sample Analysis NBZ Priority 1 0 25-Apr-12 A 31-May-12 A

C-1450C100 Sample Analysis NBZ Priority 2 0 25-Apr-12 A 31-May-12 A

C-1450B20 Sample Analysis 5B- Round 2 48 30-Apr-12 A 27-Jun-12 -27

C-1450B Sample Analysis 5C- Round 2 25 14-May-12 A 05-Jul-12 -32

C-1450A120 Sample Analysis - Complete Ph 2 Sediment 30 23-Jul-12 31-Aug-12 -50

Additional SAdditional Scope 88 30-Apr-12 A 30-Aug-12 -76

C-1451 Sample Analysis Subarea 6 Round 2 22 30-Apr-12 A 31-May-12 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Start Acquisition of Analytical Laboratory Services - 2nd Lab

Complete Acquisition of Analytical Laboratory Services - 2nd Lab

Acquisition of Analytical Laboratory Services - Audits

01.17.03  Laboratory Quality Assurance Program

Laboratory Quality Assurance Program thru May 2011

Laboratory Quality Assurance Program thru Completion

01.17.04  Laboratory Oversight and Management

Laboratory Oversight and Management

04.0  Sample Analysis

Sample Analysis -  Start Water

Sample Analysis - Start 5C Round 1

Sample Analysis - Complete 5C Round 1

Sample Analysis 5B Round 1

Sample Analysis - Complete Ph 1Sediment ,and Water

Sample Analysis 6 Round 1

Sample Analysis 5A Round 1

Sample Analysis 7- Round 1

Sample Analysis 8N Round 1

Sample Analysis 5D-N  Round 1

Sample Analysis 8S Round 1

Sample Analysis 5D-S  Round 1

Sample Analysis Area 3- Round 1

Sample Analysis NBZ Priority 1

Sample Analysis NBZ Priority 2

Sample Analysis 5B- Round 2

Sample Analysis 5C- Round 2

Sample Analysis - Complete Ph 2 Sediment

Additional Scope

Sample Analysis Subarea 6 Round 2

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-3430 Sample Analysis Subarea 8 Round 2 22 13-Jun-12 13-Jul-12 -72

C-3420 Sample Analysis Subarea 7 Round 2 22 27-Jun-12 27-Jul-12 -82

C-3540 Sample Analysis Subarea 5D Round 2 22 02-Jul-12 01-Aug-12 -85

C-3550 Sample Analysis Subarea 5A Round 2 22 26-Jul-12 24-Aug-12 -88

C-3530 Sample Analysis Subarea 3 Round 2 22 01-Aug-12 30-Aug-12 -76

08  Commun08  Community Involvement 797 01-Oct-09 A 21-Nov-12 40

02.0 Comm02.0 Community Involvement 797 01-Oct-09 A 21-Nov-12 40

C-1590A Stakeholder Working Sessions thru July 2010 209 12-Oct-09 A 30-Jul-10 A

S-1590 Community Involvement (Base Contract, Amendment 
No 1 and No 2)

209 12-Oct-09 A 31-May-11 A

C-1590B Stakeholder Working Sessions thru 3rd Qtr 2010 252 02-Aug-10 A 30-Sep-10 A

C-1590C Stakeholder Working Sessions thru 4th Qtr 2010 21 01-Dec-10 A 30-Dec-10 A

C-1590D Stakeholder Working Sessions thru 1st Qtr 2011 37 04-Jan-11 A 31-Mar-11 A

C-1590E Stakeholder Working Sessions thru May 2011 65 01-Apr-11 A 31-May-11 A

C-1590E10 Stakeholder Working Sessions (Deobligated) 22 01-Jun-11 A 30-Jun-11 A

D-1220A Technical Support for Public Meetings thru July 2010 134 25-Jan-10 A 30-Jul-10 A

D-1220B Technical Support for Public Meetings thru 3rd Qtr. 
2010

43 02-Aug-10 A 30-Sep-10 A

D-1220C Technical Support for Public Meetings thru 4th Qtr. 
2010

22 01-Nov-10 A 30-Dec-10 A

D-1220D Technical Support for Public Meetings thru 1st Qtr 
2011

64 04-Jan-11 A 31-Mar-11 A

D-1220E Technical Support for Public Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A

D-1220E10 Technical Support for Public Meetings thru June 
2011

22 01-Jun-11 A 30-Jun-11 A

D-1220F Technical Support for Public Meetings thru 3rd Qtr 
2011

65 01-Jul-11 A 30-Sep-11 A

D-1220G Technical Support for Public Meetings thru 4th Qtr 
2011

22 01-Dec-11 A 30-Dec-11 A

D-1220H Technical Support for Public Meetings thru 
Completion

131 03-Jan-12 A 31-Oct-12 -73

D-1230 Prepare Draft EPA Fact Sheets thru May 2011 332 30-Apr-10 A 31-May-11 A

D-1240 Prepare Draft EPA Fact Sheets thru Completion 108 31-May-12* 31-Oct-12 -73

D-1190A Publish Public Notices / Newsletters thru 2nd Qtr. 
2010

182 19-Oct-09 A 30-Jun-10 A

D-1190B Publish Public Notices / Newsletters thru 3rd Qtr. 
2010

42 03-Aug-10 A 30-Sep-10 A

D-1190C Publish Public Notices / Newsletters thru 4th Qtr. 
2010

63 01-Oct-10 A 30-Dec-10 A

D-1190D Publish Public Notices / Newsletters thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

D-1190E Publish Public Notices / Newsletters thru May 2011 65 01-Apr-11 A 31-May-11 A

D-1190E10 Publish Public Notices / Newsletters thru June 2011 0 01-Jun-11 A 30-Jun-11 A

D-1190F Publish Public Notices / Newsletters thru Completion 282 01-Jul-11 A 31-Oct-12 -73

C-2940 Maintain Information Repositories thru May 2011 517 01-Feb-10 A 31-May-11 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Sample Analysis Subarea 8 Round 2

Sample Analysis Subarea 7 Round 2

Sample Analysis Subarea 5D Round 2

Sample Analysis Subarea 5A Round 2

Sample Analysis Subarea 3 Round 2

08  Community Involvement

02.0 Community Involvement

Community Involvement (Base Contract, Amendment No 1 and No 2)

11

Stakeholder Working Sessions thru May 2011

Stakeholder Working Sessions (Deobligated)

t Qtr 2011

Technical Support for Public Meetings thru May 2011

Technical Support for Public Meetings thru June 2011

Technical Support for Public Meetings thru 3rd Qtr 2011

Technical Support for Public Meetings thru 4th Qtr 2011

Technical Support for Public Meetings thru Completion

Prepare Draft EPA Fact Sheets thru May 2011

Prepare Draft EPA Fact Sheets thru Completion

Qtr 2011

Publish Public Notices / Newsletters thru May 2011

Publish Public Notices / Newsletters thru June 2011

Publish Public Notices / Newsletters thru Completion

Maintain Information Repositories thru May 2011

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2950 Maintain Information Repositories thru Completion 282 01-Jul-11 A 15-Nov-12 -84

D-1300 Prepare Presentation Materials thru May 2011 400 30-Apr-10 A 31-May-11 A

D-1310 Prepare Presentation Materials thru Completion 108 31-May-12* 31-Oct-12 -73

P-1240 Subcontractor Procurement (Meeting Facilitator 
Consultant)

25 12-Oct-09 A 19-Jan-10 A

C-1220A Facilitate Meetings thru July 2010 207 14-Oct-09 A 30-Jul-10 A

C-1220B Facilitate Meetings thru 3rd Qtr 2010 250 02-Aug-10 A 30-Sep-10 A

C-1220B10 Facilitate Meetings thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1220B20 Facilitate Meetings thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1220B30 Facilitate Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A

C-1220B50 Facilitate Meetings thru June 2011 22 01-Jun-11 A 30-Jun-11 A

C-1220B40 Facilitate Meetings thru Completion 282 01-Jul-11 A 31-Oct-12 -73

C-2960 Provide Toll Free Number thru May 2011 586 23-Nov-09 A 31-May-11 A

C-2970 Provide Toll Free Number thru Completion 304 01-Jun-11 A 28-Sep-12 -50

C-2980 Venue for Quarterly Meetings thru May 2011 480 22-Oct-09 A 31-May-11 A

C-2990 Venue for Quarterly Meetings thru Completion 262 01-Aug-11 A 21-Nov-12 -88

D-1250A Print and Mail Meeting Announcements thru July 
2010

64 26-Feb-10 A 30-Jul-10 A

D-1250B Print and Mail Meeting Announcements thru 3rd Qtr 
2010

43 02-Aug-10 A 30-Sep-10 A

D-1250C Print and Mail Meeting Announcements thru 4th Qtr 
2010

63 01-Oct-10 A 30-Dec-10 A

D-1250D Print and Mail Meeting Announcements thru 1st Qtr 
2011

63 04-Jan-11 A 31-Mar-11 A

D-1250E Print and Mail Meeting Announcements thru May 
2011

65 01-Apr-11 A 31-May-11 A

D-1250E10 Print and Mail Meeting Announcements thru June 
2011

22 01-Jun-11 A 30-Jun-11 A

D-1250F Print and Mail Meeting Announcements thru 3rd Qtr 
2011

65 01-Jul-11 A 30-Sep-11 A

D-1250G Print and Mail Meeting Announcements thru 
Completion

197 03-Oct-11 A 31-Oct-12 -73

D-1260 Develop Draft Community Involvement Plan 11 01-Oct-09 A 15-Oct-09 A

D-2270 EPA Review, CIP 15 16-Oct-09 A 27-Jan-10 A

D-1270 Develop Final Community Involvement Plan 21 05-Jan-10 A 02-Feb-10 A

D-1280 Draft Plan to Document EPA's Radiological Studies at
SSFL by Video

239 26-Oct-09 A 30-Sep-10 A

D-1290 Video Documentation 365 27-Aug-10 A 30-Sep-10 A

C-1290 Assist EPA w/ Media Event 496 29-Mar-10 A 30-Jun-10 A

C-1290A Assist EPA w/ Media Events thru July 2010 88 29-Mar-10 A 30-Jul-10 A

C-1290B Assist EPA w/ Media Events thru 3rd Qtr 2010 43 02-Aug-10 A 30-Sep-10 A

C-1290C Assist EPA w/ Media Events thru 4th Qtr 2010 21 01-Dec-10 A 30-Dec-10 A

C-2590 Maintain SharePoint Data Management System 239 01-Sep-11 A 15-Nov-12 -84

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Maintain Information Repositories thru Completion

Prepare Presentation Materials thru May 2011

Prepare Presentation Materials thru Completion

Facilitate Meetings thru May 2011

Facilitate Meetings thru June 2011

Facilitate Meetings thru Completion

Provide Toll Free Number thru May 2011

Provide Toll Free Number thru Completion

Venue for Quarterly Meetings thru May 2011

Venue for Quarterly Meetings thru Completion

st Qtr 2011

Print and Mail Meeting Announcements thru May 2011

Print and Mail Meeting Announcements thru June 2011

Print and Mail Meeting Announcements thru 3rd Qtr 2011

Print and Mail Meeting Announcements thru Completion

Maintain SharePoint Data Management System

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2600 Inter-Agency Work Group Technical Assistance 262 01-Aug-11 A 28-Sep-12 -50

09  Access A09  Access Agreements 13 12-Mar-10 A 31-Mar-10 A

3.01  Site Re3.01  Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A

C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A

C-1950 Receive Site Access 0 12-Mar-10 A

M-2450 Start Site Access 0 31-Mar-10 A

10  Environm10  Environmental Compliance/Field Operations 652 01-Oct-09 A 31-Jul-12 120

01.08.01  Ar01.08.01  Areawide SAP/SMP/DMP 612 14-Oct-09 A 06-Jun-12 158

D-1510 Site Management Plan 160 14-Oct-09 A 07-Sep-10 A

D-1510A Start Site Management Plan 155 14-Oct-09 A 18-May-10 A

D-1500 Develop Draft SMP 30 15-Oct-09 A 03-Dec-09 A

D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A

D-1480 EPA Review, Draft SMP 30 03-Dec-09 A 12-Feb-10 A

D-3090 Revise Draft Final SMP 15 12-Feb-10 A 29-Mar-10 A

D-2500 Stakeholder Review, Draft Final SMP 10 07-Apr-10 A 30-Apr-10 A

D-1490 Submit Draft Final SMP to Stakeholders 0 07-Apr-10 A

D-3220 Stakeholder Meeting to Discuss Draft Final SMP 1 29-Apr-10 A 29-Apr-10 A

F-3230 Revise Final SMP 91 30-Apr-10 A 07-Sep-10 A

F-3240 Submit Final SMP 0 07-Sep-10 A

F-3250 Revisions Areawide Plans 106 01-Feb-11 A 28-Feb-11 A

F-3260 Complete All Revisions Areawide Plans 40 02-Jan-12 A 06-Jun-12 -36

03.01.01  Na03.01.01  Natural Resources Assessment 652 01-Oct-09 A 31-Jul-12 120

D-1690A Natural Resources Assessment - Mobilization & 
Procurement

192 05-Oct-09 A 30-Jun-10 A

S-1690 Natural Resources Assessment  (Base Contract, 
Amendment No 1 and No 2)

192 05-Oct-09 A 31-May-11 A

D-1690B Natural Resources Assessment -  On-Site Monitoring 
thru 3rd Qtr 2010

64 01-Jul-10 A 30-Sep-10 A

D-1690C Natural Resources Assessment -  On-Site Monitoring 
thru 4th Qtr 2010

63 01-Oct-10 A 30-Dec-10 A

D-1690D Natural Resources Assessment -  On-Site Monitoring 
thru May 2011

128 04-Jan-11 A 31-May-11 A

D-1690D10 Natural Resources Assessment -  On-Site Monitoring 
thru Completion

225 01-Jun-11 A 31-Jul-12 -76

C-2320 Complete Biological Survey Field Work 10 05-Oct-09 A 16-Oct-09 A

D-3700 Prepare Draft Biological Survey Report 20 19-Oct-09 A 13-Nov-09 A

D-2930 EPA Review, Biological Survey Report 3 16-Nov-09 A 18-Nov-09 A

D-3720 Meeting to Discuss Preliminary Biological Survey 1 19-Nov-09 A 19-Nov-09 A

D-3730 DOE Completes Final Biological Survey Report 15 20-Nov-09 A 10-Dec-09 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Inter-Agency Work Group Technical Assistance

10  Environmental Compliance/Field Operations

01.08.01  Areawide SAP/SMP/DMP

Complete All Revisions Areawide Plans

03.01.01  Natural Resources Assessment

Natural Resources Assessment  (Base Contract, Amendment No 1 and No 2)

Natural Resources Assessment -  On-Site Monitoring thru May 2011

Natural Resources Assessment -  On-Site Monitoring thru Completion

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-3740 DOE Conducts Wet Season Biological Survey 
(Estimated Dates)

22 11-Dec-09 A 11-Jan-10 A

D-2170 Complete CH1 and CH2 of Biological Assessment 
Report

20 01-Oct-09 A 23-Oct-09 A

D-2150 Submit Preliminary Sections to EPA for Review 0 23-Oct-09 A

D-3790 Complete Draft Biological Assessment Report 11 20-Nov-09 A 04-Dec-09 A

D-2970 Submit Draft Biological Assessment Report to EPA 0 04-Dec-09 A

D-2160 EPA Review of Biological Assessment Report 5 04-Dec-09 A 11-Dec-09 A

D-3800 Submit Biological Assessment to FWS 0 11-Dec-09 A

D-3810 FWS Preliminary Review of BA Report 20 11-Dec-09 A 04-Jan-10 A

D-3780 Revise Biological Assessment Report 21 04-Jan-10 A 12-Feb-10 A

D-3020 Submit Final BA to FWS 15 10-Feb-10 A 10-Feb-10 A

D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A 25-May-10 A

D-2240 Biological Opinion 15 18-Feb-10 A 30-Jun-10 A

F-2330 Biological Opinion Completed 0 25-May-10 A

03.01.02  Cu03.01.02  Cultural Resources Assessment 611 01-Dec-09 A 27-Jul-12 122

D-1700A Area IV Cultural Resources Assessment - Planning & 
Procurement

151 01-Dec-09 A 30-Jun-10 A

S-1700 Cultural Resources Assessment (Base Contract, 
Amendment No.1 and No.2)

151 01-Dec-09 A 31-May-11 A

D-1700B Area IV Cultural Resources Assessment -  On-Site 
Monitoring thru 3rd Qtr 2010

64 01-Jul-10 A 30-Sep-10 A

D-1700C Area IV Cultural Resources Assessment -  On-Site 
Monitoring thru 4th Qtr 2010

63 01-Oct-10 A 30-Dec-10 A

D-1700D Area IV Cultural Resources Assessment -  On-Site 
Monitoring thru May 2011

128 04-Jan-11 A 31-May-11 A

D-1700D10 Cultural Resources Assessment -  On-Site Monitoring
thru Completion

225 01-Jun-11 A 27-Jul-12 -6

D-1712 NBZ Cultural Resources Assessment (DOE) 75 01-Dec-09 A 23-Jul-10 A

D-1713 DOE submit Draft NBZ Assessment to Stakeholders 0 01-Sep-10 A

D-1714 Stakeholder Review  Draft Assessment 6 01-Sep-10 A 09-Sep-10 A

D-1716 Prepare Consultation Package 10 07-Sep-10 A 08-Nov-10 A

D-1719 Stakeholder Meeting 2 10-Sep-10 A 13-Sep-10 A

D-1720 DOE Revise NBZ Cultural Resources Assessment 5 14-Sep-10 A 20-Sep-10 A

D-1722 DOE submit Draft Final to Stakeholders 0 20-Sep-10 A

D-1717 SHPO Review of NBZ Cultural Resources 
Assessment

22 08-Nov-10 A 30-Nov-10 A

D-1721 Stakeholder Meeting 2 09-Nov-10 A 10-Nov-10 A

D-1728 EPA Receive Approval for "No Effects" 0 30-Nov-10 A

11  Reporting11  Reporting 846 29-Sep-09 A 21-Dec-12 20

01.10  Routi01.10  Routine Task Order Project Management 815 19-Oct-09 A 14-Dec-12 25

S-1130 Routine Task Order Project Management-Thru May 
2011

183 19-Oct-09 A 31-May-11 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

03.01.02  Cultural Resources Assessment

Cultural Resources Assessment (Base Contract, Amendment No.1 and No.2)

Area IV Cultural Resources Assessment -  On-Site Monitoring thru May 2011

Cultural Resources Assessment -  On-Site Monitoring thru Completion

11  Reporting

01.10  Routine Task Order Project Manageme

Routine Task Order Project Management-Thru May 2011

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1130E10 Routine Task Order Project Management-Thru 
December 2011

152 01-Jun-11 A 30-Dec-11 A

C-1130F Routine Task Order Project Management-Thru April 
2012

85 03-Jan-12 A 30-Apr-12 A

C-1130G Routine Task Order Project Management-Thru 
Completion

138 01-May-12 A 14-Dec-12 -83

01.12  Atten01.12  Attend Meetings 814 29-Sep-09 A 21-Nov-12 40

C-1460A Quarterly Task Order Management Meetings thru 2nd 
Qtr 2010

138 21-Dec-09 A 30-Jun-10 A

S-1460A10 Meetings thru May 2011 371 21-Dec-09 A 31-May-11 A

C-1460B Quarterly Task Order Management Meetings thru 3rd 
Qtr 2010

43 02-Aug-10 A 30-Sep-10 A

C-1460C Quarterly Task Order Management Meetings thru 4th 
Qtr 2010

63 01-Oct-10 A 30-Dec-10 A

C-1460D Quarterly Task Order Management Meetings thru 1st 
Qtr 2011

23 01-Mar-11 A 31-Mar-11 A

C-1460E Quarterly Task Order Management Meetings thru May
2011

65 01-Apr-11 A 31-May-11 A

C-1460F Quarterly Task Order Management Meetings thru 
December 2011

65 03-Oct-11 A 30-Nov-11 A

C-1460F20 Quarterly Task Order Management Meetings thru 
Completion

122 01-Jun-12* 21-Nov-12 -88

C-1470A Technical Meetings on the HSA thru 2nd Qtr 2010 188 12-Oct-09 A 30-Jun-10 A

C-1480 Technical Meetings on the Gamma Scan Work Plan 202 21-Oct-09 A 30-Jun-10 A

C-1500 Technical Meetings on the Soil FSP/QAPP 228 14-Dec-09 A 04-Apr-11 A

C-1490 Technical Meetings on the Water FSP/QAPP 398 14-Dec-09 A 31-May-11 A

C-1510A Technical Meetings During the Field Investigation 
Work thru 2nd Qtr 2010

310 29-Jan-10 A 30-Jun-10 A

C-1510B Technical Meetings During the Field Investigation 
Work thru 3rd Qtr 2010

64 01-Jul-10 A 30-Sep-10 A

C-1470B Technical Meetings on the HSA thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1470C Technical Meetings on the HSA thru 4th Qtr 2010 63 01-Nov-10 A 30-Dec-10 A

C-1510C Technical Meetings During the Field Investigation 
Work thru 4th Qtr 2010

63 01-Nov-10 A 30-Dec-10 A

C-1510D Technical Meetings During the Field Investigation 
Work thru Jan 2011

266 04-Jan-11 A 31-Jan-11 A

C-3220 Technical Meetings on the Soil FSP/QAPP 
(Deobligated)

22 01-Jun-11 A 30-Jun-11 A

C-2500 Technical Meetings on the Investigation Data Reports
thru 3rd Qtr 2010

22 01-Sep-10 A 30-Sep-10 A

C-2510 Technical Meetings on the Investigation Data Reports
thru 4th Qtr 2010

21 01-Dec-10 A 30-Dec-10 A

C-2520 Technical Meetings on the Investigation Data Reports
thru 1st Qtr 2011

1 01-Mar-11 A 31-Mar-11 A

C-2000 Site Access Negotiation Meetings 115 05-Oct-09 A 12-Mar-10 A

C-1530A Bi-Monthly EPA/DOE Project Managers Meetings thru
2nd Qtr 2010

197 29-Sep-09 A 30-Jun-10 A

C-1530B Bi-Monthly EPA/DOE Project Managers Meetings thru
3rd Qtr 2010

64 01-Jul-10 A 30-Sep-10 A

C-1530C Bi-Monthly EPA/DOE Project Managers Meetings thru
4th Qtr 2010

63 01-Oct-10 A 30-Dec-10 A

C-1530D Bi-Monthly EPA/DOE Project Managers Meetings thru
1st Qtr 2011

23 01-Mar-11 A 31-Mar-11 A

C-1550A Risk Assessment Coordination Meetings thru 4th Qtr 
2010

21 01-Dec-10 A 30-Dec-10 A

C-1550B Risk Assessment Coordination Meetings thru 1st Qtr 
2011

1 01-Mar-11 A 31-Mar-11 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Routine Task Order Project Management-Thru December 2011

Routine Task Order Project Management-Thru April 2012

Routine Task Order Project Management-Thr

01.12  Attend Meetings

Meetings thru May 2011

hru 1st Qtr 2011

Quarterly Task Order Management Meetings thru May 2011

Quarterly Task Order Management Meetings thru December 2011

Quarterly Task Order Management Meetings thru Completion

Technical Meetings on the Water FSP/QAPP

Technical Meetings on the Soil FSP/QAPP (Deobligated)

Reports thru 1st Qtr 2011

gs thru 1st Qtr 2011

1st Qtr 2011

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1552 General Stakeholder Meetings 175 01-Aug-11 A 31-Oct-12 -73

D-3410 Stakeholder Tech Session- Subarea 5C Phase 2 1 14-Dec-11 A 14-Dec-11 A

D-3440 Stakeholder Meeting- Subarea 5C, 5B, and NBZ 1 22-Feb-12 A 22-Feb-12 A

D-3450 Stakeholder Meeting- Subareas 7 and 8 1 18-Apr-12 A 18-Apr-12 A

D-3460 Stakeholder Meeting- Subareas 3, 5A, and 5D 1 30-May-12 A 30-May-12 A

01.16  Mont01.16  Monthly Reports for ARRA of 2009 825 12-Oct-09 A 21-Dec-12 -88

D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 21-Dec-12 -88

D-1160A Monthly Reports for ARRA of 2009 thru 2nd Qtr 2010 186 12-Oct-09 A 30-Jun-10 A

D-1160B Monthly Reports for ARRA of 2009 thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

D-1160c Monthly Reports for ARRA of 2009 thru 4th Qtr 2010 63 01-Nov-10 A 30-Dec-10 A

D-1160D Monthly Reports for ARRA of 2009 thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

D-1160E Monthly Reports for ARRA of 2009 thru May 2011 65 01-Apr-11 A 31-May-11 A

D-1160E10 Monthly Reports for ARRA of 2009 thru June 2011 22 01-Jun-11 A 30-Jun-11 A

D-1160F Monthly Reports for ARRA of 2009 thru December 31 
2011

130 01-Jul-11 A 30-Dec-11 A

D-1160G Monthly Reports for ARRA of 2009 thru April 30 2012 85 03-Jan-12 A 30-Apr-12 A

D-1160H Monthly Reports for ARRA of 2009 thru Completion 143 01-May-12 A 21-Dec-12 -88

03.01.03  Ge03.01.03  Geophysical Survey 387 31-May-10 A 30-Nov-11 A

C-1710 Start Geophysical Survey 108 31-May-10 A 31-May-11 A

C-2910 Complete Geophysical Survey and Report 108 01-Jun-11 A 30-Nov-11 A

C-3160 Prepare Draft Geophysical  Report 13 01-Jun-11 A 16-Sep-11 A

C-3170 EPA Review Draft Geophysical  Report 5 19-Sep-11 A 04-Oct-11 A

C-3180 Revise Draft Geophysical  Report 8 05-Oct-11 A 28-Oct-11 A

M-3110 Submit Draft Final Geophysical Report 0 28-Oct-11 A

M-3120 Submit Final Geophysical Report, and Upload to 
Sharepoint

0 28-Oct-11 A

C-3320 EPA/Stakeholder Review 8 31-Oct-11 A 18-Nov-11 A

C-3321 Finalize Geophysical Report, & Upload to Sharepoint 1 21-Nov-11 A 30-Nov-11 A

05.01  Analy05.01  Analytical Support 410 26-Feb-10 A 31-Jan-12 A

S-1330 Analytical Support (Base Contract, Amendment No 1 
and No 2)

322 26-Feb-10 A 31-May-11 A

C-1350F10 Analytical Support - Funds to be transferred 65 03-Jan-12 A 31-Jan-12 A

05.02  Data 05.02  Data Validation 451 13-Dec-10 A 10-Sep-12 92

C-2860 Data Validation thru May 2011 119 13-Dec-10 A 31-May-11 A

C-2630 Data Validation - 5C Phase 1 34 05-Aug-11 A 11-Jan-12 A

C-2730 Data Validation - 5B Phase 1 52 21-Nov-11 A 03-Feb-12 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

General Stakeholder Meetings

Stakeholder Tech Session- Subarea 5C Phase 2

Stakeholder Meeting- Subarea 5C, 5B, and NBZ

Stakeholder Meeting- Subareas 7 and 8

Stakeholder Meeting- Subareas 3, 5A, and 5D

01.16  Monthly Reports for ARRA of 200

Monthly Reports for ARRA of 2009

r 2011

Monthly Reports for ARRA of 2009 thru May 2011

Monthly Reports for ARRA of 2009 thru June 2011

Monthly Reports for ARRA of 2009 thru December 31 2011

Monthly Reports for ARRA of 2009 thru April 30 2012

Monthly Reports for ARRA of 2009 thru 

03.01.03  Geophysical Survey

Start Geophysical Survey

Complete Geophysical Survey and Report

Prepare Draft Geophysical  Report

EPA Review Draft Geophysical  Report

Revise Draft Geophysical  Report

Submit Draft Final Geophysical Report

Submit Final Geophysical Report, and Upload to Sharepoint

EPA/Stakeholder Review

Finalize Geophysical Report, & Upload to Sharepoint

05.01  Analytical Support

Analytical Support (Base Contract, Amendment No 1 and No 2)

Analytical Support - Funds to be transferred

05.02  Data Validation

Data Validation thru May 2011

Data Validation - 5C Phase 1

Data Validation - 5B Phase 1

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2810 Data Validation - Subarea 6 Phase 1 30 28-Nov-11 A 03-Feb-12 A

C-3150 Data Validation - Subarea 7 Phase 1 30 31-Jan-12 A 12-Mar-12 A

C-2750 Data Validation - 5A Phase 1 30 31-Jan-12 A 27-Apr-12 A

C-3200 Data Validation - Subarea 3 45 14-Feb-12 A 17-Apr-12 A

C-2790 Data Validation - 8S Phase 1 26 27-Feb-12 A 26-Mar-12 A

C-2770 Data Validation - 8N Phase 1 24 29-Feb-12 A 19-Mar-12 A

C-3060 Data Validation - 5D-N 6 02-Apr-12 A 09-Apr-12 A

C-3090 Data Validation - 5D-S 6 02-Apr-12 A 09-Apr-12 A

C-3040 Data Validation - NBZ 25 28-May-12 A 29-Jun-12 -53

C-3260 Data Validation Complete - Groundwater Analysis 0 31-Jan-12 A

C-3270 Data Validation Complete - Phase 1Sediment Analy... 0 31-Jan-12 A

C-3020 Data Validation - Phase II Sediment 35 23-Jul-12 10-Sep-12 -50

C-2830 Data Validation - 5B Phase 2 30 28-May-12 A 12-Jul-12 -27

C-2650 Data Validation - 5C Phase 2 43 28-May-12 A 19-Jul-12 -32

05.03  Data 05.03  Data Management 604 01-Mar-10 A 28-Sep-12 -30

C-1350 Data Management 604 01-Mar-10 A 28-Sep-12 -30

C-1350A Data Management thru 2nd Qtr 2010 88 01-Mar-10 A 30-Jun-10 A

C-1350B Data Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1350C Data Management thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1350D Data Management thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1350E Data Management thru May 2011 23 01-Apr-11 A 31-May-11 A

C-1350E10 Data Management thru June 2011 22 01-Jun-11 A 30-Jun-11 A

C-1350F Data Management thru 3rd Qtr 2011 65 01-Jul-11 A 30-Sep-11 A

C-1350G Data Management thru Completion 175 03-Oct-11 A 28-Sep-12 -30

06.0  Data E06.0  Data Evaluation 762 25-Jan-10 A 17-Sep-12 87

S-2640 Data Evaluation  (Base Contract, Amendment No 1 
and No 2)

346 25-Jan-10 A 31-May-11 A

C-1430A Data Evaluation thru 2nd Qtr 2010 113 25-Jan-10 A 30-Jun-10 A

C-1430B Data Evaluation thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1430C Data Evaluation thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1430D Data Evaluation thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1430E Data Evaluation thru May 2011 65 01-Apr-11 A 31-May-11 A

C-1430E10 Data Evaluation thru June 2011 22 01-Jun-11 A 30-Jun-11 A

C-3130 Data Evaluation of Gamma Scanning Data for FSP 
Addendum - NBZ

20 03-Jan-12 A 23-Mar-12 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Data Validation - Subarea 6 Phase 1

Data Validation - Subarea 7 Phase 1

Data Validation - 5A Phase 1

Data Validation - Subarea 3

Data Validation - 8S Phase 1

Data Validation - 8N Phase 1

Data Validation - 5D-N

Data Validation - 5D-S

Data Validation - NBZ

Data Validation Complete - Groundwater Analysis

Data Validation Complete - Phase 1Sediment Analysis

Data Validation - Phase II Sediment

Data Validation - 5B Phase 2

Data Validation - 5C Phase 2

05.03  Data Management

Data Management

Data Management thru May 2011

Data Management thru June 2011

Data Management thru 3rd Qtr 2011

Data Management thru Completion

06.0  Data Evaluation

Data Evaluation  (Base Contract, Amendment No 1 and No 2)

Data Evaluation thru May 2011

Data Evaluation thru June 2011

Data Evaluation of Gamma Scanning Data for FSP Addendum - NBZ

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2640 Data Evaluation - 5C Round 1 15 12-Jan-12 A 20-Apr-12 A

C-2720 Data Evaluation - 5B Round 1 15 16-Jan-12 A 20-Mar-12 A

C-2760 Data Evaluation - 8N Round 1 20 29-Feb-12 A 27-Mar-12 A

C-2780 Data Evaluation - 8S Round 1 20 29-Feb-12 A 27-Mar-12 A

C-2800 Data Evaluation - Subarea 6 Round 1 20 29-Feb-12 A 27-Mar-12 A

C-3140 Data Evaluation - Subarea 7 Round 1 20 29-Feb-12 A 27-Mar-12 A

C-2740 Data Evaluation - 5A Round 1 15 26-Mar-12 A 13-Apr-12 A

C-3070 Data Evaluation - 5D- N Round 1 20 27-Mar-12 A 23-Apr-12 A

C-3080 Data Evaluation - 5D- S Round 1 20 27-Mar-12 A 23-Apr-12 A

C-3210 Data Evaluation - Subarea 3 20 09-Apr-12 A 06-Jun-12 -71

C-3050 Data Evaluation - NBZ 35 28-May-12 A 16-Jul-12 -53

C-2820 Data Evaluation - 5B Round 2 43 28-May-12 A 26-Jul-12 -27

C-2660 Data Evaluation - 5C Round 2 48 28-May-12 A 02-Aug-12 -32

C-3030 Data Evaluation - Phase 2 Sediment 20 20-Aug-12 17-Sep-12 -50

07.0  Coord07.0  Coordination on Assessment of Risks 242 22-Mar-10 A 31-May-11 A

D-1440A Coordination on Assessment of Risks thru 2nd Qtr 
2010

73 22-Mar-10 A 30-Jun-10 A

S-1440 Coordination on Assessment of Risks (Base 
Contract, Amendment No 1 and No 2)

73 22-Mar-10 A 31-May-11 A

D-1440B Coordination on Assessment of Risks thru 3rd Qtr 
2010

43 02-Aug-10 A 30-Sep-10 A

D-1440C Coordination on Assessment of Risks thru 4th Qtr 
2010

21 01-Dec-10 A 30-Dec-10 A

D-1440 Coordination on Assessment of Risks  thru May 2011 1 01-Mar-11 A 31-May-11 A

09.03.01  Ph09.03.01  Phase 1 Report - Technical Memo 167 06-Dec-10 A 29-Jul-11 A

D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10 A 31-May-11 A

D-1900 Phase 1 Report- Technical Memo - Before Amend. 3 
Approval

42 01-Jun-11 A 29-Jul-11 A

9.06  Gamm9.06  Gamma Survey Final Report 136 26-Sep-11 A 03-Aug-12 117

D-1810 Gamma Survey Final Report 40 26-Sep-11 A 30-Jul-12 18

D-1820 Prepare Draft Gamma Survey Report 48 26-Sep-11 A 02-Apr-12 A

D-1830 EPA/HGL Review Gamma Survey Report 13 03-Apr-12 A 31-May-12 18

D-1840 Revise Gamma Survey Report 17 31-May-12 22-Jun-12 18

D-4030 Submit Draft Final Gamma Scanning Report 0 22-Jun-12 18

D-4031 EPA/Stakeholder Review Gamma Survey Report 17 25-Jun-12 18-Jul-12 117

D-4041 Finalize and Upload Gamma Survey Report to 
SharePoint

12 19-Jul-12 03-Aug-12 117

9.07  Groun9.07  Groundwater, Surface Water, Seep, and Sediment Re... 278 26-Sep-11 A 26-Oct-12 -50

D-1970 Groundwater Report 41 26-Sep-11 A 05-Jun-12 31

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Data Evaluation - 5C Round 1

Data Evaluation - 5B Round 1

Data Evaluation - 8N Round 1

Data Evaluation - 8S Round 1

Data Evaluation - Subarea 6 Round 1

Data Evaluation - Subarea 7 Round 1

Data Evaluation - 5A Round 1

Data Evaluation - 5D- N Round 1

Data Evaluation - 5D- S Round 1

Data Evaluation - Subarea 3

Data Evaluation - NBZ

Data Evaluation - 5B Round 2

Data Evaluation - 5C Round 2

Data Evaluation - Phase 2 Sediment

07.0  Coordination on Assessment of Risks

Coordination on Assessment of Risks (Base Contract, Amendment No 1 and No 2)

Coordination on Assessment of Risks  thru May 2011

09.03.01  Phase 1 Report - Technical Memo

Phase 1 Report- Technical Memo

Phase 1 Report- Technical Memo - Before Amend. 3 Approval

9.06  Gamma Survey Final Report

Gamma Survey Final Report

Prepare Draft Gamma Survey Report

EPA/HGL Review Gamma Survey Report

Revise Gamma Survey Report

Submit Draft Final Gamma Scanning Report

EPA/Stakeholder Review Gamma Survey Report

Finalize and Upload Gamma Survey Report to SharePoint

9.07  Groundwater, Surface Water, Seep, and Sediment Report

Groundwater Report

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-4430 Prepare Draft  GW  Report 96 26-Sep-11 A 19-Apr-12 A

D-4440 Submit Draft GW Report  to EPA 0 19-Apr-12 A

D-4450 EPA Review Draft GW Report 5 20-Apr-12 A 26-Apr-12 A

D-4460 Revise Draft GW Report 7 30-Apr-12 A 08-May-12 A

M-2300 Submit Draft Final GW Report 0 08-May-12 A

D-4560 EPA/Stakeholder Review 11 09-May-12 A 05-Jun-12 15

D-4580 EPA Submit Stakeholder Comments to HGL 0 05-Jun-12 15

D-4590 Finalize GW Report, and Upload to Sharepoint 16 06-Jun-12 27-Jun-12 15

D-1980 Phase 1 Sediment Tech Memo 60 16-Jan-12 A 02-May-12 A

D-4470 Prepare Draft Sediment Phase 1 TM Report 5 16-Jan-12 A 07-Mar-12 A

D-4480 EPA Review Draft Sediment Phase 1  TM Report 10 08-Mar-12 A 21-Mar-12 A

D-4550 Revise Draft Sediment Phase 1 TM Report 10 09-Mar-12 A 22-Mar-12 A

M-4560 Submit Draft Final Sediment Phase 1 TM Report 0 22-Mar-12 A

D-4620 EPA/Stakeholder Review 4 23-Mar-12 A 18-Apr-12 A

D-4630 Finalize Sediment Phase 1 TM, and Upload to 
Sharepoint

3 30-Apr-12 A 02-May-12 A

D-1990 Phase 1 and II Sediment/Surface Water Report 9 18-Sep-12 28-Sep-12 -30

D-4510 Prepare Phase 1 &  2 SW and Sediment Draft Report 12 07-Sep-12 24-Sep-12 -50

D-4520 Submit Draft SW and Sediment Report to EPA 0 25-Sep-12 -50

D-4530 EPA Review Phase 1 & 2 Draft SW & Sediment Report 9 26-Sep-12 08-Oct-12 -50

M-2310 Submit  Draft Final  Ph 1 & 2 SW & Sediment Report 0 09-Oct-12 -50

D-4540 Revise Draft SW & Sediment Report 0 09-Oct-12 09-Oct-12 -50

D-4600 EPA/Stakeholder Review 9 09-Oct-12 19-Oct-12 -50

D-4610 Finalize Ph 1 & 2 SW & Sediment Report, and Upload 
to Sharepoint

5 22-Oct-12 26-Oct-12 -50

9.08  Soil Da9.08  Soil Data Reports 279 12-Sep-11 A 19-Nov-12 -88

D-1849 QC Borehole logs - Phase 1 Data Reports 164 12-Sep-11 A 30-Mar-12 A

D-1850 Phase 1 Data Report for Subarea 5C 25 24-Oct-11 A 23-Mar-12 A

D-1841 Prepare Draft Phase 1 Data Report for 5C 10 24-Oct-11 A 08-Feb-12 A

D-1843 EPA Review  Draft Phase 1 Data Report for 5C 5 09-Feb-12 A 15-Feb-12 A

D-1845 Complete Draft Final Phase 1 Data Report for 5C 0 16-Feb-12 A 02-Mar-12 A

D-1855 EPA/Stakeholder Review Phase 1 Data Report for 5C 0 02-Mar-12 A 16-Mar-12 A

D-1905 Finalize and Upload to Sharepoint Phase 1 Data 
Report for 5C

0 19-Mar-12 A 23-Mar-12 A

D-1852 Phase 1 Data Report for Subarea 5B 37 13-Jan-12 A 24-May-12 A

D-1856 Prepare Draft Phase 1 Data Report for 5B 9 13-Jan-12 A 27-Mar-12 A

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Prepare Draft  GW  Report

Submit Draft GW Report  to EPA

EPA Review Draft GW Report

Revise Draft GW Report

Submit Draft Final GW Report

EPA/Stakeholder Review

EPA Submit Stakeholder Comments to HGL

Finalize GW Report, and Upload to Sharepoint

Phase 1 Sediment Tech Memo

Prepare Draft Sediment Phase 1 TM Report

EPA Review Draft Sediment Phase 1  TM Report

Revise Draft Sediment Phase 1 TM Report

Submit Draft Final Sediment Phase 1 TM Report

EPA/Stakeholder Review

Finalize Sediment Phase 1 TM, and Upload to Sharepoint

Phase 1 and II Sediment/Surface Water Report

Prepare Phase 1 &  2 SW and Sediment Draft Report

Submit Draft SW and Sediment Report to EPA

EPA Review Phase 1 & 2 Draft SW & Sediment Report

Submit  Draft Final  Ph 1 & 2 SW & Sediment Report

Revise Draft SW & Sediment Report

EPA/Stakeholder Review

Finalize Ph 1 & 2 SW & Sediment Report, and Upload to Sharepoint

9.08  Soil Data Reports

QC Borehole logs - Phase 1 Data Reports

Phase 1 Data Report for Subarea 5C

Prepare Draft Phase 1 Data Report for 5C

EPA Review  Draft Phase 1 Data Report for 5C

Complete Draft Final Phase 1 Data Report for 5C

EPA/Stakeholder Review Phase 1 Data Report for 5C

Finalize and Upload to Sharepoint Phase 1 Data Report for 5C

Phase 1 Data Report for Subarea 5B

Prepare Draft Phase 1 Data Report for 5B

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1858 EPA Review  Draft Phase 1 Data Report for 5B 0 28-Mar-12 A 09-Apr-12 A

D-1861 Complete Draft Final Phase 1 Data Report for 5B 5 10-Apr-12 A 27-Apr-12 A

D-1881 EPA/Stakeholder Review Draft Final Phase 1 Data 
Report for 5B

10 30-Apr-12 A 17-May-12 A

D-1891 Finalize and Upload to SharePoint Phase 1 Data 
Report for 5B

0 17-May-12 A 24-May-12 A

D-1864 Phase 1 Data Report for Subarea 6 37 20-Jan-12 A 05-Jun-12 26

D-1865 Prepare Draft Phase 1 Data Report for 6 9 20-Jan-12 A 06-Apr-12 A

D-1867 EPA Review  Draft Phase 1 Data Report for 6 7 09-Apr-12 A 03-May-12 A

D-1869 Complete Draft Final Phase 1 Data Report for 6 0 04-May-12 A 10-May-12 A

D-1901 EPA/Stakeholder Review Draft Final Phase 1 Data 
Report for 6

0 11-May-12 A 29-May-12 A

D-1911 Finalize and Upload to SharePoint Phase 1 Data 
Report for 6

0 30-May-12 A 08-Jun-12 26

D-1860 Phase 1 Data Report for Subarea 5A 20 27-Apr-12 A 24-Jul-12 -5

D-1876 Prepare Draft Phase 1 Data Report for 5A 10 27-Apr-12 A 07-Jun-12 -88

D-1868 HGL/EPA Review  Draft Phase 1 Data Report for 5A 10 08-Jun-12 21-Jun-12 -5

D-1871 Complete Phase 1 Data Report for 5A 22 22-Jun-12 24-Jul-12 -5

D-1866 Phase 1 Data Report for Subarea 7 41 02-Apr-12 A 05-Jul-12 8

D-1875 Prepare Draft Phase 1 Data Report for 7 14 02-Apr-12 A 22-May-12 A

D-1880 Phase 1 Data Report for Subarea 3 33 07-May-12 A 24-Jul-12 -71

D-1877 HGL/EPA Review  Draft Phase 1 Data Report for 7 4 31-May-12 05-Jun-12 8

D-1879 Complete Phase 1 Data Report for 7 21 06-Jun-12 05-Jul-12 8

D-1851 Prepare Draft Phase 1 Data Report for Subarea 3 23 07-May-12 A 08-Jun-12 -71

D-1853 EPA Review  Draft Phase 1 Data Report for Subarea 3 10 11-Jun-12 22-Jun-12 -5

D-1915 Complete Draft Final Phase 1 Data Report for 
Subarea 3

5 25-Jun-12 29-Jun-12 -5

D-1863 EPA Review  Draft Final Phase 1 Data Report for 
Subarea 3

11 02-Jul-12 17-Jul-12 -5

D-1925 Complete Final Phase 1 Data Report for Subarea 3 3 18-Jul-12 20-Jul-12 -5

D-1935 Finalize & Upload to SharePoint -Phase 1 Data Report
for Subarea 3

2 23-Jul-12 24-Jul-12 -5

D-1870 Phase 1 Data Report for Subarea 8N 42 02-Apr-12 A 02-Jul-12 -67

D-1886 Prepare Draft Phase 1 Data Report for 8N 20 02-Apr-12 A 09-May-12 A

D-1895 Prepare Draft Phase 1 Data Report for 8 South 14 02-Apr-12 A 09-May-12 A

D-1940 Phase 1 Data Report for Subareas 8S 41 02-Apr-12 A 25-Jun-12 -62

D-1888 HGL/EPA Review  Draft Phase 1 Data Report for 8N 10 10-May-12 A 25-May-12 A

D-1897 HGL/EPA Review  Draft Phase 1 Data Report for 8 
South

10 10-May-12 A 25-May-12 A

D-1919 Complete Phase 1 Data Report for 8 South 18 28-May-12 A 25-Jun-12 15

D-1889 Complete Phase 1 Data Report for 8N 18 28-May-12 A 02-Jul-12 10

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

EPA Review  Draft Phase 1 Data Report for 5B

Complete Draft Final Phase 1 Data Report for 5B

EPA/Stakeholder Review Draft Final Phase 1 Data Report for 5B

Finalize and Upload to SharePoint Phase 1 Data Report for 5B

Phase 1 Data Report for Subarea 6

Prepare Draft Phase 1 Data Report for 6

EPA Review  Draft Phase 1 Data Report for 6

Complete Draft Final Phase 1 Data Report for 6

EPA/Stakeholder Review Draft Final Phase 1 Data Report for 6

Finalize and Upload to SharePoint Phase 1 Data Report for 6

Phase 1 Data Report for Subarea 5A

Prepare Draft Phase 1 Data Report for 5A

HGL/EPA Review  Draft Phase 1 Data Report for 5A

Complete Phase 1 Data Report for 5A

Phase 1 Data Report for Subarea 7

Prepare Draft Phase 1 Data Report for 7

Phase 1 Data Report for Subarea 3

HGL/EPA Review  Draft Phase 1 Data Report for 7

Complete Phase 1 Data Report for 7

Prepare Draft Phase 1 Data Report for Subarea 3

EPA Review  Draft Phase 1 Data Report for Subarea 3

Complete Draft Final Phase 1 Data Report for Subarea 3

EPA Review  Draft Final Phase 1 Data Report for Subarea 3

Complete Final Phase 1 Data Report for Subarea 3

Finalize & Upload to SharePoint -Phase 1 Data Report for Subarea 3

Phase 1 Data Report for Subarea 8N

Prepare Draft Phase 1 Data Report for 8N

Prepare Draft Phase 1 Data Report for 8 South

Phase 1 Data Report for Subareas 8S

HGL/EPA Review  Draft Phase 1 Data Report for 8N

HGL/EPA Review  Draft Phase 1 Data Report for 8 South

Complete Phase 1 Data Report for 8 South

Complete Phase 1 Data Report for 8N

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1862 Phase 1 Data Report for Subarea 5D-N 20 24-Apr-12 A 20-Jul-12 -3

D-1872 Phase 1 Data Report for Subarea 5D-S 20 24-Apr-12 A 20-Jul-12 -3

D-1896 Prepare Draft Phase 1 Data Report for 5N 10 24-Apr-12 A 07-Jun-12 -63

D-1885 Prepare Draft Phase 1 Data Report for 5DS 10 24-Apr-12 A 07-Jun-12 -63

D-1898 HGL/EPA Review  Draft Phase 1 Data Report for 5N 10 08-Jun-12 21-Jun-12 -5

D-1887 HGL/EPA Review  Draft Phase 1 Data Report for 5DS 10 08-Jun-12 21-Jun-12 -5

D-1899 Complete Phase 1 Data Report for 5N 22 22-Jun-12 24-Jul-12 -5

D-1909 Complete Phase 1 Data Report for 5DS 22 22-Jun-12 24-Jul-12 -5

D-1920 Phase 1 Data Report for NBZ 24 17-Jul-12 17-Aug-12 -53

D-2000 Prepare Draft Phase 1 Data Report for NBZ 10 17-Jul-12 30-Jul-12 -23

D-2010 HGL/EPA Review  Draft Phase 1 Data Report for NBZ 5 31-Jul-12 06-Aug-12 -23

D-2030 Complete Phase 1 Data Report for NBZ 9 07-Aug-12 17-Aug-12 -23

D-1910 Phase 2 Data Report for Subarea 5C 20 03-Aug-12 30-Aug-12 -32

D-2040 Prepare Draft Phase 2 Data Report for 5C 10 03-Aug-12 16-Aug-12 -32

D-2050 HGL/EPA Review  Draft Phase 2 Data Report for 5C 5 17-Aug-12 23-Aug-12 -32

D-2110 Complete Phase 2 Data Report for 5C 5 24-Aug-12 30-Aug-12 -32

D-2140 Prepare Draft Phase 2 Data Report for 5B 10 27-Jul-12 09-Aug-12 -27

D-1950 Phase 2 Data Report for Subarea 5B 20 27-Jul-12 23-Aug-12 -27

D-2180 HGL/EPA Review  Draft Phase 2 Data Report for 5B 5 10-Aug-12 16-Aug-12 -27

D-2190 Complete Phase 2 Data Report for 5B 5 17-Aug-12 23-Aug-12 -27

M-1400 All Soil Data Reports Complete 0 19-Nov-12 -88

Additional SAdditional Scope 142 12-Sep-11 A 19-Nov-12 -86

C-3350 Data Validation - Subarea 6 Phase 2 30 31-May-12 12-Jul-12 -61

C-3450 Data Validation - Subarea 8 Phase 2 30 15-Jun-12 27-Jul-12 -72

C-3440 Data Validation - Subarea 7 Phase 2 30 29-Jun-12 10-Aug-12 -82

C-3570 Data Validation - Subarea 5D Phase 2 30 05-Jul-12 15-Aug-12 -85

C-3580 Data Validation - Subarea 5A Phase 2 30 30-Jul-12 10-Sep-12 -88

C-3560 Data Validation - Subarea 3 Phase 2 30 03-Aug-12 14-Sep-12 -76

C-3360 Data Evaluation - Subarea 6 Round 2 20 28-Jun-12 26-Jul-12 -61

C-3470 Data Evaluation - Subarea 8 Round 2 20 16-Jul-12 10-Aug-12 -72

C-3460 Data Evaluation - Subarea 7 Round 2 20 30-Jul-12 24-Aug-12 -82

C-3600 Data Evaluation - Subarea 5D Round 2 22 31-Jul-12 29-Aug-12 -85

C-3610 Data Evaluation - Subarea 5A Round 2 20 27-Aug-12 24-Sep-12 -88

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Phase 1 Data Report for Subarea 5D-N

Phase 1 Data Report for Subarea 5D-S

Prepare Draft Phase 1 Data Report for 5N

Prepare Draft Phase 1 Data Report for 5DS

HGL/EPA Review  Draft Phase 1 Data Report for 5N

HGL/EPA Review  Draft Phase 1 Data Report for 5DS

Complete Phase 1 Data Report for 5N

Complete Phase 1 Data Report for 5DS

Phase 1 Data Report for NBZ

Prepare Draft Phase 1 Data Report for NBZ

HGL/EPA Review  Draft Phase 1 Data Report for NBZ

Complete Phase 1 Data Report for NBZ

Phase 2 Data Report for Subarea 5C

Prepare Draft Phase 2 Data Report for 5C

HGL/EPA Review  Draft Phase 2 Data Report for 5C

Complete Phase 2 Data Report for 5C

Prepare Draft Phase 2 Data Report for 5B

Phase 2 Data Report for Subarea 5B

HGL/EPA Review  Draft Phase 2 Data Report for 5B

Complete Phase 2 Data Report for 5B

All Soil Data Reports Complete

Additional Scope

Data Validation - Subarea 6 Phase 2

Data Validation - Subarea 8 Phase 2

Data Validation - Subarea 7 Phase 2

Data Validation - Subarea 5D Phase 2

Data Validation - Subarea 5A Phase 2

Data Validation - Subarea 3 Phase 2

Data Evaluation - Subarea 6 Round 2

Data Evaluation - Subarea 8 Round 2

Data Evaluation - Subarea 7 Round 2

Data Evaluation - Subarea 5D Round 2

Data Evaluation - Subarea 5A Round 2

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-3590 Data Evaluation - Subarea 3 Round 2 20 31-Aug-12 28-Sep-12 -76

X-2210 Radiological Trigger Level Task Memo 40 12-Sep-11 A 12-Dec-11 A

D-2130 Lookup Table Recommendations TM 75 02-May-12 A 22-Aug-12 -24

D-2020 Phase 2 Data Report for Subarea 6 24 27-Jul-12 29-Aug-12 -61

D-2230 Phase 2 Data Report for Subarea 8 24 13-Aug-12 14-Sep-12 -72

D-2210 Phase 2 Data Report for Subarea 7 24 27-Aug-12 28-Sep-12 -82

D-2260 Phase 2 Data Report for Subarea 5D 24 30-Aug-12 03-Oct-12 -85

D-2280 Phase 2 Data Report for Subarea 5A 24 05-Sep-12 08-Oct-12 -88

D-2250 Phase 2 Data Report for Subarea 3 24 01-Oct-12 01-Nov-12 -76

D-2290 Final Soils Report 30 09-Oct-12 19-Nov-12 -88

12  Project C12  Project Close-Out 78 28-Sep-12 22-Jan-13 -88

16.01  Initia16.01  Initiate Task Order Closeout 48 28-Sep-12 07-Dec-12 -88

C-2700 Close Office 0 28-Sep-12* -42

C-1370 Initiate Task Order Closeout 10 26-Nov-12 07-Dec-12 -88

16.02  Retur16.02  Return Documents to EPA 10 10-Dec-12 21-Dec-12 -88

D-1380 Return Docs to EPA 10 10-Dec-12 21-Dec-12 -88

16.03  Task 16.03  Task Order Completion Report 30 10-Dec-12 22-Jan-13 -88

D-1390 Task Order Completion Report 10 10-Dec-12 21-Dec-12 -88

D-2320 Publish Task Order Completion Report 0 21-Dec-12 -88

M-2290 Complete Project Closeout Activities 0 08-Jan-13 -88

D-2330 Prepare Final Invoice 10 09-Jan-13 22-Jan-13 -88

M-3000 Project Complete 0 22-Jan-13* -88

Q3 Q4 Q1 Q2 Q3 Q4 Q1

2011 2012 2013

Data Evaluation - Subarea 3 Round 2

Radiological Trigger Level Task Memo

Lookup Table Recommendations TM

Phase 2 Data Report for Subarea 6

Phase 2 Data Report for Subarea 8

Phase 2 Data Report for Subarea 7

Phase 2 Data Report for Subarea 5D

Phase 2 Data Report for Subarea 5A

Phase 2 Data Report for Subarea 3

Final Soils Report

12  Project Clo

16.01  Initiate Task Order Closeout

Close Office

Initiate Task Order Closeout

16.02  Return Documents to EPA

Return Docs to EPA

16.03  Task Or

Task Order Completion Report

Publish Task Order Completion Report

Complete Project Closeou

Prepare Final I

Project Comple

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Activity Baseline

Milestone Baseline
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Activity ID Activity Name Total
Float

Start Finish Late 
Finish

D-4890 FSP - Addendum  Subarea 5A 
- Round 2

-88 15-May-12 A 25-Jul-12 22-Mar-12

C-3520 Collect Round 2 Soil Samples 
- Per FSP Addendum for 
Subarea 5A

-88 25-Jun-12* 25-Jul-12 22-Mar-12

C-3550 Sample Analysis Subarea 5A 
Round 2

-88 26-Jul-12 24-Aug-12 23-Apr-12

C-3580 Data Validation - Subarea 5A 
Phase 2

-88 30-Jul-12 10-Sep-12 07-May-12

C-3610 Data Evaluation - Subarea 5A 
Round 2

-88 27-Aug-12 24-Sep-12 21-May-12

D-2280 Phase 2 Data Report for 
Subarea 5A

-88 05-Sep-12 08-Oct-12 04-Jun-12

D-2290 Final Soils Report -88 09-Oct-12 19-Nov-12 17-Jul-12

M-1400 All Soil Data Reports Complete -88 19-Nov-12 17-Jul-12

C-1370 Initiate Task Order Closeout -88 26-Nov-12 07-Dec-12 02-Aug-12

D-1380 Return Docs to EPA -88 10-Dec-12 21-Dec-12 16-Aug-12

D-1390 Task Order Completion Report -88 10-Dec-12 21-Dec-12 16-Aug-12

D-2320 Publish Task Order 
Completion Report

-88 21-Dec-12 16-Aug-12

M-2290 Complete Project Closeout 
Activities

-88 08-Jan-13 30-Aug-12

D-2330 Prepare Final Invoice -88 09-Jan-13 22-Jan-13 14-Sep-12

M-3000 Project Complete -88 22-Jan-13* 14-Sep-12

May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2012 2013

15-May-12 A
FSP - Addendum  Subarea 5A - Round 2
25-Jul-12

25-Jun-12*
Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 5A
25-Jul-12

26-Jul-12
Sample Analysis Subarea 5A Round 2
24-Aug-12

30-Jul-12
Data Validation - Subarea 5A Phase 2
10-Sep-12

27-Aug-12
Data Evaluation - Subarea 5A Round 2
24-Sep-12

05-Sep-12
Phase 2 Data Report for Subarea 5A
08-Oct-12

09-Oct-12
Final Soils Report
19-Nov-12

All Soil Data Reports Complete
19-Nov-12

26-Nov-12
Initiate Task Order Closeout
07-Dec-12

10-Dec-12
Return Docs to EPA
21-Dec-12

10-Dec-12
Task Order Completion Report
21-Dec-12

Publish Task Order Completion Report
21-Dec-12

Complete Project Closeout Activities
08-Jan-13

09-Jan-13
Prepare Final Invoice
22-Jan-13

Project Complete
22-Jan-13*

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH

US EPA Region 9

Revised Schedule- May 2010

Status Date: 31-May-12

Report Date:08-Jun-12
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EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly June 2012

Site Name 

EM Recovery Act Job Report 
Month

DO NOT ENTER ANY 
INFORMATION IN GREEN 
SHADED AREA. 

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Subcontractor

Small Business 
Subcontractor

Large Business 
Subcontractor

Small Business 
Subcontractor Vendor Vendor

Headcount *
Provide current 
and previous 
month actuals

Total 
Cumulative 

Headcount**

FTEs 1 FTEs 1
Cumulative 
Headcount 2

Cumulative 
Headcount 2 FTEs 3 FTEs 3

Cumulative 
Headcount 4

Cumulative 
Headcount 4 FTEs 5

Cumulative 
Headcount 6

FTEs Cumulative 
Headcount

Current Month 
Actual 396

HydroGeoLogic 0 22.24 0 136 9.66 15.74 177 83 0 0 47.64 396 Previous Month 
Actual 395

Totals 0 22 0 136 10 16 177 83 0 0 47.64 396

1 Monthly Prime Contractor FTEs

2 Monthly Prime Contractor Cumulative 
Headcount

3 Monthly Subcontractor FTEs

4 Monthly Subcontractor Cumulative 
Headcount

5 Monthly Vendor FTEs

6  Monthly Vendor Cumulative 
Headcount

ARRA Site Organization

Adjust number of rows as needed 
and include name of each prime 

contractor

EM Recovery Act Data Call
Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY

0

May 31, 2012

Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

* The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between 
part-time and full-time, or the length of the job.

** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals

2,022

Actuals as of:

Santa Susana Field Laboratory Cumulative Number of Job Fairs 

Total 
Cumulative 
Headcount 

May 31, 2012 Cumulative Number of 
Applications Received 

Include cumulative number of 
applications received for 
contractor jobs

Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work 
associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity. 

Vendors Unique to EM 
(Monthly FTEs and 

Cumulative Headcount)

Total FTEs 

Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act 
project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's  monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the 
monthly standard hours defined by the subcontractor.

Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act 
project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions 
funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.

Monthly FTEs and Cumulative Headcount
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Itemized Cost Summary

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COST FROM 05/01/2012 TO 05/31/2012
CRP# 155853  FC = TRS  ORG = 09K0XQL

REGIONAL TRAVEL COSTS ...........................................................................................................................................$9,555.79

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ...........................................................................................................................................$53,322.14

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPS70505) ...........................................................................................................................................$810,598.97

Total Site Costs: $873,476.90
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Regional Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COST FROM 05/01/2012 TO 05/31/2012
CRP# 155853  FC = TRS  ORG = 09K0XQL

Treasury    
Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              

4,235.3005/23/2012AVC1201110SG7R0AYCOCK, MARY T.

1,938.3405/25/2012AMP1201010SJERU

$6,173.64

742.1105/03/2012AMP1200850SEEMEBAIN, ANDREW W.

967.3105/25/2012AMP1201010SEERF

$1,709.42

1,066.5005/25/2012AVC1201130SI0IDDEMPSEY, GREGG D.

270.0005/25/2012AMP1201010SI0ID

$1,336.50

8.0005/22/2012AVC1201100SIZJXMARTINEZLEON, YARISSA

212.2905/22/2012AMP1200980SIZJX

8.0005/31/2012AVC1201160SKGOG

107.9405/31/2012AMP1201040SKGOG

$336.23

Total Regional Travel Costs $9,555.79
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COST FROM 05/01/2012 TO 05/31/2012
CRP# 155853  FC = TRS  ORG = 09K0XQL

Contractor Name: REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Total Costs: $53,322.14

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s):

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

OTHER

1209SV0009 53,322.1406/01/201206/01/2012 53,322.141209SV0009

$53,322.14Total:
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COST FROM 05/01/2012 TO 05/31/2012
CRP# 155853  FC = TRS  ORG = 09K0XQL

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Total Costs: $810,598.97

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s): AYCOCK, MARY

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

RESPONSE ACTION CONTRACT (RAC)

AVC120104 810,598.9705/14/201204/15/2012 810,598.9738-031

$810,598.97Total:



TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through May 2012, and 
Projected Monthly Estimates for Future Periods.
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12

Monthly Actuals $180,858 $236,722 $292,225 $398,864 $620,798 $1,064,733 $712,229 $638,867 $711,978 $871,884 $861,657 $1,084,068 $1,054,435 $925,571 $1,121,760 $1,007,238 $1,135,492 $1,463,006 $1,221,513 $1,538,351 $1,309,869 $1,396,486 $1,411,749 $1,421,421 $1,396,143 $2,145,994 $958,388 $1,029,078 $2,489,221 $862,620 $1,120,471 $1,049,018

Monthly Estimates 89,222$       122,127$     204,237$     223,085$     523,230$     941,942$     633,385$     928,323$     840,635$     1,103,998$  1,215,655$  914,029$     1,091,460$  882,785$     961,468$     1,663,202$  1,084,195$  1,220,075$  1,492,034$  1,589,614$  1,612,231$  1,631,508$  1,704,018$  1,577,167$  1,402,684$  1,447,476$  1,782,340$  1,369,759$  1,234,171$  1,201,811$  1,202,720$  $1,362,921 1,223,224$  1,216,255$  944,200$     532,165$     310,054$     152,888$     89,774$       

Cumulative Actual Cost 180,858$     417,580$     709,806$     1,108,669$  1,729,468$  2,794,201$  3,506,430$  4,145,296$  4,857,274$  5,729,158$  6,590,816$  7,674,883$  8,729,318$  9,654,890$  10,776,650$ $11,783,888 $12,919,380 $14,382,386 $15,603,899 $17,142,250 $18,452,119 $19,848,605 $21,260,354 $22,681,775 $24,077,918 $26,223,912 $27,182,300 $28,211,377 $30,700,598 $31,563,219 $32,683,690 $33,732,708

Projected Cumulative Cost $33,732,708 $34,955,932 $36,172,187 $37,116,387 $37,648,553 37,768,553$ $37,921,441 $38,011,214

Page 1 of 3



EPA SPENDING CURVE 
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SSFL SPEND ESTIMATE
AS OF 31 MAY 12
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through May 2012, and 
Projected Monthly Estimates for Future Periods.
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M
on

th
ly
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the Department of Treasury to use 
DOE ARRA funds for salary and 
travel costs in Fiscal Year 2011.

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13

Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000 $53,000 $60,000 $83,000 $78,000 $78,000 -$28,000 $79,062 $35,194 $5,742 $168,996 $45,442 $52,475 $93,518 $55,967 $60,030 $48,032 $36,326 $20,812 $64,260 $51,934 $52,826 $52,021 $53,106 $62,878

Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $110,000 $100,000 $100,000 $100,000 $70,000 $100,000 $100,000 $100,000 $70,000 $70,000 $100,000 $140,000 $150,000 $140,000 $120,000 $100,000 $65,000 $32,788

Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000 $915,062 $950,256 $955,998 $1,124,995 $1,170,436 $1,222,911 $1,316,429 $1,372,396 $1,432,426 $1,480,458 $1,516,784 $1,537,596 $1,601,855 $1,653,789 $1,706,616 $1,758,637 $1,811,743 $1,874,621

Projected Cumulative Cost $1,874,621 $1,974,621 $2,114,621 $2,264,621 $2,404,621 $2,524,621 $2,624,621 $2,689,621 $2,722,409
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HGL Spending Curve
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through May 2012, and 
Projected Monthly Estimates for Future Periods.
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12

Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,229 $576,867 $658,978 $811,884 $778,657 $1,006,068 $976,435 $953,571 $1,042,698 $972,044 $1,129,750 $1,294,009 $1,176,072 $1,485,876 $1,216,351 $1,340,519 $1,351,719 $1,373,389 $1,359,817 $2,125,182 $894,128 $977,144 $2,436,395 $810,599 $1,067,365 $986,140

Monthly Estimates $84,222 $107,127 $174,237 $183,085 $468,230 $866,942 $553,385 $868,323 $775,635 $1,033,998 $1,135,655 $839,029 $1,021,460 $817,785 $901,468 $1,553,202 $1,004,195 $1,130,075 $1,392,034 $1,489,614 $1,512,231 $1,531,508 $1,594,018 $1,477,167 $1,302,684 $1,347,476 $1,712,340 $1,269,759 $1,134,171 $1,101,811 $1,132,720 $1,292,921 $1,123,224 $1,076,255 $794,200 $392,165 $190,054 $52,888 $24,774

Cumulative Actual Cost $160,858 $347,580 $594,806 $951,669 $1,514,468 $2,422,201 $3,056,430 $3,633,296 $4,292,274 $5,104,158 $5,882,816 $6,888,883 $7,865,318 $8,818,890 $9,861,588 $10,833,632 $11,963,382 $13,257,391 $14,433,463 $15,919,339 $17,135,690 $18,476,209 $19,827,928 $21,201,317 $22,561,134 $24,686,316 $25,580,444 $26,557,588 $28,993,983 $29,804,582 $30,871,946 $31,858,087

Projected Cumulative Cost $31,858,087 $32,981,311 $34,057,566 $34,851,766 $35,243,931 $35,433,985 $35,486,874 $35,511,647
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Overview Status 
EPA Radiological Study 
Santa Susana Field Lab 
Area IV and Northern Undeveloped Land 
Reporting Period May 1 – 31, 2012 
June 20, 2012 
 

Major Action  % 
Complete  Present Status  

Environmental Compliance  100%  All compliance planning is complete.  EPA implementing compliance 
monitoring and reporting requirements until project completion.  

Historic Site Assessment  99% 

Tech Memos on all Subareas have been issued to Stakeholders.   After 
responding to all Stakeholder comments on each Tech Memo, a 
comprehensive HSA final report anticipated to be issued, which will include 
a summary of the Former Worker Interviews.  Delivery of the Final HSA 
Report is on hold pending resolution and pending guidance on treatment of 
export control information contained in the documents. 

Former Worker Interviews  100% 
All joint EPA/DOE, EPA-only and DOE-only interviews completed.   Final 
reports by both Agencies are being coordinated and are underway.   The 
Final Interview Summary report will be submitted as part of the Final HSA.  

Geophysical Survey  100%  Geophysical surveys within all subareas in Area IV are complete.   EPA 
issued the final report on 11/23/11. 

Gamma Scanning  100%  Gamma scanning in Area IV and the NBZ was completed on January 13, 
2012.    The Gamma Scanning Report will be completed on 5/31/12.   

Vegetation Trimming 100% Vegetation trimming in all of Area IV and the NBZ is complete as of 
11/23/11.      

Groundwater, Surface water and Sediment Sampling 97% 

Data validation completed for both rounds of groundwater sampling (186) 
and all surface water (38), and round 1 sediment data (42).  Round 2 
sediment samples were collected in May 2012. The Draft Final GW report 
was submitted in May 2012.  The Final Surface Water and Sediment report 
is due 8/31/12. 

Lab Procurement 100%  Analysis for all Round 1 samples is complete.  Shipping of Round 2 
samples began in March 2012.  

Soil Sampling 92% All Round 1 soil samples and 277 Round 2 soil samples, including 
duplicates, have been collected to date.   

Data Packages and Lab Results 87%  

Groundwater: 186 collected, analyzed, and validated.   
Soil: 3,421 collected, 3,210 analyzed, 3,031 (rounds 1 and 2 soil samples) 
validated. 

On-going Stakeholder Technical Work Group meetings  On-going  
Technical Stakeholder meetings are held approximately every 6 weeks.   
Work observation tours are provided to the general public once per month.    
Next Stakeholder meeting is planned for August, 2012.  
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