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	28 July 2003 (2:00-3:00 p.m.)

	

	Team Conference Call Members Present for Call:

	
	
	
	

	 FORMCHECKBOX 

	Dwayne Deutscher/URS
	 FORMCHECKBOX 

	Kim Hoang/EPA

	 FORMCHECKBOX 

	Dennis Bane/URS
	 FORMCHECKBOX 

	Jackie Lane/EPA

	 FORMCHECKBOX 

	Matt Dwyer/URS
	
	

	 FORMCHECKBOX 

	Adam Harvey/URS
	 FORMCHECKBOX 

	Stacey Aldstadt/SBMWD

	 FORMCHECKBOX 

	Connie Biedel/URS
	 FORMCHECKBOX 

	Bill Bryden/SBMWD

	
	
	 FORMCHECKBOX 

	Russell Smith/SBMWD

	 FORMCHECKBOX 

	Tom Perina/CH2M Hill
	 FORMCHECKBOX 

	Mark Eisen/SBMWD

	 FORMCHECKBOX 

	Bob Kemmerle/E2
	 FORMCHECKBOX 

	Lana Kennerly /SBMWD

	

	General:

	· Well drilling bid should be in place by end of July with SBMWD. Selected bidder must sign contract by 1 August. Extraction wells 9, 10, and 11 will be drilled over a time period of 6 weeks to 3 months. Bill stated that the City had the motors but not the pumps, since pump test data will be used to select them.

· Bill noted that he had received the survey from Dwayne. Dwayne stated that the survey would be recorded with the County once construction was nearly complete.

· SBMWD hired a new project manager, Lana Kennerly, specifically for EPA project coordination.

	Newmark LTRA: 

	· None

	Newmark RA:

	· None

	Muscoy RD:

	· Dwayne said URS had received the data from West Valley on 25 July for the surge analysis.  He said the budget issue and the data delay had caused the design schedule to slip. Dwayne also stated that the plans for the 19th Street Plant should be completed by end of August. We should begin construction in approximately early November. Estimated time is approximately seven months to complete construction. Kim asked if the Encanto Park booster pump station could be constructed on a parallel schedule with the 19th Street Treatment Plant. Dwayne said it would be possible to complete the pump station on its own schedule and that URS will review and adjust the schedule.


	Muscoy RA:

	· Freeway/Railway Boring pre-bid meeting and site walk will be held on Wednesday, 30 July, 10:30 a.m. at the SBMWD classroom. URS representatives include, Adam Harvey, Matt Dwyer, and James Bowland. Kim is also planning to attend.

· Adam will send updated schedule changes to EPA, SBMWD, E2 once treatment plant design schedule is updated.

	Groundwater Modeling/Testing:

	· Extraction Well meeting scheduled for Thursday, 31 July, 9:00 a.m. through early afternoon, in the Classroom at SBMWD. One topic of discussion will be the need to conduct additional tests or sampling collection during drilling. Either Dennis or Kent will attend representing URS.

	Community Relations:

	· Drilling on 109, Home Street, to begin in approximately two weeks. Russell to alert community two weeks prior to mobilization.

	Next Conference Call:

	4 August 2003; Call in #: 202-260-8330; Participant Code: 7860 (#)

	The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.


