Figure 8-4
General Progression of Activities for the San Gabriel Valley Area 3 Superfund1 Site
Remedial Investigation
San Gabriel Valley Area 3 Superfund Site 
Planned Activities






  
Estimated Timeframe
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Compile Proposed Plan of Remedial Alternatives	2011


Hold Public Comment Period on Proposed Plan	2011


Prepare Record of Decision	2011


Implement Remedy 	To Be Determined


Perform remedial design


Initiate remedial action


Conduct Long-term Operation and Maintenance of Remedy	To Be Determined





Notes: 


1 Superfund Process consists of the following steps:


Conduct preliminary assessment and site inspection.


Place site on National Priorities List


Complete remedial investigation/feasibility study 


Document selected remedial action in Record of Decision 


Complete remedial design and implement remedial action 


Conduct long-term remedy operations and maintenance 





Conduct Feasibility Study	2010


Identify preferred remedial alternative











Update Groundwater Flow Model and Perform Remedy Simulations	2010





Complete Remedial Investigation							


Issue the final remedial investigation report	May 2009


Issue a fact sheet to share results of the remedial investigation                 July 2009                                            with the community
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