RI/FS Project Schedule
Leviathan Mine Site
Alpine County, California
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1 RI/FS Work Plans " .
2 [ Supplement to PWP “ .
3 E Background/Reference FRI WP A .
4 E On-Property FRI WP A .
5 E Off-Property FRI WP A .
6 O Supplement to On-Property FRI WP A . A .
9 O Supplement for Off-Property FRI WP A . A .
12 E HHRA WP A .
13 E ERA WP A .
14 Mapping and Well FRIs . .
15 E Topographic Mapping A AT
16 E Geologic Mapping O
17 E Mapping Downstream L ey
18 E Hyderspectral/Lidar [T
19 E Well Reconnaissance (MAAEITD
20 E Well Rehabilitation/Completion [II———————
21 O Groundwater Monitoring (I (I (I (I (I (I (I (I
30 Background FRI . .
31 0 Surface Water Sampling and Analysis (AT (I
34 E Sediment Sampling and Analysis 1 (I
35 E Sediment Sampling and Analysis 2 (I
36 0 Groundwater Sampling and Analysis (AT (I (I (I (I (I (I
44 E Soil Sampling and Analysis AT
45 |y Plant Sampling and Analysis A S
48 E Fish Sampling and Analysis AT
49 On-Property FRI . .
50 0 Water Balance I T
53 E Bioassessement [
54 O Surface Water and Sediment I AN
57 E Hydrogeology ]
58 | Geotechnical AR L AN
62 O Stormwater (I (I (I (I
67 E Source Investigation )
68 Off-Property FRI . .
69 E Habitat Verification L
i A (AR
70 0 Plant Sampling
71 E Soil Sampling 1 S
72 E Soil Sampling 2 (AT
73 E Plant Sampling 1 S
74 E Plant Sampling 2 (AT
i i (AN
75 0 Bioassay Sampling
i i A (AN
78 0 Soil Sampling
i i (AN
81 O Sediment Sampling
84 |y Surface Water Sampling A (AN
85 E Surface Water Sampling 1 A
86 E Surface Water Sampling 2 O
87 E Surface Water Sampling 3
88 RI/FS Reporting . .
Iy Quanery Progess Repors A A A A A A A A A A A A A A A A A A A
109 E Technical Memorandum-Well FRI A
110 |[H Mapping FRI VA
111 Background FRI "A
112 O Groundwater Monitoring Reports A A A A A A A A
121 O RI/FS Data Summary Reports A A A
125 E RI Draft Report A
126 E Draft HHRA A
127 E Draft ERA A
128 Feasibility Study . .
129 E Treatability Studies [ ]
130 E Detailed Identification Contamination/Hazards A .
131 E Identification of Remedial Action Alternatives A .
132 |[E4 Evaluation of Alternatives A
133 |[E4 Feasibility Study Report A
Project: Leviathan Mine RI/FS ] .—. .
Date- Fri 11/13/09 Task Summary Submittal A Expected EPA Approval .
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