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CAP REPAIR COMPLETION 
REPORT 

•FINAL• 

Brown & Bryant Superfund Site  
600 South Derby Street 
Arvin, California  
Contract No. W912PP-10-D-0014 
Task Order No. 0006 

1.0 INTRODUCTION 

This Cap Repair Completion Report has been prepared to document the cap repair activities 
implemented during November and December 2011. The cap repair was required as 
maintenance of the Resource Conservation and Recovery Act (RCRA) and non-RCRA 
pavement cap at the Brown & Bryant, Inc. (B&B) Superfund Site located at 600 South Derby 
Street in the City of Arvin, Kern County, California (hereafter, referred to as the “Site”; see 
Figures 1 and 2). The activities described in this report were completed in keeping with the 
Work Plan prepared for this work (dated September 26, 2011) under U.S. Army Corps of 
Engineers (USACE) Contract No. W912PP-10-D-0014 Task Order No. 0006. 

The objectives of this effort are to repair portions of the cap (both RCRA and non-RCRA 
portions) by milling the surface and placing a new surface layer of 1½ inches in the milled 
areas. This document describes the repair activities that were performed. All of the activities 
were completed in consultation with USACE Site Representative, Mr. Rick Lainhart. 

2.0 SITE DESCRIPTION 

The former Brown & Bryant (B&B) Arvin facility is located at 600 South Derby Street in Arvin, 
California about 18 miles southeast of the City of Bakersfield (Figure 1). The Site is located on 
the east side of Arvin in a light industrial area; a residential area is located across the street 
from the facility. 

The B&B facility operated as a pesticide re-formulator and custom applicator facility from 
1960 to 1989. The facility formulated agricultural chemicals, including pesticides, herbicides, 
fumigants, and fertilizers, for sale to the local farming community between 1960 and 1968. In 
1981, the facility was licensed under the RCRA as a hazardous waste transporter. 
Contamination of soil and groundwater resulted from inadequate procedural controls, 
chemical spills during operations, and leaks from a wastewater pond and sumps. The largest 
releases at the facility were from the waste pond, a sump area, and a dinoseb spill area. 

The waste pond located in the southwest portion of the Site was originally excavated as an 
unlined earthen pond in 1960. The pond was used to collect run-off water from the yard and 
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from two sumps (since excavated). The pond was also used to collect rinse water from 
rinsing tanks used for fumigants. Excess pond water and rain water run-off also collected in a 
topographically low area to the east and south of the pond. In addition, ponded water from 
precipitation and irrigation from the east has occasionally breached the berm in the 
southeast corner of the pond and drained into the pond. The pond was double-lined with a 
synthetic liner in November 1979. The liner and additional soil were excavated in August 
1987. Approximately 640 cubic yards of soil that showed visible signs of contamination were 
removed from the pond at that time. The depths of this excavation ranged from 
approximately one and one-half feet on the sides to five feet on the bottom. 

In 1960, an unlined earthen sump was constructed in the center of the Site. The sump was 
used to collect wash water from a pad where equipment and tanks used for liquid fertilizers 
and fumigants were washed. Water from the sump was drained to the pond through an 
underground pipeline. In 1980, the sump was replaced with two double-lined sumps, and two 
lined sand traps were installed west of the pond. Dinoseb was stored in a smaller tank 
storage area along the eastern fence, just north of the pond. In 1983, there was a significant 
dinoseb spill in this area. As a result, the soil and groundwater underlying this portion of the 
Site has been reported with the highest concentrations of dinoseb. The U.S. Environmental 
Protection Agency (USEPA) excavated highly contaminated soil from this area in the mid 
1990s. 

In 1989, the Site was listed on the National Priorities List (NPL). Subsequently, various 
emergency and removal actions were initiated to minimize or eliminate immediate threats to 
human health and the environment. 

Currently, the Site is vacant. A warehouse and a metal shed are located on the property. The 
property is secured by a chain-link fence and paved with asphalt concrete. An engineered 
bituminous pavement cap covers the entire Site and acts as an RCRA cap in the southern 
portion and a non-RCRA cap in the northern portion (Figure 2). 

The RCRA cap consists of the following features: 

 Six-inch geogrid/sand layer 

 Geosynthetic clay liner 

 Six-inch sand filter 

 Six-inch aggregate base course layer 

 Three-inch asphaltic concrete 

3.0 CAP REPAIR AND OVERLAY 

3.1 MOBILIZATION 

The field team mobilized twice to complete the planned cap repairs: on November 14, 2011 
for milling and patching; and on December 15, 2011 for patching of smaller cracks in the cap 
areas that could not be milled using the grinding machine and the concrete slab areas of the 
Site. In coordination with USACE, it was decided that all cracks in the asphalt were to be 
patched, not just the major cracks. After Site inspection, USACE also required that the 
concrete slab areas that had cracked be repaired.  
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3.2 SURFACE AND AREA PREPARATION 

On November 14th, the pavement was still damp, and some Site areas had retained water 
ponded from the recent rainfall. The ponded water was swept using the blade of the dozer, 
and the Site areas were allowed to dry prior to the start of milling operations. 

All of the cracked surfaces were identified to Eco & Associates, Inc. (Eco) subcontractor, 
Kern Asphalt and Paving Company of Bakersfield, California. Their staff operated the 
equipment used for the repairs. 

Prior to start of milling, all of the capped surfaces were inspected for any vegetation growing 
in the cracks that might require removal prior to milling. No such vegetation was observed 
growing in the cracks and no removal action was necessary prior to the start of milling 
operations. 

3.3 MILLING OF THE SURFACE 

The milling machine was a Caterpillar skid-steer loader fitted with a grinding attachment 
specifically designed to remove existing pavement. It was set to remove the asphalt to a 
depth of 1½ inches. At the start of operations, the depth of the cut was measured at several 
locations of a 20-foot cut to determine that the cut depth was acceptable. The depth of the 
cut was thereafter periodically inspected to ensure that it was a minimum of 1½ inches and 
no more than 2 inches. 

The machine was operated to grind the cap asphalt in all areas of observed cracking. Most 
such cracks were oriented either north-south or east-west and extended for most of the cap 
portions (RCRA or non-RCRA). This allowed operation of the grinding machine in long runs 
across the Site in the cracked areas of the cap. 

Concurrent with the grinding operation, a dozer-sweeper was operated to collect the cuttings 
and stockpile them temporarily at the Site in the area of the north entrance gate. The 
cuttings were later removed by Kern Asphalt for re-cycling. 

An inspection of the cracks that had been milled showed that further cleaning of the cracks 
was not necessary because the sweeper had effectively removed the cutting or sufficiently 
plugged the cracks to allow placement of asphalt on the cleaned surface. 

3.4 TACK COAT AND OVERLAY 

A tack coat consisting of an application of SS 1-H oil was applied to the milled surface after 
the filling of the cracks. This tack coat was used to promote the bonding of the existing cap 
surface with the asphalt overlay. The tack coat was applied in a thin, uniform coating of 
material covering approximately 90 percent of the milled cap surface. 

The milled surface receiving the tack coat was cleaned and dried to promote maximum 
bonding. The sequencing of the tack coat application was coordinated with asphalt overlay 
to promote the effectiveness of the tack coat bonding. A cap overlay consisting of a 1½-inch 
layer of asphalt concrete (meeting the California Department of Transportation [CalTrans] 
Section 39 or Section 92 requirements, as applicable) was then laid on the milled surface. All 
overlay work was consistent with the requirement set forth in the scope of work associated 
with this task order. 

The asphalt concrete was transported to the Site. Material was loaded from the truck into a 
pick up device (skip loader) and then deposited directly in the hopper of a Lee Boy 8515 
paving machine. The material was loaded directly from the transport truck to prevent 
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excessive cooling of the material from occurring. In keeping with Caltrans requirements, the 
lay down temperature was maintained at or about 125°C with the minimum finish 
temperature at 95°C.   

The paved area was suitably rolled to achieve a compacted state utilizing an Ingersoll Rand 
drum roller. The number of roller passes to achieve this state was determined by 
observation in the field by an Eco professional experienced in asphaltic concrete (AC) paving 
placement and in consultation with the USACE representative in the field. The paved layer 
was placed to meet CalTrans, Section 39 Requirements for Type A, ½” Maximum Aggregate, 
Medium Grade, and P 70-10 for the asphalt binder meeting Section 92 Requirements. 

3.5 FOG SEALING 

Fog sealing is applied to improve sealing and waterproofing of the overlay pavement and to 
improve the surface appearance. A fog seal layer consisting of a thin layer of SS 1-H oil was 
applied after the completion of the overlay. 

3.6 REPAIR OF MINOR CRACKS 

Minor cracks that could not be milled using the grinding machine were patched using 
Elastoflex 360, a rubber modified asphalt manufactured by Maxwell Products, Inc. of Salt 
Lake City, UT. A copy of the product sheet for this compound is presented in Appendix A. 

The field crew was remobilized mid-December 2011 (15th, 16th,, and 19th) to perform this work. 
The following approach was used to patch all visible cracking of the pavement as well as the 
concrete slabs at the Site outside of the warehouse building area. 

 Loose soil and material was flushed from the cracks using a high powered blower. 

 Elastoflex 360 compound was heated to a temperature of about 350°F utilizing a 
Bearcat KA 345 trailer mounted crack filling machine, see photographs in Appendix B. 

 The heated asphaltic compound was be poured into the crack to fill it to the surface. 

 A laborer used a squeegee device to work the poured material into the crack. 

 The compound was allowed to cool to form a flexible seal at the crack and effectively 
seal it. 

All visible cracks were patched using this approach. 

3.7 DAILY REPORTS AND PHOTOGRAPHY 

The daily reports for the field activities are presented in Appendix C and a selection of 
photographs from the field work are presented in Appendix B. Appendix C also contains the 
sign-in sheets for the Health and Safety briefing at the Site. 

4.0 SURVEY 

Following cap repair activities, a topographic survey of the asphalt repair areas (major 
cracks repaired in November 2011) was performed. The survey was completed by a Licensed 
California Surveyor, Dulin & Boynton. The survey was referenced to the benchmark located 
at the northeast corner of Bear Mountain Boulevard and Derby Street: BM PID: FU0076 
(F826). A copy of the as-built survey for the cracks is presented in Appendix D. 
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The survey accuracy is ±0.01 feet horizontal and ±0.02 feet vertical. The survey is submitted 
referenced in NAD83, California State Planes, Zone V, and US Foot. 

5.0 DOCUMENTATION 

Additional documents on the field work are provided as follows: 

 The asphalt mix design has been provided in the form of a batch ticket (see 
Appendix E). 

 Disposal records for the milling spoils have been reported including the quantity of 
material removed from the Site (see Appendix E). 

 Safety training certificates of the sub-contractor staff at the Site are provided in 
Appendix F. 

 Safety inspection certification for the equipment used at the Site is provided in 
Appendix E. 

6.0 COMPLETION STATEMENT 

All of the repairs that were completed were surficial or within the upper 2 inches (maximum) 
of the caps. These repairs do not impact the structural or other integrity of the caps as 
previously designed and constructed. All repair activities were performed in keeping the 
approved work plans for this project. 
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APPENDIX A 

ELASTOFLEX™ DATA SHEET 
 



TM 

Elastoflex Sealants 
High Quality Sealant 

ELASTOFLEX 360 

JOINT AND CRACK SEALANT, FOR ASPHALT AND CONCRETE PAVEMENTS 

APPLICABLE SPECIFICATIONS: Hot Climate Specification 
DESCRIPTION 

ElastofJex 360 is a hot applied, polymer and reclaimed rubber modified, asphalt base, crack and joint sealant. This 
sealant melts easily in the kettle, effectively penetrates cracks and sets up quickly upon cooling. It is intended for use in hot 
climates and is formulated with a high softening point so it will set up rapidly. It has the added advantage of being flexible 
at 30°F. 

Test 

Cone Penetration: @ 77"F (25"C), ASTM 0 5329 
Flexibility: 2 Sec. 1" Mandrel 

Softening Point: ASTM 0 36 

Resilience: @ 77°F (25°C), ASTM 0 5329 
Ductility: @ 77"F (25°C), 5 ern/min. 

Flow: @ 140"F (60°C), ASTM 05329 

Brookfield Viscosity: 400°F ASTM 02669 
Asphalt Compatibility: ASTM 0 5329 
Application Temperature: 

Specification 

35 max. 
30°F min. (-1°C) 
21QoF min. (99OC) (Typical Result 224°F) 
30% min. 
30 cm min. 
Omm 
2000 CP max. (Typical Result 1640 cp avq) 
Pass 
380°F (193OC) 

PACKAGING: This product is packaged in approximately 30-pound (13.6 kg) blocks with a dissolvable plastic liner that is 
capable of becoming part of the mixture. 

APPLICATION: Before use, the user must read and follow the Application Instructions for the above referenced sealant. 
This product must be heated using indirect heating methods, either a double boiler or hot oil circulating kettle. Equipment 
must have means of maintaining constant agitation to the material. Maximum safe heating temperature: 4000F (204°C). 

WARRANTY: Maxwell Products, Inc. warrants that Elastoflex Sealants meet the applicable specifications at the time of 
shipment. Due to the many different procedures used in preparing and installing sealants, Maxwell Products assumes no 
liability for sealant failure due to improper installation, equipment failure or operator errors. Any remedies are limited, at 
Maxwell Products' option, to replacement of materials or refund (full or partial) of the purchase price from Maxwell 
Products. Claims must be made within three (3) months of the date of purchase. There is no other warranty either 
expressed or implied. 
Rev. 08-04 

1:IMaxwell 
'-; Products, Inc. 

650 Delong Street. Salt Lake City, Utah 84104. Tel. 801-972-2090. Fax. 801-972-5536 
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Photo B-2, Ingersoll Rand Drum Roller 

 
Photo B-3, Grinding Machine 

 
Photo B-4, Power Sweeper 

 

Photo B-2, Ingersoll Rand Drum Roller
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Photo B-5, South view of grinding operations on 

RCRA Cap 
 

 

 
Photo B-6, Southeast view of power sweeper 

collecting AC cuttings. 

 
Photo B-7, Northeast view of AC cuttings being 

loaded for transport offsite. 

 
Photo B-8, Southwest view of tack coat 

application. 
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Photo B-9, Northwest view of RCRA Cap 

prepped and ready for AC placement. 
 

 

 
Photo B-10, Northeast view of Non-RCRA Cap 

prepped and ready for AC placement. 

 

 
Photo B-11, Southwest view of paving operations 

in progress. Note material being loaded into 
paving hopper. 

 
Photo B-12, Southeast view of completed 

repairs on RCRA Cap. Note that fog seal has 
not yet been applied to paving repairs shown 

in foreground. 
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Photo B-14, Northeast view of Bearcat crack 
filling machine heating crack filling compound 
for application on Non-RCRA Cap. 

 
 
Photo B-15, East view of repaired cracks on AC 
slope at the southern edge of the RCRA Cap.   

Photo B-16, Southwest view of sealed joint 
between AC Cap and concrete slabs onsite. 

 

Photo B-13, Close-up view of well showing 
typical cracking of the AC around the wellhead 

and bollards not repairable by patching. 
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ECO & ASSOCIATES, INC. – QUALITY CONTROL REPORT 

DAILY LOG OF PROJECT ACTIVITIES 

ECO PROJECT:   Eco 11-475 REPORT NO.:    

PROJECT LOCATION: BROWN & BRYANT SUPERFUND 

SITE IN ARVIN, CALIFORNIA 
DATE: 11/14/11 

DESCRIPTION:  Well Maintenance CONTRACT NO.:  

ONSITE PERSONNEL: Omar Argueta/Opjit Ghuman TASK ORDER NO.:   

SIGNATURE: on file WEATHER CONDITION:   

Sunny 

1.  ANY DELAYS IN WORK PROGRESS TODAY?    No  Yes If yes, explain: 

 

 

2.  ANY VERBAL INSTRUCTION GIVEN BY THE GOVERNMENT, REGULATOR, OR CLIENT?    No    Yes   If yes, to whom and explain: 

 

 

3.  ANY CONDITION DEVELOPED WHICH MIGHT LEAD TO A CHANGE ORDER OR CLAIM OR FINDINGS OF FACTS? 

   No  Yes If yes, explain: 

 

ANY POTENTIAL CHANGE ORDER OR CLAIM MUST BE REPORTED TO THE PROJECT DIRECTOR/MANAGER. 

4.  ANY DEFICIENCIES, ACTIONS TAKEN TO CORRECT THE DEFICIENCIES?    No  Yes If yes, explain: 

 

 

5.  SAFETY MEETING/TAILGATE MEETING HELD TODAY?      No  Yes  

 

ANY LOST TIME ACCIDENT TODAY?    No  Yes If yes, attach an accident report. 

6.  PRIME CONTRACTOR AND SUBCONTRACTOR WORK FORCE SIGN IN AND OUT IN THE SPACE BELOW. 

NAME INITIAL COMPANY TRADE IN OUT IN OUT 
TOTAL 
HOURS 

Alex Hood AH Kern Asphalt Forman 0700 1700    

Salvador Meindez SM Kern Asphalt Operator 0700 1700    

Steven Schultz SS Steven Schultz Eng Owner/Oper 0700 1700    

Opjit Ghuman OSG Eco & Associates Engineer 0700 1700    

Mike Gibbs MG Eco & Associates Tech 0800 1700    

Juan Mendora JM Kern Asphalt Laborer 1210 1700    

Joe Mendoza JM Kern Asphalt Operator 1210 1700    

Omar Argueta OA Eco & Associates Tech 0700 1700    

         

         

7A. CUMULATIVE HOURS WORKED 
PREVIOUSLY:  

 

7B. TOTAL HOURS WORKED TODAY:
   

TOTAL HOURS WORKED TO DATE (7A+7B):  
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ECO & ASSOCIATES, INC. – QUALITY CONTROL REPORT 

DAILY LOG OF PROJECT ACTIVITIES 

8.  VISITOR'S LOG 

NAME INITIAL COMPANY IN OUT IN OUT IN OUT 

         

         

         

         

9.  MAJOR ITEMS OF EQUIPMENT. 

TYPE / CAPACITY NUMBER STANDBY HOURS OPERATING HOURS 

    

    

10.  TIME AND ACTIVITY LOG 

TIME DESCRIPTION 

0700 Eco and Kern Asphalt Arrived onsite 

 Safety/ today’s work schedule overview 

 Steven will go around and do the cutting of the asphalt 

 There is water on the west portion of the property, cracks are in the water 

 Steven will be getting water from Oso’s Place 

0715 Started marking locations.  Only large cracks are marked at this time.  Rick has not arrived. 

0740 Call Rick, left a message letting him know we were starting to cut asphalt. 

0800 Rick arrived onsite 

0900 OP oversee asphalt crew.  Omar and Mike started well maintenance. 

0900 Started painting well casing 

0905 @EPAS-4 Started painting 

0920 Finish painting EPAS-4, Rick took a look at it, he said looked ok. 

0925 @WA-7 and WB-2 started painting 

0950 Finished painting WA-7and WB2-2 

0954 @EPAS-1, PWB-4, PWA-4 started painting had to remove some tumble weed using shovel around 
EPAS-1 

1040 Finish painting EPAS-1,PWB-4 and PWA-4 

1050 @EPAS -2, WB2,1 and EPAS-3 started painting 

1200 Finish panint EPAS-2, WB21 and EPAS-3. Received call from Rick, he had accident in Bakersfield he will 
not come back today 

1215 Lunch break 

1300 WB2-1 Grinding off dented part of well casing.  After removing the upper part of the casing we observed 

 No damage to the 4” pipe.  We also noticed that it was metal not PVC. 

1400 Concrete around damaged bollard was removed for fixing. 
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Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

PROJECT: B&B Eco-11-475 REPORT NO.:  

PROJECT LOCATION: Brown & Bryant Superfund  
Site in Arvin, California    

DATE: 11/15/2011 

DESCRIPTION: Cap Repair CONTRACT NO.:   

ONSITE PERSONNEL: Kern Asphalt, Eco TASK ORDER NO.: --  

SIGNATURE: WEATHER CONDITION: Cool/overcast to partly 
sunny in p.m.  

1.  ANY DELAYS IN WORK PROGRESS TODAY?    No  Yes If yes, explain: 

 

 

2.  ANY VERBAL INSTRUCTION GIVEN BY THE GOVERNMENT, REGULATOR, OR CLIENT?     No    Yes   If yes, to whom and 
explain: 

 

 

3.  ANY CONDITION DEVELOPED WHICH MIGHT LEAD TO A CHANGE ORDER OR CLAIM OR FINDINGS OF FACTS? 

   No  Yes If yes, explain: Asphalt is only 1.5” in places, AVG is 2”. Per Eco Engineer, sand will not be used in cracks. 

ANY POTENTIAL CHANGE ORDER OR CLAIM MUST BE REPORTED TO THE PROJECT DIRECTOR/MANAGER. 

4.  ANY DEFICIENCIES, ACTIONS TAKEN TO CORRECT THE DEFICIENCIES?    No  Yes If yes, explain: 

 

 

5.  SAFETY MEETING/TAILGATE MEETING HELD TODAY?      No  Yes  

 

ANY LOST TIME ACCIDENT TODAY?    No  Yes If yes, attach an accident report. 

6.  PRIME CONTRACTOR AND SUBCONTRACTOR WORK FORCE SIGN IN AND OUT IN THE SPACE BELOW. 

NAME INITIAL COMPANY TRADE IN OUT IN OUT 
TOTAL 
HOURS 

Steven Saunders  S.C.S. Eco & Associates  Geologist  0700 1430    

Mike Gibbs  M.G. Eco & Associates Tech 0615 1500    

Omar Argueta  O.A. Eco & Associates Tech 0730 1500    

Steven Schultz  S.S. Kern Asphalt Operator  0700 1200    

Joe Mendoza J.M. Kern Asphalt Operator 0700 1500    

Alex Hood  A.H. Kern Asphalt Operator 0700 1500    

Juan Mendoza  J.M. Kern Asphalt Operator 0700 1500    

Salvador Mendez  S.M. Kern Asphalt Operator 0700 1500    
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Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

8.  VISITOR’S LOG 

NAME INITIAL COMPANY IN OUT IN OUT IN OUT 

         

         

         

         

         

         

9.  MAJOR ITEMS OF EQUIPMENT. 

TYPE / CAPACITY NUMBER STANDBY HOURS OPERATING 
HOURS 

    

    

    

    

10.  TIME AND ACTIVITY LOG 

TIME DESCRIPTION 

0700  Arrived onsite, M.G. from Eco onsite obs. Work in progress grinding of cracks on RCRA cap in progress. 
Grinding of non-RCRA cap appears complete. Walked site with M.G.   

0730 Application of tack coat on non-RCRA cap in progress. Removal of cuttings from RCRA cap area with 
skiploader  and power sweeper cutting with at 287 B track loader with grinder attach. 

0800  Work progressing. Walked non-RCRA cap and marked additional cracks to grind. 

0850  Asphalt trucks arriving onsite. 

0945  Pacing placement begins @ NEC of non-RCRA cap 

1000  Walking RCRA cap and marking additional cracks  

1230  Finished marking 591ft of additional cracks. Total repaired area is 4977 linear ft. All obvious cracks were 
marked and have been milled. Paving in progress. Spoke with eco and advised that all cracks have been 
marked and no additional areas will be marked. Grinding contractor left site @ 12:30 p.m. 

1400  Work Progressing  

1500  Per Eco, spoke with paving contractor re: hand repairs on cracks close to wells and fence.  

 Counter stated that sections could be saw cut and removed because AC section is thinner than 
anticipated.  

 Compaction can be obtained with vibratory plate. SCS will speak to contractor in a.m. for additional info. 

1555  Work is ending for the day. Paving appears 20-25% complete, will begin again @ 7 a.m. on 11/16/11 

1630  Leaving site. 

  

  

 



 Page 1 of 2     Date  11-16-11    

Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

PROJECT: B&B Eco-11-475 REPORT NO.:  

PROJECT LOCATION: Brown & Bryant Superfund  
Site in Arvin, California    

DATE: 11/16/2011 

DESCRIPTION: Cap Repair CONTRACT NO.:   

ONSITE PERSONNEL: Kern Asphalt, Eco 

 

TASK ORDER NO.: --  

SIGNATURE: WEATHER CONDITION: Cool/overcast to partly 
sunny in P.M. 

 

1.  ANY DELAYS IN WORK PROGRESS TODAY?    No  Yes If yes, explain: 

 

 

2.  ANY VERBAL INSTRUCTION GIVEN BY THE GOVERNMENT, REGULATOR, OR CLIENT?     No    Yes   If yes, to whom and 
explain: 

 

 

3.  ANY CONDITION DEVELOPED WHICH MIGHT LEAD TO A CHANGE ORDER OR CLAIM OR FINDINGS OF FACTS? 

   No  Yes If yes, explain:  

ANY POTENTIAL CHANGE ORDER OR CLAIM MUST BE REPORTED TO THE PROJECT DIRECTOR/MANAGER. 

4.  ANY DEFICIENCIES, ACTIONS TAKEN TO CORRECT THE DEFICIENCIES?    No  Yes If yes, explain: 

 

 

5.  SAFETY MEETING/TAILGATE MEETING HELD TODAY?      No  Yes  

 

ANY LOST TIME ACCIDENT TODAY?    No  Yes If yes, attach an accident report. 

6.  PRIME CONTRACTOR AND SUBCONTRACTOR WORK FORCE SIGN IN AND OUT IN THE SPACE BELOW. 

NAME INITIAL COMPANY TRADE IN OUT IN OUT 
TOTAL 
HOURS 

Steven Saunders  S.C.S. Eco & Associates  Geologist  0645 1630    

Mike Gibbs  M.G. Eco & Associates Tech 0645 1630    

Omar Argueta  O.A. Eco & Associates Tech 0730 1630    

Joe Mendoza J.M. Kern Asphalt Operator  0700 1630    

Alex Hood  A.H. Kern Asphalt Forman 0700 1630    

Juan Mendoza  J.M. Kern Asphalt Operator 0700 1630    

Salvador Mendez  S.M. Kern Asphalt Operator 0700 1630    

Duane E. Frye D.F. Kern Asphalt  Raker 0700 1630    

         

         



 Page 2 of 2     Date  11-16-11    

             

Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

8.  VISITOR’S LOG 

NAME INITIAL COMPANY IN OUT IN OUT IN OUT 

Larry Stevens   Kern Asphalt  1430 1445     

         

         

         

9.  MAJOR ITEMS OF EQUIPMENT. 

TYPE / CAPACITY NUMBER STANDBY HOURS OPERATING 
HOURS 

(2) Deere skiploaders, paver, power, sweeper, 
blower, tack wet trailer, 

   

(2) Support trucks    

    

    

10.  TIME AND ACTIVITY LOG 

TIME DESCRIPTION 

0700 Safety meeting, work starting, crew is hauling AC grindings offsite, continued prep of areas not yet paved. 
No AC trucks yet. 

0750 Fuel truck arrives. Continued haul off of AC cuttings 

0805 AC truck onsite, paving started  

0815 Fueling complete  

0911 Paving in progress AC Temp 203 F 209.1 F (From Hopper) 

1000 Continued paving  

1030 Porta potty service in progress  

1115 Contractor consulted with his office and is recommending that remaining cracks be sealed with 
rubberized compound injected into the cracks. Rick from USACE will accept buts wants info on product 
and proposed method. Contractor will send info to Eco for distribution to USACE. They will also prepare 
cost estimate for review. 

1250 Cant Paving AC Temp 127 C (from truck) Note: material is dumped into loader bucket and then loaded 
directly into paving hopper and is not windrowed, 

1430 Spoke with Larry from Kern Asphalt and showed him areas of cracks needing repair. He said he would 
prepare cost estimate for Eco and Corps review. 

1520 Paving complete. Fog seal of some completed areas to begin. Demob of paving equip. in progress.  

1543 Sweeper operator stated that he hit 1.5” dia pvc well at center of west edge of site (across from 
warehouse) vapor well was sheared off approx., 1” above ground. Cap was removed from damaged pvc 
and placed on remaining pipe to seal well. 

1616 Cant Fog sealing. Clean up in progress 

1630 Offsite. 

 Note: Larry from Kern Asphalt stated he may not be able to send crew back to complete clean up until 
Friday November 18 2011. I told him to call Eco and explain. He stated he would call Eco when he knew 
for certain. S.C.S. 

 



 Page 1 of 2     Date  11-17-11    

Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

PROJECT: B&B Eco-11-475 REPORT NO.:   

PROJECT LOCATION: Arvin  DATE: 11/17/2011 

DESCRIPTION: As-built survey CONTRACT NO.:   

ONSITE PERSONNEL: Eco, D & B 

 

TASK ORDER NO.: --  

SIGNATURE: WEATHER CONDITION: Cool/overcast to partly 
sunny in P.M. 

 

1.  ANY DELAYS IN WORK PROGRESS TODAY?    No  Yes If yes, explain: 

 

 

2.  ANY VERBAL INSTRUCTION GIVEN BY THE GOVERNMENT, REGULATOR, OR CLIENT?     No    Yes   If yes, to whom and 
explain: 

 

 

3.  ANY CONDITION DEVELOPED WHICH MIGHT LEAD TO A CHANGE ORDER OR CLAIM OR FINDINGS OF FACTS? 

   No  Yes If yes, explain:  

ANY POTENTIAL CHANGE ORDER OR CLAIM MUST BE REPORTED TO THE PROJECT DIRECTOR/MANAGER. 

4.  ANY DEFICIENCIES, ACTIONS TAKEN TO CORRECT THE DEFICIENCIES?    No  Yes If yes, explain: 

 

 

5.  SAFETY MEETING/TAILGATE MEETING HELD TODAY?      No  Yes  

 

ANY LOST TIME ACCIDENT TODAY?    No  Yes If yes, attach an accident report. 

6.  PRIME CONTRACTOR AND SUBCONTRACTOR WORK FORCE SIGN IN AND OUT IN THE SPACE BELOW. 

NAME INITIAL COMPANY TRADE IN OUT IN OUT 
TOTAL 
HOURS 

Bob Dupay B.D. Dulin and Boynton Surveyor  0715 1600    

Scott Luekens  K.S.L. Dulin and Boynton Surveyor 0715 1600    

Steve Saunders S.S. Eco & Associates Geologist  0700 1600    

         

         

         

         

         

         

         



 Page 2 of 2     Date  11-17-11    

             

Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

8.  VISITOR’S LOG 

NAME INITIAL COMPANY IN OUT IN OUT IN OUT 

         

         

         

         

         

         

9.  MAJOR ITEMS OF EQUIPMENT. 

TYPE / CAPACITY NUMBER STANDBY HOURS OPERATING 
HOURS 

    

    

    

    

10.  TIME AND ACTIVITY LOG 

TIME DESCRIPTION 

0700 Onsite 

0715 Survey crew arrives, survey crew will set up while Eco confirms SOW (survey of entire site v.s. patched 
areas only).  

 O.G. from Eco to research 

0735 Spoke with O.G. from Eco. Survey will consist of As-Built topo of entire site with patched areas 
delineated. Also will include 6 wells. 

1000 Survey in progress. I am helping O.A. and M.G. from Eco paint wells and bollards  

1430 Survey progressing  

1530 Poss. Rain forecast for tomorrow. All wells without covers have been covered in plastic to protect well 
head from rain. 

1600 Leaving Site for the day. 

  

  

  

  

  

  

  

  

 



 Page 1 of 2     Date  11-18-11     

Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

PROJECT: B&B Eco-11-475 REPORT NO.:  

PROJECT LOCATION: Arvin  DATE: 11/18/2011 

DESCRIPTION: As-built survey CONTRACT NO.:   

ONSITE PERSONNEL: Eco, D & B, K.A.  

 

TASK ORDER NO.: --  

SIGNATURE: WEATHER CONDITION: Sunny 

 

1.  ANY DELAYS IN WORK PROGRESS TODAY?    No  Yes If yes, explain: 

 

 

2.  ANY VERBAL INSTRUCTION GIVEN BY THE GOVERNMENT, REGULATOR, OR CLIENT?     No    Yes   If yes, to whom and 
explain: 

 

 

3.  ANY CONDITION DEVELOPED WHICH MIGHT LEAD TO A CHANGE ORDER OR CLAIM OR FINDINGS OF FACTS? 

   No  Yes If yes, explain:  

ANY POTENTIAL CHANGE ORDER OR CLAIM MUST BE REPORTED TO THE PROJECT DIRECTOR/MANAGER. 

4.  ANY DEFICIENCIES, ACTIONS TAKEN TO CORRECT THE DEFICIENCIES?    No  Yes If yes, explain: 

 

 

5.  SAFETY MEETING/TAILGATE MEETING HELD TODAY?      No  Yes  

 

ANY LOST TIME ACCIDENT TODAY?    No  Yes If yes, attach an accident report. 

6.  PRIME CONTRACTOR AND SUBCONTRACTOR WORK FORCE SIGN IN AND OUT IN THE SPACE BELOW. 

NAME INITIAL COMPANY TRADE IN OUT IN OUT 
TOTAL 
HOURS 

Scott Luekens  K.S.L. Dulin and Boynton Surveyor  0700 1430    

Bob Dupay B.A.D. Dulin and Boynton Surveyor 0700 1430    

Steven Saunders S.C.S. Eco & Associates Geology 0700 1430    

Duane E. Frye D.F. Kern Asphalt Paving  0930 1200    

Kyle Cherry  K.C. Kern Asphalt Paving  0930 1200    
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Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

8.  VISITOR’S LOG 

NAME INITIAL COMPANY IN OUT IN OUT IN OUT 

         

         

         

         

         

         

9.  MAJOR ITEMS OF EQUIPMENT. 

TYPE / CAPACITY NUMBER STANDBY HOURS OPERATING 
HOURS 

Vacuum Truck    

Support truck with Fog seal Trailer    

    

    

10.  TIME AND ACTIVITY LOG 

TIME DESCRIPTION 

0700 Onsite with survey crew, continue survey of non-RCRA and RCRA cap. 

0920 Paving crew arrives to finish fog seal and clean up  

1135 Continue clean up and survey of AC cap. 

1200 Survey continues, paving crew has completed fog seal and clean up and is leaving the site. 

1430 Survey of AC cap complete, survey crew to return on Monday 11/21/11 to survey wells  

1431  Offsite. 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 



 Page 1 of 2     Date  11-21-11     

Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

PROJECT: B&B Eco-11-475 REPORT NO.:  

PROJECT LOCATION: Arvin  DATE: 11/21/2011 

DESCRIPTION: Survey Wells CONTRACT NO.:   

ONSITE PERSONNEL: Eco, D & B, K.A.  

 

TASK ORDER NO.: --  

SIGNATURE: WEATHER CONDITION: Sunny  

 

1.  ANY DELAYS IN WORK PROGRESS TODAY?    No  Yes If yes, explain: 

 

 

2.  ANY VERBAL INSTRUCTION GIVEN BY THE GOVERNMENT, REGULATOR, OR CLIENT?     No    Yes   If yes, to whom and 
explain: 

 

 

3.  ANY CONDITION DEVELOPED WHICH MIGHT LEAD TO A CHANGE ORDER OR CLAIM OR FINDINGS OF FACTS? 

   No  Yes If yes, explain:  

ANY POTENTIAL CHANGE ORDER OR CLAIM MUST BE REPORTED TO THE PROJECT DIRECTOR/MANAGER. 

4.  ANY DEFICIENCIES, ACTIONS TAKEN TO CORRECT THE DEFICIENCIES?    No  Yes If yes, explain: 

 

 

5.  SAFETY MEETING/TAILGATE MEETING HELD TODAY?      No  Yes  

 

ANY LOST TIME ACCIDENT TODAY?    No  Yes If yes, attach an accident report. 

6.  PRIME CONTRACTOR AND SUBCONTRACTOR WORK FORCE SIGN IN AND OUT IN THE SPACE BELOW. 

NAME INITIAL COMPANY TRADE IN OUT IN OUT 
TOTAL 
HOURS 

Bob Dupay  B.D.  Dulin and Boynton Surveyor  0700 1245    

James Pikwicky J.P. Dulin and Boynton Surveyor  0700 1245    

Steven Saunders S.C.S. Eco & Associates Geologist  0700 1245    
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Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

8.  VISITOR’S LOG 

NAME INITIAL COMPANY IN OUT IN OUT IN OUT 

         

         

         

         

         

         

9.  MAJOR ITEMS OF EQUIPMENT. 

TYPE / CAPACITY NUMBER STANDBY HOURS OPERATING 
HOURS 

    

    

    

    

10.  TIME AND ACTIVITY LOG 

TIME DESCRIPTION 

0700 Onsite with survey crew to survey wells PWB-7A PWB-12, PWb-13A, PWB-14, PWB-15, and PWB-16. 

0815 Spoke with Vincent from Trino cold storage to obtain ROE to survey PWB-15, Permission was granted to 
survey well. 

1245 Survey complete offsite. 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 



 Page 1 of 2     Date  12-15-11     

Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

PROJECT: B&B Eco-11-475 REPORT NO.:  

PROJECT LOCATION:  Arvin   DATE: 12/15/2011 

DESCRIPTION: Crack repair/sign install   CONTRACT NO.:   

ONSITE PERSONNEL: S.C.S. 

 

TASK ORDER NO.: --  

SIGNATURE: WEATHER CONDITION: Cold/Fog 

 

1.  ANY DELAYS IN WORK PROGRESS TODAY?    No  Yes If yes, explain: 

 

 

2.  ANY VERBAL INSTRUCTION GIVEN BY THE GOVERNMENT, REGULATOR, OR CLIENT?     No    Yes   If yes, to whom and explain: 

 

 

3.  ANY CONDITION DEVELOPED WHICH MIGHT LEAD TO A CHANGE ORDER OR CLAIM OR FINDINGS OF FACTS? 

   No  Yes If yes, explain: Cracking in recently repaired areas needs to be repaired in addition to left over areas. 

 

ANY POTENTIAL CHANGE ORDER OR CLAIM MUST BE REPORTED TO THE PROJECT DIRECTOR/MANAGER. 

4.  ANY DEFICIENCIES, ACTIONS TAKEN TO CORRECT THE DEFICIENCIES?    No  Yes If yes, explain: 

 

 

5.  SAFETY MEETING/TAILGATE MEETING HELD TODAY?      No  Yes  

 

ANY LOST TIME ACCIDENT TODAY?    No  Yes If yes, attach an accident report. 

6.  PRIME CONTRACTOR AND SUBCONTRACTOR WORK FORCE SIGN IN AND OUT IN THE SPACE BELOW. 

NAME INITIAL COMPANY TRADE IN OUT IN OUT 
TOTAL 
HOURS 

Duane Frye  D.F. Kern Asphalt  0700 1500    

Kyle Cherry K.C. Kern Asphalt  0700 1500    

Steven Saunders S.C.S Eco & Associates  Geologist  0700 1500    

Omar Argueta  O.A. Eco & Associates Tech 0715 1400    

Rick Lainhart R.L. COE Inspector 0800 0930    
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Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

8.  VISITOR’S LOG 

NAME INITIAL COMPANY IN OUT IN OUT IN OUT 

         

         

         

         

         

         

9.  MAJOR ITEMS OF EQUIPMENT. 

TYPE / CAPACITY NUMBER STANDBY HOURS OPERATING 
HOURS 

    

    

    

    

10.  TIME AND ACTIVITY LOG 

TIME DESCRIPTION 

0700 Onsite to meet with Kern Asphalt to repair cracks remaining in AC cap @ site. Some of the areas recently 
repaired are cracking. The cracks are occurring either in the center of the repair or along the joint with 
existing AC. Cracks are longitudinal and are approximately 1 mm wide. Also onsite to install sign on to 
bldg. 

0800 Rick from USACE onsite to obs. Repairs. Rick advised to leave “bend” of material over crack rather than 
clean flush to surface. Rick also wanted all cracks repaired if possible. Rick also wanted to know why 
sawcut swale @ East center of site was not repaired. Opjit from Eco stated that the swale was not in the 
scope of work. 

0930 Rick offsite.  

 Crack repairs/sign install in progress marked cracks with marking paint. 

1400 Sign install complete crack repair in progress  

 Omar offsite. 

1500 Offsite for day. 

  

  

  

  

  

  

  

  

 



 Page 1 of 2     Date  12-16-11     

Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

PROJECT: B&B Eco-11-475 REPORT NO.:  

PROJECT LOCATION:  Arvin, CA   DATE: 12/16/2011 

DESCRIPTION: Crack repair/sign install   CONTRACT NO.:   

ONSITE PERSONNEL: S.C.S. 

 

TASK ORDER NO.: --  

SIGNATURE: WEATHER CONDITION: Cold/Fog 

 

1.  ANY DELAYS IN WORK PROGRESS TODAY?    No  Yes If yes, explain: 

 

 

2.  ANY VERBAL INSTRUCTION GIVEN BY THE GOVERNMENT, REGULATOR, OR CLIENT?     No    Yes   If yes, to whom and explain: 

 

 

3.  ANY CONDITION DEVELOPED WHICH MIGHT LEAD TO A CHANGE ORDER OR CLAIM OR FINDINGS OF FACTS? 

   No  Yes If yes, explain: Cracking in recently repaired areas needs to be repaired in addition to left over areas. 

 

ANY POTENTIAL CHANGE ORDER OR CLAIM MUST BE REPORTED TO THE PROJECT DIRECTOR/MANAGER. 

4.  ANY DEFICIENCIES, ACTIONS TAKEN TO CORRECT THE DEFICIENCIES?    No  Yes If yes, explain: 

 

 

5.  SAFETY MEETING/TAILGATE MEETING HELD TODAY?      No  Yes  

 

ANY LOST TIME ACCIDENT TODAY?    No  Yes If yes, attach an accident report. 

6.  PRIME CONTRACTOR AND SUBCONTRACTOR WORK FORCE SIGN IN AND OUT IN THE SPACE BELOW. 

NAME INITIAL COMPANY TRADE IN OUT IN OUT 
TOTAL 
HOURS 

Duane Frye  D.F. Kern Asphalt  0710     

Kyle Cherry K.C. Kern Asphalt  0710     

Steven Saunders S.C.S Eco & Associates  Geologist  0700     

         

         

         

         

         

         

         



 Page 2 of 2     Date  12-16-11     

             

Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

8.  VISITOR’S LOG 

NAME INITIAL COMPANY IN OUT IN OUT IN OUT 

         

         

         

         

         

         

9.  MAJOR ITEMS OF EQUIPMENT. 

TYPE / CAPACITY NUMBER STANDBY HOURS OPERATING 
HOURS 

    

    

    

    

10.  TIME AND ACTIVITY LOG 

TIME DESCRIPTION 

0700 Onsite to cant repairing cracks in AC cap.  

1110 Crack repair in progress. 

 Also cleaning debris and AC cuttings from edge of cap along south edge of site *   

1400 Cleaning up for day. Will return on Monday to finish.  

 Offsite. 

  

 *Also repaired cracking of Berm along south edge of site as obs. During walk with Rick @ USACE on 
12/15/11 

  

  

  

  

  

  

  

  

  

  

  

 



 Page 1 of 2     Date  12-19-11     

Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

PROJECT: B&B Eco-11-475 REPORT NO.:  

PROJECT LOCATION:  Arvin, CA DATE: 12/19/2011 

DESCRIPTION: Crack repair/sign install   CONTRACT NO.:   

ONSITE PERSONNEL: S.C.S. 

 

TASK ORDER NO.: --  

SIGNATURE: WEATHER CONDITION: Cold/Fog 

 

1.  ANY DELAYS IN WORK PROGRESS TODAY?    No  Yes If yes, explain: 

 

 

2.  ANY VERBAL INSTRUCTION GIVEN BY THE GOVERNMENT, REGULATOR, OR CLIENT?     No    Yes   If yes, to whom and explain: 

 

 

3.  ANY CONDITION DEVELOPED WHICH MIGHT LEAD TO A CHANGE ORDER OR CLAIM OR FINDINGS OF FACTS? 

   No  Yes If yes, explain: Cracking in recently repaired areas needs to be repaired in addition to left over areas. 

 

ANY POTENTIAL CHANGE ORDER OR CLAIM MUST BE REPORTED TO THE PROJECT DIRECTOR/MANAGER. 

4.  ANY DEFICIENCIES, ACTIONS TAKEN TO CORRECT THE DEFICIENCIES?    No  Yes If yes, explain: 

 

 

5.  SAFETY MEETING/TAILGATE MEETING HELD TODAY?      No  Yes  

 

ANY LOST TIME ACCIDENT TODAY?    No  Yes If yes, attach an accident report. 

6.  PRIME CONTRACTOR AND SUBCONTRACTOR WORK FORCE SIGN IN AND OUT IN THE SPACE BELOW. 

NAME INITIAL COMPANY TRADE IN OUT IN OUT 
TOTAL 
HOURS 

Duane Frye  D.F. Kern Asphalt  0730     

Kyle Cherry K.C. Kern Asphalt  0730     

Steven Saunders S.C.S Eco & Associates  Geologist  0700     
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Eco & Associates, Inc. – QUALITY CONTROL REPORT 

DAILY LOG OF CONSTRUCTION ACTIVITIES 

8.  VISITOR’S LOG 

NAME INITIAL COMPANY IN OUT IN OUT IN OUT 

         

         

         

         

         

         

9.  MAJOR ITEMS OF EQUIPMENT. 

TYPE / CAPACITY NUMBER STANDBY HOURS OPERATING 
HOURS 

    

    

    

    

10.  TIME AND ACTIVITY LOG 

TIME DESCRIPTION 

0700 Onsite to finish crack repairs on AC cap. 

0735 Obs some areas @ NEC of site where additional cracks are opening up in recently placed AC. New 
cracks are adjacent to previously repaired cracks (see photos). Will have crew apply crack filler to this 
area 

1430 Repairs complete. Offsite. 
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I CARRIER ACKNQWL;EPG'ES THATCAARIaR .. ' 
-=O".::;;3:,;9rn6:,.:::O==-.:..=K IE::.;R:.;.N:....:Ac.:.S:;P:...H:....:.:....:A=lT..:.....:.;P.!..:A.:..::V�IN:.;.G.:= · ",-1' _CIm'OIIEJI_. �

'
:;�3:.:7,-,,

· 
6:..:.7�_·_. -4-Jo.....,·-�O;...:1...:=-49-=-3;:;.;7=--.,...· ·+:�cc���v ���� .S��IC�: ;���· 

OELJV!IIY I.O""'I1ON . • WEIGHT.' AXLE '  WeIG'HrS AND GROSS. 600 SO.OERBY;ARVI N D�:' . DERBY WE!GHT.·CARRlERSHA4-.�E£i'Esf'ON�I� · 
LARRY DIWIII KA117 FOR NOTIFYING SEUERWHEN ANY1'AUCK' NAIiE:' OR TRAlLEJ;! HAS BEEN OVER�eD SO 
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8517 Panama Ln, Bakersfield 
Bakersfield. CA 
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Read important health Information· on reverse. 
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',,"' .......................... fIaIIte,;.ho . :.::'iii· , .. ,. ..... .-........... _ ., .... , •. . � .... rI ..... iIJ elliiltOr 1 j ... _iIOI" _ 
':_lDII1I100l or_". 1';1M·. . 
Cllllol:II" .�n ..... " � .. ci ... 'o"" 
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Rell�: inipQrta�t' health InformatrQn onreversEi. 

. er reverSo. 
·p�IIIII IIi'CI! .. tUTI. __ .... wia; . " .. , " : hOtfiil tIT� ";"",Ii •• .t.iII� .,; . ' .' .. C.Ifon." .�� . ..  n'llifl:lilo .. c .• llei .. , 

··x 
·

H·::���:::ii�i��
· · ..... 

. :==��M4:!:t���:. , 
y'jHI(U.·· " '!:".' .:': 

'I� 

( AS EVIDEN.CED BYSIGNAt�RE;: oR.' 
DEPAFiruRE FFiOM ·.SEU..£R'S F.ACIUTY. . .. 
cAARIE� ACJSNo'tVi;EDGEs �T: CAFtRlS� ' C£iitc..p .. .. ' . '  . �,.o. 

"" 
• 

....,.
.,.. . ' IS . SOLELY , RESPONSIBLE ' :FOR.'·.· .THJ!· . 

�01;H3�9r!; 60=..!.K=E::,.;R:..:..;:N:..:.A..:::S�P..:..H!!,.A:.::L..:..T ..:..P.!,.;A:..:.V..:.:.IN.:..::G::.J...._....;8:.!3:..:.. 7.:.67!...-........,...L---=.0.;....1 4.:..:::9;.:;37;:...·-"-i. ACCVRACY OF. l):il& VEl-!lqLes/1ARE .... ' 
. . . DBNUrUlCo\11OII WEIGHT, AXLf WEIGHTS' 'AND GROSS' ··. aoo SO,DERBY,ARVIN D ....... � . ,DERBY" WE;I� CARRIE�tSHALL.BE RESPON�leu:. ' 
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Kern Asphalt Paving & Sealing Co. 

November 14, 2011 

Eco & Associates, Inc. 

1855 W. Katella Avenue Suite 340 

Orange CA 92867 

To Whom It May Concern, 

2000 Norris Road Bakersfield, CA 93308 
Ph: 661-391-8000 Fax: 661-391-8080 

Kern Asphalt processes broken, ground and left over asphalt and concrete into 

aggregate base for roads, parking lots and equipment yards. The material that comes from your 

job will be recycled and used for one of these purposes. If you have further questions, please 

email BryanWatson atbwatson@kernasphat.com. 

Thank You, 

Jeanice Vaquilar 

Office Manager 
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