
 

 

 

 

 

 

 

 

 

 

 

Appendix H 

Removal Action Schedule 

 



Atlantic Richfield Company

Act
ID

Description
Early
Start

Early
Finish

rigin
uratio

main
uratio

Area
Q1

2009
Q2

2010
Q3

2011
Q4

2012
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

A23000 Transite Pipe Removal Action 01MAY09 20APR11 512 191
A23280 Draft Transite Work Plan 01MAY09 A 27MAY09 A 21 0 SOW
A23290 EPA Review 28MAY09 A 16JUN09 A 15 0
A23300 Final Transite Work Plan 17JUN09 A 30JUN09 A 10 0 SOW
A23020 Second EPA Review 01JUL09 A 05AUG09 A 26 0
A23240 Final Transite Work Plan - Rev 1 06AUG09 A 19AUG09 A 10 0
A23250 EPA Approval 11SEP09 A 0 0
A23260 Pipe Inspection and Characterization 28SEP09 A 16NOV09 A 43 0
A23010 Geotechnical Investigations 01MAY09 A 22JUN09 A 21 0
A23120 Final Landfill Design & Operation Specs. 01JUN09 A 08JAN10 A 21 0
A23160 Construct/Operate/Close Landfill 13OCT10 02NOV10 15 15
A23130 Draft Inspection Report/Removal Action Plan 17NOV09 A 08JAN10 A 34 0
A23200 EPA Review 11JAN10 A 22MAR10 A 10 0
A23270 Transite Pipe Scale Supplemental RAP 23MAR10 A 23APR10 A 1 0
A23320 EPA Review Supplemental RAP 26APR10 A 04JUN10 A 1 0
A23210 Final Removal Action Implementation WP 07JUN10 A 30JUL10 10 3
A23220 EPA Review 02AUG10 13AUG10 10 10
A23230 Completed Removal Action Plan 16AUG10 0 0
A23040 Bid Project - Asbestos Contractor 16AUG10 14SEP10 22 22 FLEX
A23050 Notice of Award - Asbestos Contractor 15SEP10 0 0
A23060 Notice to Proceed 15SEP10 28SEP10 10 10 FLEX
A23070 Mobilization 29SEP10 12OCT10 10 10
A23080 Contractor Site HSSE Training 29SEP10 05OCT10 5 5
A23090 Construction Phase 13OCT10 23NOV10 30 30
A23100 Substantial Completion 24NOV10 0 0
A23150 EPA Site Review 24NOV10 07DEC10 10 10
A23110 Demobilization and Punch List 08DEC10 05JAN11 21 21 SOW
A23170 Draft Removal Action Report 06JAN11 04MAR11 42 42 SOW
A23180 EPA Draft Report Review 07MAR11 18MAR11 10 10
A23190 Final Removal Action Report 21MAR11 20APR11 23 23 SOW
A23140 Final Completion 20APR11 0 0
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Start date 01MAY09
Finish date 20APR11
Data date 28JUL10
Run date 28JUL10
Page number 1A
Number/Version June 2009
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