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Act
ID
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Early
Start

Early
Finish Q2

2009
Q3

2010
Q4

2011
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

A00100 Final AOC/SOW Agreement 01MAY09
A23000 Transite Pipe Removal Action 01MAY09 03NOV10

A23280 Draft Transite Work Plan 01MAY09 A 27MAY09 A
A23290 EPA Review 28MAY09 A 16JUN09 A
A23300 Final Transite Work Plan 17JUN09 A 30JUN09 A
A23020 Second EPA Review 01JUL09 A 05AUG09 A
A23240 Final Transite Work Plan - Rev 1 06AUG09 A 19AUG09 A
A23250 EPA Approval 11SEP09 A
A23260 Pipe Inspection and Characterization 28SEP09 A 16NOV09 A
A23010 Geotechnical Investigations 01MAY09 A 22JUN09 A
A23120 Final Landfill Design & Operation Specs. 01JUN09 A 11DEC09
A23030 Procure Landfill Construction Contractor 22FEB10 12MAR10
A23160 Mobilize and Construct Landfill 15MAR10 02APR10
A23130 Draft Inspection Report/Removal Action Plan 17NOV09 A 08JAN10
A23200 EPA Review 11JAN10 22JAN10
A23210 Final Inspection Report/Removal Action Plan 25JAN10 05FEB10
A23220 EPA Review 08FEB10 19FEB10
A23230 Completed Removal Action Plan 22FEB10
A23040 Bid Project - Asbestos Contractor 22FEB10 23MAR10
A23050 Notice of Award - Asbestos Contractor 24MAR10
A23060 Notice to Proceed 24MAR10 06APR10
A23070 Mobilization 07APR10 27APR10
A23080 Contractor Site HSSE Training 07APR10 13APR10
A23090 Construction Phase 28APR10 08JUN10
A23100 Substantial Completion 09JUN10
A23150 EPA Site Review 09JUN10 22JUN10
A23110 Demobilization and Punch List 23JUN10 21JUL10
A23170 Draft Removal Action Report 22JUL10 17SEP10
A23180 EPA Draft Report Review 20SEP10 01OCT10
A23190 Final Removal Action Report 04OCT10 03NOV10
A23140 Final Completion 03NOV10
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