From: Craig Cooper/R9/USEPA/US

To: "Garnes, Carolyn" <carolyn.garnes@emcbc.doe.gov>, "Smith, Chuck" <csmith@hgl.com>, "McFarland, Darryl" <darryl.mcfarland@emcbc.doe.gov>,
"Ramish, Danny" <dramish@hgl.com>, eevans@hgl.com, Evelyn Michael/CI/USEPA/US@EPA, Jennifer Keene/CI/USEPA/US@EPA, "Jones, John"
<john.jones@emcbc.doe.gov>, "Martin, Lance" <lance.martin@emcbc.doe.gov>, Loren Henning/R9/USEPA/US@EPA, Mary
Aycock/R9/USEPA/US@EPA, "Edwards, Michael" <medwards@hgl.com>, Michelle Messick/DC/USEPA/US@EPA, "Schassburger, Richard"
<richard.schassburger@emcbc.doe.gov>, stephanie.jennings@emcbc.doe.gov, "Vaughn, Steven" <svaughn@hgl.com>

Date: 05/24/2011 09:58 AM

Subject: EPA's SSFL ARRA Monthly Report for April 2011

Lance, Stephie and John:

This email presents EPA's official ARRA Progress Report for April 2011 concerning our Area IV Radiological Study at the
Santa Susana Field Lab site. This report is pursuant to our Inter-Agency Agreement on the Santa Susana Field Lab site
and its content follows EPA's draft memo to DOE dated July 27, 2009 entitled: "Santa Susana Inter-Agency Agreement
with DOE; Cost Report Coordination on ARRA Funds, IA #RW-89-92299001". This report consists of the following
attachments (attached to this email):

1. EPA Prime Contractor Progress Report for April 2011. This report contains summary narrative information on
ARRA-associated work by EPA's prime contractor (HydroGeoLogic or HGL) during March 2011.

2. EPA Prime Contractor Financial Status Report as of April 30, 2011. This detailed cost report provides budget and
cost information on a task and subtask level for ARRA-associated work by EPA's prime contractor. Definitions for our %
physical complete used on this report have been sent to DOE previously. Also, please note that Footnote 3 to the HGL
Financial Status Report (FSR) states that EPA and HGL are in budget negotiations concerning updated cost estimates for
existing tasks and for new work that DOE has assigned to EPA. Therefore, the current Variance at Completion (VAC)
reported in this FSR may be less than what EPA will ultimately determine.

3. EPA's Cost Summary for April 2011. This report provides EPA’s official salary, travel and contract costs charged to
our Inter-Agency Agreement against the project DOE ARRA funding. As you know, there is an approximate 60-day delay
for costs in the HGL FSR to appear in the EPA Cost Summary. EPA has recently completed an overall reconciliation of
both our HGL contractor invoices and our salary/travel costs. | will be in contact with Lance about the results of EPA's
analysis so adjustments to our IA drawdowns can be made in coordination with DOE. Note that EPA's labor and travel
costs significantly exceeded the planning prediction for March 2011. As explained in previous monthly reports, EPA is
catching up on our accounting and posting of labor/travel costs.



4. Project Schedules.
- Overall Updated Project Schedule
- Critical Path Analysis.

5. ARRA Jobs Data Collection as of April 30, 2011

6. Updated Project Spend Curves as of April 30, 2011. [Note: This will be provided via email later today]
7. Project Metrics Tracking Table as April 30, 2011 (in Excel format)

8. One-page senior management overview summary (in Word format) as of May 24, 2011.

9. Color-coded status maps for EPA's Gamma Scanning, HSA, and Geophyiscal surveys.

Please let me know if you have any comments or questions about this monthly progress report.

Sincerely,

Craig

Craig Cooper

Superfund Project Manager
U.S. EPA Region 9

(415) 947-4148 (ph)

(415) 947-3520 (fax)



From: Craig Cooper/R9/USEPA/US

To: "Garnes, Carolyn" <carolyn.garnes@emcbc.doe.gov>, "Smith, Chuck" <csmith@hgl.com>, "McFarland, Darryl" <darryl.mcfarland@emcbc.doe.gov>,
"Ramish, Danny" <dramish@hgl.com>, eevans@hgl.com, Evelyn Michael/CI/USEPA/US@EPA, Jennifer Keene/CI/USEPA/US@EPA, "Jones, John"
<john.jones@emcbc.doe.gov>, "Martin, Lance" <lance.martin@emcbc.doe.gov>, Loren Henning/R9/USEPA/US@EPA, Mary
Aycock/R9/USEPA/US@EPA, "Edwards, Michael" <medwards@hgl.com>, Michelle Messick/DC/USEPA/US@EPA, "Schassburger, Richard"
<richard.schassburger@emchc.doe.gov>, stephanie.jennings@emcbc.doe.gov, "Vaughn, Steven" <svaughn@hgl.com>

Date: 05/26/2011 11:47 AM

Subject: REVISED - EPA's SSFL ARRA Monthly Report for April 2011

SSFL_Draft Final Spend Curve_30Aprllupdate_Total$23Mayl11l.pdf

Senior Management Overview as of 20 May 2011.docx

Lance, Stephie and John:

This email presents EPA's revised ARRA Progress Report for April 2011 concerning our Area IV Radiological Study at the
Santa Susana Field Lab site. This report is exactly the same as the report that | sent you via email on May 24, 2001 with
the following revisions:

Project Spend Curve is now attached (see above).

Senior Management Overview table has been revised and is attached above.

The rest of the EPA April report (as transmitted on May 24th) remains unchanged and those files are attached below.
Please let me know if you have any comments or questions about this monthly progress report.

Sincerely,

Craig

Craig Cooper
Superfund Project Manager



U.S. EPA Region 9
(415) 947-4148 (ph)
(415) 947-3520 (fax)
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Monthly Report for American Recovery and Reinvestment Act of 2009

Contractor HydroGeoLogic, Inc

Contract EP-S7-05-05

Task Order PR-R7-09-10585

Task Order Title Technical Assistance Santa Susana Field Laboratory

Task Order Value

$35,511,646.90

Period of Performance of this Report

April 1, 2011 through April 30, 2011

Geophysical surveying activities were performed in
Subareas 5D-North, 5D-South, 6, 7,and the Northern
Buffer Zone.

HGL performed gamma scanning activities on 15.91
acres in Subareas 3, 5D-South, 6, 7, 8-North, NBZ-
East, and NBZ-West.

Vegetation removal activities were performed on
approximately 13.4 acres in Subareas 7 and 5D-
South.

Collection of suface soil samples, including samples
for chemical analyses for DTSC, continued. A total of
228 samples were collected in Subareas 5A and 8-
North. These included 130 surface soil samples and
98 subsurface soil samples.

Phase Il groundwater sampling continued. Twenty-
seven groundwater samples were collected.

Program Source/Treasury Account Symbol 68-8195
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period April 2011
Work Status: Major Actions Taken Narrative

A prime contract was awarded to HGL on September 21, 2009.
Technical activities kicked off on October 1, 2009. Modification #1
was issued on January 4, 2010.

Weekly conference calls were held to discuss different technical
aspects of the project including work coordination with Boeing, gamma
scanning, soil sampling, and groundwater sampling.

HSA activities continued during this reporting period. HGL began
preparing comment responses for the HSA-5D Technical Memo.

Data management and evaluation activities were conducted on
geophysical and gamma scanning data.

Work Status: Major Actions Planned

1) Continue vegetation removal, geophysical
surveying, gamma scanning, and soil sampling
activities in Area IV.

Narrative
Planned activities will be focused on gamma scanning, geophysical
surveying, and soil sampling.

Period Cumulative
|Percent Project Complete 3.31% 40.67%
|DOE FTE/Cum. Headcount [Prime + Subs] 62.14 295
|HGL Jobs Created (incl. in FTE/Headcount) 0 25




Financial Information

Period

Cumulative

Obligations ($) $247,043.88 $11,478,055.36
Obligations (%) 0.696% 32.322%
Actual Cost ($) $1,176,071.91 $14,443,462.91
Actual Cost (%) 3.31% 40.67%

Contract Metrics

Vendor Name

Rainwater and Associates, LLC

Subcontract Number

EPAOQ9AE

Subcontract Total Amount $48,840.00
Subcontract Invoiced Amount $31,340.00

% Complete 64.17%

Vendor Name Envicom Corporation
Subcontract Number EPAO09AF
Subcontract Total Amount $349,286.22
Subcontract Invoiced Amount $307,484.98

% Complete 88.03%

Vendor Name

The Palladino Company, Inc.

Radiological services

Subcontract Number

EPAOO09AH

Subcontract Total Amount $3,039,044.00
Subcontract Invoiced Amount $1,437,619.10
% Complete 47.30%

Vendor Name

The Palladino Company, Inc.

Gamma scanning equipment lease

Subcontract Number

N/A

Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.22
% Complete 95.26%

Vendor Name

Boart Longyear Company, Inc.

Subcontract Number

EP900AM

Subcontract Total Amount $380,200.00

Subcontract Invoiced Amount $174,489.22

% Complete 45.9%

Vendor Name CRM Construction

Subcontract Number EPAO09AK

Subcontract Total Amount $232,600.00 PO CLOSED
Subcontract Invoiced Amount $232,600.00

% Complete 100.0%

Vendor Name John Minch & Associates
Subcontract Number EPAO09AO

Subcontract Total Amount $270,390.00

Subcontract Invoiced Amount $274,906.10

% Complete 101.7%

Vendor Name Kohl Building Maintenance
Subcontract Number EPAO09AO

Subcontract Total Amount $101,820.00

Subcontract Invoiced Amount $58,545.00

% Complete 57.5%

Vendor Name Landscape Development
Subcontract Number EPO09AN

Subcontract Total Amount $752,861.28

Subcontract Invoiced Amount $536,661.99

% Complete 71.3%

Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
|PO Total Amount $1,286.40 PO CLOSED
|PO Invoiced Amount $1,286.40
|1% Complete 100.0%




|[Vendor Name

Baker Corporation

|PO Number 2010-00285
|PO Total Amount $82,110.00
PO Invoiced Amount $48,524.00

% Complete 59.1%
Vendor Name Cascade Drmng
PO Number 2010-00544
|PO Total Amount $145,250.00
PO Invoiced Amount $36,000.00

% Complete 24.8%
Vendor Name Charlie Cooke
PO Number 2010-00504
|PO Total Amount $38,001.60
PO Invoiced Amount $39,949.73

% Complete 105.1%

Vendor Name

Diversified Thermal Services

PO Number

2010-00160

|PO Total Amount $34,981.00 PO CLOSED
PO Invoiced Amount $34,981.00

% Complete 100.0%

Vendor Name Enterprise, Inc.

PO Number 2010-00219
|PO Total Amount $8,520.67

PO Invoiced Amount $4,154.47

% Complete 48.8%

Vendor Name Enterprise, Inc.

PO Number 2010-00154
|PO Total Amount $67,163.68

PO Invoiced Amount $42,930.68

% Complete 63.9%

Vendor Name Enterprise, Inc.

PO Number 2010-00377
|PO Total Amount $19,935.98

PO Invoiced Amount $9,460.38

% Complete 47.5%

Vendor Name Enterprise, Inc.

PO Number 2011-00072
|PO Total Amount $10,688.00

PO Invoiced Amount $4,401.25

% Complete 41.2%

Vendor Name EWM Group

PO Number 2010-00436
|PO Total Amount $1,485.00 PO CLOSED
PO Invoiced Amount $1,485.00

% Complete 100.0%

Vendor Name Environmental Resource Assoc.

PO Number 2010-00318
|PO Total Amount $9,725.00 PO CLOSED
PO Invoiced Amount $9,725.00

% Complete 100.0%

Vendor Name ESRI

PO Number 2010-00182
|PO Total Amount $7,362.98 PO CLOSED
PO Invoiced Amount $7,362.98

% Complete 100.0%

Vendor Name ESRI

PO Number 2011-00031
|PO Total Amount $7,350.00 PO CLOSED
PO Invoiced Amount $7,350.00

% Complete 100.0%

Vendor Name K.D. Jones Instrument Corp.

PO Number 2010-00373
|PO Total Amount $68,790.00

PO Invoiced Amount $67,070.00

% Complete 97.5%

Vendor Name Kohl Building Maintenance

PO Number 2010-00185
|PO Total Amount $7,262.43 PO CLOSED
|PO Invoiced Amount $7,262.43
|1% Complete 100.0%




|[Vendor Name

m. kobe photography

|PO Number
|PO Total Amount 2210-00167

PO Invoiced A e

e mount $2,800.00 PO CLOSED
Vendor Name ot

yendor Tar Mollenhauer
|PO Total Amount ;010-00428

PO Invoiced 562000

IRy Amount $2,950.00 PO CLOSED
Vendor Name o

vendor tlar Movin' On Livestock
|PO Total Amount $23.250.00.

PO Invoiced Amount P

% Complote $11,850.00

Vendor Name N

yendor flan National Construction Rental
|PO Total Amount 565100

PO Invoiced Amount o

% Complete e

Vendor Name Raies

vendor tlar Native American Monitori
|PO Total Amount 526.575.00 S

PO Invoiced Amount oy

% Complote $102,462.39

Vendor Name et

yendor flan Nestle Waters
|PO Total Amount S15006.74

PO Invoiced Amount YT

% Complots $2,041.73

Vendor Name o

PO Number 1000013
|PO Total Amount §7050.00

PO Invoiced Amount e

% Complete e

Vendor Name e

yendor flan Pacific Coast Locators
|PO Total Amount 56575000,

PO Invoiced Amount o050

% Complete A

Vendor Name S

vendor tlar Paper Recycling and S i iali
- Faper Recy g hredding Specialists
PO Invoiced Amount 20000°

% Complete 1050

Vendor Name S

yendor flan Patrick Tumamait
|PO Total Amount $74.598.00.

PO Invoiced Amount S0 0309

% Complete s

Vendor Name e

vendor Nar Radiation Shielding, Inc.
|PO Total Amount 2209-00384

PO Invoiced A S ires

N mount $25,114.65 PO CLOSED
Vendor Name Fadat

yendor flan Radiation Shielding, Inc.
|PO Total Amount 2230-332

PO Invoiced .00

R Amount $500.00 PO CLOSED
Vendor Name ——

vendor Nar Radiation Solutions, Inc.
|PO Total Amount ;010-00136

PO Invoiced oo 00

N Amount $5,925.00 PO CLOSED
Vendor Name ah

yendor flan Rain for Rent
|PO Total Amount 845,936 88
[PO Invoiced Amount 20 10050
|54 Complote $9,103.88

20.1%




|[Vendor Name

Ryan's Express

|PO Number 2010-00168
|PO Total Amount $1,134.00 PO CLOSED
PO Invoiced Amount $1,134.00
% Complete 100.0%
Vendor Name Sandy's Communications
PO Number 2010-00107
|PO Total Amount $10,536.00
PO Invoiced Amount $3,126.75
% Complete 29.7%
Vendor Name Safety Dynamics
PO Number 2011-00036
|PO Total Amount $10,400.00
PO Invoiced Amount $5,200.00
% Complete 50.0%
Vendor Name Servicon Systems
PO Number 2011-00017
|PO Total Amount $21,000.00
PO Invoiced Amount $6,125.00
% Complete 29.2%
Vendor Name Sky Research
PO Number 2010-00242
|PO Total Amount $0.00 PO CANCELLED
PO Invoiced Amount $0.00
% Complete N/A
Vendor Name TellCo Environmental
PO Number 2010-00119
|PO Total Amount $1,480.00 PO CLOSED
PO Invoiced Amount $1,480.00
% Complete 100.0%
Vendor Name Gary Tendick
PO Number 2011-00069
|PO Total Amount $50,250.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name TestAmerica Labs
PO Number 2010-00306
|PO Total Amount $29,600.00
PO Invoiced Amount $25,034.13
% Complete 84.6%
Vendor Name TestAmerica Labs
PO Number 2010-00418
|PO Total Amount $1,740.00 PO CLOSED
PO Invoiced Amount $1,740.00
% Complete 100.0%
Vendor Name TestAmerica Labs
PO Number 2011-00058
|PO Total Amount $155,240.00
PO Invoiced Amount $111,600.00
% Complete 71.9%
Vendor Name TestAmerica Labs
PO Number 2011-00103
|PO Total Amount $4,674,090.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Track Equipment
PO Number 2011-00051
|PO Total Amount $10,112.18
PO Invoiced Amount $9,350.00
% Complete 92.5%
Vendor Name Troxler Electronic Labs
PO Number 2010-00150
|PO Total Amount $10,181.40
PO Invoiced Amount $7,556.29
% Complete 74.2%

Vendor Name

Veolia ES Technical Monitoring

PO Number 2011-00018
|PO Total Amount $25,425.00
[PO Invoiced Amount $0.00
|[% Complete 0.0%




|[Vendor Name Wells Fargo Financial Leasing
|PO Number 2010-00319
|PO Total Amount $37,880.21

PO Invoiced Amount $22,206.51

% Complete 58.6%

Vendor Name West Coast Equipment

PO Number 2010-00147
|PO Total Amount $24,060.49 PO CLOSED
PO Invoiced Amount $24,060.49

% Complete 100.0%

Total Dollars Under Subcontract $11,478,055.36

Total Subcontract Invoiced Amount $4,261,715.95

Updated Project Schedule

A project schedule is attached.

Updated Financial Summary Report

A financial summary report is attached.




SSFL Area IV Radiological Characterization Study

Monthly Financial Status Report
*April 2011 Reporting Period

May 20, 2011
3 3 3,
TASK [ SUBTASK DESCRIPTION BUDGET INVOICED TO DATE *TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | SPHYSICAL PERCENT TSRS L Ul 1O Soills S ggr\TAlng:E(?NT oS PRR;&RMANCE C\IISEI:LNE?rlleANT
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)

01 Task 1: Project Planning & Support (46) $ 5,043,635.31 | $ 5,984,351.30 | $ 5,984,351.30 | $ (940,715.99) 118.7% 60% $ 3,746,146.94 | $ 1,927,894.93 | $ 7,912,246.23 0.63 $ (2,868,610.92)
01-46-06 Health & Safety Plan $ 55,722.03 | $ 95,220.83 | $ 95,220.83 | $ (39,498.80). 170.9% 95% $ 52,935.93 | $ 557220 | $ 100,793.03 0.56 $ (45,071.00),
01-46-07 Gamma Scanning Planning Documents $ 60,868.36 | $ 79,528.19 [ $ 79,528.19 | $ (18,659.83), 130.7% 95% $ 57,824.94 [ $ 3,04342 | $ 82,571.61 0.73 $ (21,703.25),
01-46-07-01 Gamma Scanning Work Plan $ 60,868.36 | $ 79,528.19 | $ 79,528.19 | $ (18,659.83), 130.7% 95% $ 57,824.94 | $ 3,04342 | $ 82,571.61 0.73 $ (21,703.25),
01-46-08 Field Sampling Plans $ 692,435.62 | $ 975,265.01 | $ 975,265.01 | $ (282,829.39) 140.8% 50% $ 393,689.45 | $ 361,346.44 | $ 1,336,611.45 0.40 $ (644,175.83),
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 108,605.04 | $ 161,661.58 | $ 161,661.58 | $ (53,056.54) 148.9% 95% $ 103,174.79 [ $ 5430.25 | $ 167,091.83 0.64 $ (58,486.79),
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 117,892.98 | $ 272,341.85( $ 272,341.85( $ (154,448.87) 231.0% 90% $ 106,103.68 | $ 30,686.44 | $ 303,028.29 0.39 $ (185,135.31)
01-46-08-03 Generic Soil Sampling $ 465,937.60 | $ 541,261.58 | $ 541,261.58 | $ (75,323.98) 116.2% 30% $ 184,410.98 | $ 325,229.75 [ $ 866,491.33 0.34 $ (400,553.73)
01-46-08-03-01 Generic Soil Sampling FSP $ 80,520.08 | $ 115,367.83 | $ 115,367.83 [ $ (34,847.75), 143.3% 95% $ 76,494.08 | $ 12,078.01 | $ 127,445.84 0.66 $ (46,925.76),
01-46-08-03-02 FSP for Quadrant 1 $ 96,354.38 | $ 411,166.66 | $ 411,166.66 | $ (314,812.28) 426.7% 95% $ 91,536.66 | $ 24,088.60 | $ 435,255.26 0.22 $ (338,900.88),
01-46-08-03-03 FSP for Quadrant 2 $ 96,354.38 | $ 1,556.28 | $ 1,556.28 | $ 94,798.10 1.6% 2% $ 1,927.09 | $ 96,354.38 | $ 97,910.66 1.24 $ (1,556.28)|
01-46-08-03-04 FSP for Quadrant 3 $ 96,354.38 | $ 13,170.81 | $ 13,170.81 | $ 83,183.57 13.7% 15% $ 14,453.16 [ $ 96,354.38 | $ 109,525.19 1.10 $ (13,170.81),

01-46-08-03-05 FSP for Quadrant 4 $ 96,354.38 | $ - $ - $ 96,354.38 0.0% 0% $ - $ 96,354.38 | $ 96,354.38 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 81,309.14 [ $ 95,000.70 | $ 95,000.70 | $ (13,691.56), 116.8% 95% $ 77,243.68 | $ 12,196.37 | $ 107,197.07 0.81 $ (25,887.93),
01-46-10 Routine TO Project Management $ 1,190,225.12 | $ 1,516,840.62 | $ 1,516,840.62 | $ (326,615.50) 127.4% 70% $ 837,565.83 | $ 573,071.35 [ $ 2,089,911.97 0.55 $ (899,686.85)
01-46-11 Subcontractor Pool Management $ 355,177.70 [ $ 481,176.83 | $ 481,176.83 | $ (125,999.13) 135.5% 92% $ 326,763.48 | $ 78,139.09 | $ 559,315.92 0.68 $ (204,138.22)
01-46-12 Attend Meetings $ 506,777.13 [ $ 201,054.03 | $ 201,054.03 | $ 305,723.10 39.7% 49% $ 304,140.47 | $ 256,817.34 [ $ 457,871.37 1.51 $ 48,905.76
01-46-12-01 Quarterly TO Management Meetings $ 68,450.31 | $ 36,540.07 [ $ 36,540.07 | $ 31,910.24 53.4% 70% $ 48,168.74 | $ 34,225.16 | $ 70,765.23 1.32 $ (2,314.92)
01-46-12-02 Technical Meetings on the HSA $ 38,501.75 | $ 16,037.92 | $ 16,037.92 | $ 22,463.83 41.7% 80% $ 30,801.40 [ $ 12,833.92 | $ 28,871.84 1.92 $ 9,629.91
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 42,932.43 | $ 39,095.81 | $ 39,095.81 | $ 3,836.62 91.1% 100% $ 42,932.43 | $ - $ 39,095.81 1.10 $ 3,836.62
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 37,379.80 | $ 25,354.30 [ $ 25,354.30 [ $ 12,025.50 67.8% 100% $ 37,379.80 | $ - $ 25,354.30 1.47 $ 12,025.50
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 37,379.80 | $ 47,061.25 | $ 47,061.25 | $ (9,681.45) 125.9% 100% $ 37,379.80 | $ - $ 47,061.25 0.79 $ (9,681.45)|
01-46-12-06 Technical Meetings During Field Investigation Work $ 96,073.26 | $ 22,893.90 | $ 22,893.90 | $ 73,179.36 23.8% 30% $ 28,821.98 | $ 84,064.10 [ $ 106,958.00 1.26 $ (10,884.74),
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 74,759.60 | $ 2,486.22 | $ 2,486.22 | $ 72,273.38 3.3% 5% $ 3,737.98 | $ 74,759.60 | $ 77,245.82 1.50 $ (2,486.22)
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 78,584.76 | $ 8,790.60 | $ 8,790.60 | $ 69,794.16 11.2% 70% $ 55,300.39 | $ 37,837.11 | $ 46,627.71 6.29 $ 31,957.05
01-46-12-09 Site Access Negotiation Meetings $ 19,617.96 [ $ 2,793.96 | $ 2,793.96 | $ 16,824.00 14.2% 100% $ 19,617.96 [ $ - $ 2,793.96 7.02 $ 16,824.00

01-46-12-10 Risk Assessment Coordination Meetings $ 13,097.46 | $ - $ - $ 13,097.46 0.0% 0% $ - $ 13,097.46 | $ 13,097.46 1.00 $ -
01-46-13 Review Background Documents $ 21,031.20 [ $ 19,577.98 | $ 19,577.98 | $ 1,453.22 93.1% 100% $ 21,031.20 | $ - $ 19,577.98 1.07 $ 1,453.22
01-46-14 Historical Site Assessment $ 662,980.65 | $ 1,150,392.33 | $ 1,150,392.33 | $ (487,411.68) 173.5% 82% $ 618,942.26 | $ 119,474.64 | $ 1,269,866.97 0.54 $ (606,886.32)
01-46-14-01 Scope the EPA HSA $ 434,723.95 | $ 418,455.47 | $ 418,455.47 | $ 16,268.48 96.3% 91% $ 424,924.06 | $ 39,584.80 [ $ 458,040.27 1.02 $ (23,316.32),
01-46-14-01-01 Master Document Index $ 115,908.05 | $ 94,229.42 | $ 94,229.42 | $ 21,678.63 81.3% 95% $ 110,112.65 | $ 11,590.81 | $ 105,820.23 1.17 $ 10,087.83
01-46-14-01-02 HSA Completeness Review $ 45,101.19 | $ 44,474.64 | $ 44,474.64 | $ 626.55 98.6% 100% $ 45,101.19 | $ - $ 44,474.64 1.01 $ 626.55
01-46-14-01-03 Stakeholder Working Sessions $ 80,089.71 | $ 91,485.22 | $ 91,485.22 | $ (11,395.51), 114.2% 95% $ 76,085.22 | $ 16,017.94 [ $ 107,503.16 0.83 $ (27,413.45),
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 40,896.96 | $ 60,668.49 | $ 60,668.49 | $ (19,771.53), 148.3% 100% $ 40,896.96 | $ 2,04485|$ 62,713.34 0.67 $ (21,816.38),
01-46-14-01-05 Development of Physical Model of SSFL Site $ 82,280.80 | $ 5,330.78 | $ 5,330.78 | $ 76,950.02 6.5% 100% $ 82,280.80 | $ - $ 5,330.78 15.44 $ 76,950.02
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 60,516.04 | $ 122,266.92 | $ 122,266.92 | $ (61,750.88), 202.0% 100% $ 60,516.04 | $ - $ 122,266.92 0.49 $ (61,750.88)

01-46-14-01-08 Annotated Outline to the EPA HSA $ 9,931.20 | $ - $ - $ 9,931.20 0.0% 100% $ 9,931.20 | $ 9,931.20 | $ 9,931.20 1.00 $ -
01-46-14-02 Prepare the EPA HSA $ 228,256.70 | $ 731,936.86 | $ 731,936.86 | $ (503,680.16) 320.7% 85% $ 194,018.20 | $ 79,889.85 | $ 811,826.71 0.27 $ (583,570.01)
01-46-15 Onsite Field Office $ 932,731.25 [ $ 893,407.41 [ $ 893,407.41 [ $ 39,323.84 95.8% 59% $ 699,772.17 [ $ 292,562.87 | $ 1,185,970.28 0.78 $ (253,239.03)
01-46-15-01 Technical Memorandum $ 10,045.20 | $ 773.40 [ $ 773.40 [ $ 9,271.80 7.7% 100% $ 10,045.20 | $ - $ 773.40 12.99 $ 9,271.80
01-46-15-02 Office Setup $ 136,449.17 | $ 469,835.65 | $ 469,835.65 | $ (333,386.48) 344.3% 100% $ 136,449.17 | $ 18,878.07 | $ 488,713.72 0.29 $ (352,264.55)
01-46-15-03 Operations $ 786,236.88 | $ 422,798.36 | $ 422,798.36 | $ 363,438.52 53.8% 70% $ 553,277.80 | $ 273,684.80 | $ 696,483.16 1.31 $ 89,753.72
01-46-16 Monthly Reports for ARRA of 2009 $ 366,485.60 | $ 227,203.46 | $ 227,203.46 | $ 139,282.14 62.0% 70% $ 257,897.27 | $ 176,456.03 | $ 403,659.49 1.14 $ (37,173.89),
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 117,891.51 | $ 249,683.91 | $ 249,683.91 | $ (131,792.40) 211.8% 58% $ 98,340.25 | $ 49,215.17 | $ 298,899.08 0.39 $ (181,007.57)
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 45,339.46 | $ 27,748.26 | $ 27,748.26 | $ 17,591.20 61.2% 100% $ 45,339.46 | $ - $ 27,748.26 1.63 $ 17,591.20
01-46-17-02 Acquisition of Analytical Laboratory Services $ 38,894.80 | $ 196,541.94 | $ 196,541.94 | $ (157,647.14) 505.3% 93% $ 36,172.16 | $ 15,557.92 | $ 212,099.86 0.18 $ (173,205.06)
01-46-17-03 Laboratory Quality Assurance Program $ 33,657.25 | $ 25,393.71 | $ 25,393.71 | $ 8,263.54 75.4% 50% $ 16,828.63 | $ 33,657.25 | $ 59,050.96 0.66 $ (25,393.71),
02 Task 2: Community Relations (9) $ 421,192.92 | $ 144,475.06 | $ 144,475.06 | $ 276,717.86 34.3% 46% $ 302,14452 | $ 227,244.25 | $ 371,719.31 2.09 $ 49,473.61
01-09-01 Technical Support for Public Mtgs $ 130,165.65 | $ 16,163.80 | $ 16,163.80 | $ 114,001.85 12.4% 70% $ 91,598.05 | $ 78,099.39 | $ 94,263.19 5.67 $ 35,902.46
01-09-02 Prepare Draft Fact Sheets $ 744474 | $ 21742 | $ 21742 | $ 7,227.32 2.9% 3% $ 22334 | $ 7,221.40 | $ 7,438.82 1.03 $ 5.92
01-09-03 Publish Public Notices/Newsletters $ 58,885.12 | $ 19,642.35 | $ 19,642.35 | $ 39,242.77 33.4% 70% $ 41,437.68 | $ 50,052.35 | $ 69,694.70 2.11 $ (10,809.58),
01-09-04 Maintain Information Repositories $ 13,662.72 | $ 470.38 | $ 470.38 | $ 13,192.34 3.4% 10% $ 1,366.27 | $ 13,252.84 | $ 13,723.22 2.90 $ (60.50),
01-09-05 Prepare Presentation Materials $ 6,285.60 | $ 5,647.34 | $ 5,647.34 | $ 638.26 89.8% 70% $ 4,423.20 | $ 2,793.60 | $ 8,440.94 0.78 $ (2,155.34))
01-09-06 Provide Facilitator $ 86,567.52 | $ 35,832.41 | $ 35,832.41 | $ 50,735.11 41.4% 70% $ 60,917.88 | $ 49,467.15 | $ 85,299.56 1.70 $ 1,267.96
01-09-07 Toll-Free Number - Community Work Group Calls $ 853.92 | $ 2,13493 | $ 2,13493 | $ (1,281.01) 250.0% 70% $ 600.91 | $ 411.15| $ 2,546.08 0.28 $ (1,692.16)|
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,001.00 | $ 9,189.16 | $ 9,189.16 | $ 9,811.84 48.4% 70% $ 13,371.07 | $ 9,500.50 | $ 18,689.66 1.46 $ 311.34
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 34,156.80 | $ 5,862.15 | $ 5,862.15 | $ 28,294.65 17.2% 70% $ 24,036.27 | $ 16,445.87 | $ 22,308.02 4.10 $ 11,848.78
01-09-10 Draft Community Involvement Plan $ 28,331.49 | $ 8,948.52 | $ 8,948.52 | $ 19,382.97 31.6% 100% $ 28,331.49 | $ - $ 8,948.52 3.17 $ 19,382.97
01-09-11 Final Community Involvement Plan $ 9,748.39 | $ 6,451.23 | $ 6,451.23 | $ 3,297.16 66.2% 100% $ 9,748.39 | $ - $ 6,451.23 1.51 $ 3,297.16
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 12,280.56 | $ 5,053.35 | $ 5,053.35 | $ 7,227.21 41.1% 100% $ 12,280.56 | $ - $ 5,053.35 2.43 $ 7,227.21
01-09-13 Assist EPA w/Media Event $ 13,809.41 | $ 28,862.02 | $ 28,862.02 | $ (15,052.61), 209.0% 100% $ 13,809.41 | $ - $ 28,862.02 0.48 $ (15,052.61),
03 Task 3: Field Investigation (22) $ 6,328,223.60 | $ 7,273,985.42 | $ 7,274,548.10 | $ (945,761.82) 114.9% 24% $ 3,368,765.78 | $ 6,335,733.93 [ $ 13,610,282.02 0.46 $ (7,282,058.42)
01-22-01 Site Reconnaissance $ 238,703.45 | $ 1,742,085.07 | $ 1,742,085.07 | $ (1,503,381.62) 729.8% 31% $ 176,398.54 | $ 1,207,941.53 | $ 2,950,026.60 0.10 $ (2,711,323.15)
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*COST PERFORMANCE
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TASKS [/ USAST DESCRIPTION BUDGET INVOICED TO DATE 2TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | °PHYSICAL PERCENT ’EARNED VALUE ’ESTIMATE TO COMPLETE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)

01-22-01-01 Natural Resources Assessment $ 142,894.53 390,711.26 | $ 390,711.26 | $ (247,816.73), 273.4% 72% $ 103,201.61 | $ 446,550.60 | $ 837,261.86 0.26 $ (694,367.33),
01-22-01-02 Cultural Resources Assessment $ 24,791.83 591,699.99 | $ 591,699.99 | $ (566,908.16), 2386.7% 72% $ 17,905.21 | $ 395,131.07 | $ 986,831.06 0.03 $ (962,039.23),
01-22-01-03 Geophysical Survey $ 39,103.20 725,279.22 | $ 725,279.22 | $ (686,176.02), 1854.8% 88% $ 34,344.38 | $ 338,658.40 | $ 1,063,937.62 0.05 $ (1,024,834.42)

01-22-01-04 Off-Site Well Survey $ 10,966.55 - $ - $ 10,966.55 0.0% 0% $ - $ 10,966.55 | $ 10,966.55 1.00 $ -
01-22-01-05 Potential Sample Location Identification $ 9,244.00 26,257.82 | $ 26,257.82 | $ (17,013.82) 284.1% 100% $ 9,244.00 | $ 7,857.40 | $ 34,115.22 0.35 $ (24,871.22)
01-22-01-06 Site Reconnaissance Planning Memo & Report $ 11,703.34 8,136.78 | $ 8,136.78 | $ 3,566.56 69.5% 100% $ 11,703.34 | $ 8,777.51 | $ 16,914.29 1.44 $ (5,210.95)|
01-22-02 Mobilization/Demobilization $ 10,520.80 19,543.03 | $ 19,543.03 | $ (9,022.23) 185.8% 100% $ 10,520.80 | $ - $ 19,543.03 0.54 $ (9,022.23),
01-22-03 Site Preparation $ 212,725.00 774,403.13 | $ 774,403.13 | $ (561,678.13), 364.0% 54% $ 114,739.64 | $ 661,553.40 | $ 1,435,956.53 0.15 $ (1,223,231.53)
01-22-04 Environmental Sampling $ 5,749,665.35 4,731,382.71 | $ 4,731,945.39 | $ 1,018,282.64 82.3% 24% $ 3,055,445.91 | $ 4,350,796.09 | $ 9,082,741.48 0.65 $ (3,333,076.13)
01-22-04-01 Gamma Scanning $ 2,957,313.96 3,159,149.65 | $ 3,159,149.65 | $ (201,835.69), 106.8% 56% $ 1,656,095.82 | $ 1,685,668.96 | $ 4,844,818.61 0.52 $ (1,887,504.65)
01-22-04-02 Groundwater Sampling $ 81,011.48 273,286.47 | $ 273,286.47 | $ (192,274.99), 337.3% 95% $ 76,960.91 | $ 40,505.74 | $ 313,792.21 0.28 $ (232,780.73),
01-22-04-03 Surface & Subsurface Soil Sampling $ 2,644,436.47 1,261,095.59 | $ 1,261,658.27 | $ 1,383,340.88 A47.7% 49% $ 1,286,077.60 | $ 2,562,458.94 | $ 3,824,117.21 1.02 $ (1,179,680.74)

01-22-04-04 Soil Boring/Permeability Sampling $ 18,488.00 - $ - $ 18,488.00 0.0% 0% $ - $ 18,488.00 | $ 18,488.00 1.00 $ -
01-22-04-05 Surface Water Sampling $ 31,516.62 14,628.15 | $ 14,628.15 | $ 16,888.47 46.4% 75% $ 23,637.47 | $ 29,310.46 | $ 43,938.61 1.62 $ (12,421.99)
01-22-04-06 Sediment Sampling $ 16,898.82 23,222.85| $ 23,222.85| $ (6,324.03) 137.4% 75% $ 12,674.12 | $ 14,364.00 | $ 37,586.85 0.55 $ (20,688.03)
01-22-05 Field-Generated Waste Characterization and Disposal $ 116,609.00 6,571.48 | $ 6,571.48 | $ 110,037.52 5.6% 10% $ 11,660.90 | $ 115,442.91 | $ 122,014.39 1.77 $ (5,405.39)
04 Task 4: Sample Analysis (62) $ 16,319,517.15 147,869.89 | $ - $ 16,171,647.26 0.9% 1% $ 163,195.17 | $ 16,319,517.15 | $ 16,467,387.04 1.00 $ (147,869.89),
05 Task 5: Analytical Support & Data Validation (03) $ 1,722,213.32 499,985.38 | $ 499,985.38 | $ 1,222,227.94 29.0% 5% $ 253,709.14 | $ 1,642,425.65 | $ 2,142,411.03 0.51 $ (420,197.71),
01-03-01 Analytical Support $ 447,385.12 4,051.91 | $ 4,051.91 | $ 443,333.21 0.9% 5% $ 22,369.26 | $ 447,385.12 | $ 451,437.03 5.52 $ (4,051.91)
01-03-02 Data Validation $ 742,910.40 16,149.11 | $ 16,149.11 | $ 726,761.29 2.2% 3% $ 18,572.76 | $ 742,910.40 | $ 759,059.51 1.15 $ (16,149.11)
01-03-03 Data Management $ 531,917.80 479,784.36 | $ 479,784.36 | $ 52,133.44 90.2% 40% $ 212,767.12 | $ 452,130.13 | $ 931,914.49 0.44 $ (399,996.69),
06 Task 6: Data Evaluation (12) $ 2,742,707.97 382,688.69 | $ 382,688.69 | $ 2,360,019.28 14.0% 15% $ 411,406.20 | $ 2,619,286.11 | $ 3,001,974.80 1.08 $ (259,266.83)
07 Task 7: Coordination on Assessment of Risks (48) $ 12,492.00 (1.45)| $ (0.14)| $ 12,493.45 0.0% 0% $ - s 12,492.00 | $ 12,490.55 0.00 $ 1.45
09 Task 9: Radiological Study Report (55) $ 2,899,193.43 108.71 | $ 108.71 | $ 2,899,084.72 0.0% 0% $ - 620,250.02 | $ 620,358.73 0.00 $ 2,278,834.70
01-55-01 Interim Gamma Scanning Reports $ 753,476.36 - $ - $ 753,476.36 0.0% 0% $ - 620,250.02 | $ 620,250.02 1.00 $ 133,226.34

01-55-01-01 Quadrant 1 Gamma Scanning Report $ 188,369.09 - $ - $ 188,369.09 0.0% 0% $ - 188,369.09 | $ 188,369.09 1.00 $ -

01-55-01-02 Quadrant 2 Gamma Scanning Report $ 188,369.09 - $ - $ 188,369.09 0.0% 0% $ - 188,369.09 | $ 188,369.09 1.00 $ -

01-55-01-03 Quadrant 3 Gamma Scanning Report $ 188,369.09 - $ - $ 188,369.09 0.0% 0% $ - 188,369.09 | $ 188,369.09 1.00 $ -
01-55-01-04 Quadrant 4 Gamma Scanning Report $ 188,369.09 - $ - $ 188,369.09 0.0% 0% $ - 55,142.75 | $ 55,142.75 1.00 $ 133,226.34
01-55-02 Interim Soil Sampling Reports $ 667,673.52 - $ - $ 667,673.52 0.0% 0% $ - - $ - 1.00 $ 667,673.52
01-55-02-01 Quadrant 1 Soil Sampling Report $ 166,918.38 - $ - $ 166,918.38 0.0% 0% $ - - $ - 1.00 $ 166,918.38
01-55-02-02 Quadrant 2 Soil Sampling Report $ 166,918.38 - $ - $ 166,918.38 0.0% 0% $ - - $ - 1.00 $ 166,918.38
01-55-02-03 Quadrant 3 Soil Sampling Report $ 166,918.38 - $ - $ 166,918.38 0.0% 0% $ - - $ - 1.00 $ 166,918.38
01-55-02-04 Quadrant 4 Soil Sampling Report $ 166,918.38 - $ - $ 166,918.38 0.0% 0% $ - - $ - 1.00 $ 166,918.38
01-55-03 Interim Groundwater, Surface Water, Seep & Sediment Rpts. $ 1,181,084.44 108.71 | $ 108.71 | $ 1,180,975.73 0.0% 0% $ - - $ 108.71 0.00 $ 1,180,975.73
01-55-03-01 Phase 1 Report $ 295,271.11 108.71 | $ 108.71 | $ 295,162.40 0.0% 0% $ - - $ 108.71 0.00 $ 295,162.40
01-55-03-02 Phase 2 Report $ 295,271.11 - $ - $ 295,271.11 0.0% 0% $ - - $ - 1.00 $ 295,271.11
01-55-03-03 Phase 3 Report $ 295,271.11 - $ - $ 295,271.11 0.0% 0% $ - - $ - 1.00 $ 295,271.11
01-55-03-04 Phase 4 Report $ 295,271.11 - $ - $ 295,271.11 0.0% 0% $ - - $ - 1.00 $ 295,271.11
01-55-04 Comprehensive Radiological Sampling Report $ 296,959.11 - $ - $ 296,959.11 0.0% 0% $ - - $ - 1.00 $ 296,959.11
16 Task 16: Task Order Closeout (07) $ 22,471.20 - $ - $ 22,471.20 0.0% 0% $ - - $ - 1.00 $ 22,471.20
01-07-01 Initiate Task Order Closeout $ 16,392.08 - $ - $ 16,392.08 0.0% 0% $ - - $ - 1.00 $ 16,392.08
01-07-02 Return Documents to EPA $ 1,875.36 - $ - $ 1,875.36 0.0% 0% $ - - $ - 1.00 $ 1,875.36
01-07-03 Task Order Completion Report $ 4,203.76 - $ - $ 4,203.76 0.0% 0% $ - - $ - 1.00 $ 4,203.76
$ 35,511,646.90 14,433,463.00 | $ 14,286,157.10 | $ 21,078,183.90 40.6% 14% $ 8,245,367.74 29,704,844.03 | $ 44,138,869.71 0.58 $ (8,627,222.81)

“The cost reporting period extends from Febuary 1, 2011 to February 28, 2011.

2Total obligations represents the cost for all work that has been completed. This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).

%The EPA is currently revising the project budgets associated with individual tasks to address changes in the original cost assumptions. The financial forecasts are not accurate in this month's financial status report.
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Itemized Cost Summary Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 4/1/2011 THROUGH 4/30/2011
CRP# 148273 FC = TRS ORG = 09KOXQL

REGIONAL TRAVEL COSTS ..ottt e e e e e e e e e eeeens $8,111.93

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ociiiiiiiieeieieeeeeeeeeee $37,329.64

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPST70505) ....covviiiiiiiiiiiiiiiiiiiiiiieeeee e $1,129,750.20

Total Site Costs: $1,175,191.77
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Regional Travel Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

Section 2 - Page 1 of 1

COSTS FROM 4/1/2011 THROUGH 4/30/2011
CRP# 148273 FC = TRS ORG = 09KOXQL

Treasury
Travel Fund Schedule Site CRP
Traveler/Vendor Name Number Code Date Travel Costs Project Number
AYCOCK, MARY T. ORFIBJ TRS 04/05/2011 1,686.47 09QLOX00 148273
ORHN39 TRS 04/28/2011 3,903.74 09QLOXO00 148273
$5,590.21
CHERN, SHIANN-JANG ORDXOS8 TRS 04/22/2011 320.28 09QLOX00 148273
$320.28
COOPER, CRAIG F. OREDXK TRS 04/05/2011 1,009.56 09QLOX00 148273
$1,009.56
DEMPSEY, GREGG D. ORIU2K TRS 04/25/2011 449.07 09QLOXO00 148273
ORJ50S TRS 04/28/2011 742.81 09QLOX00 148273
$1,191.88
Total Regional Travel Costs $8,111.93
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Headquarters Travel Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL
COSTS FROM 4/1/2011 THROUGH 4/30/2011
CRP# 148273 FC = TRS ORG = 09K0OXQL

Treasury
Travel Fund Schedule Site CRP
Traveler/Vendor Name Number Code Date Travel Costs Project Number
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OTHER

Contractor Name:

Contract Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 4/1/2011 THROUGH 4/30/2011
CRP# 148273 FC = TRS ORG = 09KOXQL

REGIONAL PAYROLL COSTS

Section 3 - Page 1 of 1

EPA Contract Number: NOCONTRACT

Project Officer(s):

Dates of Service: From: To:

Summary of Service:

Total Costs: $37,329.64

Voucher Voucher Voucher Fund Schedule Site Site CRP

Number Date Amount Code Date Amount  Project Number
04/07/2011 37,329.64 TRS 04/08/2011 28,803.31 09QLOX00 148273
04/07/2011 37,329.64 TRS 04/08/2011 8,526.33 09QLOX00 148273

Total:

$37,329.64
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Report Time: 03:09 PM

Contract Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 4/1/2011 THROUGH 4/30/2011
CRP# 148273 FC = TRS ORG = 09KOXQL

RESPONSE ACTION CONTRACT (RAQC)

Contractor Name: HYDROGELOGIC INC
EPA Contract Number: EPS70505
Delivery Order Information DO # Start Date End Date
38 02/01/2011 02/28/2011
Project Officer(s): COOPER, CRAIG
Dates of Service: From: 02/01/2011 To: 02/28/2011
Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)
Total Costs: $1,129,750.20
Voucher Voucher Voucher Fund Schedule Site Site CRP
Number Date Amount Code Date Amount  Project Number
38-018 03/15/2011 1,129,750.20 TRS 04/13/2011 1,129,750.20 09QLRIOO 148273

Total: $1,129,750.20
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Activity ID Activity Name Original | Start Finish | Total | 2010 | 2011 | 2012
Duration Float Q4 | o1 Q2 03 Q4 | Q1 Q2 Q3 Q4 | o1 Q2
00 Project Award 0 22-Sep-09 A | 22-Sep-09 A Project Award : : ; : : ; : : ; : : : : : : : : : : : : : :
Project Award 0 22-Sep-09 A  22-Sep-09 A roject Award | § § § § § § § § § § § § ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
M-1000 Project Award 0 22-Sep-09 A rojectAanrd
01 Gamma Scanning 528 01-Oct-09 A  18-Oct-11 -121 v Ol Gamma% Scanning
01.06 Develop Health and Safety Plan 174 30-Oct09 A  29-Mar-10 A 1 01.06 Develop H%a'th andSafety P'%m
D-1010 Prepare Draft Health and Safety 174 30-Oct-09 A | 29-Mar-10 A
Plan : : : :
D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A ! & Subinit Draft Health and Safety F?Ian
D-2220 EPA Review, Draft Health and 10 10-Feb-10A  26-Feb-10 A =§ EPA Re\j/iew, Draft Health a@nd Safety Plan
Safety Plan
D-1070 Revise Health and Safety Plan 15 26-Feb-10 A | 29-Mar-10 A = Revise Health and Safety Plan
F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A 8 Submit Flnal Health and Safety Plan
01.07.01 Gamma Scanning Work Plan (F... 152 01-Oct09 A 05-Apr-10 A '
D-1930 Gamma Scanning SAP 152 01-Oct-09 A | 05-Apr-10 A ﬂ Gamma Scannlng SAP | ; ; ; ; ; ; ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
D-1520 Develop Draft SAP 30 01-Oct09 A 19-Oct-09 A E Develop Draft SAP
D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A g stmeit Dra:ft SAP to EPA
D-1450 EPA Review, Draft Final SAP 15 19-Oct09 A | 19-Nov-09 A [— EPA Review, Draft Final SAP§
D-3070 Revise Draft Final SAP 16 19-Nov-09 A 20-Nov-09A = | T ﬂ"héi/]'sé Draft Final éA# """" T T
D-1460 Submit Draft Final SAP to 0 23-Nov-09 A g $ubmit Draft Final $AP to Stakeholders
Stakeholders : : : :
D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A | 08-Dec-09 A E Stakeholder Review, Dr:aft Final $AP
F-3190 Stakeholder Meeting to Discuss 1 08-Dec-09 A  08-Dec-09 A | Stakeholder Meetmg to D|scuss I})raft Flnal SAP
Draft Final SAP
F-3200 Revise Draft Final SAP 10 10-Dec-09 A  19-Feb-10 A E Rewse Draft Final SAP
F-3210 Submit Final SAP 0 24-Feb-10 A
03.03 Site Preparation 307 04-Jan-10 A  02-Aug-11 -121 ¥ 03.03 Site Preparation
C-2160 Subcontractor Procurement 15 04-Jan-10 A 13-Jan-10 A E Sub:contractc:)r Procu rement (Vegetation Remova|)§ : : : : : : : : : : : : : : :
(Vegetation Removal) ' . ' ' ' ' ' ' ' ' ' ' ' ' . . . . . . .
C-1310 Site Preparation (Vegetation 232 20-Mar10 A | 02-Aug-11 121 —— Site Preparanon (Vegetatlon Remo\,an
Removal) ] ] ] ] ] ] ] j j j j j
03.04.01 Gamma Scanning 491 23-Nov-09 A 18-Oct-11 -121 v 03 04.01 Gamma Scanning
C-1920 Gamma Scanning 491 23-Nov-09 A | 18-Oct-11 2L | e —— éla}ﬁr}{é"s'éé}ih]h'gj """"""
P-1000 Subcontractor Procurement 45 27-Nov-09 A  19-Jan-10 A 5 Subcontractor Procurement (Rad|olog|cal Serwces)
(Radiological Services) : : : : : : : : : : i i i i i i i i
P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A | 30-Apr-10 A — Major PO (Metal Fab ncatlon)
P-5100 Major PO (Gamma Scanning 40 06-Jan-10 A 30-Jun-10 A — Major PO (Gamma Scannmg Equment)
Equipment)
P-2140 Subcontractor Procurement (Pack 25 22-Jan-10 A 31-May-10 A — Subcontractor Procu remem (Pack Ammal Servlces)
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Activity ID Activity Name Original | Start Finish Total | 2010 | 2011 | 2012
Duration Float Q4 | o1 Q2 | 03 Q4 | Q1 Q2 Q3 Q4 | o1 Q2
C-2090 Complete Construction/Integration of 0 16-Jul-10 A : : 3 Complete Construction/Integration of Detector Systems : :
Detector Systems | ; ; | |
C-1010 Gamma Scanning Testing 10 26-Jul-10 A | 06-Aug-10 A ; ; ; ; ; ; ; ; 8 Gamma Scanning Testirig ; ; ; ; ; ; ; ; ; ; ; ;
C-2110 Complete Gamma Scanning of 0 26-Aug-10 A o ®Complete GammaiScanning of Background Reference Areas
Background Reference Areas : : : : : : : : : : : :
M-2470 Start Gamma Scanning in NBZ - 0 03-Aug-11 -121 <> ‘ Start Giamma S¢anning in§ NBZ - Al}’ea \%
Area IV ; ; ; : : :
M-2460 Gamma Scanning Complete 0 18-Oct-11 -121 <> * Gamma Scanmng Complete
02 Water Testing 563 15-Oct09 A  20-Dec-11 .h—_________.____________________________— - - ¥ 02" Water Té’S’ﬁﬁ’
01.08.02 ESP for Groundwater/Surface ... 364 15-Oct-09 A 31-Mar-11 A v Ol 08.0p FSP fOlj’ Ground\{vater/Surljace Wate:r/& Sediment
D-3010 Field Sampling Plans Water 187 15-Oct-09 A  15-Mar-11 A — F|e|d Sampling Plans Water
D-2960 Prepare Draft FSP 30 01-Dec-09 A | 27-Jan-10 A E Prepare Draft FSP
D-3030 Submit Draft FSP 0 27-Jan-10 A
D-3100 EPA Review, Draft FSP 15 28-Jan-10 A 12-Feb-10 A : : :
D-3120 Revise Draft FSP 20 12-Feb-10A  30-Apr-10 A i § i E Revise Dran FSP § § § §
D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A 3 Subm|t Draft Final to Stakeholders
D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A E Stakeholder Rewew Draft Final FSP
D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A g Draft Final QAAP Water Testlng
F-2230 Revise Draft Final FSP- Phase 1 44 09-Jun-10 A 10-Aug-10 A "'Fié\}uss'é’ﬁr'aif'{iz{riéi'F"slli Phase 1
F-3150 Final FSP - Phase 1 0 10-Aug-10 A o ® Fina|§ FSP - Phase 1
F-3160 Final QAAP - Water Testing 0 10-Aug-10 A <> * Final§ QAAP - Water Te$ting
F-2240 Additional Revisions- Water FSP'S 44/01-Mar-11A | 31-Mar-11 A I Additiogal Revisigns- Water FSP'S |
D-3280 Prepare Draft Addenda - Water 4 01-Mar-11 A 04-Mar-11 A . Prepal}’e Draft Addenda - Water Tefsting - Phiasez
Testing - Phase2 : :
D-3390 FSP - Water Testing - Phase2 4 01-Mar-11A  04-Mar-11 A | W FSP - Water Tdsting - Phase2
D-3330 EPA Review Draft Addenda - Water 5 07-Mar-11 A 11-Mar-11 A — L EP/-\f Review praft Addénda - Wéter Testirjg - Phasé 2
Testing - Phase 2 : : : : : : :
D-3290 Submit Draft Addenda - Water 0 07-Mar-11 A o * Subrﬁit Draft Addenda - Water Tdsting - PhiaseZ
Testing - Phase2 ! . ' ' ' '
D-3340 Revise Draft Addenda - Water 1 14-Mar-11 A 14-Mar-11 A EI | Re\f/ise Draf Addendé - Water ;Testing - Phasez
Testing - Phase2 : ; | | |
D-3380 Submit Final Addenda - Water 0 15-Mar-11 A * Submit Fina} Addenda: - Water ;Testing - Phasez
Testing - Phase2
F-3280 Final Addenda - Water Testing - 0 15-Mar-11 A 5"W'é{éi"'r'és'i[ng Pr{é's'é'é"c'é}ﬁ;il'é{é """
Phase 2 Complete : :
03.01.04 Off-Site Well Survey 19 01-Jun-11  27-Jun-l ‘—' 03.01.04 Off-Site 3We“ Suryey
C-1720 Off-Site Well Survey 19 01-Jun-11*  27-Jun-11 —1! off-site Well Sunvey
03.04.02 Groundwater Sampling 238 30-Apr-10A  24-Jun-ll 32 v 03.04.02 |Groundwhter Sambling
C-2120 Groundwater Sampling & Analysis 235 30-Apr-10 A 24-Jun-11 32 —————— Groundwater Sampling & Analysis
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Activity ID Activity Name Original | Start Finish | Total | 2010 | 2011 | 2012
Duration Float Q4 | o1 Q2 03 Q4 | Q1 | Q2 Q3 Q4 | o1 Q2
C-2060 Start Ground Water and Surface 0 17-Aug-10 A : : g Start Ground Water and Surface Water Sampling iand Analysis : :
Water Sampling and Analysis : : : : : : : :
C-1850 Phase 1 Ground Water Sampling 22/17-Aug-10 A | 10-Sep-10 A ; ; ; ; ; ; ; | MR ppsse 1 Ground Water Sampling ; ; ; ; ; ; ; ; ; ; ; ;
C-1860  Phase 2 Ground Water Sampling 15 16Mar-11A  20-Apr-11 A S 25 2 Ground Water Sampling
03.04.05 Surface Water Sampling 401 31-May-10 A 20-Dec-11 -94 - - - - - - - - - - - - ' ' ' ' ¥V 03.04.05 §udace V\{ater Samip ling
C-1790 Surface Water Sampling 315 31-May-10 A  20-Dec-11 —* Surface Water Sampling
C-2400 Phase 1 - SW/Seeps Sampling (40 10 16-Mar-11 A 29-Apr-11 A i Phase 1 SW/Seeps Sampllng (40 $amp|e
Samples) : : : :
C-2410 Phase 2 - SW/Seeps Sampling 22 03-Oct-11*  01-Nov-11 99 — /BN phase 2 - SW/Seeps Sanipling
M-2150 Complete Groundwater and Surface 0 20-Dec-11 04 ° @ Complete Groundwater and Surface Water Sampling af
Water Sampling and Analysis : : : : : : :
03.04.06 Sediment Sampling 407 31-Mar-10 A  28-Oct-11 -97 ¥y : : : : : : : : : : : : : : ‘ ¥:03.04.06 Sediment Samplihg
C-1800 Sediment Sampling 356 31-Mar-10 A | 28-Oct-11 —* Sediment Sampling
C-1900 Phase 1 Sediment Sampling 10 13-Dec-10 A | 07-Jan-11 A — Phase 1 Sedlment Sampllng
C-1910 Phase 2 Sediment Sampling 22/29-Sep-11  28-Oct11 -97 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ; ‘ ‘ ‘ ‘ ‘ ‘ R —] ‘ ‘ ‘ ‘ PN phase 2| Sediment Sampling ; ; ; ;
03 Soil Testing 661 09-Oct09 A  11-Jan-12 -30 v 03 Soil Testing
01.08.03 Field Sampling Plans for Surfac... 604 23-Nov-09 A 12-Dec-11 114 ¥ 01.08.03 Fiel;d Sampli?'\g Plans For Surfade & Subspﬁace
D-2070 Generic Soil Sampling FSP 20 23-Nov-09 A  04-Oct-10 A ﬁ Generlc Soil Sampllng FSP
D-3160 Prepare Draft Soil FSP 45 05-Jan-10 A 09-Feb-10A | 7 1 | bepare DraftiSoil FSPL Loy
D-3230 Submit Draft Soil FSP 0 15-Feb-10 A b3 Submn Draft Sail FSP’
D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A | 13-Apr-10 A E EPA Review,! Draft s(m FSP
D-3250 Revise Draft Soil FSP 15 02-Mar-10 A  07-May-10 A E Rewse Draft son FSP
D-2060 Submit Draft Final FSP to 0 07-May-10 A 3 Submn Draft Final FSP to Stakeholders
Stakeholders
D-3240 Stakeholder Review Draft Final Soil 15 10-May-10 A | 28-May-10 A = : takeholder Rewew Draft F al Soil FSP
FSP :
D-3270 Stakeholder Meeting to Discuss 1 31-May-10 A 31-May-10 A I Stakehcj)lder Mee:ting to Diécuss Dra:ft Final Sn:)il FSP
Draft Final Soil FSP
D-3260 Complete Generic Soil FSP 41 01-Jul-10 A 28-Jul-10 A i Complete Genenc Soil FSP
D-3400 Incorporate Comments & Revisions 35 02-Aug-10 A | 04-Oct-10 A _ Incorporate Comments & Rewsmns Gene ”‘? 50” FSF’
Generic Soil FSP |
F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A g Final QAAP - SOilj Testing j
F-3170 Submit Final Soil FSP 0 04-Oct-10 A ° ad éijb?ﬁi{ ii[rié'l'éd[l'[:'s'ﬁ """"""
D-4680 FSP - Addendum #1 - Phase 1 218 01-Dec-09 A | 06-Oct-10 A — FSP- Addendum #1 - Phase 1
D-4670 Prepare Draft Soil FSP, Addendum 193 01-Dec-09 A | 17-Sep-10 A — Prepare Draft Soil FSP Addendum #1
#1
D-2080 Submit Draft FSP to 0 17-Sep-10 A Q * Submlt Draft FSP to Stakeholders Addendum 1
Stakeholders-Addendum 1 ' : : : : :
D-3310 Stakeholder Review Draft Soil 2/20-Sep-10 A | 21-Sep-10 A = ! Stakeholdér Review Draft Soil FSP-Addendum 1

FSP-Addendum 1
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Activity ID Activity Name Original | Start Finish | Total 2010 | 2011 | 2012
Duration Float ) oy Q2 Q3 04 | Q1 Q2 Q3 Q4 [ Q1 Q2
D-3320 Stakeholder Meeting to Discuss 2/ 22-Sep-10 A 23-Sep-10 A : : : 1 T Stakeholder Meeting to Discuss Draft Soil FSPrAddendum 1 : : : : : : : : : : :
Draft Soil FSP-Addendum 1 : : : : : :
D-3300 Revise Draft Final Addendum #1 - 13 27-Sep-10 A | 06-Oct-10 A i i i i i i 8 Revise Draft Final Addendum #1 -{Phase 1 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Phase 1 : : : : :
F-3340 Submit Final Addendum #1 - Phase 0 06-Oct-10 A i@ Submit Final Addendum #1 - Phase 1
1 | | | | H H H H H
D-3410 Stakeholder Tech 1 15-Sep-11 15-Sep-11 52 | | | | | | | | | | ‘ ‘ | Stakeholder:Tech Segsion-Addendum 1 Phase 2 |
Session-Addendum 1 Phase 2 : | ' ' . . '
D-4690 FSP - Addendums #2, and #3 (5A) 185 30-Apr-10 A | 23-Feb-11 A ﬁ Fsp- Addendums #2, and #3 (5A)
D-3350 Prepare Draft Soil FSP - Addendum 22 18-Oct-10 A 16-Nov-10 A
#2
D-3360 Submit Draft Soil FSP - Addendum 0 16-Nov-10 A * . Submit Draft Soil F$P - Addjendum #zj to EPA
#2 to EPA ; ; 3 ; ‘
D-2790 Stakeholder Tech Session to 0 17-Nov-10 A ¢ | Stakeholder Tech Session to Discuss Dfaft Soil F5P
Discuss Draft Soil FSP : : : : :
D-2780 EPA Review & Revisions, Draft Soil 9 17-Nov-10 A 30-Nov-10 A b EPA Review & Revisibns, Drafﬂ Soil FSH - Addendum #2
FSP - Addendum #2 ; | | | |
D-3370 Revise Draft Soil FSP - Addendum 4/01-Dec-10A | O1-Feb-11A SN Revise Draft SOil FSP - Addendum #2 & 3
#2 &3 : :
D-2090 Submit Final Addendum #2 - Phase 0 06-Dec-10 A o Submlt Flnal Addendum #2 -
1 | | ‘ H H
D-2100 Submit Final Addendum #5A - 0 23-Feb-11 A ‘ 1 1 ; 1 1 1 1 ; 1 ¢ §Submil Final Addgndum #5A - Phase; 1 1 1 1 1 1 1 1 ‘ ‘ ‘
Phase 1 : : : : : : : : : : : : : : : : : : : :
D-4700 FSP - Addendums Subarea's 5D, 6, 308 30-Apr-10 A | 26-Aug-11 -102 ) ] |FSP - Addendums! Subareals 5D, 6, 7, and 8 (Phase 1) |
7,and 8 (Phase 1) | | | | | | | | | | | | | | | | | | | | | |
D-4710 FSP - Addendum Subarea's 3/NBZ 44/12-0ct11 | 12-Dec-1l -121 0 ) IS FSP - Addendum Subarea’s 3/NBZ (Phase 1)
(Phase 1) : : : : : :
01.13 Review Background Documents 566 09-Oct09 A  30-Sep-10 A
C-1150 Review Background Documents 566 09-Oct-09 A 30-Sep-10A | (I N NN RN NN I I ’"'","h'e'{/iéW'E;'éEkg'rEdhd 'D'cic'd'méms """
3.01 Site Reconnaissance 236 29-Mar-10 A 27-Jun-11 72 > - - - ‘ ‘ ‘ : : ‘ ; : v.3.01 Sit? Reconn}aissancei ;
D-1740 Site Recon Planning Memo and 236 29-Mar-10 A | 27-Jun-11 72 —I_—,_I Site Recbn Planning Memol and Repért
Report | | | | | | | | | | |
Potential Sample Location Identification 39 29-Mar-10A  20-May-10 A % Potential Samp'e '-OC""“O” 'dem'ﬁca"on
D-1730 Potential Sample Location 39 29-Mar-10 A 20-May-10 A 5 Potentlal Sample Lot:atlon Ident|ﬁcat|on
Identification
03.04.03 Surface & Subsurface Sampling 443 30-Apr-10 A  11-Jan-12 -121 : . ‘ ‘ : ‘ ‘ ‘ ‘ — — — — T — p—— ko 03"3'&%6@3?36550?%0 ‘Sa'rﬁb'llﬁél """"
C-1770 Surface and Subsurface Soil 443 30-Apr-10A | 04-Jan-12 121  —————————————————— e R Su§bsurface Soil Sampling |
Sampling ] ] ] ] ] : : : ] ] ] ] ] j j : : : : : : : :
M-2130 Start Soil Sampling 0 12-Oct-10 A o® Starjt Soil Sampling §
C-2070 Start Surface and Subsurface Soil 0 12-Oct-10 A 10’ Start Sun‘ace and Subsurface SO|I Samplmg : :
Sampling : : : : :
C-2080 Collect Soil Samples Phase 1 - Per 11 18-Oct10A  17-Jan-11A | ,—— Cdllect SOI|‘ Samples Phase 1f - Per FSP Addendum # 1 |
FSP Addendum # 1 : : :
C-2490 Collect Soil Samples Round 2 - 10 16-Sep-11  29-Sep-11 ; ‘ ‘ ‘ ‘ ‘ ‘ ;= Collect $0|I Samples Round 2 - Subarea 5C :
Subarea 5C : : : : : : : : : : :
C-2100 Collect Soil Samples - Per FSP 70 08-Dec-10 A | 26-Apr-11 A | I |Collect Sbil Samplés - Per PISP Addehdum 2, aind 3 (5A)3 |
Addendum 2, and 3 (5A) : : : | : : : i i ] ] ] :
C-2130 Collect Soil Samples - Per FSP 87 11-Apr-11 A 07-Oct-11 -102 | E? Collect Soil Samples Per FSP Addendums for 5D, ({i 7,and 8
Addendums for 5D, 6, 7, and 8
C-2140 Collect Soil Samples - Per FSP 39 18-Nov-11 | 11-Jan-12 -121 §|:|§ _ Collect Soil Samples Per FSP Addendum for 3
Addendum for 3/NBZ : : : |
M-2180 Complete Collection of Soil Samples 0 11-Jan-12 -121 N § § § . Complete Coleection ofiSoil Sardples
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Activity ID Activity Name Original | Start Finish | Total | 2010 2011 2012
Duration Float Q4 | o1 | Q2 | 03 Q4 Q1 Q2 Q3 | Q4 o1 Q2
03.04.04 Soil Boring/Permeability Sampli... ~ 381 04-Jan-10A  31-Aug-11 65 3 3 ‘ ‘ ‘ ‘ ‘ : : : 7 : : : : : : : : ¥'03.04.04 Soll Baring/Permeability Sampling | ‘ ‘
P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A  31-Mar-10 A [ S bcontractor Procuremerit (Drilling)
C-1780 Soil Boring / Permeability Sampling 65 01-Jun-11*  31-Aug-11 65 § § § § § § § ¢ : : i § § § § § I : : I Soil Boring / Permeability Sampling
03.05 Field Generated Waste Characteriz... 500 24-May-10 A 04-Jan-12 -46 v - - - - - - - - - - - - - ' ' ' v 03.05 iFieId Gebﬂated VyaSte Ch?raCteriza:ﬁO” ar
P-1440 Subcontractor Procurement (IDW 30 24-May-10 A | 11-Aug-10 A N Subcontractof Procurerent (IDVW Disposal)
Disposal) : : : : : : : : j : : : :
D-1320 Field Generated Waste 495 31-May-10 A  04-Jan-12
Characterization and Disposal : : : : :
04 Quality Assurance Project Plans 174 29-Dec09 A 30-Aug-10 A ‘ ‘ ‘ ‘ ‘ ‘ ‘ 7 04 Q“afmy Ass“r?me Pr°j§e°t Plans
01.09 Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A ; ; ; ; ; ; ; 01 09 Qua"ty As5ura”°e Pmlec‘ Plan
D-4720 Quality Assurance Project Plan 174 29-Dec-09 A | 30-Aug-10 A — Quallty Assurance Prolect Plan
D-3560 Prepare Draft QAPP 65 30-Dec-09 A  12-Feb-10 A | | E Prepare Draft QAPP | j
D-2940 Complete Draft QAAP-Water 28 31-Mar-10A  12-May-10 A 5 Complete Draft QAAP -Water Testlng |
Testing : :
D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A ; ; ; ; § g Submll Draft QAPP Water Tesmng ‘ ; ‘
D-2950 EPA Review, Draft QAPP- Water 15 17-May-10 A 04-Jun-10 A § § § § § § E EPA Review, Dr}aft QAPP} Water Testing
Testing : : 1 1 ' ' : ' ' ' '
D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 A  14-Jun-10 A j j j j j j B Relise Draft:QAPP - Water Testing
D-3620 Stakeholder Review Draft Final 10 15-Jun-10 A 28-Jun-10 A E Stakeh oider Reviéw Draft I'—;'inal QAPP- WateriTesting
QAPP- Water Testing : : : : : : : : :
D-3680 Revise Draft Final QAPP - Water 529-Jun-10 A 10-Aug-10 A "'Fié\hss'éﬁr'aif'{i:{riéi 'dA"P'li "Wéié'r"fééiirié """"
Testing :
D-3710 Submit Final QAPP - Water Testing 0 10-Aug-10 A § § § § § § § § <>§ ¢ Submlt Final QAPP Water Tesnng
D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A | 18-May-10 A 5 Prepare Draft QAAP YSO|I Testlng
D-2900 EPA Review, Draft QAPP -Soil 15 10-May-10 A | 30-Jul-10 A | | | | j = EPA Rewew Draft QAPP —SO|I Testlng
Testing : : : : :
D-3580 Revise Draft QAPP - Soil Testing 528-Jun-10A  24-Aug-10 A E Rewse Draft QAPP Soil Testmg
D-2120 Submit Draft Final QAPP - Soil 0 24-Aug-10 A Lo * Submn Draft Final QAPP Sou Testing
Testing : : : : : : : : :
D-3590 Review Draft Final QAPP - Soil 2 25-Aug-10 A 26-Aug-10 A o ! %Review Ijraft Final%QAPP - $oi| Testing
Testing I I I I I I I 3 3 3 3 3 3
D-3610 Complete Final QAPP - Soil Testing 2/ 27-Aug-10 A 30-Aug-10 A d Comple:te Final Q@APP - Sdil Testing
F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A § § § § § § § § § & submit Final QAPP - Sail Testing
05 Historical Site Assessment 464 05-Oct09 A 22-Jul-11 72 : : : : : : ‘ ‘ ‘ : : : ‘ ‘ : : ' ' v qs Historical Site Assessment
01.14 HSA 464 05-Oct09 A  22-Jul-11 72 ‘ ‘ ‘ : : : : : : : : : : ‘ ‘ —
C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A ® EPA HSA Kick Off Meeting
D-1570 Master Document Index 257 05-Oct-09 A  27-May-11 [ :Master Documentiindex
D-1620 Annotated Outline to the EPA HSA 30 02-May-11*  10-Jun-11 -20 j j j j j j j j e —— j j j j BN Annotated Outline to the EPA HSA
D-1600 Former Site Employees Interviews 226 19-Oct09 A 29-Oct-10 A N | Former Site Employees Intérviews and On-Site Visits
and On-Site Visits 3 3 3 3 3 3 3 3 3 : 3 3 3 3 3 3
V=V Task Baseline Revision Date June 2010
| I— ACtIVIty Baseline . . . . . Status Date 30-Apr-11
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Activity ID Activity Name Original | Start Finish | Total | 2010 | 2011 | 2012
Duration Float Q4 o1 Q2 03 Q4 Q1 Q2 | Q3 | Q4 | o1 Q2

D-2440 Technical Memoranda 252 01-Dec-09 A 02-May-11 -20 : ’ ’ ’ ’ Technical Memaranda : : : : : : : :
D-2420 Submit Final Memorandum 0 22-Jul-11 0 N ¢ Submit Firlal Memofandum |
D-1580 Final DOE HSA Completeness 119 15-Dec-09 A  28-May-10 A § P, | [-inal DOE HSA Cbmpleteness Review

Review : : ] ] ] ] : . . . . : : : : : :
D-2910 EPA Review, HSA Annotated 20 20-Jun-11  18-Jul-1l -20 § § § § § § § § § § § —T § § § { SR E£pp Review, HSA Annotated Outline

Outline : : : : : : : : : : : : : : ; ; ; ; : : : :
D-2630 Submit Final HSA Annotated Outline 0 18-Jul-11 § § § § § § § § § § § N § § § § i #® Submit Findl HSA Arinotated Outline
D-3690 Prepare the EPA HSA - 5C, 5B, 5A, 323 01-Dec-09 A 23-May-11 ‘

and 6 Tech Memo : ' '
D-2450 HSA -5C to EPA 183 01-Dec-09 A  30-Jul-10 A — HSA 5C to EPA
D-2470 HSA -5B to EPA 195 01-Dec-09 A | 09-Sep-10 A — HSA 5B to EPA
D-2480 HSA -5A to EPA 205 01-Dec-09 A  21-Oct-10 A — HSA BA to EPA
D-2490 HSA -6 1st. Draft 39 02-Aug-10 A | 23-Nov-10 A | j j j j j j j F HSA -6 1st. Draft
D-2570 HSA -6 Final Draft to EPA 39 01-Dec-10 A  23-May-11 BN [1SA -6 Fmal Draft to EPA

D-2540 HSA-8 Tech Memo to EPA 23/01-Mar-10 A 14-Feb-11 A ; ; ; T SA-8 Tech Memoth EPA | ; ; ; ; ; ; ; ; ; ; ;
D-2520 HSA -7 Tech Memo to EPA 36 20-Mar-10 A 01-Jul-11 -85 | | | L —) IS, {5 A -7 | Tech Memo to EPA
D-2510 HSA -5D Tech Memo to EPA 29 23-Aug-10 A  28-Mar-11 A j j j j j j j j | . | 1S A 5[] Tech Melmo to EPA

D-2550 HSA 3/NBZ Tech Memo to EPA 14 050u-ll  22Julll 59 :, = l%ISA 3/Nsz Tech M%emo to EI%’A
06 Field Office 526 19-0ct09 A  12-Mar-12
01.15 On-Site Field Office 526 19-Oct09 A  12-Mar-12 73| ¥ vor 15 on. Slte ol Offlce
C-1640 Office Setup 140 19-Oct-09 A 30-Apr-10 A — Office Sjetup

C-1650 Field Office Operations 495 01-Dec-09 A  12-Mar-12 73 —* Fie|c:j Office C:)perations:

D-2640 Technical Memo, Planning and 31 04-Jan-10 A  15-Feb-10 A [E— Te«fchnical Memo, Plahning and Managidg Field Work
Managing Field Work ]
C-1300 Field Office Mobilization 50 22-Feb-10A |30-Apr-10A | i L = Field b%ﬁ'c'é'Mob ‘zatlon
07 Analytical Lab 578 19-Oct09 A  20-Apr-12 -102 ¥ 07 Analytical Lal
01.11 Subcontractor Pool Management 578 19-Oct-09 A 20-Apr-12 -102 v 0:1.11 Sub;contra
C-1140 Subcontractor Pool Management 554 19-Oct-09 A  20-Apr-12 -102 T— ] Subcontractor Pd
D-1150 Monthly Laboratory Management 196 31-May-11*  29-Feb-12 “ Monthly Laboratc!ry Managemen
and Performance Report : : : :
01.17.01 Preparation of a Request for Inf... 83 18-Jan-10 A  12-May-10 A o = : : : ¥ 011701 Preparatlon ¢f a Request for Informauon forAnalyucaI Services
D-1660 Preparation of a Request for 83 18-Jan-10 A  12-May-10 A — Preparatlon 01 a Request for Informatlon forAnalyncaI Serwces : ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Information for Analytical Services : : : : : : : : : : : : : : : : :
01.17.02 Acquisition of Analytical Labor... 256 18-Jan-10 A 31-May-11 130 Y ¥ 01.17.02 Acquisition of Analytical Laboratory: Services|
D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A  26-Feb-10 A E Prepare iraft Prot:urement Package ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
C-1670 Acquisition of Analytical Laboratory 230 01-Feb-10 A  11-Mar-11 A * Acqulsmon of Analytical Laboratory Services - First Lab

Services - First Lab
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Involvement Plan

Activity ID Activity Name Original | Start Finish | Total | 2010 | 2011 | 2012
Duration Float Q4 | o1 Q2 | 03 | Q4 | Q1 Q2 Q3 Q4 | o1 Q2
D-1725 EPA Review, Draft Procurement 7 26-Feb-10 A 11-Jun-10 A : : EPA Review, Draft Procurement;Package! : : : : : : : :
Package 1 ] ] ] ] 1 1 1 1 1 1 1 1 1 1 1 1
D-1745 Revision of Draft Procurement 0 20-Apr-10 A | 18-Jun-10 A ; ; [N Révision ofiDraft Procurement Package! ; ; ; ; ; ; ; ;
Package 1 1 1 ] ] 1 1 1 1 1 1 1 1 1 ‘ ‘ ‘
D-1750 Release Draft RFP 0 18-Jun-10 A i i i i i & Release Draft RFP i i i i i
D-1760 Advertisement of 23/30-Jun-10 A | 05-Aug-10 A [EENNNNN /\dvertisement of Procurément/Laboratory Response | ‘
Procurement/Laboratory Response : : ; ; ; ; ; ;
D-1770 Laboratory Selection 46 19-Aug-10 A 07-Jan-11 A | . | o)) oratory Selection
D-1780 EPA Consent/Subcontract 16 10-Jan-11 A 11-Mar-11 A - EPA ‘Consen Subcontﬁact Nego:tia on
Negotiation : 3 3 3 : : : : :
C-2670 Acquisition of Analytical Laboratory 66 01-Mar-11 A  31-May-11 130 | Acquisition of Analytical Lgboratory Services + 2nd Lab!
Services - 2nd Lab : : : : : : : : :
01.17.03 Laboratory Quality Assurance ... 30 02-Aug-10 A  31-May-11 74 v : —— : : : ¥ 01.17.03 Laborafory Quality Assurance Progfam
D-1680 Laboratory Quality Assurance 30 02-Aug-10 A | 31-May-11 74 N | Laboratory Quality Assurahce Program
Program : : : : : : : : : : : : : : : :
04.0 Sample Analysis 246 14-Mar-11 A 29-Feb-12 121 ¥ 04.0 Sample Analysis
C-1450 Sample Analysis 246 14-Mar-11 A  29-Feb-12 | Sample: Analysis;
C-1450A  Sample Analysis 5C- Round 1 34 11-Apr-11 A | 30-Jun-11 52 ; 3 3 3 3 3 3 3 3 3 3 1 1 3 1 1 J— Sample; Analysis 5C- Rourjd 1 § § § § ‘ § ‘
C-14508 Sample Analysis 5C- Round 2 35 30-Sep-11 | 17-Nov-11 52 [E——— Sdmple Analysis 5C-{Round 2|
08 Community Involvement 623 01-Oct09 A  29-Feb-12 -65 J 08 Community Ifwolvement
02.0 Community Involvement 623 0L-OCt09 A  29-Feb-12 -65 y 02.0 Community |nvolvement
C-1590 Stakeholder Working Sessions 616 12-Oct09 A 17-Feb-12 -77/| | ——_ | Stakeholder Working Sessions -
D-1190 Publish Public Notices / Newsletters 511 19-Oct-09 A  29-Feb-12 ' Publish iPuinc Nétices / Néwslet
D-1220 Technical Support for Public 541 25-Jan-10 A 29-Feb-12 ] Technicial Suppoh for Publjc Meq
Meetings ! ! ! ! . . ' '
D-1180 Prepare Draft EPA Fact Sheets 332 30-Apr-10 A 16-Aug-11 76 ] Prepare Draft EPA Fact Sheets
D-2020 Publish EPA Fact Sheets 409 30-Apr-10 A 23-Nov-11 5 ] Fublish EPA Fact Sheets
P-1240 Subcontractor Procurement 25 12-Oct09 A 19-Jan-10 A [ — tor Procirement (Meeting Facili
(Meeting Facilitator Consultant) : : : : : : : :
C-1220 Facilitate Meetings 486 14-Oct09 A | 29-Feb-12 b Facilitate Meetings
C-1200 Maintain Information Repositories 517 01-Feb-10 A  29-Feb-12 ' Maintairh Informat:ion Repo$itorie
D-1210 Prepare Presentation Materials 400 30-Apr-10 A 29-Feb-12 ' Prepard Presenta:‘tion Matérials
C-1230 Provide Toll Free Number 586 23-Nov-09 A  29-Feb-12 ProvideiToII Free§ Number
C-1240 Venue for Quarterly Meetings 480 22-Oct-09 A 29-Feb-12
D-1250 Print and Mail Meeting 424 30-Apr-10 A | 29-Feb-12 ' Print anh Mail Méeting Andounce
Announcements 1 1 1 1 1 ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ‘ 1 1 1 1
D-1260 Develop Draft Community 11 01-Oct-09 A 15-Oct-09 A E De{/elop Dra:ft Community Invol\f/ement Rlan 1 1
Involvement Plan ' ' ' ' '
D-2270 EPA Review, CIP 15 16-Oct09 A  27-Jan-10 A [ = PA Review, CIP|
D-1270 Develop Final Community 21 05-Jan-10 A 02-Feb-10 A [EENEEE Develdp Final Community Involvenent Plan!
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Activity ID Activity Name Original | Start Finish | Total | 2010 | 2011 2012
Duration Float Q4 | o1 Q2 | 03 Q4 | Q1 Q2 Q3 Q4 o1 | Q2
C-1290 Assist EPA w/ Media Event 496 29-Mar-10 A 30-Jun-10 A : : : ’ ’ ’ ’ ’ ’ ’ ’ ’ ) Assist EPA w/ Media Event
09 Access Agreements 13 12-Mar-10A  31-Mar-10 A : | : T 09 Access Agreements | | | | | | | ‘ | ‘ ‘ ‘ | ‘ ‘
3.01 Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A ﬁ 3.01 Siite Recomiﬁaissance:
C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A | Obtain Acces$ Ag reembnts
C-1950 Receive Site Access 0 12-Mar-10 A 3 Recbive Site fAccess
M-2450 Start Site Access 0 31-Mar-10 A
10 Environmental Compliance/Field Op... 320 01-Oct-09 A  11-Jan-12 -30 = ; v 10 l‘Environm;entaI Con?pliance/ﬁield Operjan‘ons
01.08.01 Areawide SAP/SMP/DMP 177 14-Oct-09 A 07-Sep-10 A - 01. 08 01 Areawlde SAP/SMP/DMP
D-1510 Site Management Plan 160 14-Oct-09 A | 07-Sep-10 A ﬁ Site Management Plan |
D-1500 Develop Draft SMP 30 15-Oct09 A  03-Dec-09 A E Develop Draft SMP j
D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A g Submit Draft SMP to EPA :
D-1480 EPA Review, Draft SMP 30 03-Dec-09 A  12-Feb-10 A § E EPA Revrew, Draft SMP § § § § § § § § i § i i i § i i
D-3090 Revise Draft Final SMP 15 12-Feb-10 A | 29-Mar-10 A E Revise Draft Flnal SMP
D-2500 Stakeholder Review, Draft Final 10 07-Apr-10 A | 30-Apr-10 A E Stakeholder Revrew Draft F|na| SMP
SMP
D-1490 Submit Draft Final SMP to 0 07-Apr-10 A § b Subrﬁit Draft Fiinal SMP }10 Stakehblders
Stakeholders : :
D-3220 Stakeholder Meeting to Discuss 1 29-Apr-10 A 29-Apr-10 A Stakeholder Meeting to Dlst:uss Draft Final SMP
Draft Final SMP : :
F-3230 Revise Final SMP 90 30-Apr-10A  07-Sep-10 A 5 Revrse Final SMP
F-3240 Submit Final SMP 0 07-Sep-10 A § o § 0 Subm|t Final SMP
03.01.01 Natural Resources Assessment 234 01-Oct-09 A 11-Jan-12 -30 . . . . . . . . : ' ' ' ' ' ' ' ' ' ' v 03-0:1-01 Natjural Resqurces ASSessmemi
D-1690 Natural Resources Assessment 234 05-Oct-09 A  11-Jan-12 30 ﬁ# Natu:ral Reso@rrces Assiessmenti
D-2170 Complete CH1 and CH2 of 20 01-Oct09 A  23-Oct-09 A E”é&rﬁ}il’ete H1 and CH2 of Biologlcal Assessmem Repon |
Biological Assessment Report : :
C-2320 Complete Biological Survey Field 10 05-Oct-09 A 16-Oct-09 A E Cornplete Biﬁological Survey Fieid Work
Work : : : : :
D-3700 Prepare Draft Biological Survey 20 19-Oct-09 A | 13-Nov-09 A [EE Drcpare Draft Biological Survey Report |
Report ! ! ! ! ! !
D-2150 Submit Preliminary Sections to EPA 0 23-Oct-09 A 3 Submit Préliminary Sections tjo EPA fér Review§
for Review : : : : : :
D-2930 EPA Review, Biological Survey 3/ 16-Nov-09 A 18-Nov-09 A H EFA Review, Biologi@al Survéy Repon
Report ; ; ; :
D-3720 Meeting to Discuss Preliminary 1 19-Nov-09 A 19-Nov-09 A | M eting to Discuss Prellmlnary Brologlcal Survey !
Biological Survey : | | : :
D-3790 Complete Draft Biological 11 20-Nov-09 A 04-Dec-09 A E Complete Draft I:Biologicafl Assessrrrent Repc:)rt
Assessment Report : : : : : : : : : : : : : : : : : : : : : :
D-3730 DOE Completes Final Biological 15 20-Nov-09 A | 10-Dec-09 A BN DOE Completés Final BiologicaliSurvey Report
Survey Report : ' ' ' '
D-2970 Submit Draft Biological Assessment 0 04-Dec-09 A 3 Submit Draft Bidlogical A$sessmeht Report ;10 EPA
Report to EPA : : : : :
D-2160 EPA Review of Biological 5 04-Dec-09 A  11-Dec-09 A /M EPA Review df Biologi¢al Assessment Report

Assessment Report

V=V Task Baseline

[ Activity Baseline

<o < Milestone Baseline
I Actual Work

[ Remaining Work
I Critical Remaining Work
* @ Milestone

p—Y Summary

Santa Susana Field Laboratory Area IV Radiological Characterization Study
Level 3 Detailed Schedule

Current vs. Baseline

Revision Date June 2010
Status Date 30-Apr-11
Report Date 20-May-11

Page 8 of 12




Activity ID Activity Name Original | Start Finish | Total | 2010 | 2011 | 2012
Duration Float Q4 | o1 | Q2 03 Q4 | Q1 Q2 Q3 Q4 | o1 Q2
D-3800 Submit Biological Assessment to 0 11-Dec-09 A 3 Submit Biological Assessment to FWS : : : : : : : : : : : : : : : : : : : : :
FWS 3 3 3 : : : : : : : : : : : : : : : : : : : : : : :
D-3810 FWS Preliminary Review of BA 20 11-Dec-09 A  04-Jan-10 A § [EENNN \vS Preliminary Review of BA Report | § § § § § § § § § § § § § § § § § § § § §
Report ‘ 3 3 3 3 3 1 1 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
D-3740 DOE Conducts Wet Season 22/11-Dec-09 A  11-Jan-10 A [— DOEf Conduc]ts Wet Séason Bio]logical Su]rvey (Estimated Dates)
Biological Survey (Estimated Dates) : :
D-3780 Revise Biological Assessment 21/ 04-Jan-10 A | 12-Feb-10 A E Rewse B|ologlcal Assessment Report
Report
D-3020 Submit Final BA to FWS 15 10-Feb-10 A | 10-Feb-10 A | Submn Final BA to FWS
D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A  25-May-10 A —
F-2330 Biological Opinion Completed 0 25-May-10 A & Biological Opinion Completed
03.01.02 Cultural Resources Assessment 279 01-Dec-09 A  11-Jan-12 51 ‘ ‘ ¥ 03.01.02 Cultural Resources Agsessment
D-1700 Area IV Cultural Resources 163 01-Dec-09 A | 11-Jan-12 51 ﬁ# Ared IV Cultural Resouirces Assessment |
Assessment ‘ ‘ ‘ : : : : : : : : : : : : : : : : :
D-1712 NBZ Cultural Resources 75 01-Dec-09 A | 23-Jul-10 A — NBZ Cultural Resou rces Assessment (DOE)
Assessment (DOE) :
D-1713 DOE submit Draft NBZ Assessment 0 01-Sep-10 A i
to Stakeholders : : : : : : : : : :
D-1714 Stakeholder Review Draft 6 01-Sep-10 A  09-Sep-10 A ; ; ; ; ; ; ; ; o= F Smkéholder vaiew Dr}aft Assessment | ; ; ; ; ; ; ; ; ; ; ; ; ; ;
Assessment | | | | | | | | | 1 | | | | | | | | | | | | | |
D-1716 Prepare Consultation Package 10 07-Sep-10 A | 08-Nov-10 A = _ Prepare Consultation Package
D-1719 Stakeholder Meeting 2/ 10-Sep-10 A 13-Sep-10 A i u Stakeholder Meetlng
D-1720 DOE Revise NBZ Cultural 5 14-Sep-10 A 20-Sep-10 A L] DOE Revis:e NBZ CLfJIturaI Resources Afssessmént
Resources Assessment : ;
D-1722 DOE submit Draft Final to 0 20-Sep-10 A P
Stakeholders : 1 : : : :
D-1717 SHPO Review of NBZ Cultural 22 08-Nov-10 A | 30-Nov-10 A o § —§ SHPO Review of NBZ Cultural Resources Afsessment
Resources Assessment : : : : : : : : : | ; ; : ; : : :
D-1721 Stakeholder Meeting 2 09-Nov-10 A 10-Nov-10 A 1 1 Stak:eholder Meeting
D-1728 EPA Receive Approval for "No 0 30-Nov-10 A <> ‘ EPA Receive App:roval f0r§ "No Effe¢ts"
Effects" ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ‘ : : :
03.01.03 Geophysical Survey 108 31-May-10A 24-Jun-11 v 03.01.03 iGeophVS?Ca' Survey
C-1710 Geophysical Survey 108 31-May-10 A  24-Jun-11 _ Geophysnt:al Survey
11 Reporting 776 29-Sep-09 A 20-Apr-12 -102 v 11 Reporting
01.10 Routine Task Order Project Manag... 554 19-Oct-09 A  30-Mar-12 88| ¥ ¥ 01.10 Routine Task Of
C-1130 Routine Task Order Project 554 19-Oct09 A  30-Mar-12 -88 | Routine{Task Order Prq
Management ; : :
01.12 Attend Meetings 623 29-Sep-09 A 20-Apr-12 -102 v 0;1-12 Aﬁe;nd Mg
C-1460 Quarterly Task Order Management 551 21-Dec-09 A 30-Mar-12
Meetings : : :
C-1470 Technical Meetings on the HSA 387 12-Oct-09 A 29-Nov-11 1 '3 Technical Meetings on theiHSA
C-1480 Technical Meetings on the Gamma 202 21-Oct09 A | 30-Jun-10 A * Technlcal Meetlngs on the Gamma Scan Work Plan
Scan Work Plan !
C-1500 Technical Meetings on the Soil 171 14-Dec-09 A | 29-Oct-10 A ﬁ Techn|cal Meetmgs on the 50|I FSPIQAPP
FSP/QAPP : : : : : :
C-1490 Technical Meetings on the Water 171 14-Dec-09 A | 31-May-11 10 ———1 Technical Meetings on the!Water F$P/QAPP}
FSP/QAPP : : : : : :
V=V Task Baseline Revision Date June 2010
[ Activity Baseline . . ) . . Status Date 30-Apr-11
3 © Milestone Baseline Santa Susana Field Laboratory Area IV Radiological Characterization Study
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Activity ID Activity Name Original | Start

Duration

Finish | Total | 2010 2011 | 2012

Q4 [ [ Q1 [ Q2
: Technical Meetings During the Field Investigation

C-1510 Technical Meetings During the Field 310 29-Jan-10 A 30-Dec-11 -43
Investigation Work

C-1520 Technical Meetings on the 214 02-May-11*  24-Feb-12 -62
Investigation Data Reports Required : :

TTechnical Meetings on the Investig

for tha Tack Ardor : : : : : : : : : : : : : : : : : : : : : : : : : 3

C-1530 Bi-Monthly EPA/DOE Project 180 29-Sep-09 A 20-Apr-12 -102 T 1 Bi-Monthly:EPA/
Managers Meetings ] ] ] ] ] ] ] ] ] ] ] j ; ; ; ; ; ; ; ; ; : . .

C-2000 Site Access Negotiation Meetings 115 05-Oct-09 A | 12-Mar-10 A [, Site |Access Negotiation Meetings ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
C-1550 Risk Assessment Coordination 214 02-May-11  24-Feb-12 62 Dl ; ; ; ; ; ; e Risk Asséssment Coordination Mé

Meetings

01.14 HSA 220 22-Feb-10 A 30-Dec-10 A

0114 HSA

the SSFL Site

C-1610 Development of a Physical Model of 220 22-Feb-10 A  30-Dec-10 A § § § [ De velopment of & Physical Model of the SSFL Site

01.16 Monthly Reports for ARRA of 2009 617 12-Oct09 A  30-Mar-12 87 ] ] j ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ : : : : : : : : : : - v 01.16 Wonthly Répors

D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A  30-Mar-12 87 —— Monthlyi Reports f:or AR

D-1100 Monthly TO Progress Reports 450 30-Oct-09 A 30-Mar-12 -87

MonthlyiTO Progl}’ess R

05.01 Analytical Support 275 26-Feb-10 A 13-Feb-12

¥ 05.01 Analytical Support

C-1330 Analytical Support 275 26-Feb-10 A 13-Feb-12 74 —.— An::rllylical qupon

¥ 05.02 Data Validation|

05.02 Data Validation 400 13-Dec-10 A  14-Mar-12 -121

\%

C-1340 Data Validation 400 13-Dec-10A | 14-Mar-12 121 § § § § § § § § § § § § B e ——————— N

C-2630 Data Validation - 5C Phase 1 34 02-Jun-11 20-Jul-11 — D:ata VaIida:;tion - SciPhase 1

C-2650 Data Validation - 5C Phase 2 15 18-Nov-11 08-Dec-11

T5CPRASE 2

05.03 Data Management 400 01-Mar-10 A 24-Feb-12 62 : : ‘ ‘ : : ‘ ‘ ‘ : ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ : v 05.03 Dta Management

C-1350 Data Management 400 01-Mar-10 A  24-Feb-12 62 —_ iData Madagemenﬂ

06.0 Data Evaluation 645 25-Jan-10 A 28-Mar-12 A2 : : : ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ : : : : : ‘ ‘ ‘ ‘ ‘ : : ¥ 06.0 Daa Evaluaion

C-1430 Data Evaluation 645 25-Jan-10 A 28-Mar-12 -121

—.—H Data Evr:rxluation

C-2640 Data Evaluation - 5C Round 1 10 07-Jul-11 20-Jul-11 -52

C-2660 Data Evaluation - 5C Round 2 10 09-Dec-11  22-Dec-1l 52 | | | | | | | | | | | | § § § § | | | | | | | EEE Data Evaliation - 5 Round 2

07.0 Coordination on Assessment of Risks 500 22-Mar-10 A  24-Feb-12 -62 e j j : : : : : : : : : ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ 07.0_Cpordination;on Assessmen

Risks

D-1440 Coordination on Assessment of 500 22-Mar-10 A  24-Feb-12 62 I : : : ——_| ¢00rdinati:on on As$essm

09.03.01 Phase 1 Report - Technical Memo 188 06-Dec-10A  29-Aug-11 2 A : : : : : : £00.03.01_Phase ] Report | Technical Memo |

! Phase 1 Report- TechnicalMemo

D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10 A | 29-Aug-11 2

D-4470 Prepare Draft SW and Sediment 11 18-Jul-11* 01-Aug-11 2 |:| :’ Preparé Draft SW and Seéﬁiment Pﬁase 1 TM Report : : : :
Phase 1 TM Report | | | | | | | | | | | | | | | | | ! | | | | | | | | | |
D-4480 EPA Review Draft SW and 10 01-Aug-11 | 12-Aug-11 2 j j j j j j j j j j j j j j j j j ! | 3 EPA Review Draft SW land Sediment Phase 1 TM Report
Sediment Phase 1 TM Report ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
D-4550 Revise Draft SW and Sediment 11 15-Aug-11 29-Aug-11 2 :| — iRevise Ijraft SW and Sedir’rﬁent Phaée 1T™ Report
Phase 1 TM Report : : : : : : : : : : : : : : : : : : : : : : : : : :
D-4560 Submit Final SW & Sediment Phase 0 29-Aug-11 2 § § § § § § § § § § § § § § § § § § § A § g SubmitiFinal SW & Sediment Phasé 1 TM Réport
1 TM Report : : : : : : : : : : : : : : : : : : : : : ! : : : :
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Activity ID Activity Name Original | Start Finish | Total | 2010 | 2011 2012
Duration Float Q4 | o1 Q2 03 Q4 | Q1 Q2 | Q3 | Q4 o1 Q2
9.05 Geophysical Investigation Report 47 27-dun-11  31-Aug-11 44 : : : : § : : : : : : — : : § : '3 3 Y 9.05 Geophysical Tnvestigation Report : : : :
D-3080 Geophysical Investigation Report 47 27-Jun-11 31-Aug-11 a4 = ! :' Geophysu:al Invesugatlon Report
9.06 Gamma Survey Final Report 10 19.06t11  13Decl 2 I I e R AN S S S S S — 0 Gammaswvev Final Repon
D-1810 Gamma Survey Final Report 40 19-Oct-11 13-Dec-11 29 i : ;| _ Gamma Survey Final Repon
D-1820 Prepare Draft Gamma Survey 20 19-Oct-11 15-Nov-11 — Prepare Draft Gamma Survey Report
Report
D-1830 EPA/HGL Review Gamma Survey 10 16-Nov-11 29-Nov-11
Report : : : :
D-1840 Complete Gamma Survey Report 10 30-Nov-11 | 13-Dec-11 B Complete Gamma Sutvey Repdrt
D-4030 Submit Gamma Survey Final Report 0 13-Dec-11 29 § § § § § § § § § § § § § § § § § § § § Py i ® Submit Gamma Survey Final Report to S:takeholde:rs
to Stakeholders | | | | | | | | | | | | | | | | | | | | | : 3 3 3
9.07 Groundwater, Surface Water, Seep, ... 190 27-Jun-11  19-Mar-12 -78 ‘ ‘ ‘ ‘ ; ; ; ; v o 07 Gro“”d""ater 5“”30
D-1900 Groundwater, Surface Water, Seep, 190 27-Jun-11*  19-Mar-12 ,—* Groundwater Surface Wat]
and Sediment Report :
D-4430 Prepare Draft GW Report 15 27-Jun-11*  18-Jul-11 ; ‘ ‘ ‘ N {""""1:"""”’F;Eé’p’&réb}é’fi’é’\/\i"lie’e’b&{r’t ”””””””””””””””””””
D-4440 Submit Draft GW Report to EPA 0 18-Jul-11 66 ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; DN ; S 4 sl;bmn DraﬁtGW Re‘pon to EPA ; ; ; ; ; ;
D-4450 EPA Review Draft GW Report 6 19-Ju-1l  26-Jul-ll 66 § § § § § § § § § § § § § § § § 00— ! i T {EPA Review DraftGW Report
D-4460 Revise Draft GW Report 427Ju-11  0l-Aug-1l 66 j j j j j j j j j j j j j j j j — O Revise Draft GW Report |
D-2300 Submit Final GW Report 0 01-Aug-11 # submitiFinal GW Report |
D-1892 Surface Water and Sediment Final 43 18-Jan-12 16-Mar-12
Report : : : : ‘
D-4510 Prepare SW and Sediment Draft 20 18-Jan-12  14-Feb-12 § § § § § § § § § § § § § § § § e e —] § § § § BN prepare SWiand Sedi:mem Drajn Rep
Report H H H H H H H H H H H H H H H H H H
D-4530 EPA Review Draft SW & Sediment 10 14-Feb-12  27-Feb-12 — § § § { EEE: EpA Reyiew Draft SW & Sedime
Report . . . ' ' | | | | |
D-4520 Submit Draft SW and Sediment 0 14-Feb-12 <> * Submit Drafl: SW andiSedimen':( Repd
Report to EPA ; ; ; ; ; ; : : : :
D-4540 Revise Draft SW & Sediment Report 15 28-Feb-12  19-Mar-12 — Revise Draft SwW& Sedime
D-2310 Submit Final SW & Sediment 0 19-Mar-12 . Submlt Flnal SW & Sedlm
Report : : : : : : : : : : : : : : : : : : : : : : : :
9.08 Soil Data Reports 195 2190l aeApa2 a2 T — — e 905 501007
D-1850 Phase 1 Data Reports for Subarea 25 21-Jul-11 24-Aug-11 52 Dl : : : , B phase 1 Data Reports for Subarea 5C
5C . . : : : : : ! ! ! ! !
D-1852 Phase 1 Data Reports for Subarea 20 25-Aug-11  21-Sep-11 25 j j j j j j j j j j j j j § § § § § § ——1 Phase 1 Data Repojts for Subarea 58 |
5B H H H H H H H H H H H H H H H H H H H H H H H H
D-1860 Phase 1 Data Reports for Subarea 20 04-Oct-11 31-Oct-11 { EEEEEN phase 1 Data Reports for $ubarea SA
5A : :
D-1910 Phase 2 Data Reports for Subarea 15 23-Dec-11  12-Jan-12 '""'""'""'""'""'—"""'F"ﬁ?’sié'é'?'ﬁéiéﬁéﬁéns Or'SUBéif'é'a'S'C """"""
5C H H H H H H H H H H H H H H H H H H H H
D-1870 Phase 1 Data Reports for Subarea’s 103 26-Oct11  16-Mar-12 -102 ,—_ Phase 1 Data Reports for §
8N and 8S : : : : : : : : : : : : : : : : : :
D-1862 Phase 1 Data Reports for Subarea's 78 30-Nov-11 | 16-Mar-12 -102 | | | | | | | | | | | | | | | | | | § § § § _ Phase 1 Data Repons for 5|
5D-N and 5D-S : : : : : : : : : : : : : : : : : : : : : : :
D-1864 Phase 1 Data Reports for Subarea 6 15 10-Jan-12  30-Jan-12 -87 j j j j j j j j j j j j § § § § § § § § § § § — Phase 1 Data Rermrts for Subareaﬁ
D-1866 Phase 1 Data Reports for Subarea 7 20 07-Feb-12  05-Mar-12 -93 § § § § § § § § § § § § | | | | ; ; ; ; | | | § — Phase; 1 Data Repons for Subg
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Activity ID Activity Name Original | Start Finish | Total | 2010 | 2011 | 2012
Duration Float 04 | Q1 Q2 Q3 Q4 | Q1 Q2 Q3 Q4 | Q1 Q2
D-1880 Phase 1 Data Reports for Subarea 40 23-Feb-12 18-Apr-12 -121 : : : : : : : : : : : : : : : : 5 ; ; Phase 1 Data Re
3/NBZ : ] . : : :
M-1400 All Reports Complete 0 18-Apr-12 -121 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ § ‘ § § o | ® AllReportsComp|
12 Project Close-Out 21 19-Apr-12 17-May-12 -121 § — T 12; Projg
16.01 Initiate Task Order Closeout 10 19-Apr-12 02-May-12 -121 T Y 16.01 |nitiatg
C-1370 Initiate Task Order Closeout 10 19-Apr12  02-May-12 -121 | — ™ nitiate Task
16.02 Return Documents to EPA 10 03-May-12  16-May-12 -121 | —v T 1602R
D-1380 Return Docs to EPA 10 03-May-12  16-May-12 -121 § c— = ReturnD|
16.03 Task Order Completion Report 11 03-May-12  17-May-12 -121 v—y ¥v1603T
D-1390 Task Order Completion Report 10 03-May-12 | 16-May-12 121 § t— E Task o
D-2320 Publish Task Order Completion 0 16-May-12 -121 § o | ®PublishT
Report : : :
M-2290 Complete Project Closeout Activities 0 16-May-12 -121 <> * Coimplete
M-3000 Project Complete 0 17-May-12 -121 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ; ‘ ; ; i o | ®Project(

V=V Task Baseline

[ Activity Baseline

<o < Milestone Baseline
I Actual Work

[ Remaining Work
I Critical Remaining Work
* @ Milestone

p—Y Summary

Santa Susana Field Laboratory Area IV Radiological Characterization Study
Level 3 Detailed Schedule

Current vs. Baseline

Revision Date June 2010

Status Date 30-Apr-11

Report Date 20-May-11
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Activity ID [Activity Name Total [ Start Finish Late 2011 2012
Float Finish Apr | May | Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May  [Jun
C-1310 Site Preparation (Vegetation -121 29-Mar-10 A | 02-Aug-11 |11-Feb-11
Removal)
C-1920 Gamma Scanning -121 ' 23-Nov-09 A | 18-Oct-11 | 29-Apr-11
D-4710 FSP - Addendum Subarea's 3/NBZ -121 12-Oct-11 12-Dec-11 |23-Jun-11
(Phase 1)
C-2140 Collect Soil Samples - Per FSP -121 18-Nov-11 11-Jan-12 | 26-Jul-11
Addendum for 3/NBZ
C-1450 Sample Analysis -121 14-Mar-11 A | 29-Feb-12 | 13-Sep-11
C-1340 Data Validation -121 13-Dec-10 A | 14-Mar-12 | 27-Sep-11
C-2690 NBZ Sample Analysis, Data -121 30-Dec-11 20-Mar-12 | 03-Oct-11
Validation & Evaluation
C-1430 Data Evaluation -121 25-Jan-10 A | 28-Mar-12 | 11-Oct-11
D-1880 Phase 1 Data Reports for Subarea -121  23-Feb-12 18-Apr-12 | 01-Nov-...
3/NBZ
M-1400 All Reports Complete -121 18-Apr-12  01-Nov-...
C-1370 Initiate Task Order Closeout -121 19-Apr-12 02-May-12  15-Nov-...
M-2290 Complete Project Closeout Activities -121 16-May-12 | 29-Nov-... =
D-1380 Return Docs to EPA -121  03-May-12 16-May-12  29-Nov-...
D-1390 Task Order Completion Report -121 03-May-12 16-May-12  29-Nov-...
D-2320 Publish Task Order Completion -121 16-May-12 | 29-Nov-... =3
Report
M-3000 Project Complete -121 17-May-12 ' 30-Nov-... o2
D-4700 FSP - Addendums Subarea's 5D, 6, -102 30-Apr-10 A | 26-Aug-11 | 05-Apr-11
7, and 8 (Phase 1)
C-2130 Collect Soil Samples - Per FSP -102 ' 11-Apr-11 A | 07-Oct-11 | 17-May-...
Addendums for 5D, 6, 7, and 8
D-1870 Phase 1 Data Reports for Subarea's -102 26-Oct-11 16-Mar-12 | 26-Oct-11
8N and 8S
D-1862 Phase 1 Data Reports for Subarea's -102 30-Nov-11 16-Mar-12 | 26-Oct-11
5D-N and 5D-S
C-2410 Phase 2 - SW/Seeps Sampling -99 03-Oct-11*  01-Nov-11 |14-Jun-11
C-2680 Phase 2 - Surface Water Lab -99 02-Nov-11 17-Jan-12 | 31-Aug-11
Analysis, Validation, & Evaluation
D-1892 Surface Water and Sediment Final -99 18-Jan-12 16-Mar-12 | 31-Oct-11
Report
D-2310 Submit Final SW & Sediment Report -99 19-Mar-12 | 01-Nov-...

LEGEND
[ Mast Critical Path
=} 2nd. Most Critical Path
== 3rd, Most Critical Path

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL

CHARACTERIZATION STUDY
CRITICAL PATH ANALYSIS

Revised Schedule- May 2010
Status Date: 30-Apr-11
Report Date:20-May-11
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EM Recovery Act Data Call
Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

*

*
S kK pecoversor
:d t’

Complete all information in yellow highlighted boxes ONLY Actuals as of: April 30, 2011
Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0
. Include cumulative number of
:\EAM It?hecovery Act Job Report April 30, 2011 ,iun:?!:ttil:)/isNRugzgi:gf applications received for 1,893
on pp contractor jobs
DO NOT ENTER ANY Vendors Unique to EM
INFORMATION IN GREEN Monthly FTEs and Cumulative Headcount (Monthly FTEs and
SHADED AREA. Cumulative Headcount)
Total
Total FTEs Cumulative
Headcount
Headcount *
ARRA Site Organization | Large I_3usmess Small B_usmess Large I_3usmess Small B_usmess Large Business | Small Business | Large Business | Small Business Provide current Totalh
Prime Prime Prime Prime Vendor Vendor and previous Cumulative
Subcontractor | Subcontractor | Subcontractor | Subcontractor
Adjust number of rows as needed Contractor Contractor Contractor Contractor month actuals Headcount**
and include name of each prime
contractor . . . i i
FTEs? FTEs? Cumulative Cumulative FTEs FTES ® Cumulative Cumulative FTES® Cumulative ETEs Cumulative Current Month 205
S S S S S
Headcount > | Headcount 2 Headcount * | Headcount * Headcount ° Headcount Actual
_ Previous Month
HydroGeoLogic 0 33.70 0 132 2.28 26.16 102 61 0 0 62.1416 295 Actual 291
Totals 0 34 0 132 2 26 102 61 0 0 62.1416 295 * The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between
i part-ime and full-time, or the length of the job.
*k Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals

N Monthly Prime Contractor FTEs Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

2 Monthly Prime Contractor Cumulative ~ Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act
Headcount project.

3 Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the
Monthly Subcontractor FTEs monthly standard hours defined by the subcontractor.

“ Monthly Subcontractor Cumulative Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act

Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions
® Monthly Vendor FTEs funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.

Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work

6 .
Monthly Vendor Cumulative N N . 4 h o
Y associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity.

Headcount

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly May 2011 Rev..xis
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TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE

$40,000,000 $5,000,000
SSFL SPEND ESTIMATE
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 f
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Previous Monthly Estimates through April 2011, and g
Projected Monthly Estimates for Future Periods. mmmm Monthly Actuals mmm Monthly Estimates == Cumulative Actual Cost Projected Cumulative Cost
Oct-09| Nov-09 Deco_sl Jan-10| Feb-10) Mar-10 Apr-10| May-10 Jun-10| Juk-10| Aug-10 Sep-10| Oct-10} Nov-10 Dec-10| Jan-11] Feb-11] Mar-11] Apr-11] May-11] Jun-11] Juk-11] Aug-11 Sep-11] Oct-11] Nov-11] Dec-11] Jan-12| Feb-12| Mar-12| Apr-12| May-12|
Monthly Actuals $180,858 $236,722 $292,225 $398,864 $620,798| $1,064,733 $712,229 $638,867 $711,978 $871,884 $861,657| $1,084,068| $1,054,435 $925,571| $1,121,760[ $1,007,238| $1,135,492| $1,463,006| $1,221,513
Monthly Estimates $ 89222 |$ 122,127 |$ 204,237 [$ 223,085[$ 523230 |$ 941,942 |$ 633,385 |$ 928,323 [$ 840,635 [$ 1,103,998 | $ 1,215,655 | $ 914,029 | $ 1,091,460 [ $ 882,785 [$ 829,307 | $ 1,663,202 | $ 1,084,195 | $ 1,220,075 | $ 1,492,034 | $ 1,589,614 | $ 1,534,508 | $ 1,620,209 | $ 2,283,859 | $ 1,517,686 | $ 1,800,312 | $ 2,224,895 | $ 2,857,399 | $ 3,279,665 | $ 2,350,965 | $ 1,233,116 | $ 302,409 $35,519
Cumulative Actual Cost $ 180,858 |$ 417,580 |$ 709,806 | $ 1,108,669 [ $ 1,729,468 | $ 2,794,201 | $ 3,506,430 | $ 4,145,296 | $ 4,857,274 | $ 5,729,158 | $ 6,590,816 | $ 7,674,883 | $ 8,729,318 | $ 9,654,890 [ $ 10,776,650 | $11,783,888| $12,919,380| $14,382,386| $15,603,899
Projected Cumulative Cost $15,603,899( $17,193,513| $18,728,021| $20,348,230| $22,632,089| $24,149,775| $25,950,087| $28,174,983| $31,032,382| $34,312,047| $36,663,012 $37,896,128| $38,198,537| $ 38,234,056
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EPA SPENDING CURVE

$3,500,000 $350,000
SSFL SPEND ESTIMATE
AS OF 30Apr11
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'ﬁ Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12
5 -
g g
3 Previous Monthly Estimates through April 2011, and L>’.
Projected Monthly Estimates for Future Periods. == Monthly Actuals = Monthly Estimates === Cumulative Actual Cost Projected Cumulative Cost =
5
=
Oct-09) Nov-09| Dec-09) Jan-10| Feb-10 Mar-10) Apr-10| May-10) Jun-10 Jul-10] Aug-10 Sep-10) Oct-10| Nov-10| Dec-10| Jan-11] Feb-11] Mar-11] Apr-11] May-11] Jun-11] Jul-11, Aug-11] Sep-11] Oct-11] Nov-11} Dec-11] Jan-12| Feb-12) Mar-12) Apr-12| May-12|
Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000 $53,000 $60,000 $83,000 $78,000 $78,000 -$28,000 $79,062 $35,194 $5,742 $168,996 $45,442
Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $110,000 $120,000 $140,000 $110,000 $130,000 $160,000 $200,000 $200,000 $160,000 $90,000 $20,000 $11,973
Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000 $915,062 $950,256 $955,998 $1,124,995 $1,170,436
Projected Cumulative Cost $1,170,436| $1,270,436 $1,380,436 $1,500,436| $1,640,436] $1,750,436| $1,880,436 $2,040,436( $2,240,436| $2,440,436| $2,600,436 $2,690,436 $2,710,436 $2,722,409)
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HGL

HGL Spending Curve
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kS 8
E Previous Monthly Estimates through April 2011, and E
3 Projected Monthly Estimates for Future Periods. €
mmm Monthly Actuals mmm Monthly Estimates == Cumulative Actual Cost = Projected Cumulative Cost g
0Oct-09 Nov-09 Dec-09) Jan-10| Feb-10 Mar-10) Apr-10| May-10) Jun-10 Jul-10 Aug-10 Sep-10) Oct-10| Nov-10 Dec-10 Jan-11] Feb-11) Mar-11| Apr-11 May-11] Jun-11) Jul-11] Aug-11] Sep-11] Oct-11 Nov-11 Dec-11 Jan-12| Feb-12 Mar-12 Apr-12 May-12|
Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,229 $576,867 $658,978 $811,884 $778,657| $1,006,068 $976,435 $953,571| $1,042,698 $972,044| $1,129,750( $1,294,009| $1,176,072
Monthly Estimates $84,222 $107,127 $174,237 $183,085 $468,230 $866,942 $553,385 $868,323 $775,635| $1,033,998| $1,135,655 $839,029| $1,021,460 $817,785 $769,307 $1,553,202 $1,004,195| $1,130,075| $1,392,034| $1,489,614| $1,424,508 $1,500,209| $2,143,859| $1,407,686| $1,670,312| $2,064,895| $2,657,399| $3,079,665| $2,190,965 $1,143,116 $282,409 $23,546
ICumulative Actual Cost $160,858 $347,580 $594,806 $951,669| $1,514,468| $2,422,201| $3,056,430| $3,633,296| $4,292,274| $5,104,158| $5,882,816 $6,888,883| $7,865,318| $8,818,890 $9,861,588| $10,833,632 $11,963,382| $13,257,391| $14,433,463
Projected Cumulative Cost $14,433,463| $15,923,077| $17,347,585| $18,847,794| $20,991,653| $22,399,339| $24,069,651| $26,134,546| $28,791,946] $31,871,611| $34,062,576] $35,205,692] $35,488,101 $35,511,647|
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ETEC EPA Radiological Survey Metrics

4/29/2011

2011 2010|2011

Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 236] 113 25 30 29 39 15 15 15 35 36 0 0 0
Gamma Scanning actual (acres) 170] 113 15 22 5 15

Round 1 Soil Samples plan (# of samples) 1,281] 384 300 157 320 120 130 341 300 224 120 40 110 0
Round 1 Soil Samples actual (# of samples) 1159] 384| 157 237 122 259

Round 2 Soil Samples plan (# of samples) 0 0 0 0 0 0 495 265 580 669 579 454 554
Round 2 Soil Samples actual (# of samples) 0 0 0 0 0

Groundwater, surface water, & sediment

sampling-events plan 226] 106 0 40 50 30 0 40 0 0 0 40 0 0
Groundwater, surface water, & sediment

sampling-events actual 281] 106 0 0 148 27

2012 2012

Metric Cum To Date |[Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 0 0 0 0 0 0 0 0 0 0 0 0 0
Gamma Scanning actual (acres) 0

Round 1 Soil Samples plan (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0 0
Round 1 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples plan (# of samples) 0] 713 653 525 411 412 390 300 0 0 0 0 0
Round 2 Soil Samples actual (# of samples) 0

Groundwater, surface water, & sediment

sampling-events plan 0 0 0 0 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment

sampling-events actual 0 0 0 0 0 0 0 0 0 0 0 0 0







Overview Status

EPA Radiological Study

Santa Susana Field Lab

Area IV and Northern Undeveloped Land
May 20, 2011

Major Action

%
Complete

Present Status

Environmental Compliance

95%

All compliance planning is complete. EPA implementing compliance
monitoring and reporting requirements until project completion.

Historic Site Assessment

70%

Tech Memos on Subareas 5C, 5B, 5A, 8, and 5D have been issued to
Stakeholders. Tech Memo for Subarea 6 due out June 2. A total of 8
HSA Tech Memos are planned followed by a comprehensive final report.

Former Worker Interviews

90%

All joint EPA/DOE, EPA-only and DOE-only interviews completed. Final
reports by both Agencies are underway.

Geophysical Survey

60%

Geophysical surveys within Subareas 5C, 5B, 5A, 8, 5D, and 6 are
complete. Subarea 7 is 95% complete. A total of 65 acres has been
surveyed out of 120 acres area targeted.

Gamma Scanning

45%

Completed area Subareas 5C, 5B. 5A, 8, 5D-north, 6, and 7. Currently
scanning Subarea 8-south and 5D-south.  Approximately 185 acres total
(out of 408 accessible acres) surveyed to date.

Vegetation Trimming

60%

Approximately 230 acres (out of 372 vegetated acres) have been managed
to date. Currently, all vegetation has been cut in Subareas 5C, 5B, 5A, 5D,
8-North, and 6. Vegetation management in Subareas 7, 5D-south, and 8-
south currently on-going.

Groundwater, Surface water and Sediment Sampling

75%

Round one data in internal data validation and round two data arriving on
June 1. First round sediment sample data arriving June 6. Phase 1
surface water sample is in internal data validation.

Lab Procurement

95%

Contract awarded to primary lab, Test America-St Louis (TASL). Award to
secondary lab in contract negotiations.

Soil Sampling

25%

First round rad and chemical co-located sampling in Subareas 5C, 5B, 5A,
8-North is complete. 1,285 rad samples have been collected to date.
Currently sampling Subarea 5D-North.

Data Packages and Lab Results

5%

Samples submitted: 804. Samples analyzed: 458. Samples validated: O

On-going Stakeholder Technical Work Group meetings

On-going

Technical Stakeholder meetings are held approximately every 6 weeks.
Work observation tours are provided to the general public 2 times per
month. Next Work Group meeting is September 8.
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HGL—Gamma Scanning, Santa Susana
Field Laboratory Site Ventura County, California

Gamma Scanning Progress
Santa Susana Field Laboratory
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Gamma Scanning Coverage
Subarea
BZ-NW
Subarea 3
Subarea 5A
Subarea 5B
Subarea 5C
Subarea SD-North
Subarea 5SD-South
Subarea 6

Subarea 7
Subarea 8-North
Subarea 8-South

[Of 1Of IR |

Type of Scanning Week Total
Equipment (22Apr11 thru 28Apr11)| To Date
ERGS 3.54 122.71
WMGS 0 24.87
MMGS 0 47.42
TMGS 3.34 7.66
Acreage Totals

Including Overlaps: 202.66
Excluding Overlaps: 165.21

Notes:

- The totals listed in the table include overlap.
- The totals listed on the map exclude overlap.
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HGL—HSA, Santa Susana
Field Laboratory Site Ventura County, California

Historical Site Assessment Progress Map

Santa Susana Field Laboratory
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HGL—SSFL—Ventura County, California

Geophysical Progress
Santa Susana Field Laboratory
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Updated as of April 29, 2011
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HGL— Soil Sampling, Santa Susana
Field Laboratory Site Ventura County, California

Round 1 Soil Sampling Progress
Santa Susana Field Laboratory
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