
 
From: Craig Cooper/R9/USEPA/US 
To: "Garnes, Carolyn" <carolyn.garnes@emcbc.doe.gov>, "Smith, Chuck" <csmith@hgl.com>, "McFarland, Darryl" <darryl.mcfarland@emcbc.doe.gov>, 

"Ramish, Danny" <dramish@hgl.com>, eevans@hgl.com, Evelyn Michael/CI/USEPA/US@EPA, Jennifer Keene/CI/USEPA/US@EPA, "Jones, John" 
<john.jones@emcbc.doe.gov>, "Martin, Lance" <lance.martin@emcbc.doe.gov>, Loren Henning/R9/USEPA/US@EPA, "Edwards, Michael" 
<medwards@hgl.com>, Michelle Messick/DC/USEPA/US@EPA, "Schassburger, Richard" <richard.schassburger@emcbc.doe.gov>, 
stephanie.jennings@emcbc.doe.gov, "Vaughn, Steven" <svaughn@hgl.com>, Mary Aycock/R9/USEPA/US@EPA, Andrew Bain/R9/USEPA/US@EPA, 
"Brock, LeAnn" <leann.brock@emcbc.doe.gov>, Jennifer Keene/CI/USEPA/US@EPA 

Date: 06/21/2011 04:44 PM 
Subject: EPA's SSFL Monthly ARRA Report for May 2011    

 
 
Lance, Stephie and John: 

This email presents EPA's ARRA Progress Report for May 2011 concerning our Area IV Radiological Study at the Santa 
Susana Field Lab site. This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab 
site and its content follows EPA's draft memo to DOE dated July 27, 2009 entitled:  "Santa Susana Inter-Agency 
Agreement with DOE; Cost Report Coordination on ARRA Funds, IA #RW-89-92299001".     

This report consists of the following attachments (attached to this email): 

 1.  EPA Prime Contractor Progress Report for May 2011.   This report contains summary narrative information on 
ARRA-associated work by EPA's prime contractor (HydroGeoLogic or HGL) during May 2011.    

2.  EPA Prime Contractor Financial Status Report as of May 31, 2011.   This detailed cost report provides budget and 
cost information on a task and subtask level for ARRA-associated work by EPA's prime contractor.    Definitions for our % 
physical complete used on this report have been sent to DOE previously.   Also, please note that Footnote 3 to the HGL 
Financial Status Report (FSR) states that EPA and HGL are in budget negotiations concerning updated cost estimates for 
existing tasks and for new work that DOE has assigned to EPA.   Therefore, the current Variance at Completion (VAC) 
reported in this FSR may be less than what EPA will ultimately determine.     

3.  EPA's Cost Summary for May 2011.   This report provides EPA’s official salary, travel and contract costs charged to 
our Inter-Agency Agreement against the project DOE ARRA funding.  As you know, there is an approximate 60-day delay 
for costs in the HGL FSR to appear in the EPA Cost Summary.   Also, as explained in previous monthly reports, EPA is 
providing back-up information regarding our labor and travel costs in a separate report (see file titled: Back-up for EPA 
Labor Costs_May 2011).   



5.  Project Schedules.  The following two project schedules are attached:   
Overall Master Project Schedule.  Please note that the 1/11/2012 completion date for the Surface and Subsurface 

Sampling Task is for Round 1 soil sampling in Area IV only.   
Critical Path Analysis.   

6.  ARRA Jobs Data Collection as of May 31, 2011(in Excel format) 

7.  Updated Project Spend Curves as of May 31, 2011 

8.  Project Metrics Tracking Table as May 31, 2011  
 
9. Summary for Senior Management as of June 21, 2011(in Word format) 
 
10. Color-coded progress maps for EPA's Gamma Scanning survey, HSA tech memos, and Geophysical surveys 
as of May 31, 2011.   

Please let me know if you have any comments or questions about this monthly progress report.   

Sincerely, 

Craig 
 
============================= 
Craig Cooper 
Superfund Project Manager 
U.S. EPA Region 9 
(415) 947-4148 (ph) 
(415) 947-3520 (fax) 
 

PSR EP9038 June 2011.pdf  EM ARRA Jobs 

Data Collection Sheet - Prime and Subs Monthly June 2011.xls  SSFL Final Critical 

Path_31May11Master Schedule Update_16Jun11.pdf  SSFL_Final _31May11Master Schedule 



Update_16Jun11.pdf  EPA Survey Metrics_May2011.pdf  

SSFL Draft Spend Curve_31May11update_Total$16Jun11.pdf  SoilSamplingProgressMap_20110617.pdf  

Geophysical_Progess_20110617.pdf  

GammaScanningProgress_11X17_20110602.pdf  HSA_ProgressMap.pdf    

EPA Cost Summary_May2011.pdf  Back-up for EPA Labor Costs_May2011.pdf  

Senior Management Overview as of 21June 2011.docx   

EP9038_2011_05_draft.pdf   



Contractor
Contract
Task Order
Task Order Title
Task Order Value
Period of Performance of this Report 
Program Source/Treasury Account Symbol
Agency Code
Account Code
Sub-Account Code

Reporting Period
Work Status:  Major Actions Taken                              
Geophysical surveying activities were performed in 
Subareas 3, 5D-South, 6, 7, and the Northern Buffer 
Zone.                                                                              
HGL performed gamma scanning activities on 24.2 
acres in Subareas 5D-South and 8-South.                      
Vegetation removal activities were performed on 
approximately 13.5 acres in Subareas 7, 5D-South, 
and the Northen Buffer Zone.                                          
Collection of suface soil samples, including samples for 
chemical analyses for DTSC, continued.  A total of 222 
samples were collected in Subareas 5D-North and 8-
North.  These included 126 surface soil samples and 
96 subsurface soil samples.                                             
Surface water and sediment samples were collected 
from the bottom of the 4056 Excavation hole.

Work Status:  Major Actions Planned
1) Continue vegetation removal, geophysical 
surveying, gamma scanning, and soil sampling 
activities in Area IV.                                                2) 
Present the Subarea 6 HSA Technical Memorandum 
and Soil Sampling Plan in the June Stakehohers 
Meeting.                                                                           

May 1, 2011 through May 31, 2011
68-8195
6800

Technical Assistance Santa Susana Field Laboratory
$35,511,646.90

N/A
N/A

Narrative
A prime contract was awarded to HGL on September 21, 2009.  
Technical activities kicked off on October 1, 2009.  Modification #1 was 
issued on January 4, 2010.                                                                        
Weekly conference calls were held to discuss different technical 
aspects of the project including work coordination with Boeing, gamma 
scanning, soil sampling, and groundwater sampling.                                 
HSA activities continued during this reporting period.  HGL prepared 
comment responses for the HSA-5D Technical Memo, and submitted 
the Draft HSA-6 Technical Memo to EPA.                                                 
Data management and evaluation activities were conducted on 
geophysical and gamma scanning data.                                                    

Narrative
Planned activities will be focused on gamma scanning, geophysical 
surveying, and soil sampling.                                                                     

May 2011

PR-R7-09-10585

Monthly Report for American Recovery and Reinvestment Act of 2009
HydroGeoLogic, Inc
EP-S7-05-05

Period Cumulative
Percent Project Complete 4.18% 44.83%
DOE FTE/Cum. Headcount [Prime + Subs] 94.74 296
HGL Jobs Created (incl. in FTE/Headcount) 0 25

Financial Information Period Cumulative
Obligations ($) $230,195.00 $11,708,250.36
Obligations (%) 0.648% 32.970%
Actual Cost ($) $1,485,876.89 $15,919,339.80
Actual Cost (%) 4.18% 44.83%

Vendor Name Rainwater and Associates, LLC
Subcontract Number EPA009AE
Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $37,860.00
% Complete 69.98%
Vendor Name Envicom Corporation 
Subcontract Number EPA009AF
Subcontract Total Amount $349,286.22
Subcontract Invoiced Amount $307,484.98
% Complete 88.03%
Vendor Name The Palladino Company, Inc. Radiological services
Subcontract Number EPA009AH
Subcontract Total Amount $3,039,044.00
Subcontract Invoiced Amount $1,590,130.95
% Complete 52.32%

Contract Metrics



Vendor Name The Palladino Company, Inc. Gamma scanning equipment lease
Subcontract Number N/A
Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.22
% Complete 95.26%
Vendor Name Boart Longyear Company, Inc.
Subcontract Number EP900AM
Subcontract Total Amount $380,200.00
Subcontract Invoiced Amount $200,589.22
% Complete 52.8%
Vendor Name CRM Construction
Subcontract Number EPA009AK
Subcontract Total Amount $232,600.00
Subcontract Invoiced Amount $232,600.00
% Complete 100.0%
Vendor Name John Minch & Associates
Subcontract Number EPA009AO
Subcontract Total Amount $270,390.00
Subcontract Invoiced Amount $320,940.30
% Complete 118.7%
Vendor Name Kohl Building Maintenance
Subcontract Number EPA009AO
Subcontract Total Amount $101,820.00
Subcontract Invoiced Amount $58,545.00
% Complete 57.5%
Vendor Name Landscape Development
Subcontract Number EP009AN
Subcontract Total Amount $752,861.28
Subcontract Invoiced Amount $650,373.72
% Complete 86.4%
Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
PO Total Amount $1,286.40
PO Invoiced Amount $1,286.40
% Complete 100.0%
Vendor Name Baker Corporation
PO Number 2010-00285
PO Total Amount $82,110.00

$

PO CLOSED

PO CLOSED

PO Invoiced Amount $53,956.00
% Complete 65.7%
Vendor Name Cascade Drilling
PO Number 2010-00544
PO Total Amount $145,250.00
PO Invoiced Amount $36,000.00
% Complete 24.8%
Vendor Name Charlie Cooke
PO Number 2010-00504
PO Total Amount $49,987.10
PO Invoiced Amount $39,949.73
% Complete 79.9%
Vendor Name Diversified Thermal Services
PO Number 2010-00160
PO Total Amount $34,981.00
PO Invoiced Amount $34,981.00
% Complete 100.0%
Vendor Name Enterprise, Inc.
PO Number 2010-00219
PO Total Amount $8,520.67
PO Invoiced Amount $2,248.05
% Complete 26.4%
Vendor Name Enterprise, Inc.
PO Number 2010-00154
PO Total Amount $67,163.68
PO Invoiced Amount $46,426.07
% Complete 69.1%
Vendor Name Enterprise, Inc.

PO CLOSED



PO Number 2010-00377
PO Total Amount $19,935.98
PO Invoiced Amount $13,763.70
% Complete 69.0%
Vendor Name Enterprise, Inc.
PO Number 2011-00072
PO Total Amount $10,688.00
PO Invoiced Amount $6,305.49
% Complete 59.0%
Vendor Name EWM Group
PO Number 2010-00436
PO Total Amount $1,485.00
PO Invoiced Amount $1,485.00
% Complete 100.0%
Vendor Name Environmental Resource Assoc.
PO Number 2010-00318
PO Total Amount $9,725.00
PO Invoiced Amount $9,725.00
% Complete 100.0%
Vendor Name ESRI
PO Number 2010-00182
PO Total Amount $7,362.98
PO Invoiced Amount $7,362.98
% Complete 100.0%
Vendor Name ESRI
PO Number 2011-00031
PO Total Amount $7,350.00
PO Invoiced Amount $7,350.00
% Complete 100.0%
Vendor Name K.D. Jones Instrument Corp.
PO Number 2010-00373
PO Total Amount $111,390.00
PO Invoiced Amount $84,110.00
% Complete 75.5%
Vendor Name Kohl Building Maintenance
PO Number 2010-00185
PO Total Amount $7,262.43
PO Invoiced Amount $7,262.43

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

% Complete 100.0%
Vendor Name m. kobe photography
PO Number 2010-00167
PO Total Amount $2,800.00
PO Invoiced Amount $2,800.00
% Complete 100.0%
Vendor Name Mollenhauer
PO Number 2010-00428
PO Total Amount $2,950.00
PO Invoiced Amount $2,950.00
% Complete 100.0%
Vendor Name Movin' On Livestock
PO Number 2010-00180
PO Total Amount $23,250.00
PO Invoiced Amount $13,050.00
% Complete 56.1%
Vendor Name National Construction Rental
PO Number 2010-00089
PO Total Amount $3,881.00
PO Invoiced Amount $2,621.26
% Complete 67.5%
Vendor Name Native American Monitoring Group
PO Number 2010-00538
PO Total Amount $148,575.00
PO Invoiced Amount $135,098.52
% Complete 90.9%
Vendor Name Nestle Waters
PO Number 2010-00114

PO CLOSED

PO CLOSED



PO Total Amount $15,205.74
PO Invoiced Amount $2,262.70
% Complete 14.9%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $7,980.00
PO Invoiced Amount $4,149.90
% Complete 52.0%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $68,750.00
PO Invoiced Amount $29,925.00
% Complete 43.5%
Vendor Name Paper Recycling and Shredding Specialists
PO Number 2010-00153
PO Total Amount $600.00
PO Invoiced Amount $60.00
% Complete 10.0%
Vendor Name Patrick Tumamait
PO Number 2010-00308
PO Total Amount $149,950.00
PO Invoiced Amount $102,886.75
% Complete 68.6%
Vendor Name Radiation Shielding, Inc.
PO Number 2009-00384
PO Total Amount $25,114.65
PO Invoiced Amount $25,114.65
% Complete 100.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2010-332
PO Total Amount $500.00
PO Invoiced Amount $500.00
% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00
PO Invoiced Amount $5,925.00
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED

Vendor Name Rain for Rent
PO Number 2011-00107
PO Total Amount $45,288.88
PO Invoiced Amount $21,535.88
% Complete 47.6%
Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,134.00
PO Invoiced Amount $1,134.00
% Complete 100.0%
Vendor Name Sandy's Communications
PO Number 2010-00107
PO Total Amount $10,536.00
PO Invoiced Amount $4,180.35
% Complete 39.7%
Vendor Name Safety Dynamics
PO Number 2011-00036
PO Total Amount $10,400.00
PO Invoiced Amount $5,900.00
% Complete 56.7%
Vendor Name Servicon Systems
PO Number 2011-00017
PO Total Amount $24,292.50
PO Invoiced Amount $8,694.70
% Complete 35.8%

PO CLOSED



Vendor Name Sky Research
PO Number 2010-00242
PO Total Amount $0.00
PO Invoiced Amount $0.00
% Complete N/A
Vendor Name TellCo Environmental
PO Number 2010-00119
PO Total Amount $1,480.00
PO Invoiced Amount $1,480.00
% Complete 100.0%
Vendor Name Gary Tendick
PO Number 2011-00069
PO Total Amount $50,250.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name TestAmerica Labs
PO Number 2010-00306
PO Total Amount $29,600.00
PO Invoiced Amount $25,034.13
% Complete 84.6%
Vendor Name TestAmerica Labs
PO Number 2010-00418
PO Total Amount $1,740.00
PO Invoiced Amount $1,740.00
% Complete 100.0%
Vendor Name TestAmerica Labs
PO Number 2011-00058
PO Total Amount $155,240.00
PO Invoiced Amount $111,600.00
% Complete 71.9%
Vendor Name TestAmerica Labs
PO Number 2011-00103
PO Total Amount $4,674,090.00
PO Invoiced Amount $223,479.00
% Complete 4.8%
Vendor Name Track Equipment
PO Number 2011-00051
PO Total Amount $10,112.18

$

PO CLOSED

PO CLOSED

PO CANCELLED

PO CLOSED
PO Invoiced Amount $9,350.00
% Complete 92.5%
Vendor Name Troxler Electronic Labs
PO Number 2010-00150
PO Total Amount $10,181.40
PO Invoiced Amount $8,170.89
% Complete 80.3%
Vendor Name Veolia ES Technical Monitoring
PO Number 2011-00018
PO Total Amount $25,425.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Wells Fargo Financial Leasing
PO Number 2010-00319
PO Total Amount $37,880.21
PO Invoiced Amount $25,363.19
% Complete 67.0%
Vendor Name West Coast Equipment
PO Number 2010-00147
PO Total Amount $24,060.49
PO Invoiced Amount $24,060.49
% Complete 100.0%
Total Dollars Under Subcontract $11,708,250.36
Total Subcontract Invoiced Amount $4,927,287.65

Updated Project Schedule

Updated Financial Summary Report

PO CLOSED

A financial summary report is attached.

A project schedule is attached.  



01 Task 1:  Project Planning & Support (46) 5,043,635.31$             6,254,604.06$           6,254,604.06$           (1,210,968.75)$             124.0% 60% 3,725,152.95$              1,927,894.93$              8,182,498.99$              0.60 (3,138,863.68)$              

01-46-06 Health & Safety Plan 55,722.03$                           104,294.40$                      104,294.40$                      (48,572.37)$                           187.2% 95% 52,935.93$                        5,572.20$                          109,866.60$                      0.51 (54,144.57)$                        
01-46-07 Gamma Scanning Planning Documents 60,868.36$                           79,528.19$                        79,528.19$                        (18,659.83)$                           130.7% 95% 57,824.94$                        3,043.42$                          82,571.61$                        0.73 (21,703.25)$                        

01-46-07-01 Gamma Scanning Work Plan 60,868.36$                           79,528.19$                        79,528.19$                        (18,659.83)$                           130.7% 95% 57,824.94$                        3,043.42$                          82,571.61$                        0.73 (21,703.25)$                        
01-46-08 Field Sampling Plans 692,435.62$                         996,027.16$                      996,027.16$                      (303,591.54)$                         143.8% 50% 393,689.45$                      361,346.44$                      1,357,373.60$                   0.40 (664,937.98)$                      

01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan 108,605.04$                         161,661.58$                      161,661.58$                      (53,056.54)$                           148.9% 95% 103,174.79$                      5,430.25$                          167,091.83$                      0.64 (58,486.79)$                        
01 46 08 02 Fi ld S li Pl f GW SW & S di t 117 892 98$ 272 507 29$ 272 507 29$ (154 614 31)$ 231 1% 90% 106 103 68$ 30 686 44$ 303 193 73$ 0 39 (185 300 75)$

SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report

May 2011 Reporting Period
June  20, 2011

3EARNED VALUE
(EV)

BUDGETARY PERCENT 
COMPLETE

3PHYSICAL PERCENT 
COMPLETE

3COST PERFORMANCE 
INDEX 
(CPI)

3VARIANCE AT 
COMPLETION

(VAC)

3ESTIMATE AT 
COMPLETION

(EAC) 

3ESTIMATE TO COMPLETE
(ETC)

INVOICED TO DATE REMAINING BUDGETTASK / SUBTASK 
NUMBER DESCRIPTION BUDGET 2TOTAL OBLIGATIONS

01-46-08-02 Field Sampling Plans for GW, SW & Sediment 117,892.98$                         272,507.29$                      272,507.29$                     (154,614.31)$                        231.1% 90% 106,103.68$                     30,686.44$                        303,193.73$                     0.39 (185,300.75)$                     
01-46-08-03 Generic Soil Sampling 465,937.60$                         561,858.29$                      561,858.29$                      (95,920.69)$                           120.6% 30% 184,410.98$                      325,229.75$                      887,088.04$                      0.33 (421,150.44)$                      

01-46-08-03-01 Generic Soil Sampling FSP 80,520.08$                           119,779.43$                      119,779.43$                      (39,259.35)$                           148.8% 95% 76,494.08$                        12,078.01$                        131,857.44$                      0.64 (51,337.36)$                        
01-46-08-03-02 FSP for Quadrant 1 96,354.38$                           427,351.77$                      427,351.77$                      (330,997.39)$                         443.5% 95% 91,536.66$                        24,088.60$                        451,440.37$                      0.21 (355,085.99)$                      
01-46-08-03-03 FSP for Quadrant 2 96,354.38$                           1,556.28$                          1,556.28$                          94,798.10$                            1.6% 2% 1,927.09$                          96,354.38$                        97,910.66$                        1.24 (1,556.28)$                          
01-46-08-03-04 FSP for Quadrant 3 96,354.38$                           13,170.81$                        13,170.81$                        83,183.57$                            13.7% 15% 14,453.16$                        96,354.38$                        109,525.19$                      1.10 (13,170.81)$                        
01-46-08-03-05 FSP for Quadrant 4 96,354.38$                           -$                                  -$                                  96,354.38$                            0.0% 0% -$                                   96,354.38$                        96,354.38$                        1.00 -$                                    

01-46-09 Quality Assurance Project Plans 81,309.14$                           95,861.88$                        95,861.88$                        (14,552.74)$                           117.9% 95% 77,243.68$                        12,196.37$                        108,058.25$                      0.81 (26,749.11)$                        
01-46-10 Routine TO Project Management 1,190,225.12$                      1,622,573.96$                   1,622,573.96$                   (432,348.84)$                         136.3% 70% 837,565.83$                      573,071.35$                      2,195,645.31$                   0.52 (1,005,420.19)$                   
01-46-11 Subcontractor Pool Management 355,177.70$                         500,371.41$                      500,371.41$                      (145,193.71)$                         140.9% 92% 326,763.48$                      78,139.09$                        578,510.50$                      0.65 (223,332.80)$                      
01-46-12 Attend Meetings 506,777.13$                         201,054.03$                      201,054.03$                      305,723.10$                          39.7% 49% 304,140.47$                      256,817.34$                      457,871.37$                      1.51 48,905.76$                         

01-46-12-01 Quarterly TO Management Meetings 68,450.31$                           36,540.07$                        36,540.07$                        31,910.24$                            53.4% 70% 48,168.74$                        34,225.16$                        70,765.23$                        1.32 (2,314.92)$                          
01-46-12-02 Technical Meetings on the HSA 38,501.75$                           16,037.92$                        16,037.92$                        22,463.83$                            41.7% 80% 30,801.40$                        12,833.92$                        28,871.84$                        1.92 9,629.91$                           
01-46-12-03 Technical Meetings on the Gamma Scan WP 42,932.43$                           39,095.81$                        39,095.81$                        3,836.62$                              91.1% 100% 42,932.43$                        -$                                   39,095.81$                        1.10 3,836.62$                           
01-46-12-04 Technical Meetings on the Water FSP/QAPP 37,379.80$                           25,354.30$                        25,354.30$                        12,025.50$                            67.8% 100% 37,379.80$                        -$                                   25,354.30$                        1.47 12,025.50$                         
01-46-12-05 Technical Meetings on the Soil FSP/QAPP 37,379.80$                           47,061.25$                        47,061.25$                        (9,681.45)$                             125.9% 100% 37,379.80$                        -$                                   47,061.25$                        0.79 (9,681.45)$                          
01-46-12-06 Technical Meetings During Field Investigation Work 96,073.26$                           22,893.90$                        22,893.90$                        73,179.36$                            23.8% 30% 28,821.98$                        84,064.10$                        106,958.00$                      1.26 (10,884.74)$                        
01-46-12-07 Technical Mtgs on Investigation Data Reports 74,759.60$                           2,486.22$                          2,486.22$                          72,273.38$                            3.3% 5% 3,737.98$                          74,759.60$                        77,245.82$                        1.50 (2,486.22)$                          
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings 78,584.76$                           8,790.60$                          8,790.60$                          69,794.16$                            11.2% 70% 55,300.39$                        37,837.11$                        46,627.71$                        6.29 31,957.05$                         
01-46-12-09 Site Access Negotiation Meetings 19,617.96$                           2,793.96$                          2,793.96$                          16,824.00$                            14.2% 100% 19,617.96$                        -$                                   2,793.96$                          7.02 16,824.00$                         
01-46-12-10 Risk Assessment Coordination Meetings 13,097.46$                           -$                                  -$                                  13,097.46$                            0.0% 0% -$                                   13,097.46$                        13,097.46$                        1.00 -$                                    

01-46-13 Review Background Documents 21,031.20$                           19,577.98$                        19,577.98$                        1,453.22$                              93.1% 100% 21,031.20$                        -$                                   19,577.98$                        1.07 1,453.22$                           
01-46-14 Historical Site Assessment 662,980.65$                         1,206,472.68$                   1,206,472.68$                  (543,492.03)$                        182.0% 82% 607,529.42$                     119,474.64$                      1,325,947.32$                   0.50 (662,966.67)$                     Historical Site Assessment ,$ , ,$ , ,$ ( , )$ % 82% ,$ ,$ , ,$ ( , )$

01-46-14-01 Scope the EPA HSA 434,723.95$                         418,455.47$                      418,455.47$                     16,268.48$                           96.3% 91% 424,924.06$                     39,584.80$                        458,040.27$                     1.02 (23,316.32)$                       
01-46-14-01-01 Master Document Index 115,908.05$                         94,229.42$                        94,229.42$                        21,678.63$                            81.3% 95% 110,112.65$                      11,590.81$                        105,820.23$                      1.17 10,087.83$                         
01-46-14-01-02 HSA Completeness Review 45,101.19$                           44,474.64$                        44,474.64$                        626.55$                                 98.6% 100% 45,101.19$                        -$                                   44,474.64$                        1.01 626.55$                              
01-46-14-01-03 Stakeholder Working Sessions 80,089.71$                           91,485.22$                        91,485.22$                        (11,395.51)$                           114.2% 95% 76,085.22$                        16,017.94$                        107,503.16$                      0.83 (27,413.45)$                        
01-46-14-01-04 Former Employee Interviews and On-Site Visits 40,896.96$                           60,668.49$                        60,668.49$                        (19,771.53)$                           148.3% 100% 40,896.96$                        2,044.85$                          62,713.34$                        0.67 (21,816.38)$                        
01-46-14-01-05 Development of Physical Model of SSFL Site 82,280.80$                           5,330.78$                          5,330.78$                          76,950.02$                            6.5% 100% 82,280.80$                        -$                                   5,330.78$                          15.44 76,950.02$                         
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues 60,516.04$                           122,266.92$                      122,266.92$                      (61,750.88)$                           202.0% 100% 60,516.04$                        -$                                   122,266.92$                      0.49 (61,750.88)$                        
01-46-14-01-08 Annotated Outline to the EPA HSA 9,931.20$                             -$                                  -$                                  9,931.20$                              0.0% 100% 9,931.20$                          9,931.20$                          9,931.20$                          1.00 -$                                    

01-46-14-02 Prepare the EPA HSA 228,256.70$                         788,017.21$                      788,017.21$                      (559,760.51)$                         345.2% 80% 182,605.36$                      79,889.85$                        867,907.06$                      0.23 (639,650.36)$                      
01-46-15 Onsite Field Office 932,731.25$                         934,375.07$                      934,375.07$                     (1,643.82)$                            100.2% 59% 699,772.17$                     292,562.87$                      1,226,937.94$                   0.75 (294,206.69)$                     

01-46-15-01 Technical Memorandum 10,045.20$                           773.40$                             773.40$                             9,271.80$                              7.7% 100% 10,045.20$                        -$                                   773.40$                             12.99 9,271.80$                           
01-46-15-02 Office Setup 136,449.17$                         469,835.65$                      469,835.65$                      (333,386.48)$                         344.3% 100% 136,449.17$                      18,878.07$                        488,713.72$                      0.29 (352,264.55)$                      
01-46-15-03 Operations 786,236.88$                         463,766.02$                      463,766.02$                      322,470.86$                          59.0% 70% 553,277.80$                      273,684.80$                      737,450.82$                      1.19 48,786.06$                         

01-46-16 Monthly Reports for ARRA of 2009 366,485.60$                         236,968.58$                      236,968.58$                      129,517.02$                          64.7% 70% 257,897.27$                      176,456.03$                      413,424.61$                      1.09 (46,939.01)$                        
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support 117,891.51$                         257,498.72$                      257,498.72$                      (139,607.21)$                    218.4% 58% 88,759.09$                        49,215.17$                        306,713.89$                      0.34 (188,822.38)$                      

01-46-17-01 Preparation of Request for Info for Analytical Svces 45,339.46$                           27,748.26$                        27,748.26$                        17,591.20$                            61.2% 100% 45,339.46$                        -$                                   27,748.26$                        1.63 17,591.20$                         
01-46-17-02 Acquisition of Analytical Laboratory Services 38,894.80$                           198,694.89$                      198,694.89$                      (159,800.09)$                         510.9% 90% 35,005.32$                        15,557.92$                        214,252.81$                      0.18 (175,358.01)$                      
01-46-17-03 Laboratory Quality Assurance Program 33,657.25$                           31,055.57$                        31,055.57$                        2,601.68$                              92.3% 25% 8,414.31$                          33,657.25$                        64,712.82$                        0.27 (31,055.57)$                        

02 Task 2:  Community Relations (9) 421,192.92$                155,480.66$              155,480.66$              265,712.26$                  36.9% 46% 301,188.13$                      227,244.25$                      382,724.91$                      1.94 38,468.01$                         

01-09-01 Technical Support for Public Mtgs 130,165.65$                         18,835.31$                        18,835.31$                        111,330.34$                          14.5% 70% 91,598.05$                        78,099.39$                        96,934.70$                        4.86 33,230.95$                         
01 09 02 Prepare Draft Fact Sheets 7 444 74$ 217 42$ 217 42$ 7 227 32$ 2 9% 3% 223 34$ 7 221 40$ 7 438 82$ 1 03 5 92$01-09-02 Prepare Draft Fact Sheets 7,444.74$                             217.42$                             217.42$                            7,227.32$                             2.9% 3% 223.34$                            7,221.40$                          7,438.82$                         1.03 5.92$                                 
01-09-03 Publish Public Notices/Newsletters 58,885.12$                           19,642.35$                        19,642.35$                        39,242.77$                            33.4% 70% 41,437.68$                        50,052.35$                        69,694.70$                        2.11 (10,809.58)$                        
01-09-04 Maintain Information Repositories 13,662.72$                           470.38$                             470.38$                             13,192.34$                            3.4% 3% 409.88$                             13,252.84$                        13,723.22$                        0.87 (60.50)$                               
01-09-05 Prepare Presentation Materials 6,285.60$                             5,647.34$                          5,647.34$                          638.26$                                 89.8% 70% 4,423.20$                          2,793.60$                          8,440.94$                          0.78 (2,155.34)$                          
01-09-06 Provide Facilitator 86,567.52$                           43,259.38$                        43,259.38$                        43,308.14$                            50.0% 70% 60,917.88$                        49,467.15$                        92,726.53$                        1.41 (6,159.01)$                          
01-09-07 Toll-Free Number - Community Work Group Calls 853.92$                                2,134.93$                          2,134.93$                          (1,281.01)$                             250.0% 70% 600.91$                             411.15$                             2,546.08$                          0.28 (1,692.16)$                          
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. 19,001.00$                           10,096.28$                        10,096.28$                        8,904.72$                              53.1% 70% 13,371.07$                        9,500.50$                          19,596.78$                        1.32 (595.78)$                             
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda 34,156.80$                           5,862.15$                          5,862.15$                          28,294.65$                            17.2% 70% 24,036.27$                        16,445.87$                        22,308.02$                        4.10 11,848.78$                         
01-09-10 Draft Community Involvement Plan 28,331.49$                           8,948.52$                          8,948.52$                          19,382.97$                            31.6% 100% 28,331.49$                        -$                                   8,948.52$                          3.17 19,382.97$                         
01-09-11 Final Community Involvement Plan 9,748.39$                             6,451.23$                          6,451.23$                          3,297.16$                              66.2% 100% 9,748.39$                          -$                                   6,451.23$                          1.51 3,297.16$                           
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video 12,280.56$                           5,053.35$                          5,053.35$                          7,227.21$                              41.1% 100% 12,280.56$                        -$                                   5,053.35$                          2.43 7,227.21$                           
01-09-13 Assist EPA w/Media Event 13,809.41$                           28,862.02$                        28,862.02$                        (15,052.61)$                           209.0% 100% 13,809.41$                        -$                                   28,862.02$                        0.48 (15,052.61)$                        

03 Task 3:  Field Investigation (22) 6,328,223.60$                8,066,882.63$              8,068,728.86$              (1,738,659.03)$                 127.5% 24% 3,568,998.66$                   6,335,733.93$                   14,404,462.79$                 0.44 (8,076,239.19)$                   

01-22-01 Site Reconnaissance 238,703.45$                         1,986,029.00$                   1,987,513.71$                   (1,747,325.55)$                      832.0% 31% 171,840.26$                      1,207,941.53$                   3,195,455.23$                   0.09 (2,956,751.78)$                   
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01-22-01-01 Natural Resources Assessment 142,894.53$                         428,433.49$                      428,433.49$                      (285,538.96)$                         299.8% 72% 103,201.61$                      446,550.60$                      874,984.09$                      0.24 (732,089.56)$                      
01-22-01-02 Cultural Resources Assessment 24,791.83$                           693,362.66$                      693,362.66$                      (668,570.83)$                         2796.7% 72% 17,905.21$                        395,131.07$                      1,088,493.73$                   0.03 (1,063,701.90)$                   
01-22-01-03 Geophysical Survey 39,103.20$                           829,838.25$                      831,322.96$                      (790,735.05)$                         2122.2% 91% 35,608.10$                        338,658.40$                      1,169,981.36$                   0.04 (1,130,878.16)$                   
01-22-01-04 Off-Site Well Survey 10,966.55$                           -$                                  -$                                  10,966.55$                            0.0% 0% -$                                   10,966.55$                        10,966.55$                        1.00 -$                                    
01-22-01-05 Potential Sample Location Identification 9,244.00$                             26,257.82$                        26,257.82$                        (17,013.82)$                           284.1% 75% 6,933.00$                          7,857.40$                          34,115.22$                        0.26 (24,871.22)$                        
01-22-01-06 Site Reconnaissance Planning Memo & Report 11,703.34$                           8,136.78$                          8,136.78$                          3,566.56$                              69.5% 70% 8,192.34$                          8,777.51$                          16,914.29$                        1.01 (5,210.95)$                          

01-22-02 Mobilization/Demobilization 10,520.80$                           19,543.03$                        19,543.03$                        (9,022.23)$                             185.8% 100% 10,520.80$                        -$                                   19,543.03$                        0.54 (9,022.23)$                          
01-22-03 Site Preparation 212,725.00$                         915,245.07$                      915,245.07$                      (702,520.07)$                         430.2% 58% 122,731.45$                      661,553.40$                      1,576,798.47$                   0.13 (1,364,073.47)$                   
01-22-04 Environmental Sampling 5,749,665.35$                      5,138,880.13$                   5,139,241.66$                   610,785.22$                          89.4% 24% 3,252,245.25$                   4,350,796.09$                   9,490,037.75$                   0.63 (3,740,372.40)$                   

01-22-04-01 Gamma Scanning 2,957,313.96$                      3,380,831.64$                   3,380,953.17$                   (423,517.68)$                         114.3% 59% 1,744,815.24$                   1,685,668.96$                   5,066,622.13$                   0.52 (2,109,308.17)$                   
01-22-04-02 Groundwater Sampling 81,011.48$                           296,872.01$                      296,872.01$                      (215,860.53)$                         366.5% 90% 72,910.33$                        40,505.74$                        337,377.75$                      0.25 (256,366.27)$                      
01-22-04-03 Surface & Subsurface Soil Sampling 2,644,436.47$                      1,412,902.76$                   1,413,142.76$                   1,231,533.71$                       53.4% 53% 1,402,432.81$                   2,562,458.94$                   3,975,601.70$                   0.99 (1,331,165.23)$                   
01-22-04-04 Soil Boring/Permeability Sampling 18,488.00$                           -$                                  -$                                  18,488.00$                            0.0% 0% -$                                   18,488.00$                        18,488.00$                        1.00 -$                                    
01-22-04-05 Surface Water Sampling 31,516.62$                           18,738.70$                        18,738.70$                        12,777.92$                            59.5% 75% 23,637.47$                        29,310.46$                        48,049.16$                        1.26 (16,532.54)$                        
01-22-04-06 Sediment Sampling 16,898.82$                           29,535.02$                        29,535.02$                        (12,636.20)$                           174.8% 50% 8,449.41$                          14,364.00$                        43,899.02$                        0.29 (27,000.20)$                        

01-22-05 Field-Generated Waste Characterization and Disposal 116,609.00$                         7,185.40$                          7,185.40$                          109,423.60$                          6.2% 10% 11,660.90$                        115,442.91$                      122,628.31$                      1.62 (6,019.31)$                          

04 Task 4:  Sample Analysis (62) 16,319,517.15$              436,170.79$                 -$                             15,883,346.36$                2.7% 3% 440,626.96$                      16,319,517.15$                 16,755,687.94$                 1.00 (436,170.79)$                      

05 Task 5:  Analytical Support & Data Validation (03) 1,722,213.32$                543,238.16$                 543,238.16$                 1,178,975.16$                  31.5% 5% 279,711.00$                      1,642,425.65$                   2,185,663.81$                   0.51 (463,450.49)$                      

01-03-01 Analytical Support 447,385.12$                         4,051.91$                          4,051.91$                          443,333.21$                          0.9% 5% 22,369.26$                        447,385.12$                      451,437.03$                      5.52 (4,051.91)$                          
01-03-02 Data Validation 742,910.40$                         41,122.82$                        41,122.82$                        701,787.58$                          5.5% 6% 44,574.62$                        742,910.40$                      784,033.22$                      1.08 (41,122.82)$                        
01-03-03 Data Management 531,917.80$                         498,063.43$                      498,063.43$                      33,854.37$                            93.6% 40% 212,767.12$                      452,130.13$                      950,193.56$                      0.43 (418,275.76)$                      

06 Task 6:  Data Evaluation (12) 2,742,707.97$                462,855.84$                 462,855.84$                 2,279,852.13$                  16.9% 15% 411,406.20$                      2,619,286.11$                   3,082,141.95$                   0.89 (339,433.98)$                      

07 Task 7:  Coordination on Assessment of Risks (48) 12,492.00$                     (1.45)$                        (0.14)$                        12,493.45$                       0.0% 0% -$                                   12,492.00$                        12,490.55$                        0.00 1.45$                                  

09 Task 9:  Radiological Study Report (55) 2,899,193.43$                108.71$                        108.71$                        2,899,084.72$                  0.0% 0% -$                                   620,250.02$                      620,358.73$                      0.00 2,278,834.70$                    

01-55-01 Interim Gamma Scanning Reports 753,476.36$                         -$                                  -$                                 753,476.36$                         0.0% 0% -$                                   620,250.02$                      620,250.02$                     1.00 133,226.34$                      
01-55-01-01 Quadrant 1 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    
01-55-01-02 Quadrant 2 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    
01-55-01-03 Quadrant 3 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    
01-55-01-04 Quadrant 4 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   55,142.75$                        55,142.75$                        1.00 133,226.34$                       

01-55-02 Interim Soil Sampling Reports 667,673.52$                         -$                                  -$                                 667,673.52$                         0.0% 0% -$                                   -$                                   -$                                  1.00 667,673.52$                      
01-55-02-01 Quadrant 1 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   -$                                   -$                                   1.00 166,918.38$                       
01-55-02-02 Quadrant 2 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   -$                                   -$                                   1.00 166,918.38$                       
01-55-02-03 Quadrant 3 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   -$                                   -$                                   1.00 166,918.38$                       
01 55 02 04 Quadrant 4 Soil Sampling Report 166 918 38$ $ $ 166 918 38$ 0 0% 0% $ $ $ 1 00 166 918 38$01-55-02-04 Quadrant 4 Soil Sampling Report 166,918.38$                         -$                                  -$                                 166,918.38$                         0.0% 0% -$                                   -$                                   -$                                  1.00 166,918.38$                      

01-55-03 Interim Groundwater, Surface Water, Seep & Sediment Rpts. 1,181,084.44$                      108.71$                             108.71$                             1,180,975.73$                       0.0% 0% -$                                   -$                                   108.71$                             0.00 1,180,975.73$                    
01-55-03-01 Phase 1 Report 295,271.11$                         108.71$                             108.71$                             295,162.40$                          0.0% 0% -$                                   -$                                   108.71$                             0.00 295,162.40$                       
01-55-03-02 Phase 2 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 295,271.11$                       
01-55-03-03 Phase 3 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 295,271.11$                       
01-55-03-04 Phase 4 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 295,271.11$                       

01-55-04 Comprehensive Radiological Sampling Report 296,959.11$                         -$                                  -$                                  296,959.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 296,959.11$                       

16 Task 16:  Task Order Closeout (07) 22,471.20$                     -$                             -$                             22,471.20$                       0.0% 0% -$                                   -$                                   -$                                   1.00 22,471.20$                         

01-07-01 Initiate Task Order Closeout 16,392.08$                           -$                                  -$                                  16,392.08$                            0.0% 0% -$                                   -$                                   -$                                   1.00 16,392.08$                         
01-07-02 Return Documents to EPA 1,875.36$                             -$                                  -$                                  1,875.36$                              0.0% 0% -$                                   -$                                   -$                                   1.00 1,875.36$                           
01-07-03 Task Order Completion Report 4,203.76$                             -$                                  -$                                  4,203.76$                              0.0% 0% -$                                   -$                                   -$                                   1.00 4,203.76$                           

35,511,646.90$           15,919,339.40$         15,485,016.15$         19,592,307.50$             44.8% 8,727,083.90              29,704,844.03$            45,626,029.67$            0.56 (10,114,382.77)$            

2Total obligations represents the cost for all work that has been completed.  This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).
3The EPA is currently revising the project budgets associated with individual tasks to address changes in the original cost assumptions.  The financial forecasts are not accurate in this month's financial status report.

TOTALS:
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Itemized Cost Summary

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 5/1/2011-5/31/2011
CRP# 148553  FC = TRS  ORG = 09K0XQL

REGIONAL TRAVEL COSTS ...........................................................................................................................................$9,016.94

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ...........................................................................................................................................$43,457.68

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPS70505) ...........................................................................................................................................$1,294,009.74

Total Site Costs: $1,346,484.36
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SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 5/1/2011-5/31/2011
CRP# 148553  FC = TRS  ORG = 09K0XQL



Report Date: 06/07/2011 Page 1 of 1

Employee Name                                    
Fiscal
Year  

Pay
Period 

Payroll
Hours 

Payroll
Costs 

Headquarters Payroll Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 5/1/2011-5/31/2011
CRP# 148553  FC = TRS  ORG = 09K0XQL
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Regional Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 5/1/2011-5/31/2011
CRP# 148553  FC = TRS  ORG = 09K0XQL

Treasury    
Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              

1,326.2405/13/2011ACHA111310RL3FIAYCOCK, MARY T.

1,441.2605/13/2011ACHA111310RJ12NENVIRONMENTAL PROTECTION
SPECIALIST

1,480.0605/26/2011ACHA111440RL3JO

$4,247.56

772.0905/05/2011ACHA111230RIPVECOOPER, CRAIG F.

759.7405/05/2011ACHA111230RIPZ0ENVIRONMENTAL ENGINEER

742.4705/20/2011ACHA111380RIQ4T

$2,274.30

729.4705/11/2011ACHA111290RKR8VDEMPSEY, GREGG D.

945.1305/23/2011ACHA111390RLJSASUPV ENVIRONMENTAL SCIENTIST

$1,674.60

607.6505/05/2011ACHA111230RJ1D0MOUTOUX, NICOLE GACS

GACS, NICOLE S.

ENVIRONMENTAL SCIENTIST

$607.65

212.8305/04/2011ACHA111220RJ2SUSTRALKA, DANIEL J.

ENVIRONMENTAL SCIENTIST

$212.83

Total Regional Travel Costs $9,016.94
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Headquarters Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 5/1/2011-5/31/2011
CRP# 148553  FC = TRS  ORG = 09K0XQL

Treasury    
Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 5/1/2011-5/31/2011
CRP# 148553  FC = TRS  ORG = 09K0XQL

Contractor Name: REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Total Costs: $43,457.68

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s):

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

OTHER

JF0911J017 43,457.6805/03/201105/01/2011 43,457.68PAYROLL

$43,457.68Total:
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 5/1/2011-5/31/2011
CRP# 148553  FC = TRS  ORG = 09K0XQL

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Total Costs: $1,294,009.74

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Treasury Schedule Site   
Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date
38                    03/01/2011             04/01/2011

Project Officer(s): COOPER, CRAIG

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

RESPONSE ACTION CONTRACT (RAC)

04/01/201103/01/2011

11759 1,294,009.7405/16/201104/15/2011 1,294,009.7438-019

$1,294,009.74Total:



Activity ID Activity Name Original
Duration

Start Finish Total
Float

00  Project A00  Project Award 0 22-Sep-09 A 22-Sep-09 A

Project AwaProject Award 0 22-Sep-09 A 22-Sep-09 A

M-1000 Project Award 0 22-Sep-09 A

01  Gamma S01  Gamma Scanning 528 01-Oct-09 A 18-Oct-11 -121

01.06  Deve01.06  Develop Health and Safety Plan 174 30-Oct-09 A 29-Mar-10 A

D-1010 Prepare Draft Health and Safety 
Plan

174 30-Oct-09 A 29-Mar-10 A

D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A

D-2220 EPA Review, Draft Health and 
Safety Plan

10 10-Feb-10 A 26-Feb-10 A

D-1070 Revise Health and Safety Plan 15 26-Feb-10 A 29-Mar-10 A

F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A

01.07.01  Ga01.07.01  Gamma Scanning Work Plan (F... 152 01-Oct-09 A 05-Apr-10 A

D-1930 Gamma Scanning SAP 152 01-Oct-09 A 05-Apr-10 A

D-1520 Develop Draft SAP 30 01-Oct-09 A 19-Oct-09 A

D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A

D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A 19-Nov-09 A

D-3070 Revise Draft Final SAP 16 19-Nov-09 A 20-Nov-09 A

D-1460 Submit Draft Final SAP to 
Stakeholders

0 23-Nov-09 A

D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A 08-Dec-09 A

F-3190 Stakeholder Meeting to Discuss 
Draft Final SAP

1 08-Dec-09 A 08-Dec-09 A

F-3200 Revise Draft Final SAP 10 10-Dec-09 A 19-Feb-10 A

F-3210 Submit Final SAP 0 24-Feb-10 A

03.03  Site P03.03  Site Preparation 307 04-Jan-10 A 04-Oct-11 -121

C-2160 Subcontractor Procurement 
(Vegetation Removal)

15 04-Jan-10 A 13-Jan-10 A

C-1310 Site Preparation (Vegetation 
Removal)

232 29-Mar-10 A 04-Oct-11 -121

03.04.01  Ga03.04.01  Gamma Scanning 491 23-Nov-09 A 18-Oct-11 -121

C-1920 Gamma Scanning 491 23-Nov-09 A 18-Oct-11 -121

P-1000 Subcontractor Procurement 
(Radiological Services)

45 27-Nov-09 A 19-Jan-10 A

P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A 30-Apr-10 A

P-5100 Major PO (Gamma Scanning 
Equipment)

40 06-Jan-10 A 30-Jun-10 A

P-2140 Subcontractor Procurement (Pack 
Animal Services)

25 22-Jan-10 A 31-May-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

0  Project Award

Project Award

Project Award

01  Gamma Scanning

01.06  Develop Health and Safety Plan

Prepare Draft Health and Safety Plan

Submit Draft Health and Safety Plan

EPA Review, Draft Health and Safety Plan

Revise Health and Safety Plan

Submit Final Health and Safety Plan

01.07.01  Gamma Scanning Work Plan (FSP and QAPP)

Gamma Scanning SAP

Develop Draft SAP

Submit Draft SAP to EPA

EPA Review, Draft Final SAP

Revise Draft Final SAP

Submit Draft Final SAP to Stakeholders

Stakeholder Review, Draft Final SAP

Stakeholder Meeting to Discuss Draft Final SAP

Revise Draft Final SAP

Submit Final SAP

03.03  Site Preparation

Subcontractor Procurement (Vegetation Removal)

Site Preparation (Vegetation Removal)

03.04.01  Gamma Scanning

Gamma Scanning

Subcontractor Procurement (Radiological Services)

Major PO (Metal Fabrication)

Major PO (Gamma Scanning Equipment)

Subcontractor Procurement (Pack Animal Services)

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2090 Complete Construction/Integration of
Detector Systems

0 16-Jul-10 A

C-1010 Gamma Scanning Testing 10 26-Jul-10 A 06-Aug-10 A

C-2110 Complete Gamma Scanning of 
Background Reference Areas

0 26-Aug-10 A

M-2470 Start Gamma Scanning in NBZ - 
Area IV

0 06-Jun-11* -121

M-2460 Gamma Scanning Complete 0 18-Oct-11 -121

02  Water Te02  Water Testing 563 15-Oct-09 A 20-Dec-11 -14

01.08.02  FS01.08.02  FSP for Groundwater/Surface ... 364 15-Oct-09 A 31-May-11 A

D-3010 Field Sampling Plans Water 187 15-Oct-09 A 15-Mar-11 A

D-2960 Prepare Draft FSP 30 01-Dec-09 A 27-Jan-10 A

D-3030 Submit Draft FSP 0 27-Jan-10 A

D-3100 EPA Review, Draft FSP 15 28-Jan-10 A 12-Feb-10 A

D-3120 Revise Draft FSP 20 12-Feb-10 A 30-Apr-10 A

D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A

D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A

D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A

F-2230 Revise Draft Final FSP- Phase 1 44 09-Jun-10 A 10-Aug-10 A

F-3150 Final FSP - Phase 1 0 10-Aug-10 A

F-3160 Final QAAP - Water Testing 0 10-Aug-10 A

F-2240 Additional Revisions- Water FSP'S 44 01-Mar-11 A 31-Mar-11 A

D-3280 Prepare Draft Addenda - Water 
Testing - Phase2

4 01-Mar-11 A 04-Mar-11 A

D-3390 FSP - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A

D-3330 EPA Review Draft Addenda - Water 
Testing - Phase 2

5 07-Mar-11 A 11-Mar-11 A

D-3290 Submit Draft Addenda - Water 
Testing - Phase2

0 07-Mar-11 A

D-3340 Revise  Draft Addenda - Water 
Testing - Phase2

1 14-Mar-11 A 14-Mar-11 A

D-3380 Submit Final Addenda - Water 
Testing - Phase2

0 15-Mar-11 A

F-3280 Final Addenda - Water Testing - 
Phase 2 Complete

0 15-Mar-11 A

F-2250 Update Water FSP'S 44 02-May-11 A 31-May-11 A

03.01.04  Of03.01.04  Off-Site Well Survey 19 01-Jun-11 27-Jun-11 54

C-1720 Off-Site Well Survey 19 01-Jun-11* 27-Jun-11 54

03.04.02  Gr03.04.02  Groundwater Sampling 238 30-Apr-10 A 24-Jun-11 32

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Complete Construction/Integration of Detector Systems

Gamma Scanning Testing

Complete Gamma Scanning of Background Reference Areas

Start Gamma Scanning in NBZ - Area IV

Gamma Scanning Complete

02  Water Testing

01.08.02  FSP for Groundwater/Surface Water/& Sediment

Field Sampling Plans Water

Prepare Draft FSP

Submit Draft FSP

EPA Review, Draft FSP

Revise Draft FSP

Submit Draft Final to Stakeholders

Stakeholder Review, Draft Final FSP

Draft Final QAAP- Water Testing

Revise Draft Final FSP- Phase 1

Final FSP - Phase 1

Final QAAP - Water Testing

Additional Revisions- Water FSP'S

Prepare Draft Addenda - Water Testing - Phase2

FSP - Water Testing - Phase2

EPA Review Draft Addenda - Water Testing - Phase 2

Submit Draft Addenda - Water Testing - Phase2

Revise  Draft Addenda - Water Testing - Phase2

Submit Final Addenda - Water Testing - Phase2

Final Addenda - Water Testing - Phase 2 Complete

Update Water FSP'S

03.01.04  Off-Site Well Survey

Off-Site Well Survey

03.04.02  Groundwater Sampling

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2120 Groundwater Sampling & Analysis 235 30-Apr-10 A 24-Jun-11 2

C-2060 Start Ground Water and Surface 
Water Sampling and Analysis

0 17-Aug-10 A

C-1850 Phase 1 Ground Water Sampling 22 17-Aug-10 A 10-Sep-10 A

C-1860 Phase 2  Ground Water Sampling 15 16-Mar-11 A 20-Apr-11 A

03.04.05  Su03.04.05  Surface Water Sampling 401 31-May-10 A 20-Dec-11 -94

C-1790 Surface Water Sampling 315 31-May-10 A 20-Dec-11 -121

C-2400 Phase 1 - SW/Seeps Sampling (40 
Samples)

10 16-Mar-11 A 29-Apr-11 A

C-2410 Phase 2 - SW/Seeps Sampling 22 03-Oct-11* 01-Nov-11 -99

M-2150 Complete Groundwater and Surface 
Water Sampling and Analysis

0 20-Dec-11 -94

03.04.06  Se03.04.06  Sediment Sampling 407 31-Mar-10 A 28-Oct-11 -97

C-1800 Sediment Sampling 356 31-Mar-10 A 28-Oct-11 -121

C-1900 Phase 1 Sediment Sampling 10 13-Dec-10 A 07-Jan-11 A

C-1910 Phase 2 Sediment Sampling 22 29-Sep-11 28-Oct-11 -97

03  Soil Test03  Soil Testing 661 09-Oct-09 A 30-Jan-12 -43

01.08.03  Fie01.08.03  Field Sampling Plans for Surfac... 604 23-Nov-09 A 12-Dec-11 -121

D-2070 Generic Soil Sampling FSP 20 23-Nov-09 A 04-Oct-10 A

D-3160 Prepare Draft Soil FSP 45 05-Jan-10 A 09-Feb-10 A

D-3230 Submit Draft Soil FSP 0 15-Feb-10 A

D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A 13-Apr-10 A

D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A

D-2060 Submit Draft Final FSP to 
Stakeholders

0 07-May-10 A

D-3240 Stakeholder Review Draft Final Soil 
FSP

15 10-May-10 A 28-May-10 A

D-3270 Stakeholder Meeting to Discuss 
Draft Final Soil FSP

1 31-May-10 A 31-May-10 A

D-3260 Complete Generic Soil FSP 41 01-Jul-10 A 28-Jul-10 A

D-3400 Incorporate Comments & Revisions 
Generic Soil FSP

88 02-Aug-10 A 04-Oct-10 A

F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A

F-3170 Submit Final Soil FSP 0 04-Oct-10 A

D-4680 FSP - Addendum #1 - Phase 1 218 01-Dec-09 A 06-Oct-10 A

D-4670 Prepare Draft Soil FSP, Addendum 
#1

207 01-Dec-09 A 17-Sep-10 A

D-2080 Submit Draft FSP to 
Stakeholders-Addendum 1

0 17-Sep-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Groundwater Sampling & Analysis

Start Ground Water and Surface Water Sampling and Analysis

Phase 1 Ground Water Sampling

Phase 2  Ground Water Sampling

03.04.05  Surface Water Sampling

Surface Water Sampling

Phase 1 - SW/Seeps Sampling (40 Samples)

Phase 2 - SW/Seeps Sampling

Complete Groundwater and Surface Water Sampling a

03.04.06  Sediment Sampling

Sediment Sampling

Phase 1 Sediment Sampling

Phase 2 Sediment Sampling

03  Soil Testing

01.08.03  Field Sampling Plans for Surface & Subsurface 

Generic Soil Sampling FSP

Prepare Draft Soil FSP

Submit Draft Soil FSP

EPA Review, Draft Soil FSP

Revise Draft Soil FSP

Submit Draft Final FSP to Stakeholders

Stakeholder Review Draft Final Soil FSP

Stakeholder Meeting to Discuss Draft Final Soil FSP

Complete Generic Soil FSP

Incorporate Comments & Revisions Generic Soil FSP

Final QAAP - Soil Testing

Submit Final Soil FSP

FSP - Addendum #1 - Phase 1

Prepare Draft Soil FSP, Addendum #1

Submit Draft FSP to Stakeholders-Addendum 1

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-3310 Stakeholder Review Draft Soil 
FSP-Addendum 1

2 20-Sep-10 A 21-Sep-10 A

D-3320 Stakeholder Meeting to Discuss 
Draft Soil FSP-Addendum 1

2 22-Sep-10 A 23-Sep-10 A

D-3300 Revise Draft Final Addendum #1 - 
Phase 1

8 27-Sep-10 A 06-Oct-10 A

F-3340 Submit Final  Addendum #1 - Phase
1

0 06-Oct-10 A

D-3410 Stakeholder Tech 
Session-Addendum 1 Phase 2

1 29-Sep-11 29-Sep-11 -72

D-4690 FSP - Addendums #2, and #3 (5A) 185 30-Apr-10 A 23-Feb-11 A

D-3350 Prepare Draft Soil FSP - Addendum 
#2

22 18-Oct-10 A 16-Nov-10 A

D-3360 Submit Draft Soil FSP - Addendum 
#2 to EPA

0 16-Nov-10 A

D-2790 Stakeholder Tech Session to 
Discuss Draft Soil FSP

0 17-Nov-10 A

D-2780 EPA Review & Revisions, Draft Soil 
FSP - Addendum #2

9 17-Nov-10 A 30-Nov-10 A

D-3370 Revise Draft Soil FSP - Addendum 
#2 & 3

43 01-Dec-10 A 01-Feb-11 A

D-2090 Submit Final Addendum #2 - Phase 
1

0 06-Dec-10 A

D-2100 Submit Final Addendum #5A - 
Phase 1

0 23-Feb-11 A

D-4700 FSP - Addendums Subarea's 5D, 6, 
7, and 8 (Phase 1)

308 30-Apr-10 A 26-Aug-11 -105

D-4710 FSP - Addendum  Subarea's 3/NBZ 
(Phase 1)

44 12-Oct-11 12-Dec-11 -121

01.13  Revie01.13  Review Background Documents 566 09-Oct-09 A 30-Sep-10 A

C-1150 Review Background Documents 566 09-Oct-09 A 30-Sep-10 A

3.01  Site Re3.01  Site Reconnaissance 236 29-Mar-10 A 30-Jun-11 51

D-1740 Site Recon Planning Memo and 
Report

236 29-Mar-10 A 30-Jun-11 51

Potential SaPotential Sample Location Identification 39 29-Mar-10 A 20-May-10 A

D-1730 Potential Sample Location 
Identification

39 29-Mar-10 A 20-May-10 A

03.04.03  Su03.04.03  Surface & Subsurface Sampling 443 30-Apr-10 A 11-Jan-12 -121

C-1770 Surface and Subsurface Soil 
Sampling

443 30-Apr-10 A 11-Jan-12 -121

M-2130 Start Soil Sampling 0 12-Oct-10 A

C-2070 Start Surface and Subsurface Soil 
Sampling

0 12-Oct-10 A

C-2080 Collect Soil Samples Phase 1  - Per 
FSP Addendum # 1

11 18-Oct-10 A 17-Jan-11 A

C-2490 Collect Soil Samples Round 2 - 
Subarea 5C

10 07-Oct-11 20-Oct-11 -72

C-2100 Collect Soil Samples - Per FSP 
Addendum 2, and 3 (5A)

70 08-Dec-10 A 26-Apr-11 A

C-2130 Collect Soil Samples - Per FSP 
Addendums for 5D, 6, 7, and 8

87 11-Apr-11 A 07-Oct-11 -105

C-2140 Collect Soil Samples - Per FSP 
Addendum for 3/NBZ

52 01-Nov-11 11-Jan-12 -121

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Stakeholder Review Draft Soil FSP-Addendum 1

Stakeholder Meeting to Discuss Draft Soil FSP-Addendum 1

Revise Draft Final Addendum #1 - Phase 1

Submit Final  Addendum #1 - Phase 1

Stakeholder Tech Session-Addendum 1 Phase 2

FSP - Addendums #2, and #3 (5A)

Prepare Draft Soil FSP - Addendum #2

Submit Draft Soil FSP - Addendum #2 to EPA

Stakeholder Tech Session to Discuss Draft Soil FSP

EPA Review & Revisions, Draft Soil FSP - Addendum #2

Revise Draft Soil FSP - Addendum #2 & 3

Submit Final Addendum #2 - Phase 1

Submit Final Addendum #5A - Phase 1

FSP - Addendums Subarea's 5D, 6, 7, and 8 (Phase 1)

FSP - Addendum  Subarea's 3/NBZ (Phase 1)

01.13  Review Background Documents

Review Background Documents

3.01  Site Reconnaissance

Site Recon Planning Memo and Report

Potential Sample Location Identification

Potential Sample Location Identification

03.04.03  Surface & Subsurface Sampling

Surface and Subsurface Soil Sampling

Start Soil Sampling

Start Surface and Subsurface Soil Sampling

Collect Soil Samples Phase 1  - Per FSP Addendum # 1

Collect Soil Samples Round 2 - Subarea 5C

Collect Soil Samples - Per FSP Addendum 2, and 3 (5A)

Collect Soil Samples - Per FSP Addendums for 5D, 6, 7, and 8

Collect Soil Samples - Per FSP Addendum for 3/

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

M-2180 Complete Collection of Soil Samples 0 11-Jan-12 -121

03.04.04  So03.04.04  Soil Boring/Permeability Sampli... 403 04-Jan-10 A 30-Sep-11 43

P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A 31-Mar-10 A

C-1780 Soil Boring / Permeability Sampling 65 01-Jul-11* 30-Sep-11 43

03.05  Field 03.05  Field Generated Waste Characteriz... 500 24-May-10 A 30-Jan-12 -64

P-1440 Subcontractor Procurement (IDW 
Disposal)

30 24-May-10 A 11-Aug-10 A

D-1320 Field Generated Waste 
Characterization and Disposal

495 31-May-10 A 30-Jan-12 -64

04  Quality A04  Quality Assurance Project Plans 174 29-Dec-09 A 30-Aug-10 A

01.09  Quali01.09  Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A

D-4720 Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A

D-3560 Prepare Draft QAPP 65 30-Dec-09 A 12-Feb-10 A

D-2940 Complete Draft QAAP-Water 
Testing

28 31-Mar-10 A 12-May-10 A

D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A

D-2950 EPA Review, Draft QAPP- Water 
Testing

15 17-May-10 A 04-Jun-10 A

D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 A 14-Jun-10 A

D-3620 Stakeholder Review Draft Final 
QAPP- Water Testing

10 15-Jun-10 A 28-Jun-10 A

D-3680 Revise Draft Final QAPP - Water 
Testing

5 29-Jun-10 A 10-Aug-10 A

D-3710 Submit Final QAPP - Water Testing 0 10-Aug-10 A

D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A 18-May-10 A

D-2900 EPA Review, Draft QAPP -Soil 
Testing

15 10-May-10 A 30-Jul-10 A

D-3580 Revise Draft QAPP - Soil Testing 5 28-Jun-10 A 24-Aug-10 A

D-2120 Submit Draft Final QAPP -  Soil 
Testing

0 24-Aug-10 A

D-3590 Review Draft Final QAPP - Soil 
Testing

2 25-Aug-10 A 26-Aug-10 A

D-3610 Complete Final QAPP - Soil Testing 2 27-Aug-10 A 30-Aug-10 A

F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A

05  Historica05  Historical Site Assessment 481 05-Oct-09 A 16-Aug-11 55

01.14  HSA01.14  HSA 481 05-Oct-09 A 16-Aug-11 55

C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A

D-1570 Master Document Index 257 05-Oct-09 A 27-Jun-11 -23

D-1620 Annotated Outline to the EPA HSA 30 31-May-11* 12-Jul-11 -16

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Complete Collection of Soil Samples

03.04.04  Soil Boring/Permeability Sampling

Subcontractor Procurement (Drilling)

Soil Boring / Permeability Sampling

03.05  Field Generated Waste Characteriz

Subcontractor Procurement (IDW Disposal)

Field Generated Waste Characterization a

04  Quality Assurance Project Plans

01.09  Quality Assurance Project Plan

Quality Assurance Project Plan

Prepare Draft QAPP

Complete Draft QAAP-Water Testing

Submit Draft QAPP - Water Testing

EPA Review, Draft QAPP- Water Testing

Revise Draft QAPP - Water Testing

Stakeholder Review Draft Final QAPP- Water Testing

Revise Draft Final QAPP - Water Testing

Submit Final QAPP - Water Testing

Prepare Draft QAAP -Soil Testing

EPA Review, Draft QAPP -Soil Testing

Revise Draft QAPP - Soil Testing

Submit Draft Final QAPP -  Soil Testing

Review Draft Final QAPP - Soil Testing

Complete Final QAPP - Soil Testing

Submit Final QAPP - Soil Testing

05  Historical Site Assessment

01.14  HSA

EPA HSA Kick Off Meeting

Master Document Index

Annotated Outline to the EPA HSA

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1600 Former Site Employees Interviews 
and On-Site Visits

268 19-Oct-09 A 29-Oct-10 A

D-2440 Technical Memoranda 252 01-Dec-09 A 13-Jun-11 -42

D-2420 Submit Final Memorandum 0 22-Jul-11 -41

D-1580 Final DOE HSA Completeness 
Review

119 15-Dec-09 A 28-May-10 A

D-2910 EPA Review, HSA Annotated 
Outline

20 20-Jul-11 16-Aug-11 -16

D-2630 Submit Final HSA Annotated Outline 0 16-Aug-11 -16

D-3690 Prepare the EPA HSA - 5C, 5B, 5A, 
and 6 Tech Memo

323 01-Dec-09 A 23-May-11 A

D-2450 HSA -5C to EPA 183 01-Dec-09 A 30-Jul-10 A

D-2470 HSA -5B to EPA 195 01-Dec-09 A 09-Sep-10 A

D-2480 HSA -5A to EPA 205 01-Dec-09 A 21-Oct-10 A

D-2490 HSA -6  1st. Draft 39 02-Aug-10 A 23-Nov-10 A

D-2570 HSA -6 Final Draft to EPA 39 01-Dec-10 A 23-May-11 A

D-2540 HSA-8  Tech Memo to EPA 246 01-Mar-10 A 14-Feb-11 A

D-2520 HSA -7 Tech Memo to EPA 331 19-Mar-10 A 08-Jul-11 -92

D-2510 HSA -5D Tech Memo to EPA 152 23-Aug-10 A 28-Mar-11 A

D-2550 HSA 3/NBZ Tech Memo to EPA 15 01-Jul-11* 22-Jul-11 -59

06  Field Offi06  Field Office 526 19-Oct-09 A 30-Apr-12 -108

01.15  On-S01.15  On-Site Field Office 526 19-Oct-09 A 30-Apr-12 -108

C-1640 Office Setup 140 19-Oct-09 A 30-Apr-10 A

C-1650 Field Office Operations 495 01-Dec-09 A 30-Apr-12 -108

D-2640 Technical Memo, Planning and 
Managing Field Work

31 04-Jan-10 A 15-Feb-10 A

C-1300 Field Office Mobilization 50 22-Feb-10 A 30-Apr-10 A

07  Analytica07  Analytical Lab 613 19-Oct-09 A 25-Apr-12 -105

01.11  Subc01.11  Subcontractor Pool Management 613 19-Oct-09 A 25-Apr-12 -105

C-1140 Subcontractor Pool Management 554 19-Oct-09 A 25-Apr-12 -105

D-1150 Monthly Laboratory Management 
and Performance Report

208 01-Jul-11* 18-Apr-12 -121

01.17.01  Pr01.17.01  Preparation of a Request for Inf... 83 18-Jan-10 A 12-May-10 A

D-1660 Preparation of a Request for 
Information for Analytical Services

83 18-Jan-10 A 12-May-10 A

01.17.02  Ac01.17.02  Acquisition of Analytical Labor... 256 18-Jan-10 A 29-Jun-11 109

D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A 26-Feb-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Former Site Employees Interviews and On-Site Visits

Technical Memoranda

Submit Final Memorandum

Final DOE HSA Completeness Review

EPA Review, HSA Annotated Outline

Submit Final HSA Annotated Outline

Prepare the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo

HSA -5C to EPA

HSA -5B to EPA

HSA -5A to EPA

HSA -6  1st. Draft

HSA -6 Final Draft to EPA

HSA-8  Tech Memo to EPA

HSA -7 Tech Memo to EPA

HSA -5D Tech Memo to EPA

HSA 3/NBZ Tech Memo to EPA

06  Field Office

01.15  On-Site

Office Setup

Field Office Op

Technical Memo, Planning and Managing Field Work

Field Office Mobilization

07  Analytical La

01.11  Subcontr

Subcontractor P

Monthly Laborator

01.17.01  Preparation of a Request for Information for Analytical Services

Preparation of a Request for Information for Analytical Services

01.17.02  Acquisition of Analytical Laboratory Services

Prepare Draft Procurement Package

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Duration

Start Finish Total
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C-1670 Acquisition of Analytical Laboratory 
Services - First Lab

230 01-Feb-10 A 11-Mar-11 A

D-1725 EPA Review, Draft Procurement 
Package

7 26-Feb-10 A 11-Jun-10 A

D-1745 Revision of Draft Procurement 
Package

0 20-Apr-10 A 18-Jun-10 A

D-1750 Release Draft RFP 0 18-Jun-10 A

D-1760 Advertisement of 
Procurement/Laboratory Response

23 30-Jun-10 A 05-Aug-10 A

D-1770 Laboratory Selection 46 19-Aug-10 A 07-Jan-11 A

D-1780 EPA Consent/Subcontract 
Negotiation

16 10-Jan-11 A 11-Mar-11 A

C-2670 Acquisition of Analytical Laboratory 
Services - 2nd Lab

66 01-Mar-11 A 29-Jun-11 109

01.17.03  La01.17.03  Laboratory Quality Assurance ... 30 02-Aug-10 A 29-Jun-11 53

D-1680 Laboratory Quality Assurance 
Program

30 02-Aug-10 A 29-Jun-11 53

04.0  Sampl04.0  Sample Analysis 246 14-Mar-11 A 29-Feb-12 -121

C-1450 Sample Analysis 246 14-Mar-11 A 29-Feb-12 -121

C-1450A Sample Analysis 5C- Round 1 34 11-Apr-11 A 15-Jul-11 -72

C-1450B Sample Analysis 5C- Round 2 35 28-Oct-11 15-Dec-11 -72

08  Commun08  Community Involvement 623 01-Oct-09 A 29-Feb-12 -65

02.0 Comm02.0 Community Involvement 623 01-Oct-09 A 29-Feb-12 -65

C-1590 Stakeholder Working Sessions 616 12-Oct-09 A 17-Feb-12 -77

D-1190 Publish Public Notices / Newsletters 511 19-Oct-09 A 29-Feb-12 -65

D-1220 Technical Support for Public 
Meetings

541 25-Jan-10 A 29-Feb-12 -65

D-1180 Prepare Draft EPA Fact Sheets 332 30-Apr-10 A 16-Aug-11 76

D-2020 Publish EPA Fact Sheets 409 30-Apr-10 A 23-Nov-11 5

P-1240 Subcontractor Procurement 
(Meeting Facilitator Consultant)

25 12-Oct-09 A 19-Jan-10 A

C-1220 Facilitate Meetings 486 14-Oct-09 A 29-Feb-12 -65

C-1200 Maintain Information Repositories 517 01-Feb-10 A 29-Feb-12 -65

D-1210 Prepare Presentation Materials 400 30-Apr-10 A 29-Feb-12 -65

C-1230 Provide Toll Free Number 586 23-Nov-09 A 29-Feb-12 -65

C-1240 Venue for Quarterly Meetings 480 22-Oct-09 A 29-Feb-12 -65

D-1250 Print and Mail Meeting 
Announcements

424 30-Apr-10 A 29-Feb-12 -65

D-1260 Develop Draft Community 
Involvement Plan

11 01-Oct-09 A 15-Oct-09 A

D-2270 EPA Review, CIP 15 16-Oct-09 A 27-Jan-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Acquisition of Analytical Laboratory Services - First Lab

EPA Review, Draft Procurement Package

Revision of Draft Procurement Package

Release Draft RFP

Advertisement of Procurement/Laboratory Response

Laboratory Selection

EPA Consent/Subcontract Negotiation

Acquisition of Analytical Laboratory Services - 2nd Lab

01.17.03  Laboratory Quality Assurance Program

Laboratory Quality Assurance Program

04.0  Sample Analysis

Sample Analysis

Sample Analysis 5C- Round 1

Sample Analysis 5C- Round 2

08  Community Involvement

02.0 Community Involvement

Stakeholder Working Sessions

Publish Public Notices / Newslett

Technical Support for Public Mee

Prepare Draft EPA Fact Sheets

Publish EPA Fact Sheets

Subcontractor Procurement (Meeting Facilitator Consultant)

Facilitate Meetings

Maintain Information Repositories

Prepare Presentation Materials

Provide Toll Free Number

Venue for Quarterly Meetings

Print and Mail Meeting Announce

Develop Draft Community Involvement Plan

EPA Review, CIP

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1270 Develop Final Community 
Involvement Plan

21 05-Jan-10 A 02-Feb-10 A

C-1290 Assist EPA w/ Media Event 496 29-Mar-10 A 30-Jun-10 A

09  Access A09  Access Agreements 13 12-Mar-10 A 31-Mar-10 A

3.01  Site Re3.01  Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A

C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A

C-1950 Receive Site Access 0 12-Mar-10 A

M-2450 Start Site Access 0 31-Mar-10 A

10  Environm10  Environmental Compliance/Field Op... 320 01-Oct-09 A 11-Jan-12 -30

01.08.01  Ar01.08.01  Areawide SAP/SMP/DMP 177 14-Oct-09 A 07-Sep-10 A

D-1510 Site Management Plan 160 14-Oct-09 A 07-Sep-10 A

D-1500 Develop Draft SMP 30 15-Oct-09 A 03-Dec-09 A

D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A

D-1480 EPA Review, Draft SMP 30 03-Dec-09 A 12-Feb-10 A

D-3090 Revise Draft Final SMP 15 12-Feb-10 A 29-Mar-10 A

D-2500 Stakeholder Review, Draft Final 
SMP

10 07-Apr-10 A 30-Apr-10 A

D-1490 Submit Draft Final SMP to 
Stakeholders

0 07-Apr-10 A

D-3220 Stakeholder Meeting to Discuss 
Draft Final SMP

1 29-Apr-10 A 29-Apr-10 A

F-3230 Revise Final SMP 91 30-Apr-10 A 07-Sep-10 A

F-3240 Submit Final SMP 0 07-Sep-10 A

03.01.01  Na03.01.01  Natural Resources Assessment 234 01-Oct-09 A 11-Jan-12 -30

D-1690 Natural Resources Assessment 234 05-Oct-09 A 11-Jan-12 -30

D-2170 Complete CH1 and CH2 of 
Biological Assessment Report

20 01-Oct-09 A 23-Oct-09 A

C-2320 Complete Biological Survey Field 
Work

10 05-Oct-09 A 16-Oct-09 A

D-3700 Prepare Draft Biological Survey 
Report

20 19-Oct-09 A 13-Nov-09 A

D-2150 Submit Preliminary Sections to EPA 
for Review

0 23-Oct-09 A

D-2930 EPA Review, Biological Survey 
Report

3 16-Nov-09 A 18-Nov-09 A

D-3720 Meeting to Discuss Preliminary 
Biological Survey

1 19-Nov-09 A 19-Nov-09 A

D-3790 Complete Draft Biological 
Assessment Report

11 20-Nov-09 A 04-Dec-09 A

D-3730 DOE Completes Final Biological 
Survey Report

15 20-Nov-09 A 10-Dec-09 A

D-2970 Submit Draft Biological Assessment 
Report to EPA

0 04-Dec-09 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Develop Final Community Involvement Plan

Assist EPA w/ Media Event

09  Access Agreements

3.01  Site Reconnaissance

Obtain Access Agreements

Receive Site Access

Start Site Access

10  Environmental Compliance/Field Operations

01.08.01  Areawide SAP/SMP/DMP

Site Management Plan

Develop Draft SMP

Submit Draft SMP to EPA

EPA Review, Draft SMP

Revise Draft Final SMP

Stakeholder Review, Draft Final SMP

Submit Draft Final SMP to Stakeholders

Stakeholder Meeting to Discuss Draft Final SMP

Revise Final SMP

Submit Final SMP

03.01.01  Natural Resources Assessment

Natural Resources Assessment

Complete CH1 and CH2 of Biological Assessment Report

Complete Biological Survey Field Work

Prepare Draft Biological Survey Report

Submit Preliminary Sections to EPA for Review

EPA Review, Biological Survey Report

Meeting to Discuss Preliminary Biological Survey

Complete Draft Biological Assessment Report

DOE Completes Final Biological Survey Report

Submit Draft Biological Assessment Report to EPA

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-2160 EPA Review of Biological 
Assessment Report

5 04-Dec-09 A 11-Dec-09 A

D-3800 Submit Biological Assessment to 
FWS

0 11-Dec-09 A

D-3810 FWS Preliminary Review of BA 
Report

20 11-Dec-09 A 04-Jan-10 A

D-3740 DOE Conducts Wet Season 
Biological Survey (Estimated Dates)

22 11-Dec-09 A 11-Jan-10 A

D-3780 Revise Biological Assessment 
Report

21 04-Jan-10 A 12-Feb-10 A

D-3020 Submit Final BA to FWS 15 10-Feb-10 A 10-Feb-10 A

D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A 25-May-10 A

F-2330 Biological Opinion Completed 0 25-May-10 A

03.01.02  Cu03.01.02  Cultural Resources Assessment 279 01-Dec-09 A 11-Jan-12 -51

D-1700 Area IV Cultural Resources 
Assessment

163 01-Dec-09 A 11-Jan-12 -51

D-1712 NBZ Cultural Resources 
Assessment (DOE)

75 01-Dec-09 A 23-Jul-10 A

D-1713 DOE submit Draft NBZ Assessment 
to Stakeholders

0 01-Sep-10 A

D-1714 Stakeholder Review  Draft 
Assessment

6 01-Sep-10 A 09-Sep-10 A

D-1716 Prepare Consultation Package 10 07-Sep-10 A 08-Nov-10 A

D-1719 Stakeholder Meeting 2 10-Sep-10 A 13-Sep-10 A

D-1720 DOE Revise NBZ Cultural 
Resources Assessment

5 14-Sep-10 A 20-Sep-10 A

D-1722 DOE submit Draft Final to 
Stakeholders

0 20-Sep-10 A

D-1717 SHPO Review of NBZ Cultural 
Resources Assessment

22 08-Nov-10 A 30-Nov-10 A

D-1721 Stakeholder Meeting 2 09-Nov-10 A 10-Nov-10 A

D-1728 EPA Receive Approval for "No 
Effects"

0 30-Nov-10 A

03.01.03  Ge03.01.03  Geophysical Survey 108 31-May-10 A 24-Jun-11 -45

C-1710 Geophysical Survey 108 31-May-10 A 24-Jun-11 -45

11  Reporting11  Reporting 776 29-Sep-09 A 30-Apr-12 -108

01.10  Rout01.10  Routine Task Order Project Manag... 554 19-Oct-09 A 30-Apr-12 -109

C-1130 Routine Task Order Project 
Management

554 19-Oct-09 A 30-Apr-12 -109

01.12  Atten01.12  Attend Meetings 623 29-Sep-09 A 25-Apr-12 -105

C-1460 Quarterly Task Order Management 
Meetings

551 21-Dec-09 A 30-Mar-12 -87

C-1470 Technical Meetings on the HSA 387 12-Oct-09 A 28-Dec-11 -20

C-1480 Technical Meetings on the Gamma 
Scan Work Plan

202 21-Oct-09 A 30-Jun-10 A

C-1500 Technical Meetings on the Soil 
FSP/QAPP

228 14-Dec-09 A 29-Oct-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

EPA Review of Biological Assessment Report

Submit Biological Assessment to FWS

FWS Preliminary Review of BA Report

DOE Conducts Wet Season Biological Survey (Estimated Dates)

Revise Biological Assessment Report

Submit Final BA to FWS

Prepare Biological Opinion (FWS)

Biological Opinion Completed

03.01.02  Cultural Resources Assessment

Area IV Cultural Resources Assessment

NBZ Cultural Resources Assessment (DOE)

DOE submit Draft NBZ Assessment to Stakeholders

Stakeholder Review  Draft Assessment

Prepare Consultation Package

Stakeholder Meeting

DOE Revise NBZ Cultural Resources Assessment

DOE submit Draft Final to Stakeholders

SHPO Review of NBZ Cultural Resources Assessment

Stakeholder Meeting

EPA Receive Approval for "No Effects"

03.01.03  Geophysical Survey

Geophysical Survey

11  Reporting

01.10  Routine

Routine Task O

01.12  Attend M

Quarterly Task Order Ma

Technical Meetings on the HSA

Technical Meetings on the Gamma Scan Work Plan

Technical Meetings on the Soil FSP/QAPP

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1490 Technical Meetings on the Water 
FSP/QAPP

398 14-Dec-09 A 29-Jun-11 -11

C-1510 Technical Meetings During the Field 
Investigation Work

310 29-Jan-10 A 11-Jan-12 -51

C-1520 Technical Meetings on the 
Investigation Data Reports Required
for the Task Order

193 31-May-11* 24-Feb-12 -62

C-1530 Bi-Monthly EPA/DOE Project 
Managers Meetings

180 29-Sep-09 A 25-Apr-12 -105

C-2000 Site Access Negotiation Meetings 115 05-Oct-09 A 12-Mar-10 A

C-1550 Risk Assessment Coordination 
Meetings

193 31-May-11 24-Feb-12 -62

01.14  HSA01.14  HSA 220 22-Feb-10 A 30-Dec-10 A

C-1610 Development of a Physical Model of 
the SSFL Site

220 22-Feb-10 A 30-Dec-10 A

01.16  Mont01.16  Monthly Reports for ARRA of 2009 617 12-Oct-09 A 20-Apr-12 -102

D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 20-Apr-12 -102

D-1100 Monthly TO Progress Reports 450 30-Oct-09 A 20-Apr-12 -102

05.01  Analy05.01  Analytical Support 275 26-Feb-10 A 13-Feb-12 -74

C-1330 Analytical Support 275 26-Feb-10 A 13-Feb-12 -74

05.02  Data 05.02  Data Validation 261 13-Dec-10 A 14-Mar-12 -121

C-1340 Data Validation 261 13-Dec-10 A 14-Mar-12 -121

C-2630 Data Validation - 5C Phase 1 34 16-Jun-11 03-Aug-11 -72

C-2650 Data Validation - 5C Phase 2 15 16-Dec-11 05-Jan-12 -72

05.03  Data 05.03  Data Management 400 01-Mar-10 A 30-Mar-12 -87

C-1350 Data Management 400 01-Mar-10 A 30-Mar-12 -87

06.0  Data E06.0  Data Evaluation 645 25-Jan-10 A 28-Mar-12 -121

C-1430 Data Evaluation 645 25-Jan-10 A 28-Mar-12 -121

C-2640 Data Evaluation - 5C Round 1 10 21-Jul-11 03-Aug-11 -72

C-2660 Data Evaluation - 5C Round 2 10 06-Jan-12 19-Jan-12 -72

07.0  Coord07.0  Coordination on Assessment of Risks 500 22-Mar-10 A 24-Feb-12 -62

D-1440 Coordination on Assessment of 
Risks

500 22-Mar-10 A 24-Feb-12 -62

09.03.01  Ph09.03.01  Phase 1 Report - Technical Memo 194 06-Dec-10 A 06-Sep-11 -4

D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10 A 06-Sep-11 -4

D-4470 Prepare Draft SW and Sediment 
Phase 1 TM Report

11 25-Jul-11* 08-Aug-11 -4

D-4480 EPA Review Draft SW and 
Sediment Phase 1 TM Report

10 08-Aug-11 19-Aug-11 -4

D-4550 Revise Draft SW and Sediment 
Phase 1 TM Report

12 22-Aug-11 06-Sep-11 -4

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Technical Meetings on the Water FSP/QAPP

Technical Meetings During the Field Investigatio

Technical Meetings on the Investig

Bi-Monthly EPA

Site Access Negotiation Meetings

Risk Assessment Coordination Me

01.14  HSA

Development of a Physical Model of the SSFL Site

01.16  Monthly Re

Monthly Reports f

Monthly TO Progr

05.01  Analytical Support

Analytical Support

05.02  Data Validation

Data Validation

Data Validation - 5C Phase 1

Data Validation - 5C Phase 2

05.03  Data Managemen

Data Management

06.0  Data Evaluation

Data Evaluation

Data Evaluation - 5C Round 1

Data Evaluation - 5C Round 2

07.0  Coordination on Assessment 

Coordination on Assessme

09.03.01  Phase 1 Report - Technical Memo

Phase 1 Report- Technical Memo

Prepare Draft SW and Sediment Phase 1 TM Report

EPA Review Draft SW and Sediment Phase 1 TM Report

Revise Draft SW and Sediment Phase 1 TM Report

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-4560 Submit Final SW & Sediment Phase 
1 TM Report

0 06-Sep-11 -4

9.05  Geoph9.05  Geophysical Investigation Report 47 27-Jun-11 31-Aug-11 44

D-3080 Geophysical Investigation Report 47 27-Jun-11 31-Aug-11 44

9.06  Gamm9.06  Gamma Survey Final Report 40 19-Oct-11 13-Dec-11 -29

D-1810 Gamma Survey Final Report 40 19-Oct-11 13-Dec-11 -29

D-1820 Prepare Draft Gamma Survey 
Report

20 19-Oct-11 15-Nov-11 -29

D-1830 EPA/HGL Review Gamma Survey 
Report

10 16-Nov-11 29-Nov-11 -29

D-1840 Complete Gamma Survey Report 10 30-Nov-11 13-Dec-11 -29

D-4030 Submit Gamma Survey Final Report 
to Stakeholders

0 13-Dec-11 -29

9.07  Groun9.07  Groundwater, Surface Water, Seep, ... 190 27-Jun-11 19-Mar-12 -78

D-1900 Groundwater, Surface Water, Seep, 
and Sediment Report

190 27-Jun-11* 19-Mar-12 -78

D-4430 Prepare Draft  GW  Report 48 27-Jun-11* 01-Sep-11 2

D-4440 Submit Draft GW Report  to EPA 0 01-Sep-11 2

D-4450 EPA Review Draft GW Report 6 02-Sep-11 09-Sep-11 2

D-4460 Revise Draft GW Report 35 12-Sep-11 28-Oct-11 2

D-2300 Submit Final GW Report 0 28-Oct-11 2

D-1892 Surface Water and Sediment Final 
Report

44 18-Jan-12 19-Mar-12 -99

D-4510 Prepare SW and Sediment Draft 
Report

20 18-Jan-12 14-Feb-12 -99

D-4530 EPA Review Draft SW & Sediment 
Report

10 14-Feb-12 27-Feb-12 -99

D-4520 Submit Draft SW and Sediment 
Report to EPA

0 14-Feb-12 -99

D-4540 Revise Draft SW & Sediment Report 15 28-Feb-12 19-Mar-12 -99

D-2310 Submit  Final SW & Sediment 
Report

0 19-Mar-12 -99

9.08  Soil Da9.08  Soil Data Reports 185 04-Aug-11 18-Apr-12 -121

D-1850 Phase 1 Data Reports for Subarea 
5C

25 04-Aug-11 07-Sep-11 -72

D-1852 Phase 1 Data Reports for Subarea 
5B

20 08-Sep-11 05-Oct-11 15

D-1860 Phase 1 Data Reports for Subarea 
5A

20 04-Oct-11 31-Oct-11 -3

D-1910 Phase 2 Data Reports for Subarea 
5C

15 20-Jan-12 09-Feb-12 -72

D-1870 Phase 1 Data Reports for Subarea's
8N and 8S

103 31-Oct-11 21-Mar-12 -105

D-1862 Phase 1 Data Reports for Subarea's
5D-N and 5D-S

81 30-Nov-11 21-Mar-12 -105

D-1864 Phase 1 Data Reports for Subarea 6 15 10-Jan-12 30-Jan-12 -87

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Submit Final SW & Sediment Phase 1 TM Report

9.05  Geophysical Investigation Report

Geophysical Investigation Report

9.06  Gamma Survey Final Report

Gamma Survey Final Report

Prepare Draft Gamma Survey Report

EPA/HGL Review Gamma Survey Report

Complete Gamma Survey Report

Submit Gamma Survey Final Report to Stakeholders

9.07  Groundwater, Surface

Groundwater, Surface Wate

Prepare Draft  GW  Report

Submit Draft GW Report  to EPA

EPA Review Draft GW Report

Revise Draft GW Report

Submit Final GW Report

Surface Water and Sedime

Prepare SW and Sediment Draft Repo

EPA Review Draft SW & Sedimen

Submit Draft SW and Sediment Repo

Revise Draft SW & Sedime

Submit  Final SW & Sedime

9.08  Soil Data Re

Phase 1 Data Reports for Subarea 5C

Phase 1 Data Reports for Subarea 5B

Phase 1 Data Reports for Subarea 5A

Phase 2 Data Reports for Subarea 5C

Phase 1 Data Reports for S

Phase 1 Data Reports for S

Phase 1 Data Reports for Subarea 6

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1866 Phase 1 Data Reports for Subarea 7 20 07-Feb-12 05-Mar-12 -93

D-1880 Phase 1 Data Reports for Subarea 
3/NBZ

40 23-Feb-12 18-Apr-12 -121

M-1400 All Reports Complete 0 18-Apr-12 -121

12  Project C12  Project Close-Out 21 19-Apr-12 17-May-12 -121

16.01  Initia16.01  Initiate Task Order Closeout 10 19-Apr-12 02-May-12 -121

C-1370 Initiate Task Order Closeout 10 19-Apr-12 02-May-12 -121

16.02  Retur16.02  Return Documents to EPA 10 03-May-12 16-May-12 -121

D-1380 Return Docs to EPA 10 03-May-12 16-May-12 -121

16.03  Task 16.03  Task Order Completion Report 11 03-May-12 17-May-12 -121

D-1390 Task Order Completion Report 10 03-May-12 16-May-12 -121

D-2320 Publish Task Order Completion 
Report

0 16-May-12 -121

M-2290 Complete Project Closeout Activities 0 16-May-12 -121

M-3000 Project Complete 0 17-May-12 -121

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Phase 1 Data Reports for Suba

Phase 1 Data Rep

All Reports Compl

12  Proje

16.01  Initiate 

Initiate Task O

16.02  Re

Return Do

16.03  Ta

Task Ord

Publish T

Complete

Project C

Task Baseline 
Activity Baseline
Milestone Baseline
Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Total
Float

Start Finish Late Finish

C-1310 Site Preparation (Vegetation 
Removal)

-121 29-Mar-10 A 04-Oct-11 15-Apr-11

C-1920 Gamma Scanning -121 23-Nov-09 A 18-Oct-11 29-Apr-11

D-4710 FSP - Addendum  Subarea's 3/NBZ 
(Phase 1)

-121 12-Oct-11 12-Dec-11 23-Jun-11

C-2140 Collect Soil Samples - Per FSP 
Addendum for 3/NBZ

-121 01-Nov-11 11-Jan-12 26-Jul-11

C-1450 Sample Analysis -121 14-Mar-11 A 29-Feb-12 13-Sep-11

C-1340 Data Validation -121 13-Dec-10 A 14-Mar-12 27-Sep-11

C-1430 Data Evaluation -121 25-Jan-10 A 28-Mar-12 11-Oct-11

D-1880 Phase 1 Data Reports for Subarea 
3/NBZ

-121 23-Feb-12 18-Apr-12 01-Nov-11

M-1400 All Reports Complete -121 18-Apr-12 01-Nov-11

C-1370 Initiate Task Order Closeout -121 19-Apr-12 02-May-12 15-Nov-11

M-2290 Complete Project Closeout Activities -121 16-May-12 29-Nov-11

D-1380 Return Docs to EPA -121 03-May-12 16-May-12 29-Nov-11

D-1390 Task Order Completion Report -121 03-May-12 16-May-12 29-Nov-11

D-2320 Publish Task Order Completion 
Report

-121 16-May-12 29-Nov-11

M-3000 Project Complete -121 17-May-12 30-Nov-11

D-4700 FSP - Addendums Subarea's 5D, 6, 
7, and 8 (Phase 1)

-105 30-Apr-10 A 26-Aug-11 31-Mar-11

C-2130 Collect Soil Samples - Per FSP 
Addendums for 5D, 6, 7, and 8

-105 11-Apr-11 A 07-Oct-11 12-May-11

D-1870 Phase 1 Data Reports for Subarea's 
8N and 8S

-105 31-Oct-11 21-Mar-12 26-Oct-11

D-1862 Phase 1 Data Reports for Subarea's 
5D-N and 5D-S

-105 30-Nov-11 21-Mar-12 26-Oct-11

C-2410 Phase 2 - SW/Seeps Sampling -99 03-Oct-11* 01-Nov-11 14-Jun-11

C-2680 Phase 2 - Surface Water Lab 
Analysis, Validation, & Evaluation

-99 02-Nov-11 17-Jan-12 31-Aug-11

D-1892 Surface Water and Sediment Final 
Report

-99 18-Jan-12 19-Mar-12 01-Nov-11

D-2310 Submit  Final SW & Sediment Report -99 19-Mar-12 01-Nov-11

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2011 2012

 

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL 
CHARACTERIZATION STUDY

CRITICAL PATH ANALYSIS

Revised Schedule- May 2010
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Site Name 

EM Recovery Act Job Report 

Month

DO NOT ENTER ANY 

INFORMATION IN GREEN 

SHADED AREA. 

Large Business 

Prime 

Contractor

Small Business 

Prime 

Contractor

Large Business 

Prime 

Contractor

Small Business 

Prime 

Contractor

Large Business 

Subcontractor

Small Business 

Subcontractor

Large Business 

Subcontractor

Small Business 

Subcontractor
Vendor Vendor

Headcount *
Provide current 

and previous 

month actuals

Total 

Cumulative 

Headcount**

FTEs 
1

FTEs 
1

Cumulative 

Headcount 
2

Cumulative 

Headcount 
2 FTEs 

3
FTEs 

3
Cumulative 

Headcount 
4

Cumulative 

Headcount 
4 FTEs 

5
Cumulative 

Headcount 
6 FTEs

Cumulative 

Headcount

Current Month 

Actual
296

HydroGeoLogic 0 34.89 0 132 31.91 27.94 102 62 0 0 94.74 296
Previous Month 

Actual
295

Totals 0 35 0 132 32 28 102 62 0 0 94.744 296

1 Monthly Prime Contractor FTEs

2 Monthly Prime Contractor Cumulative 
Headcount

3 Monthly Subcontractor FTEs

4 Monthly Subcontractor Cumulative 
Headcount

5 Monthly Vendor FTEs

6  Monthly Vendor Cumulative 
Headcount

Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work 
associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity. 

Vendors Unique to EM 

(Monthly FTEs and 

Cumulative Headcount)

Total FTEs 

Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act 
project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's  monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the 
monthly standard hours defined by the subcontractor.

Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act 
project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions 
funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.

Monthly FTEs and Cumulative Headcount

1,897

Actuals as of:

Santa Susana Field Laboratory Cumulative Number of Job Fairs 

Total 

Cumulative 

Headcount 

May 31, 2011
Cumulative Number of 

Applications Received 

Include cumulative number of 

applications received for 

contractor jobs

ARRA Site Organization

Adjust number of rows as needed 

and include name of each prime 

contractor

EM Recovery Act Data Call
Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY

0

May 31, 2011

Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

* The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between 

part-time and full-time, or the length of the job.

** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly June 2011.xls



TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12
Monthly Actuals $180,858 $236,722 $292,225 $398,864 $620,798 $1,064,733 $712,229 $638,867 $711,978 $871,884 $861,657 $1,084,068 $1,054,435 $925,571 $1,121,760 $1,007,238 $1,135,492 $1,463,006 $1,221,513 $1,538,351

Monthly Estimates 89,222$       122,127$     204,237$     223,085$     523,230$     941,942$     633,385$     928,323$     840,635$     1,103,998$  1,215,655$  914,029$     1,091,460$  882,785$     829,307$     1,663,202$  1,084,195$  1,220,075$  1,492,034$  1,589,614$  1,524,508$  1,385,102$  1,832,874$  1,921,321$  2,058,745$  2,457,832$  2,706,222$  2,551,269$  2,506,110$  1,768,657$    357,325$       $21,839

Cumulative Actual Cost 180,858$     417,580$     709,806$     1,108,669$  1,729,468$  2,794,201$  3,506,430$  4,145,296$  4,857,274$  5,729,158$  6,590,816$  7,674,883$  8,729,318$  9,654,890$  10,776,650$  $11,783,888 $12,919,380 $14,382,386 $15,603,899 $17,142,250

Projected Cumulative Cost $17,142,250 $18,666,758 $20,051,861 $21,884,735 $23,806,056 $25,864,801 $28,322,633 $31,028,855 $33,580,124 $36,086,235 $37,854,892 $38,212,216 38,234,055$ 

Oct 09 Nov 09 Dec 09 Jan 10 Feb 10 Mar 10 Apr 10 May 10 Jun 10 Jul 10 Aug 10 Sep 10 Oct 10 Nov 10 Dec 10 Jan 11 Feb 11 Mar 11 Apr 11 May 11 Jun 11 Jul 11 Aug 11 Sep 11 Oct 11 Nov 11 Dec 11 Jan 12 Feb 12 Mar 12 Apr 12 May 12

Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through May 2011, and 
Projected Monthly Estimates for Future Periods.
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EPA SPENDING CURVE 
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Department of Treasury to use DOE 
ARRA funds for salary and travel 
costs in Fiscal Year 2011.

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12
Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000 $53,000 $60,000 $83,000 $78,000 $78,000 -$28,000 $79,062 $35,194 $5,742 $168,996 $45,442 $52,475

Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $130,000 $130,000 $150,000 $170,000 $190,000 $170,000 $170,000 $130,000 $48,000 $11,498

Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000 $915,062 $950,256 $955,998 $1,124,995 $1,170,436 $1,222,911

Projected Cumulative Cost $1,222,911 $1,322,911 $1,422,911 $1,552,911 $1,682,911 $1,832,911 $2,002,911 $2,192,911 $2,362,911 $2,532,911 $2,662,911 $2,710,911 $2,722,409

Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost

Previous Monthly Estimates through May 2011, and 
Projected Monthly Estimates for Future Periods.Cu
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HGL Spending Curve
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12
Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,229 $576,867 $658,978 $811,884 $778,657 $1,006,068 $976,435 $953,571 $1,042,698 $972,044 $1,129,750 $1,294,009 $1,176,072 $1,485,876

Monthly Estimates $84,222 $107,127 $174,237 $183,085 $468,230 $866,942 $553,385 $868,323 $775,635 $1,033,998 $1,135,655 $839,029 $1,021,460 $817,785 $769,307 $1,553,202 $1,004,195 $1,130,075 $1,392,034 $1,489,614 $1,424,508 $1,285,102 $1,702,874 $1,791,321 $1,908,745 $2,287,832 $2,516,222 $2,381,269 $2,336,110 $1,638,657 $309,325 $10,341

Cumulative Actual Cost $160,858 $347,580 $594,806 $951,669 $1,514,468 $2,422,201 $3,056,430 $3,633,296 $4,292,274 $5,104,158 $5,882,816 $6,888,883 $7,865,318 $8,818,890 $9,861,588 $10,833,632 $11,963,382 $13,257,391 $14,433,463 $15,919,339

Projected Cumulative Cost $15,919,339 $17,343,847 $18,628,950 $20,331,824 $22,123,145 $24,031,890 $26,319,722 $28,835,944 $31,217,213 $33,553,324 $35,191,981 $35,501,306 $35,511,647

Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost

Previous Monthly Estimates through May 2011, and 
Projected Monthly Estimates for Future Periods.Cu
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ETEC EPA Radiological Survey Metrics
5/31/2011

2011 2011
Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 251 113 25 30 29 39 15 15 15 35 36 0 0 0
Gamma Scanning actual (acres) 195 113 15 22 5 15 25
Round 1 Soil Samples plan (# of samples) 1,411 384 300 157 320 120 130 341 300 224 120 40 110 0
Round 1 Soil Samples actual (# of samples) 1381 384 157 237 122 259 222
Round 2 Soil Samples plan (# of samples) 0 0 0 0 0 0 495 265 580 669 579 454 554
Round 2 Soil Samples actual (# of samples) 0 0 0 0 0 0
Groundwater, surface water, & sediment 
sampling-events plan 226 106 0 40 50 30 0 40 0 0 0 40 0 0
Groundwater, surface water, & sediment 
sampling-events actual 281 106 0 0 148 27 0

2012 2012
Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 0 0 0 0 0 0 0 0 0 0 0 0 0
Gamma Scanning actual (acres) 0
Round 1 Soil Samples plan (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0 0
Round 1 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples plan (# of samples) 0 713 653 525 411 412 390 300 0 0 0 0 0
Round 2 Soil Samples actual (# of samples) 0
Groundwater, surface water, & sediment 
sampling-events plan 0 0 0 0 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment 
sampling-events actual 0 0 0 0 0 0 0 0 0 0 0 0 0

2010





Overview Status 
EPA Radiological Study 
Santa Susana Field Lab 
Area IV and Northern Undeveloped Land 

June 21, 2011 

Major Action  % 
Complete  Present Status  

Environmental Compliance  95%  All compliance planning is complete.  EPA implementing compliance 
monitoring and reporting requirements until project completion.  

Historic Site Assessment  75% 

Tech Memos on Subareas 5C, 5B, 5A, 8,5D and 6 have been issued to 
Stakeholders.   The final Tech Memo covering Subareas 7, 3 and NBZ is 
due out to Stakeholders in early August.   After responding to all 
Stakeholder comments on each Tech Memo, a comprehensive HSA final 
report will be issued.   

Former Worker Interviews  90% All joint EPA/DOE, EPA-only and DOE-only interviews completed.   Final 
reports by both Agencies are being coordinate and are underway.     

Geophysical Survey  80%  

Geophysical surveys within all subareas in Area IV are complete.   A total 
of 90 acres has been surveyed to date with approximately 10 acres 
remaining in NBZ.   A final report will be issued after all survey work is 
complete. 

Gamma Scanning  50%  
Completed area Subareas 5C, 5B. 5A, 8, 5D-north, 6, and 7.  Currently 
scanning Subarea 8-south and 5D-south.     Approximately 210 acres total 
(out of 408 accessible acres) surveyed to date.     

Vegetation Trimming 60% 

Approximately 223 acres (out of 372 vegetated acres) have been managed 
to date.  Currently, all vegetation has been cut in Subareas 5C, 5B, 5A, 5D-
north, 8-North, 6, 7.   5D-south, and 8-south are complete except for areas 
of protected plants and zones occupied by nesting birds.  Veg trimming is 
currently ongoing in the NBZ but is being hindered by nesting birds.       

Groundwater, Surface water and Sediment Sampling 75% 
Both rounds of groundwater data and all surface water data is currently 
undergoing internal data validation.   50% of the first round sediment data 
has arrived and is in internal data validation as well.     

Lab Procurement 95%  Contract awarded to primary lab, Test America-St Louis (TASL).  Award to 
secondary lab in contract negotiations.   

Soil Sampling 25% 

First round rad and chemical co-located sampling in Subareas 5C, 5B, 5A, 
8-North is complete.  1,533 rad samples have been collected to date. 
Currently sampling Subarea 5D-North with sampling in Subarea 6 to 
commence around July 5th.   

Data Packages and Lab Results 5%  
Samples submitted: 807.    Samples analyzed: 489.   Samples validated: 0   
Note:  In May, EPA temporarily stopped sending samples to TASL while 
the lab corrected some technical issues to EPA satisfaction.  

On-going Stakeholder Technical Work Group meetings  On-going  
Technical Stakeholder meetings are held approximately every 6 weeks.   
Work observation tours are provided to the general public 2 times per 
month.   Next  Work Group meeting is September 8.  
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HGL—Gamma Scanning, Santa Susana 
Field Laboratory Site Ventura County, California

Project: EP9038

Source: CIRGIS 2007, HGL 2010

U.S. EPA Region 9

Gamma Scanning Progress
Santa Susana Field Laboratory

Gamma Scanning Coverage
Subarea

BZ-NW
Subarea 3
Subarea 5A
Subarea 5B
Subarea 5C
Subarea 5D-North
Subarea 5D-South
Subarea 6
Subarea 7
Subarea 8-North
Subarea 8-South

Type of Scanning Week Total
Equipment ( 27May11 thru 02June11) To Date
ERGS 1.86 143.12
WMGS 0 24.87
MMGS 2.56 50.64
TMGS 2.51 12.13
Acreage Totals
Including Overlaps: 230.76
Excluding Overlaps: 195.75

Filepath: \\gst-srv-01\gmap\Santa_Susana\EP9038\GammaScanning\Coverage\GammaScanningProgress_11X17_20110602.mxd 

Notes:
- The totals listed in the table include overlap.
- The totals listed on the map exclude overlap.
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HGL—HSA, Santa Susana 
Field Laboratory Site Ventura County, California

U.S. EPA Region 9

Historical Site Assessment Progress Map
Santa Susana Field Laboratory
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HGL— Soil Sampling, Santa Susana 
Field Laboratory Site Ventura County, California

U.S. EPA Region 9

Round 1 Soil Sampling Progress
Santa Susana Field Laboratory
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Geophysical Progress
Santa Susana Field Laboratory
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Updated as of June 17,  2011

Geophysical Target Areas Completed: 87.8 Acres
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