
 

 

 
From: Craig Cooper/R9/USEPA/US 
To: "Martin, Lance" <lance.martin@emcbc.doe.gov>, stephanie.jennings@emcbc.doe.gov 
Cc: "Smith, Chuck" <csmith@hgl.com>, darryl.mcfarland@emcbc.doe.gov, "Ramish, Danny" <dramish@hgl.com>, eevans@hgl.com, Evelyn 

Michael/CI/USEPA/US@EPA, leann.dumont@emcbc.doe.gov, Loren Henning/R9/USEPA/US@EPA, Mary Aycock/R9/USEPA/US@EPA, "Edwards, 
Michael" <medwards@hgl.com>, Michelle Messick/DC/USEPA/US@EPA, Moutoux.Nicole@epamail.epa.gov, richard.schassburger@emcbc.doe.gov, 
"Vaughn, Steven" <svaughn@hgl.com>, "Garnes, Carolyn" <carolyn.garnes@emcbc.doe.gov>, Carolyn" <carolyn.garnes@emcbc.doe.gov, ,, 

Date: 12/20/2010 04:30 PM 
Subject: EPA's Monthly ARRA Report for November 2010;   SSFL Area IV Rad Project  

 
 

Lance and Stephie: 
 
This email presents EPA's ARRA Progress Report for November 2010 for the Area IV Radiological Study at the Santa Susana Field 
Lab site.  This report is pursuant to our Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's 
draft memo to DOE dated July 27, 2009 entitled:  "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on 
ARRA Funds, IA #RW-89-92299001".   
 
This report consist of the following attachments (attached to this email):  
 
1.  EPA Prime Contractor Progress Report.   This report contains summary narrative information on ARRA-associated work by 
EPA's prime contractor (HydroGeoLogic Inc) during October 2010.  This report is now supplemented by a separate one-page 
overview summary (in PowerPoint) for senior management review of the percent work complete for major tasks. 
 
2.  EPA Prime Contractor Financial Status Report.   This detailed cost report provides budget and cost information on a task and 
subtask level for ARRA-associated work by EPA's prime contractor (HydroGeoLogic Inc or HGL).    Definitions for our % physical 
complete used on this report has been sent to DOE previously.   Also, please note that Footnote 3 to the HGL Financial Status 
Report (FSR) states that EPA and HGL are in budget negotiations concerning updated cost estimates for existing tasks and new cost 
estimates for new work that DOE has assigned to EPA.   Therefore, the current Variance at Completion (VAC) reported in this FSR is 
likely significantly less than what EPA will ultimately determine.     EPA recently has informed DOE of the status of the HGL/EPA 
project budget negotiations.    
 
3.  EPA's Cost Summary.   This report provides EPA’s official salary, travel and contract costs charged to our Inter-Agency 
Agreement against the project DOE ARRA funding.  As you know, there is an approximate 60-day delay for costs in the HGL FSR to 
appear in the EPA Cost Summary.  In addition, this month we reported a negative charge of approximately $28,000 for EPA travel 
and salary.   EPA has been awaiting approval from the Department of Treasury to use DOE ARRA funds for salary and travel costs 



in Fiscal Year 2011 and therefore we had to back out previous FY11 salary and travel costs.   The negative $59,342 under State 
Superfund Contract is actually the reversal of our past FY11 salary and travel costs.  Fortunately today, EPA was informed by the 
Department of Treasury that DOE ARRA funds can indeed be used for EPA salary and travel in FY11.  Therefore, in our progress 
report due to DOE in January 2011, the EPA cost summary will show appropriate adjustments re-introducing our salary and travel 
costs as allowable expenses using project DOE ARRA funds.  
 
4.  Project Schedules.    

- Overall Updated Project Schedule 
-  Critical Path Analysis.    

5.  ARRA Jobs Data Collection for November 2010 

 
7.  Updated Project Spend Curves as of November 30, 2010 

 Please let me know if you have any comments or questions about this monthly progress report.    
 
Sincerely, 
Craig 
 
 
============================= 
Craig Cooper 
Superfund Project Manager 
U.S. EPA Region 9 
(415) 947-4148 (ph) 
(415) 947-3520 (fax) 
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Project ARRA Jobs Report: 

 

 
 



Contractor

Contract

Task Order

Task Order Title

Task Order Value

Period of Performance of this Report 

Program Source/Treasury Account Symbol

Agency Code

Account Code

Sub-Account Code

Reporting Period

Work Status:  Major Actions Taken                            
Geophysical surveying activities were conducted in 
subarea 5A.                                                                    
HGL performed gamma scanning activities in 
subareas 5B, 5C, 5D, 7, and 8.  Gamma scanning 
activities were delayed for two days because soil 
moisture exceeded 15%.  During these delays, the 
gamma scanning team worked on developing 
methodologies for accessing steep terrain.                    
Vegetation removal activities continued.                        
Collection of suface soil samples, including samples 
for chemical analyses for DTSC, continued in 
November.  A total of 77 surface soil samples and 70 
subsurface soil samples were collected during the 
reporting period.

Work Status:  Major Actions Planned
1) Continue procurement activities for analytical 
services.  Final selection of labortory subcontractors 
will be made.
2) Continue vegetation removal, geophysical 
surveying, gamma scanning, and soil sampling 
activities in Area IV.                                                        

Period Cumulative
Percent Project Complete 2.69% 24.83%
DOE FTE/Cum. Headcount [Prime + Subs] 55.93 170
HGL Jobs Created (incl. in FTE/Headcount) 0 23

PR-R7-09-10585

Monthly Report for American Recovery and Reinvestment Act of 2009

HydroGeoLogic, Inc

EP-S7-05-05

October 1, 2010 through October 31, 2010

68-8195

6800

Technical Assistance Santa Susana Field Laboratory

$35,511,646.90

N/A

N/A

Narrative
A prime contract was awarded to HGL on September 21, 2009.  
Technical activities kicked off on October 1, 2009.  Modification #1 
was issued on January 4, 2010.                                                               
HGL continued preparing planning documents.                                    
Weekly conference calls were held to discuss different technical 
aspects of the project including work coordination with Boeing, gamma 
scanning, soil sampling, and groundwater sampling.                               
HSA activities continued during this reporting period.  The Draft HSA-6 
Technical Memo was submitted to EPA on November 23.                       
Data management and evaluation activities were conducted on 
geophysical and gamma scanning data.  

Narrative
Planned activities in December will be focused on soil sampling.       
Field procedures will be refined to maximize efficiency.                          
A revised proposal will be prepared to document recent changes in the 
level of effort required to conduct the project, including collection of co-
located soil samples for chemical analysis by other project 
stakeholders.                     

December 2010



Financial Information Period Cumulative
Obligations ($) $60,266.26 $5,518,048.59
Obligations (%) 0.170% 15.539%
Actual Cost ($) $953,571.66 $8,818,892.10
Actual Cost (%) 2.69% 24.83%

Vendor Name Rainwater and Associates, LLC
Subcontract Number EPA009AE
Subcontract Total Amount $48,840.00
Subcontract Invoiced Amount $28,020.00
% Complete 57.37%
Vendor Name Envicom Corporation 
Subcontract Number EPA009AF
Subcontract Total Amount $318,850.25
Subcontract Invoiced Amount $210,659.84
% Complete 66.07%
Vendor Name The Palladino Company, Inc. Radiological services
Subcontract Number EPA009AH
Subcontract Total Amount $3,039,044.00
Subcontract Invoiced Amount $828,613.26
% Complete 27.27%
Vendor Name The Palladino Company, Inc. Gamma scanning equipment lease
Subcontract Number N/A
Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.11
% Complete 95.26%
Vendor Name Boart Longyear Company, Inc.
Subcontract Number EP900AM
Subcontract Total Amount $380,200.00
Subcontract Invoiced Amount $0.00
% Complete 0.0%
Vendor Name CRM Construction
Subcontract Number EPA009AK
Subcontract Total Amount $232,600.00
Subcontract Invoiced Amount $232,600.00
% Complete 100.0%
Vendor Name John Minch & Associates
Subcontract Number EPA009AO
Subcontract Total Amount $101,820.00
Subcontract Invoiced Amount $105,145.00
% Complete 103.3%
Vendor Name Kohl Building Maintenance
Subcontract Number EPA009AO
Subcontract Total Amount $101,820.00
Subcontract Invoiced Amount $58,545.00
% Complete 57.5%
Vendor Name Landscape Development
Subcontract Number EP009AN
Subcontract Total Amount $356,976.00
Subcontract Invoiced Amount $232,456.50
% Complete 65.1%
Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
PO Total Amount $1,286.40
PO Invoiced Amount $1,286.40
% Complete 100.0%

PO CLOSED

PO CLOSED

Contract Metrics



Vendor Name Baker Corporation
PO Number 2010-00285
PO Total Amount $19,060.00
PO Invoiced Amount $15,932.00
% Complete 83.6%
Vendor Name Charlie Cooke
PO Number 2010-00504
PO Total Amount $38,001.60
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Diversified Thermal Services
PO Number 2010-00160
PO Total Amount $34,981.00
PO Invoiced Amount $34,981.00
% Complete 100.0%
Vendor Name Enterprise, Inc.
PO Number 2010-00219
PO Total Amount $8,520.67
PO Invoiced Amount $6,103.98
% Complete 71.6%
Vendor Name Enterprise, Inc.
PO Number 2010-00154
PO Total Amount $67,163.68
PO Invoiced Amount $12,664.38
% Complete 18.9%
Vendor Name Enterprise, Inc.
PO Number 2010-00377
PO Total Amount $19,935.98
PO Invoiced Amount $11,218.34
% Complete 56.3%
Vendor Name EWM Group
PO Number 2010-00436
PO Total Amount $1,485.00
PO Invoiced Amount $1,485.00
% Complete 100.0%
Vendor Name Environmental Resource Assoc.
PO Number 2010-00318
PO Total Amount $9,725.00
PO Invoiced Amount $9,725.00
% Complete 100.0%
Vendor Name ESRI
PO Number 2010-00182
PO Total Amount $7,362.98
PO Invoiced Amount $7,362.98
% Complete 100.0%
Vendor Name K.D. Jones Instrument Corp.
PO Number 2010-00373
PO Total Amount $34,395.00
PO Invoiced Amount $25,370.00
% Complete 73.8%
Vendor Name Kohl Building Maintenance
PO Number 2010-00185
PO Total Amount $12,005.60
PO Invoiced Amount $6,352.32
% Complete 52.9%

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name m. kobe photography
PO Number 2010-00167
PO Total Amount $2,800.00
PO Invoiced Amount $2,800.00
% Complete 100.0%
Vendor Name Mollenhauer
PO Number 2010-00428
PO Total Amount $2,950.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Movin' On Livestock
PO Number 2010-00180
PO Total Amount $13,500.00
PO Invoiced Amount $9,600.00
% Complete 71.1%
Vendor Name National Construction Rental
PO Number 2010-00089
PO Total Amount $3,881.00
PO Invoiced Amount $2,621.26
% Complete 67.5%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $1,161.85
% Complete 7.6%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $7,980.00
PO Invoiced Amount $1,712.64
% Complete 21.5%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $68,750.00
PO Invoiced Amount $6,375.00
% Complete 9.3%
Vendor Name Paper Recycling and Shredding Specialists
PO Number 2010-00153
PO Total Amount $600.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Patrick Tumamait
PO Number 2010-00308
PO Total Amount $38,842.00
PO Invoiced Amount $43,882.50
% Complete 113.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2009-00384
PO Total Amount $25,114.65
PO Invoiced Amount $25,114.65
% Complete 100.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2010-332
PO Total Amount $500.00
PO Invoiced Amount $500.00
% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00
PO Invoiced Amount $5,925.00
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,134.00
PO Invoiced Amount $1,134.00
% Complete 100.0%
Vendor Name Sandy's Communications
PO Number 2010-00107
PO Total Amount $4,829.00
PO Invoiced Amount $740.82
% Complete 15.3%
Vendor Name Sky Research
PO Number 2010-00242
PO Total Amount $0.00
PO Invoiced Amount $0.00
% Complete N/A
Vendor Name TellCo Environmental
PO Number 2010-00119
PO Total Amount $1,480.00
PO Invoiced Amount $1,480.00
% Complete 100.0%
Vendor Name TestAmerica Labs
PO Number 2010-00306
PO Total Amount $29,600.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name TestAmerica Labs
PO Number 2010-00418
PO Total Amount $1,640.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Troxler Electronic Labs
PO Number 2010-00150
PO Total Amount $4,650.00
PO Invoiced Amount $4,483.29
% Complete 96.4%
Vendor Name Wells Fargo Financial Leasing
PO Number 2010-00319
PO Total Amount $37,880.21
PO Invoiced Amount $6,423.11
% Complete 17.0%
Vendor Name West Coast Equipment
PO Number 2010-00147
PO Total Amount $20,455.26
PO Invoiced Amount $19,022.97
% Complete 93.0%
Total Dollars Under Subcontract $5,518,048.59
Total Subcontract Invoiced Amount $2,338,983.20

Updated Project Schedule

Updated Financial Summary Report

PO CLOSED

PO CLOSED

PO CANCELLED

A financial summary report is attached.

A project schedule is attached.  



EPA Radiological Characterization Study Area IV and Northern Undeveloped Land 

Action Status - December 20, 2010

Major Action % Complete Present Status

Environmental Compliance 95%

All compliance planning activities and associated approvals by the US Fish and 

Wildlife Service, California State Fish and Game and State, and the State Historic 

Preservation Office (SHPO) are complete.  EPA implementing all compliance 

monitoring and reporting requirements until project completion.  

Historic Site Assessment 60%

Completed Tech Memos on Subareas 5C and 5B have been issued to Stakeholders.  

Tech Memo on 5A to be issued by January 4.   Subsequent Tech Memos under 

preparation.  A total of 8  HSA Tech Memos are planned.  

Former Worker Interviews 85%

All original Joint EPA/DOE, EPA-only and DOE-only interviews completed. Referral 

interviews on going and to be completed by 1/1/2011.   Final reports by both 

Agencies due by 4/1/2011.   

Geophysical Survey 35%
Areas targeted for geophysical survey within Subareas 5C, 5B and 5A are complete.  

At total of 87 acres area targeted in overall Study Area. 

Gamma Scanning 25%

Completed area all roads and subareas 5C, 5B. 5A.   Currently working in subareas 

6 , 8 and 5D.  Approximately 110 acres total surveyed to date. Accessibility of the 

Northern Undeveloped Lands being re-examined for appropriate scanning vehicle.

Vegetation Trimming 30%

Approximately 130 acres in Area IV have been cleared to date.  Currently, all 

vegetation has been cut in Subareas 5C, 5B, 5A, 5D.  Cutting has begun in Subarea 

8  is 80% complete.   

Groundwater, Surface water and Sediment 

Sampling
50%

First  round (of two rounds) groundwater sampling completed; lab results anticipated 

in January.  Lab procured for first round groundwater only.  First round sediment 

testing began on December 13.  Surface water testing to occur during winter rains.  

Lab Procurement 75%
Proposals received and 5 labs have been shortlisted and pre-auditing ongoing.  

Contract award delayed to January 2011.

Soil Sampling 10%

First round sampling Subarea 5C is complete.  First round sampling in 5B began  

December 13.   All sampling is inclusive of collection of soil samples for DOE/DTSC 

chemical testing.   Stakeholder meeting on Subarea 5A set for January 12.   

Data Packages and Lab Results 0%

First round groundwater sampling currently being analyzed at the laboratory.  Soil 

and sediment samples collected to date are being stored in the EPA Field Office and 

will be sent to selected labs in January 2011.

On-going Stakeholder Technical Work 

Group meetings
On-going

Stakeholder meetings are held approximately every 6 weeks.   Work observation 

tours are provided to the general public 2 times per month.  Issued paper fact sheet 

to mailing list in November; future fact sheets will be delivered via email. 



01 Task 1:  Project Planning & Support (46) 5,043,635.31$             4,593,950.95$           4,602,409.26$           449,684.36$                  91.1% 60% 3,124,196.80$              1,927,894.93$              6,530,304.19$              0.68 (1,486,668.88)$              

01-46-06 Health & Safety Plan 55,722.03$                           84,196.85$                        84,196.85$                        (28,474.82)$                           151.1% 95% 52,935.93$                        5,572.20$                          89,769.05$                        0.63 (34,047.02)$                        

01-46-07 Gamma Scanning Planning Documents 60,868.36$                           70,801.85$                        70,801.85$                        (9,933.49)$                             116.3% 95% 57,824.94$                        3,043.42$                          73,845.27$                        0.82 (12,976.91)$                        

01-46-07-01 Gamma Scanning Work Plan 60,868.36$                           70,801.85$                        70,801.85$                        (9,933.49)$                             116.3% 95% 57,824.94$                        3,043.42$                          73,845.27$                        0.82 (12,976.91)$                        

01-46-08 Field Sampling Plans 692,435.62$                         869,828.25$                      869,828.25$                      (177,392.63)$                         125.6% 50% 358,830.05$                      361,346.44$                      1,231,174.69$                   0.41 (538,739.07)$                      

01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan 108,605.04$                         161,428.52$                      161,428.52$                      (52,823.48)$                           148.6% 95% 103,174.79$                      5,430.25$                          166,858.77$                      0.64 (58,253.73)$                        
01-46-08-02 Field Sampling Plans for GW, SW & Sediment 117,892.98$                         269,322.61$                      269,322.61$                      (151,429.63)$                         228.4% 90% 106,103.68$                      30,686.44$                        300,009.05$                      0.39 (182,116.07)$                      
01-46-08-03 Generic Soil Sampling 465,937.60$                         439,077.12$                      439,077.12$                      26,860.48$                            94.2% 30% 149,551.58$                      325,229.75$                      764,306.87$                      0.34 (298,369.27)$                      

01-46-08-03-01 Generic Soil Sampling FSP 80,520.08$                           109,771.47$                      109,771.47$                      (29,251.39)$                           136.3% 90% 72,468.07$                        12,078.01$                        121,849.48$                      0.66 (41,329.40)$                        
01-46-08-03-02 FSP for Quadrant 1 96,354.38$                           314,578.56$                      314,578.56$                      (218,224.18)$                         326.5% 80% 77,083.50$                        24,088.60$                        338,667.16$                      0.25 (242,312.78)$                      
01-46-08-03-03 FSP for Quadrant 2 96,354.38$                           1,556.28$                          1,556.28$                          94,798.10$                            1.6% 0% -$                                   96,354.38$                        97,910.66$                        0.00 (1,556.28)$                          
01-46-08-03-04 FSP for Quadrant 3 96,354.38$                           13,170.81$                        13,170.81$                        83,183.57$                            13.7% 0% -$                                   96,354.38$                        109,525.19$                      0.00 (13,170.81)$                        
01-46-08-03-05 FSP for Quadrant 4 96,354.38$                           -$                                  -$                                  96,354.38$                            0.0% 0% -$                                   96,354.38$                        96,354.38$                        1.00 -$                                    

01-46-09 Quality Assurance Project Plans 81,309.14$                           94,514.09$                        94,514.09$                        (13,204.95)$                           116.2% 90% 73,178.23$                        12,196.37$                        106,710.46$                      0.77 (25,401.32)$                        
01-46-10 Routine TO Project Management 1,190,225.12$                      1,011,704.63$                   1,012,146.26$                   178,520.49$                          85.0% 52% 617,153.77$                      573,071.35$                      1,585,217.61$                   0.61 (394,992.49)$                      
01-46-11 Subcontractor Pool Management 355,177.70$                         398,920.83$                      399,362.46$                      (43,743.13)$                           112.3% 80% 284,142.16$                      78,139.09$                        477,501.55$                      0.71 (122,323.85)$                      
01-46-12 Attend Meetings 506,777.13$                         169,915.31$                      169,915.31$                      336,861.82$                          33.5% 49% 256,702.14$                      256,817.34$                      426,732.65$                      1.51 80,044.48$                         

01-46-12-01 Quarterly TO Management Meetings 68,450.31$                           36,016.14$                        36,016.14$                        32,434.17$                            52.6% 52% 35,594.16$                        34,225.16$                        70,241.30$                        0.99 (1,790.99)$                          
01-46-12-02 Technical Meetings on the HSA 38,501.75$                           14,605.70$                        14,605.70$                        23,896.05$                            37.9% 70% 26,951.23$                        12,833.92$                        27,439.62$                        1.85 11,062.13$                         
01-46-12-03 Technical Meetings on the Gamma Scan WP 42,932.43$                           36,377.87$                        36,377.87$                        6,554.56$                              84.7% 100% 42,932.43$                        -$                                   36,377.87$                        1.18 6,554.56$                           
01-46-12-04 Technical Meetings on the Water FSP/QAPP 37,379.80$                           23,921.76$                        23,921.76$                        13,458.04$                            64.0% 100% 37,379.80$                        -$                                   23,921.76$                        1.56 13,458.04$                         
01-46-12-05 Technical Meetings on the Soil FSP/QAPP 37,379.80$                           26,397.99$                        26,397.99$                        10,981.81$                            70.6% 100% 37,379.80$                        -$                                   26,397.99$                        1.42 10,981.81$                         
01-46-12-06 Technical Meetings During Field Investigation Work 96,073.26$                           18,525.07$                        18,525.07$                        77,548.19$                            19.3% 15% 14,410.99$                        84,064.10$                        102,589.17$                      0.78 (6,515.91)$                          
01-46-12-07 Technical Mtgs on Investigation Data Reports 74,759.60$                           2,486.22$                          2,486.22$                          72,273.38$                            3.3% 0% -$                                   74,759.60$                        77,245.82$                        0.00 (2,486.22)$                          
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings 78,584.76$                           8,790.60$                          8,790.60$                          69,794.16$                            11.2% 54% 42,435.77$                        37,837.11$                        46,627.71$                        4.83 31,957.05$                         
01-46-12-09 Site Access Negotiation Meetings 19,617.96$                           2,793.96$                          2,793.96$                          16,824.00$                            14.2% 100% 19,617.96$                        -$                                   2,793.96$                          7.02 16,824.00$                         
01-46-12-10 Risk Assessment Coordination Meetings 13,097.46$                           -$                                  -$                                  13,097.46$                            0.0% 0% -$                                   13,097.46$                        13,097.46$                        1.00 -$                                    

01-46-13 Review Background Documents 21,031.20$                           17,341.60$                        17,341.60$                        3,689.60$                              82.5% 100% 21,031.20$                        -$                                   17,341.60$                        1.21 3,689.60$                           

01-46-14 Historical Site Assessment 662,980.65$                         843,421.41$                      843,421.41$                      (180,440.76)$                         127.2% 82% 558,923.33$                      119,474.64$                      962,896.05$                      0.66 (299,915.40)$                      
01-46-14-01 Scope the EPA HSA 434,723.95$                         397,530.11$                      397,530.11$                     37,193.84$                           91.4% 91% 399,143.64$                     39,584.80$                        437,114.91$                     1.00 (2,390.95)$                         

01-46-14-01-01 Master Document Index 115,908.05$                         93,789.32$                        93,789.32$                        22,118.73$                            80.9% 90% 104,317.25$                      11,590.81$                        105,380.13$                      1.11 10,527.93$                         

01-46-14-01-02 HSA Completeness Review 45,101.19$                           44,474.64$                        44,474.64$                        626.55$                                 98.6% 100% 45,101.19$                        -$                                   44,474.64$                        1.01 626.55$                              

01-46-14-01-03 Stakeholder Working Sessions 80,089.71$                           71,798.24$                        71,798.24$                        8,291.47$                              89.6% 85% 68,076.25$                        16,017.94$                        87,816.18$                        0.95 (7,726.47)$                          

01-46-14-01-04 Former Employee Interviews and On-Site Visits 40,896.96$                           59,870.21$                        59,870.21$                        (18,973.25)$                           146.4% 95% 38,852.11$                        2,044.85$                          61,915.06$                        0.65 (21,018.10)$                        

01-46-14-01-05 Development of Physical Model of SSFL Site 82,280.80$                           5,330.78$                          5,330.78$                          76,950.02$                            6.5% 100% 82,280.80$                        -$                                   5,330.78$                          15.44 76,950.02$                         

01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues 60,516.04$                           122,266.92$                      122,266.92$                      (61,750.88)$                           202.0% 100% 60,516.04$                        -$                                   122,266.92$                      0.49 (61,750.88)$                        

01-46-14-01-08 Annotated Outline to the EPA HSA 9,931.20$                             -$                                  -$                                  9,931.20$                              0.0% 0% -$                                   9,931.20$                          9,931.20$                          1.00 -$                                    

01-46-14-02 Prepare the EPA HSA 228,256.70$                         445,891.30$                      445,891.30$                      (217,634.60)$                         195.3% 70% 159,779.69$                      79,889.85$                        525,781.15$                      0.36 (297,524.45)$                      
01-46-15 Onsite Field Office 932,731.25$                         703,782.66$                      711,136.91$                     228,948.59$                         75.5% 59% 571,062.29$                     292,562.87$                      1,003,699.78$                   0.80 (70,968.53)$                       

01-46-15-01 Technical Memorandum 10,045.20$                           773.40$                             773.40$                             9,271.80$                              7.7% 100% 10,045.20$                        -$                                   773.40$                             12.99 9,271.80$                           

01-46-15-02 Office Setup 136,449.17$                         469,835.65$                      469,835.65$                      (333,386.48)$                         344.3% 100% 136,449.17$                      18,878.07$                        488,713.72$                      0.29 (352,264.55)$                      

01-46-15-03 Operations 786,236.88$                         233,173.61$                      240,527.86$                      553,063.27$                          29.7% 54% 424,567.92$                      273,684.80$                      514,212.66$                      1.77 272,024.22$                       

01-46-16 Monthly Reports for ARRA of 2009 366,485.60$                         167,885.19$                      168,106.00$                      198,600.41$                          45.8% 54% 197,902.22$                      176,456.03$                      344,562.03$                      1.18 21,923.57$                         

01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support 117,891.51$                         161,638.28$                      161,638.28$                      (43,746.77)$                     137.1% 58% 74,510.56$                        49,215.17$                        210,853.45$                      0.46 (92,961.94)$                        

01-46-17-01 Preparation of Request for Info for Analytical Svces 45,339.46$                           27,748.26$                        27,748.26$                        17,591.20$                            61.2% 100% 45,339.46$                        -$                                   27,748.26$                        1.63 17,591.20$                         

01-46-17-02 Acquisition of Analytical Laboratory Services 38,894.80$                           121,936.05$                      121,936.05$                      (83,041.25)$                           313.5% 75% 29,171.10$                        15,557.92$                        137,493.97$                      0.24 (98,599.17)$                        

01-46-17-03 Laboratory Quality Assurance Program 33,657.25$                           11,953.97$                        11,953.97$                        21,703.28$                            35.5% 0% -$                                   33,657.25$                        45,611.22$                        0.00 (11,953.97)$                        

02 Task 2:  Community Relations (9) 421,192.92$                114,768.00$              114,768.00$              306,424.92$                  27.2% 46% 203,777.19$                      227,477.05$                      342,245.05$                      1.78 78,947.87$                         

01-09-01 Technical Support for Public Mtgs 130,165.65$                         14,404.72$                        14,404.72$                        115,760.93$                          11.1% 40% 52,066.26$                        78,099.39$                        92,504.11$                        3.61 37,661.54$                         

01-09-02 Prepare Draft Fact Sheets 7,444.74$                             217.42$                             217.42$                             7,227.32$                              2.9% 3% 223.34$                             7,221.40$                          7,438.82$                          1.03 5.92$                                  

01-09-03 Publish Public Notices/Newsletters 58,885.12$                           10,342.68$                        10,342.68$                        48,542.44$                            17.6% 18% 10,599.32$                        50,052.35$                        60,395.03$                        1.02 (1,509.91)$                          

01-09-04 Maintain Information Repositories 13,662.72$                           400.28$                             400.28$                             13,262.44$                            2.9% 3% 409.88$                             13,252.84$                        13,653.12$                        1.02 9.60$                                  

01-09-05 Prepare Presentation Materials 6,285.60$                             5,344.79$                          5,344.79$                          940.81$                                 85.0% 52% 3,259.20$                          3,026.40$                          8,371.19$                          0.61 (2,085.59)$                          

01-09-06 Provide Facilitator 86,567.52$                           23,878.68$                        23,878.68$                        62,688.84$                            27.6% 52% 45,015.11$                        49,467.15$                        73,345.83$                        1.89 13,221.69$                         

01-09-07 Toll-Free Number - Community Work Group Calls 853.92$                                701.21$                             701.21$                             152.71$                                 82.1% 52% 442.77$                             411.15$                             1,112.36$                          0.63 (258.44)$                             

01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. 19,001.00$                           7,122.86$                          7,122.86$                          11,878.14$                            37.5% 52% 9,880.52$                          9,500.50$                          16,623.36$                        1.39 2,377.64$                           

01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda 34,156.80$                           3,040.24$                          3,040.24$                          31,116.56$                            8.9% 52% 17,710.93$                        16,445.87$                        19,486.11$                        5.83 14,670.69$                         

01-09-10 Draft Community Involvement Plan 28,331.49$                           8,948.52$                          8,948.52$                          19,382.97$                            31.6% 100% 28,331.49$                        -$                                   8,948.52$                          3.17 19,382.97$                         

01-09-11 Final Community Involvement Plan 9,748.39$                             6,451.23$                          6,451.23$                          3,297.16$                              66.2% 100% 9,748.39$                          -$                                   6,451.23$                          1.51 3,297.16$                           

01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video 12,280.56$                           5,053.35$                          5,053.35$                          7,227.21$                              41.1% 100% 12,280.56$                        -$                                   5,053.35$                          2.43 7,227.21$                           

01-09-13 Assist EPA w/Media Event 13,809.41$                           28,862.02$                        28,862.02$                        (15,052.61)$                           209.0% 100% 13,809.41$                        -$                                   28,862.02$                        0.48 (15,052.61)$                        

03 Task 3:  Field Investigation (22) 6,328,223.60$                3,708,245.07$              3,711,567.71$              2,619,978.53$                  58.6% 24% 2,004,785.50$                   6,335,733.93$                   10,047,301.64$                 0.54 (3,719,078.04)$                   

01-22-01 Site Reconnaissance 238,703.45$                         821,944.44$                      822,799.32$                      (583,240.99)$                         344.3% 31% 95,530.16$                        1,207,941.53$                   2,030,740.84$                   0.12 (1,792,037.39)$                   

3ESTIMATE TO COMPLETE
(ETC)

INVOICED TO DATE REMAINING BUDGET
TASK / SUBTASK 
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SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report

1November 2010 Reporting Period
December 20, 2010

3EARNED VALUE
(EV)

BUDGETARY PERCENT 
COMPLETE

3PHYSICAL PERCENT 
COMPLETE

3COST PERFORMANCE 
INDEX 
(CPI)

3VARIANCE AT 
COMPLETION

(VAC)

3ESTIMATE AT 
COMPLETION

(EAC) 



3ESTIMATE TO COMPLETE
(ETC)

INVOICED TO DATE REMAINING BUDGET
TASK / SUBTASK 

NUMBER
DESCRIPTION BUDGET 2TOTAL OBLIGATIONS
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01-22-01-01 Natural Resources Assessment 142,894.53$                         272,659.89$                      272,659.89$                      (129,765.36)$                         190.8% 40% 57,157.81$                        446,550.60$                      719,210.49$                      0.21 (576,315.96)$                      

01-22-01-02 Cultural Resources Assessment 24,791.83$                           206,763.01$                      207,617.89$                      (181,971.18)$                         834.0% 40% 9,916.73$                          395,131.07$                      602,748.96$                      0.05 (577,957.13)$                      

01-22-01-03 Geophysical Survey 39,103.20$                           308,286.12$                      308,286.12$                      (269,182.92)$                         788.4% 40% 15,641.28$                        338,658.40$                      646,944.52$                      0.05 (607,841.32)$                      

01-22-01-04 Off-Site Well Survey 10,966.55$                           -$                                  -$                                  10,966.55$                            0.0% 0% -$                                   10,966.55$                        10,966.55$                        1.00 -$                                    

01-22-01-05 Potential Sample Location Identification 9,244.00$                             26,098.64$                        26,098.64$                        (16,854.64)$                           282.3% 50% 4,622.00$                          7,857.40$                          33,956.04$                        0.18 (24,712.04)$                        

01-22-01-06 Site Reconnaissance Planning Memo & Report 11,703.34$                           8,136.78$                          8,136.78$                          3,566.56$                              69.5% 70% 8,192.34$                          8,777.51$                          16,914.29$                        1.01 (5,210.95)$                          

01-22-02 Mobilization/Demobilization 10,520.80$                           19,543.03$                        19,543.03$                        (9,022.23)$                             185.8% 100% 10,520.80$                        -$                                   19,543.03$                        0.54 (9,022.23)$                          

01-22-03 Site Preparation 212,725.00$                         347,676.60$                      347,676.60$                      (134,951.60)$                         163.4% 40% 85,090.00$                        661,553.40$                      1,009,230.00$                   0.24 (796,505.00)$                      

01-22-04 Environmental Sampling 5,749,665.35$                      2,514,723.66$                   2,517,191.42$                   3,234,941.69$                       43.7% 24% 1,807,814.09$                   4,350,796.09$                   6,867,987.51$                   0.72 (1,118,322.16)$                   

01-22-04-01 Gamma Scanning 2,957,313.96$                      2,033,321.71$                   2,034,026.89$                   923,992.25$                          68.8% 50% 1,478,656.98$                   1,685,668.96$                   3,719,695.85$                   0.73 (762,381.89)$                      

01-22-04-02 Groundwater Sampling 81,011.48$                           159,412.59$                      159,412.59$                      (78,401.11)$                           196.8% 50% 40,505.74$                        40,505.74$                        199,918.33$                      0.25 (118,906.85)$                      

01-22-04-03 Surface & Subsurface Soil Sampling 2,644,436.47$                      311,735.43$                      313,498.01$                      2,332,701.04$                       11.8% 10% 264,443.65$                      2,562,458.94$                   2,875,956.95$                   0.84 (231,520.48)$                      

01-22-04-04 Soil Boring/Permeability Sampling 18,488.00$                           -$                                  -$                                  18,488.00$                            0.0% 0% -$                                   18,488.00$                        18,488.00$                        1.00 -$                                    

01-22-04-05 Surface Water Sampling 31,516.62$                           4,362.78$                          4,362.78$                          27,153.84$                            13.8% 50% 15,758.31$                        29,310.46$                        33,673.24$                        3.61 (2,156.62)$                          

01-22-04-06 Sediment Sampling 16,898.82$                           5,891.15$                          5,891.15$                          11,007.67$                            34.9% 50% 8,449.41$                          14,364.00$                        20,255.15$                        1.43 (3,356.33)$                          

01-22-05 Field-Generated Waste Characterization and Disposal 116,609.00$                         4,357.34$                          4,357.34$                          112,251.66$                          3.7% 5% 5,830.45$                          115,442.91$                      119,800.25$                      1.34 (3,191.25)$                          

04 Task 4:  Sample Analysis (62) 16,319,517.15$              -$                             -$                             16,319,517.15$                0.0% 0% -$                                   16,319,517.15$                 16,319,517.15$                 1.00 -$                                    

05 Task 5:  Analytical Support & Data Validation (03) 1,722,213.32$                253,171.29$                 253,171.29$                 1,469,042.03$                  14.7% 5% 106,383.56$                      1,642,425.65$                   1,895,596.94$                   0.42 (173,383.62)$                      

01-03-01 Analytical Support 447,385.12$                         2,220.39$                          2,220.39$                          445,164.73$                          0.5% 0% -$                                   447,385.12$                      449,605.51$                      0.00 (2,220.39)$                          

01-03-02 Data Validation 742,910.40$                         138.91$                             138.91$                             742,771.49$                          0.0% 0% -$                                   742,910.40$                      743,049.31$                      0.00 (138.91)$                             

01-03-03 Data Management 531,917.80$                         250,811.99$                      250,811.99$                      281,105.81$                          47.2% 20% 106,383.56$                      452,130.13$                      702,942.12$                      0.42 (171,024.32)$                      

06 Task 6:  Data Evaluation (12) 2,742,707.97$                148,756.30$                 148,756.30$                 2,593,951.67$                  5.4% 6% 150,848.94$                      2,619,286.11$                   2,768,042.41$                   1.01 (25,334.44)$                        

07 Task 7:  Coordination on Assessment of Risks (48) 12,492.00$                     (1.45)$                        (0.14)$                        12,493.45$                       0.0% 0% -$                                   12,492.00$                        12,490.55$                        0.00 1.45$                                  

09 Task 9:  Radiological Study Report (55) 2,899,193.43$                -$                             -$                             2,899,193.43$                  0.0% 0% -$                                   620,250.02$                      620,250.02$                      1.00 2,278,943.41$                    

01-55-01 Interim Gamma Scanning Reports 753,476.36$                         -$                                  -$                                 753,476.36$                         0.0% 0% -$                                   620,250.02$                      620,250.02$                     1.00 133,226.34$                      
01-55-01-01 Quadrant 1 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    

01-55-01-02 Quadrant 2 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    

01-55-01-03 Quadrant 3 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    

01-55-01-04 Quadrant 4 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   55,142.75$                        55,142.75$                        1.00 133,226.34$                       
01-55-02 Interim Soil Sampling Reports 667,673.52$                         -$                                  -$                                 667,673.52$                         0.0% 0% -$                                   -$                                   -$                                  1.00 667,673.52$                      

01-55-02-01 Quadrant 1 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   -$                                   -$                                   1.00 166,918.38$                       

01-55-02-02 Quadrant 2 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   -$                                   -$                                   1.00 166,918.38$                       

01-55-02-03 Quadrant 3 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   -$                                   -$                                   1.00 166,918.38$                       

01-55-02-04 Quadrant 4 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   -$                                   -$                                   1.00 166,918.38$                       

01-55-03 Interim Groundwater, Surface Water, Seep & Sediment Rpts. 1,181,084.44$                      -$                                  -$                                  1,181,084.44$                       0.0% 0% -$                                   -$                                   -$                                   1.00 1,181,084.44$                    

01-55-03-01 Phase 1 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 295,271.11$                       

01-55-03-02 Phase 2 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 295,271.11$                       

01-55-03-03 Phase 3 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 295,271.11$                       

01-55-03-04 Phase 4 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 295,271.11$                       

01-55-04 Comprehensive Radiological Sampling Report 296,959.11$                         -$                                  -$                                  296,959.11$                          0.0% 0% -$                                   -$                                   -$                                   1.00 296,959.11$                       

16 Task 16:  Task Order Closeout (07) 22,471.20$                     -$                             -$                             22,471.20$                       0.0% 0% -$                                   -$                                   -$                                   1.00 22,471.20$                         

01-07-01 Initiate Task Order Closeout 16,392.08$                           -$                                  -$                                  16,392.08$                            0.0% 0% -$                                   -$                                   -$                                   1.00 16,392.08$                         

01-07-02 Return Documents to EPA 1,875.36$                             -$                                  -$                                  1,875.36$                              0.0% 0% -$                                   -$                                   -$                                   1.00 1,875.36$                           

01-07-03 Task Order Completion Report 4,203.76$                             -$                                  -$                                  4,203.76$                              0.0% 0% -$                                   -$                                   -$                                   1.00 4,203.76$                           

35,511,646.90$           8,818,890.16$           8,830,672.43$           26,692,756.74$             24.8% 14% 5,589,991.99$              29,705,076.83$            38,535,747.95$            0.63 (3,024,101.05)$              TOTALS:

1The cost reporting period extends from October 2 to October 29, 2010.

2Total obligations represents the cost for all work that has been completed.  This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).

3The EPA is currently revising the project budgets associated with individual tasks to address changes in the original cost assumptions.  The financial forecasts are not accurate in this month's financial status report.
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Itemized Cost Summary

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

DRAFT COSTS FROM 11/6/2010 - 12/5/2010

CRP# 144773  FC = TRS  ORG = 09K0XQL

REGIONAL PAYROLL COSTS ...........................................................................................................................................$32,732.40

REGIONAL TRAVEL COSTS ...........................................................................................................................................($2,135.60)

OTHER

STATE SUPERFUND CONTRACT CREDIT EARNED (NOCONTRACT) ...........................................................................................................................................($59,342.00)

RESPONSE ACTION CONTRACT (RAC)

HYDROGELOGIC INC (EPS70505) ...........................................................................................................................................$1,006,067.62

Total Site Costs: $977,322.42
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Regional Payroll Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

DRAFT COSTS FROM 11/6/2010 - 12/5/2010

CRP# 144773  FC = TRS  ORG = 09K0XQL

2011 03 5,580.18AYCOCK, MARY T. 80.00

ENVIRONMENTAL PROTECTION SPECIALIST

80.00 $5,580.18

2011 03 69.51COMMISSO, ANGELA 1.00

MANAGEMENT ANALYST 04 100.401.50

2.50 $169.91

2011 03 511.92COOPER, CRAIG F. 8.00

ENVIRONMENTAL ENGINEER 04 2,303.6236.00

44.00 $2,815.54

2011 03 0.00COOPER, DAVID C. 0.00

COMMUNITY RELATIONS SPECIALIST 04 249.543.50

3.50 $249.54

2011 03 5,026.63DEMPSEY, GREGG D. 60.00

SUPV ENVIRONMENTAL SCIENTIST 04 5,026.6560.00

120.00 $10,053.28

2011 03 3,234.29MOUTOUX, NICOLE GACS 42.00

GACS, NICOLE S. 04 3,516.6746.00

ENVIRONMENTAL SCIENTIST

88.00 $6,750.96

2011 03 5,177.10SHURA, ROGER D. 80.00

ELECTRONICS TECHNICIAN 04 649.810.00

80.00 $5,826.91

2011 03 428.70TAYLOR, ANDREW 6.50

CASE DEVELOPER 04 857.3813.00

19.50 $1,286.08

Total Regional Payroll Costs 437.50 $32,732.40
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Headquarters Payroll Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

DRAFT COSTS FROM 11/6/2010 - 12/5/2010

CRP# 144773  FC = TRS  ORG = 09K0XQL
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Regional Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

DRAFT COSTS FROM 11/6/2010 - 12/5/2010

CRP# 144773  FC = TRS  ORG = 09K0XQL

Treasury    

Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              

-17,497.0012/01/2010NOCONTRACT*** Employee Name Not Found ***

$-17,497.00

1,011.5911/16/2010ACHA103160R1E9YAYCOCK, MARY T.

5,057.0911/16/2010ACHA103160R1HGRENVIRONMENTAL PROTECTION
SPECIALIST

$6,068.68

772.8011/30/2010ACHA103300R4XE6DEMPSEY, GREGG D.

1,044.7412/02/2010ACHA103340R4XOBSUPV ENVIRONMENTAL SCIENTIST

$1,817.54

822.5012/01/2010ACHA103330R43A7MOUTOUX, NICOLE GACS

1,081.7712/02/2010ACHA103340R531QGACS, NICOLE S.

ENVIRONMENTAL SCIENTIST

$1,904.27

224.1611/17/2010ACHA103190R2WA3SHURA, ROGER D.

4,585.0012/01/2010ACHA103330QWMXRELECTRONICS TECHNICIAN

818.2512/01/2010ACHA103330R0XP6

$5,627.41

-56.5011/26/2010000A103270QS4E2TRAVEL CORRECTION

$-56.50

Total Regional Travel Costs $-2,135.60
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Headquarters Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

DRAFT COSTS FROM 11/6/2010 - 12/5/2010

CRP# 144773  FC = TRS  ORG = 09K0XQL

Treasury    

Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

DRAFT COSTS FROM 11/6/2010 - 12/5/2010

CRP# 144773  FC = TRS  ORG = 09K0XQL

Contractor Name: STATE SUPERFUND CONTRACT CREDIT EARNED

EPA Contract Number: NOCONTRACT

Total Costs: $-59,342.00

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s):

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

OTHER

-59,342.0012/01/20100.00

$-59,342.00Total:
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

DRAFT COSTS FROM 11/6/2010 - 12/5/2010

CRP# 144773  FC = TRS  ORG = 09K0XQL

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Total Costs: $1,006,067.62

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Treasury Schedule Site   

Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date

38                    09/01/2010             09/30/2010

Project Officer(s): COOPER, CRAIG

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

RESPONSE ACTION CONTRACT (RAC)

09/30/201009/01/2010

11141 1,006,067.6211/18/201010/15/2010 1,006,067.6238-013

$1,006,067.62Total:
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DRAFT COSTS FROM 11/6/2010 - 12/5/2010

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

Financial Cost Summary for the Contract Lab Program

CRP# 144773  FC = TRS  ORG = 09K0XQL

CONTRACT LAB PROGRAM (CLP) COSTS



Activity ID Activity Name Original
Duration

Start Finish Total
Float

00  Project A00  Project Award 0 22-Sep-09 A 22-Sep-09 A

Project AwaProject Award 0 22-Sep-09 A 22-Sep-09 A

M-1000 Project Award 0 22-Sep-09 A

01  Gamma S01  Gamma Scanning 475 01-Oct-09 A 04-Aug-11 -99

01.06  Deve01.06  Develop Health and Safety Plan 174 30-Oct-09 A 29-Mar-10 A

D-1010 Prepare Draft Health and Safety Plan 174 30-Oct-09 A 29-Mar-10 A

D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A

D-2220 EPA Review, Draft Health and Safety Plan 10 10-Feb-10 A 26-Feb-10 A

D-1070 Revise Health and Safety Plan 15 26-Feb-10 A 29-Mar-10 A

F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A

01.07.01  Ga01.07.01  Gamma Scanning Work Plan (FSP and... 152 01-Oct-09 A 05-Apr-10 A

D-1930 Gamma Scanning SAP 152 01-Oct-09 A 05-Apr-10 A

D-1520 Develop Draft SAP 30 01-Oct-09 A 19-Oct-09 A

D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A

D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A 19-Nov-09 A

D-3070 Revise Draft Final SAP 16 19-Nov-09 A 20-Nov-09 A

D-1460 Submit Draft Final SAP to Stakeholders 0 23-Nov-09 A

D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A 08-Dec-09 A

F-3190 Stakeholder Meeting to Discuss Draft Final 
SAP

1 08-Dec-09 A 08-Dec-09 A

F-3200 Revise Draft Final SAP 10 10-Dec-09 A 19-Feb-10 A

F-3210 Submit Final SAP 0 24-Feb-10 A

03.03  Site P03.03  Site Preparation 307 04-Jan-10 A 20-May-11 -99

C-2160 Subcontractor Procurement (Vegetation 
Removal)

15 04-Jan-10 A 13-Jan-10 A

C-1310 Site Preparation (Vegetation Removal) 232 29-Mar-10 A 20-May-11 -99

03.04.01  Ga03.04.01  Gamma Scanning 438 23-Nov-09 A 04-Aug-11 -99

C-1920 Gamma Scanning 423 23-Nov-09 A 04-Aug-11 -99

P-1000 Subcontractor Procurement (Radiological 
Services)

45 27-Nov-09 A 19-Jan-10 A

P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A 30-Apr-10 A

P-5100 Major PO (Gamma Scanning Equipment) 40 06-Jan-10 A 30-Jun-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

0  Project Award

Project Award

Project Award

01  Gamma Scanning

01.06  Develop Health and Safety Plan

Prepare Draft Health and Safety Plan

Submit Draft Health and Safety Plan

EPA Review, Draft Health and Safety Plan

Revise Health and Safety Plan

Submit Final Health and Safety Plan

01.07.01  Gamma Scanning Work Plan (FSP and QAPP)

Gamma Scanning SAP

Develop Draft SAP

Submit Draft SAP to EPA

EPA Review, Draft Final SAP

Revise Draft Final SAP

Submit Draft Final SAP to Stakeholders

Stakeholder Review, Draft Final SAP

Stakeholder Meeting to Discuss Draft Final SAP

Revise Draft Final SAP

Submit Final SAP

03.03  Site Preparation

Subcontractor Procurement (Vegetation Removal)

Site Preparation (Vegetation Removal)

03.04.01  Gamma Scanning

Gamma Scanning

Subcontractor Procurement (Radiological Services)

Major PO (Metal Fabrication)

Major PO (Gamma Scanning Equipment)

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

P-2140 Subcontractor Procurement (Pack Animal 
Services)

25 22-Jan-10 A 31-May-10 A

C-2090 Complete Construction/Integration of 
Detector Systems

0 16-Jul-10 A

C-1010 Gamma Scanning Testing 10 26-Jul-10 A 06-Aug-10 A

C-2110 Complete Gamma Scanning of Background 
Reference Areas

0 26-Aug-10 A

M-2470 Start Gamma Scanning in NBZ - Area IV 0 23-May-11 -99

M-2460 Gamma Scanning Complete 0 04-Aug-11 -99

02  Water Te02  Water Testing 477 15-Oct-09 A 20-Jul-11 52

01.08.02  FS01.08.02  FSP for Groundwater/Surface Water/& ... 353 15-Oct-09 A 28-Feb-11 39

D-3010 Field Sampling Plans Water 187 15-Oct-09 A 28-Feb-11 39

D-2960 Prepare Draft FSP 30 01-Dec-09 A 27-Jan-10 A

D-3030 Submit Draft FSP 0 27-Jan-10 A

D-3100 EPA Review, Draft FSP 15 28-Jan-10 A 12-Feb-10 A

D-3120 Revise Draft FSP 20 12-Feb-10 A 30-Apr-10 A

D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A

D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A

D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A

F-2230 Revise Draft Final FSP- Phase 1 44 09-Jun-10 A 10-Aug-10 A

F-3150 Final FSP - Phase 1 0 10-Aug-10 A

F-3160 Final QAAP - Water Testing 0 10-Aug-10 A

D-3280 Prepare Draft Addenda - Water Testing - 
Phase2

20 03-Jan-11* 28-Jan-11 39

D-3290 Submit Draft Addenda - Water Testing - 
Phase2

0 28-Jan-11 39

D-3330 EPA Review Draft Addenda - Water Testing -
Phase 2

10 31-Jan-11 11-Feb-11 39

D-3340 Revise  Draft Addenda - Water Testing - 
Phase2

5 14-Feb-11 18-Feb-11 39

D-3380 Submit Draft Final Addenda - Water Testing -
Phase2

0 18-Feb-11 39

D-3390 EPA Review Draft Final Addenda - Water 
Testing - Phase 2

2 21-Feb-11 22-Feb-11 39

F-3220 Stakeholder Meeting- Draft Final Addenda - 
Water Testing - Phase 2

2 23-Feb-11 24-Feb-11 39

F-3250 Revise Draft Final Addenda - Water Testing -
Phase2

2 25-Feb-11 28-Feb-11 39

F-3280 Final Addenda - Water Testing - Phase 2 
Complete

0 28-Feb-11 39

03.01.04  Of03.01.04  Off-Site Well Survey 41 03-Jan-11 28-Feb-11 121

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

Subcontractor Procurement (Pack Animal Services)

Complete Construction/Integration of Detector Systems

Gamma Scanning Testing

Complete Gamma Scanning of Background Reference Areas

Start Gamma Scanning in NBZ - Area IV

Gamma Scanning Complete

02  Water Testing

01.08.02  FSP for Groundwater/Surface Water/& Sediment

Field Sampling Plans Water

Prepare Draft FSP

Submit Draft FSP

EPA Review, Draft FSP

Revise Draft FSP

Submit Draft Final to Stakeholders

Stakeholder Review, Draft Final FSP

Draft Final QAAP- Water Testing

Revise Draft Final FSP- Phase 1

Final FSP - Phase 1

Final QAAP - Water Testing

Prepare Draft Addenda - Water Testing - Phase2

Submit Draft Addenda - Water Testing - Phase2

EPA Review Draft Addenda - Water Testing - Phase 2

Revise  Draft Addenda - Water Testing - Phase2

Submit Draft Final Addenda - Water Testing - Phase2

EPA Review Draft Final Addenda - Water Testing - Phase 2

Stakeholder Meeting- Draft Final Addenda - Water Testing - Phase 2

Revise Draft Final Addenda - Water Testing - Phase2

Final Addenda - Water Testing - Phase 2 Complete

03.01.04  Off-Site Well Survey

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-1720 Off-Site Well Survey 41 03-Jan-11* 28-Feb-11 121

03.04.02  Gr03.04.02  Groundwater Sampling 235 30-Apr-10 A 25-Mar-11 134

C-2120 Groundwater Sampling 235 30-Apr-10 A 25-Mar-11 39

C-2060 Start Ground Water and Surface Water 
Sampling and Analysis

0 17-Aug-10 A

C-1850 Phase 1 Ground Water Sampling 22 17-Aug-10 A 10-Sep-10 A

C-1890 Well Installation (As Needed) 82 30-Nov-10 25-Mar-11 134

C-1860 Phase 2  Ground Water Sampling 20 28-Feb-11 25-Mar-11 39

M-2150 Complete Groundwater and Surface Water 
Sampling and Analysis

0 25-Mar-11 134

03.04.05  Su03.04.05  Surface Water Sampling 315 31-May-10 A 01-Jul-11 -31

C-1790 Surface Water Sampling 315 31-May-10 A 01-Jul-11 -62

C-2400 Phase 1 - SW/Seeps Sampling 10 24-Jan-11 04-Feb-11 -43

C-2410 Phase 2 - SW/Seeps Sampling 10 20-Jun-11 01-Jul-11 -31

03.04.06  Se03.04.06  Sediment Sampling 356 31-Mar-10 A 20-Jul-11 -43

C-1800 Sediment Sampling 356 31-Mar-10 A 20-Jul-11 -62

C-1900 Phase 1 Sediment Sampling 10 13-Dec-10* 27-Dec-10 -15

C-1910 Phase 2 Sediment Sampling 22 20-Jun-11 20-Jul-11 -43

03  Soil Test03  Soil Testing 661 09-Oct-09 A 30-Dec-11 -31

01.08.03  Fie01.08.03  Field Sampling Plans for Surface & Su... 471 23-Nov-09 A 20-Sep-11 -99

D-2070 Generic Soil Sampling FSP 20 23-Nov-09 A 04-Oct-10 A

D-3160 Prepare Draft Soil FSP 45 05-Jan-10 A 09-Feb-10 A

D-3230 Submit Draft Soil FSP 0 15-Feb-10 A

D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A 13-Apr-10 A

D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A

D-2060 Submit Draft Final FSP to Stakeholders 0 07-May-10 A

D-3240 Stakeholder Review Draft Final Soil FSP 15 10-May-10 A 28-May-10 A

D-3270 Stakeholder Meeting to Discuss Draft Final 
Soil FSP

1 31-May-10 A 31-May-10 A

D-3260 Complete Generic Soil FSP 41 01-Jul-10 A 28-Jul-10 A

D-3400 Incorporate Comments & Revisions Generic 
Soil FSP

35 02-Aug-10 A 04-Oct-10 A

F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

Off-Site Well Survey

03.04.02  Groundwater Sampling

Groundwater Sampling

Start Ground Water and Surface Water Sampling and Analysis

Phase 1 Ground Water Sampling

Well Installation (As Needed)

Phase 2  Ground Water Sampling

Complete Groundwater and Surface Water Sampling and Analysis

03.04.05  Surface Water Sampling

Surface Water Sampling

Phase 1 - SW/Seeps Sampling

Phase 2 - SW/Seeps Sampling

03.04.06  Sediment Sampling

Sediment Sampling

Phase 1 Sediment Sampling

Phase 2 Sediment Sampling

03  Soil Testing

01.08.03  Field Sampling Plans for Surface & Subsurface Soils

Generic Soil Sampling FSP

Prepare Draft Soil FSP

Submit Draft Soil FSP

EPA Review, Draft Soil FSP

Revise Draft Soil FSP

Submit Draft Final FSP to Stakeholders

Stakeholder Review Draft Final Soil FSP

Stakeholder Meeting to Discuss Draft Final Soil FSP

Complete Generic Soil FSP

Incorporate Comments & Revisions Generic Soil FSP

Final QAAP - Soil Testing

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

F-3170 Submit Final Soil FSP 0 04-Oct-10 A

D-4680 FSP - Addendum #1 - Round 1 218 01-Dec-09 A 06-Oct-10 A

D-4670 Prepare Draft Soil FSP, Addendum #1 193 01-Dec-09 A 17-Sep-10 A

D-2080 Submit Draft FSP to 
Stakeholders-Addendum 1

0 17-Sep-10 A

D-3310 Stakeholder Review Draft Soil 
FSP-Addendum 1

2 20-Sep-10 A 21-Sep-10 A

D-3320 Stakeholder Meeting to Discuss Draft Soil 
FSP-Addendum 1

2 22-Sep-10 A 23-Sep-10 A

D-3300 Revise Draft Final Addendum #1 - Round 1 13 27-Sep-10 A 06-Oct-10 A

F-3340 Submit Final  Addendum #1 - Round 1 0 06-Oct-10 A

D-3410 Stakeholder Tech Session-Addendum 1 
Round 2

1 30-Nov-10 30-Nov-10 -86

D-4690 FSP - Addendums #2 and #3 185 30-Apr-10 A 27-Jan-11 -43

D-3350 Prepare Draft Soil FSP - Addendum #2 22 18-Oct-10 A 16-Nov-10 A

D-3360 Submit Draft Soil FSP - Addendum #2 to 
EPA

0 16-Nov-10 A

D-2790 Stakeholder Tech Session to Discuss Draft 
Soil FSP

0 17-Nov-10 A

D-2780 EPA Review & Revisions, Draft Soil FSP - 
Addendum #2

9 17-Nov-10 A 30-Nov-10 A

D-3370 Revise Draft Soil FSP - Addendum #2 & 3 5 30-Nov-10 06-Dec-10 -43

D-2090 Submit Final Addendum #2 - Round 1 0 06-Dec-10 -43

D-2100 Submit Final Addendum #3 - Round 1 0 27-Jan-11 -40

D-4700 FSP - Addendums 4,5, 6 and 7 (Round 1) 60 30-Apr-10 A 20-Jul-11 -94

D-4710 FSP - Addendum 8 (Round 1) 33 05-Aug-11 20-Sep-11 -99

01.13  Revie01.13  Review Background Documents 566 09-Oct-09 A 30-Sep-10 A

C-1150 Review Background Documents 566 09-Oct-09 A 30-Sep-10 A

3.01  Site Re3.01  Site Reconnaissance 236 29-Mar-10 A 28-Feb-11 121

D-1740 Site Recon Planning Memo and Report 236 29-Mar-10 A 28-Feb-11 121

Potential SaPotential Sample Location Identification 39 29-Mar-10 A 20-May-10 A

D-1730 Potential Sample Location Identification 39 29-Mar-10 A 20-May-10 A

03.04.03  Su03.04.03  Surface & Subsurface Sampling 443 30-Apr-10 A 02-Nov-11 -99

C-1770 Surface and Subsurface Soil Sampling 443 30-Apr-10 A 02-Nov-11 -99

M-2130 Start Soil Sampling 0 12-Oct-10 A

C-2070 Start Surface and Subsurface Soil Sampling 0 12-Oct-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

Submit Final Soil FSP

FSP - Addendum #1 - Round 1

Prepare Draft Soil FSP, Addendum #1

Submit Draft FSP to Stakeholders-Addendum 1

Stakeholder Review Draft Soil FSP-Addendum 1

Stakeholder Meeting to Discuss Draft Soil FSP-Addendum 1

Revise Draft Final Addendum #1 - Round 1

Submit Final  Addendum #1 - Round 1

Stakeholder Tech Session-Addendum 1 Round 2

FSP - Addendums #2 and #3

Prepare Draft Soil FSP - Addendum #2

Submit Draft Soil FSP - Addendum #2 to EPA

Stakeholder Tech Session to Discuss Draft Soil FSP

EPA Review & Revisions, Draft Soil FSP - Addendum #2

Revise Draft Soil FSP - Addendum #2 & 3

Submit Final Addendum #2 - Round 1

Submit Final Addendum #3 - Round 1

FSP - Addendums 4,5, 6 and 7 (Round 1)

FSP - Addendum 8 (Round 1)

01.13  Review Background Documents

Review Background Documents

3.01  Site Reconnaissance

Site Recon Planning Memo and Report

Potential Sample Location Identification

Potential Sample Location Identification

03.04.03  Surface & Subsurface Sampling

Surface and Subsurface Soil Sampling

Start Soil Sampling

Start Surface and Subsurface Soil Sampling

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2080 Collect Soil Samples Round 1 - Per FSP 
Addendum # 1

11 18-Oct-10 A 17-Jan-11 -95

C-2100 Collect Soil Samples - Per FSP Addendums 
2 & 3

70 08-Dec-10 17-Mar-11 -44

C-2130 Collect Soil Samples - Per FSP Addendums 
4,5, 6 and 7

77 27-May-11 13-Sep-11 -94

C-2140 Collect Soil Samples - Per FSP Addendum 8 31 21-Sep-11 02-Nov-11 -99

M-2180 Complete Collection of Soil Samples 0 02-Nov-11 -99

03.04.04  So03.04.04  Soil Boring/Permeability Sampling 252 04-Jan-10 A 02-Mar-11 185

P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A 31-Mar-10 A

C-1780 Soil Boring / Permeability Sampling 65 30-Nov-10 02-Mar-11 185

03.05  Field 03.05  Field Generated Waste Characterization a... 500 24-May-10 A 30-Dec-11 -43

P-1440 Subcontractor Procurement (IDW Disposal) 30 24-May-10 A 11-Aug-10 A

D-1320 Field Generated Waste Characterization and 
Disposal

495 31-May-10 A 30-Dec-11 -43

04  Quality A04  Quality Assurance Project Plans 174 29-Dec-09 A 30-Aug-10 A

01.09  Quali01.09  Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A

D-4720 Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A

D-3560 Prepare Draft QAPP 65 30-Dec-09 A 12-Feb-10 A

D-2940 Complete Draft QAAP-Water Testing 28 31-Mar-10 A 12-May-10 A

D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A

D-2950 EPA Review, Draft QAPP- Water Testing 15 17-May-10 A 04-Jun-10 A

D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 A 14-Jun-10 A

D-3620 Stakeholder Review Draft Final QAPP- Water
Testing

10 15-Jun-10 A 28-Jun-10 A

D-3680 Revise Draft Final QAPP - Water Testing 5 29-Jun-10 A 10-Aug-10 A

D-3710 Submit Final QAPP - Water Testing 0 10-Aug-10 A

D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A 18-May-10 A

D-2900 EPA Review, Draft QAPP -Soil Testing 15 10-May-10 A 30-Jul-10 A

D-3580 Revise Draft QAPP - Soil Testing 5 28-Jun-10 A 24-Aug-10 A

D-2120 Submit Draft Final QAPP -  Soil Testing 0 24-Aug-10 A

D-3590 Review Draft Final QAPP - Soil Testing 2 25-Aug-10 A 26-Aug-10 A

D-3610 Complete Final QAPP - Soil Testing 2 27-Aug-10 A 30-Aug-10 A

F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

Collect Soil Samples Round 1 - Per FSP Addendum # 1

Collect Soil Samples - Per FSP Addendums 2 & 3

Collect Soil Samples - Per FSP Addendums 4,5, 6 and 7

Collect Soil Samples - Per FSP Addendum 8

Complete Collection of Soil Samples

03.04.04  Soil Boring/Permeability Sampling

Subcontractor Procurement (Drilling)

Soil Boring / Permeability Sampling

03.05  Field Generated Waste Characterization an

Subcontractor Procurement (IDW Disposal)

Field Generated Waste Characterization and Dispo

04  Quality Assurance Project Plans

01.09  Quality Assurance Project Plan

Quality Assurance Project Plan

Prepare Draft QAPP

Complete Draft QAAP-Water Testing

Submit Draft QAPP - Water Testing

EPA Review, Draft QAPP- Water Testing

Revise Draft QAPP - Water Testing

Stakeholder Review Draft Final QAPP- Water Testing

Revise Draft Final QAPP - Water Testing

Submit Final QAPP - Water Testing

Prepare Draft QAAP -Soil Testing

EPA Review, Draft QAPP -Soil Testing

Revise Draft QAPP - Soil Testing

Submit Draft Final QAPP -  Soil Testing

Review Draft Final QAPP - Soil Testing

Complete Final QAPP - Soil Testing

Submit Final QAPP - Soil Testing

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

05  Historica05  Historical Site Assessment 398 05-Oct-09 A 20-Apr-11 9

01.14  HSA01.14  HSA 398 05-Oct-09 A 20-Apr-11 9

C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A

D-1570 Master Document Index 257 05-Oct-09 A 28-Dec-10 17

D-1620 Annotated Outline to the EPA HSA 30 30-Nov-10 12-Jan-11 -42

D-1600 Former Site Employees Interviews and 
On-Site Visits

226 19-Oct-09 A 30-Dec-10 40

D-2440 Technical Memoranda 252 01-Dec-09 A 20-Apr-11 -63

D-2420 Submit Final Memorandum 0 20-Apr-11 -63

D-1580 Final DOE HSA Completeness Review 119 15-Dec-09 A 28-May-10 A

D-2910 EPA Review, HSA Annotated Outline 20 20-Jan-11 16-Feb-11 -42

D-2630 Submit Final HSA Annotated Outline 0 16-Feb-11 -42

D-3690 Prepare the EPA HSA - 5C, 5B, 5A, and 6 
Tech Memo

323 01-Dec-09 A 20-Jan-11 13

D-2450 HSA -5C to EPA 183 01-Dec-09 A 30-Jul-10 A

D-2470 HSA -5B to EPA 195 01-Dec-09 A 09-Sep-10 A

D-2480 HSA -5A to EPA 205 01-Dec-09 A 21-Oct-10 A

D-2490 HSA -6 to EPA 39 02-Aug-10 A 23-Nov-10 A

D-2510 HSA -5D Tech Memo to EPA 29 23-Aug-10 A 28-Jan-11 -29

D-2520 HSA -7 Tech Memo to EPA 36 20-Mar-10 A 31-Jan-11 -20

D-2540 HSA-8  Tech Memo to EPA 37 30-Nov-10* 21-Jan-11 0

D-2550 HSA 3/NBZ Tech Memo to EPA 14 01-Feb-11 18-Feb-11 -20

06  Field Offi06  Field Office 526 19-Oct-09 A 30-Mar-12 -87

01.15  On-S01.15  On-Site Field Office 526 19-Oct-09 A 30-Mar-12 -87

C-1640 Office Setup 140 19-Oct-09 A 30-Apr-10 A

C-1650 Field Office Operations 495 01-Dec-09 A 30-Mar-12 -87

D-2640 Technical Memo, Planning and Managing 
Field Work

31 04-Jan-10 A 15-Feb-10 A

C-1300 Field Office Mobilization 50 22-Feb-10 A 30-Apr-10 A

07  Analytica07  Analytical Lab 553 19-Oct-09 A 19-Mar-12 -78

01.11  Subc01.11  Subcontractor Pool Management 553 19-Oct-09 A 19-Mar-12 -78

C-1140 Subcontractor Pool Management 554 19-Oct-09 A 19-Mar-12 -78

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

05  Historical Site Assessment

01.14  HSA

EPA HSA Kick Off Meeting

Master Document Index

Annotated Outline to the EPA HSA

Former Site Employees Interviews and On-Site Visits

Technical Memoranda

Submit Final Memorandum

Final DOE HSA Completeness Review

EPA Review, HSA Annotated Outline

Submit Final HSA Annotated Outline

Prepare the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo

HSA -5C to EPA

HSA -5B to EPA

HSA -5A to EPA

HSA -6 to EPA

HSA -5D Tech Memo to EPA

HSA -7 Tech Memo to EPA

HSA-8  Tech Memo to EPA

HSA 3/NBZ Tech Memo to EPA

06  Field Office

01.15  On-Site Field Of

Office Setup

Field Office Operations

Technical Memo, Planning and Managing Field Work

Field Office Mobilization

07  Analytical Lab

01.11  Subcontractor Pool 

Subcontractor Pool Mana

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1150 Monthly Laboratory Management and 
Performance Report

247 24-Jan-11 04-Jan-12 -46

01.17.01  Pr01.17.01  Preparation of a Request for Informati... 83 18-Jan-10 A 12-May-10 A

D-1660 Preparation of a Request for Information for 
Analytical Services

83 18-Jan-10 A 12-May-10 A

01.17.02  Ac01.17.02  Acquisition of Analytical Laboratory S... 250 18-Jan-10 A 21-Jan-11 -25

D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A 26-Feb-10 A

C-1670 Acquisition of Analytical Laboratory Services 230 01-Feb-10 A 29-Dec-10 -9

D-1725 EPA Review, Draft Procurement Package 7 26-Feb-10 A 11-Jun-10 A

D-1745 Revision of Draft Procurement Package 0 20-Apr-10 A 18-Jun-10 A

D-1750 Release Draft RFP 0 18-Jun-10 A

D-1760 Advertisement of Procurement/Laboratory 
Response

23 30-Jun-10 A 05-Aug-10 A

D-1770 Laboratory Selection 46 19-Aug-10 A 29-Dec-10 -99

D-1780 EPA Consent/Subcontract Negotiation 16 30-Dec-10 21-Jan-11 -99

01.17.03  La01.17.03  Laboratory Quality Assurance Program 30 02-Aug-10 A 06-Dec-10 7

D-1680 Laboratory Quality Assurance Program 30 02-Aug-10 A 06-Dec-10 7

04.0  Sampl04.0  Sample Analysis 247 24-Jan-11 04-Jan-12 -99

C-1450 Sample Analysis 247 24-Jan-11 04-Jan-12 -99

08  Commun08  Community Involvement 623 01-Oct-09 A 29-Feb-12 -65

02.0 Comm02.0 Community Involvement 623 01-Oct-09 A 29-Feb-12 -65

C-1590 Stakeholder Working Sessions 616 12-Oct-09 A 17-Feb-12 -98

D-1190 Publish Public Notices / Newsletters 511 19-Oct-09 A 29-Feb-12 -65

D-1220 Technical Support for Public Meetings 541 25-Jan-10 A 29-Feb-12 -86

D-1180 Prepare Draft EPA Fact Sheets 332 30-Apr-10 A 16-Aug-11 76

D-2020 Publish EPA Fact Sheets 409 30-Apr-10 A 23-Nov-11 5

P-1240 Subcontractor Procurement (Meeting 
Facilitator Consultant)

25 12-Oct-09 A 19-Jan-10 A

C-1220 Facilitate Meetings 486 14-Oct-09 A 29-Feb-12 -65

C-1200 Maintain Information Repositories 517 01-Feb-10 A 29-Feb-12 -65

D-1210 Prepare Presentation Materials 400 30-Apr-10 A 29-Feb-12 -65

C-1230 Provide Toll Free Number 586 23-Nov-09 A 29-Feb-12 -65

C-1240 Venue for Quarterly Meetings 480 22-Oct-09 A 29-Feb-12 -65

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

Monthly Laboratory Management and Performanc

01.17.01  Preparation of a Request for Information for Analytical Services

Preparation of a Request for Information for Analytical Services

01.17.02  Acquisition of Analytical Laboratory Services

Prepare Draft Procurement Package

Acquisition of Analytical Laboratory Services

EPA Review, Draft Procurement Package

Revision of Draft Procurement Package

Release Draft RFP

Advertisement of Procurement/Laboratory Response

Laboratory Selection

EPA Consent/Subcontract Negotiation

01.17.03  Laboratory Quality Assurance Program

Laboratory Quality Assurance Program

04.0  Sample Analysis

Sample Analysis

08  Community Involvement

02.0 Community Involvement

Stakeholder Working Sessions

Publish Public Notices / Newslet

Technical Support for Public Mee

Prepare Draft EPA Fact Sheets

Publish EPA Fact Sheets

Subcontractor Procurement (Meeting Facilitator Consultant)

Facilitate Meetings

Maintain Information Repositorie

Prepare Presentation Materials

Provide Toll Free Number

Venue for Quarterly Meetings

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1250 Print and Mail Meeting Announcements 424 30-Apr-10 A 29-Feb-12 -65

D-1260 Develop Draft Community Involvement Plan 11 01-Oct-09 A 15-Oct-09 A

D-2270 EPA Review, CIP 15 16-Oct-09 A 27-Jan-10 A

D-1270 Develop Final Community Involvement Plan 21 05-Jan-10 A 02-Feb-10 A

D-1280 Draft Plan to Document EPA's Radiological 
Studies at SSFL by Video

239 26-Oct-09 A 27-Dec-10 23

D-1290 Video Documentation 365 27-Aug-10 A 30-Dec-11 -43

C-1290 Assist EPA w/ Media Events 496 29-Mar-10 A 29-Feb-12 -65

09  Access A09  Access Agreements 13 12-Mar-10 A 31-Mar-10 A

3.01  Site Re3.01  Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A

C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A

C-1950 Receive Site Access 0 12-Mar-10 A

M-2450 Start Site Access 0 31-Mar-10 A

10  Environm10  Environmental Compliance/Field Operations 320 01-Oct-09 A 30-Nov-11 0

01.08.01  Ar01.08.01  Areawide SAP/SMP/DMP 177 14-Oct-09 A 07-Sep-10 A

D-1510 Site Management Plan 160 14-Oct-09 A 07-Sep-10 A

D-1500 Develop Draft SMP 30 15-Oct-09 A 03-Dec-09 A

D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A

D-1480 EPA Review, Draft SMP 30 03-Dec-09 A 12-Feb-10 A

D-3090 Revise Draft Final SMP 15 12-Feb-10 A 29-Mar-10 A

D-2500 Stakeholder Review, Draft Final SMP 10 07-Apr-10 A 30-Apr-10 A

D-1490 Submit Draft Final SMP to Stakeholders 0 07-Apr-10 A

D-3220 Stakeholder Meeting to Discuss Draft Final 
SMP

1 29-Apr-10 A 29-Apr-10 A

F-3230 Revise Final SMP 90 30-Apr-10 A 07-Sep-10 A

F-3240 Submit Final SMP 0 07-Sep-10 A

03.01.01  Na03.01.01  Natural Resources Assessment 234 01-Oct-09 A 30-Nov-11 0

D-1690 Natural Resources Assessment 234 05-Oct-09 A 30-Nov-11 0

D-2170 Complete CH1 and CH2 of Biological 
Assessment Report

20 01-Oct-09 A 23-Oct-09 A

C-2320 Complete Biological Survey Field Work 10 05-Oct-09 A 16-Oct-09 A

D-3700 Prepare Draft Biological Survey Report 20 19-Oct-09 A 13-Nov-09 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

Print and Mail Meeting Announce

Develop Draft Community Involvement Plan

EPA Review, CIP

Develop Final Community Involvement Plan

Draft Plan to Document EPA's Radiological Studies at SSFL by Video

Video Documentation

Assist EPA w/ Media Events

09  Access Agreements

3.01  Site Reconnaissance

Obtain Access Agreements

Receive Site Access

Start Site Access

10  Environmental Compliance/Field Operations

01.08.01  Areawide SAP/SMP/DMP

Site Management Plan

Develop Draft SMP

Submit Draft SMP to EPA

EPA Review, Draft SMP

Revise Draft Final SMP

Stakeholder Review, Draft Final SMP

Submit Draft Final SMP to Stakeholders

Stakeholder Meeting to Discuss Draft Final SMP

Revise Final SMP

Submit Final SMP

03.01.01  Natural Resources Assessment

Natural Resources Assessment

Complete CH1 and CH2 of Biological Assessment Report

Complete Biological Survey Field Work

Prepare Draft Biological Survey Report

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-2150 Submit Preliminary Sections to EPA for 
Review

0 23-Oct-09 A

D-2930 EPA Review, Biological Survey Report 3 16-Nov-09 A 18-Nov-09 A

D-3720 Meeting to Discuss Preliminary Biological 
Survey

1 19-Nov-09 A 19-Nov-09 A

D-3790 Complete Draft Biological Assessment 
Report

11 20-Nov-09 A 04-Dec-09 A

D-3730 DOE Completes Final Biological Survey 
Report

15 20-Nov-09 A 10-Dec-09 A

D-2970 Submit Draft Biological Assessment Report 
to EPA

0 04-Dec-09 A

D-2160 EPA Review of Biological Assessment 
Report

5 04-Dec-09 A 11-Dec-09 A

D-3800 Submit Biological Assessment to FWS 0 11-Dec-09 A

D-3810 FWS Preliminary Review of BA Report 20 11-Dec-09 A 04-Jan-10 A

D-3740 DOE Conducts Wet Season Biological 
Survey (Estimated Dates)

22 11-Dec-09 A 11-Jan-10 A

D-3780 Revise Biological Assessment Report 21 04-Jan-10 A 12-Feb-10 A

D-3020 Submit Final BA to FWS 15 10-Feb-10 A 10-Feb-10 A

D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A 25-May-10 A

F-2330 Biological Opinion Completed 0 25-May-10 A

03.01.02  Cu03.01.02  Cultural Resources Assessment 279 01-Dec-09 A 30-Nov-11 -21

D-1700 Area IV Cultural Resources Assessment 163 01-Dec-09 A 30-Nov-11 -21

D-1712 NBZ Cultural Resources Assessment (DOE) 75 01-Dec-09 A 23-Jul-10 A

D-1713 DOE submit Draft NBZ Assessment to 
Stakeholders

0 01-Sep-10 A

D-1714 Stakeholder Review  Draft Assessment 6 01-Sep-10 A 09-Sep-10 A

D-1716 Prepare Consultation Package 10 07-Sep-10 A 08-Nov-10 A

D-1719 Stakeholder Meeting 2 10-Sep-10 A 13-Sep-10 A

D-1720 DOE Revise NBZ Cultural Resources 
Assessment

5 14-Sep-10 A 20-Sep-10 A

D-1722 DOE submit Draft Final to Stakeholders 0 20-Sep-10 A

D-1717 SHPO Review of NBZ Cultural Resources 
Assessment

22 08-Nov-10 A 30-Nov-10 A

D-1721 Stakeholder Meeting 2 09-Nov-10 A 10-Nov-10 A

D-1728 EPA Receive Approval for "No Effects" 0 30-Nov-10 A

03.01.03  Ge03.01.03  Geophysical Survey 108 31-May-10 A 24-Jun-11 -71

C-1710 Geophysical Survey 108 31-May-10 A 24-Jun-11 -71

11  Reporting11  Reporting 776 29-Sep-09 A 30-Mar-12 -87

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

Submit Preliminary Sections to EPA for Review

EPA Review, Biological Survey Report

Meeting to Discuss Preliminary Biological Survey

Complete Draft Biological Assessment Report

DOE Completes Final Biological Survey Report

Submit Draft Biological Assessment Report to EPA

EPA Review of Biological Assessment Report

Submit Biological Assessment to FWS

FWS Preliminary Review of BA Report

DOE Conducts Wet Season Biological Survey (Estimated Dates)

Revise Biological Assessment Report

Submit Final BA to FWS

Prepare Biological Opinion (FWS)

Biological Opinion Completed

03.01.02  Cultural Resources Assessment

Area IV Cultural Resources Assessment

NBZ Cultural Resources Assessment (DOE)

DOE submit Draft NBZ Assessment to Stakeholders

Stakeholder Review  Draft Assessment

Prepare Consultation Package

Stakeholder Meeting

DOE Revise NBZ Cultural Resources Assessment

DOE submit Draft Final to Stakeholders

SHPO Review of NBZ Cultural Resources Assessment

Stakeholder Meeting

EPA Receive Approval for "No Effects"

03.01.03  Geophysical Survey

Geophysical Survey

11  Reporting

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

01.10  Rout01.10  Routine Task Order Project Management 554 19-Oct-09 A 30-Mar-12 -88

C-1130 Routine Task Order Project Management 554 19-Oct-09 A 30-Mar-12 -88

01.12  Atten01.12  Attend Meetings 623 29-Sep-09 A 19-Mar-12 -78

C-1460 Quarterly Task Order Management Meetings 551 21-Dec-09 A 29-Feb-12 -65

C-1470 Technical Meetings on the HSA 387 12-Oct-09 A 01-Aug-11 87

C-1480 Technical Meetings on the Gamma Scan 
Work Plan

202 21-Oct-09 A 30-Jun-10 A

C-1500 Technical Meetings on the Soil FSP/QAPP 171 14-Dec-09 A 29-Oct-10 A

C-1490 Technical Meetings on the Water FSP/QAPP 171 14-Dec-09 A 30-Dec-10 237

C-1510 Technical Meetings During the Field 
Investigation Work

310 29-Jan-10 A 30-Dec-11 -43

C-1520 Technical Meetings on the Investigation Data
Reports Required for the Task Order

321 30-Nov-10* 24-Feb-12 -83

C-1530 Bi-Monthly EPA/DOE Project Managers 
Meetings

180 29-Sep-09 A 19-Mar-12 -78

C-2000 Site Access Negotiation Meetings 115 05-Oct-09 A 12-Mar-10 A

C-1550 Risk Assessment Coordination Meetings 321 30-Nov-10 24-Feb-12 -83

01.14  HSA01.14  HSA 220 22-Feb-10 A 30-Dec-10 216

C-1610 Development of a Physical Model of the 
SSFL Site

220 22-Feb-10 A 30-Dec-10 216

01.16  Mont01.16  Monthly Reports for ARRA of 2009 617 12-Oct-09 A 19-Mar-12 -78

D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 19-Mar-12 -78

D-1100 Monthly TO Progress Reports 450 30-Oct-09 A 19-Mar-12 -78

05.01  Analy05.01  Analytical Support 275 26-Feb-10 A 02-Mar-12 -88

C-1330 Analytical Support 275 26-Feb-10 A 02-Mar-12 -88

05.02  Data 05.02  Data Validation 209 28-Mar-11 13-Jan-12 -99

C-1340 Data Validation 209 28-Mar-11 13-Jan-12 -99

05.03  Data 05.03  Data Management 400 01-Mar-10 A 24-Feb-12 -83

C-1350 Data Management 400 01-Mar-10 A 24-Feb-12 -83

06.0  Data E06.0  Data Evaluation 645 25-Jan-10 A 23-Jan-12 -99

C-1430 Data Evaluation 645 25-Jan-10 A 23-Jan-12 -99

07.0  Coord07.0  Coordination on Assessment of Risks 500 22-Mar-10 A 24-Feb-12 -83

D-1440 Coordination on Assessment of Risks 500 22-Mar-10 A 24-Feb-12 -83

09.03.01  Ph09.03.01  Phase 1 Report - Technical Memo 138 06-Dec-10 17-Jun-11 -43

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

01.10  Routine Task Or

Routine Task Order Pro

01.12  Attend Meetings

Quarterly Task Order Manageme

Technical Meetings on the HSA

Technical Meetings on the Gamma Scan Work Plan

Technical Meetings on the Soil FSP/QAPP

Technical Meetings on the Water FSP/QAPP

Technical Meetings During the Field Investigation W

Technical Meetings on the Investig

Bi-Monthly EPA/DOE Pro

Site Access Negotiation Meetings

Risk Assessment Coordination Me

01.14  HSA

Development of a Physical Model of the SSFL Site

01.16  Monthly Reports for

Monthly Reports for ARRA

Monthly TO Progress Repo

05.01  Analytical Support

Analytical Support

05.02  Data Validation

Data Validation

05.03  Data Management

Data Management

06.0  Data Evaluation

Data Evaluation

07.0  Coordination on Assessmen

Coordination on Assessm

09.03.01  Phase 1 Report - Technical Memo

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10* 17-Jun-11 -61

D-4430 Prepare Draft  GW Tech Memo 40 06-Dec-10 01-Feb-11 -4

D-4440 Submit Draft GW Tech Memo  to EPA 0 01-Feb-11 -4

D-4450 EPA Review, Draft 6 02-Feb-11 09-Feb-11 -4

D-4460 Revise Draft GW Tech Memo 4 10-Feb-11 15-Feb-11 -4

D-2300 Submit Draft Final GW Tech Memo to 
Stakeholders

0 15-Feb-11 -4

D-4470 Stakeholder Review Draft Final 7 16-Feb-11 24-Feb-11 -4

D-4480 Stakeholder Meeting to Discuss Draft Final 
GW Tech Memo

2 25-Feb-11 28-Feb-11 -4

D-1892 Sediment/SW/Seeps Phase 1 Tech Memo 40 25-Apr-11 17-Jun-11 -43

9.05  Geoph9.05  Geophysical Investigation Report 47 27-Jun-11 31-Aug-11 44

D-3080 Geophysical Investigation Report 47 27-Jun-11 31-Aug-11 44

9.06  Gamm9.06  Gamma Survey Final Report 40 05-Aug-11 29-Sep-11 3

D-1810 Gamma Survey Final Report 40 05-Aug-11 29-Sep-11 3

D-1820 Prepare Draft Gamma Survey Report 20 05-Aug-11 01-Sep-11 3

D-1830 EPA/HGL Review Gamma Survey Report 10 02-Sep-11 15-Sep-11 3

D-1840 Complete Gamma Survey Report 10 16-Sep-11 29-Sep-11 3

D-4030 Submit Gamma Survey Final Report to 
Stakeholders

0 29-Sep-11 3

9.07  Groun9.07  Groundwater, Surface Water, Seep, and Se... 42 06-Oct-11 02-Dec-11 -43

D-1900 Groundwater, Surface Water, Seep, and 
Sediment Report

40 06-Oct-11 30-Nov-11 -43

D-4510 Prepare Draft 20 06-Oct-11 02-Nov-11 -43

D-4520 Submit Draft to EPA 0 02-Nov-11 -43

D-4530 EPA Review, Draft 10 03-Nov-11 16-Nov-11 -43

D-4540 Revise Draft 5 17-Nov-11 23-Nov-11 -43

D-2310 Submit Draft Final to Stakeholders 0 23-Nov-11 -43

D-4550 Stakeholder Review Draft Final 5 24-Nov-11 30-Nov-11 -43

D-4560 Stakeholder Meeting to Discuss Draft Final 2 01-Dec-11 02-Dec-11* -43

9.08  Soil Da9.08  Soil Data Reports 223 06-Apr-11 13-Feb-12 -99

D-1852 Phase 1 Data Reports for Subarea 5B 16 06-Apr-11 27-Apr-11 108

D-1850 Phase 1 Data Reports for Subarea 5C 16 13-Apr-11 04-May-11 103

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

Phase 1 Report- Technical Memo

Prepare Draft  GW Tech Memo

Submit Draft GW Tech Memo  to EPA

EPA Review, Draft

Revise Draft GW Tech Memo

Submit Draft Final GW Tech Memo to Stakeholders

Stakeholder Review Draft Final

Stakeholder Meeting to Discuss Draft Final GW Tech Memo

Sediment/SW/Seeps Phase 1 Tech Memo

9.05  Geophysical Investigation Report

Geophysical Investigation Report

9.06  Gamma Survey Final Report

Gamma Survey Final Report

Prepare Draft Gamma Survey Report

EPA/HGL Review Gamma Survey Report

Complete Gamma Survey Report

Submit Gamma Survey Final Report to Stakeholders

9.07  Groundwater, Surface Water, Seep, and Sediment Re

Groundwater, Surface Water, Seep, and Sediment Report

Prepare Draft

Submit Draft to EPA

EPA Review, Draft

Revise Draft

Submit Draft Final to Stakeholders

Stakeholder Review Draft Final

Stakeholder Meeting to Discuss Draft Final

9.08  Soil Data Reports

Phase 1 Data Reports for Subarea 5B

Phase 1 Data Reports for Subarea 5C

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1860 Phase 1 Data Reports for Subarea 5A 16 17-Jun-11 11-Jul-11 56

D-1870 Phase 1 Data Reports for Subarea 8 14 07-Oct-11 26-Oct-11 -21

D-1862 Phase 1 Data Reports for Subarea 5D 14 19-Oct-11 07-Nov-11 -29

D-1866 Phase 1 Data Reports for Subarea 7 6 24-Nov-11 01-Dec-11 -47

D-1864 Phase 1 Data Reports for Subarea 6 8 20-Dec-11 29-Dec-11 -67

D-1880 Phase 1Data Reports for Subarea 3/NBZ 15 24-Jan-12 13-Feb-12 -99

9.09 Final S9.09 Final Soil Data Report 25 14-Feb-12 19-Mar-12 -99

D-4320 Stakeholder Review Soil Data Reports 5 14-Feb-12 20-Feb-12 -99

D-1360 Final Soil Data Report 20 21-Feb-12 19-Mar-12 -99

M-1400 All Reports Complete 0 19-Mar-12 -99

12  Project C12  Project Close-Out 21 20-Mar-12 17-Apr-12 -99

16.01  Initia16.01  Initiate Task Order Closeout 10 20-Mar-12 02-Apr-12 -99

C-1370 Initiate Task Order Closeout 10 20-Mar-12 02-Apr-12 -99

16.02  Retur16.02  Return Documents to EPA 10 03-Apr-12 16-Apr-12 -99

D-1380 Return Docs to EPA 10 03-Apr-12 16-Apr-12 -99

16.03  Task 16.03  Task Order Completion Report 11 03-Apr-12 17-Apr-12 -99

D-1390 Task Order Completion Report 10 03-Apr-12 16-Apr-12 -99

D-2320 Publish Task Order Completion Report 0 16-Apr-12 -99

M-2290 Complete Project Closeout Activities 0 16-Apr-12 -99

M-3000 Project Complete 0 17-Apr-12 -99

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2010 2011 2012

Phase 1 Data Reports for Subarea 5A

Phase 1 Data Reports for Subarea 8

Phase 1 Data Reports for Subarea 5D

Phase 1 Data Reports for Subarea 7

Phase 1 Data Reports for Subarea 6

Phase 1Data Reports for Subarea 3/N

9.09 Final Soil Data Repor

Stakeholder Review Soil Data Repo

Final Soil Data Report

All Reports Complete

12  Project Close-

16.01  Initiate Task Or

Initiate Task Order 

16.02  Return Doc

Return Docs to EP

16.03  Task Order

Task Order Comp

Publish Task Orde

Complete Project 

Project Complete

Task Baseline 

Activity Baseline

Milestone Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

 

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Current vs. Baseline

Revision Date June 2010

Status Date 30-Nov-10 

Report Date 17-Dec-10

Page 12 of 12



Activity ID Activity Name Total
Float

Start Finish Late 
Finish

C-1920 Gamma Scanning -99 23-Nov-09 A 04-Aug-11 17-Mar-11

C-1430 Data Evaluation -99 25-Jan-10 A 23-Jan-12 06-Sep-11

C-1310 Site Preparation (Vegetation 
Removal)

-99 29-Mar-10 A 20-May-11 03-Jan-11

D-1770 Laboratory Selection -99 19-Aug-10 A 29-Dec-10 09-Aug-10

D-1780 EPA Consent/Subcontract 
Negotiation

-99 30-Dec-10 21-Jan-11 31-Aug-10

C-1450 Sample Analysis -99 24-Jan-11 04-Jan-12 18-Aug-11

C-1340 Data Validation -99 28-Mar-11 13-Jan-12 29-Aug-11

D-4710 FSP - Addendum 8 (Round 1) -99 05-Aug-11 20-Sep-11 03-May-11

C-2140 Collect Soil Samples - Per 
FSP Addendum 8

-99 21-Sep-11 02-Nov-11 15-Jun-11

D-1880 Phase 1Data Reports for 
Subarea 3/NBZ

-99 24-Jan-12 13-Feb-12 27-Sep-11

D-4320 Stakeholder Review Soil Data 
Reports

-99 14-Feb-12 20-Feb-12 04-Oct-11

D-1360 Final Soil Data Report -99 21-Feb-12 19-Mar-12 01-Nov-11

M-1400 All Reports Complete -99 19-Mar-12 01-Nov-11

C-1370 Initiate Task Order Closeout -99 20-Mar-12 02-Apr-12 15-Nov-11

D-1380 Return Docs to EPA -99 03-Apr-12 16-Apr-12 29-Nov-11

D-1390 Task Order Completion Report -99 03-Apr-12 16-Apr-12 29-Nov-11

M-2290 Complete Project Closeout 
Activities

-99 16-Apr-12 29-Nov-11

D-2320 Publish Task Order 
Completion Report

-99 16-Apr-12 29-Nov-11

M-3000 Project Complete -99 17-Apr-12 30-Nov-11

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2011 2012

Gamma Scanning
04-Aug-11

Data Evaluation
23-Jan-12

Site Preparation (Vegetation Removal)
20-May-11

Laboratory Selection
29-Dec-10

30-Dec-10
EPA Consent/Subcontract Negotiation
21-Jan-11

24-Jan-11
Sample Analysis
04-Jan-12

28-Mar-11
Data Validation
13-Jan-12

05-Aug-11
FSP - Addendum 8 (Round 1)
20-Sep-11

21-Sep-11
Collect Soil Samples - Per FSP Addendum 8
02-Nov-11

24-Jan-12
Phase 1Data Reports for Subarea 3/NBZ
13-Feb-12

14-Feb-12
Stakeholder Review Soil Data Reports
20-Feb-12

21-Feb-12
Final Soil Data Report
19-Mar-12

All Reports Complete
19-Mar-12

20-Mar-12
Initiate Task Order Closeout
02-Apr-12

03-Apr-12
Return Docs to EPA
16-Apr-12

03-Apr-12
Task Order Completion Report
16-Apr-12

Complete Project Closeout Activities
16-Apr-12

Publish Task Order Completion Report
16-Apr-12

Project Complete
17-Apr-12

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH

US EPA Region 9

Revised Schedule- May 2010

Status Date: 30-Nov-10

Report Date:16-Dec-10
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Site Name 

EM Recovery Act Job Report 

Month

DO NOT ENTER ANY 

INFORMATION IN GREEN 

SHADED AREA. 

Large Business 

Prime 

Contractor

Small Business 

Prime 

Contractor

Large Business 

Prime 

Contractor

Small Business 

Prime 

Contractor

Large Business 

Subcontractor

Small Business 

Subcontractor

Large Business 

Subcontractor

Small Business 

Subcontractor
Vendor Vendor

Headcount *
Provide current 

and previous 

month actuals

Total 

Cumulative 

Headcount**

FTEs 
1

FTEs 
1

Cumulative 

Headcount 
2

Cumulative 

Headcount 
2 FTEs 

3
FTEs 

3
Cumulative 

Headcount 
4

Cumulative 

Headcount 
4 FTEs 

5
Cumulative 

Headcount 
6 FTEs

Cumulative 

Headcount

Current Month 

Actual
170

HydroGeoLogic 0 28.56 0 116 1.09 26.28 3 51 0 0 55.93113 170
Previous Month 

Actual
165

Totals 0 29 0 116 1 26 3 51 0 0 55.93113 170

1
 Monthly Prime Contractor FTEs

2
 Monthly Prime Contractor Cumulative 

Headcount

3
 Monthly Subcontractor FTEs

4
 Monthly Subcontractor Cumulative 

Headcount
5
 Monthly Vendor FTEs

6
  Monthly Vendor Cumulative 

Headcount

Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work 

associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity. 

Vendors Unique to EM 

(Monthly FTEs and 

Cumulative Headcount)

Total FTEs 

Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act 

project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's  monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the 

monthly standard hours defined by the subcontractor.

Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act 

project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions 

funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.

Monthly FTEs and Cumulative Headcount

1,679

Actuals as of:

Santa Susana Field Laboratory Cumulative Number of Job Fairs 

Total 

Cumulative 

Headcount 

November 30, 2010
Cumulative Number of 

Applications Received 

Include cumulative number of 

applications received for 

contractor jobs

ARRA Site Organization

Adjust number of rows as needed 

and include name of each prime 

contractor

EM Recovery Act Data Call

Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY

0

November 30, 2010

Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

* The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between 

part-time and full-time, or the length of the job.

** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly December 2010



TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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EPA SPENDING CURVE 
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There was a negative charge of 
approx. $28,000 in November 2010. 
EPA is awaiting approval from the 
Department of Treasury to use DOE 
ARRA funds for salary and travel 
costs in Fiscal Year 2011.
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Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000
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There was a negative charge of 
approx. $28,000 in November 2010. 
EPA is awaiting approval from the 
Department of Treasury to use DOE 
ARRA funds for salary and travel 
costs in Fiscal Year 2011.
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HGL Spending Curve
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12

Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,230 $576,866 $658,977 $811,884 $778,657 $1,084,068 $1,054,436 $797,571

Monthly Estimates $84,222 $107,127 $174,237 $183,085 $468,230 $866,942 $553,385 $868,323 $775,635 $1,033,998 $1,135,655 $839,029 $1,021,460 $817,785 $769,307 $1,151,837 $2,193,856 $2,833,109 $1,764,729 $2,342,660 $2,946,454 $2,544,825 $2,838,916 $2,163,556 $2,228,255 $1,391,924 $543,595 $606,302 $184,761 $176,370 $12,301

Cumulative Actual Cost 160,858$     $347,580 $594,805 $951,669 $1,514,467 $2,422,200 $3,056,430 $3,633,296 $4,292,273 $5,104,158 $5,882,815 $6,966,883 $8,021,319 $8,818,890

Projected Cumulative Cost $8,818,890 $9,588,197 $10,740,034 $12,933,890 $15,766,999 $17,531,728 $19,874,388 $22,820,842 $25,365,667 $28,204,583 $30,368,139 $32,596,394 $33,988,318 $34,531,913 $35,138,215 $35,322,976 $35,499,346 $35,511,647 35,511,647$     
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