
From: Andrew Bain/R9/USEPA/US 
To: "Garnes, Carolyn" <carolyn.garnes@emcbc.doe.gov>, "McFarland, Darryl" <darryl.mcfarland@emcbc.doe.gov>, "Jones, John" 

<john.jones@emcbc.doe.gov>, stephanie.jennings@emcbc.doe.gov, "Martin, Lance" <lance.martin@emcbc.doe.gov>, "Brock, LeAnn" 
<leann.brock@emcbc.doe.gov>, "Schassburger, Richard" <richard.schassburger@emcbc.doe.gov>, Loren Henning/R9/USEPA/US@EPA, Mary 
Aycock/R9/USEPA/US@EPA, Shiann-Jang Chern/R9/USEPA/US@EPA, Jennifer Keene/CI/USEPA/US@EPA, Michelle 
Messick/DC/USEPA/US@EPA, Alexander Kramer/R9/USEPA/US@EPA, Angela Commisso/R9/USEPA/US@EPA, "Edwards, Michael" 
<medwards@hgl.com>, eevans@hgl.com, "Vaughn, Steven" <svaughn@hgl.com>, "Smith, Chuck" <csmith@hgl.com>, "Ramish, Danny" 
<dramish@hgl.com> 

Date: 10/21/2011 01:17 PM 
Subject: SSFL - EPA's ARRA Progress Report for September 2011 
 
 

Hello Lance, Stephie and John:  

This email presents EPA's ARRA Progress Report for September 2011 concerning our Area IV Radiological Study at the Santa Susana Field Lab 
site. This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft 
memo to DOE dated July 27, 2009 entitled:  "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA 
#RW-89-92299001".      

This report consists of the following attachments (attached to this email):  

 1.  EPA Prime Contractor Progress Report for September 2011.   This report contains summary narrative information on ARRA-associated 

work by EPA's prime contractor (HydroGeoLogic or HGL) during August 2011.   PSR EP9038 October 2011_ 

Final.pdf   

2.  EPA Prime Contractor Financial Status Report as of September 31, 2011.   This detailed cost report provides budget and cost information 
on a task and subtask level for ARRA-associated work by EPA's prime contractor.    Definitions for our percentage physical complete used on this 
report have been sent to DOE previously.   Also, please note that Footnote 3 to the HGL Financial Status Report (FSR) states that EPA and HGL 
are in budget negotiations concerning updated cost estimates for existing tasks and for new work that DOE has assigned to EPA.   Therefore, the 
current Variance at Completion (VAC) reported in this FSR may be different than what EPA will ultimately determine.   

   EP9038_MPFR_2011_09_Final20oct11l.pdf   

3.  EPA's Cost Summary for September 2011.   This report provides EPA’s official salary, travel and contract costs charged to our Inter-Agency 
Agreement against the project DOE ARRA funding.  As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the 
EPA Cost Summary.   Also, as explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel costs in 
a separate report to Lance Martin.    



09QL TRS.pdf   

5.  Project Schedules.  The following two project schedules are attached:    
·        Overall Master Project Schedule.    
·        Critical Path Analysis.    

SSFL_Final_30sep11Master Schedule Update_19oct11.pdf  

SSFL_Final_Critical Path 30sep11Master Schedule Update_19oct11.pdf   

6.  ARRA Jobs Data Collection as of September 31, 2011 EM 

ARRA Jobs Data Collection Sheet - Prime and Subs Monthly October 2011.pdf   

7.  Updated Project Spend Curves as of September 31, 2011 SSFL Spend 

Curve_Final_30SEP11 Satus Date_Amend 3_19oct11.pdf   

8.  Project Metrics Tracking Table as September 31, 2011 

 EPA Survey Metrics_30Sept 2011.pdf   
 
9. Summary for Senior Management as of September 21, 2011. 

Senior Management Overview as of 21 Oct 2011.pdf    
 
10. Two color-coded progress maps:  EPA's Gamma Scanning survey and soil sampling status as of approximately September 31, 2011.   

 GammaScanningProgress_Meeting11X17_20111005.pdf  

SoilSamplingProgressMap_2011001.pdf   



Please let me know if you have any comments or questions about this monthly progress report.    

Sincerely,  
Andy 
 
Andrew Bain  

Remedial Project Manager 

EPA Region 9 

Superfund Division (SFD81) 

San Francisco, CA 94105 

(415) 972-3167 w 

(415) 972-3528 f 



Contractor

Contract

Task Order

Task Order Title

Task Order Value

Period of Performance of this Report 

Program Source/Treasury Account Symbol

Agency Code

Account Code

Sub-Account Code

Reporting Period

Work Status:  Major Actions Taken                              
- HGL completed and submitted the draft Geophysical 
Report to EPA on September 16, 2011.
-HGL performed gamma scanning activities on 
approximately 13 acres in Subareas 6 and 7, and the 
Northern Buffer Zone.
-Vegetation removal activities were performed on 
approximately 9 acres in the Northen Buffer Zone. 
-HGL Collected a total of 287 soil samples, including 
samples for chemical analyses for DTSC,  in Subareas 
3, 5B, 5D-South, 6, 7 and 8 South.
 -HGL submitted Draft RTCs for the HSA-7, 3, and NBZ 
TM to EPA on September 30, 2011, and submitted a 
rough draft  of the Former Employee Interview 
Summary Report  to EPA on September 9, 2011.
-HGL submitted the FSP Addendums for Subareas 7, 
3, 5D-South, and 8-South to EPA on September 3, 
2011. The documents were revised to incorporate 
EPAs comments and submitted to the Stakeholders for 
review on September 13, 2011.
-HGL established a standard graphics template for the 
Round 2 FSP Addendums                                                
-HGL conducted weekly teleconferences  with TAL and 
GEL to facilitate communication and coordination of 
sample shipments, technical issues, and data package 
receipt.  A total of eight teleconferences were 
conducted during September.                                          
-HGL initially screened the unvalidated soil radiological 
results for Subarea 5C Round 1 Soil Data Report. 

Work Status:  Major Actions Planned
1) Continue vegetation removal, gamma scanning, and 
soil sampling activities in the NBZ .                                  
2) Revise the Draft Geophysical Surveying Report in 
response to EPA comments.
3) Complete soil sampling in Subarea 6.
4) Continue soil sampling in Subareas 7, 3, 5D-South, 
and 8-South.
5) Submit Draft Interview Summary Report.                     

Period Cumulative
Percent Project Complete 3.87% 59.70%
DOE FTE/Cum. Headcount [Prime + Subs] 77.24 377
HGL Jobs Created (incl. in FTE/Headcount) 0 25

Financial Information Period Cumulative
Obligations ($) $319,386.54 $13,787,962.56
Obligations (%) 0.899% 38.827%
Actual Cost ($) $1,373,388.86 $21,201,317.52
Actual Cost (%) 3.87% 59.70%

Technical Assistance Santa Susana Field Laboratory

$35,511,646.15

September 2011

September 1, 2011 through September 30,2011

68-8195

6800

PR-R7-09-10585

Monthly Report for American Recovery and Reinvestment Act of 2009

HydroGeoLogic, Inc

EP-S7-05-05

N/A

N/A

Narrative
A prime contract was awarded to HGL on September 21, 2009.  
Technical activities kicked off on October 1, 2009.  Modification #1 was 
issued on January 4, 2010, and Modification #2 was issued on March 3, 
2010.   An Amendment 3, Revision 2 task order proposal was reviewed 
and approved by EPA on August 18th.
                                                                                                                     
Weekly conference calls were held to discuss different technical aspects 
of the project including work coordination with Boeing, gamma scanning, 
soil sampling, and groundwater sampling. 
                                                                                                                     
HSA activities continued during this reporting period.  HGL continued to 
address comments for the Technical Memos and Field Sampling Plans, 
and continued to prepare the Geophysical, HSA, and Former Employee 
Interview Summary Reports. 
                                                                                                                     
Data management continued on collected soil samples.

Evaluation activities were conducted on geophysical and gamma 
scanning data.                                                                                               

Narrative
Planned activities will be focused on gamma scanning,  and soil 
sampling.  Planned activities will also include preparation of of the 
Historical Site Assessment Report, Geophysical Report, and Former 
Employee Interview Summary Report.                                                         



Vendor Name Rainwater and Associates, LLC
Subcontract Number EPA009AE
Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $45,640.00
% Complete 84.36%
Vendor Name Envicom Corporation 
Subcontract Number EPA009AF
Subcontract Total Amount $349,286.22
Subcontract Invoiced Amount $418,057.12
% Complete 119.69%
Vendor Name Envicom Corporation 
PO Number 2011-00349
PO Total Amount $191,960.00
PO Invoiced Amount $61,815.09
% Complete 32.20%
Vendor Name The Palladino Company, Inc. Radiological services
Subcontract Number EPA009AH
Subcontract Total Amount $3,977,271.28
Subcontract Invoiced Amount $2,395,506.27
% Complete 60.23%
Vendor Name The Palladino Company, Inc. Gamma scanning equipment lease
Subcontract Number N/A
Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.22
% Complete 95.26%
Vendor Name Boart Longyear Company, Inc.
Subcontract Number EP900AM
Subcontract Total Amount $380,200.00
Subcontract Invoiced Amount $30,450.00
% Complete 8.0%
Vendor Name Boart Longyear Company, Inc.
PO Number 2011-00367
PO Total Amount $328,050.00
PO Invoiced Amount $58,000.00
% Complete 17.7%
Vendor Name CRM Construction
Subcontract Number EPA009AK
Subcontract Total Amount $232,600.00
Subcontract Invoiced Amount $232,600.00
% Complete 100.0%
Vendor Name John Minch & Associates
Subcontract Number EPA009AO
Subcontract Total Amount $548,490.00
Subcontract Invoiced Amount $417,465.20
% Complete 76.1%
Vendor Name John Minch & Associates
PO Number 2011-00345
PO Total Amount $352,590.00
PO Invoiced Amount $110,698.80
% Complete 31.4%
Vendor Name Kohl Building Maintenance
Subcontract Number EPA009AO
Subcontract Total Amount $101,820.00
Subcontract Invoiced Amount $58,545.00
% Complete 57.5%
Vendor Name Landscape Development
Subcontract Number EP009AN
Subcontract Total Amount $752,872.60
Subcontract Invoiced Amount $809,102.42
% Complete 107.5%
Vendor Name Landscape Development
PO Number 2011-00350
PO Total Amount $448,244.38
PO Invoiced Amount $181,259.70
% Complete 40.4%

PO CLOSED

Contract Metrics

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
PO Total Amount $1,286.40
PO Invoiced Amount $1,286.40
% Complete 100.0%
Vendor Name Baker Corporation
PO Number 2010-00285
PO Total Amount $82,110.00
PO Invoiced Amount $73,388.00
% Complete 89.4%
Vendor Name Cascade Drilling
PO Number 2010-00544
PO Total Amount $145,250.00
PO Invoiced Amount $37,500.00
% Complete 25.8%
Vendor Name Charlie Cooke
PO Number 2010-00504
PO Total Amount $53,930.10
PO Invoiced Amount $43,686.23
% Complete 81.0%
Vendor Name Diversified Thermal Services
PO Number 2010-00160
PO Total Amount $34,981.00
PO Invoiced Amount $34,981.00
% Complete 100.0%
Vendor Name Enterprise, Inc.
PO Number 2010-00219
PO Total Amount $8,520.67
PO Invoiced Amount $6,181.32
% Complete 72.5%
Vendor Name Enterprise, Inc.
PO Number 2010-00154
PO Total Amount $67,163.68
PO Invoiced Amount $68,266.65
% Complete 101.6%
Vendor Name Enterprise, Inc.
PO Number 2010-00377
PO Total Amount $19,935.98
PO Invoiced Amount $23,060.10
% Complete 115.7%
Vendor Name Enterprise, Inc.
PO Number 2011-00072
PO Total Amount $10,688.00
PO Invoiced Amount $8,800.32
% Complete 82.3%
Vendor Name Enterprise, Inc.
PO Number 2011-00346
PO Total Amount $77,251.57
PO Invoiced Amount $8,005.45
% Complete 10.4%
Vendor Name EWM Group
PO Number 2010-00436
PO Total Amount $1,485.00
PO Invoiced Amount $1,485.00
% Complete 100.0%
Vendor Name Environmental Resource Assoc.
PO Number 2010-00318
PO Total Amount $9,725.00
PO Invoiced Amount $9,725.00
% Complete 100.0%
Vendor Name ESRI
PO Number 2010-00182
PO Total Amount $7,362.98
PO Invoiced Amount $7,362.98
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name ESRI
PO Number 2011-00031
PO Total Amount $7,350.00
PO Invoiced Amount $7,350.00
% Complete 100.0%
Vendor Name K.D. Jones Instrument Corp.
PO Number 2010-00373
PO Total Amount $111,390.00
PO Invoiced Amount $106,699.10
% Complete 95.8%
Vendor Name Kohl Building Maintenance
PO Number 2010-00185
PO Total Amount $7,262.43
PO Invoiced Amount $7,262.43
% Complete 100.0%
Vendor Name m. kobe photography
PO Number 2010-00167
PO Total Amount $2,800.00
PO Invoiced Amount $2,800.00
% Complete 100.0%
Vendor Name Mollenhauer
PO Number 2010-00428
PO Total Amount $2,950.00
PO Invoiced Amount $2,950.00
% Complete 100.0%
Vendor Name Movin' On Livestock
PO Number 2010-00180
PO Total Amount $23,250.00
PO Invoiced Amount $14,400.00
% Complete 61.9%
Vendor Name National Construction Rental
PO Number 2010-00089
PO Total Amount $3,881.00
PO Invoiced Amount $2,621.26
% Complete 67.5%
Vendor Name Native American Monitoring Group
PO Number 2010-00538
PO Total Amount $347,096.00
PO Invoiced Amount $255,764.02
% Complete 73.7%
Vendor Name Native American Monitoring Group
PO Number 2011-00351
PO Total Amount $274,742.50
PO Invoiced Amount $92,659.25
% Complete 33.7%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $3,143.07
% Complete 20.7%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $8,606.71
PO Invoiced Amount $5,366.23
% Complete 62.3%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $68,750.00
PO Invoiced Amount $39,000.00
% Complete 56.7%
Vendor Name Paper Recycling and Shredding Specialists
PO Number 2010-00153
PO Total Amount $600.00
PO Invoiced Amount $120.00
% Complete 20.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name Patrick Tumamait
PO Number 2010-00308
PO Total Amount $153,400.00
PO Invoiced Amount $153,347.50
% Complete 100.0%
Vendor Name Patrick Tumamait
PO Number 2011-00358
PO Total Amount $104,293.00
PO Invoiced Amount $24,822.00
% Complete 23.8%
Vendor Name Radiation Shielding, Inc.
PO Number 2009-00384
PO Total Amount $25,114.65
PO Invoiced Amount $25,114.65
% Complete 100.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2010-332
PO Total Amount $500.00
PO Invoiced Amount $500.00
% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00
PO Invoiced Amount $5,925.00
% Complete 100.0%
Vendor Name Rain for Rent
PO Number 2011-00107
PO Total Amount $45,288.88
PO Invoiced Amount $40,468.56
% Complete 89.4%
Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,134.00
PO Invoiced Amount $1,134.00
% Complete 100.0%
Vendor Name Sandy's Communications
PO Number 2010-00107
PO Total Amount $12,195.47
PO Invoiced Amount $6,975.47
% Complete 57.2%
Vendor Name Safety Dynamics
PO Number 2011-00036
PO Total Amount $10,400.00
PO Invoiced Amount $5,900.00
% Complete 56.7%
Vendor Name Servicon Systems
PO Number 2011-00017
PO Total Amount $35,250.00
PO Invoiced Amount $11,392.51
% Complete 32.3%
Vendor Name Sky Research
PO Number 2010-00242
PO Total Amount $0.00
PO Invoiced Amount $0.00
% Complete N/A
Vendor Name TellCo Environmental
PO Number 2010-00119
PO Total Amount $1,480.00
PO Invoiced Amount $1,480.00
% Complete 100.0%
Vendor Name Gary Tendick
PO Number 2011-00069
PO Total Amount $50,250.00
PO Invoiced Amount $2,450.00
% Complete 4.9%

PO CLOSED

PO CANCELLED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Vendor Name TestAmerica Labs
PO Number 2010-00306
PO Total Amount $29,600.00
PO Invoiced Amount $25,034.13
% Complete 84.6%
Vendor Name TestAmerica Labs
PO Number 2010-00418
PO Total Amount $1,740.00
PO Invoiced Amount $1,740.00
% Complete 100.0%
Vendor Name TestAmerica Labs
PO Number 2011-00058
PO Total Amount $163,800.00
PO Invoiced Amount $158,580.00
% Complete 96.8%
Vendor Name TestAmerica Labs
PO Number 2011-00103
PO Total Amount $4,674,090.00
PO Invoiced Amount $594,265.00
% Complete 12.7%
Vendor Name GEL Laboratories, LLC
PO Number 2011-00209
PO Total Amount $1,168,522.00
PO Invoiced Amount $54,973.00
% Complete 4.7%
` Hadley Watson
PO Number 2011-00107
PO Total Amount $2,500.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Track Equipment
PO Number 2011-00051
PO Total Amount $10,112.18
PO Invoiced Amount $10,110.18
% Complete 100.0%
Vendor Name Troxler Electronic Labs
PO Number 2010-00150
PO Total Amount $13,226.40
PO Invoiced Amount $10,003.49
% Complete 75.6%
Vendor Name Veolia ES Technical Monitoring
PO Number 2011-00018
PO Total Amount $25,425.00
PO Invoiced Amount $22,168.80
% Complete 87.2%
Vendor Name Wells Fargo Financial Leasing
PO Number 2010-00319
PO Total Amount $50,391.89
PO Invoiced Amount $38,191.26
% Complete 75.8%
Vendor Name BL Hall
PO Number 2011-00308
PO Total Amount $2,600.00
PO Invoiced Amount $2,600.00
% Complete 100.0%
Vendor Name Mobile Modular
PO Number 2011-00282
PO Total Amount $1,279.50
PO Invoiced Amount $574.50
% Complete 44.9%
Vendor Name West Coast Equipment
PO Number 2010-00147
PO Total Amount $24,060.49
PO Invoiced Amount $24,003.49
% Complete 99.8%
Total Dollars Under Subcontract $13,787,962.56

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED



Total Subcontract Invoiced Amount $5,647,595.21

Updated Project Schedule

Updated Financial Summary Report A financial summary report is attached.

A project schedule is attached.  



01 Task 1:  Project Planning & Support (46) 10,438,818.53$          7,483,515.20$              7,484,530.22$              2,955,303.33$              71.7% 72.1% 7,524,487.47$              2,914,331.06$              10,397,846.26$            1.01 40,972.27$                        

01-46-06 Health & Safety Plan 110,282.45$                        104,405.15$                     104,405.15$                     5,877.30$                             94.7% 95% 104,294.40$                     5,988.05$                         110,393.20$                     1.00 (110.75)$                           

01-46-07 Gamma Scanning Planning Documents 79,528.19$                         79,528.19$                       79,528.19$                       -$                                      100.0% 100% 79,528.19$                       -$                                 79,528.19$                       1.00 -$                                  

01-46-07-01 Gamma Scanning Work Plan 79,528.19$                         79,528.19$                       79,528.19$                       -$                                      100.0% 100% 79,528.19$                       -$                                 79,528.19$                       1.00 -$                                  

01-46-08 Field Sampling Plans 1,448,563.74$                     1,102,061.81$                  1,102,061.81$                  346,501.93$                         76.1% 30.0% 434,666.08$                     288,810.17$                     1,390,871.98$                  0.39 57,691.76$                        

01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan 166,633.72$                        161,661.58$                     161,661.58$                     4,972.14$                             97.0% 97% 162,158.79$                     4,474.93$                         166,136.51$                     1.00 497.21$                             
01-46-08-02 Field Sampling Plans for GW, SW & Sediment 287,366.94$                        272,507.29$                     272,507.29$                     14,859.65$                           94.8% 95% 272,507.29$                     14,859.65$                       287,366.94$                     1.00 -$                                  
01-46-08-03 Generic Soil Sampling 994,563.08$                        667,892.94$                     667,892.94$                     326,670.14$                         67.2% 72.2% 717,587.49$                     269,475.59$                     937,368.53$                     1.07 57,194.55$                        

01-46-08-03-01 Generic Soil Sampling FSP 127,746.62$                        122,681.46$                     122,681.46$                     5,065.16$                             96.0% 97% 123,763.03$                     3,983.60$                         126,665.06$                     1.01 1,081.56$                          
01-46-08-03-02 FSP for Quadrant 1 730,653.56$                        527,631.85$                     527,631.85$                     203,021.71$                         72.2% 79% 580,653.65$                     149,999.91$                     677,631.76$                     1.10 53,021.80$                        
01-46-08-03-03 FSP for Quadrant 2 122,992.09$                        4,408.82$                         4,408.82$                         118,583.27$                         3.6% 6% -$                                 115,492.08$                     119,900.90$                     0.00 3,091.19$                          
01-46-08-03-04 FSP for Quadrant 3 13,170.81$                         13,170.81$                       13,170.81$                       -$                                      100.0% 100% 13,170.81$                       -$                                 13,170.81$                       1.00 -$                                  

01-46-09 Quality Assurance Project Plans 114,750.14$                        112,453.64$                     112,453.64$                     2,296.50$                             98.0% 98% 112,389.11$                     2,361.03$                         114,814.67$                     1.00 (64.53)$                             
01-46-10 Routine TO Project Management 2,701,859.56$                     2,040,348.85$                  2,040,348.85$                  661,510.71$                         75.5% 75% 2,018,521.34$                  683,338.22$                     2,723,687.07$                  0.99 (21,827.51)$                       
01-46-11 Subcontractor Pool Management 828,204.77$                        596,378.16$                     596,378.16$                     231,826.61$                         72.0% 72% 595,808.75$                     232,396.02$                     828,774.18$                     1.00 (569.41)$                           
01-46-12 Attend Meetings 351,404.93$                        213,793.27$                     213,793.27$                     28,347.93$                           60.8% 63.0% 221,538.20$                     38,813.62$                       252,606.89$                     1.04 (10,465.69)$                       

01-46-12-01 Quarterly TO Management Meetings 77,627.24$                         36,540.07$                       36,540.07$                       41,087.17$                           47.1% 50% 38,813.62$                       38,813.62$                       75,353.69$                       1.06 2,273.55$                          
01-46-12-02 Technical Meetings on the HSA 16,037.92$                         16,037.92$                       16,037.92$                       -$                                      100.0% 100% 16,037.92$                       -$                                 16,037.92$                       1.00 -$                                  
01-46-12-03 Technical Meetings on the Gamma Scan WP 39,095.81$                         39,095.81$                       39,095.81$                       -$                                      100.0% 100% 39,095.81$                       -$                                 39,095.81$                       1.00 -$                                  
01-46-12-04 Technical Meetings on the Water FSP/QAPP 25,354.30$                         25,354.30$                       25,354.30$                       -$                                      100.0% 100% 25,354.30$                       -$                                 25,354.30$                       1.00 -$                                  
01-46-12-05 Technical Meetings on the Soil FSP/QAPP 47,061.25$                         59,800.49$                       59,800.49$                       (12,739.24)$                          127.1% 100% 47,061.25$                       -$                                 59,800.49$                       0.79 (12,739.24)$                       
01-46-12-06 Technical Meetings During Field Investigation Work 22,893.90$                         22,893.90$                       22,893.90$                       -$                                      100.0% 100% 22,893.90$                       -$                                 22,893.90$                       1.00 -$                                  
01-46-12-07 Technical Mtgs on Investigation Data Reports 2,486.22$                           2,486.22$                         2,486.22$                         -$                                      100.0% 100% 2,486.22$                         -$                                 2,486.22$                         1.00 -$                                  
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings 8,790.60$                           8,790.60$                         8,790.60$                         -$                                      100.0% 100% 8,790.60$                         -$                                 8,790.60$                         1.00 -$                                  
01-46-12-09 Site Access Negotiation Meetings 2,793.96$                           2,793.96$                         2,793.96$                         -$                                      100.0% 100% 2,793.96$                         -$                                 2,793.96$                         1.00 -$                                  
01-46-12-11 General Stakeholder Meetings 109,263.73$                        16,750.60$                       16,750.60$                       92,513.13$                           15.3% 17% 18,210.62$                       91,053.11$                       107,803.71$                     1.09 1,460.02$                          

01-46-13 Review Background Documents 19,577.98$                         19,577.98$                       19,577.98$                       -$                                      100.0% 100% 19,577.98$                       -$                                 19,577.98$                       1.00 -$                                  

01-46-14 Historical Site Assessment 1,660,915.34$                     1,423,743.87$                  1,423,743.87$                  237,171.47$                         85.7% 85.7% 1,422,819.81$                  238,095.53$                     1,661,839.40$                  1.00 (924.06)$                           

01-46-14-01 Scope the EPA HSA 494,359.47$                        431,617.09$                     431,617.09$                     62,742.38$                           87.3% 86.9% 429,841.07$                     64,518.40$                       496,135.49$                     1.00 (1,776.02)$                         

01-46-14-01-01 Master Document Index 94,229.42$                         94,229.42$                       94,229.42$                       -$                                      100.0% 100% 94,229.42$                       -$                                 94,229.42$                       1.00 -$                                  

01-46-14-01-02 HSA Completeness Review 44,474.64$                         44,474.64$                       44,474.64$                       -$                                      100.0% 100% 44,474.64$                       -$                                 44,474.64$                       1.00 -$                                  

01-46-14-01-03 Stakeholder Working Sessions 91,485.22$                         92,732.08$                       92,732.08$                       (1,246.86)$                            101.4% 100% 91,485.22$                       -$                                 92,732.08$                       0.99 (1,246.86)$                         

01-46-14-01-04 Former Employee Interviews and On-Site Visits 136,572.49$                        72,583.25$                       72,583.25$                       63,989.24$                           53.1% 53% 72,054.09$                       64,518.40$                       137,101.65$                     0.99 (529.16)$                           

01-46-14-01-05 Development of Physical Model of SSFL Site 5,330.78$                           5,330.78$                         5,330.78$                         -$                                      100.0% 100% 5,330.78$                         -$                                 5,330.78$                         1.00 -$                                  

01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues 122,266.92$                        122,266.92$                     122,266.92$                     -$                                      100.0% 100% 122,266.92$                     -$                                 122,266.92$                     1.00 -$                                  

01-46-14-02 Prepare the EPA HSA 1,166,555.87$                     992,126.78$                     992,126.78$                     174,429.09$                         85.0% 85% 992,978.74$                     173,577.13$                     1,165,703.91$                  1.00 851.96$                             

01-46-15 Onsite Field Office 2,072,562.62$                     1,120,207.44$                  1,120,207.44$                  1,024,472.09$                      54.0% 56.9% 1,179,677.00$                  1,031,111.66$                  1,609,723.20$                  1.05 (246.44)$                           

01-46-15-01 Technical Memorandum 773.40$                              773.40$                            773.40$                            -$                                      100.0% 100% 773.40$                            -$                                 773.40$                            1.00 -$                                  

01-46-15-02 Office Setup 469,835.65$                        469,835.65$                     469,835.65$                     -$                                      100.0% 100% 469,835.65$                     -$                                 469,835.65$                     1.00 -$                                  

01-46-15-03 Operations 1,138,867.71$                     649,598.39$                     649,598.39$                     489,269.32$                         57.0% 57% 649,351.95$                     489,515.76$                     1,139,114.15$                  1.00 (246.44)$                           

01-46-15-04 Health & Safety Operation 357,207.46$                        46,575.00$                       47,590.02$                       310,632.46$                         13.0% 14% 51,571.51$                       305,635.95$                     352,210.95$                     1.08 4,996.51$                          

01-45-15-05 Weekly Maintenance of Project Schedules and Milestones 105,878.40$                        10,256.97$                       10,256.97$                       95,621.43$                           9.7% 8% 8,144.49$                         97,733.91$                       107,990.88$                     0.79 (2,112.48)$                         

01-46-16 Monthly Reports for ARRA of 2009 393,412.58$                        264,463.70$                     264,463.70$                     128,948.88$                         67.2% 65% 255,186.54$                     138,226.04$                     402,689.74$                     0.96 (9,277.16)$                         

01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support 657,756.23$                        313,195.97$                     313,195.97$                     153,523.26$                     47.6% 54.0% 355,392.57$                     302,363.66$                     475,465.83$                     1.13 (8,746.60)$                         

01-46-17-01 Preparation of Request for Info for Analytical Svces 27,748.26$                         38,758.53$                       38,758.53$                       (11,010.27)$                          139.7% 100% 27,748.26$                       -$                                 38,758.53$                       0.72 (11,010.27)$                       

01-46-17-02 Acquisition of Analytical Laboratory Services 300,825.91$                        216,250.91$                     216,250.91$                     84,575.00$                           71.9% 75% 224,227.65$                     76,598.27$                       292,849.18$                     1.04 7,976.73$                          

01-46-17-03 Laboratory Quality Assurance Program 138,145.06$                        58,186.53$                       58,186.53$                       79,958.53$                           42.1% 38% 52,473.47$                       85,671.59$                       143,858.12$                     0.90 (5,713.06)$                         

01-46-17-04 Laboratory  Oversight and Management 191,037.00$                        19,774.60$                       19,774.60$                       171,262.40$                         10.4% 27% 50,943.20$                       140,093.80$                     159,868.40$                     31,168.60$                        

02 Task 2:  Community Relations (9) 277,265.07$               178,291.35$                     178,291.35$                     98,973.72$                   64.3% 65.6% 181,980.20$                     95,284.87$                       273,576.22$                     1.02 3,688.85$                          

01-09-01 Technical Support for Public Mtgs 36,481.71$                         19,331.62$                       19,331.62$                       17,150.09$                           53.0% 55% 19,899.11$                       16,582.60$                       35,914.22$                       1.03 567.49$                             

01-09-02 Prepare Draft Fact Sheets 768.87$                              217.42$                            217.42$                            551.45$                                28.3% 67% 512.58$                            256.29$                            473.71$                            2.36 295.16$                             

01-09-03 Publish Public Notices/Newsletters 37,288.75$                         19,642.35$                       19,642.35$                       17,646.40$                           52.7% 65% 24,187.30$                       13,101.45$                       32,743.80$                       1.23 4,544.95$                          

01-09-04 Maintain Information Repositories 4,510.62$                           1,003.86$                         1,003.86$                         3,506.76$                             22.3% 10% 451.06$                            4,059.56$                         5,063.42$                         0.45 (552.80)$                           

01-09-05 Prepare Presentation Materials 10,058.94$                         5,647.34$                         5,647.34$                         4,411.60$                             56.1% 65% 6,524.72$                         3,534.22$                         9,181.56$                         1.16 877.38$                             

01-09-06 Provide Facilitator 83,353.68$                         51,909.15$                       51,909.15$                       31,444.53$                           62.3% 64% 53,043.25$                       30,310.43$                       82,219.58$                       1.02 1,134.10$                          

01-09-07 Toll-Free Number - Community Work Group Calls 3,789.28$                           3,375.70$                         3,375.70$                         413.58$                                89.1% 65% 2,457.91$                         1,331.37$                         4,707.07$                         0.73 (917.79)$                           

01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. 19,262.65$                         11,141.26$                       11,141.26$                       8,121.39$                             57.8% 68% 13,015.30$                       6,247.35$                         17,388.61$                       1.17 1,874.04$                          

01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda 10,273.75$                         9,908.23$                         9,908.23$                         365.52$                                96.4% 65% 6,664.05$                         3,609.70$                         13,517.93$                       0.67 (3,244.18)$                         

01-09-10 Draft Community Involvement Plan 8,948.52$                           8,948.52$                         8,948.52$                         -$                                      100.0% 100% 8,948.52$                         -$                                 8,948.52$                         1.00 -$                                  

01-09-11 Final Community Involvement Plan 6,451.23$                           6,451.23$                         6,451.23$                         -$                                      100.0% 100% 6,451.23$                         -$                                 6,451.23$                         1.00 -$                                  

01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video 5,053.35$                           5,053.35$                         5,053.35$                         -$                                      100.0% 100% 5,053.35$                         -$                                 5,053.35$                         1.00 -$                                  

01-09-13 Assist EPA w/Media Event 28,862.02$                         28,862.02$                       28,862.02$                       -$                                      100.0% 100% 28,862.02$                       -$                                 28,862.02$                       1.00 -$                                  

01-09-14 Maintain Sharepoint Data Management System 17,750.10$                         1,794.13$                         1,794.13$                         15,955.97$                           10.1% 27% 4,733.36$                         13,016.74$                       14,810.87$                       2.64 2,939.23$                          

01-09-15 Inter-Agency Work Group Technical Assistance 4,411.60$                           5,005.17$                         5,005.17$                         (593.57)$                               113.5% 27% 1,176.43$                         3,235.17$                         8,240.34$                         0.24 (3,828.74)$                         

03 Task 3:  Field Investigation (22) 14,347,436.18$              10,979,929.25$                10,979,929.25$                3,367,506.93$                  76.5% 78.0% 11,186,676.02$            2,993,446.76$                  13,973,376.01$                1.02 206,746.77$                      
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01-22-01 Site Reconnaissance 3,644,453.86$                     2,870,227.28$                  2,870,227.28$                  774,226.58$                         78.8% 77.8% 2,836,598.98$                  807,854.88$                     3,678,082.16$                  0.99 (33,628.30)$                       

01-22-01-01 Natural Resources Assessment 812,279.98$                        592,314.51$                     592,314.51$                     219,965.47$                         72.9% 73% 591,859.61$                     220,420.37$                     812,734.88$                     1.00 (454.90)$                           

01-22-01-02 Cultural Resources Assessment 1,683,000.66$                     1,161,448.26$                  1,161,448.26$                  521,552.40$                         69.0% 67% 1,120,640.02$                  562,360.64$                     1,723,808.90$                  0.96 (40,808.24)$                       

01-22-01-03 Geophysical Survey 1,102,041.15$                     1,080,697.33$                  1,080,697.33$                  21,343.82$                           98.1% 99% 1,088,431.00$                  13,610.15$                       1,094,307.48$                  1.01 7,733.67$                          

01-22-01-05 Potential Sample Location Identification 38,995.29$                         27,630.40$                       27,630.40$                       11,364.89$                           70.9% 71% 27,531.57$                       11,463.72$                       39,094.12$                       1.00 (98.83)$                             

01-22-01-06 Site Reconnaissance Planning Memo & Report 8,136.78$                           8,136.78$                         8,136.78$                         -$                                      100.0% 100% 8,136.78$                         -$                                 8,136.78$                         1.00 -$                                  

01-22-02 Mobilization/Demobilization 78,364.63$                         19,543.03$                       19,543.03$                       58,821.60$                           24.9% 25% 19,542.91$                       58,821.72$                       78,364.75$                       1.00 (0.12)$                               

01-22-03 Site Preparation 1,728,344.13$                     1,379,256.25$                  1,379,256.25$                  349,087.88$                         79.8% 80% 1,378,080.60$                  350,263.53$                     1,729,519.78$                  1.00 (1,175.65)$                         

01-22-04 Environmental Sampling 8,629,677.38$                     6,710,902.69$                  6,878,216.09$                  2,131,565.52$                      77.8% 80.1% 6,916,288.43$                  1,943,820.03$                  8,378,814.21$                  1.01 250,863.17$                      

01-22-04-01 Gamma Scanning 4,859,456.87$                     4,179,539.85$                  4,179,539.85$                  679,917.02$                         86.0% 90% 4,357,514.88$                  501,941.99$                     4,681,481.84$                  1.04 177,975.03$                      

01-22-04-02 Groundwater Sampling 340,732.26$                        345,517.57$                     345,517.57$                     (4,785.31)$                            101.4% 99% 338,602.68$                     2,129.58$                         347,647.15$                     0.98 (6,914.89)$                         

01-22-04-03 Surface & Subsurface Soil Sampling 3,365,428.21$                     2,086,519.48$                  2,086,519.48$                  1,278,908.73$                      62.0% 65% 2,186,413.31$                  1,179,014.90$                  3,265,534.38$                  1.05 99,893.83$                        

01-22-04-05 Surface Water Sampling 24,611.58$                         19,017.41$                       19,017.41$                       5,594.17$                             77.3% 72% 17,656.13$                       6,955.45$                         25,972.86$                       0.93 (1,361.28)$                         

01-22-04-06 Sediment Sampling 39,448.46$                         34,830.95$                       34,830.95$                       4,617.51$                             88.3% 41% 16,101.41$                       23,347.05$                       58,178.00$                       0.46 (18,729.54)$                       

01-22-04-07 Soil Sampling Reserve 167,313.40$                        -$                                 167,313.40$                     167,313.40$                         0.0% 0% -$                                 167,313.40$                     167,313.40$                     0.00 -$                                  

01-22-05 Field-Generated Waste Characterization and Disposal 99,282.78$                         45,477.43$                       45,477.43$                       53,805.35$                           45.8% 36% 36,165.10$                       63,117.68$                       108,595.11$                     0.80 (9,312.33)$                         

04 Task 4:  Sample Analysis (62) 6,344,554.77$                895,816.70$                 895,816.70$                     5,448,738.07$                  14.1% 11.71% 742,859.13$                     5,601,695.64$                  6,497,512.34$                  0.83 (152,957.57)$                     

05 Task 5:  Analytical Support & Data Validation (03) 1,519,569.88$                878,047.36$                     878,047.36$                 641,522.52$                     57.8% 51.1% 777,232.76$                     742,337.22$                     1,620,384.58$                  0.89 (100,814.70)$                     

01-03-01 Analytical Support 4,051.91$                           4,051.91$                         4,051.91$                         -$                                      100.0% 100% 4,051.91$                         -$                                 4,051.91$                         1.00 -$                                  

01-03-02 Data Validation 619,207.30$                        309,851.38$                     309,851.38$                     309,355.92$                         50.0% 32% 201,072.12$                     418,135.18$                     727,986.56$                     0.65 (108,779.26)$                     

01-03-03 Data Management 896,310.67$                        564,144.07$                     564,144.07$                     332,166.60$                         62.9% 64% 572,108.64$                     324,202.03$                     888,346.10$                     1.01 7,964.57$                          

06 Task 6:  Data Evaluation (12) 1,375,671.81$                769,103.85$                 769,103.85$                     606,567.96$                     55.9% 54.8% 753,489.43$                     622,182.38$                     1,391,286.23$                  0.98 (15,614.42)$                       

07 Task 7:  Coordination on Assessment of Risks (48) (1.45)$                             (1.45)$                       (1.45)$                              0.00$                                100.0% 100% (1.45)$                               -$                                 1.00 (1.45)$                               

09 Task 9:  Radiological Study Report (55) 1,185,860.16$                16,615.26$                   16,615.26$                   1,169,244.90$                  1.4% 0.2% 1,958.88$                     1,183,901.28$              1,200,516.54$              0.12 (14,656.38)$                   

01-55-03-01 Phase 1 Report 108.71$                              10,755.58$                       10,755.58$                       (10,646.87)$                          9893.8% 100% 108.71$                            -$                                 10,755.58$                       0.01 (10,646.87)$                       

01-55-06 Gamma Survey Final Report 301,547.81$                        4,045.94$                         4,045.94$                         297,501.87$                         1.3% 0% -$                                 301,547.81$                     305,593.75$                     0.00 (4,045.94)$                         

01-55-07 Groundwater, Surface Water, Seep and Sediment Report 201,330.17$                        441.16$                            441.16$                            200,889.01$                         0.2% 0% -$                                 201,330.17$                     201,771.33$                     0.00 (441.16)$                           

01-55-08 Soil Data Reports 682,873.47$                        -$                                 -$                                 682,873.47$                         0.0% 0% 1,850.17$                         549,477.40$                     1.00

01-55-08-01 Round 1 Soil Data Report 551,327.57$                        1,372.58$                         1,372.58$                         549,954.99$                         0.2% 0.3% 1,850.17$                         131,545.90$                     550,849.98$                     1.35 477.59$                             

01-55-08-02 Round 2 Soil Data Report 131,545.90$                        -$                                 -$                                 131,545.90$                         0.0% 0 -$                                 22,471.20$                       131,545.90$                     1.00 -$                                  

16 Task 16:  Task Order Closeout (07) 22,471.20$                     -$                              -$                              22,471.20$                       0.0% 0.0% -$                              22,471.20$                       22,471.20$                       1.00 -$                                  

01-07-01 Initiate Task Order Closeout 16,392.08$                         -$                                 -$                                 16,392.08$                           0.0% 0% -$                                 16,392.08$                       16,392.08$                       1.00 -$                                  

01-07-02 Return Documents to EPA 1,875.36$                           -$                                 -$                                 1,875.36$                             0.0% 0% -$                                 1,875.36$                         1,875.36$                         1.00 -$                                  

01-07-03 Task Order Completion Report 4,203.76$                           -$                                 -$                                 4,203.76$                             0.0% 0% -$                                 4,203.76$                         4,203.76$                         1.00 -$                                  

35,511,646.15$          21,201,317.52$        21,202,332.54$        14,310,328.63$            59.7% 59.6% 21,168,682.44$        14,342,963.81$        35,544,282.78$        1.00 (32,635.18)$               

1Total obligations represents the cost for all work that has been completed.  This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).

TOTALS:
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Itemized Cost Summary Verification

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 9/1/2011 THROUGH 9/30/2011

CRP# 151313  FC = TRS  ORG = 09K0XQL

REGIONAL TRAVEL COSTS ...........................................................................................................................................$11,372.32

OTHER

REGIONAL PAYROLL COSTS (NOCONTRACT) ...........................................................................................................................................$36,659.81

RESPONSE ACTION CONTRACT (RAC)

HYDROGELOGIC INC (EPS70505) ...........................................................................................................................................$2,692,238.93

Total Site Costs: $2,740,271.06
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Treasury    
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Section 2 - 

Regional Travel Costs Verification

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 9/1/2011 THROUGH 9/30/2011

CRP# 151313  FC = TRS  ORG = 09K0XQL

Report Date: 10/13/2011

Number     

Travel Fund

Code      

CRPSite

Project       Traveler/Vendor Name                   

Report Time: 04:47 PM

AYCOCK, MARY T. 09/21/2011 1513134,301.84 09QLOX000RVU4J TRS

ENVIRONMENTAL PROTECTION
SPECIALIST

09/29/2011 1513133,054.12 09QLOX000RYBSJ TRS

$7,355.96

BAIN, ANDREW W. 09/01/2011 151313785.04 09QLOX000RTQ4L TRS

REMEDIAL PROJECT MANAGER 09/01/2011 151313758.57 09QLOX000RUJDH TRS

09/26/2011 151313789.99 09QLOX000RX5HA TRS

$2,333.60

DEMPSEY, GREGG D. 09/12/2011 1513131,209.85 09QLOX000RXJSV TRS

SUPV ENVIRONMENTAL
SCIENTIST

$1,209.85

MONTGOMERY, MICHAEL M. 09/29/2011 151313472.91 09QLOX000RTII8 TRS

ENVIRONMENTAL PROTECTION
SPECIALIST

$472.91

Total Regional Travel Costs $11,372.32
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SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL
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Report Date: 10/13/2011

Number     

Travel Fund

Code      

CRPSite

Project       Traveler/Vendor Name                   

Report Time: 04:47 PM
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Contract Costs Verification

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 9/1/2011 THROUGH 9/30/2011

CRP# 151313  FC = TRS  ORG = 09K0XQL

Report Time: 04:47 PM

Contractor Name: REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Project Officer(s):

Dates of Service:

Summary of Service:

Total Costs: $36,659.81

Voucher

Amount   

Voucher

Date      

Voucher

Number              

OTHER

Site   Site CRP

Amount  Project       Number

From: To:

Schedule

Date   

Fund

Code       

21,175.7309/08/2011JV0911J032 16,421.96 09QLOX00 15131309/08/2011TRS

21,175.7309/08/2011JV0911J032 4,753.77 09QLOX00 15131309/08/2011TRS

15,484.0809/21/2011JV0911J035 12,579.89 09QLOX00 15131309/22/2011TRS

15,484.0809/21/2011JV0911J035 2,904.19 09QLOX00 15131309/22/2011TRS

$36,659.81Total:
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Contract Costs Verification

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 9/1/2011 THROUGH 9/30/2011

CRP# 151313  FC = TRS  ORG = 09K0XQL

Report Time: 04:47 PM

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Project Officer(s):

Dates of Service:

Summary of Service:

Total Costs:

RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

$2,692,238.93

Voucher

Amount   

Voucher

Date      

Voucher

Number              

RESPONSE ACTION CONTRACT (RAC)

Site   Site CRP

Amount  Project       Number

From: To:

Schedule

Date   

Fund

Code       

1,340,519.1708/15/201138-023 1,340,519.17 09QLRI00 15131309/13/2011TRS

1,351,719.7609/15/201138-024 1,351,719.76 09QLRI00 15131309/29/2011TRS

$2,692,238.93Total:
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Activity ID Activity Name Total
Float

Current Start Current 
Finish

Baseline 
Finish

C-2920 Complete Site Prep  (Vegetation 
Removal)

0 01-Jun-11 A 15-Dec-11 15-Dec-11

C-3100 Gamma Scanning - Complete UP TO
50% OF NBZ

0 15-Sep-11 A 26-Oct-11 30-Sep-11

M-2455 Gamma Scanning 50% Complete - 
NBZ

0 26-Oct-11 30-Sep-11

C-3110 Gamma Scanning - Complete UP TO
75% OF NBZ

0 27-Oct-11 11-Nov-11 11-Nov-11

M-2457 Gamma Scanning 75% Complete - 
NBZ

0 11-Nov-11 11-Nov-11

C-3120 Gamma Scanning - Complete UP TO
100% OF NBZ

0 14-Nov-11 30-Dec-11 30-Dec-11

M-2460 Gamma Scanning 100% Complete 
-NBZ

0 30-Dec-11 30-Dec-11

D-4730 FSP - Addendum  NBZ (Phase 1) 0 02-Jan-12 01-Mar-12 01-Mar-12

C-2710 Collect Soil Samples - Per FSP 
Addendum for NBZ

0 02-Mar-12 12-Apr-12 12-Apr-12

C-1450C80 Sample Analysis NBZ Priority 1 0 13-Apr-12 14-May-12 14-May-12

C-1450C100Sample Analysis NBZ Priority 2 0 13-Apr-12 14-May-12 14-May-12

C-3040 Data Validation - NBZ 0 15-May-12 25-Jun-12 25-Jun-12

C-3050 Data Evaluation - NBZ 0 26-Jun-12 23-Jul-12 23-Jul-12

D-2000 Prepare Draft Phase 1 Data Report 
for NBZ

0 24-Jul-12 06-Aug-12 06-Aug-12

C-1370 Initiate Task Order Closeout 0 06-Aug-12 17-Aug-12 17-Aug-12

D-2010 HGL/EPA Review  Draft Phase 1 
Data Report for NBZ

0 07-Aug-12 13-Aug-12 13-Aug-12

D-2030 Complete Phase 1 Data Report for 
NBZ

0 14-Aug-12 24-Aug-12 24-Aug-12

D-1380 Return Docs to EPA 0 20-Aug-12 31-Aug-12 31-Aug-12

D-1390 Task Order Completion Report 0 20-Aug-12 31-Aug-12 31-Aug-12

M-1400 All Soil Data Reports Complete 0 24-Aug-12 24-Aug-12

M-2290 Complete Project Closeout 
Activities

0 31-Aug-12 31-Aug-12

D-2320 Publish Task Order Completion 
Report

0 31-Aug-12 31-Aug-12

D-2330 Prepare Final Invoice 0 03-Sep-12 14-Sep-12 14-Sep-12

M-3000 Project Complete 0 14-Sep-12* 14-Sep-12

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
2012

Complete Site Prep  (Vegetation Removal)
15-Dec-11

Gamma Scanning - Complete UP TO 50% OF NBZ
26-Oct-11

Gamma Scanning 50% Complete - NBZ
26-Oct-11

27-Oct-11
Gamma Scanning - Complete UP TO 75% OF NBZ
11-Nov-11

Gamma Scanning 75% Complete - NBZ
11-Nov-11

14-Nov-11
Gamma Scanning - Complete UP TO 100% OF NBZ
30-Dec-11

Gamma Scanning 100% Complete -NBZ
30-Dec-11

02-Jan-12
FSP - Addendum  NBZ (Phase 1)
01-Mar-12

02-Mar-12
Collect Soil Samples - Per FSP Addendum for NBZ
12-Apr-12

13-Apr-12
Sample Analysis NBZ Priority 1
14-May-12

13-Apr-12
Sample Analysis NBZ Priority 2
14-May-12

15-May-12
Data Validation - NBZ
25-Jun-12

26-Jun-12
Data Evaluation - NBZ
23-Jul-12

24-Jul-12
Prepare Draft Phase 1 Data Report for NBZ
06-Aug-12

06-Aug-12
Initiate Task Order Closeout
17-Aug-12

07-Aug-12
HGL/EPA Review  Draft Phase 1 Data Report for NBZ
13-Aug-12

14-Aug-12
Complete Phase 1 Data Report for NBZ
24-Aug-12

20-Aug-12
Return Docs to EPA
31-Aug-12

20-Aug-12
Task Order Completion Report
31-Aug-12

All Soil Data Reports Complete
24-Aug-12

Complete Project Closeout Activities
31-Aug-12

Publish Task Order Completion Report
31-Aug-12

03-Sep-12
Prepare Final Invoice
14-Sep-12

Project Complete
14-Sep-12*

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH

US EPA Region 9

Revision Date- September 2011

Status Date: 30-Sep-11

Report Date:19-Oct-11
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Sit N

Actuals as of:

S t S Fi ld L b t C l ti N b f J b F i

EM Recovery Act Data Call
Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY

0

September 30, 2011

Site Name 

EM Recovery Act Job Report 
Month

DO NOT ENTER ANY 
INFORMATION IN GREEN 
SHADED AREA. 

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Subcontractor

Small Business 
Subcontractor

Large Business 
Subcontractor

Small Business 
Subcontractor Vendor Vendor

Headcount *
Provide current 
and previous 

month actuals

Total 
Cumulative 

Headcount**

1 1 Cumulative Cumulative 3 3 Cumulative Cumulative 5 Cumulative Cumulative Current Month

Vendors Unique to EM 
(Monthly FTEs and 

Cumulative Headcount)

Total FTEs 

Monthly FTEs and Cumulative Headcount

2,013

Santa Susana Field Laboratory Cumulative Number of Job Fairs 

Total 
Cumulative 
Headcount 

September 30, 2011 Cumulative Number of 
Applications Received 

Include cumulative number of 
applications received for 
contractor jobs

ARRA Site Organization

Adjust number of rows as needed 
and include name of each prime 

contractor

0

FTEs 1 FTEs 1
Cumulative 
Headcount 2

Cumulative 
Headcount 2 FTEs 3 FTEs 3

Cumulative 
Headcount 4

Cumulative 
Headcount 4 FTEs 5

Cumulative 
Headcount 6

FTEs Cumulative 
Headcount

Current Month 
Actual 377

HydroGeoLogic 0 25.70 0 133 14.43 37.11 177 67 0 0 77.24 377 Previous Month 
Actual 377

Totals 0 26 0 133 14 37 177 67 0 0 77.24 377

1 Monthly Prime Contractor FTEs

2 Monthly Prime Contractor Cumulative 
Headcount

3 Monthly Subcontractor FTEs

4 Monthly Subcontractor Cumulative 
Headcount

5 Monthly Vendor FTEs

6  Monthly Vendor Cumulative 
Headcount

Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work 
associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity. 

Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act 
project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's  monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the 
monthly standard hours defined by the subcontractor.

Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act 
project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions 
funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.

Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

* The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between 
part-time and full-time, or the length of the job.

** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly October 2011



TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through September 2011, 
and Projected Monthly Estimates for Future Periods.
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12

Monthly Actuals $180,858 $236,722 $292,225 $398,864 $620,798 $1,064,733 $712,229 $638,867 $711,978 $871,884 $861,657 $1,084,068 $1,054,435 $925,571 $1,121,760 $1,007,238 $1,135,492 $1,463,006 $1,221,513 $1,538,351 $1,309,869 $1,396,486 $1,411,749 $1,421,421

Monthly Estimates 89,222$       122,127$     204,237$     223,085$     523,230$     941,942$     633,385$     928,323$     840,635$     1,103,998$  1,215,655$  914,029$     1,091,460$  882,785$     829,307$     1,663,202$  1,084,195$  1,220,075$  1,492,034$  1,589,614$  1,612,231$  1,631,508$  1,704,018$  1,577,167$  1,402,684$  1,455,371$  1,388,655$  1,702,440$  1,843,581$  2,172,816$  1,751,988$  $1,549,747 1,576,060$  415,590$     261,398$     31,951$       

Cumulative Actual Cost 180,858$     417,580$     709,806$     1,108,669$  1,729,468$  2,794,201$  3,506,430$  4,145,296$  4,857,274$  5,729,158$  6,590,816$  7,674,883$  8,729,318$  9,654,890$  10,776,650$ $11,783,888 $12,919,380 $14,382,386 $15,603,899 $17,142,250 $18,452,119 $19,848,605 $21,260,354 $22,681,775

Projected Cumulative Cost $22,681,775 $24,084,459 $25,539,830 $26,928,485 $28,630,925 $30,474,506 $32,647,322 $34,399,310 35,949,057$ 36,049,057$ 36,129,057$ 36,199,057$ 36,231,008$ $36,231,008
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EPA SPENDING CURVE 
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through September 2011, 
and Projected Monthly Estimates for Future Periods.
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the Department of Treasury to use 
DOE ARRA funds for salary and 
travel costs in Fiscal Year 2011.

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12

Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000 $53,000 $60,000 $83,000 $78,000 $78,000 -$28,000 $79,062 $35,194 $5,742 $168,996 $45,442 $52,475 $93,518 $55,967 $60,030 $48,032

Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $110,000 $100,000 $100,000 $100,000 $110,000 $120,000 $120,000 $140,000 $140,000 $130,000 $100,000 $80,000 $70,000 $31,951

Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000 $915,062 $950,256 $955,998 $1,124,995 $1,170,436 $1,222,911 $1,316,429 $1,372,396 $1,432,426 $1,480,458

Projected Cumulative Cost $1,480,458 $1,580,458 $1,680,458 $1,790,458 $1,910,458 $2,030,458 $2,170,458 $2,310,458 $2,440,458 $2,540,458 $2,620,458 $2,690,458 $2,722,409 $2,722,409
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HGL Spending Curve
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost

Previous Monthly Estimates through September 2011, 
and Projected Monthly Estimates for Future Periods.
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12

Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,229 $576,867 $658,978 $811,884 $778,657 $1,006,068 $976,435 $953,571 $1,042,698 $972,044 $1,129,750 $1,294,009 $1,176,072 $1,485,876 $1,216,351 $1,340,519 $1,351,719 $1,373,389

Monthly Estimates $84,222 $107,127 $174,237 $183,085 $468,230 $866,942 $553,385 $868,323 $775,635 $1,033,998 $1,135,655 $839,029 $1,021,460 $817,785 $769,307 $1,553,202 $1,004,195 $1,130,075 $1,392,034 $1,489,614 $1,512,231 $1,531,508 $1,594,018 $1,477,167 $1,302,684 $1,355,371 $1,278,655 $1,582,440 $1,723,581 $2,032,816 $1,611,988 $1,419,747 $1,476,060 $335,590 $191,398

Cumulative Actual Cost $160,858 $347,580 $594,806 $951,669 $1,514,468 $2,422,201 $3,056,430 $3,633,296 $4,292,274 $5,104,158 $5,882,816 $6,888,883 $7,865,318 $8,818,890 $9,861,588 $10,833,632 $11,963,382 $13,257,391 $14,433,463 $15,919,339 $17,135,690 $18,476,209 $19,827,928 $21,201,317

Projected Cumulative Cost $21,201,317 $22,504,001 $23,859,372 $25,138,028 $26,720,467 $28,444,048 $30,476,864 $32,088,852 $33,508,599 $34,984,659 $35,320,248 $35,511,646 $35,511,646 $35,511,646
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ETEC EPA Radiological Survey Metrics
9/30/2011

2011 2011
Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 320 113 25 30 29 39 15 15 15 13 13 13 13 13
Gamma Scanning actual (acres) 260 113 15 22 5 15 25 25 8 19 13
Round 1 Soil Samples plan (# of samples) 2,408 365 300 157 320 120 130 341 225 130 170 150 110 90
Round 1 Soil Samples actual (# of samples) 2257 365 158 237 123 245 223 185 291 143 287
Round 2 Soil Samples plan (# of samples) 0 0 0 0 0 0 0 0 0 0 54 81 159
Round 2 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment 
sampling-events plan 226 106 0 40 50 30 0 40 0 0 0 40 0 0
Groundwater, surface water, & sediment 
sampling-events actual 281 106 0 0 148 27 0 0 0 0

2012 2012
Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 0 0 0 0 0 0 0 0 0 0 0 0 0
Gamma Scanning actual (acres) 0
Round 1 Soil Samples plan (# of samples) 0 100 110 93 70 0 0 0 0 0 0 0 0
Round 1 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples plan (# of samples) 0 137 40 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples actual (# of samples) 0
Groundwater, surface water, & sediment 
sampling-events plan 0 0 0 0 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment 
sampling-events actual 0 0 0 0 0 0 0 0 0 0 0 0 0

2010



 

Overview Status 
EPA Radiological Study 
Santa Susana Field Lab 
Area IV and Northern Undeveloped Land 
Reporting Period September 1 – 30, 2011 
October 21, 2011 (revised 11/2/11) 

Major Action  
% 

Complete  
Present Status  

Environmental Compliance  100%  
All compliance planning is complete.  EPA implementing compliance 
monitoring and reporting requirements until project completion.  

Historic Site Assessment  98% 

Tech Memos on all Subareas have been issued to Stakeholders.   After 
responding to all Stakeholder comments on each Tech Memo, a 
comprehensive HSA final report anticipated to be issued 12/31/11, which 
will include a summary of the Former Worker Interviews.   

Former Worker Interviews  98% 
All joint EPA/DOE, EPA-only and DOE-only interviews completed.   Final 
reports by both Agencies are being coordinated and are underway.     

Geophysical Survey  99%  
Geophysical surveys within all subareas in Area IV are complete.   EPA 
completed and a final report will be issued shortly. 

Gamma Scanning  70%  

96.7% of Area IV has been scanned. The remaining areas cannot be 
scanned due to biological or cultural access restrictions. Currently 
scanning in NBZ 36% complete (41% P1) as of 10/12/11.    See attached 
map. 

Vegetation Trimming 74% 
Vegetation trimming in all of Area IV is complete and work is currently in 
the NBZ (43%) as of 10/12/11.      

Groundwater, Surface water and Sediment Sampling 93% 
Both rounds of groundwater data and all surface water and sediment data 
are undergoing internal data validation.   40 of 75 Phase 1 and 26 of 100 
Phase 2 groundwater samples validated to date.  

Lab Procurement 100%  Now shipping 20 samples per day to GEL. 

Soil Sampling 40% 
2,258 Round 1 soil samples have been collected to date.  Round 1 Soil 
sampling completion rates are as follows: Subarea 6 is 86% and Subarea 7 
is 55.   

Data Packages and Lab Results 9%  
Total samples submitted: 1,799.  Total samples analyzed: 925.   Total 
samples data validated: 43     

On-going Stakeholder Technical Work Group meetings  On-going  
Technical Stakeholder meetings are held approximately every 6 weeks.   
Work observation tours are provided to the general public 2 times per 
month.    Next Stakeholder meeting is planned for mid-December.  
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HGL—Gamma Scanning, Santa Susana 
Field Laboratory Site Ventura County, California

U.S. EPA Region 9

Gamma Scanning Progress
Santa Susana Field Laboratory
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HGL— Soil Sampling, Santa Susana 
Field Laboratory Site Ventura County, California

U.S. EPA Region 9

Round 1 Soil Sampling Progress
Santa Susana Field Laboratory
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