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Hello John, Stephie and Lance:  

This email presents EPA's ARRA Progress Report for September 2012 concerning our Area IV Radiological Study at the Santa Susana Field Lab 
site. This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft memo 
to DOE dated July 27, 2009 entitled:  "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA 
#RW-89-92299001". 

This report consists of the following attachments (attached to this email): 

 1111....  EPA Prime Contractor Progress ReportEPA Prime Contractor Progress ReportEPA Prime Contractor Progress ReportEPA Prime Contractor Progress Report ....         This report contains summary narrative information on ARRA-associated work by EPA's prime 
contractor (HydroGeoLogic or HGL). 

 2222....     EPA Prime Contractor Financial Status Report as ofEPA Prime Contractor Financial Status Report as ofEPA Prime Contractor Financial Status Report as ofEPA Prime Contractor Financial Status Report as of     SeptemberSeptemberSeptemberSeptember     30303030,,,,    2012201220122012....         This detailed cost report provides budget and cost information on 
a task and subtask level for ARRA-associated work by    EPA's prime contractor.    Definitions for our percentage physical complete used on this 
report have been sent to DOE previously.   

3333....     Project SchedulesProject SchedulesProject SchedulesProject Schedules .  .  .  .  The two project schedules are attached          

4444....  ARRA Jobs Data CollectionARRA Jobs Data CollectionARRA Jobs Data CollectionARRA Jobs Data Collection   

5555.  .  .  .  EPAEPAEPAEPA''''s Cost Summarys Cost Summarys Cost Summarys Cost Summary ....      This report provides EPA’s official salary, travel and contract costs charged to our Inter-Agency Agreement against the 
project DOE ARRA funding.  As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the EPA Cost Summary.   
Also, as explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel costs in a separate report to 



Lance Martin. EPA trailing intramural costs will be reflected in the next cost summary or two, however, no new intramural charges will occur.

6666.  .  .  .  Updated Project Spend CurvesUpdated Project Spend CurvesUpdated Project Spend CurvesUpdated Project Spend Curves ....    Please note, EPA's intramural costs actually drop out October 1, 2012,  The chart on page two is not correct.  
EPA's authority has expired and we are dependent upon DOE to fund the remaining two quarters of contractor oversight and project closeout 
activities.

7777....        Senior Management SummarySenior Management SummarySenior Management SummarySenior Management Summary
 

Please let me know if you have any comments or questions about this monthly progress report.  

Thanks,
Andy

Andrew Bain 
Remedial Project Manager
EPA Region 9
Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w
(415) 972-3528 f
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Contractor

Contract

Task Order

Task Order Title

Task Order Value

Period of Performance of this Report 

Program Source/Treasury Account Symbol

Agency Code

Account Code

Sub-Account Code

Reporting Period

Work Status:  Major Actions Taken                             
• Submitted the Final Gamma Scan Survey Report on 
September 21st.
• Submitted the Draft Final NBZ Round 1 Soil Task 
Memorandum on September 24th.                                 
• Submitted the Draft Round 2 Soil Results Tech 
Memo for 5C on September 14th.                                   
• Submitted the Draft Round 2 Soil Results Tech 
Memo for 5B on September 20th                                    
• HGL conducted 3 teleconferences with GEL during 
this reporting period.                                                       
• A Congressional Staff Open House was held at the 
SSFL site on September 12th.                                        
• HGL relocated their office from the SSFL site on 
September 26th.                                                              

Work Status:  Major Actions Planned
1) Mail the Final Gamma Scan Survey Report to 
Stakeholders.                                                                  
2) Submit the Final Lookup Table Recommendations 
Task Memorandum.                                                        
3) Distribute the Final HSA Report.                                 
4) Submit the Revised Final Letter on the Runkle Well 
Sample Results to DTSC.                                               
5) Finalize and upload the Deep Borehole Soil Task 
Memo and the NBZ Round 1 Task Memo to 
SharePoint.
6) Submit the Draft Final Round 2 Technical Memos 
for subarea's 5C, 5B, 7 and 8.
7) Submit the Draft Round 2 Technical Memorandums 
for subarea's 5D, 6, and 5A.                     
8) A Final Walkthrough is planned at the vacated 
Building 204 on the SSFL site for October 30th.             

Period Cumulative
Percent Project Complete 1.72% 96.26%
DOE FTE/Cum. Headcount [Prime + Subs] 24.76 397
HGL Jobs Created (incl. in FTE/Headcount) 0 16

Financial Information Period Cumulative
Subcontractor Obligations ($) $0.00 $15,150,879.89
Subcontractor Obligations (%) 0.000% 42.66%
Actual Cost ($) $609,673.68 $34,182,898.06
Actual Cost (%) 1.72% 96.26%

Technical Assistance Santa Susana Field Laboratory

$35,511,646.15

September 2012

September 1, 2012 through September 30,2012

68-8195

6800

PR-R7-09-10585

Monthly Report for American Recovery and Reinvestment Act of 2009

HydroGeoLogic, Inc

EP-S7-05-05

N/A

N/A

Narrative
A prime contract was awarded to HGL on September 21, 2009.  
Technical activities kicked off on October 1, 2009.  Modification #1 was 
issued on January 4, 2010, and Modification #2 was issued on March 3, 
2010.   An Amendment 3, Revision 2 task order proposal was reviewed 
and approved by EPA on August 18th.  

U.S. Environmental Protection (EPA) Region 9 requested, on January 
27, 2012, that HydroGeoLogic (HGL) provide a comprehensive 
evaluation (Amendment 4) of the budget and cost to complete the 
ongoing Area IV radiological study at the Santa Susana Field Laboratory 
(SSFL) site being completed under Task Order (TO) 0038.  The 
evaluation and cost estimate was completed and submitted to EPA on 
February 27, 2012.  A negotiation call was held on March 15, 2012 , and 
the revised estimate to complete was submitted to EPA on March 23, 
2012.                                                                                                           
The Amendment 4 task order proposal was reviewed and approved by 
EPA on June 8th.    The period of performance has been extended to 
December 31, 2012.           

Narrative
Planned activities will be focused on completing preparation of of the 
Final  Historical Site Assessment and Former Employee Interview 
Summary Reports, Phase 1 & 2 Surface Water and Sediment Report, 
Gamma Scan Survey Report, Round 1 Soil Technical Memorandums, 
and Round 2  Soil Technical Memorandums.   Planned activities will 
also include preparation of the Final Soil Report, ongoing  data 
evaluation, and field office demobolization.                                                
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Vendor Name Rainwater and Associates, LLC
Subcontract Number 2009-00388
Subcontract Total Amount $46,900.00
Subcontract Invoiced Amount $46,900.00
% Complete 100.00%
Vendor Name Envicom Corporation 
Subcontract Number EPA009AF
Subcontract Total Amount $418,057.12
Subcontract Invoiced Amount $418,057.12
% Complete 100.00%
Vendor Name Envicom Corporation 
PO Number 2011-00349
PO Total Amount $191,960.00
PO Invoiced Amount $215,019.48
% Complete 112.01%
Vendor Name Cole Equipment Inc.
PO Number 2011-00247
PO Total Amount $5,013.99
PO Invoiced Amount $4,555.03
% Complete 90.85%
Vendor Name Envicom Corporation 
PO Number 2012-00205
PO Total Amount $49,920.00
PO Invoiced Amount $61,951.40
% Complete 124.10%
Vendor Name The Palladino Company, Inc. Radiological services
Subcontract Number EPA009AH
Subcontract Total Amount $2,256,058.74
Subcontract Invoiced Amount $3,872,154.83
% Complete 171.63%
Vendor Name The Palladino Company, Inc. Gamma Scanning Equipment
Subcontract Number N/A
Subcontract Total Amount $788,103.50
Subcontract Invoiced Amount $770,090.02
% Complete 97.71%
Vendor Name Boart Longyear Company, Inc.
Subcontract Number 2010-00222
Subcontract Total Amount $380,200.00
Subcontract Invoiced Amount $260,039.22
% Complete 68.4%
Vendor Name Boart Longyear Company, Inc.
PO Number 2011-00367
PO Total Amount $328,050.00
PO Invoiced Amount $182,242.00
% Complete 55.6%
Vendor Name Boart Longyear Company, Inc.
PO Number 2012-00206
PO Total Amount $165,960.00
PO Invoiced Amount $36,500.00
% Complete 22.0%
Vendor Name CRM Construction
Subcontract Number 2010-00063
Subcontract Total Amount $230,551.00
Subcontract Invoiced Amount $232,600.00
% Complete 100.9%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

Contract Metrics

PO CLOSED

PO CLOSED
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Vendor Name John Minch & Associates
Subcontract Number 2010-00152
Subcontract Total Amount $417,465.20
Subcontract Invoiced Amount $417,465.20
% Complete 100.0%
Vendor Name John Minch & Associates
PO Number 2011-00345
PO Total Amount $285,088.80
PO Invoiced Amount $285,088.80
% Complete 100.0%
Vendor Name John Minch & Associates
PO Number 2012-00204
PO Total Amount $45,800.00
PO Invoiced Amount $43,853.10
% Complete 95.7%
Vendor Name Landscape Development
Subcontract Number 2010-00177
Subcontract Total Amount $809,102.42
Subcontract Invoiced Amount $809,102.42
% Complete 100.0%
Vendor Name Landscape Development
PO Number 2011-00350
PO Total Amount $448,244.38
PO Invoiced Amount $324,607.62
% Complete 72.4%
Vendor Name Landscape Development
PO Number 2012-00190
PO Total Amount $22,704.60
PO Invoiced Amount $22,704.60
% Complete 100.0%
Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
PO Total Amount $1,286.40
PO Invoiced Amount $1,286.40
% Complete 100.0%
Vendor Name Baker Corporation
PO Number 2010-00285
PO Total Amount $82,110.00
PO Invoiced Amount $73,388.00
% Complete 89.4%
Vendor Name Cascade Drilling
PO Number 2010-00544
PO Total Amount $145,250.00
PO Invoiced Amount $37,500.00
% Complete 25.8%
Vendor Name Charlie Cooke
PO Number 2010-00504
PO Total Amount $47,987.10
PO Invoiced Amount $39,349.73
% Complete 82.0%
Vendor Name Diversified Thermal Services
PO Number 2010-00160
PO Total Amount $34,981.00
PO Invoiced Amount $34,981.00
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name Enterprise, Inc.
PO Number 2010-00219
PO Total Amount $8,520.67
PO Invoiced Amount $5,879.13
% Complete 72.5%
Vendor Name Enterprise, Inc.
PO Number 2010-00154
PO Total Amount $67,163.68
PO Invoiced Amount $59,246.10
% Complete 101.6%
Vendor Name Enterprise, Inc.
PO Number 2010-00377
PO Total Amount $19,935.98
PO Invoiced Amount $14,157.02
% Complete 115.7%
Vendor Name Enterprise, Inc.
PO Number 2011-00072
PO Total Amount $10,688.00
PO Invoiced Amount $10,097.94
% Complete 82.3%
Vendor Name Enterprise, Inc.
PO Number 2011-00346
PO Total Amount $77,251.57
PO Invoiced Amount $62,461.07
% Complete 80.9%
Vendor Name EWM Group
PO Number 2010-00436
PO Total Amount $1,485.00
PO Invoiced Amount $1,485.00
% Complete 100.0%
Vendor Name Environmental Resource Assoc.
PO Number 2010-00318
PO Total Amount $9,725.00
PO Invoiced Amount $9,725.00
% Complete 100.0%
Vendor Name ESRI
PO Number 2010-00182
PO Total Amount $7,362.98
PO Invoiced Amount $7,362.98
% Complete 100.0%
Vendor Name ESRI
PO Number 2011-00031
PO Total Amount $7,350.00
PO Invoiced Amount $7,350.00
% Complete 100.0%
Vendor Name K.D. Jones Instrument Corp.
PO Number 2010-00373
PO Total Amount $111,390.00
PO Invoiced Amount $106,985.07
% Complete 96.0%
Vendor Name Kohl Building Maintenance
PO Number 2010-00185
PO Total Amount $7,262.43
PO Invoiced Amount $7,262.43
% Complete 100.0%
Vendor Name m. kobe photography
PO Number 2010-00167
PO Total Amount $2,800.00
PO Invoiced Amount $2,800.00
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name Mollenhauer
PO Number 2010-00428
PO Total Amount $2,950.00
PO Invoiced Amount $2,950.00
% Complete 100.0%
Vendor Name Movin' On Livestock
PO Number 2010-00180
PO Total Amount $23,250.00
PO Invoiced Amount $14,400.00
% Complete 61.9%
Vendor Name National Construction Rental
PO Number 2010-00089
PO Total Amount $5,118.26
PO Invoiced Amount $4,074.22
% Complete 79.6%
Vendor Name Native American Monitoring Group
PO Number 2010-00538
PO Total Amount $272,775.00
PO Invoiced Amount $207,435.27
% Complete 76.0%
Vendor Name Native American Monitoring Group
PO Number 2011-00351
PO Total Amount $230,476.75
PO Invoiced Amount $230,476.75
% Complete 100.0%
Vendor Name Native American Monitoring Group
PO Number 2012-00207
PO Total Amount $42,000.00
PO Invoiced Amount $23,839.00
% Complete 56.8%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $4,496.57
% Complete 29.6%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $9,335.06
PO Invoiced Amount $9,302.82
% Complete 99.7%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $65,475.00
PO Invoiced Amount $53,325.00
% Complete 81.4%
Vendor Name Paper Recycling and Shredding Spe
PO Number 2010-00153
PO Total Amount $600.00
PO Invoiced Amount $540.00
% Complete 90.0%
Vendor Name Patrick Tumamait
PO Number 2010-00308
PO Total Amount $153,200.00
PO Invoiced Amount $130,081.50
% Complete 130081.5%
Vendor Name Patrick Tumamait
PO Number 2011-00358
PO Total Amount $104,293.00
PO Invoiced Amount $46,181.00
% Complete 44.3%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name Radiation Shielding, Inc.
PO Number 2009-00384
PO Total Amount $25,114.65
PO Invoiced Amount $25,114.65
% Complete 100.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2010-00332
PO Total Amount $500.00
PO Invoiced Amount $500.00
% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00
PO Invoiced Amount $5,925.00
% Complete 100.0%
Vendor Name Rain for Rent
PO Number 2011-00107
PO Total Amount $45,288.88
PO Invoiced Amount $40,468.56
% Complete 89.4%
Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,134.00
PO Invoiced Amount $1,134.00
% Complete 100.0%
Vendor Name Sandy's Communications
PO Number 2010-00107
PO Total Amount $12,819.75
PO Invoiced Amount $10,922.85
% Complete 85.2%
Vendor Name Safety Dynamics
PO Number 2011-00036
PO Total Amount $10,400.00
PO Invoiced Amount $5,900.00
% Complete 56.7%
Vendor Name Servicon Systems
PO Number 2011-00017
PO Total Amount $38,835.00
PO Invoiced Amount $38,623.99
% Complete 99.5%
Vendor Name Sky Research
PO Number 2010-00242
PO Total Amount $0.00
PO Invoiced Amount $0.00
% Complete N/A
Vendor Name TellCo Environmental
PO Number 2010-00119
PO Total Amount $1,480.00
PO Invoiced Amount $1,480.00
% Complete 100.0%
Vendor Name Gary Tendick
PO Number 2011-00069
PO Total Amount $50,250.00
PO Invoiced Amount $4,550.00
% Complete 9.1%
Vendor Name TestAmerica Labs
PO Number 2010-00306
PO Total Amount $25,034.13
PO Invoiced Amount $25,034.13
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CANCELLED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name TestAmerica Labs
PO Number 2010-00418
PO Total Amount $1,740.00
PO Invoiced Amount $1,740.00
% Complete 100.0%
Vendor Name TestAmerica Labs
PO Number 2011-00058
PO Total Amount $155,240.00
PO Invoiced Amount $149,880.00
% Complete 96.5%
Vendor Name TestAmerica Labs
PO Number 2011-00103
PO Total Amount $2,280,087.05
PO Invoiced Amount $1,721,757.00
% Complete 75.5%
Vendor Name GEL Laboratories, LLC
PO Number 2011-00261
PO Total Amount $3,420,131.00
PO Invoiced Amount $2,808,261.40
% Complete 82.1%
` Hadley Watson
PO Number 2011-00209
PO Total Amount $0.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Track Equipment
PO Number 2011-00051
PO Total Amount $10,087.18
PO Invoiced Amount $9,350.00
% Complete 92.7%
Vendor Name Troxler Electronic Labs
PO Number 2010-00150
PO Total Amount $13,226.80
PO Invoiced Amount $11,830.49
% Complete 89.4%
Vendor Name Veolia ES Technical Monitoring
PO Number 2011-00018
PO Total Amount $25,425.00
PO Invoiced Amount $25,237.06
% Complete 99.3%
Vendor Name Wells Fargo Financial Leasing
PO Number 2010-00319
PO Total Amount $47,263.98
PO Invoiced Amount $39,915.24
% Complete 84.5%
Vendor Name BL Hall
PO Number 2011-00308
PO Total Amount $2,600.00
PO Invoiced Amount $2,600.00
% Complete 100.0%
Vendor Name Mobile Modular
PO Number 2011-00282
PO Total Amount $1,279.50
PO Invoiced Amount $1,404.50
% Complete 109.8%
Vendor Name Validata
PO Number 2011-00444
PO Total Amount $375,191.00
PO Invoiced Amount $415,168.50
% Complete 110.7%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name West Coast Equipment
PO Number 2010-00147
PO Total Amount $24,707.82
PO Invoiced Amount $24,117.49
% Complete 97.6%
Total Dollars Under Subcontract $15,150,879.89
Total Subcontract Invoiced Amount $14,692,714.98

Updated Project Schedule

Updated Financial Summary Report A financial summary report is attached.

A project schedule is attached.  

PO CLOSED
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01 Task 1:  Project Planning & Support (46) 10,572,415.24$           10,290,834.96$         10,296,305.94$         281,578.95$                  97.3% 96.5% 10,206,416.16$         365,997.75$              10,656,832.71$         0.99 (84,417.47)$                

01-46-06 Health & Safety Plan 104,405.15$                         104,405.15$                      104,405.15$                      -$                                       100.0% 100% 104,405.15$                      -$                                   104,405.15$                      1.00 -$                                    

01-46-07 Gamma Scanning Planning Documents 79,528.19$                           79,528.19$                        79,528.19$                        -$                                       100.0% 100% 79,528.19$                        -$                                   79,528.19$                        1.00 -$                                    

01-46-07-01 Gamma Scanning Work Plan 79,528.19$                           79,528.19$                        79,528.19$                        -$                                       100.0% 100% 79,528.19$                        -$                                   79,528.19$                        1.00 -$                                    

01-46-08 Field Sampling Plans 1,358,901.88$                      1,371,336.23$                   1,371,336.23$                   (12,434.35)$                           100.9% 100.0% 1,358,901.88$                   -$                                   1,371,336.23$                   0.99 (12,434.35)$                        

01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan 161,661.58$                         161,661.58$                      161,661.58$                      -$                                       100.0% 100% 161,661.58$                      -$                                   161,661.58$                      1.00 -$                                    
01-46-08-02 Field Sampling Plans for GW, SW & Sediment 287,318.45$                         282,447.37$                      282,447.37$                      4,871.08$                              98.3% 100% 287,318.45$                      -$                                   282,447.37$                      1.02 4,871.08$                           
01-46-08-03 Generic Soil Sampling 909,921.85$                         927,227.28$                      927,227.28$                      (17,305.43)$                           101.9% 100.0% 909,921.85$                      -$                                   927,227.28$                      0.98 (17,305.43)$                        

01-46-08-03-01 Generic Soil Sampling FSP 132,130.92$                         131,580.32$                      131,580.32$                      550.60$                                 99.6% 100% 132,130.92$                      -$                                   131,580.32$                      1.00 550.60$                              
01-46-08-03-02 FSP for Quadrant 1 576,134.87$                         576,020.24$                      576,020.24$                      114.63$                                 100.0% 100% 576,134.87$                      -$                                   576,020.24$                      1.00 114.63$                              
01-46-08-03-03 FSP for Quadrant 2 188,485.25$                         206,455.91$                      206,455.91$                      (17,970.66)$                           109.5% 100% 188,485.25$                      -$                                   206,455.91$                      0.91 (17,970.66)$                        
01-46-08-03-04 FSP for Quadrant 3 13,170.81$                           13,170.81$                        13,170.81$                        -$                                       100.0% 100% 13,170.81$                        -$                                   13,170.81$                        1.00 -$                                    

01-46-09 Quality Assurance Project Plans 135,247.44$                         135,290.21$                      135,290.21$                      (42.77)$                                  100.0% 100% 135,247.32$                      0.12$                                 135,290.33$                      1.00 (42.89)$                               
01-46-10 Routine TO Project Management 2,896,931.28$                      2,787,527.30$                   2,787,527.30$                   109,403.98$                          96.2% 96% 2,789,788.32$                   107,142.96$                      2,894,670.26$                   1.00 2,261.02$                           
01-46-11 Subcontractor Pool Management 828,210.76$                         788,475.89$                      788,475.89$                      39,734.87$                            95.2% 96% 792,412.72$                      35,798.04$                        824,273.93$                      1.00 3,936.83$                           
01-46-12 Attend Meetings 329,664.62$                         312,066.82$                      312,066.82$                      17,597.80$                            94.7% 97.4% 321,215.37$                      8,449.25$                          320,516.07$                      1.03 9,148.55$                           

01-46-12-01 Quarterly TO Management Meetings 67,377.30$                           52,054.84$                        52,054.84$                        15,322.46$                            77.3% 92% 61,762.53$                        5,614.77$                          57,669.61$                        1.19 9,707.69$                           
01-46-12-02 Technical Meetings on the HSA 16,037.92$                           16,037.92$                        16,037.92$                        -$                                       100.0% 100% 16,037.92$                        -$                                   16,037.92$                        1.00 -$                                    
01-46-12-03 Technical Meetings on the Gamma Scan WP 39,095.81$                           39,095.81$                        39,095.81$                        -$                                       100.0% 100% 39,095.81$                        -$                                   39,095.81$                        1.00 -$                                    
01-46-12-04 Technical Meetings on the Water FSP/QAPP 25,354.30$                           25,354.30$                        25,354.30$                        -$                                       100.0% 100% 25,354.30$                        -$                                   25,354.30$                        1.00 -$                                    
01-46-12-05 Technical Meetings on the Soil FSP/QAPP 59,800.49$                           59,800.49$                        59,800.49$                        -$                                       100.0% 100% 59,800.49$                        -$                                   59,800.49$                        1.00 -$                                    
01-46-12-06 Technical Meetings During Field Investigation Work 22,893.90$                           22,893.90$                        22,893.90$                        -$                                       100.0% 100% 22,893.90$                        -$                                   22,893.90$                        1.00 -$                                    
01-46-12-07 Technical Mtgs on Investigation Data Reports 2,486.22$                             2,486.22$                          2,486.22$                          -$                                       100.0% 100% 2,486.22$                          -$                                   2,486.22$                          1.00 -$                                    
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings 8,790.60$                             8,790.60$                          8,790.60$                          -$                                       100.0% 100% 8,790.60$                          -$                                   8,790.60$                          1.00 -$                                    
01-46-12-09 Site Access Negotiation Meetings 2,793.96$                             2,793.96$                          2,793.96$                          -$                                       100.0% 100% 2,793.96$                          -$                                   2,793.96$                          1.00 -$                                    
01-46-12-11 General Stakeholder Meetings 85,034.12$                           82,758.78$                        82,758.78$                        2,275.34$                              97.3% 97% 82,199.65$                        2,834.47$                          85,593.25$                        0.99 (559.13)$                             

01-46-13 Review Background Documents 19,577.98$                           19,577.98$                        19,577.98$                        -$                                       100.0% 100% 19,577.98$                        -$                                   19,577.98$                        1.00 -$                                    

01-46-14 Historical Site Assessment 1,545,929.15$                      1,546,782.60$                   1,547,351.09$                   (853.45)$                                100.1% 99.9% 1,544,577.57$                   1,351.58$                          1,548,134.18$                   1.00 (2,205.03)$                          

01-46-14-01 Scope the EPA HSA 444,070.80$                         444,071.00$                      444,071.00$                      (0.20)$                                    100.0% 100.0% 444,070.89$                      (0.09)$                                444,070.91$                      1.00 (0.11)$                                 

01-46-14-01-01 Master Document Index 94,229.42$                           94,229.42$                        94,229.42$                        -$                                       100.0% 100% 94,229.42$                        -$                                   94,229.42$                        1.00 -$                                    

01-46-14-01-02 HSA Completeness Review 44,474.64$                           44,474.64$                        44,474.64$                        -$                                       100.0% 100% 44,474.64$                        -$                                   44,474.64$                        1.00 -$                                    

01-46-14-01-03 Stakeholder Working Sessions 92,732.08$                           92,732.08$                        92,732.08$                        -$                                       100.0% 100% 92,732.08$                        -$                                   92,732.08$                        1.00 -$                                    

01-46-14-01-04 Former Employee Interviews and On-Site Visits 85,036.96$                           85,037.16$                        85,037.16$                        (0.20)$                                    100.0% 100% 85,037.05$                        (0.09)$                                85,037.07$                        1.00 (0.11)$                                 

01-46-14-01-05 Development of Physical Model of SSFL Site 5,330.78$                             5,330.78$                          5,330.78$                          (0.00)$                                    100.0% 100% 5,330.78$                          -$                                   5,330.78$                          1.00 (0.00)$                                 

01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues 122,266.92$                         122,266.92$                      122,266.92$                      -$                                       100.0% 100% 122,266.92$                      -$                                   122,266.92$                      1.00 -$                                    

01-46-14-02 Prepare the EPA HSA 1,101,858.35$                      1,102,711.60$                   1,103,280.09$                   (853.25)$                                100.1% 100% 1,100,506.68$                   1,351.67$                          1,104,063.27$                   1.00 (2,204.92)$                          

01-46-15 Onsite Field Office 2,167,856.81$                      2,098,914.00$                   2,103,816.49$                   68,942.81$                            96.8% 94.6% 2,050,961.96$                   116,894.85$                      2,215,808.85$                   0.97 (47,952.04)$                        

01-46-15-01 Technical Memorandum 773.40$                                773.40$                             773.40$                             -$                                       100.0% 100% 773.40$                             -$                                   773.40$                             1.00 -$                                    

01-46-15-02 Office Setup 469,835.65$                         469,835.65$                      469,835.65$                      -$                                       100.0% 100% 469,835.65$                      -$                                   469,835.65$                      1.00 -$                                    

01-46-15-03 Operations 1,176,963.10$                      1,149,935.46$                   1,154,837.95$                   27,027.64$                            97.7% 94% 1,103,844.10$                   73,119.00$                        1,223,054.46$                   0.96 (46,091.36)$                        

01-46-15-04 Health & Safety Operation 384,738.25$                         363,338.74$                      363,338.74$                      21,399.51$                            94.4% 97% 374,620.44$                      10,117.81$                        373,456.55$                      1.03 11,281.70$                         

01-45-15-05 Weekly Maintenance of Project Schedules and Milestones 135,546.41$                         115,030.75$                      115,030.75$                      20,515.66$                            84.9% 75% 101,888.38$                      33,658.03$                        148,688.78$                      0.89 (13,142.37)$                        

01-46-16 Monthly Reports for ARRA of 2009 412,573.87$                         384,786.34$                      384,786.34$                      27,787.53$                            93.3% 91% 377,020.50$                      35,553.37$                        420,339.71$                      0.98 (7,765.84)$                          

01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support 693,586.78$                         662,144.25$                      662,144.25$                      31,442.53$                            95.5% 91.2% 632,779.19$                      60,807.59$                        722,951.84$                      0.96 (29,365.06)$                        

01-46-17-01 Preparation of Request for Info for Analytical Svces 27,748.26$                           27,748.26$                        27,748.26$                        -$                                       100.0% 100% 27,748.26$                        -$                                   27,748.26$                        1.00 -$                                    

01-46-17-02 Acquisition of Analytical Laboratory Services 300,960.27$                         229,119.25$                      229,119.25$                      71,841.02$                            76.1% 85% 256,363.06$                      44,597.21$                        273,716.46$                      1.12 27,243.81$                         

01-46-17-03 Laboratory Quality Assurance Program 138,212.70$                         153,930.49$                      153,930.49$                      (15,717.79)$                           111.4% 95% 131,068.95$                      7,143.75$                          161,074.24$                      0.85 (22,861.54)$                        

01-46-17-04 Laboratory  Oversight and Management 226,665.55$                         251,346.25$                      251,346.25$                      (24,680.70)$                           110.9% 96% 217,598.93$                      9,066.62$                          260,412.87$                      0.87 (33,747.32)$                        

02 Task 2:  Community Relations (9) 277,621.08$                238,114.46$              238,114.46$              39,506.62$                    85.8% 83.1% 230,746.09$                      46,874.99$                        284,989.45$                      0.97 (7,368.37)$                          

01-09-01 Technical Support for Public Mtgs 31,463.52$                           54,543.00$                        54,543.00$                        (23,079.48)$                           173.4% 94% 29,461.30$                        2,002.22$                          56,545.22$                        0.54 (25,081.70)$                        

01-09-02 Prepare Draft Fact Sheets 768.87$                                217.42$                             217.42$                             551.45$                                 28.3% 83% 640.73$                             128.15$                             345.57$                             2.95 423.31$                              

01-09-03 Publish Public Notices/Newsletters 32,325.70$                           19,835.36$                        19,835.36$                        12,490.34$                            61.4% 68% 21,841.69$                        10,484.01$                        30,319.37$                        1.10 2,006.33$                           

01-09-04 Maintain Information Repositories 4,514.56$                             1,626.49$                          1,626.49$                          2,888.07$                              36.0% 50% 2,257.28$                          2,257.28$                          3,883.77$                          1.39 630.79$                              

01-09-05 Prepare Presentation Materials 10,058.94$                           13,182.19$                        13,182.19$                        (3,123.25)$                             131.0% 65% 6,524.72$                          3,534.22$                          16,716.41$                        0.49 (6,657.47)$                          

01-09-06 Provide Facilitator 83,353.68$                           53,794.11$                        53,794.11$                        29,559.57$                            64.5% 86% 71,987.27$                        11,366.41$                        65,160.52$                        1.34 18,193.16$                         

01-09-07 Toll-Free Number - Community Work Group Calls 3,816.86$                             3,596.28$                          3,596.28$                          220.58$                                 94.2% 70% 2,682.12$                          1,134.74$                          4,731.02$                          0.75 (914.16)$                             

01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. 19,281.60$                           11,717.98$                        11,717.98$                        7,563.62$                              60.8% 73% 14,070.36$                        5,211.24$                          16,929.22$                        1.20 2,352.38$                           

01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda 15,933.51$                           11,135.90$                        11,135.90$                        4,797.61$                              69.9% 73% 11,627.16$                        4,306.35$                          15,442.25$                        1.04 491.26$                              

01-09-10 Draft Community Involvement Plan 8,948.52$                             8,948.52$                          8,948.52$                          -$                                       100.0% 100% 8,948.52$                          -$                                   8,948.52$                          1.00 -$                                    

01-09-11 Final Community Involvement Plan 6,451.23$                             6,451.23$                          6,451.23$                          -$                                       100.0% 100% 6,451.23$                          -$                                   6,451.23$                          1.00 -$                                    

01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video 5,053.35$                             5,053.35$                          5,053.35$                          -$                                       100.0% 100% 5,053.35$                          -$                                   5,053.35$                          1.00 -$                                    

01-09-13 Assist EPA w/Media Event 28,862.02$                           28,862.02$                        28,862.02$                        -$                                       100.0% 100% 28,862.02$                        -$                                   28,862.02$                        1.00 -$                                    

01-09-14 Maintain Sharepoint Data Management System 12,396.10$                           9,721.03$                          9,721.03$                          2,675.07$                              78.4% 87% 10,743.29$                        1,652.81$                          11,373.84$                        1.11 1,022.26$                           

01-09-15 Inter-Agency Work Group Technical Assistance 14,392.62$                           9,429.58$                          9,429.58$                          4,963.04$                              65.5% 67% 9,595.08$                          4,797.54$                          14,227.12$                        1.02 165.50$                              
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03 Task 3:  Field Investigation (22) 14,088,246.76$              13,990,739.33$            13,993,239.30$            97,507.43$                       99.3% 99.4% 14,000,811.72$            87,435.04$                   14,078,174.37$            1.00 10,072.39$                    

01-22-01 Site Reconnaissance 3,606,864.23$                      3,590,637.71$                   3,590,637.71$                   16,226.52$                            99.6% 99.3% 3,581,523.99$                   25,340.24$                        3,615,977.96$                   1.00 (9,113.72)$                          

01-22-01-01 Natural Resources Assessment 812,392.70$                         834,644.16$                      834,644.16$                      (22,251.46)$                           102.7% 99% 807,190.53$                      5,202.17$                          839,846.33$                      0.97 (27,453.63)$                        

01-22-01-02 Cultural Resources Assessment 1,642,939.93$                      1,604,452.95$                   1,604,452.95$                   38,486.98$                            97.7% 99% 1,622,801.97$                   20,137.96$                        1,624,590.92$                   1.01 18,349.02$                         

01-22-01-03 Geophysical Survey 1,115,764.42$                      1,115,773.42$                   1,115,773.42$                   (9.00)$                                    100.0% 100% 1,115,764.42$                   -$                                   1,115,773.42$                   1.00 (9.00)$                                 

01-22-01-05 Potential Sample Location Identification 27,630.40$                           27,630.40$                        27,630.40$                        -$                                       100.0% 100% 27,630.29$                        0.11$                                 27,630.51$                        1.00 (0.11)$                                 

01-22-01-06 Site Reconnaissance Planning Memo & Report 8,136.78$                             8,136.78$                          8,136.78$                          -$                                       100.0% 100% 8,136.78$                          -$                                   8,136.78$                          1.00 -$                                    

01-22-02 Mobilization/Demobilization 131,111.99$                         84,327.78$                        84,327.78$                        46,784.21$                            64.3% 57% 75,327.50$                        55,784.50$                        140,112.28$                      0.89 (9,000.29)$                          

01-22-03 Site Preparation 1,561,184.60$                      1,585,683.12$                   1,585,683.12$                   (24,498.52)$                           101.6% 100% 1,561,184.60$                   -$                                   1,585,683.12$                   0.98 (24,498.52)$                        

01-22-04 Environmental Sampling 8,689,817.75$                      8,635,701.67$                   8,635,701.67$                   54,116.08$                            99.4% 100.0% 8,689,817.75$                   -$                                   8,635,701.67$                   1.01 54,116.08$                         

01-22-04-01 Gamma Scanning 4,902,757.75$                      4,904,272.02$                   4,904,272.02$                   (1,514.27)$                             100.0% 100% 4,902,757.75$                   -$                                   4,904,272.02$                   1.00 (1,514.27)$                          

01-22-04-02 Groundwater Sampling 345,517.57$                         345,517.57$                      345,517.57$                      -$                                       100.0% 100% 345,517.57$                      -$                                   345,517.57$                      1.00 -$                                    

01-22-04-03 Surface & Subsurface Soil Sampling 3,374,667.21$                      3,320,014.57$                   3,320,014.57$                   54,652.64$                            98.4% 100% 3,374,667.21$                   -$                                   3,320,014.57$                   1.02 54,652.64$                         

01-22-04-05 Surface Water Sampling 19,017.41$                           19,017.41$                        19,017.41$                        -$                                       100.0% 100% 19,017.41$                        -$                                   19,017.41$                        1.00 -$                                    

01-22-04-06 Sediment Sampling 47,857.81$                           46,880.10$                        46,880.10$                        977.71$                                 98.0% 100% 47,857.81$                        -$                                   46,880.10$                        1.02 977.71$                              

01-22-04-07 Soil Sampling Reserve -$                                     -$                                  -$                                  -$                                       #DIV/0! 0% -$                                   -$                                   -$                                   1.00 -$                                    

01-22-05 Field-Generated Waste Characterization and Disposal 99,268.19$                           94,389.05$                        96,889.02$                        4,879.14$                              95.1% 94% 92,957.89$                        6,310.30$                          100,699.35$                      0.96 (1,431.16)$                          

04 Task 4:  Sample Analysis (62) 5,836,047.91$                5,166,459.86$              5,166,459.86$              669,588.05$                     88.5% 99.34% 5,797,398.59$                   38,649.32$                        5,205,109.18$                   1.12 630,938.73$                       

05 Task 5:  Analytical Support & Data Validation (03) 2,219,206.81$                2,290,433.91$              2,290,433.91$              (71,227.10)$                     103.2% 98.77% 2,192,003.88$              27,202.93$                   2,317,636.84$              0.96 (98,430.03)$                  

01-03-01 Analytical Support 4,051.91$                             4,051.91$                          4,051.91$                          (0.00)$                                    100.0% 100% 4,051.91$                          -$                                   4,051.91$                          1.00 (0.00)$                                 

01-03-02 Data Validation 1,237,235.11$                      1,334,982.96$                   1,334,982.96$                   (97,747.85)$                           107.9% 100% 1,237,235.11$                   -$                                   1,334,982.96$                   0.93 (97,747.85)$                        

01-03-03 Data Management 977,919.79$                         951,399.04$                      951,399.04$                      26,520.75$                            97.3% 97% 950,716.86$                      27,202.93$                        978,601.97$                      1.00 (682.18)$                             

06 Task 6:  Data Evaluation (12) 1,375,681.06$                1,324,656.49$              1,324,656.49$              51,024.57$                       96.3% 96.2% 1,323,830.25$                   51,850.81$                        1,376,507.30$                   1.00 (826.24)$                             

07 Task 7:  Coordination on Assessment of Risks (48) (1.45)$                             (1.45)$                        (1.45)$                               0.00$                               100.0% 100% (1.45)$                                -$                                   (1.45)$                                1.00 0.00$                                  

09 Task 9:  Radiological Study Report (55) 1,119,958.80$                881,697.08$                 881,697.08$                 238,261.72$                     78.7% 75.3% 843,515.61$                 276,443.18$                 1,158,140.26$              0.96 (38,181.47)$                  

01-55-03-01 Phase 1 Report 10,755.58$                           10,755.58$                        10,755.58$                        -$                                       100.0% 100% 10,755.58$                        -$                                   10,755.58$                        1.00 -$                                    

01-55-06 Gamma Survey Final Report 301,502.11$                         403,752.14$                      403,752.14$                      (102,250.03)$                         133.9% 100% 301,502.11$                      -$                                   403,752.14$                      0.75 (102,250.03)$                      

01-55-07 Groundwater, Surface Water, Seep and Sediment Report 130,538.53$                         97,718.48$                        97,718.48$                        32,820.05$                            74.9% 80% 104,675.74$                      25,862.79$                        123,581.27$                      1.07 6,957.26$                           

01-55-08 Soil Data Reports 677,162.58$                         369,470.88$                      369,470.88$                      307,691.70$                          54.6% 100% 426,582.18$                      250,580.40$                      620,051.28$                      1.15 57,111.30$                         

01-55-08-01 Round 1 Soil Data Report 286,839.78$                         290,968.16$                      290,968.16$                      (4,128.38)$                             101.4% 100% 286,840.17$                      (0.39)$                                290,967.77$                      0.99 (4,127.99)$                          

01-55-08-02 Round 2 Soil Data Report 390,322.80$                         78,502.72$                        78,502.72$                        311,820.08$                          20.1% 36% 139,742.01$                      250,580.79$                      329,083.51$                      1.78 61,239.29$                         

16 Task 16:  Task Order Closeout (07) 22,471.20$                     -$                             -$                             22,471.20$                       0.0% 0.0% -$                             22,471.20$                        22,471.20$                        1.00 -$                                    

01-07-01 Initiate Task Order Closeout 16,392.08$                           -$                                  -$                                  16,392.08$                            0.0% 0% -$                                   16,392.08$                        16,392.08$                        1.00 -$                                    

01-07-02 Return Documents to EPA 1,875.36$                             -$                                  -$                                  1,875.36$                              0.0% 0% -$                                   1,875.36$                          1,875.36$                          1.00 -$                                    

01-07-03 Task Order Completion Report 4,203.76$                             -$                                  -$                                  4,203.76$                              0.0% 0% -$                                   4,203.76$                          4,203.76$                          1.00 -$                                    

35,511,647.41$           34,182,898.06$         34,190,905.59$         1,328,711.44$               96.3% 97.4% 34,594,720.85$         916,925.22$              35,099,859.86$         1.01 411,787.54$               

1Total obligations represents the cost for all work that has been completed.  This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).
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Activity ID Activity Name Original Duration Start Finish Total
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Project AwarProject Award 0 08-Jun-12 A 08-Jun-12 A

M-1030 Amendment No.4  Approval 0 08-Jun-12 A

01.08.02  FSP01.08.02  FSP for Groundwater/Surface Water/& Sediment 66 28-Feb-12 A 02-May-12 A

F-2260 Phase II Sediment FSP Addendum 66 28-Feb-12 A 02-May-12 A

F-2340 Finalize Ph 2 Sediment FSP Addendum, and Upload 
to Sharepoint

7 19-Apr-12 A 02-May-12 A

01.08.03  Fie01.08.03  Field Sampling Plans for Surface & Subsurfac... 136 16-Jan-12 A 20-Aug-12 A

D-4840 FSP - Addendum  Subarea 6 - Round 2 48 16-Jan-12 A 04-Jun-12 A

D-4850 FSP - Addendum  Subarea 7 - Round 2 29 26-Mar-12 A 19-Jul-12 A

D-4860 FSP - Addendum  Subarea 8 - Round 2 75 26-Mar-12 A 17-Jul-12 A

D-4880 FSP - Addendum  Subarea 5D - Round 2 61 27-Apr-12 A 10-Aug-12 A

D-4900 Complete Draft FSP Addendum  Subarea 5D - Round 
2

5 15-May-12 A 29-Jun-12 A

D-4890 FSP - Addendum  Subarea 5A - Round 2 38 15-May-12 A 20-Aug-12 A

01.10  Routin01.10  Routine Task Order Project Management 138 01-May-12 A 28-Dec-12 1

Q3 Q4 Q1

2012 2013

Project Award

Amendment No.4  Approval

SP for Groundwater/Surface Water/& Sediment

diment FSP Addendum

2 Sediment FSP Addendum, and Upload to Sharepoint

01.08.03  Field Sampling Plans for Surface & Subsurface Soils

FSP - Addendum  Subarea 6 - Round 2

FSP - Addendum  Subarea 7 - Round 2

FSP - Addendum  Subarea 8 - Round 2

FSP - Addendum  Subarea 5D - Round 2

Complete Draft FSP Addendum  Subarea 5D - Round 2

FSP - Addendum  Subarea 5A - Round 2

01.10  Routine Tas
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Activity ID Activity Name Original Duration Start Finish Total
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C-1130G Routine Task Order Project Management-May 2012 138 01-May-12 A 31-May-12 A

C-1130G10 Routine Task Order Project Management-Thru 
Completion

138 01-Jun-12 A 28-Dec-12 1

01.11  Subco01.11  Subcontractor Pool Management 84 01-May-12 A 28-Dec-12 1

C-1140H Subcontractor Pool Management -May 2012 84 01-May-12 A 31-May-12 A

C-1140H10 Subcontractor Pool Management thru Completion 84 01-Jun-12 A 28-Dec-12 1

01.12  Attend01.12  Attend Meetings 354 01-Aug-11 A 13-Dec-12 0

C-1460F20 Quarterly Task Order Management Meetings thru 
Completion

101 02-Jul-12 A 21-Nov-12 0

C-1552 General Stakeholder Meetings thru May 2012 175 01-Aug-11 A 31-May-12 A

D-3460 Stakeholder Meeting- Subareas 3, 5A, and 5D 1 30-May-12 A 30-May-12 A

C-3660 General Stakeholder Meetings thru Completion 101 01-Jun-12 A 12-Dec-12 0

C-3770 Final Public Meeting 0 13-Dec-12* -1

01.14  HSA01.14  HSA 111 24-Feb-12 A 17-Oct-12 25

D-3890 Finalize HSA Report 101 24-Feb-12 A 31-May-12 A

Q3 Q4 Q1

2012 2013

Routine Task Order Project Management-May 2012

Routine Task Orde

01.11  Subcontrac

Subcontractor Pool Management -May 2012

Subcontractor Poo

01.12  Attend Meetings

Quarterly Task Order Management 

General Stakeholder Meetings thru May 2012

Stakeholder Meeting- Subareas 3, 5A, and 5D

General Stakeholder Meet

Final Public Meeting

01.14  HSA

Finalize HSA Report

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12

Page 2 of 19



Activity ID Activity Name Original Duration Start Finish Total
Float

D-3960 Complete & Distribute HSA Report 15 01-Jun-12 A 17-Oct-12 25

D-1740 Boeing Decsion on Release of Final HSA/Interview 
Summary Reports

0 29-Jun-12 A

D-1700 Finalize and Distribute Interview Summary Report 96 24-Feb-12 A 17-Oct-12 25

01.15  On-Sit01.15  On-Site Field Office 345 01-Aug-11 A 21-Dec-12 5

C-1650G Field Office Operations thru May 2012 151 03-Jan-12 A 31-May-12 A

C-1650G10 Field Office Operations thru Completion 151 01-Jun-12 A 30-Oct-12 16

C-2570 Health and Safety Operations 216 01-Aug-11 A 01-Oct-12 38

C-3010 Health and Safety Operations through May 2012 85 03-Jan-12 A 31-May-12 A

C-3670 Health and Safety Operations through Completion 85 01-Jun-12 A 17-Oct-12 25

C-2580 Weekly Maintenance of Project Schedules and 
Milestones thru May 2012

219 22-Aug-11 A 31-May-12 A

C-3680 Weekly Maintenance of Project Schedules and 
Milestones thru Completion

219 01-Jun-12 A 21-Dec-12 5

C-2620 Field Office Demobilization thru May 2012 147 01-Mar-12 A 31-May-12 A

C-3710 Field Office Demobilization thru Completion 33 06-Aug-12 A 30-Oct-12 16

Q3 Q4 Q1

2012 2013

Complete & Distribute HSA Report

Boeing Decsion on Release of Final HSA/Interview Summary Reports

Finalize and Distribute Interview Summary Report

01.15  On-Site Field O

Field Office Operations thru May 2012

Field Office Operations thru Completion

Health and Safety Operations

Health and Safety Operations through May 2012

Health and Safety Operations through Completion

Weekly Maintenance of Project Schedules and Milestones thru May 2012

Weekly Maintenance 

Field Office Demobilization thru May 2012

Field Office Demobilization thru Completion

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

C-3776 Remove Furniture/Eguipment from Building 8 28-Sep-12 A 12-Oct-12 10

C-3777 Final Building Survey 22 01-Oct-12* 30-Oct-12 -2

C-3780 Final Field Office Walkthrough 0 30-Oct-12 16

C-3779 Final Building Survey Report 0 30-Oct-12* -2

01.16  Month01.16  Monthly Reports for ARRA of 2009 825 12-Oct-09 A 21-Dec-12 5

D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 21-Dec-12 0

D-1160H Monthly Reports for ARRA of 2009 - May 2012 143 01-May-12 A 31-May-12 A

D-1160H10 Monthly Reports for ARRA of 2009 thru Completion 143 01-Jun-12 A 21-Dec-12 5

01.17.02  Acq01.17.02  Acquisition of Analytical Laboratory Services 280 01-Sep-11 A 01-Oct-12 85

C-3240 Acquisition of Analytical Laboratory Services - Audits 38 01-Sep-11 A 31-May-12 A

C-3690 Acquisition of Analytical Laboratory Services - thru 
Completion

0 01-Oct-12* 01-Oct-12 85

01.17.03  Lab01.17.03  Laboratory Quality Assurance Program 272 01-Jun-11 A 31-Oct-12 15

D-1800 Laboratory Quality Assurance Program thru May 2012 272 01-Jun-11 A 01-Oct-12 38

Q3 Q4 Q1

2012 2013

Remove Furniture/Eguipment from Building

Final Building Survey

Final Field Office Walkthrough

Final Building Survey Report

01.16  Monthly Repor

Monthly Reports for A

Monthly Reports for ARRA of 2009 - May 2012

Monthly Reports for A

01.17.02  Acquisition of Analytical Laboratory Services

Acquisition of Analytical Laboratory Services - Audits

Acquisition of Analytical Laboratory Services - thru Comple

01.17.03  Laboratory Quality Assurance Prog

Laboratory Quality Assurance Program thru May 2012

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

D-2250 Laboratory Quality Assurance Program thru 
Completion

272 01-Jun-12 A 31-Oct-12 15

01.17.04  Lab01.17.04  Laboratory Oversight and Management 215 22-Aug-11 A 26-Oct-12 38

D-1710 Laboratory Oversight and Management thru May 2012 215 22-Aug-11 A 31-May-12 A

D-2300 Laboratory Oversight and Management thru 
Completion

215 01-Jun-12 A 26-Oct-12 18

02.0 Commu02.0 Community Involvement 543 01-Jun-11 A 12-Dec-12 -1

D-1220H10 Technical Support for Public Meetings thru 
Completion

131 01-Jun-12 A 31-Oct-12 15

D-1220H Technical Support for Public Meetings thru May 2012 131 03-Jan-12 A 31-May-12 A

D-1240 Prepare Draft EPA Fact Sheets thru Completion 26 01-Oct-12* 05-Nov-12 12

D-1190F10 Publish Public Notices / Newsletters thru May 2012 282 01-Jul-11 A 31-May-12 A

D-1190F Publish Public Notices / Newsletters thru Completion 43 01-Oct-12* 30-Nov-12 5

C-2950 Maintain Information Repositories thru May 2012 282 01-Jul-11 A 31-May-12 A

C-3720 Maintain Information Repositories thru Completion 282 01-Jun-12 A 15-Nov-12 14

D-1310 Prepare Presentation Materials thru Completion 108 01-May-12 A 30-Nov-12 5

Q3 Q4 Q1

2012 2013

Laboratory Quality Assurance Program thru C

01.17.04  Laboratory Oversight and Managemen

Laboratory Oversight and Management thru May 2012

Laboratory Oversight and Management thru Co

02.0 Community Involvem

Technical Support for Public Meetings thru C

Technical Support for Public Meetings thru May 2012

Prepare Draft EPA Fact Sheets thru Comple

Publish Public Notices / Newsletters thru May 2012

Publish Public Notices / Newsle

Maintain Information Repositories thru May 2012

Maintain Information Repositories thru

Prepare Presentation Materials 

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

C-1220B40 Facilitate Meetings thru May 2012 282 01-Jul-11 A 31-May-12 A

C-1220B60 Facilitate Meetings thru Completion 51 01-Oct-12* 12-Dec-12 -1

C-2970 Provide Toll Free Number thru May 2012 304 01-Jun-11 A 31-May-12 A

C-3730 Provide Toll Free Number thru Completion 0 01-Oct-12* 01-Oct-12 38

C-2990 Venue for Quarterly Meetings thru May 2012 262 01-Aug-11 A 31-May-12 A

C-3740 Venue for Quarterly Meetings thru Completion 38 01-Oct-12* 21-Nov-12 0

D-1250G Print and Mail Meeting Announcements thru May 
2012

197 03-Oct-11 A 31-May-12 A

D-1250G10 Print and Mail Meeting Announcements thru 
Completion

23 01-Oct-12* 31-Oct-12 15

C-2590 Maintain SharePoint Data Management System thru 
May2012

239 01-Sep-11 A 31-May-12 A

C-3750 Maintain SharePoint Data Management System thru 
Completion

239 01-Jun-12 A 15-Nov-12 4

C-2600 Inter-Agency Work Group Technical Assistance 262 01-Aug-11 A 01-Oct-12 38

03.01.01  Nat03.01.01  Natural Resources Assessment 368 01-Jun-11 A 31-Oct-12 62

D-1690D10 Natural Resources Assessment -  On-Site Monitoring 
thru May 2012

225 01-Jun-11 A 31-May-12 A

Q3 Q4 Q1

2012 2013

Facilitate Meetings thru May 2012

Facilitate Meetings thru C

Provide Toll Free Number thru May 2012

Provide Toll Free Number thru Completion

Venue for Quarterly Meetings thru May 2012

Venue for Quarterly Meetings thru C

Print and Mail Meeting Announcements thru May 2012

Print and Mail Meeting Announcements thru C

Maintain SharePoint Data Management System thru May2012

Maintain SharePoint Data Managemen

Inter-Agency Work Group Technical Assistance

03.01.01  Natural Resources Assessment

Natural Resources Assessment -  On-Site Monitoring thru May 2012

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

D-1690D20 Natural Resources Assessment -  On-Site Monitoring 
thru Completion

225 01-Jun-12 A 31-Oct-12 15

D-1690D30 Finalize EPA Review Biological Reports and Submit 
to USFW

0 31-Oct-12 15

03.01.02  Cul03.01.02  Cultural Resources Assessment 225 01-Jun-11 A 30-Nov-12 10

D-1700D10 Cultural Resources Assessment -  On-Site Monitoring
thru May 2012

225 01-Jun-11 A 31-May-12 A

D-1700D20 Cultural Resources Assessment -  On-Site Monitoring
thru Completion

225 01-Jun-12 A 30-Nov-12 10

03.04.01  Gam03.04.01  Gamma Scanning 34 01-Jun-12 A 29-Jun-12 A

C-3760 Gamma Scanning - Close Out 34 01-Jun-12 A 29-Jun-12 A

03.04.03  Sur03.04.03  Surface & Subsurface Sampling 60 02-Apr-12 A 13-Jul-12 A

C-3620 Environmental Resource Delay -Owl  -to Round 2 
Subarea 5C

10 02-Apr-12 A 04-Jun-12 A

C-3640 Environmental Resources Delay- LBV Bird- to Round 
2 Subarea 5B

10 02-Apr-12 A 13-Jun-12 A

C-3410 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 8

0 30-Apr-12 A 12-Jun-12 A

C-3400 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 7

12 14-May-12 A 26-Jun-12 A

C-3630 Complete Soil Samples Round 2 - Subarea 5C 3 05-Jun-12 A 07-Jun-12 A

Q3 Q4 Q1

2012 2013

Natural Resources Assessment -  On-Site Mo

Finalize EPA Review Biological Reports and S

03.01.02  Cultural Resources A

Cultural Resources Assessment -  On-Site Monitoring thru May 2012

Cultural Resources Assessmen

03.04.01  Gamma Scanning

Gamma Scanning - Close Out

03.04.03  Surface & Subsurface Sampling

Environmental Resource Delay -Owl  -to Round 2 Subarea 5C

Environmental Resources Delay- LBV Bird- to Round 2 Subarea 5B

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 8

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 7

Complete Soil Samples Round 2 - Subarea 5C

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

C-3510 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 5D

15 11-Jun-12 A 09-Jul-12 A

C-3650 Complete Soil Samples Round 2 - Subarea 5B 5 14-Jun-12 A 20-Jun-12 A

C-3520 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 5A

4 10-Jul-12 A 13-Jul-12 A

M-2175 Completion of Round 2 Soil Sampling 0 13-Jul-12 A

03.04.06  Sed03.04.06  Sediment Sampling 5 14-May-12 A 18-May-12 A

C-1910 Phase 2 Sediment Sampling 5 14-May-12 A 18-May-12 A

03.05  Field G03.05  Field Generated Waste Characterization and Disp... 304 01-Jul-11 A 01-Oct-12 58

D-1320C30 Field Generated Waste Characterization and Disposal
thru May 2012

251 01-Jul-11 A 31-May-12 A

D-1320C50 Field Generated Waste Characterization and Disposal
thru Completion

44 02-Jul-12 A 01-Oct-12* 38

04.0  Sample04.0  Sample Analysis 81 25-Apr-12 A 21-Aug-12 A

C-1450C80 Sample Analysis NBZ Priority 1 0 25-Apr-12 A 31-May-12 A

C-1450C100 Sample Analysis NBZ Priority 2 0 25-Apr-12 A 31-May-12 A

C-1450B20 Sample Analysis 5B- Round 2 48 30-Apr-12 A 20-Jul-12 A

Q3 Q4 Q1

2012 2013

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 5D

Complete Soil Samples Round 2 - Subarea 5B

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 5A

Completion of Round 2 Soil Sampling

4.06  Sediment Sampling

se 2 Sediment Sampling

03.05  Field Generated Waste Characterization and Disposa

Field Generated Waste Characterization and Disposal thru May 2012

Field Generated Waste Characterization and Disposal thru C

04.0  Sample Analysis

Sample Analysis NBZ Priority 1

Sample Analysis NBZ Priority 2

Sample Analysis 5B- Round 2

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

C-1451 Sample Analysis Subarea 6 Round 2 22 30-Apr-12 A 31-May-12 A

C-1450B Sample Analysis 5C- Round 2 25 14-May-12 A 04-Jun-12 A

C-1450A120 Sample Analysis - Complete Ph 2 Sediment 19 01-Jun-12 A 17-Aug-12 A

C-3420 Sample Analysis Subarea 7 Round 2 14 02-Jul-12 A 03-Aug-12 A

C-3540 Sample Analysis Subarea 5D Round 2 36 02-Jul-12 A 21-Aug-12 A

C-3550 Sample Analysis Subarea 5A Round 2 36 02-Jul-12 A 21-Aug-12 A

C-3430 Sample Analysis Subarea 8 Round 2 1 20-Jul-12 A 20-Aug-12 A

05.02  Data V05.02  Data Validation 71 28-May-12 A 14-Sep-12 A

C-3040 Data Validation - NBZ 25 28-May-12 A 29-Jun-12 A

C-3020 Data Validation - Phase II Sediment 29 02-Jul-12 A 21-Aug-12 A

C-2650 Data Validation - 5C Phase 2 43 28-May-12 A 11-Jun-12 A

C-2830 Data Validation - 5B Phase 2 30 28-May-12 A 14-Aug-12 A

C-3350 Data Validation - Subarea 6 Phase 2 36 02-Jul-12 A 10-Sep-12 A

Q3 Q4 Q1

2012 2013

Sample Analysis Subarea 6 Round 2

Sample Analysis 5C- Round 2

Sample Analysis - Complete Ph 2 Sediment

Sample Analysis Subarea 7 Round 2

Sample Analysis Subarea 5D Round 2

Sample Analysis Subarea 5A Round 2

Sample Analysis Subarea 8 Round 2

05.02  Data Validation

Data Validation - NBZ

Data Validation - Phase II Sediment

Data Validation - 5C Phase 2

Data Validation - 5B Phase 2

Data Validation - Subarea 6 Phase 2

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

C-3440 Data Validation - Subarea 7 Phase 2 42 16-Jul-12 A 21-Aug-12 A

C-3570 Data Validation - Subarea 5D Phase 2 49 16-Jul-12 A 14-Sep-12 A

C-3450 Data Validation - Subarea 8 Phase 2 49 23-Jul-12 A 14-Sep-12 A

C-3580 Data Validation - Subarea 5A Phase 2 40 23-Jul-12 A 14-Sep-12 A

05.03  Data M05.03  Data Management 604 01-Mar-10 A 01-Oct-12 58

C-1350 Data Management 604 01-Mar-10 A 01-Oct-12 58

C-1350G Data Management thru May 2012 175 03-Oct-11 A 31-May-12 A

C-1350G10 Data Management thru Completion 175 01-Jun-12 A 01-Oct-12 38

06.0  Data Ev06.0  Data Evaluation 145 09-Apr-12 A 26-Oct-12 35

C-3210 Data Evaluation - Subarea 3 20 09-Apr-12 A 06-Jun-12 A

C-3050 Data Evaluation - NBZ 35 28-May-12 A 02-Aug-12 A

C-2660 Data Evaluation - 5C Round 2 48 28-May-12 A 22-Aug-12 A

C-2820 Data Evaluation - 5B Round 2 43 28-May-12 A 10-Sep-12 A

Q3 Q4 Q1

2012 2013

Data Validation - Subarea 7 Phase 2

Data Validation - Subarea 5D Phase 2

Data Validation - Subarea 8 Phase 2

Data Validation - Subarea 5A Phase 2

05.03  Data Management

Data Management

Data Management thru May 2012

Data Management thru Completion

06.0  Data Evaluation

Data Evaluation - Subarea 3

Data Evaluation - NBZ

Data Evaluation - 5C Round 2

Data Evaluation - 5B Round 2

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

C-3460 Data Evaluation - Subarea 7 Round 2 20 31-Jul-12 A 11-Oct-12 14

C-3470 Data Evaluation - Subarea 8 Round 2 20 27-Aug-12 A 10-Oct-12 15

C-3360 Data Evaluation - Subarea 6 Round 2 10 27-Aug-12 A 01-Oct-12 53

C-3600 Data Evaluation - Subarea 5D Round 2 22 24-Sep-12 A 26-Oct-12 0

C-3610 Data Evaluation - Subarea 5A Round 2 20 24-Sep-12 A 26-Oct-12 0

C-3030 Data Evaluation - Phase 2 Sediment 20 31-Jul-12 A 23-Oct-12 38

9.06  Gamma9.06  Gamma Survey Final Report 180 26-Sep-11 A 17-Oct-12 25

D-1810 Gamma Survey Final Report 40 26-Sep-11 A 05-Oct-12 25

D-1830 EPA/HGL Review Gamma Survey Report 13 03-Apr-12 A 06-Jun-12 A

D-1840 Revise Gamma Survey Report 10 07-Jun-12 A 12-Jul-12 A

D-4030 Submit Draft Final Gamma Scanning Report 0 12-Jul-12 A

D-4031 EPA/Stakeholder Review Draft Final Gamma Survey 
Report

23 13-Jul-12 A 21-Aug-12 A

D-4041 Finalize and Upload Gamma Survey Report to 
SharePoint

5 22-Aug-12 A 17-Oct-12 25

Q3 Q4 Q1

2012 2013

Data Evaluation - Subarea 7 Round 2

Data Evaluation - Subarea 8 Round 2

Data Evaluation - Subarea 6 Round 2

Data Evaluation - Subarea 5D Round 2

Data Evaluation - Subarea 5A Round 2

Data Evaluation - Phase 2 Sediment

9.06  Gamma Survey Final Report

Gamma Survey Final Report

EPA/HGL Review Gamma Survey Report

Revise Gamma Survey Report

Submit Draft Final Gamma Scanning Report

EPA/Stakeholder Review Draft Final Gamma Survey Report

Finalize and Upload Gamma Survey Report to Share

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

9.07  Ground9.07  Groundwater, Surface Water, Seep, and Sediment ... 303 26-Sep-11 A 04-Dec-12 40

D-1970 Start Groundwater Report 41 26-Sep-11 A 31-May-12 A

D-2310 Complete Groundwater Report 41 01-Jun-12 A 23-Jul-12 A

D-4460 Revise Draft GW Report 7 30-Apr-12 A 08-May-12 A

M-2300 Submit Draft Final GW Report 0 08-May-12 A

D-4560 EPA/Stakeholder Review 11 09-May-12 A 05-Jun-12 A

D-4580 EPA Submit Stakeholder Comments to HGL 0 05-Jun-12 A

D-4590 Finalize GW Report, and Upload to Sharepoint 16 06-Jun-12 A 23-Jul-12 A

D-1980 Phase 1 Sediment Tech Memo 60 16-Jan-12 A 02-May-12 A

D-4630 Finalize Sediment Phase 1 TM, and Upload to 
Sharepoint

3 30-Apr-12 A 02-May-12 A

D-1990 Phase 1 and II Sediment/Surface Water Report 38 16-Jul-12 A 04-Dec-12 13

D-4510 Prepare Phase 1 &  2 SW and Sediment Draft Report 30 16-Jul-12 A 02-Nov-12 13

D-4520 Submit Draft SW and Sediment Report to EPA 0 02-Nov-12 13

Q3 Q4 Q1

2012 2013

9.07  Groundwater, Surface W

Start Groundwater Report

Complete Groundwater Report

raft GW Report

raft Final GW Report

EPA/Stakeholder Review

EPA Submit Stakeholder Comments to HGL

Finalize GW Report, and Upload to Sharepoint

diment Tech Memo

iment Phase 1 TM, and Upload to Sharepoint

Phase 1 and II Sediment/Surfa

Prepare Phase 1 &  2 SW and Sediment Draf

Submit Draft SW and Sediment Report to EP

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12

Page 12 of 19



Activity ID Activity Name Original Duration Start Finish Total
Float

D-4530 EPA Review Phase 1 & 2 Draft SW & Sediment Report 5 05-Nov-12 09-Nov-12 13

D-4540 Revise Draft SW & Sediment Report 3 12-Nov-12 14-Nov-12 13

M-2310 Submit  Draft Final  Ph 1 & 2 SW & Sediment Report 0 14-Nov-12 13

D-4600 EPA/Stakeholder Review 8 15-Nov-12 28-Nov-12 13

D-4610 Finalize Ph 1 & 2 SW & Sediment Report, and Upload 
to Sharepoint

4 29-Nov-12 04-Dec-12 13

9.08  Soil Dat9.08  Soil Data Reports 225 13-Jan-12 A 14-Dec-12 0

D-1852 Phase 1 Data Report for Subarea 5B 37 13-Jan-12 A 24-May-12 A

D-1881 EPA/Stakeholder Review Draft Final Phase 1 Data 
Report for 5B

10 30-Apr-12 A 17-May-12 A

D-1891 Finalize and Upload to SharePoint Phase 1 Data 
Report for 5B

0 17-May-12 A 24-May-12 A

D-1864 Phase 1 Data Report for Subarea 6 37 20-Jan-12 A 08-Jun-12 A

D-1867 EPA Review  Draft Phase 1 Data Report for 6 7 09-Apr-12 A 03-May-12 A

D-1869 Complete Draft Final Phase 1 Data Report for 6 0 04-May-12 A 10-May-12 A

D-1901 EPA/Stakeholder Review Draft Final Phase 1 Data 
Report for 6

0 11-May-12 A 29-May-12 A

Q3 Q4 Q1

2012 2013

EPA Review Phase 1 & 2 Draft SW & Sed

Revise Draft SW & Sediment Report

Submit  Draft Final  Ph 1 & 2 SW & Sed

EPA/Stakeholder Review

Finalize Ph 1 & 2 SW & Sedim

9.08  Soil Data Reports

hase 1 Data Report for Subarea 5B

Stakeholder Review Draft Final Phase 1 Data Report for 5B

nalize and Upload to SharePoint Phase 1 Data Report for 5B

Phase 1 Data Report for Subarea 6

w  Draft Phase 1 Data Report for 6

e Draft Final Phase 1 Data Report for 6

EPA/Stakeholder Review Draft Final Phase 1 Data Report for 6

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

D-1911 Finalize and Upload to SharePoint Phase 1 Data 
Report for 6

0 30-May-12 A 08-Jun-12 A

D-1860 Phase 1 Data Report for Subarea 5A 20 27-Apr-12 A 24-Aug-12 A

D-1876 Prepare Draft Phase 1 Data Report for 5A 10 27-Apr-12 A 06-Jul-12 A

D-1868 HGL/EPA Review  Draft Phase 1 Data Report for 5A 10 09-Jul-12 A 24-Jul-12 A

D-1871 Complete Phase 1 Data Report for 5A 0 25-Jul-12 A 24-Aug-12 A

D-1866 Phase 1 Data Report for Subarea 7 41 02-Apr-12 A 27-Jun-12 A

D-1875 Prepare Draft Phase 1 Data Report for 7 14 02-Apr-12 A 22-May-12 A

D-1880 Phase 1 Data Report for Subarea 3 33 07-May-12 A 24-Aug-12 A

D-1877 HGL/EPA Review  Draft Phase 1 Data Report for 7 4 31-May-12 A 05-Jun-12 A

D-1879 Complete Phase 1 Data Report for 7 21 06-Jun-12 A 27-Jun-12 A

D-1851 Prepare Draft Phase 1 Data Report for Subarea 3 23 07-May-12 A 06-Jul-12 A

D-1853 EPA Review  Draft Phase 1 Data Report for Subarea 3 10 09-Jul-12 A 24-Jul-12 A

D-1915 Complete Draft Final Phase 1 Data Report for 
Subarea 3

5 25-Jul-12 A 27-Jul-12 A

Q3 Q4 Q1

2012 2013

Finalize and Upload to SharePoint Phase 1 Data Report for 6

Phase 1 Data Report for Subarea 5A

Prepare Draft Phase 1 Data Report for 5A

HGL/EPA Review  Draft Phase 1 Data Report for 5A

Complete Phase 1 Data Report for 5A

Phase 1 Data Report for Subarea 7

epare Draft Phase 1 Data Report for 7

Phase 1 Data Report for Subarea 3

HGL/EPA Review  Draft Phase 1 Data Report for 7

Complete Phase 1 Data Report for 7

Prepare Draft Phase 1 Data Report for Subarea 3

EPA Review  Draft Phase 1 Data Report for Subarea 3

Complete Draft Final Phase 1 Data Report for Subarea 3

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

D-1863 EPA Review  Draft Final Phase 1 Data Report for 
Subarea 3

11 30-Jul-12 A 13-Aug-12 A

D-1925 Complete Draft Final Phase 1 Data Report for 
Subarea 3

4 14-Aug-12 A 17-Aug-12 A

D-1935 Finalize & Upload to SharePoint -Phase 1 Data Report
for Subarea 3

0 20-Aug-12 A 24-Aug-12 A

D-1870 Phase 1 Data Report for Subarea 8N 42 02-Apr-12 A 17-Jul-12 A

D-1886 Prepare Draft Phase 1 Data Report for 8N 20 02-Apr-12 A 09-May-12 A

D-1895 Prepare Draft Phase 1 Data Report for 8 South 14 02-Apr-12 A 09-May-12 A

D-1940 Phase 1 Data Report for Subareas 8S 41 02-Apr-12 A 17-Jul-12 A

D-1888 HGL/EPA Review  Draft Phase 1 Data Report for 8N 10 10-May-12 A 25-May-12 A

D-1897 HGL/EPA Review  Draft Phase 1 Data Report for 8 
South

10 10-May-12 A 25-May-12 A

D-1889 Complete Phase 1 Data Report for 8N 18 28-May-12 A 17-Jul-12 A

D-1919 Complete Phase 1 Data Report for 8 South 18 28-May-12 A 17-Jul-12 A

D-1862 Phase 1 Data Report for Subarea 5D-N 20 24-Apr-12 A 10-Aug-12 A

D-1872 Phase 1 Data Report for Subarea 5D-S 20 24-Apr-12 A 10-Aug-12 A

Q3 Q4 Q1

2012 2013

EPA Review  Draft Final Phase 1 Data Report for Subarea 3

Complete Draft Final Phase 1 Data Report for Subarea 3

Finalize & Upload to SharePoint -Phase 1 Data Report for Subarea 3

Phase 1 Data Report for Subarea 8N

Draft Phase 1 Data Report for 8N

Draft Phase 1 Data Report for 8 South

Phase 1 Data Report for Subareas 8S

GL/EPA Review  Draft Phase 1 Data Report for 8N

GL/EPA Review  Draft Phase 1 Data Report for 8 South

Complete Phase 1 Data Report for 8N

Complete Phase 1 Data Report for 8 South

Phase 1 Data Report for Subarea 5D-N

Phase 1 Data Report for Subarea 5D-S

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

D-1896 Prepare Draft Phase 1 Data Report for 5N 10 24-Apr-12 A 29-Jun-12 A

D-1885 Prepare Draft Phase 1 Data Report for 5DS 10 24-Apr-12 A 29-Jun-12 A

D-1898 HGL/EPA Review  Draft Phase 1 Data Report for 5N 9 02-Jul-12 A 24-Jul-12 A

D-1887 HGL/EPA Review  Draft Phase 1 Data Report for 5DS 9 02-Jul-12 A 24-Jul-12 A

D-1920 Phase 1 Data Report for NBZ 41 06-Jul-12 A 19-Oct-12 35

D-1899 Complete Phase 1 Data Report for 5N 20 25-Jul-12 A 10-Aug-12 A

D-1909 Complete Phase 1 Data Report for 5DS 20 25-Jul-12 A 10-Aug-12 A

D-2000 Prepare Draft Phase 1 Data Report for NBZ 6 31-Jul-12 A 07-Aug-12 A

D-2010 HGL/EPA Review  Draft Phase 1 Data Report for NBZ 6 08-Aug-12 A 21-Aug-12 A

D-2030 Complete Phase 1 Data Report for NBZ 16 22-Aug-12 A 24-Oct-12 35

D-1910 Phase 2 Data Report for Subarea 5C 24 11-Jun-12 A 24-Oct-12 35

D-2040 Prepare Draft Phase 2 Data Report for 5C 7 04-Sep-12 A 11-Sep-12 A

D-2050 HGL/EPA Review  Draft Phase 2 Data Report for 5C 0 12-Sep-12 A 18-Sep-12 A

Q3 Q4 Q1

2012 2013

Prepare Draft Phase 1 Data Report for 5N

Prepare Draft Phase 1 Data Report for 5DS

HGL/EPA Review  Draft Phase 1 Data Report for 5N

HGL/EPA Review  Draft Phase 1 Data Report for 5DS

Phase 1 Data Report for NBZ

Complete Phase 1 Data Report for 5N

Complete Phase 1 Data Report for 5DS

Prepare Draft Phase 1 Data Report for NBZ

HGL/EPA Review  Draft Phase 1 Data Report for NBZ

Complete Phase 1 Data Report for NBZ

Phase 2 Data Report for Subarea 5C

Prepare Draft Phase 2 Data Report for 5C

HGL/EPA Review  Draft Phase 2 Data Report for 5C

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

D-2110 Complete Phase 2 Draft Final Data Report for 5C 0 19-Sep-12 A 24-Oct-12 35

D-2140 Prepare Draft Phase 2 Data Report for 5B 18 10-Sep-12 A 20-Sep-12 A

D-1950 Phase 2 Data Report for Subarea 5B 7 10-Sep-12 A 24-Oct-12 5

D-2180 HGL/EPA Review  Draft Phase 2 Data Report for 5B 10 21-Sep-12 A 22-Oct-12 35

D-2190 Complete Phase 2 Draft Final Data Report for 5B 10 25-Sep-12 A 24-Oct-12 35

D-2020 Phase 2 Data Report for Subarea 6 54 11-Jun-12 A 02-Nov-12 28

D-2230 Phase 2 Data Report for Subarea 8 60 25-Jun-12 A 24-Oct-12 5

D-2210 Phase 2 Data Report for Subarea 7 12 17-Sep-12 A 31-Oct-12 0

D-2340 Prepare Draft Soils Report 51 24-Sep-12 A 02-Nov-12 0

D-2260 Phase 2 Data Report for Subarea 5D 22 24-Sep-12 A 06-Nov-12 0

D-2280 Phase 2 Data Report for Subarea 5A 22 24-Sep-12 A 06-Nov-12 0

D-2290 Final Soils Report 51 24-Sep-12 A 14-Dec-12 0

D-2350 EPA Review Draft Soils Report 7 05-Nov-12 13-Nov-12 0

Q3 Q4 Q1

2012 2013

Complete Phase 2 Draft Final Data Report for 5C

Prepare Draft Phase 2 Data Report for 5B

Phase 2 Data Report for Subarea 5B

HGL/EPA Review  Draft Phase 2 Data Report for 5

Complete Phase 2 Draft Final Data Report for 5B

Phase 2 Data Report for Subarea 6

Phase 2 Data Report for Subarea 8

Phase 2 Data Report for Subarea 7

Prepare Draft Soils Report

Phase 2 Data Report for Subarea 5D

Phase 2 Data Report for Subarea 5A

Final Soils Report

EPA Review Draft Soils Report

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

D-2390 Stakeholder Review - 5A and 5D TM's 10 07-Nov-12* 20-Nov-12 0

D-2360 Compete Draft Final Soils Report 7 14-Nov-12 26-Nov-12 0

D-2400 Incorporate 5A and 5D into Final Soils Report for 
Draft Final Submittal

2 21-Nov-12* 26-Nov-12 0

D-2370 EPA/Stakeholders Review Draft Final Soils Report 11 27-Nov-12 11-Dec-12 0

D-2380 Finalize and Upload Final Soils Report to SharePoint 3 12-Dec-12 14-Dec-12 0

M-1400 All Soil Data Reports Complete 0 14-Dec-12 0

Additional ScAdditional Scope 75 02-May-12 A 19-Oct-12 23

D-2130 Lookup Table Recommendations TM 75 02-May-12 A 19-Oct-12 23

16.01  Initiate16.01  Initiate Task Order Closeout 26 30-Oct-12 07-Dec-12 0

C-2700 Close Office 0 30-Oct-12 16

C-1370 Initiate Task Order Closeout 10 26-Nov-12 07-Dec-12 0

16.02  Return16.02  Return Documents to EPA 10 10-Dec-12 21-Dec-12 0

D-1380 Return Docs to EPA 10 10-Dec-12 21-Dec-12 0

Q3 Q4 Q1

2012 2013

Stakeholder Review - 5A and 5D TM

Compete Draft Final Soils Report

Incorporate 5A and 5D into Final 

EPA/Stakeholders Review

Finalize and Upload Fina

All Soil Data Reports Com

Additional Scope

Lookup Table Recommendations TM

16.01  Initiate Task Order Cl

Close Office

Initiate Task Order Closeout

16.02  Return Docum

Return Docs to EPA

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Original Duration Start Finish Total
Float

16.03  Task O16.03  Task Order Completion Report 25 11-Dec-12 16-Jan-13 -1

D-1390 Task Order Completion Report 10 11-Dec-12 24-Dec-12 -1

D-2320 Publish Task Order Completion Report 0 24-Dec-12 -1

M-2290 Complete Project Closeout Activities 0 02-Jan-13 -1

D-2330 Prepare Final Invoice 10 03-Jan-13 16-Jan-13 -1

M-3000 Project Complete 0 16-Jan-13* -1

Q3 Q4 Q1

2012 2013

16.03  Ta

Task Order Complet

Publish Task Order 

Complete Projec

Prepare F

Project C

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Task Baseline 

Activity Baseline

Baseline Milestone  

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Sep-12 

Report Date 19-Oct-12
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Activity ID Activity Name Total
Float

Start Finish Baseline 
Finish

C-3600 Data Evaluation - Subarea 5D Round 2 0 24-Sep-12 A 26-Oct-12 18-Oct-12

C-3610 Data Evaluation - Subarea 5A Round 2 0 24-Sep-12 A 26-Oct-12 18-Sep-12

D-2340 Prepare Draft Soils Report 0 24-Sep-12 A 02-Nov-12

D-2260 Phase 2 Data Report for Subarea 5D 0 24-Sep-12 A 06-Nov-12 18-Oct-12

D-2280 Phase 2 Data Report for Subarea 5A 0 24-Sep-12 A 06-Nov-12 18-Oct-12

D-2350 EPA Review Draft Soils Report 0 05-Nov-12 13-Nov-12

D-2390 Stakeholder Review - 5A and 5D TM's 0 07-Nov-12* 20-Nov-12 18-Oct-12

D-2360 Compete Draft Final Soils Report 0 14-Nov-12 26-Nov-12

D-2400 Incorporate 5A and 5D into Final Soils 
Report for Draft Final Submittal

0 21-Nov-12* 26-Nov-12 18-Oct-12

D-2370 EPA/Stakeholders Review Draft Final 
Soils Report

0 27-Nov-12 11-Dec-12

D-2380 Finalize and Upload Final Soils Report 
to SharePoint

0 12-Dec-12 14-Dec-12

C-1370 Initiate Task Order Closeout 0 26-Nov-12 07-Dec-12 07-Dec-12

D-1380 Return Docs to EPA 0 10-Dec-12 21-Dec-12 21-Dec-12

D-1390 Task Order Completion Report -1 11-Dec-12 24-Dec-12 21-Dec-12

M-1400 All Soil Data Reports Complete 0 14-Dec-12 14-Dec-12

C-3770 Final Public Meeting -1 13-Dec-12*

D-2320 Publish Task Order Completion Report -1 24-Dec-12 21-Dec-12

M-2290 Complete Project Closeout Activities -1 02-Jan-13 31-Dec-12

D-2330 Prepare Final Invoice -1 03-Jan-13 16-Jan-13 15-Jan-13

M-3000 Project Complete -1 16-Jan-13* 15-Jan-13

Oct Nov Dec Jan eb
2012 2013

Data Evaluation - Subarea 5D Round 2
26-Oct-12

Data Evaluation - Subarea 5A Round 2
26-Oct-12

Prepare Draft Soils Report
02-Nov-12

Phase 2 Data Report for Subarea 5D
06-Nov-12

Phase 2 Data Report for Subarea 5A
06-Nov-12

05-Nov-12
EPA Review Draft Soils Report
13-Nov-12

07-Nov-12*
Stakeholder Review - 5A and 5D TM's
20-Nov-12

14-Nov-12
Compete Draft Final Soils Report
26-Nov-12

21-Nov-12*
Incorporate 5A and 5D into Final Soils Report for Draft Final Submittal
26-Nov-12

27-Nov-12
EPA/Stakeholders Review Draft Final Soils Report
11-Dec-12

12-Dec-12
Finalize and Upload Final Soils Report to SharePoint
14-Dec-12

26-Nov-12
Initiate Task Order Closeout
07-Dec-12

10-Dec-12
Return Docs to EPA
21-Dec-12

11-Dec-12
Task Order Completion Report
24-Dec-12

All Soil Data Reports Complete
14-Dec-12

13-Dec-12*
Final Public Meeting

Publish Task Order Completion Report
24-Dec-12

Complete Project Closeout Activities
02-Jan-13

03-Jan-13
Prepare Final Invoice
16-Jan-13

Project Complete
16-Jan-13*

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH

US EPA Region 9

Revised Schedule- July 2012

Status Date: 30-Sep-12

Report Date:16-Oct-12

Page 1 of 1



EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly October 2012

Site Name 

EM Recovery Act Job Report 
Month

DO NOT ENTER ANY 
INFORMATION IN GREEN 
SHADED AREA. 

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Subcontractor

Small Business 
Subcontractor

Large Business 
Subcontractor

Small Business 
Subcontractor Vendor Vendor

Headcount *
Provide current 
and previous 
month actuals

Total 
Cumulative 

Headcount**

FTEs 1 FTEs 1
Cumulative 
Headcount 2

Cumulative 
Headcount 2 FTEs 3 FTEs 3

Cumulative 
Headcount 4

Cumulative 
Headcount 4 FTEs 5

Cumulative 
Headcount 6

FTEs Cumulative 
Headcount

Current Month 
Actual 397

HydroGeoLogic 0 15.84 0 137 0.04 8.88 177 83 0 0 24.76 397 Previous Month 
Actual 396

Totals 0 16 0 137 0 9 177 83 0 0 24.76 397

1 Monthly Prime Contractor FTEs

2 Monthly Prime Contractor Cumulative 
Headcount

3 Monthly Subcontractor FTEs

4 Monthly Subcontractor Cumulative 
Headcount

5 Monthly Vendor FTEs

6  Monthly Vendor Cumulative 
Headcount

ARRA Site Organization

Adjust number of rows as needed 
and include name of each prime 

contractor

EM Recovery Act Data Call
Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY

0

September 30, 2012

Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

* The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between 
part-time and full-time, or the length of the job.

** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals

2,022

Actuals as of:

Santa Susana Field Laboratory Cumulative Number of Job Fairs 

Total 
Cumulative 
Headcount 

September 30, 2012 Cumulative Number of 
Applications Received 

Include cumulative number of 
applications received for 
contractor jobs

Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work 
associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity. 

Vendors Unique to EM 
(Monthly FTEs and 

Cumulative Headcount)

Total FTEs 

Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act 
project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's  monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the 
monthly standard hours defined by the subcontractor.

Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act 
project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions 
funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.

Monthly FTEs and Cumulative Headcount
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Report Date: 10/03/2012 Section 1 - Page 1 of 1

Itemized Cost Summary

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COST FROM09/01/2012 TO 09/30/2012
CRP# 158133  FC = TRS  ORG = 09K0XQL

REGIONAL TRAVEL COSTS ...........................................................................................................................................$7,019.29

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ...........................................................................................................................................$34,608.55

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPS70505) ...........................................................................................................................................$650,494.57

Total Site Costs: $692,122.41



Report Date: 10/03/2012 Section 2 - Page 1 of 1

Regional Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COST FROM09/01/2012 TO 09/30/2012
CRP# 158133  FC = TRS  ORG = 09K0XQL

Treasury    
Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              

4,212.7009/25/2012AVC1201970SS8SBAYCOCK, MARY T.

$4,212.70

216.8009/25/2012AMP1201850SV90SBAIN, ANDREW W.

216.8009/25/2012AMP1201850STIVW

757.4209/25/2012AVC1201970SV90S

721.6909/25/2012AVC1201970STIVW

$1,912.71

213.8809/19/2012AMP1201810SVJWGDEMPSEY, GREGG D.

680.0009/19/2012AVC1201930SVJWG

$893.88

Total Regional Travel Costs $7,019.29
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COST FROM09/01/2012 TO 09/30/2012
CRP# 158133  FC = TRS  ORG = 09K0XQL

Contractor Name: REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Total Costs: $34,608.55

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s):

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

OTHER

1209SV0014 34,608.5509/25/201209/25/2012 34,606.551209SV0014

$34,608.55Total:



Report Date: 10/03/2012 Section 4 - Page 1 of 1

Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COST FROM09/01/2012 TO 09/30/2012
CRP# 158133  FC = TRS  ORG = 09K0XQL

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Total Costs: $650,494.57

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s): AYCOCK, MARY

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

RESPONSE ACTION CONTRACT (RAC)

AVC120200 650,494.5709/28/201209/15/2012 650,494.5738-036

$650,494.57Total:
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Monthly Estimates 89,222$       122,127$     204,237$     223,085$     523,230$     941,942$     633,385$     928,323$     840,635$     1,103,998$  1,215,655$  914,029$     1,091,460$  882,785$     961,468$     1,663,202$  1,084,195$  1,220,075$  1,492,034$  1,589,614$  1,612,231$  1,631,508$  1,704,018$  1,577,167$  1,402,684$  1,447,476$  1,782,340$  1,369,759$  1,234,171$  1,201,811$  1,202,720$  $1,362,921 1,223,224$  774,000$     717,001$     636,000$     539,000$     443,001$     346,810$     -$                

Cumulative Actual Cost 180,858$     417,580$     709,806$     1,108,669$  1,729,468$  2,794,201$  3,506,430$  4,145,296$  4,857,274$  5,729,158$  6,590,816$  7,674,883$  8,729,318$  9,654,890$  10,776,650$ $11,783,888 $12,919,380 $14,382,386 $15,603,899 $17,142,250 $18,452,119 $19,848,605 $21,260,354 $22,681,775 $24,077,918 $26,223,912 $27,182,300 $28,211,377 $30,700,598 $31,563,219 $32,683,690 $33,732,708 $34,375,235 $34,868,368 $35,563,008 $36,214,310

Projected Cumulative Cost $36,214,310 $36,753,310 $37,196,311 $37,543,121 $37,543,121
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EPA SPENDING CURVE 
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the Department of Treasury to use 
DOE ARRA funds for salary and 
travel costs in Fiscal Year 2011.

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13

Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000 $53,000 $60,000 $83,000 $78,000 $78,000 -$28,000 $79,062 $35,194 $5,742 $168,996 $45,442 $52,475 $93,518 $55,967 $60,030 $48,032 $36,326 $20,812 $64,260 $51,934 $52,826 $52,021 $53,106 $62,878 $40,874 $30,105 $44,146 $41,628

Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $110,000 $100,000 $100,000 $100,000 $70,000 $100,000 $100,000 $100,000 $70,000 $70,000 $100,000 $50,000 $30,000 $30,000

Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000 $915,062 $950,256 $955,998 $1,124,995 $1,170,436 $1,222,911 $1,316,429 $1,372,396 $1,432,426 $1,480,458 $1,516,784 $1,537,596 $1,601,855 $1,653,789 $1,706,616 $1,758,637 $1,811,743 $1,874,621 $1,915,496 $1,945,600 $1,989,746 $2,031,374

Projected Cumulative Cost $2,031,374 $2,031,374 $2,031,374 $2,031,374 $2,031,374
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HGL Spending Curve
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through September 2012, 
and Projected Monthly Estimates for Future Periods.
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13

Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,229 $576,867 $658,978 $811,884 $778,657 $1,006,068 $976,435 $953,571 $1,042,698 $972,044 $1,129,750 $1,294,009 $1,176,072 $1,485,876 $1,216,351 $1,340,519 $1,351,719 $1,373,389 $1,359,817 $2,125,182 $894,128 $977,144 $2,436,395 $810,599 $1,067,365 $986,140 $601,652 $463,028 $650,495 $609,674

Monthly Estimates $84,222 $107,127 $174,237 $183,085 $468,230 $866,942 $553,385 $868,323 $775,635 $1,033,998 $1,135,655 $839,029 $1,021,460 $817,785 $901,468 $1,553,202 $1,004,195 $1,130,075 $1,392,034 $1,489,614 $1,512,231 $1,531,508 $1,594,018 $1,477,167 $1,302,684 $1,347,476 $1,712,340 $1,269,759 $1,134,171 $1,101,811 $1,132,720 $1,292,921 $1,123,224 $724,000 $687,001 $606,000 $539,000 $443,001 $346,810

Cumulative Actual Cost $160,858 $347,580 $594,806 $951,669 $1,514,468 $2,422,201 $3,056,430 $3,633,296 $4,292,274 $5,104,158 $5,882,816 $6,888,883 $7,865,318 $8,818,890 $9,861,588 $10,833,632 $11,963,382 $13,257,391 $14,433,463 $15,919,339 $17,135,690 $18,476,209 $19,827,928 $21,201,317 $22,561,134 $24,686,316 $25,580,444 $26,557,588 $28,993,983 $29,804,582 $30,871,946 $31,858,087 $32,459,739 $32,922,767 $33,573,262 $34,182,935

Projected Cumulative Cost $34,182,935 $34,721,936 $35,164,937 $35,511,747 $35,511,747
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Overview Status 
EPA Radiological Study 
Santa Susana Field Lab 
Area IV and Northern Undeveloped Land 
Reporting Period September 1 – 30, 2012 
October 22, 2012 
 

Major Action  % 
Complete  Present Status  

Environmental Compliance  100%  
All compliance planning is complete.  EPA implementing 
compliance monitoring and reporting requirements until project 
completion.  

Historic Site Assessment  100% 

Tech Memos on all Subareas have been issued to 
Stakeholders.  Export control issues were resolved in 
September 2012.   In mid-October the final un- redacted 
document was placed in the EPA and DTSC Records Centers. 

Former Worker Interviews  100% 

All joint EPA/DOE, EPA-only and DOE-only interviews 
completed.   Final reports by both Agencies are being 
coordinated and are underway.   The Final Interview Summary 
report will be submitted as part of the Final HSA.  

Geophysical Survey  100%  Geophysical surveys within all subareas in Area IV are 
complete.   EPA issued the final report on 11/23/11. 

Gamma Scanning  100%  
Gamma scanning in Area IV and the NBZ was completed on 
January 13, 2012.    The Gamma Scanning Report was 
completed on 10/5/12.   

Vegetation Trimming 100% Vegetation trimming in all of Area IV and the NBZ is complete 
as of 11/23/11.      

Groundwater, Surface water and Sediment Sampling 97% 

Data validation completed for both rounds of groundwater 
sampling (186) and all surface water (38), and round 1 sediment 
data (42).  Round 2 sediment samples were collected in May 
2012. The Final GW report was submitted in July 2012.  The 
Final Surface Water and Sediment report will be submitted  in  
November 2012 

Lab Procurement 100%  
All samples have been shipped to the laboratory.  Analysis for 
all Round 1 samples is complete.  Analysis of Round 2 soil 
samples was completed August 31, 2012. 

Soil Sampling 96% All Round 1 and 2 soil samples have been collected.   The final 
soil sampling report will be complete in December 2012. 

Data Packages and Lab Results 100%  
Groundwater: 186 collected, analyzed, and validated.   
Soil: 3,691 collected, 3,691 analyzed, 3,691validated including 
QC samples. 

On-going Stakeholder Technical Work Group and Public meetings  96% 

The final work observation tour provided to the general public 
was held on July 18, 2012.    The final EPA Stakeholder 
meeting was held on August 28, 2012.  EPA plans to support 
DTSC for their Stakeholder meeting November 7 or 8. EPA will 
hold a final public meeting on December 12 to present a 
summary of all our results.   

Project Closeout  49% 

Bldg 204 is in the final throes of demob.  Most of the equipment 
has been scanned and awaits the building scan the week of 
October 29. EPA will conduct a closeout workshop with DOE 
and DTSC on December 5 in SF. Final invoices due from 
contractor January 15.  IA will be closed out by March 30, 2013.  
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