
Newmark/Muscoy TEAM Conference Call Notes 
26 April 2004 (2:00-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 
General: 

� The dates are all scheduled for the pump tests and analysis tests. 

� Kim to reschedule conference calls in May from Monday’s to Tuesday’s. 

� Lana to send information to Dwayne and Kim. 

� Contract between SBMWD and El-Co for the wall re-design still pending. 

� Bill to send email copy of façade plan to Dwayne.  Terry has the façade houses marked on the 
ground at 109 and 112. He’s pursuing the contractors. 

� Bill said a SCADA Working Committee will meet to determine the control logic for Encanto 
Park and 19th Street Plants.  A meeting is scheduled on 6 May, 2:00 p.m. Dwayne will attend 
representing URS.  Kim to be emailed on the outcome. 

� Kim suggested for Mark to contact Marie in regard to his request for an overhead projector, 
computer, and printer at the SOW meeting this week. 

� Matt said everything is on or ahead of schedule except for the sound wall. 

� Regarding the freeway boring, Dwayne said Golden State requested a surveyor out to get 
data. Adam said URS should receive insurance paperwork this Wednesday and submittals/ 
shop drawings beginning of May. Will send email copy of insurance to Kim. 

Next Conference Call: 
Tuesday, 4 May; Call in #: 202-275-0170; Participant Code: 7860 (#). 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


