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MEMORANDUM


Date:
January 16, 2002

To:
Attendees/Absent

From:
Connie Biedel

Re:
Conference Call Minutes – January 14, 2001, 1:30 p.m.

Attendees:
Dwayne Deutscher – URS
Absent:
Stacey Aldstadt – SBMWD


Dennis Bane - URS




Kim Hoang - EPA





Jackie Lane - EPA




Bob Kemmerle – SBMWD ??


Russ Smith – SBMWD ??

GENERAL

· Next meeting: 01/25/02

· The bulletin schedule is not coordinated.

· Pipeline schedule completion dates:

· Phase 1, early Spring 2002

· Phase 2, Spring 2002

· Phase 3, Summer 2002

· Phase 4, Summer/Summer 2002

· Phase 5, Summer/Fall 2002

· Boring/Tunneling, OK

· Construction, February 2002

· Materials, January 2002

· Well drilling schedule, per Dennis:

· Mobilization, week of 01/21/02

· Actual drilling, 01/28/02

· Dwayne to send Microsoft project schedule to Bob.

NEWMARK LTRA  (no discussion)

NEWMARK RA  (no discussion)

MUSCOY RD  (no discussion)

MUSCOY RA  (no discussion)

COMMUNITY RELATIONS

NEXT TELECON:

Monday, January 21, 2002
Call in #: 202-260-8330

Participant code: 7860#

The minutes of this meeting represent the writer’s understanding of the events as discussed.  Should an attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com.  The minutes contained herein will stand if not corrected within ten (10) days of this writing.
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